



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (UACS/PAP)	Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
300204100200000	20JE0001	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones NRJ to Brgy. Kahayagan West-Brgy. Pasingkalan in Support to Virgin Coconut Oil Processing, Aurora and Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	19,207,961.68		19,207,961.68	Concreting Works
300203100123000	20JE0002	Construction/Improvement of Access Roads Leading To Declared Tourism Destination NRJ leading to Balas River Cruise Brgy. Balas, Aurora, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	14,255,296.72		14,255,296.72	Concreting Works
300203100522000	20JE0003	Construction/Improvement of Access roads leading to Declared Tourism Destination NRJ leading to Simata Adventured Park, Brgy. Simata, Molave, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	14,406,000.46		14,406,000.46	Concreting Works

300203100518000	20JE0006	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Bugwak Spring Brgy. Lower Dimaliniao, Molave, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	14,405,753.65	14,405,753.65	Concreting Works
300104217460000	20JE0011	Construction of Multi-Purpose Building, Dontulan, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,943.37	2,464,943.37	Multi-Purpose Building
300104217470000	20JE0012	Construction of Multi-Purpose Building Miligan, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,380,634.27	2,380,634.27	Multi-Purpose Building
300104217474000	20JE0013	Construction of Multi-Purpose Building, Panagaan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,468,040.45	2,468,040.45	Multi-Purpose Building
300104217464000	20JE0014	Construction of Multi-Purpose Building, Kapalaran, Tambulig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,470,000.00	2,470,000.00	Multi-Purpose Building
300104217477000	20JE0015	Construction of Multi-Purpose Building, Tagaytay, Josefina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,472,972.49	2,472,972.49	Multi-Purpose Building
300104217473000	20JE0016	Construction of MPB New Carmen, Sominot, ZDS	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,376.10	2,464,376.10	Multi-Purpose Building
300104217453000	20JE0017	Construction (Competition) of Multi-Purpose Building, Sugod, Tukuran, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,376.10	2,464,376.10	Multi-Purpose Building
300104217454000	20JE0018	Construction of Multi-Purpose Building, Bagalupa Labangan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,457,780.61	2,457,780.61	Multi-Purpose Building

300104217454000	20JE0019	Construction of Multi-Purpose Building, San Carlos, Tukuran, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,429,380.15		2,429,380.14	Multi-Purpose Building
300104217479000	20JE0020	Construction of Multi-Purpose Building Tungawan, Sominot, Zamboanag del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,062.20		2,464,062.20	Multi-Purpose Building
300203100521000	20JE0026	Construction/Improvement of Access Roads leading to Declared Tourism Destination, NRJ leading to Philippine Eagle Sanctuary, Brgy. Dakayakan, Midsalip, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	19,207,646.74		19,207,646.74	Concreting Works
300203100514000	20JE0027	Construction/improvement of Access Roads leading to Declared Tourism Destination, NRJ leading to Eden Park Panoramic View/Zipline and Shrine Brgy. Bayabas to Brgy. Acad, Aurora, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	9,702,070.93		9,702,070.93	Concreting Works
300204100202000	20JE0028	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones, NRJ to Brgy. Upper Timonan, Marangan-Kahayagan-Palili-Timbaloy in Support of Abaca Handicraft Processing, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	19,207,733.17		19,207,733.17	Concreting Works
300104217449000	20JE0031	Construction (Completion) of Multi-Purpose Building, Barangay Bagong Baroy, Sominot, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	2,464,942.77		2,464,942.77	Multi-Purpose Building

300104217469000	20JE0032	Construction of Multi-Purpose Building, Mahayag School of Art and Trade, Poblacion, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	2,449,445.15	2,449,445.15	Multi-Purpose Building
300104217456000	20JE0033	Construction of Multi-Purpose Building, Brgy. Bambong Diut, Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	2,464,065.71	2,464,065.71	Multi-Purpose Building
300104217478000	20JE0034	Construction of Multi-Purpose Building Brgy. Tamurayan, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	2,425,499.52	2,425,499.52	Multi-Purpose Building
300104217476000	20JE0035	Construction of Multi-Purpose Building Brgy. Sunop, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	2,425,428.66	2,425,428.66	Multi-Purpose Building
300104217472000	20JE0036	Construction of Multi-Purpose Building Brgy. Nemeño, Josefine, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	2,472,979.58	2,472,979.58	Multi-Purpose Building
300104217457000	20JE0038	Construction of Multi-Purpose Building, Brgy. Calumangl, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	12/4/19	12/13/19	Regular Infra	2,425,327.82	2,425,327.82	Multi-Purpose Building
300104217466000	20JE0039	Construction of Multi-Purpose Building, Brgy. Lison Valley, City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	12/4/19	12/13/19	Regular Infra	2,464,370.93	2,464,370.93	Multi-Purpose Building
300104217468000	20JE0040	Construction of Multi-Purpose Building Brgy. Lower Sang-an, Labangan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	12/4/19	12/13/19	Regular Infra	2,465,032.07	2,465,032.07	Multi-Purpose Building

300104217487000	20JE0041	Construction (Completion) of MPB Sabado St. San Francisco District, Pagadian City, ZDS	Construction Section	Yes	Public Bidding	11/25/2019	2/11/20	2/24/20	2/25/20	Regular Infra	1,974,925.10		1,974,925.10	Completion of Multi-Purpose Building
300104217487000	20JE0042	Construction of Multi-Purpose Building, Tuburan, City of Pagadian, Zamboanga del sur	Construction Section	Yes	Public Bidding	11/25/2019	2/11/20	2/24/20	2/25/20	Regular Infra	1,962,886.61		1,962,886.61	Construction of Multi-Purpose
300104217459000	20JE0043	Construction of Multi-Purpose Building, Diwan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/19/19	2/5/20	2/18/20	Regular Infra	2,469,424.53		2,469,424.53	Construction of Multi-Purpose
300104217455000	20JE0044	Const. of Multi-Purpose Bldg., Bagong Opon, Ramon Magsaysay, ZDS	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/5/20	2/14/20	Regular Infra	2,466,570.83		2,466,570.83	Construction of Multi-Purpose
300104217471000	20JE0045	Construction of multi-Purpose Building, Napolan City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/4/20	2/13/20	Regular Infra	2,425,027.66		2,425,027.66	Construction of Multi-Purpose
300104217462000	20JE0046	Construction of Multi-Purpose Building, Gubac City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/4/20	2/13/20	Regular Infra	2,432,785.40		2,432,785.40	Construction of Multi-Purpose
300104217463000	20JE0048	Construction of Multi-Purpose Building, Gudang, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/5/20	2/14/20	Regular Infra	2,465,123.35		2,465,123.35	Construction of Multi-Purpose
300105200309000	20JE0049	Construction of Multi-Purpose Building, of DPWH, Zamboanga del Sur 1st District engineering Office DAO, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/5/20	2/14/20	Regular Infra	9,801,404.23		9,801,404.23	Construction of Multi-Purpose

310305101070000	20JE0051	Widening of Permanent bridges, Tuluan Bridge (B00464MN) along Jct. Aurora-Ozamiz City road, Zamboanga del Sur		Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	27,853,023.30	27,853,023.30	Widening of Permanent Bridge
310305101069000	20JE0052	Widening of Permanent Bridges, Ludlong Bridge (B00465MN), along Jct. Aurora-Ozamiz City Road, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	27,853,030.52	27,853,030.52	Widening of Permanent Bridge
310305100840000	20JE0053	Widening of Bridges Permanent Bridges, Usugan Bridge (B00466MN), along Jct. Aurora-Ozamiz city Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	83,499,389.63	83,499,389.63	Widening of Permanent Bridge
300203100523000	20JE0059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Sunop Cave and Water Falls Brgy. Sunop, Dumingag, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/5/20	2/14/20	Regular Infra	14,257,794.82	14,257,794.82	Widening of Permanent Bridge
300203100520000	20JE0060	Construction/Improvement of Access Roads leading to Josefina Masapak Water Falls, Brgy. Ebarle, Josefina, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	9,554,929.52	9,554,929.52	Concreting Works
300203101288000	20JE0061	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ Pagadian City-Zamboanga City Road leading to Palpalan Peak Pagadian City Brgy. Palpalan, Pagadian City, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/5/20	2/14/20	Regular Infra	19,207,946.93	19,207,946.93	Concreting Works

300204100200000	20JE0063	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones NRJ to Brgy. Parasan in Support of Village Technocraft Molave, ZDS	Construction Section	Yes	Public Bidding	2/6/2020	2/24/20	2/27/20	3/3/20	Regular Infra	19,306,298.18	19,306,298.18	Concreting Works
310204100959000	20JE0004	Network Development-Construction of By Pass and Diversion Roads Langapod-Bagalupe-Gubang Road, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	8/26/20	9/7/20	Regular Infra	46,550,281.08	46,550,281.08	Concreting Works
310101100371000	20JE0007	Asset -Preservation Maintenance-Primary Roads Pagadian City-Zamboanga City Road, K1666+700-K1667+350	Construction Section	Yes	Public Bidding	10/23/2019	12/13/19	8/28/20	9/7/20	Regular Infra	25,277,037.00	25,277,037.00	Concreting Works
320101105333000	20JE0008	Protect Lives and Properties Against Major Floods Flood Management Program-Construction of Flood Control Structure along Usugan River, Barangay New Village, Riverside, Happy Valley and Calolot, Tambulig, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	8/28/20	9/7/20	Regular Infra	28,500,600.97	28,500,600.97	Construction of Flood Control
320101105334000	20JE0009	Protect Lives and Properties Against Major Floods Flood Management Program-Construction of Flood Control Structure at Brgy. Tagulo, Tukuran, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	8/28/20	9/7/20	Regular Infra	19,530,000.00	19,530,000.00	Construction of Flood Control
310104100248000	20JE0021	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Roads-Primary Roads Jct. Aurora-Ozamis Road-K1655+025-K1655+570, k1655+616-K1655+904	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	28,812,050.00	28,812,050.00	Concreting Works

310201100596000	20JE0022	Network Development-Road Widening-Primary Roads Jct. Aurora-Ozamis City Road-K1631+229-1632+959 Road Concreting	Construction Section	Yes	Public Bidding	11/1/2019	12/13/19	8/28/20	9/7/20	Regular Infra	33,613,861.49	33,613,861.49	Widening Works
310201004740000	20JE0023	Network Development-Road Widening Primary Roads Jct. Blanca-Molave-Josefina Road-K1655+943-K1658+005	Construction Section	Yes	Public Bidding	11/1/2019	12/13/19	8/28/20	9/7/20	Regular Infra	58,643,200.55	58,643,200.55	Widening Works
310203100384000	20JE0024	Network Development-Road Widening Tertiary Roads Jct. Aurora-Monte Alegre-Jct. Labangan Road-K1630+(-260-K1631+410	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	28,223,967.72	28,223,967.72	Concreting Works
310212100153000	20JE0025	Network Development-Paving of Unpaved Roads-Tertiary, Eastern Bobongan-Sominot-Midsalip-Dumingag Road (S01351MN) Chainage 1488, Chainage 1761-Chainage 1793	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	10,452,586.08	10,452,586.08	Concreting Works
320101104220000	20JE0029	Protect Lives and Properties Against Major Floods-Flood Management Program, Construction of Flood Control Structure Salug Daku Bridge (Upstream), Mahayag, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	48,229,488.42	48,229,488.42	Construction of Flood Control
320101105331000	20JE0030	Protect Lives and Properties Against Major Floods-Flood Management Program, Construction of Flood Control Protect, Dipolo River Bridge Approach, Brgy. Lower Timonan, Dumingag, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	33,564,692.23	33,564,692.23	Construction of Flood Control
300104217467000	20JE0037	Construction of Multi-Purpose Building Brgy. Lower Sambulawan, Ramon Magsaysay, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	2,450,601.25	2,450,601.25	Construction of Multi-Purpose

300117207299000	20JE0078	Road Concreting, Brgy. Dapiwak, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	19,206,000.00		19,206,000.00	Concreting Works
320101105330000	20JE0010	Protect Lives and Properties Against Major Floods Flood Management Program-Construction of Flood Control Structure at Sto. Niño, Tukuran, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/20	8/28/20	9/7/20	Regular Infra	14,405,807.30		14,405,807.30	Construction of Flood Control
300207100251000	20JE0064	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of 120 Capacity Barracks Upper Pulacan, Labangan, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/26/19	8/28/20	9/7/20	Regular Infra	7,717,057.79		7,717,057.79	Construction of 120 Capacity Barracks
300207100252000	20JE0065	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of 180 Capacity Barracks Upper Pulacan, Labangan, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/26/19	8/28/20	9/7/20	Regular Infra	12,334,569.40		12,334,569.40	Construction of 180 Capacity Barracks
200000100020000	20JE0082	Repair/Maintenance of Drainage along Eastern Bobongan-Sominot-Midsalip-Dumingag Road, ZDS	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,913.34		1,464,913.34	Repair Maintenance of Drainage
200000100020000	20JE0083	Repair/Maintenance of Drainage along Jct. Mahayag-Dumingag-Siayan Road, Brgy. Kaangayan, Prk. II, Mahayag, Zamboanga del Sur, (intermittent) K1664+620-K1665+635	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,910.17		1,464,910.17	Repair Maintenance of Drainage

200000100020000	20JE0084	Repair/Maintenance of Drainage along Jct. Aurora-Monte Alegre-Labangan Road, Brgy. Libertad, Aurora, Zamboanga del Sur, K1631+030-K1631+620	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,889.62	1,464,889.62	Repair Maintenance of Drainage
200000100020000	20JE0085	Repair/Maintenance of Drainage along Jct. Monte Alegre-Switch Road, Brgy. Paradise, Ramon Magsaysay, Zamboanga del Sur, K1645+105-K1645+390	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,883.35	1,464,883.35	Repair Maintenance of Drainage
300104217465000	20JE0081	Construction of Multi-Purpose Building, Leonardo National High School, Poblacion, Josefine, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/5/2020	2/24/20	8/28/20	9/7/20	Regular Infra	2,457,000.00	2,457,000.00	Construction of Multi-Purpose Building
320101105332000	20JE0054	Construction of Flood Control Structure along Labangan River, Dipaya, Labangan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	19,010,000.00	19,010,000.00	Construction of Flood Control
320101105337000	20JE0055	Construction of Usagan Flood Control, Brgy. Tungawan, Tambulig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	43,168,986.50	43,168,986.50	Construction of Flood Control
320101105335000	20JE0056	Construction of Flood Control Structure at Sitio Lunas, Mahayag, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	22,166,911.98	22,166,911.98	Construction of Flood Control
320101105336000	20JE0057	Construction of Guiliran River Control, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	14,405,964.15	14,405,964.15	Construction of Flood Control

320101105329000	201E0058	Construction of Flood Control Structure along Salug Diut River, Brgy. Bliss, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	28,762,962.62		28,762,962.62	Construction of Flood Control
300104217458000	201E0066	Construction of MPB, 1st Infantry Division/Tabak Division, Camp. Major L. Sang-an, Pulacan, Labangan, ZDS	Construction Section	Yes	Public Bidding	2/5/2020	2/24/19	8/28/20	9/7/20	Regular Infra	2,474,479.52		1,474,479.52	Construction of Multi-Purpose Building
300116203183000	201E0071	Improvement/Concreting of NRJ Lantian-San Isidro-Balimbingan-Luy-a-Tabuan-NRJ Camanga Road (NRJ Lantian San Isidro Section) Labangan, ZDS	Construction Section	Yes	Public Bidding	2/12/2020	3/24/20	8/28/20	9/7/20	Regular Infra	46,786,968.82		46,786,968.82	Concreting Works
300117207300000	201E0074	Concreting of Brgy. Road Brgy. Guripan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/24/20	8/28/20	9/7/20	Regular Infra	19,300,101.53		19,300,101.53	Concreting Works
300117207302000	201E0075	Concreting of Brgy. Road Brgy. Salvador, Dumingag,, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	14,404,500.00		14,404,500.00	Concreting Works
300117207301000	201E0076	Concreting of Brgy. Road Brgy. Purok Saturn, Brgy. Rizal Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	14,250,000.00		14,450,000.00	Concreting Works
300117207303000	201E0077	Concreting of Brgy. Road Brgy. Dumagoc, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	4,859,999.99		4,859,999.99	Concreting Works

300204100563000	20JE0062	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones NRJ to Brgy. San Juan Aurora Brgy. Man-ilan in Support of Tukuran Coco-Activated Carbon, ZDS	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	29,105,627.66	29,105,627.66	Concreting oWorks
310204100493000	20JE0005	Network Development- Construction of By Pass and Diversion Roads, NRJ Poblacion Tambulig-Tungawan-Pasingkalan, ZDS	Construction Section	Yes	Public Bidding	5/28/2020	11/15/19	8/28/20	9/7/20	Regular Infra	37,221,000.00	27,221,000.00	Concreting Works
	20JE0088	Concreting of Barangay Bibilop FMR, Barangay Bibilop, Midsalip, Zamboanga del Sur	Construction Section	Yes	Public Bidding	7/17/2020	8/5/20	8/24/20	9/2/20	FY 2020 RA 11465 Regular Current	11,820,214.90	11,820,214.90	Concreting Works
	20JE0089	Concreting of Brgy. Ditulan to Brgy. Guintananan FMR, Brgy. Ditulan & Brgy. Guintananan, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	7/17/2020	8/5/20	8/24/20	9/2/20	FY 2020 RA 11465 Regular Current	11,581,723.82	11,581,723.82	Concreting Works
300104217484000	20JE0069	Construction of Multi-Purpose Building (Organic Building) Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	9/4/20	9/14/20	9/23/20	Regular Infra	9,850,000.00	9,850,000.00	Construction of Multi-Purpose Building
300104217486000	20JE0073	Construction of Multi-Purpose Building Gymnasium DAO, Pagadian City	Construction Section	Yes	Public Bidding	2/12/2020	9/4/20	9/14/20	9/23/20	Regular Infra	29,649,849.75	29,649,849.75	Construction of Multi-Purpose Building
300104217451000	20JE0067	Construction (Completion) of Multi-Purpose Building Brgy. Upper Salug Daku, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	3,920,107.86	3,920,107.86	Completion of Multi-Purpose Building

300103202712000	20JE0070	Construction of Multi-Purpose Building, Tambulig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	9,755,008.76	9,755,008.76	Construction of Multi-Purpose Building
300104217450000	20JE0079	Construction/Completion of 3 Units Multi-Purpose Building Pagadian City	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	9,868,569.22	9,868,569.22	Completion of 3 Units Multi-Purpose Building
300104217485000	20JE0080	Construction/or Repair/Rehabilitation of Multi-Purpose Building, San Francisco, Pagadian City	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	2,954,461.77	2,954,461.77	Rehabilitation of Multi-Purpose Building
	20JE0090	Improvement/Concreting of NRJ Pob.-Tigbao-Lacarayan-Nangan-Nangan-Lison Valley-NRJ Lourdes-La Suerte-Deborok-Lower Sibatang-Noburan Road (Lison Valley-Lourdes Section), Pagadian City, Tigbao, and Labangan, Zamboanga del Sur, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Public Bidding	9/2/2020	9/23/20	9/29/20	10/8/20	Regular Infra	47,500,000.00	47,500,000.00	Funds return, not w/in our Area
	20JE0091	Construction of Two (2) Storey Six (6) Classroom School Building, Dumingag SPED Center, Dumingag, Zamboanga del Sur	DPWH, 1st Eng'g. District Pagadian City	Yes	Competitive Bidding	9/8/2020	9/29/20	9/30/20	10/14/20	DEP-ED	15,334,559.79	15,334,559.79	Construction of School Building
	20JE0092	Construction of Two (2) Storey Four (4) Classroom School Building, Lantungan NHS, Aurora, Zamboanga del Sur	DPWH, 1st Eng'g. District Pagadian City	Yes	Competitive Bidding	9/8/2020	9/29/20	9/30/20	10/14/20	DEP-ED	12,541,272.48	12,541,272.48	Construction of School Building
	20JE0093	Construction of Two (2) Storey Four (4) Classroom School Building, Bulatok ES, Pagadian City, Zamboanga del Sur	DPWH, 1st Eng'g. District Pagadian City	Yes	Competitive Bidding	9/8/2020	9/29/20	9/30/20	10/14/20	DEP-ED	12,046,164.15	12,046,164.15	Construction of School Building

	GOODS & SERVICES													
300104217480000	20GJE0001 (Goods)	Rehabilitaton of MPB, Balintawak, City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	5/6/2020	5/14/20	5/20/20	5/29/20	Regular Infra	721,493.18		721,439.18	Rehabilitation of MPB
300104217482000	20GJE0002 (Goods)	Rehabilitation of Multi- Purpose Building Sta. Lucia, City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	5/25/2020	6/5/20	6/10/20	6/19/20	Regular Infra	337,341.83		337,341.83	Rehabilitation of MPB
300121200868000	20GJE0003 (Goods)	Construction of Potable Water System for Brgy. (Concrete Reservior) Brgy. Delusom, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	8/25/2020	9/1/20	9/3/20	9/11/20	Reg. Infra SARO BMB A-20- 0014732	717,253.38		717,253.38	Construction of Concrete Reservoir
300121200870000	20GJE0004 (Goods)	Construction of Potable Water System for Brgy. (Concrete Reservior) Brgy. Kabuh, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	8/25/2020	9/1/20	9/2/20	9/11/20	Reg. Infra SARO BMB A-20- 0014732	717,255.68		717,255.68	Construction of Concrete Reservoir
300121200869000	20GJE0005 (Goods)	Construction of Potable Water System for Brgy. (Concrete Reservior) Brgy. Lower Sto. Niño, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	8/25/2020	9/1/20	9/3/20	9/11/20	Reg. Infra SARO BMB A-20- 0014732	719,349.24		719,349.24	Construction of Concrete Reservoir
300104217483000	20GJE0006 (Goods)	Construction (Completion) of MPB, Brgy. Poblacion, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	5/6/2020	5/14/20	5/20/20	5/29/20	Regular Infra	756,561.70		756,561.70	Completion of MPB
300104217481000	20GJE0007 (Goods)	Rehabilitation of Multi- Purpose Building Lapedian, Ciry of Pagadian, ZDS	Construction Section	Yes	Public Bidding	2/13/2020	3/3/20	3/9/20	3/18/20	Regular Infra	1,067,706.63		1,067,706.63	Rehabilitation of MPB

200000100019000	20GJEE0012 (Goods)	Furnishing of Materials for the Repair/Maintenance of DoTr Building Philippine Coast Guard Headquarter Station Pagadian City, Zamboanga del Sur	Maintenance Section	Yes	Public Bidding	7/8/2020	7/27/20	8/3/20	8/12/20	Regular Infra	1,653,214.76	1,653,214.76	Repair/Maintenance of DoTr Building
	20GJEE0013 (Goods)	Construction of Rainwater Collection System (RWCS) Upper Bag-ong Tudila Elementary School, Josefina, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.19	171,149.19	Construction of Rain Water Collector
	20GJEE0014 (Goods)	Construction of Rainwater Collection System (RWCS) Day Care Center, Brgy. Noburan, Labangan, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	184,517.79	184,517.79	Construction of Rain Water Collector
	20GJEE0015 (Goods)	Construction of Rainwater Collection System (RWCS) Kuta Major Ceasar L. Sang-an, Pulacan, Labangan, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	341,517.77	341,235.77	Construction of Rain Water Collector
	20GJEE0016 (Goods)	Construction of Rainwater Collection System (RWCS) Manlabang, Barangay Health Center, Manlabay, Dumingag, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	170,412.41	170,412.41	Construction of Rain Water Collector
	20GJEE0017 (Goods)	Construction of Rainwater Collection System (RWCS) Andres Fernandez Sr. Elementary School, Tungawan, Tambulig, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,886.95	171,896.95	Construction of Rain Water Collector

	20GJE0018 (Goods)	Construction of Rainwater Collection System (RWCS) Sto. Rosario Elementary School, Sto. Rosario, Ramon Magsaysay, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,886.95		171,886.95	Construction of Rain Water Collector
	20GJE0019 (Goods)	Construction of Rainwater Collection System (RWCS) Dampalan Elem.School, Dampalan, Pagadian City, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	185,336.99		185,336.99	Construction of Rain Water Collector
	20GJE0020 (Goods)	Construction of Rainwater Collection System (RWCS) Multi-Purpose Building, Brgy. Lourdes, Pagadian City	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	180,734.24		180,734.24	Construction of Rain Water Collector
	20GJE0021 (Goods)	Construction of Rainwater Collection System (RWCS) DAR Warehouse, Upper Timonan, Dumingag, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	172,356.78		172,356.78	Construction of Rain Water Collector
	20GJE0022 (Goods)	Construction of Rainwater Collection System (RWCS) Multi-Purpose Building, Brgy. Cogonan, Labangan, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	180,834.88		180,834.88	Construction of Rain Water Collector
	20GJE0023 (Goods)	Construction of Rainwater Collection System (RWCS) San Vicente Elementary School San Vicente, Mahayag, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.69		171,149.69	Construction of Rain Water Collector
	20GJE0024 (Goods)	Construction of Rainwater Collection System (RWCS) MPB, Gunosan, Molave, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	137,083.46		137,083.46	Construction of Rain Water Collector
	20GJE0025 (Goods)	Construction of Rainwater Collection System (RWCS) Campo Uno Elem. School, Campo Uno, Aurora, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	181,054.41		181,054.41	Construction of Rain Water Collector

	20GJE0026 (Goods)	Construction of Rainwater Collection System (RWCS) Brgy. Health Center, Lower Llason, Tambulig, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,567.00		171,567.00	Construction of Rain Water Collector
	20GJE0027 (Goods)	Construction of Rainwater Collection System (RWCS) Multi-Purpose Building Brgy. Montela, Aurora, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	183,683.34		183,683.34	Construction of Rain Water Collector
	20GJE0028 (Goods)	Construction of Rainwater Collection System (RWCS) Municipal Hall, Josefina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	120,849.05		120,849.05	Construction of Rain Water Collector
	20GJE0029 (Goods)	Construction of Rainwater Collection System (RWCS), Tumapic, Mahayag, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.69		171,149.69	Construction of Rain Water Collector
	20GJE0030 (Goods)	Construction of Rainwater Collection System (RWCS, Brgy. Canlangan, Ramon Magsaysay, ZDS	Construction Section	Yes	Public Bidding	11/17/2020	11/30/20	11/30/20	11/14/20	Regular Infra	163,762.57		163,762.57	Construction of Rain Water Collector
	20GJE0031 (Goods)	Construction of Rainwater Collection System (RWCS) MPB, Bag-ong Oroquieta, Sominot, ZDS	Construction Section	Yes	Public Bidding	11/18/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.69		171,149.69	Construction of Rain Water Collector
	20GJE0032 (Goods)	Construction of Rainwater Collection System (RWCS) Canipay Sur Elem. School, Canipay Sur, Midsalip, ZDS	Construction Section	Yes	Public Bidding	11/19/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.69		171,149.69	Construction of Rain Water Collector
	20GJE0033 (Goods)	Construction of Rainwater Collection System (RWCS) Sigapod Elem. School, Sigapod, Midsalip, ZDS	Construction Section	Yes	Public Bidding	11/20/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.69		171,149.69	Construction of Rain Water Collector

	20GJE0034 (Goods)	Construction of Rainwater Collection System (RWCS) Simata Elem. School, Simata, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/21/2020	11/30/20	11/30/20	11/14/20	Regular Infra	171,149.69	171,149.69	Construction of Rain Water Collector
	20GJE0035 (Goods)	Construction of Rainwater Collection System (RWCS) New Village Elem. School, New Village, Tambulig, ZDS	Construction Section	Yes	Public Bidding	11/16/2020	11/30/20	11/30/20	11/14/20	Regular Infra	170,787.82	170,787.82	Construction of Rain Water Collector
	20CSJE001	Consultancy Services on the conduct of Geotechnical and Geological Surveys/Investigations of proposed Widening of Salug Diut Bridge at Molave, Zamboanga del Sur, Region IX	Planning Design Section DPWH, Pagadian City	Yes	Competitive Bidding	9/14/2020	10/14/20	11/13/20	11/20/20	PDE	284,000,000.00	284,000,000.00	Geotechnical and Geological Surveys
	20CSJE002	Consultancy Services on the Conduct of Geotechnical and Geological Surveys/Investigations of flood Control Projects (10 project locations) Brgy. Balugo, Tambulig, Brgy. Bucaya, Dumingag, Brgy. Lower Tiparak, Tambulig, Brgy. San Jose, Tambulig, Brgy. Tawagan Norte, Labangan, Brgy. Bulanit, Labangan, Brgy. Dipolo Gamay, Molave, Brgy. Sagrada Familia, Tambulig, Sibio Lunas, Mahayahay, Dumingag, Salug Daku, Mahayag, Zamboanga del Sur, Region IX	Planning Design Section DPWH, Pagadian City	Yes	Competitive Bidding	9/15/2020	10/14/20	11/13/20	11/20/20	PDE	1,535,000,000.00	1,535,000,000.00	Geotechnical and Geological Surveys

	20CSJE003	Consulting Services for the Conduct of Feasibility Study for the Proposed Tukuran-Aurora Bypass Road, Zamboanga del Sur	Planning Design Section DPWH, Pagadian City	Yes	Competitive Bidding	11/14/2020	12/9/20	12/21/20	12/29/20	PDE	12,630,000.00	12,630,000.00	Conduct of Feasibility Study
	20CSJE004	Consultancy Services on the Conduct of Geotechnical and Geological Surveys/Investigation of Legislative Building, MPB (Training Center), Tesda-IX Regional Office Building and Multi-Purpose Building Projects Molave, Tukuran, Pagadian City and Mahayag, Zamboanga del Sur	Planning Design Section DPWH, Pagadian City	Yes	Competitive Bidding	11/23/2020	12/22/20	12/28/20	1/5/21	PDE	531,241.46	531,241.46	Geotechnical and Geological Surveys


MARIA U. FLOREN
 Head, BAC Secretariat


RUSSELL M. DAJAO
 BAC, Chairman


BENSALI A. KASIM
 District Engineer