



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209672000	21HG0002 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Construction of Lagundi-Canangayan Road, Oslob, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	6,930,000.00		6,930,000.00	Road Concreting
300117209673000	21HG0003 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Construction of Sitio Cambudlot Road, Barangay Nug-as, Alcoy, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209674000	21HG0004 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Apo Circumferential Road, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	5,940,000.00		5,940,000.00	Road Concreting
300117209675000	21HG0005 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Canyon-Ginatilan Road, Samboan, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209676000	21HG0006 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Dabdob-Cantimayong Road, Barangay Talaga, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	5,940,000.00		5,940,000.00	Road Concreting
300117209677000	21HG0007 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Jampang Circumferential Road, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209678000	21HG0008 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Lanao-Dumalan Road, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	9,900,000.00		9,900,000.00	Road Concreting
300117209679000	21HG0009 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Lengigon-Alambijud Barangay Road, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	February 1, 2021	February 9, 2021	GoP	9,900,000.00		9,900,000.00	Road Concreting
300117209680000	21HG0010 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Concreting of Tangbo Road, Samboan, Cebu	Construction Section	Yes	Competitive Bidding	October 1-7, 2020	October 20, 2020	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209681000	21HG0011 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Construction of Barangay Cansalo-ay Diversion Road, Oslob, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	5,940,000.00		5,940,000.00	Road Concreting
300117209682000	21HG0012 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Construction of Sagging-Kamparaog Road, San Antonio, Boljoon, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	9,900,000.00		9,900,000.00	Road Concreting
300117209643000	21HG0013 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of Mangaco-Cambagte Road at Barangay Mangaco and Cambagte, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209647000	21HG0014 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Bala-Budlot Road at Barangay Bala, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	2,475,000.00		2,475,000.00	Road Concreting
300117209648000	21HG0015 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Balaygtiki-Panlaan-Bitoon Road at Barangay Balaygtiki, Panlaan & Bitoon, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209649000	21HG0016 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Balhoan-Kantalahan Road at Barangay Balhoan, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209650000	21HG0017 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Basdiot Road at Barangay Basdiot, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209651000	21HG0018 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Bato Road at Barangay Bato, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209652000	21HG0019 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Bugho-Poblacion East Road at Barangay Bugho & Poblacion East, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209653000	21HG0020 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Cabilisan-Lawaan Road at Barangay Cabilisan, Alcantara, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,465,000.00		3,465,000.00	Road Concreting
300117209654000	21HG0021 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Cagsing-Anao Road at Barangay Cagsing & Anao, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209655000	21HG0022 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Cambanog-Masa Road at Barangay Cambanog & Masa, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209656000	21HG0023 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Cogon-Candabong Road at Barangay Candabong, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,465,000.00		3,465,000.00	Road Concreting
300117209657000	21HG0024 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Cogon-Cototon Road at Barangay Cototon, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,465,000.00		3,465,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209658000	21HG0025 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Ilaya-Paculob-Cogon Road at Barangay Ilaya, Paculob & Cogon, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 2-8, 2020	October 21, 2020	February 1, 2021	February 9, 2021	GoP	3,465,000.00		3,465,000.00	Road Concreting
300117209659000	21HG0026 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Kalabawan Road at Barangay Kalabawan, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209660000	21HG0027 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Lawaan Road at Barangay Lawaan, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 22, 2021	March 2, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209661000	21HG0028 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Libo-o Tupas Road at Barangay Libo-o & Tupas, Ronda, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209662000	21HG0029 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Madridejos-Valencia Road at Barangay Madridejos & Valencia, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209663000	21HG0030 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Manga-Buguil Road at Barangay Manga, Alcantara & Barangay Buguil, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209664000	21HG0031 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Manlapay-Pawa Road at Barangay Manlapay & Pawa, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 22, 2021	March 2, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209665000	21HG0032 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Sta. Cruz-Caimito-Sineguas Road at Barangay Sta. Cruz, Ronda, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209666000	21HG0033 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Sta. Filomena-Valencia Road at Barangay Sta. Filomena & Valencia, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209667000	21HG0034 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Sto. Niño-Mindanao Road at Barangay Sto. Niño & Mindanao, Malabuyoc, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209668000	21HG0035 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Tolosa-Lepanto Road at Barangay Tolosa, Malabuyoc & Barangay Lepanto, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209669000	21HG0036 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of the Tubod-Basiao Road at Barangay Tubod & Basiao, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 3-9, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209639000	21HG0037 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Banhigan-Alawijao Road, Brgys. Banhigan and Alawijao, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 6-12, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209641000	21HG0038 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Brgy. Liplong to Brgy. Kandiamang Road, Santander, Cebu	Construction Section	Yes	Competitive Bidding	October 6-12, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	9,900,000.00		9,900,000.00	Road Concreting
300117209642000	21HG0039 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Bugho-Batadbatad Road, Brgy. Batadbatad, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 6-12, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209644000	21HG0040 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road from Barangay Poblacion to Barangay Guadalupe Road, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 6-12, 2020	October 26, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209645000	21HG0041 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road in Barangay Basdiot, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 1, 2021	February 9, 2021	GoP	9,900,000.00		9,900,000.00	Road Concreting
300117209646000	21HG0042 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Busay, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209670000	21HG0043 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Tubod Bitoon-Kanghumaod Road, Brgys. Tubod Bitoon and Kanghumaod, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Road Concreting
300203101766000	21HG0044 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Cambais Falls, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	March 22, 2021	March 29, 2021	GoP	9,800,000.00		9,800,000.00	Road Concreting
300203101767000	21HG0045 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Canyoneering and Cambais Falls, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 22, 2021	March 2, 2021	GoP	9,800,000.00		9,800,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101770000	21HG0046 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bugas-Tigbao-Santicon Road leading to Candungao and Sohoton Peaks, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 1, 2021	February 9, 2021	GoP	9,800,000.00		9,800,000.00	Road Concreting
300203101773000	21HG0047 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Tubod-Basiao-Candiis Road leading to Salagmaya Peak, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 1, 2021	February 9, 2021	GoP	9,800,000.00		9,800,000.00	Road Concreting
30020410071000	21HG0048 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion-Dobdob-Talayong-Taytay Road connecting Poblacion Badian and Badian-Dalaguete National Road in support of Mat Weaving and Furniture Industry at Brgy. Dobdob, Talayong and Taytay, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 22, 2021	March 2, 2021	GoP	56,093,240.00		56,093,240.00	Road Concreting
320101106951000	21HG0049 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dugo-an River Flood Control, Barangay Dugo-an, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 22, 2021	March 2, 2021	GoP	49,000,000.00		49,000,000.00	Flood Control
320101106952000	21HG0050 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Ylaya Bridge, Ylaya, Ronda, Cebu	Construction Section	Yes	Competitive Bidding	October 7-13, 2020	October 27, 2020	February 1, 2021	February 9, 2021	GoP	19,600,000.00		19,600,000.00	Flood Control
320101106953000	21HG0051 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Manlapay River Flood Control, Barangay Manlapay, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 1, 2021	February 9, 2021	GoP	49,000,000.00		49,000,000.00	Flood Control
320101106954000	21HG0052 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tapon River Flood Control (Phase 2), Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 1, 2021	February 9, 2021	GoP	33,656,140.00		33,656,140.00	Flood Control



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101771000	21HG0053 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Concreting of Barangay Cawayan, Lanao and Sitio Bayug leading to Bat Colony 2, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 1, 2021	February 9, 2021	GoP	24,500,000.00		24,500,000.00	Road Concreting
300104223779000	21HG0055 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Apo Multi-Purpose Building, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 1, 2021	February 9, 2021	GoP	1,237,500.00		1,237,500.00	Construction (Completion) of Multi-purpose Building
300104223781000	21HG0057 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Mompeller Multi-Purpose Building, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 1, 2021	February 9, 2021	GoP	1,485,000.00		1,485,000.00	Construction (Completion) of Multi-purpose Building
300104223807000	21HG0058 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Obo Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 1, 2021	February 9, 2021	GoP	1,188,000.00		1,188,000.00	Construction (Completion) of Multi-purpose Building
300104223810000	21HG0061 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Butong, Coro Multi-Purpose Building, Barangay Coro, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 9-15, 2020	October 28, 2020	February 22, 2021	March 2, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300203101769000	21HG0065 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Barangay Tanawan, Oslob traversing Canyang, Samboan, San Antonio, Boljoon-Upper Becerril, Boljoon, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	9,878,400.00		9,878,400.00	Road Concreting
300203101417000	21HG0066 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Poblacion, Argao-Usmad-Cansuje-Linut-od (Vegetable Highway) leading to Coal Mountain Range, Argao, Cebu, Package II	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 22, 2021	March 2, 2021	GoP	63,584,360.00		63,584,360.00	Road Concreting
300204101009000	21HG0067 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Nug-as Proper to Lingatong to Campalad Road in Barangay Nug-as connecting to Alcoy Agri-Business in Support of Logistics Industry, Alcoy, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	39,200,000.00		39,200,000.00	Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101010000	21HG0068 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), San Miguel St. connecting Brgy. Canbanua and National Highway in support of Cacao Tablea Industry, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	4,900,000.00		4,900,000.00	Road Concreting
320101106955000	21HG0069 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tubod River Flood Control, Barangay Tubod-Dugon, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	49,000,000.00		49,000,000.00	Flood Control
300104223782000	21HG0070 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Balabagon, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-purpose Building
300104223783000	21HG0071 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Calangcang, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223784000	21HG0072 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Can-abuhon, Ronda, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	500,000.00		500,000.00	Construction (Completion) of Multi-purpose Building
300104223785000	21HG0073 (RE-BID) - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Candabong, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	November 10-16, 2020	December 1, 2020	February 1, 2021	February 9, 2021	GoP	550,000.00		550,000.00	Construction (Completion) of Multi-purpose Building
300104223786000	21HG0074 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Candiis, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	350,000.00		350,000.00	Construction (Completion) of Multi-purpose Building
300104223787000	21HG0075 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Canorong, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223788000	21HG0076 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Cotcoton, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223789000	21HG0077 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Dagatan, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223790000	21HG0078 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Guiwanon, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 14-20, 2020	November 3, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223791000	21HG0079 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Kanghalo, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	350,000.00		350,000.00	Construction (Completion) of Multi-purpose Building
300104223792000	21HG0080 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Kanguhaod, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223793000	21HG0081 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Looc, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223794000	21HG0082 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Looc, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223795000	21HG0083 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Malabago, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	500,000.00		500,000.00	Construction (Completion) of Multi-purpose Building
300104223796000	21HG0084 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Malatbo, Ginatilan, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	1,089,000.00		1,089,000.00	Construction (Completion) of Multi-purpose Building
300104223797000	21HG0085 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Manduyong, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223800000	21HG0087 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Pawa, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	800,000.00		800,000.00	Construction (Completion) of Multi-purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223801000	21HG0088 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Poblacion East, Moalboal, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
300104223802000	21HG0089 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Sanlagaan, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 16-22, 2020	November 9, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223803000	21HG0090 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Santicon, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 10, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223804000	21HG0091 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Taytay, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 10, 2020	February 1, 2021	February 9, 2021	GoP	500,000.00		500,000.00	Construction (Completion) of Multi-purpose Building
300104223815000	21HG0092 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Barangay Balhaan, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 23, 2020	February 22, 2021	March 2, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104223817000	21HG0094 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Barangay Matutinao, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 10, 2020	February 22, 2021	March 2, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104223818000	21HG0095 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Barangay Poblacion, Alegria, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 10, 2020	February 22, 2021	March 2, 2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-purpose Building
300104223819000	21HG0096 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Barangay Sohoton, Badian, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 10, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104223814000	21HG0098 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building (New Municipal Slaughterhouse), Poblacion, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 23, 2020	February 1, 2021	February 9, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104223820000	21HG0099 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Argao, Cebu	Construction Section	Yes	Competitive Bidding	October 21-27, 2020	November 10, 2020	February 1, 2021	February 9, 2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106956000	21HG0100 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Yaya Flood Control (Phase 2), Yaya, Dumanjug, Cebu	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	November 16, 2020	February 1, 2021	February 9, 2021	GoP	29,400,000.00		29,400,000.00	Flood Control
300121201223000	21HG0102 - LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply, Liptong, Nug-as, Alcoy, Cebu	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	November 16, 2020	February 22, 2021	March 2, 2021	GoP	3,960,000.00		3,960,000.00	Water Supply
310102100720000	21HG0103 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Santander-Barili-Toledo Road, K0191+021.40 - K0191+175.40	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	November 16, 2020	February 22, 2021	March 2, 2021	GoP	3,401,580.00		3,401,580.00	Preventive Maintenance - Secondary Roads
310102100721000	21HG0104 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Santander-Barili-Toledo Road, K0210+000 - K0211+000	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	November 16, 2020	February 1, 2021	February 9, 2021	GoP	10,926,020.00		10,926,020.00	Preventive Maintenance - Secondary Roads
300104223824000	21HG0106 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Alcoy, Cebu	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	December 1, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-purpose Building
300104223799000	21HG0108 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Mindanao, Malabuyoc Cebu	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	November 16, 2020	February 1, 2021	February 9, 2021	GoP	550,000.00		550,000.00	Construction (Completion) of Multi-purpose Building
300104223780000	21HG0109 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Calerohan Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 28- November 3, 2020	November 16, 2020	February 1, 2021	February 9, 2021	GoP	150,000.00		150,000.00	Construction (Completion) of Multi-purpose Building
300104223808000	21HG0110 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Tabon Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 29- November 4, 2020	November 17, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223809000	21HG0111 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Tuba Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 29- November 4, 2020	November 17, 2020	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	400,000.00		400,000.00	Construction (Completion) of Multi-purpose Building
300104223811000	21HG0112 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Dugyan Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 29- November 4, 2020	November 17, 2020	February 1, 2021	February 9, 2021	GoP	700,000.00		700,000.00	Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223812000	21HG0113 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Lanao Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 29- November 4, 2020	November 17, 2020	February 1, 2021	February 9, 2021	GoP	400,000.00		400,000.00	Construction of Multi-purpose Building
300104223813000	21HG0114 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Lumbang Multi-Purpose Building, Dalaguete, Cebu	Construction Section	Yes	Competitive Bidding	October 29- November 4, 2020	November 17, 2020	February 1, 2021	February 9, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
310109100683000	21HG0115 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0110+160 - K0110+216	Construction Section	Yes	Competitive Bidding	October 30- November 5, 2020	November 18, 2020	February 1, 2021	February 9, 2021	GoP	4,900,000.00		4,900,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads
310109100684000	21HG0116 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0111+298 - K0111+353	Construction Section	Yes	Competitive Bidding	October 30- November 5, 2020	November 18, 2020	February 1, 2021	February 9, 2021	GoP	4,900,000.00		4,900,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads
310109100685000	21HG0117 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0111+797 - K0112+330	Construction Section	Yes	Competitive Bidding	October 30- November 5, 2020	November 18, 2020	February 1, 2021	February 9, 2021	GoP	14,700,000.00		14,700,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads
300104223821000	21HG0118 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Badian, Cebu	Construction Section	Yes	Competitive Bidding	November 10- 16, 2020	December 1, 2020	February 1, 2021	February 9, 2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
300104223816000	21HG0119 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Barangay Basiao, Badian, Cebu	Construction Section	Yes	Competitive Bidding	November 10- 16, 2020	December 1, 2020	February 22, 2021	March 2, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300121201222000	21HG0120 - LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply, Candigo, Binlod, Argao, Cebu	Construction Section	Yes	Competitive Bidding	December 3-9, 2020	December 22, 2020	February 1, 2021	February 9, 2021	GoP	1,980,000.00		1,980,000.00	Water Supply
300104223806000	21HG0122 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building in Barangay Lalaan Bulasa, Argao, Cebu	Construction Section	Yes	Competitive Bidding	December 3-9, 2020	December 22, 2020	February 1, 2021	February 9, 2021	GoP	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-purpose Building
300121201221000	21HG0123 - LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Alcantara Water System in Barangay Polo and Poblacion, Alcantara, Cebu	Construction Section	Yes	Competitive Bidding	December 3-9, 2020	December 22, 2020	February 1, 2021	February 9, 2021	GoP	4,950,000.00		4,950,000.00	Water Supply



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100055000	21HG0124 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems, Water Supply System, Construction of Level III Water Supply Project, Moalboal, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	April 27, 2021	May 5, 2021	GoP	21,560,000.00		21,560,000.00	Water Supply
310104100312000	21HG0125 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Ave (Cebu South Road), K0089+100 - K0090+166	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	18,468,100.00		18,468,100.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
300117209671000	21HG0126 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Construction of Colawin Circumferential Road, Barangay Colawin, Argao, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	March 22, 2021	March 29, 2021	GoP	5,940,000.00		5,940,000.00	Road Concreting
300109201033000	21HG0127 - LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Flood Control/Drainage, Barangay Nangka, Boljoon, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	March 22, 2021	March 29, 2021	GoP	2,940,000.00		2,940,000.00	Flood Control
300104223805000	21HG0128 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building in Barangay Daanlungsod, Municipality of Alcoy, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	March 22, 2021	March 29, 2021	GoP	5,940,000.00		5,940,000.00	Construction (Completion) of Multi-purpose Building
310202100872000	21HG0129 - OO1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening – Secondary Roads, Dalaguete-Mantalongan-Badian Road – Talayong Section, Badian, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	96,314,400.00		96,314,400.00	Road Widening – Secondary Roads
300116204370000	21HG0130 - Local Program, Local Roads and Bridges, Local Roads, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure Program including Local Projects, Concreting of Lepanto – Tolosa Road at Brgy. Lepanto, Alegria & Brgy. Tolosa, Malabuyoc, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	9,800,000.00		9,800,000.00	Road Concreting
300116204371000	21HG0131 - Local Program, Local Roads and Bridges, Local Roads, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Program including Local Projects, Concreting of Palanas – Ading Road at Brgy. Palanas, Ginatilan, Cebu	Construction Section	No	Competitive Bidding	January 26-February 1, 2021	February 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	9,800,000.00		9,800,000.00	Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204372000	21HG0132 - Local Program, Local Roads and Bridges, Local Roads, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Program including Local Projects, Concreting of Dagatan – Sohoton Road at Brgy. Dagatan & Sohoton, Badian, Cebu	Construction Section	No	Competitive Bidding	January 26- February 1, 2021	February 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	4,900,000.00		4,900,000.00	Road Concreting
300116204373000	21HG0133 - LOCAL ROADS AND BRIDGES - Local Roads/Local Program, Local Roads and Bridges, Local Roads, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Program including Local Projects, Concreting of Bitoon – Panlaan Road at Brgy. Bitoon & Panlaan, Dumanjug, Cebu	Construction Section	No	Competitive Bidding	January 26- February 1, 2021	February 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	4,900,000.00		4,900,000.00	Road Concreting
300203101772000	21HG0134 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Mantalongon-Lapa-Lugsangan Extension Road leading to Lugsangan Peak & Monkey Habitat, Dalaguete, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	March 22, 2021	March 29, 2021	GoP	18,321,100.00		18,321,100.00	Road Concreting
300104223825000	21HG0135 - Local Program – Local Infrastructure Program; Buildings and Other Structures; Multi-purpose/Facilities – Rehabilitation of Multi-Purpose Building, Brgy. Santa Cruz, Ronda, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	March 22, 2021	March 29, 2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-purpose Building
320101106194000	21HG0136 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Campacas-Mantalongon River Flood Control, Barangay Campacas & Mantalongon, Dalaguete, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	March 22, 2021	March 29, 2021	GoP	38,600,000.00		38,600,000.00	Flood Control
300204101008000	21HG0137 - Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Concreting of Bogo – Tiguib – Lapay Road in Support to Copra Industry, Argao, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	4,900,000.00		4,900,000.00	Road Concreting
320101106957000	21HG0138 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tapon-Tanguil Seawall, Dumanjug, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	29,400,000.00		29,400,000.00	Construction of Seawall



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223798000	21HG0139 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Barangay Masa, Dumanjug, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	400,000.00		400,000.00	Construction (Completion) of Multi-Purpose Building
300104223822000	21HG0140 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Colabtingon, Dumanjug, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300107201262000	21HG0141 - LOCAL PROGRAM, Flood Control and Drainage, Drainage/Protection Works, Construction of Ginatilan River Flood Control, Ginatilan, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	24,750,000.00		24,750,000.00	Flood Control
300117209640000	21HG0142 - LOCAL PROGRAM: Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Mompeller River Flood Control, Brgy. Mompeller, Argao, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	29,700,000.00		29,700,000.00	Flood Control
300117209639000	21HG0143 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of Barangay Road, Barangay Basak to Jumangpas, Samboan, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	9,900,000.00		9,900,000.00	Road Concreting
320101106950000	21HG0144 - ORGANIZATIONAL OUTCOME 2 :Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dalaguete River Flood Control, Dalaguete, Cebu	Construction Section	No	Competitive Bidding	February 9-15, 2021	March 1, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	19,600,000.00		19,600,000.00	Flood Control
300104223826000	21HG0145 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Poblacion, Boljoon, Cebu	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	April 5, 2021	April 13, 2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-purpose Building
310201100677000	21HG0146 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Network Development Program, Road Widening - Primary Roads, N. Bacalso Ave (Cebu South Road), K0063+600 - K0065+642	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	April 5, 2021	April 13, 2021	GoP	48,080,920.00		48,080,920.00	Road Widening - Primary Roads
310201100678000	21HG0147 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Network Development Program, Road Widening - Primary Roads, N. Bacalso Ave (Cebu South Road), K0065+747 - K0069+325	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	April 5, 2021	April 13, 2021	GoP	86,900,000.00		86,900,000.00	Road Widening - Primary Roads
310201100679000	21HG0148 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Network Development Program, Road Widening - Primary Roads, N. Bacalso Ave (Cebu South Road), K0070+000 - K0072+800	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	March 22, 2021	March 29, 2021	GoP	67,936,540.00		67,936,540.00	Road Widening - Primary Roads



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100770000	21HG0149 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Network Development Program, Road Widening - Primary Roads, N. Bacalso Ave (Cebu South Road), K0072+800 - K0074+238	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	April 5, 2021	April 13, 2021	GoP	35,750,760.00		35,750,760.00	Road Widening - Primary Roads
300117209638000	21HG0150 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Construction of Poblacion - Dagatan Road at Barangay Poblacion and Dagatan, Badian, Cebu	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	9,900,000.00		9,900,000.00	Road Concreting
310104100309000	21HG0151(Re-bid) - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Ave (Cebu South Road), K0057+(-)845 - K0057+(-)615	Construction Section	No	Competitive Bidding	March 19-25, 2021	April 7, 2021	June 1, 2021	June 9, 2021	GoP	4,798,080.00		4,798,080.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
310104100310000	21HG0152 (Re-bid) - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Ave (Cebu South Road), K0058+301 - K0058+802	Construction Section	No	Competitive Bidding	March 19-25, 2021	April 7, 2021	Note: To issue BAC Resolution. "Short of Award". This project is for modification		GoP	9,513,840.00		9,513,840.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
310104100311000	21HG0153 (Re-bid) - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Ave (Cebu South Road), K0066+664 - K0067+080	Construction Section	No	Competitive Bidding	March 19-25, 2021	April 7, 2021	May 26, 2021	June 2, 2021	GoP	8,174,180.00		8,174,180.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
310104100313000	21HG0154 (Re-bid) - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Ave (Cebu South Road), K0065+313 - K0065+567	Construction Section	No	Competitive Bidding	March 19-25, 2021	April 7, 2021	June 7, 2021	June 15, 2021	GoP	5,137,160.00		5,137,160.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
310104100314000	21HG0155 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Ave (Cebu South Road), K0063+600 - K0065+313	Construction Section	No	Competitive Bidding	February 19-25, 2021	March 10, 2021	May 26, 2021	June 2, 2021	GoP	28,861,000.00		28,861,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
300205100057000	21HG0156 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems, Water Supply System, Construction of Level III Water Supply Project, Oslob, Cebu	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 23, 2021	April 14, 2021	April 21, 2021	GoP	29,400,000.00		29,400,000.00	Water Supply



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100056000	21HG0157 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems, Water Supply System, Construction of Level III Water Supply Project, Boljoon, Cebu	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 23, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	29,400,000.00		29,400,000.00	Water Supply
300116204369000	21HG0158 - LOCAL ROADS AND BRIDGES - Local Roads, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Lambug-Zaragosa Causeway and Road at Brgy. Lambug and Zaragosa, Badian, Cebu	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	19,600,000.00		19,600,000.00	Road Concreting
300203101768000	21HG0159 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Eco Tourism Route in Cansaloy Section, Oslob, Cebu	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	24,500,000.00		24,500,000.00	Road Concreting
310103100729000	21HG0160 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0110+000 - K0110+742	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 15, 2021	April 5, 2021	April 13, 2021	GoP	3,711,260.00		3,711,260.00	Preventive Maintenance - Tertiary Roads
310108100679000	21HG0161 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Santander-Barili-Toledo Road, K0162+582 - K0162+698, Malabuyoc, Cebu	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 15, 2021	June 8, 2021	June 17, 2021	GoP	29,400,000.00		29,400,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
310108100680000	21HG0162 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Santander-Barili-Toledo Road, K0162+698 - K0162+710, Malabuyoc, Cebu	Construction Section	No	Competitive Bidding	February 23- March 1, 2021	March 15, 2021	Note: To issue BAC Resolution. "Short of Award". This project is for modification		GoP	4,900,000.00		4,900,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
300103203647000	21HG0163 - Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects; Buildings and Other Structures; Multi-purpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building Barangay Mainit, Oslob, Cebu	Construction Section	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	4,900,000.00		4,900,000.00	Construction/Rehabilitation of Multi-purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203648000	21HG0164 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects; Buildings and Other Structures; Multi-purpose/Facilities – Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion Central, Dumanjug, Cebu	Construction Section	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	2,940,000.00		2,940,000.00	Construction/Rehabilitation of Multi-purpose Building
300117209637000	21HG0165 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Road Opening Sitios Guiso Nalhub, Brgy. Balisong to Sitio Banahaw Brgy. Talaga, Argao, Cebu	Construction Section	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	9,900,000.00		9,900,000.00	Road Opening
SARO	21HG0166 - Convergence and Special Support Program - Special Road Fund – Motor Vehicle User's Charge (MVUC) – as per R.A. 11239, Construction and Installation of Solar Streetlights, Safety Signs and Devices – K0065+000 – K0072+000, Argao, Cebu	Construction Section	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	Note: To issue BAC Resolution. "Short of Award". This project is FLR		GoP	96,500,000.00		96,500,000.00	Construction and Installation of Solar Streetlights and Road Safety Signs and Devices
300104223823000	21HG0167 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Poblacion Multi-Purpose Building, Santander, Cebu	Construction Section	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	April 14, 2021	April 21, 2021	GoP	19,800,000.00		19,800,000.00	Construction of Multi-purpose Building
310305100827000	20HG0126 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Dalaguete Bridge (B00441CB) along N. Bacalso Ave (Cebu South Road)	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	6,484,800.00		6,484,800.00	Bridge Construction
310306100174000	20HG0036 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges, Ablayan Bridge along Dalaguete-Mantalagon-Badian Road (Dal. Side)	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	7,840,000.00		7,840,000.00	Bridge Construction
300203101261000	20HG0049 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Monte Verde Road to Duyan Duyan Cave in Camburoy, Samboan, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	980,000.00		980,000.00	Road Concreting
300203101262000	20HG0047 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Poblacion, Argao-Usmad-Cansuje-Linut-od (Vegetable Highway) leading to coal Mountain Range, Argao, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	2,450,000.00		2,450,000.00	Road Concreting
300203101359000	20HG0082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Sitio Tigib Poblacion leading to Sanayon View Deck and Marine Sanctuary, Santander, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	6,485,640.00		6,485,640.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
300117207040000	20HG0101 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Completion/Concreting of Brgy. Cambantog to Brgy. Linot-od, Argao, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300117207011000	20HG0105 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of Langkas-Nalhub Road, Dalaguete, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300117207010000	20HG0106 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of Nangka-Boljoon-Cerdeña Road, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300117207035000	20HG0099 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting/Improvement of Roads of Brgy. Pasil to Brgy. Liplong, Santander, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	15,246,000.00		15,246,000.00	Road Concreting
300117207041000	20HG0102 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Construction/Improvement of Municipal and Brgy. Road, Poblacion, Santander, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	15,243,000.00		15,243,000.00	Road Concreting
300119200381000	20HG0161 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction of Canbantug-Linut-od Bridge, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	16,434,000.00		16,434,000.00	Bridge Construction
300116203087000	20HG0144 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Balaygtiki-Kanhumaod-Dolol Road at Brgys. Balaygtiki, Kanhumaod and Dolol, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300116203088000	20HG0146 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Busay-Agbalanga-Batadbatad Road at Brgys. Busay, Agbalanga and Batadbatad, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300116203089000	20HG0120 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Dagatan-Tiguib Road at Brgys. Dagatan and Tiguib, Badian, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	7,623,000.00		7,623,000.00	Road Concreting
300116203090000	20HG0139 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Guiwanon-Looc Road at Brgys. Guiwanon and Looc, Ginatilan, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203091000	20HG0121 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Malalay-Manga-Buguil Road at Brgy. Malalay, Ronda, Brgy. Buguil, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	7,623,000.00		7,623,000.00	Road Concreting
300116203092000	20HG0122 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Sta. Filomena and Valencia, Alegria, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	7,623,000.00		7,623,000.00	Road Concreting
300118200288000	20HG0162 - LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge, Brgy. Lanao, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	12,325,500.00		12,325,500.00	Bridge Construction
300104216942000	20HG0158 - LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Cebu Technological University-Ginatilan Extension Campus	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	9,860,400.00		9,860,400.00	Construction of Multi-purpose Building
300117207014000	20HG0108 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Concreting of Banhigan-Alawijao Road, Brgys. Banhigan and Alawijao, Badian, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300117207013000	20HG0112 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Improvement/Concreting of Lepanto- Cerdana Road, Brgys. Lepanto, Alegria and Barangay Cerdana, Malabuyoc, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	11,434,500.00		11,434,500.00	Road Concreting
300117207012000	20HG0136 - LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads; Improvement/Concreting of Palanas- Canorong Road, Brgy. Palanas and Canorong, Ginatilan, Cebu	Construction Section	YES	Competitive Bidding	MYCA Project				GoP	15,246,000.00		15,246,000.00	Road Concreting
200000100020000	21HG0168 - Repair/Maintenance of Revetment along Lagnason Bridge Upstream "A" along Natalio Bacalso Avenue, K0114+333	Maintenance Section	No	Competitive Bidding	March 31-April 6, 2021	April 20, 2021	May 4, 2021	May 12, 2021	GoP	900,000.00	900,000.00		Repair Revetment
200000100020000	21HG0169 - Repair/Maint. of Revetment along Santander-Barili-Toledo Road, Montañeza Bridge Upstream B K0168+444	Maintenance Section	No	Competitive Bidding	March 31-April 6, 2021	April 20, 2021	May 4, 2021	May 12, 2021	GoP	400,000.00	400,000.00		Repair Revetment
200000100491000	21HG0170 - Supply and Installation of Signages and Pavement Studs along Cebu 4th DEO Jurisdiction	Maintenance Section	No	Competitive Bidding	March 31-April 6, 2021	April 20, 2021	May 4, 2021	May 12, 2021	GoP	3,847,000.00	3,847,000.00		Signages



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 (1st Semester)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	21HG0171 - Rehabilitation of DPWH Building, AES - Area II Depot Building, Santander, Cebu Province	Maintenance Section	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 14, 2021	June 22, 2021	GoP	1,412,000.00	1,412,000.00		Rehab. Of Building
300116201297000	21HG0172 - Concreting of Brgy. Nangka FMR (Leading to Brgy. Lepanto, Alegria, Cebu) Brgy. Nangka, Boljoon, Cebu	Construction Section	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 14, 2021	June 22, 2021	GoP	12,437,500.00		12,437,500.00	Road Concreting
300116201297000	21HG0173 - Concreting of Brgy. Lengigon to Brgy. Mompeller FMR, Brgy. Lengigon and Brgy. Mompeller, Argao, Cebu	Construction Section	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 14, 2021	June 22, 2021	GoP	12,437,500.00		12,437,500.00	Road Concreting
300116201297000	21HG0174 - Concreting of Brgy. Lengigon to Brgy. Anajao FMR, Argao, Cebu	Construction Section	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 14, 2021	June 22, 2021	GoP	12,437,500.00		12,437,500.00	Road Concreting
200000100020000	21HG0175 - Repair/Maintenance of Abutment of Dalaguete Bridge approach "A" along Natalio Bacalso Avenue, K0083+944	Maintenance Section	No	Competitive Bidding	May 21-27, 2021	June 9, 2021	June 30, 2021	July 7, 2021	GoP	1,200,000.00	1,200,000.00		Repair of Bridge Abutment
300116201297000	21HG0176 - Concreting of Brgy. Manga, Alcantara to Brgy. Buguil, Moalboal FMR, Brgy. Manga and Brgy. Buguil, Alcantara and Moalboal, Cebu	Construction Section	No	Competitive Bidding	May 26-June 1, 2021	July 19, 2021			GoP	24,873,382.80		24,873,382.80	Road Concreting
300116201297000	21HG0177 - Concreting of Brgy. Manlapay to Brgy. Pawa FMR, Brgy. Manlapay and Pawa, Dumanjug, Cebu	Construction Section	No	Competitive Bidding	May 26-June 1, 2021	July 19, 2021			GoP	11,936,934.20		11,936,934.20	Road Concreting
200000100017000	21HG0178 - Repair/Maint. of Slope Protection along Santander-Barili-Toledo Road, K0158+950, Ginatilan, Cebu	Maintenance Section	No	Competitive Bidding	June 15-21, 2021	July 5, 2021			GoP	2,000,000.00	2,000,000.00		Repair/Maint. of Slope Protection

Prepared by:


ROSALIND R. VASQUEZ
Procurement Engineer

Date: June 30, 2021

Recommended by:


MARLON D. MAROLLANO
BAC Chairman

Date: June 30, 2021

Approved:


NOEL L. PINEDA
District Engineer
Date: June 30, 2021