

Department of Public Works and Highways
CAMARINES NORTE DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
 Daet Camarines Norte

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE F.Y. 2021

Standard Coding Procurement D/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0001	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations; Daet - Talabatib - Jose Panganiban Road Leading to Pag- Asa Beach, Jose Panganiban Monument (National Hero) & Bulalakao Beach to Larap to Caroline Island to Bagong Silang - Capalonga Road, Road leading to Pag-Asa Beach to Larap to Caroline Island to Bagong Silang - Capalonga, Camarines Norte Package II	Public Bidding	10/6/2020	To 10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0002	Construction of Multi-Purpose Building, Holiday Homes Subdivision, Brgy. Lag-on, Daet, Camarines Norte	Public Bidding	10/6/2020	To 10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0003	Construction of Multi-Purpose Building, Lalawigan National High School, Brgy. Lalawigan, Mercedes, Camarines Norte	Public Bidding	10/6/2020	To 10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0004	Construction of Multi-Purpose Building, Tarum Elementary School, Brgy. Tarum, Mercedes, Camarines Norte	Public Bidding	10/6/2020	To 10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0005	Construction of Multi-Purpose Building, Sitio Atongon, Brgy. Pambuhan, Mercedes, Camarines Norte	Public Bidding	10/6/2020	To 10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0006	Construction of Talisay Flood Control Structure, Barangay Binauan, Talisay, Camarines Norte	Public Bidding	12/1/2021	To 12/7/2021	12/21/21	01/26/21	02/02/21	GAA FY 2021	30,000,000.00		30,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
21FC0007	Concreting of Road, Purok 1, Barangay Camagsaan, Capalonga, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	20,000,000.00		20,000,000.00	
21FC0008	Construction/ Improvement of Access Roads Leading To Trades, Industries & Economic Zones; Guisican Brgy. Road Connecting Daang Maharlika in Support of Guisican MPC Sankaka Production Area, Brgy. Guisican, Labo, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	14,195,000.00		14,195,000.00	
21FC0009	Road Opening/ Concreting of Road, Purok 3 to Purok 5, Barangay San Antonio to Barangay Bautista, Labo, Camarines Norte	Public Bidding	12/1/2021	To	12/7/2021	12/21/21	01/26/21	02/02/21	10,000,000.00		10,000,000.00	
21FC0010	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Matnog Road connecting to Daang Maharlika Highway in support of Coconut & Pineapple Industries, Barangay Matnog, Basud, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	10,000,000.00		10,000,000.00	
21FC0011	Construction of Barangay Road, Taisan Road to Tacad Road, Barangay Taisan, Basud, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	2,500,000.00		2,500,000.00	
21FC0012	Construction of Brgy. Road, Happy Homes Subdivision, Barangay Pamorangon, Daet, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	2,500,000.00		2,500,000.00	
21FC0013	Construction of Barangay Road, Urban Site, Barangay Sta. Elena, Talisay, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	2,500,000.00		2,500,000.00	
21FC0014	Construction (Completion) of Multi-Purpose Building, Barangay Camambugan, Daet, Camarines Norte	Public Bidding	10/29/2020	To	11/4/2020	11/17/20	01/26/21	02/02/21	2,500,000.00		2,500,000.00	

Standard Coding Procurement ID/(Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				To									
21FC0015	Construction of Flood Control Structure (River Bank Stabilization), Brgy. Bakiad, Labo, Camarines Norte	Public Bidding	10/30/2020		To 11/5/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0016	Construction/ Rehabilitation of Mangcamagong-Matoog-Toog Seawall, Barangay Mangcamagong, Basud, Camarines Norte and Barangay Matoog-Toog, Mercedes, Camarines Norte	Public Bidding	1/15/2021		To 1/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	39,000,000.00		39,000,000.00	
21FC0017	Construction of Talisay River Control Structure, Barangay Poblacion, Talisay, Camarines Norte	Public Bidding	2/17/2021		To 2/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	32,000,000.00		32,000,000.00	
21FC0018	Construction of Multi-Purpose Building, Bagasbas Elementary School, Barangay Bagasbas, Daet, Camarines Norte	Public Bidding	10/30/2020		To 11/5/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0019	Construction of Multi-Purpose Building, Lalawigan Elementary School, Barangay Lalawigan, Mercedes, Camarines Norte	Public Bidding	10/30/2020		To 11/5/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0020	Construction of Multi-Purpose Building, Gorgonio Obosan, Napilihan, Vinzons, Camarines Norte	Public Bidding	10/30/2020		To 11/5/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0021	Construction (Completion) of Multi-Purpose Building, Barangay Borabod, Daet, Camarines Norte	Public Bidding	10/30/2020		To 11/5/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0022	Construction of Multi-Purpose Building, Barangay Tacad, Basud, Camarines Norte	Public Bidding	10/30/2020		To 11/5/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0023	Construction of Multi-Purpose Building, Cabanbanan Elementary School, Barangay Cabanbanan, San Vicente, Camarines Norte	Public Bidding	11/6/2020		To 11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	2,500,000.00		2,500,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0024	Construction of Multi-Purpose Building, Allegre Village, Barangay Calabagas, San Vicente, Camarines Norte	Public Bidding	11/6/2020	To 11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0025	Construction of Barangay Road, Lucky Home Subdivision, Barangay Lag-on, Daet, Camarines Norte	Public Bidding	11/6/2020	To 11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0026	Concreting of Road, San Antonio, Labo - Fabrica, San Vicente, Camarines Norte	Public Bidding	1/15/2021	To 1/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0027	Road Opening/Concreting of Road Matanlang to Benit, Camarines Norte	Public Bidding	1/15/2021	To 1/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0028	Construction of By Pass and Diversion Roads, Labo By Pass Road, Camarines Norte	Public Bidding	11/6/2020	To 11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	70,000,000.00		70,000,000.00	
21FC0029	Construction of By Pass Road including Labo Bridge No.2, Brgy. Anahaw, Labo, Camarines Norte	Public Bidding	1/15/2021	To 1/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	93,000,000.00		93,000,000.00	
21FC0030	Construction of Multi-Purpose Bldg. B.U. Olis, ES, Brgy. Fabrica, San Vicente, CN	Public Bidding	11/20/2020	To 11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0031	Construction of Multi-Purpose Bldg, Zurbano ES, Brgy. San Isidro, DCN	Public Bidding	11/20/2020	To 11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0032	Const. (Completion) of Multi-Purpose Bldg., Gabon ES, Brgy. Gabon, Talisay, CN	Public Bidding	11/20/2020	To 11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	1,500,000.00		1,500,000.00	

Standard Coding Procurement D/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0033	Const. of Multi-Purpose Bldg, Zantua Abordo ES, Brgy. San Francisco, Talisay, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	2,500,000.00		2,500,000.00	
21FC0034	Const. of Multi-Purpose Bldg., M. Cacho ES, Brgy. San Jose, Talisay, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	2,500,000.00		2,500,000.00	
21FC0035	Construction of Multi-Purpose Bldg., Mampurog ES, Brgy. Mampurog, San Lorenzo Ruiz, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	5,000,000.00		5,000,000.00	
21FC0036	Construction/ Improvement of Road, Brgy. Hinipaon, Mercedes, Camarines Norte	Public Bidding	1/15/2021	To	1/21/2021	02/04/21	02/24/21	03/03/21	2,000,000.00		2,000,000.00	
21FC0037	Construction/ Improvement of Access Roads Leading to Declared Tourism destinations, Daet - Vinzons Leading to Mantigbi - Sula - Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte	Public Bidding	1/15/2021	To	1/21/2021	02/04/21	02/24/21	03/03/21	10,000,000.00		10,000,000.00	
21FC0038	Construction of Sula Seawall, Brgy. Sula, Vinzons, Camarines Norte	Public Bidding	12/1/2020	To	12/7/2020	12/21/20	02/10/21	02/17/21	39,000,000.00		39,000,000.00	
21FC0039	Construction of Flood Control Structures, Brgy. Batobalani, Paracale, CN	Public Bidding	2/17/2021	To	2/23/2021	03/08/21	03/29/21	04/05/21	56,000,000.00		56,000,000.00	
21FC0040	Construction of Seawall, Pambuhan Section, Brgy. Pambuhan, Mercedes, Camarines Norte	Public Bidding	12/4/2020	To	12/10/2020	12/23/20	02/10/21	02/17/21	50,000,000.00		50,000,000.00	
21FC0041	Construction of Tambo River Control Structure, Brgy. Taba-Taba, Basud, CN	Public Bidding	12/4/2020	To	12/10/2020	12/23/20	02/10/21	02/17/21	37,000,000.00		37,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
21FC0042	Construction/ Improvement of Flood Control Structures, Laniton Bridge, Brgy. Laniton, Basud, CN	Public Bidding	12/4/2020	To 12/10/2020	12/23/20	02/10/21	02/17/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0043	Construction of Talisay river Control Structure (Upstream Section) Phase 1, Brgy. Calintaan, Talisay, CN	Public Bidding	2/17/2021	To 2/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	33,000,000.00		33,000,000.00	
21FC0044	Construction of Multi-Purpose Building Imelda Elementary School, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	7,500,000.00		7,500,000.00	
21FC0045	Construction of Multi-Purpose Building , Brgy. Borabod, Daet, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0046	Construction of Administration Building, Camp Busig-on, Brgy. Tulay na Lupa, Labo, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	11,470,000.00		11,470,000.00	
21FC0047	Construction/Improvement of Multi-Purpose Building (Covered Court), Brgy. San Martin, Jose Panganiban, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0048	Construction of Multi-Purpose Building Calangcawan Sur Elementary School, Brgy. Calangcawan Sur, Vinzons, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0049	Construction of Road, Purok 6 to Busig-on River, Ananearn, Labo, Camarines Norte	Public Bidding	3/18/2021	To 3/24/2021	04/06/21	04/26/21	05/03/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0050	Road Opening/Concreting of Road, Villa Belen - Binawangan, Capalonga, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	91,000,000.00		91,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0051	Road Opening/Concreting of Road, Lukbanan, Capalonga, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	91,000,000.00		91,000,000.00	
21FC0052	Asset Preservation Program - Preventive Maintenance Secondary Roads Talobatib - Jose Panganiban Pob - Port Road - K0327+000 - K0327+754, Talobatib - Jose Panganiban Pob - Port Road, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	10,914,000.00		10,914,000.00	
21FC0053	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0339+817 - K0340+054, Brgy. Itomang, Talisay, Camarines Norte	Public Bidding	12/11/2020	To 12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0054	Construction of New Bridges, Binawangan Bridge 1 Along Sta. Elena - Capalonga Bypass Coastal Road (Phase II), Brgy. Del Pilar, Capalonga, Camarines Norte	Public Bidding	12/18/2020	To 12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	48,000,000.00		48,000,000.00	
21FC0055	Road Opening - Brgy. Tuaca to San Pascual, Basud, Camarines Norte	Public Bidding	12/18/2020	To 12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0056	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Pinagtigas to Mahabang Buhangin Road Leading to White Sand Beaches Calaguas Island, Brgy. Pinagtigas, Vinzons, Camarines Norte	Public Bidding	12/18/2020	To 12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0057	Concreting of Road, Alayao - San Roque - San Isidro, Capalonga, Camarines Norte	Public Bidding	12/18/2020	To 12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	92,000,000.00		92,000,000.00	
21FC0058	Road Opening/Concreting of Road, Purok 2 to Purok 5, Bagong Silang III, Labo, Camarines Norte	Public Bidding	12/21/2020	To 12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	20,000,000.00		20,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0059	Construction of Road, Barangay Caawigan - Sta. Cruz, Talisay, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	40,000,000.00		40,000,000.00	
21FC0060	Concreting of Road, Purok 3 to Purok 6, Brgy. Borabod, Daet, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	15,000,000.00		15,000,000.00	
21FC0061	Construction of Multi-Purpose Building, Brgy. San Roque, Mercedes, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0062	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Langga, Basud, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0063	Concreting of Brgy. Road, Brgy. Daguit - Maot - Submakin, Labo, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0064	Concreting of Road, Brgy. Cabatuhan, Labo, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0065	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers; Construction of River Control Structure along Man-abaka River, Purok 1, Barangay Salvacion, San Lorenzo Ruiz, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0066	Rehabilitation/ Major Repair of Permanent Bridges, Pinaglaan Br. (B00503LZ) along Bagong Silang-Capalonga Rd. Brgy. Old Camp, Capalonga, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	4,000,000.00		4,000,000.00	
21FC0067	Road Opening/ Concreting of Road, Purok 4, Barangay Bagong Silang II to Barangay Bagong Silang III, Labo, Camarines Norte	Public Bidding	1/7/2021	To	1/13/2021	01/27/21	03/02/21	03/09/21	GAA FY 2021	20,000,000.00		20,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0068	Road Opening/ Concreting of Brgy. Road, Nakalaya, Jose Panganiban, Camarines Norte	Public Bidding	1/7/2021	To	1/13/2021	01/27/21	03/02/21	03/09/21	50,000,000.00		50,000,000.00	
21FC0069	Rehabilitation of Iabo Revetment (Downstream Section), Brgy. Anahaw, Labo, Camarines Norte	Public Bidding	1/7/2021	To	1/13/2021	01/27/21	03/02/21	03/09/21	56,000,000.00		56,000,000.00	
21FC0070	Construction of Mocong River Control Structure, Brgy. Mocong, Phase I, Basud, Camarines Norte	Public Bidding	1/7/2021	To	1/13/2021	01/27/21	03/02/21	03/09/21	43,000,000.00		43,000,000.00	
21FC0071	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Brgy. Fabrica Road connecting Daang Maharlika Highway in support of Pineapple and Coco Coir Industries, San Vicente, Camarines Norte	Public Bidding	1/7/2021	To	1/13/2021	01/27/21	03/02/21	03/09/21	11,427,000.00		11,427,000.00	
21FC0072	Rehab./ Major Repair of Permanent Bridges; Daguit Bridge 1 (B02713LZ) along Daang Maharlika LZ, Brgy. Daguit, Labo, CN	Public Bidding	1/12/2021	To	1/18/2021	02/02/21	03/03/21	03/10/21	3,000,000.00		3,000,000.00	
21FC0073	Construction of Creek Protection Works, P-7 Resettlement Creek, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte	Public Bidding	1/12/2021	To	1/18/2021	02/02/21	03/03/21	03/10/21	5,000,000.00		5,000,000.00	
21FC0074	Construction of Creek Protection Works, Brgy. Kaniuran, San Vicente, Camarines Norte	Public Bidding	1/12/2021	To	1/18/2021	02/02/21	03/03/21	03/10/21	5,000,000.00		5,000,000.00	
21FC0075	Construction of Barangay Road - Barangay Lag-on, Daet, CN	Public Bidding	1/12/2021	To	1/18/2021	02/02/21	03/03/21	03/10/21	5,000,000.00		5,000,000.00	

Standard Coding Procurement ID/(Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			1/12/2021	To	1/18/2021	02/02/21	03/03/21	03/10/21	43,000,000.00		43,000,000.00	
21FC0076	Construction of Mandulungan River Control Structure, Barangay Sitio Mandulungan - Barangay Gubat, Daet, CN	Public Bidding	1/12/2021	To	1/18/2021	02/02/21	03/03/21	03/10/21	43,000,000.00		43,000,000.00	
21FC0077	Rehabilitation / major Repair of Permanent Bridges, Mataque Br. (B00506LZ) along Bagong Silang-Capalonga Rd., Brgy. Mataque, Capalonga, Camarines Norte	Public Bidding	1/15/2021	To	1/21/2021	02/03/21	03/03/21	03/10/21	4,000,000.00		4,000,000.00	
21FC0078	Construction of Seawall with road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Barangay San Roque, Mercedes, Camarines Norte	Public Bidding	2/17/2021	To	2/23/2021	03/08/21	03/29/21	04/05/21	43,000,000.00		43,000,000.00	
21FC0079	Construction (Completion) of Philippine Red Cross Building, Brgy. 5, Daet, Camarines Norte	Public Bidding	1/15/2021	To	1/21/2021	02/03/21	03/03/21	03/10/21	3,000,000.00		3,000,000.00	
21FC0080	Construction (completion) of Multi-Purpose Building (Sangguniang Bayan Building), Brgy. Poblacion 2, Vinzons, Camarines Norte	Public Bidding	1/15/2021	To	1/21/2021	02/03/21	03/03/21	03/10/21	2,000,000.00		2,000,000.00	
21FC0081	Construction (Completion) of Multi-Purpose Building, Brgy. Salvacion, San Lorenzo Ruiz, Camarines Norte	Public Bidding	1/15/2021	To	1/21/2021	02/03/21	03/03/21	03/10/21	2,500,000.00		2,500,000.00	
21FC0082	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Mantugawe, Basud, CN	Public Bidding	1/19/2021	To	1/25/2021	02/08/21	03/10/21	03/17/21	1,500,000.00		1,500,000.00	
21FC0083	Construction of Multi-Purpose Building San Felipe ES, Brgy. San Felipe, Basud, CN	Public Bidding	1/19/2021	To	1/25/2021	02/08/21	03/10/21	03/17/21	2,500,000.00		2,500,000.00	
21FC0084	Construction of Barangay Road, Brgy. Sta. Elena, Municipality of Talisay, CN	Public Bidding	1/19/2021	To	1/25/2021	02/08/21	03/10/21	03/17/21	15,000,000.00		15,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0085	Construction of Flood Control Project along Daet River (Brgy. 1 Section), Daet, CN	Public Bidding	1/19/2021	To 1/25/2021	02/08/21	03/10/21	03/17/21	GAA FY 2021	17,000,000.00		17,000,000.00	
21FC0086	Construction of Multi-Purpose Building, Brgy. Guitol, Sta. Elena, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	4,500,000.00		4,500,000.00	
21FC0087	Construction of Multi-Purpose Building, Brgy. Submakin, Labo, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0088	Construction of Seawall with road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Barangay Taba-Taba to Barangay Mangcamagong, Basud, Camarines Norte	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0089	Construction of Basiad Seawall, Brgy. Basiad, Sta. Elena, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	15,000,000.00		15,000,000.00	
21FC0090	Road Opening/ Concreting of Road, Purok 1 & Purok 2, Barangay San Antonio to Barangay Iberica, Labo, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0091	Construction/ Improvement of Flood Control Structure, Barangay Dalas, Labo, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	56,000,000.00		56,000,000.00	
21FC0092	Construction/ Improvement of Flood Control River (Phase 2) in Barangay Dalas, Labo, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0093	Construction of Seawall with Road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Tambo Section, Barangay Taba-Taba, Basud, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	43,000,000.00		43,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0094	Construction of Seawall with Road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Phase 1, Barangay Cayucuyan, Mercedes, CN	Public Bidding	1/22/2021	To 1/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0095	Construction of Seawall with Road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Brgy. Poblacion, Mercedes, Camarines Norte	Public Bidding	2/17/2021	To 2/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0096	Construction of Road Opening - Brgy. Calintaan, Talisay, Camarines Norte	Public Bidding	1/27/2021	To 2/2/2021	02/15/21	03/19/21	03/26/21	GAA FY 2021	25,000,000.00		25,000,000.00	
21FC0097	Road Opening/ Concreting of Road, Exciban, Labo San Pedro, Jose Panganiban, camarines Norte	Public Bidding	1/27/2021	To 2/2/2021	02/15/21	03/19/21	03/26/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0098	Improvement of River Bank in Brgy. Dalas, Labo, Camarines Norte	Public Bidding	1/27/2021	To 2/2/2021	02/15/21	03/19/21	03/26/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0099	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Daet - Basud Mercedes Coastal Road leading to Lanot Soda Spring, Colasi Falls, Mangcamagong Beach and Mercedes Group of Islands, Mercedes, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0100	Construction of Barangay Road, Barangay San Isidro, Daet, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0101	Road Opening/ Concreting of Road, San Jose - Sta. Cruz, Jose Panganiban, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0102	Construction (Completion) of Integrated Bar of the Philippines, Brgy. Camambugan, Daet, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	2,000,000.00		2,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0103	Construction of Transient Officers Quarters, TOG 5, Paraña Air Station, SOLCOM, Jose Panganiban, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	11,700,000.00		11,700,000.00	
21FC0104	Construction of Headquarters Building (Group), TOG 5, Paraña Air Station, SOLCOM, Jose Panganiban, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	18,900,000.00		18,900,000.00	
21FC0105	Construction of Multi-Purpose Building, Talisay, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0106	Construction of Flood Control Structure at Mabito 2 - Mabito 1, Labo, Camarines Norte	Public Bidding	1/29/2021	To 2/4/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0107	Road Opening/ Concreting of Brgy. Road, Macogon, Labo, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0108	Rehabilitation/ Major Repair of Permanent Bridges, daet BR. 2 (B02725LZ) along Daang Maharika (LZ), Brgy. Lag-on, Daet, Camarines Norte	Public Bidding	2/2/2021	To 2/8/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0109	Construction of Road with Seawall (Cong. Eming Panotes Boulevard) Barangay Mambungalon, Mercedes, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0110	Concreting of Road, Camagsaan, Capalonga, Camarines Norte	Public Bidding	2/5/2021	To 2/11/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0111	Construction of Road with Seawall, Barangay Cayucuyan, Mercedes, Camarines Norte	Public Bidding	2/5/2021	To 2/11/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	100,000,000.00		100,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Phe)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	10,000,000.00		10,000,000.00	
21FC0112	Construction of Evacuation Center, Brgy. San Lorenzo, Sta. Elena, Camarines Norte	Public Bidding	2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	10,000,000.00		10,000,000.00	
21FC0113	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Pamorangan, Daet, Camarines Norte	Public Bidding	2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	3,000,000.00		3,000,000.00	
21FC0114	Construction of Multi-Purpose Building, Daet Elevated Plaza, Brgy. 6, Daet, Camarines Norte	Public Bidding	2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	4,000,000.00		4,000,000.00	
21FC0115	Construction of Multi-Purpose Building, San Vicente Cultural Sports Complex, Brgy. Poblacion, San Vicente, Camarines Norte	Public Bidding	2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	4,000,000.00		4,000,000.00	
21FC0116	Rehabilitatio/ Major Repair of Permanent Bridges, Mabulao Br. 2 (B02726LZ) Along Daang Maharlika, Brgy. Camaribugan, Daet, Camarines Norte	Public Bidding	2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	5,000,000.00		5,000,000.00	
21FC0117	Construction/ Improvement of Access Roads leading to declared Tourism Destinations Daet - San Vicente - San Lorenzo Road leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte	Public Bidding	2/9/2021	To	2/15/2021	03/01/21	03/30/21	04/06/21	10,000,000.00		10,000,000.00	
21FC0118	Construction of Local Road, Barangay Cabusay, Labo, Camarines Norte	Public Bidding	3/5/2021	To	3/11/2021	03/24/21	04/13/21	04/20/21	3,000,000.00		3,000,000.00	
21FC0119	Construction of Road with Slope Protection (Cong. Eming Panotes Boulevard) Barangay Manguisoc, Mercedes, Camarines Norte	Public Bidding	2/17/2021	To	2/23/2021	03/08/21	03/30/21	04/06/21	100,000,000.00		100,000,000.00	
21FC0120	Construction of Diversion Road, Brgy. Exciban, Labo, Camarines Norte	Public Bidding	2/17/2021	To	2/23/2021	03/08/21	03/30/21	04/06/21	93,000,000.00		93,000,000.00	

Standard Coding Procurement D/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
21FC0121	Rehabilitation/ Major Repair of Permanent Bridges, Parapatuangan Br. (B02735/LZ) along Daang Maharlika (LZ), Brgy. Caayunan, Basud, Camarines Norte	Public Bidding	2/17/2021	To 2/23/2021	03/08/21	03/30/21	04/06/21	3,000,000.00		3,000,000.00	
21FC0122	Construction of Flood Control Structure, Brgy. Salvacion, Jose Panganiban, Camarines Norte	Public Bidding	2/24/2021	To 3/2/2021	03/15/21	04/05/21	04/12/21	10,000,000.00		10,000,000.00	
21FC0123	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Tagas - Daet Poblacion - Magang Rd - K0341+587 - K0341+795 and K0343+397.50 - K0343+780, Tagas - Daet Poblacion - Magang Rd, Camarines Norte	Public Bidding	2/24/2021	To 3/2/2021	03/15/21	04/05/21	04/12/21	10,000,000.00		10,000,000.00	
21FC0124	Construction/Upgrading/rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0343+510 - K0343+084 (R/S), K0344+015.2 - K0344+123.80 (L/S), K0343+925 - K0344+154.60 (R/S) and K0344+366.60 - K0344+520.60 (R/S), Daang Maharlika, Camarines Norte	Public Bidding	2/24/2021	To 3/2/2021	03/15/21	04/05/21	04/12/21	20,000,000.00		20,000,000.00	
21FC0125	Construction of Mercedes Flood Mitigation Structure, Mercedes, Camarines Norte, Brgy. II, Mercedes, Camarines Norte	Public Bidding	2/24/2021	To 3/2/2021	03/15/21	04/05/21	04/12/21	10,000,000.00		10,000,000.00	
21FC0126	Construction of Seawall with Roads (Cong. Elmer Panotes Blvd), leading to Cory Aquino Blvd., Lanot Section, Mercedes, Camarines Norte	Public Bidding	2/24/2021	To 3/2/2021	03/15/21	04/05/21	04/12/21	25,000,000.00		25,000,000.00	
21FC0127	Construction of Drainage System, Remedios St., Brgy. II, Daet, Camarines Norte	Public Bidding	2/24/2021	To 3/2/2021	03/15/21	04/05/21	04/12/21	2,500,000.00		2,500,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0128	Rehabilitation/Improvement of Flood Control Structures along Laniton Bridge in Barangay Laniton, Basud, Camarines Norte	Public Bidding	3/26/2021	To 4/1/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0129	Construction of By-Pass Road with Seawall at Brgy. Parang - South Poblacion, Jose Panganiban, Camarines Norte	Public Bidding	3/2/2021	To 3/8/2021	03/22/21	04/12/21	04/19/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0130	Construction of Mabulao River Control Structure, Barangay Calasgasan - Magang Section, Daet, Camarines Norte	Public Bidding	3/26/2021	To 4/1/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0131	Construction of MABULAO River Control Structure, Barangay San Isidro - Cobangbang Sectin, Daet, Camarines Norte	Public Bidding	3/26/2021	To 4/1/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0132	Concreting of Road, Laniton Basud - Laniton, San Lorenzo Ruiz, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0133	Road Opening/ Concreting of Road, Baay, Labo, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0134	Concreting of Brgy. Man-ogob FMR, Brgy. Man-ogob, San Vicente, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	DA GAA FY 2021	12,500,000.00		12,500,000.00	
21FC0135	Construction/Rehabilitation of Daet River Control Structure, San Isidro, Daet, Camarines Norte	Public Bidding	3/5/2021	To 3/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	15,000,000.00		15,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0136	Concreting of Brgy. Langga FMR, Brgy. Langga, Basud, Camarines Norte	Public Bidding	3/18/2021	To 3/24/2021	04/06/21	04/26/21	05/03/21	DA GAA FY 2021	12,500,000.00		12,500,000.00	
21FC0137	Replacement of Permanent Bridges, Mampaod Br. (B02721LZ) along Daang Maharlika (LZ), Brgy. San Isidro, Talisay, Camarines Norte	Public Bidding	3/18/2021	To 3/24/2021	04/06/21	04/26/21	05/03/21	GAA FY 2021	7,000,000.00		7,000,000.00	
21FC0138	Construction of Talisay Drainage System, Talisay, Camarines Norte	Public Bidding	3/26/2021	To 4/1/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0139	Concreting of Brgy. Exiban, Brgy. Exiban, Labo, Camarines Norte	Public Bidding	3/26/2021	To 4/1/2021	04/19/21	05/10/21	05/17/21	DA GAA FY 2021	12,500,000.00		12,500,000.00	
21FC0140	Construction of Administration Building, 501CDC, 5RCDG, ARESOM, Brgy. Bagasbas, Daet, Camarines Norte	Public Bidding	3/31/2021	To 4/6/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0141	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0359+800 - K0360+024, K0360+100 - K0360+150, K0364+638 - K0364+748, Basud, Camarines Norte	Public Bidding	3/31/2021	To 4/6/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0142	Construction of Water System, Brgy. Malatap, Labo, Camarines Norte	Public Bidding	4/13/2021	To 4/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0143	Concreting of Drainage System, Brgy. Lag-on, Daet, Camarines Norte	Public Bidding	4/13/2021	To 4/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021	15,000,000.00		15,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0144	Repair/Rehabilitation of Scoured Road Portion along Daang Maharlika (LZ) K0281+500 & K0283+200, Brgy. Tigbinan, Labo, Camarines Norte	Public Bidding	4/13/2021	To 4/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021 MAINTENANCE 1ST QUARTER	4,000,000.00		4,000,000.00	
21FC0145	Construction of Concrete Bridge, Sta. 0+000 - Sta. 0+025, Brgy. Iraya Sur, San Vicente, Camarines Norte	Public Bidding	4/13/2021	To 4/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021	25,000,000.00		25,000,000.00	
21FC0146	Repair/Rehabilitation of National Road with Slips, Slope Collapse and Landslide - Primary Roads Quirino Highway K0250+421 - K0250+461 (LL), Brgy. Tabugon, Sta. Elena, Camarines Norte	Public Bidding	4/21/2021	To 4/27/2021	05/10/21	05/31/21	06/07/21	GAA FY 2021 MAINTENANCE 2ND QUARTER	3,500,000.00		3,500,000.00	
21FC0147	Road Opening/Concreting of Road, Villa Belen - Itoke, Capalonga, Camarines Norte	Public Bidding	4/21/2021	To 4/27/2021	05/10/21	05/31/21	06/07/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0148	Construction of Other Facilities - Construction of Helipad, TOG 5, Parañal Air Station Solcom, Jose Panganiban, Camarines Norte	Public Bidding	4/28/2021	To 5/4/2021	05/17/21	06/07/21	06/14/21	GAA FY 2021	2,925,000.00		2,925,000.00	
21FC0149	Construction of Hanging Bridge, Sitio Malapat, Barangay Baay, Labo, Camarines Norte	Public Bidding	4/28/2021	To 5/4/2021	05/17/21	06/07/21	06/14/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0150	Construction of Multi-Purpose Building, Camarines Norte State College Brgy. 2, Daet, Camarines Norte	Public Bidding	5/12/2021	To 5/18/2021	05/31/21	06/21/21	06/28/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0151	Construction of Multi-Purpose Building, Camarines Norte State College (CNSC) Campus, Daet, Camarines Norte	Public Bidding	5/12/2021	To 5/18/2021	05/31/21	06/21/21	06/28/21	GAA FY 2021	90,000,000.00		90,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
21FC0152	Repair/Maintenance of River Control, Tawig Section, Brgy. Tawig, Paracale, Camarines Norte	Public Bidding	5/21/2021	To	5/27/2021	06/09/21	06/29/21	07/06/21	5,000,000.00		5,000,000.00	
21FC0153	Repair/Maintenance of DOJ Building, Hall of Justice, Brgy. Camambugan, Daet, Camarines Norte	Public Bidding	5/26/2021	To	6/1/2021	06/14/21	07/05/21	07/12/21	1,000,000.00		1,000,000.00	
21FC0154	Repair/ Maintenance of DOST Building Pag-Asa Administration Building	Public Bidding	5/28/2021	To	6/3/2021	06/16/21	07/06/21	07/13/21	1,350,000.00		1,350,000.00	
21FC0155	Construction of Daet Comprehensive Drainage System, Daet, Camarines Norte	Public Bidding	5/28/2021	To	6/3/2021	06/16/21	07/06/21	07/13/21	71,573,000.00		71,573,000.00	
21FC0156	Installation of Warnig Sign Along Daang Maharlika K0247+(-281) - K0370+670 (with exception), Camarines Norte	Public Bidding	6/8/2021	To	6/14/2021	06/28/21	07/19/21	07/26/21	1,000,000.00		1,000,000.00	
21FC0157	Installation of Regulatory Sign Along Primary and Secondary Road (with exception), Camarines Norte, Talisay, Daet, Camarines Norte	Public Bidding	6/8/2021	To	6/14/2021	06/28/21	07/19/21	07/26/21	1,000,000.00		1,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0158	Installation of Bike Lane Signages, Primary National Road	Public Bidding	6/8/2021	To 6/14/2021	06/28/21	07/19/21	07/26/21	CY-2021 ENGINEERING ADMINISTRATIVE OVERHEAD	1,500,000.00		1,500,000.00	
21FC0159 - CLUSTER A	Repair/Maintenance of DILG Building Philippine Police Wenceslao Q. a. Provincial Director's Quarter b. DPDA Quarter	Public Bidding	6/8/2021	To 6/14/2021	06/28/21	07/19/21	07/26/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	2,000,000.00		2,000,000.00	
21FC0160	Repair/Rehabilitation of Damaged Paved Roads, Daang Maharlika K0331+000 - K0324+500 (with exception) Camarines Norte, Sta. Elena - Basud, Camarines Norte	Public Bidding	6/10/2021	To 6/16/2021	06/28/21	07/19/21	07/26/21	GAA FY 2021 MAINTENANCE	1,000,000.00		1,000,000.00	
21FC0161 - CLUSTER B	Repair/Maintenance of DPWH Building Various Building - Camarines Norte District Engineering a. Chapel - F. Pimentel Ave., Brgy. II, Daet, Camarines Norte b. Area Equipment Service Parts & Components Building - F. Pimentel Ave., Daet, Camarines Norte c. Maintenance Crew Quarter, Brgy. Magsaysay, Capalonga, Camarines Norte, Daet and Capalonga, Daet, Camarines Norte	Public Bidding	6/18/2021	To 6/24/2021	07/07/21	07/26/21	08/02/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	3,000,000.00		3,000,000.00	

Standard Coding Procurement Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)	
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
FC0162	Repair/Maintenance of DPWH Building Various Building - Camarines Norte District Engineering Office - COGAD Building/Employees Quarter, Brgy. Gahonon, Daet, Camarines Norte	Public Bidding	6/18/2021	To	6/24/2021	07/07/21	07/26/21	08/02/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,000,000.00		1,000,000.00	
FC0163	Repair/Maintenance of DPWH Building Various Building - Camarines Norte District Engineering Office, Daet, Camarines Norte - Dagang Resthouse 1 - Brgy. Tuaca, Basud, Camarines Norte	Public Bidding	6/18/2021	To	6/24/2021	07/07/21	07/26/21	08/02/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,500,000.00		1,500,000.00	
FC0164	Repair/Maintenance of DOST Building Pag-asa, Pag-asa Building - Administration/Powerhouse and Lecture Room Buildings, Brgy. Bagasbas, Daet, Camarines Norte	Public Bidding	6/22/2021	To	6/28/2021	07/12/21	08/02/21	08/09/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,350,000.00		1,350,000.00	
FC0165	Widening of Permanent Bridges, Kalgdo Br. (B02736LZ) along Daang Maharlika (LZ), Brgy. Tuaca, Basud, Camarines Norte	Public Bidding	7/2/2021	To	7/8/2021	07/21/21	08/10/21	08/17/21	GAA FY 2021	2,000,000.00		2,000,000.00	

Standard Coding Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI		Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
21FC0166	Construction/Completion of Two (2) Storey Four (4) Classroom Regular Workshop, Daguit National High School, Brgy. Daguit, Labo, Camarines Norte	Public Bidding	7/8/2021	To 7/14/2021	07/27/21	08/16/21	08/23/21	1,980,338.81		1,980,338.81	
21FC0167	Construction/Completion of Two (2) Storey, Six (6) Classroom School Building, Colasi Elementary School, Mercedes, Camarines Norte	Public Bidding	7/8/2021	To 7/14/2021	07/27/21	08/16/21	08/23/21	4,498,874.61		4,498,874.61	
21FC0168	Site Improvement of Two (2) Storey Four (4) Classroom (Science & ICT Laboratory), Pablo S. Villafuerte High School, Mercedes, Camarines Norte	Public Bidding	7/8/2021	To 7/14/2021	07/27/21	08/16/21	08/23/21	2,462,255.50		2,462,255.50	
21FC0169	Construction of Slope Protection, Alawihao National High School (Annex), Brgy. Alawihao, Daet, Camarines Norte	Public Bidding	7/8/2021	To 7/14/2021	07/27/21	08/16/21	08/23/21	35,048,243.46		35,048,243.46	
21FC0170	Completion of Two (2) Storey Four (4) Classroom Two (2) Storey Four (4) Laboratory (Science & ICT), Camarines Norte National High School (Annex), Daet, Camarines Norte	Public Bidding	7/8/2021	To 7/14/2021	07/27/21	08/16/21	08/23/21	1,491,369.78		1,491,369.78	
21FC0171	Construction of Diversion Road, Brgy. Excliban, Labo, Camarines Norte	Public Bidding	7/8/2021	To 7/14/2021	07/27/21	08/16/21	08/23/21	93,000,000.00		93,000,000.00	

REPAIRED BY:

RECOMMENDED BY:

APPROVED:

ROSHELLE J. VILLAMOR
Engineer II
OIC - Procurement Engineer
Date: 07/09/2021

ELMER CEZAR A. ZALETA
Administrative Officer V
Chairperson, BAC
Date: 07/09/2021

EDWIN A. BERMAL
District Engineer
Date: 07/12/2021