

Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
				Adv/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20IB0001 - Off-Carriageway Improvement - Secondary Roads Jct. Buenavista-Lawaan-Marabut Road K0953+638 - K0954+000, K0954+611 - K0954+836, K0970+150 - K0970+778, K0970+800 - K0972+003, K0972+390 - K0972+917, K0972+877 - K0972+929, K0972+965 - K0973+104, K0973+232 - K0975+244, K0989+000 - K0989+151, K0990+527 - K0990+631, K0990+884 - K0991+140, K0991+628 - K0991+892, K0993+497 - K0993+635	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	72,258,038.25		72,258,038.25	Paving of road shoulder, length = 5,992 m (BS), ave. width = 1.50 m, thickness = 0.20 m; concrete reblocking length = 100 m, thickness = 0.28 m; concrete lined canal length = 2,655 m; slope protection length = 1,161 m per scope of works indicated
	20IB0002 - Off-Carriageway Improvement - Secondary Roads Borongan-Guiuan Road K0931+882 - K0934+480, K0944+554 - K0946+186	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	37,565,083.61		37,565,083.61	Paving of road shoulder, length = 4,279 m (BS), ave. width = 1.50 m, thickness = 0.20m; concrete lined canal length = 590 m, slope protection length = 669 m per scope of works indicated
	20IB0003 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Road Borongan-Guiuan Road K0980+450 - K0980+665	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	94,364,116.80		94,364,116.80	Construction of 215 ln.m. Slope Protection, Gabions & PCCP W=3.05m & Road Shoulder W=2.0m w/ Steel sheet Piles Length of 26m and other of works related therein
	20IB0004 - Off-Carriageway Improvement - Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road K0897+515 - K0897+574, K0899+1122 - K0899+1223, K0902+443 - K0902+538, K0904+327 - K0904+363, K0908+009 - K0908+059, K0908+078 - K0908+239, K0908+950 - K0909+000, K0912+781 - K0912+853, K0914+050 - K0914+121, K0924+721 - K0925+098, K0938+000 - K0938+374, K0939+237 - K0939+505, K0942+161 - K0942+281, K0946+165 - K0946+273, K0966+429 - K0966+875, K0967+800 - K0968+180, K0967+988 - K0968+406	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	26,207,731.08		26,207,731.08	Paving of Road Shoulder, Length = 3,258 m (BS), ave. width = 1.50 m thickness = 0.20 m; Concrete Lined Canal length = 60m Slope protection length = 375 m per scope of works indicated
	20IB0005 - Off-Carriageway Improvement - Tertiary Roads Jct. Catumsan-Arteche-Jlipapad-Las Navas-Catubig-Rawis Road (S00174SM) Chainage 000 - Chainage 3627	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	37,321,941.47		37,321,941.47	Paving of Road Shoulder, Length = 3,627 m (BS), ave. width = 1.50 m thickness = 0.20 m; Including construction of slope protection length = 628 m per scope of works indicated

20IB0006 - Off-Carriageway Improvement – Secondary Roads Borongan-Guiuan Road K0960+319 – K0961+673, K0961+708 – K0961+943, K0963+935 – K0964+744	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	23,878,941.40	23,878,941.40	Paving of Road Shoulder, Length = 2,466 m (BS), ave. width = 1.50 m thickness = 0.20 m; including construction of slope protection length = 590 m per scope of works indicated
20IB0007 - Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide Secondary Road Borongan-Guiuan Road K1000+536 – K1000+728, K1001+700 – K1001+940	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	30,857,597.24	30,857,597.24	Construction of Slope Protection w/ Retaining Wall L=390ln.m. and other Scope of works related therein K1000+536 – K1000+714(R/S) L=178 m & K1001+728 –K1001+940(R/S)L=212m
20IB0008 - Construction of Artech Flood Control Artech, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,600,000.00	19,600,000.00	Construction of Flood Control L=150.00m and other related scope of works
20IB0009 - Construction of Flood Control Structure at Brgy. Sabang North, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,596,157.67	19,596,157.67	Construction of Flood Control L=151.00 m. and other related scope of works.
20IB0010 - Construction of Flood Control Structure at Brgy. Matarinao, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	9,800,000.42	9,800,000.42	Construction of Flood Control L=85.00 m. and other related scope of works.
20IB0011 - Construction of Flood Control Structures along Dolores River Poblacion 1 and 2 Maslog, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,599,999.75	19,599,999.75	Construction of Flood Control L=89.00 m. and other related scope of works.
20IB0012 - Construction of Buenavista Flood Control Project, Buenavista, Quinaoandan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,600,000.84	19,600,000.84	Construction of Flood Control L=134.00 m. and other related scope of works.
20IB0013 - Construction of Flood Control Structures along Suribao River, Brgy. Banuyo Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	14,696,157.92	14,696,157.92	Construction of Flood Control L=65.00 m. and other related scope of works.
20IB0014 - Rehabilitation of Brgy. 3,9,10,12 Flood Control Structures, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	19,599,999.97	19,599,999.97	Construction of Flood Control L=172.00 m. and other related scope of works.
20IB0015 - Construction of Flood Control Structures along Borongan – Guiuan Road, K1007+150 – K01008+200, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	26,783,400.00	26,783,400.00	Construction of Flood Control L=82.00m and other related scope of works.
20IB0016 - Construction of Flood Control Structures at Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	10,388,000.57	10,388,000.57	Construction of Flood Control L=79.00m and other related scope of works.
20IB0017 - Construction of Flood Control at Brgy. 02 and 03, Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	16,891,279.69	16,891,279.69	Construction of Flood Control L=88.00m and other related scope of works.
20IB0018 - Construction of Flood Control Structure along Oras River, Brgy. Balocawe, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	9,800,000.98	9,800,000.98	Construction of Flood Control L=78.00m and other related scope of works.
20IB0019 - Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	39,200,000.31	39,200,000.31	Construction of Flood Control L=111.00m and other related scope of works.
20IB0020 - Construction of Flood Control Structure along Wright-Talt-Borongan Road K0897+000 – K0898+000, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.30	19,600,000.30	Construction of Flood Control L=140.00m and other related scope of works.

20IB0021 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Road) Jct. Buenavista-Lawaan-Marabut Road K0955+000-K0955+213; K0955+811 - K0956+055; K0961+488 - K0961+813; K0962+342 - K0962+551; K0962+575 - K0962+700; K0969+554 - K0970+014 along Jct. Buenavista-Lawaan-Marabut Road, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	12,742,940.00	12,742,940.00	Construction/Rehabilitation of Drainage, L=1,571.00m; Concrete Reblocking L=23.00m, T=0.28m Concrete Shoulder L=213.00m, W=2.00m per scope of works indicated herein
20IB0022 - Construction of Flood Control Structures along Giporlos National Trade School Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	9,800,000.05	9,800,000.05	Construction of Flood Control L=70.00m and other related scope of works
20IB0023 - Construction of BY-PASS and DIVERSION Road, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	97,992,897.97	97,992,897.97	Construction / Opening of Borongan Diversion Road, Length = 4.8 lane km, thickness = 3m Width = 4 Lanes (13.4m), including drainage and bicycle lane, Width = 5.5m, and other scope of work
20IB0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Jct. Taft-Oras-San Policarpo-Arteche K0904+228 - K0904+327; K0947+505 - K0947+569; K0956+100 - K0956+427; K0956+683 - K0956+773; K0962+737 - K0963+000 Jct. Taft-Oras-San Policarpo-Arteche Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	10,308,620.00	10,308,620.00	Construction/Rehabilitation of Drainage, Length = 843.00m; Slope Protection Length = 59.00m; Concrete Shoulder Length = 235.00m with ave. width = 1.50m, Thickness = 0.20m including Installation of road safety devices per scope of work
20IB0025 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Borongan-Guluan Road K0929+514 - K0929+848; K0929+857 - K0930+000; K0943+944 - K0944+000; K0944+300 - K0944+400; K0946+115 - K0946+350; K0947+1009 - K0948+250 Along Borongan-Guluan Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	13,774,880.00	13,774,880.00	Construction/Rehabilitation of Drainage, Length = 1,757.00m per scope works indicated
20IB0026 Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Wright - Taft - Borongan Road K0893+300 - K0893+713; K0895+686 - K0896+000; K0897+978 - K0898 +170; K0898+959 - K0899+184; K0904+249 - K0904+397; K0904+422 - K0904+546; K0906+200 - K0906+285 Along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	21,855,960.00	21,855,960.00	Construction/Rehabilitation of Drainage, Length = 1,547.00m Slope Protection Length = 165.00m; Concrete Shoulder Length = 1,502.00m with ave. Width = 2.00m, thickness = 0.20m per scope works indicated

20IB0027 - Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide Secondary Road, Jct. Buenavista-Lawaan-Marabut Road, K0983+050-K0983+264	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	15,164,941.30	15,164,941.30	Construction of Retaining Wall L=214Ln.m. & Stone Masonry w/ Concrete Facing L=25m and other scope of works related therein K0983+050-K0983+264(L/S)=214 ln.m., K0983+210-K0983+235(R/S)=25 ln.m.
20IB0028 - Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide Tertiary Roads, Arteche-Jipapad-Las Navas-rawis Road, K0968+(-073)+K0968+052, K0968+270-K0968+434, K0970+185K0970+383, K0971+210-K0971+274, K0971+215-K0971+250	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	44,704,774.95	44,704,774.95	Construction of Retaining Wall L=551 ln.m. & Stone Masonry w/ Concrete Facing L=35m and other scope works
20IB0029 - Construction of Flood Control along Cadacan River protecting National Road & Bridges Brgy. Cadacan, Gen MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.20	19,600,000.20	Construction of Flood Control L=103.00m and other related scope of works
20IB0030 - Construction of Can-Avid Flood Control along Ulot River Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.11	19,600,000.11	Construction of Flood Control L=148.00 m, and other related scope of works
20IB0031 - Construction of Flood Control along Borongan River Brgy. Calingatnan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	24,499,999.56	24,499,999.56	Construction of Flood Control L=148.00 m, and other related scope of works
20IB0032 - Construction of Brgy. Rawis Flood Control, Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	29,399,999.61	29,399,999.61	Construction of Flood Control L=188.00 m, and other related scope of works
20IB0033 - Construction of Brgy. Pagnamitan Flood Control Structures, Gulan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	29,639,197.58	29,639,197.58	Construction of Flood Control L=252.00 m, and other related scope of works
20IB0034 - Construction of Flood Control Structures along Borongan-Gulan Road, Brgy. Maypangdan, Borongan City Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	29,396,157.94	29,396,157.94	Construction of Flood Control L=195.00 m, and other related scope of works
20IB0035 - Construction of Flood Control Structures along Can-Obing River, Brgy. Canabong, Borongan City Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	39,200,000.81	39,200,000.81	Construction of Flood Control L=170.00 m, and other related scope of works
20IB0036 - Construction of Flood Control Structures along Suribao River, Brgy. Malobago, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	14,700,000.06	14,700,000.06	Construction of Flood Control L=82.00 m, and other related scope of works
20IB0037 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Secondary Roads Jct.Taft-Oras-San Policarpo-Arteche road K0959+387 – K0959+487; K0959+546 – K0959+596	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	5,683,134.53	5,683,134.53	Rehabilitation/Reconstruction/Upgrading of Damage Paved road, length = 150m, with =6.70m, thickness = 0.26m including construction of slope protection and installation of guardrails per scope of works indicated
20IB0038 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Secondary Roads Jct.Taft-Oras-San Policarpo-Arteche road	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	16,252,395.86	16,252,395.86	Rehabilitation/Reconstruction/Upgrading of Damage Paved road, length = 430m, width =6.70m, thickness = 0.26m including construction of lined canal, length = 616m per scope of works indicated
20IB0039 - Construction of Brgy. San Isidro Flood Control Structure, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	11,760,000.91	11,760,000.91	Construction of Flood Control L=83.00m and other related scope of works
20IB0040 - Construction of Flood Control Structure along Malobago River Protecting National Road & Bridges Brgy. Malobago, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	28,419,999.67	28,419,999.67	Construction of Flood Control L=142.00m and other related scope of works

20IB0041 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Road, Wrigth-Taft-Borongan-Road, K0861+615-K0861+690, K0892+822-K0892+867, K0864+636-K0864+672, K0864+722-K0864+737, K0866+549-K0866+575, K0807+100-K0807+200, K0878+062-K0878+107, K0807+922-K0807+956, K0889+455-K0889+553, K0919+970-K0920+020, K0922+180-K0922+260	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	35,571,640.41	35,571,640.41	Construction of Retaining Wall L=206 lin.m. Stone Masonry w/ Concrete Facing L=222m, sheet Piles w/ Capping L=110m, and Road shoulder L=75m and other Scope of works related
20IB0042 - Construction of Brgy. Punta Maria Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	19,394,200.03	19,394,200.03	Construction of Flood Control L=124.00m and other related scope of works
20IB0043 - Rehabilitation of Flood Control Structure along Borongan River, Brgy Surok Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	24,499,999.98	24,499,999.98	Construction of Flood Control L=138.00m and other related scope of works
20IB0044 - Rehabilitation of Flood Control Structure, Brgy. Divinube Island, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	9,796,157.71	9,796,157.71	Construction of Flood Control L=56.00m and other related scope of works
20IB0045 - Construction of Multi-Purpose Building Brgy. Tugas, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	3,464,934.26	3,464,934.26	Construction of Multi-Purpose Building (15x26.50m Covered Court) with and other scope of works indicated
20IB0046 - Construction of Multi-Purpose Building Brgy. Burak (Phase 1), Municipality of Lorente, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,979,980.86	1,979,980.86	Construction of Multi-Purpose Building (13.50m x 25.00m Covered Court) and other scope of work indicated
20IB0047 - Construction (Completion) of Multi-Purpose Building (Phase 2), Brgy. Buntay, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,484,779.58	1,484,779.58	Construction of Multi-Purpose Building (14.30m x 21.70m Covered Court) and other scope of work indicated
20IB0048 - Construction of Flood Control Structures Protecting National Road along Borongan-Guluan Road, K0995+500-K0996+600 Brgy. Batang, Hernani, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	31,958,780.00	31,958,780.00	Construction of Flood Control L=330.00m. and other related scope of works
20IB0049 - Construction of Multi-Purpose Building Brgy. Taboc (Phase 1), Lorente, Easter Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,979,936.73	1,979,936.73	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
20IB0050 - Concreting of Local Road Brgy. Busay, Mercedes, Easter Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.403 Lane Km and other scope of work
20IB0051 - Concreting of Local Road Brgy. Poblacion 2 to Brgy. Bulawan to Brgy. Tangbo, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.180m and other scope of work
20IB0052 - Concreting of Local Road Brgy. 3 Poblacion Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.192m and other scope of work
20IB0053 - Concreting of Local Road Brgy. Port Kennedy, Mercedes, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.190m and other scope of work
20IB0054 - Concreting of Local Road Brgy. Matinao, Salcedo Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	3,919,715.92	3,919,715.92	Concreting Road W=6.00m T=.20m, L=.275m and other scope of work
20IB0055 - Concreting of Barangay Road Brgy. Villahermosa, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	979,928.98	979,928.98	Concreting Road W=5m T=0.15m, L=100m and other scope of work
20IB0056 - Construction of Flood Control Project and River Landing, Brgy. Barok, Canavid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	4,899,999.65	4,899,999.65	Construction of 30.00 L.M. river landing and other scope indicated
20IB0057 - Concreting of Local Road, Brgy. San Miguel to Brgy. San Isidro to Brgy. Bunakan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	4,899,644.90	4,899,644.90	Concreting Road W=6m, T=.20m, L=0.92 lane km and Barrel (RCBC) and other scope of work to be done

201B0058 - Concreting of Local Road Brgy. Poblacion 2 to Brgy. San Miguel, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	2,939,786.23		2,939,786.23	Concreting Road W=6m, T=20m, L=130m off carriageway W=1m, 0.15m, L=70m And other work to be done
201B0059 - Rehabilitation of Flood Control Structures along Loom River Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	29,399,999.66		29,399,999.66	Construction of Flood Control L=178.00m. and other related scope of work
201B0060 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Factoria, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,532.34		1,484,532.34	Construction of Multi-Purpose Building (14.35x26.20m Covered Court) and other scope of work indicated
201B0061 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Sohutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,960.68		1,484,960.68	Construction of Multi-Purpose Building (12.00x25.00m Covered Court) and other scope of work indicated
201B0062 - Construction of Multi-Purpose Building, Naubay Elementary School, Barangay Naubay, Municipality of Lorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	2,969,574.01		2,969,574.01	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
201B0063 - Construction of Multi-Purpose Building, Brgy. Canduros (Phase 1), Municipality of Lorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,450.28		1,484,450.28	Construction of Multi-Purpose Building (10.70x23.00m Covered Court) and other scope of work indicated
201B0064 - Concreting of Road Brgy. 01 Poblacion, Iipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,959,857.96		1,959,857.96	Concreting Road W=5m, T=20m, L=110m and other scope of work
201B0065 - Construction of Flood Control along Vigan River protecting National Road & Bridges, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	19,600,000.28		19,600,000.28	Construction of Flood Control L=100.00m. and other scope of work
201B0066 - Construction of Brgy. Campidhan Flood control Structures San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,800,000.95		9,800,000.95	Construction of Flood control L=72.00m. and other scope of works
201B0067 - Construction/Improvement of Access Roads Leading to Declared Tourism Destination Along Borongan-Lorente Closed Canopy Forest Area Brgy. San Gabriel - Brgy. Tagaslian-Del Pilar Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	73,505,204.72		73,505,204.72	Construction of Concrete road 5.6 lane km Length, opening of 1.6 lane km, 6.1 meters width, 0.23 meters thickness, 2-barrel 3x3 RCBC and other scope of work
201B0068 - Preventive Maintenance – Secondary Roads (Asphalt Overlay with Correction) Jct. Buenavista-Lawaan-Marabut Road K0952+828) – K0953+397	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	29,398,708.82		29,398,708.82	Asphalt overlay along Jct. Buenavista-Lawaan-Marabut Road, length = 2,231m; thickness = 50mm (including road shoulder) per scope of works indicated
201B0069 - Construction of Baybay Boulevard Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	19,599,999.61		19,599,999.61	Construction of Flood Control L=119.00m and other related scope of works
201B0070 - Construction of Flood Control Structures along Jct. Buenavista-Lawaan-Marabut Road, K0978+200 – K0979+100, Brgy. Coticot, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	14,178,639.71		14,178,639.71	Construction of Flood Control L=78.00m and other related scope of works
201B0071 - Construction of Dolores Municipal Police Station Building Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	9,785,738.17		9,785,738.17	Complete Construction of Municipal Station Building and other scope of work indicated
201B0072 - Contract Name: Construction of Flood Control Structure along Oras River Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,799,999.76		9,799,999.76	Construction of Flood Control L=79.00m and other related scope of works
201B0073 - Construction of Flood Control Structures, Brgy. Libas, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,796,157.65		9,796,157.65	Construction of Flood Control L=64.00m and other related scope of works
201B0074 - Construction of Sulat Municipal Police Station Building Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	9,785,396.76		9,785,396.76	Complete Construction of Municipal Station Building and other scope of work indicated
201B0075 - Concreting of Local Road, Sitio Kalawit, Brgy. San Roque, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	3,919,715.92		3,919,715.92	Concreting Road W=5.00m T=20m, L=44 lane km and RCPC, Drainage = 220m and other scopes of work
201B0076 - Construction (Completion) of Brgy. Malalintos-Brgy. Bonghon-Brgy. Dinagpi-an Road, Brgy. Malalintos, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	4,899,644.90		4,899,644.90	Concreting Road W=6m T=20m, L=328m and other scopes of work

20180077 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. San Jose, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	1,484,176.82		1,484,176.82	Construction of Multi-Purpose Building (15.00x28.70m Covered Court) and other scope of work indicated
20180078 - Construction of Multi-Purpose Building, Brgy. Maglino (Phase 1), Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	1,484,488.65		1,484,488.65	Construction of Multi-Purpose Building (15.00x28.00m Covered Court) and other scope of work indicated
20180079 - Construction of Multi-Purpose Building, Barangay Antipolo, Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	2,969,662.91		2,969,662.91	Construction of Multi-Purpose Building (12.00x23.00m Covered Court) and other scope of work indicated
20180080 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Asgad, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,917.76		1,484,917.76	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
20180081 - Construction (Completion) of Multi-Purpose Building (Phase 2) in Omawas Elementary School, Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,725.82		1,484,725.82	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
20180082 - Construction (Completion) of Multi-Purpose Building (Phase 2) in Brgy. Japitan, Brgy. Japitan, Dofores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,751.35		1,484,751.35	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
20180083 - Construction of Missing Links/New Roads Arteche-Brgy Catumsan-Jipapad-Las Navas-Catubig-Rawis Road Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	97,988,013.83		97,988,013.83	Construction/Completion of Bridge (including its approaches), bridge length = 240.8 m, PCCP=200 m W=6.7 m, T=0.23m, Shoulder W=1.5m, T=0.20m, and other scope of related therein

20180084 - Construction of Concrete Road Along Arteche, Brgy. Caturnsan-Ilpapad-Las Navas Catubig-Rawis Road, Package 3 Ilpapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	19,601,835.50		19,601,835.50	Construction of concrete road 2.168 lane km length, 6.1 meters width, 0.23 thickness and Other scope of work
20180085 - Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. Campidhan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,922.55		1,484,922.55	Construction (Completion) of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
20180086 - Construction of Multi-Purpose Building, Brgy. Betaog, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	2,449,616.02		2,449,616.02	Complete Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
20180087 - Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. 4, Poblacion, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,830.17		1,484,830.17	Construction (Completion) of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
20180088 - Construction of Road, Brgy. Sapao, Sitio Domrog, Guluan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	1,959,857.96		1,959,857.96	Concreting Road W=5m T=.20m, L=156m and other scope of work
20180089 - Construction of Multi-Purpose Building, Brgy. Cabong, City of Borongan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24, 2020	02/25-3/5/2020	GAA F.Y. 2020	2,449,837.08		2,449,837.08	Complete Construction of Multi-Purpose Building and other scope of work indicated
20180090 - Construction of Local Bridge, Oras National Agro Industrial School, Brgy. Cadian, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	4,974,719.05		4,974,719.05	Construction of Local Bridge, L=30.00m
20180091 - Construction of Eastern Samar PPO Building, Poblacion, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 3, 2020	2/4-14/2020	GAA F.Y. 2020	24,499,916.87		24,499,916.87	Complete Construction of Eastern Samar PPO Building and other scope of work indicated
20180092 - Construction/Improvement of Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	24,498,224.49		24,498,224.49	Concreting of road, L=0.375 lane km, 4 lanes, W=03.35m, T=0.23m, with Sidewalk, W=2m, T=.15m and 2 pipe barrel of RCPC Concreting of road L=.5m lane Km, 2 lanes, W=3.35m, T=0.23m, with offcarralway W=2m, T=.2m and other scope of work
20180093 - Modified Standard DPWH-DepEd Two-Storey-Workshop Building, Nena National High School, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	13,068,313.66		13,068,313.66	Complete Construction of 2-storey, workshop Building (Technical Vocational Building) With reinforced concrete gutter, handwashing area at other side, PWD ramp with Handrails, parapet wall, and toilet at each classroom and other scope of work indicated Herein, (7.0m x 23.0m plus corridor 2.50m)
20180094 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Amantacop Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	4,815,378.82		4,815,378.82	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
20180095 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Baras Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	5,133,744.46		5,133,744.46	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)

201B0096 - Modified Standard DPWH-DepEd Two-Storey Four Classroom School Building, Burak Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	12,281,035.89		12,281,035.89	Complete Construction of 2-Storey, 4-Classroom School Building with Reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and complete with electrical works, sanitary/plumbing works, water pumping and other scope of works indicated herein. (7.0m x 23.0m plus corridor 2.50m)
201B0097 - Modified Standard DPWH-DepEd Two-Storey Four Classroom School Building, Bantayan Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	13,228,519.47		13,228,519.47	Complete Construction of 2-Storey, 4-Classroom School Building with Reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and complete with electrical works, sanitary/plumbing works, water pumping and other scope of works indicated herein. (7.0m x 23.0m plus corridor 2.50m)
201B0098 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Binalayan Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	5,115,293.29		5,115,293.29	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced Concrete gutter, handwashing area at other side, PWD ramp with handrails, window grills at front and rear windows, parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
201B0099 - Construction of School Building, Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	9,000,000.00		9,000,000.00	Complete Construction of School Building
201B0100 - Construction of School Building, ESSU Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	19,000,000.00		19,000,000.00	Construction of School Building
201B0101 - Construction of 15 Day Care Centers, Barangay Dapdap; Hilabaan; Hinolaso; Japitan; Bonghon; Dampigan; Del Pilar; Sto. Niño; Tan-awan (Sitio Luhang); Dinigplan, San Roque; Sta. Cruz, Caglaon; Buenavista and Cabagoan, Municipality of Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	25,000,000.00		25,000,000.00	Construction of 15 Daycare Centers
201B0102 - Construction of Laboratory Building, Eastern Samar State University, Borongan, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	19,000,000.00		19,000,000.00	Construction of Laboratory Building
201B0103 - Construction of Multi-purpose Building (Alumni Building), Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Alumni Building
201B0104 - Construction of Theater Building, ESSU Guiuan Campus, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Theater Building
201B0105 - Construction of two (2) Storey Multi-purpose Hall, Barangay 12, Poblacion, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of two-storey Multi-Purpose Hall
201B0106 - Construction of Road at Barangay Bonghon to San Isidro, Dolores, Eastern Samar (Phase 2)	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction/Concreting of Road
201B0107 - Road Concreting, Brgy. 10 to Sitio Pangli, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	9,000,000.00		9,000,000.00	Concreting of Road
201B0108 - Construction of Multi-purpose Building, Arteche National High School, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building

20IB0109 - Construction of Multi-purpose Building, Llorente National High School, Llorente, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
20IB0110 - Construction of Multi-Purpose Building, Salcedo Central Elementary School, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,500,000.00		3,500,000.00	Construction of Multi-purpose Building
20IB0111 - Construction of Multi-purpose Building, Eastern Samar State University - Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
20IB0112 - Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Eastern Samar State University Main Campus, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction/ Repair/Rehab. of Multi-purpose Building
20IB0113 - Extension / Renovation / Construction of Eastern Samar State University Main, Borongan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Construction/Concreting of Road
20IB0114 - Construction of Brgy. Dacul Flood Control, Taft, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	50,000,000.00		50,000,000.00	Construction of Flood Control
20IB0115 - Road Concreting of Brgy. Sapao, Sitio Dumrog, Guituan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Road Concreting
20IB0116 - Road Concreting of Dolores to Maslog, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	20,000,000.00		20,000,000.00	Road Concreting
20IB0117 - Road Concreting of Brgy. Baruk Junction to Camantang, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	20,000,000.00		20,000,000.00	Road Concreting
20IB0118 - Rehabilitation and Improvement of Brgy. Roads in Brgy. Calsawan, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	2,000,000.00		2,000,000.00	Rehabilitation and Improvement of Roads
20IB0119 - Construction of Multi-purpose Building, Urban Expansion Area, Brgy. Poblacion, Maslog, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
20IB0120 - Construction of Multi-purpose Building (Alumni Building), Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	4,899,868.44		4,899,868.44	Construction of Dolores NHS Building including Structural works, Roofing works, electrical works plumbing works, Painting works (Partially Painted) and other scope of work indicated, (12.0m x 8.0m plus entry porch 2.19m)
20IB0121 - Construction and/or Repair/Rehabilitation of Multi-purpose Building Eastern Samar State University, Main Campus, ESSU MAIN CAMPUS, Borongan, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	2,939,966.72		2,939,966.72	Repair/Rehabilitation of Canuctan Hall, ESSU Main Campus and other scope of work indicated
20IB0122 - Construction of School Building Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	8,819,558.21		8,819,558.21	Construction of 2-Storey, 4-Classroom School Building with reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and electrical works (Roughing-ins), sanitary/plumbing works (roughing-ins), and other scope of works indicated (Phase - 1)
20IB0123 Cluster - Construction of 15 Daycare Center Barangay Dap-Dap, Hilabaaan, Hinolaso, Japitan, Bonghon, Dampigan, Del Pilar, Sto. Niño, Tanawan (Sitio Luhang), Dinigpian, San Roque, Sta. Cruz, Cagloa-an, Buenavista, and Cabago-an, Municipality of Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-16/2020	GAA F.Y. 2020	24,523,057.37		24,523,057.37	Complete Construction of One-Storey One -Classroom Daycare with toilet, handwashing and other scope of work indicated

201B0124 - Construction of Two (2) Storey Multi-purpose Hall, Barangay 12, Poblacion, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	4,899,905.36	4,899,905.36	Complete Construction of initially constructed 2-storey multi-purpose hall with water facility works, electrical works, roofing & ceiling works, concrete pillars, railings, powerhouse, perimeter fence with entrance gates and other scope of works indicated (6.0m x 9.0m plus hall entrance 3.0m)
201B0125 - Construction of Laboratory Building, Eastern Samar State University, Borongan, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	18,619,980.06	18,619,980.06	Construction of Laboratory Building and other scope of work indicated (40.350m x 9.50m)
201B0126 - Construction of Multi-Purpose Building, Eastern Samar State University, Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	9,799,948.72	9,799,948.72	Complete Construction of Multi-purpose Building and other scope of works indicated
201B0127 - Extension/ Renovation/ Construction of Eastern Samar State University Main, Borongan, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	9,799,698.41	9,799,698.41	Renovation of Canuctan Hall Building and other scope of work indicated (60.00 x 28.00m)
201B0128 - Repair/Maintenance of DPWH Building Area Equipment Section Building III-Guardhouse, Brgy. Bato, Borongan, Eastern Samar	Maintenance Section	Competitive Bidding	March 2, 2020	April 14, 2020	May 5, 2020	April 31-30, 2020	MOOE – Public Building SR2020-03-004163	402,971.62	402,971.62	Repair of Roofing and Ridge Roll and other scope of work
201B0129 - Repair/Maintenance of DPWH Building Maintenance Building, Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	March 2, 2020	April 14, 2020	May 5, 2020	April 31-30, 2020	MOOE – Public Building SR2020-03-004163	332,371.67	332,371.67	Repair of Roofing and Ridge Roll and other scope of work
201B0130 - Repair/Maintenance of DPWH Building Guiuan Quarter, Guiuan, Eastern Samar	Maintenance Section	Competitive Bidding	March 2, 2020	April 14, 2020	May 5, 2020	April 31-30, 2020	MOOE – Public Building SR2020-03-004163	496,634.16	496,634.16	Repair of Perimeter Fence, Part of Roofing and Ceiling and other scope of work
201B0131 - Rehabilitation/Improvement of National Roads Along JCT. Buenavista-Lawaan Road K0952+(-826) – K0965+500, S001475M, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	90,542,482.01	90,542,482.01	Repair/Improvement of Road Safety Devices and other scope of work
201B0132 - Rehabilitation/Improvement of National Roads Along JCT. Buenavista-Lawaan Road K0966+500 – K0980+500, S001475M, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	97,009,970.06	97,009,970.06	Repair/Improvement of Road Safety Devices and other scope of work
201B0133 - Rehabilitation/Improvement of National Roads Along JCT. Buenavista-Lawaan Road K0981+500 – K0996+238, S001475M, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	95,517,568.66	95,517,568.66	Repair/Improvement of Road Safety Devices and other scope of work
201B0134 - Rehabilitation/Improvement of National Roads Along JCT. Taft-Oras-San Policarpo- Arteche Road K0891+(-814) – K0910+000, S001675M, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	97,507,935.41	97,507,935.41	Repair/Improvement of Road Safety Devices and other scope of work
201B0135 - Rehabilitation/Improvement of National Roads Along JCT. Taft-Oras-San Policarpo-Arteche Road K0912+000 – K0929+000, S001675M, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	95,517,170.72	95,517,170.72	Repair/Improvement of Road Safety Devices and other scope of work
201B0136 - Rehabilitation/Improvement of National Roads Along Guiuan-Sulangan Peninsula Road K01049+(-826) – K01067+297, S001885M, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	97,999,639.56	97,999,639.56	Repair/Improvement of Road Safety Devices and other scope of work

20180137 (Cluster) - Construction/renovation of Water Supply Septage and Sewerage/Rain Water Collectors- Rain Water Collectors in Public Facilities Location of the Contract: 1. Malabag National High School, Giporios, Eastern Samar 2. Cansangaya Elementary School, Can-Avid, Eastern Samar 3. Canteros Elementary School, Can-Avid, Eastern Samar 4. Carolina Elementary School, Can-Avid, Eastern Samar 5. Sto. Tomas Elementary School, Sulat, Eastern Samar 6. Provincial Health Office, Borongan City, Eastern Samar 7. Malobago Elementary School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	April 22, 2020	May 12, 2020	June 2, 2020	05/9-28/2020	General Fund/ SAANO. SR2020-03004099	4,378,687.50		4,378,687.50	Construction of rain collectors system with one (1) set vertical stainless steel tank, Approx. 4,000 lrs. w/ short concrete stand per location
20180138 - Repair/Maintenance of Can-Obing Revetment, Bigy. Can-Abong, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	April 09, 2020	April 28, 2020	May 19, 2020	05/4-13/2020	MOOE- SAA -- No. SR 2020 -- 03 - 004449	3,137,432.97		3,137,432.97	Can-Abong, Revetment, Length=24 L.M. and other scope of work indicated
20180139 - Repair/Maintenance of Can-Avid Revetment, Can-Avid, Eastern Samar	Maintenance Section	Competitive Bidding	April 09, 2020	April 28, 2020	May 19, 2020	05/4-13/2020	MOOE- SAA -- No. SR 2020 -- 03 - 004449	2,480,745.04		2,480,745.04	Can-Avid Revetment, Length=48 L.M. and other scope of work indicated
20180140 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Maintenance Section	Competitive Bidding	April 09, 2020	April 28, 2020	May 19, 2020	05/4-13/2020	MOOE- SAA -- No. SR 2020 -- 03 - 004449	2,669,576.98		2,669,576.98	Oras, Revetment, Length=40 L.M. and other scope of work indicated
20180141 - Repair/Maintenance of Coticot Bridge Deck Slab, Brgy. Coticot, Giporios, Eastern Samar	Maintenance Section	Competitive Bidding	May 28, 2020	June 5-14, 2020	June 16, 2020	06/5-14/2020	Routine Maintenance	299,418.50		299,418.50	Partial Deck Slab Replacement and other scope of work
20180142 - Construction of Shelves Commission on Audit Office ESDEO-DPWH Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 30, 2020	June 30, 2020	July 14, 2020	07/15-25/2020	MOOE	299,642.10		299,642.10	Complete Construction of Shelve's Commission on Audit Office ESDEO-DPWH and other scope of work indicated
20180143 (Emergency) - Conversion of Multi-Purpose Building in Brgy. Songco, Borongan City to a Quarantine Facilities, Brgy. Songco MPB, Borongan City	Construction Section	Competitive Bidding			July 06, 2020	July 07, 2020	SA No.: SR2020-60-005757	1,959,133.19		1,959,133.19	Conversion of Multi-Purpose Building in Brgy. Songco, Borongan City to A Quarantine facilities


20IB0144 - Concreting of Brgy. Bonghon to Brgy. Sto. Niño FMR, Brgy. Bonghon and Brgy. Sto. Niño, Dolores, Eastern Samar	Construction Section	Competitive Bidding	July 09, 2020	July 29, 2020	August 10, 2020	08/10-20/2020	FMR 2020 R.A. 11465	12,741,592.81		12,741,592.81	Construction of concrete road, Length = 1,660.0 lane km, width = 5.0m, Thickness = 0.20m per scope of works indicated herein
20IB0145 - Concreting of Brgy. Polangi to Brgy. Gayam. Phase 11 FMR, Brgy. Polangi, Taft, Eastern Samar	Construction Section	Competitive Bidding	July 09, 2020	July 29, 2020	August 10, 2020	08/10-20/2020	FMR 2020 R.A. 11465	11,762,483.42		11,762,483.42	Construction of concrete road, Length = 1,200.0 lane km, width = 5.0m, Thickness = 0.20m per scope of works indicated herein
20IB00146 - Repair/Maintenance of Unpaved Shoulder and Clearing of Landslide along Eastern Samar National Roads	Maintenance Section	Competitive Bidding	Aug. 14, 2020	Sept. 03, 2020	Sept. 16, 2020	Sept. 17-26, 2020	Routine Maintenance	1,490,546.65		1,490,546.65	Repair/Maintenance of Unpaved Shoulder and Clearing of Landslide
20IB0147 - Construction of Cambukol Bridge Brgy. Cambukol, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	9,224,125.59		9,224,125.59	Proposed Construction of Substructure, Approaches & Launching of Superstructure
20IB0148 - Rehabilitation/Reconstruction of Roads with slip Collapse along Jct. Taft-Oras-San Policarpo-Arteche Road, Brgy. Garden, Arteche, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	1,148,625.42		1,148,625.42	Construction of 20m Gabions and Structure Excavation and other Scope of works related
20IB0149 - Maintenance/Restoration of Damages along National Roads, (Wright-Taft-Borongon Road, S00172 SM; Jct. Taft-Oras-San Policarpo-Arteche Road, S00167SM, Arteche-Jipapad-LasNavas-Rawis Road, S00137SM, S00174SM, S00189SM), Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	9,558,243.71		9,558,243.71	Maintenance/Restoration of Damage Safety Devices, Landslide/Rockfall and Debris Clearing Operation Due to Typhoon "AMBO" at Brgy. Libas, San Julian (K0915+150 - 100Cum), Brgy. Binalonan, Taft (K0866+420 LS - 5 cum), Brgy. Catumsan, Arteche (K0968+600 - 95cum), Brgy. BIGO, Arteche (K0979+400 - 165cum) and other scope of work indicated
20IB0150 - Repair/Maintenance of DPWH Building V (Fuel Station) -Area Equipment Services, Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	1,267,869.62		1,267,869.62	Repair/Improvement of Fuel Station, Area Equipment Shop and other scope of work
20IB0151 - Improvement of Area Equipment Barangay Bato, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 03, 2020	Dec. 22, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	1,385,861.99		1,385,861.99	Improvement of Area Equipment (Toilet, Water Pump with Pressurized Water Tank, and Concrete Pedestal with Faucet) and other scope of work indicated
20IB0152 - Concreting of Kandalakit, Brgy. Sto. Tomas FMR, Brgy. Sto. Tomas, Sulat, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	12,000,000.00		12,000,000.00	Concreting of Road, L=1.8 Lane Km, Lane W=2.5 m, T=0.20 m Installation of 3-Barrel RCPC .90M. Dia. Per scope of works indicated herein
20IB0153 - Concreting of Brgy. Dalid to Brgy. Bagacay FMR, Brgy. Dalid and Brgy. Bagacay, Oras, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	12,000,000.00		12,000,000.00	Concreting of Road, L=1.6 Lane Km, Lane W=2.5 m, T=0.20 m Installation of 2-Barrel RCPC .90M. Dia. Per scope of works indicated herein
20IB0154 (SVP) - Construction/Installation of Deep Well and Water Pump at DPWH-ESDEO, Barangay Alang-alang, Borongan City, Eastern Samar	Construction Section	Small Value Procurement	December 04, 2020	Dec. 10, 2020	Dec. 15, 2020	December 16, 2020	EAO 2020	149,115.84		149,115.84	Constriction/Installation of Deep Well and other Works indicated herein
20IB0155 - Improvement of District Engineer Office, P.I.O. Office and Construction Section, Barangay Alang-alang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 04, 2020	Dec. 28, 2020	January 05, 2021	January 06, 2021	EAO 2020	3,219,196.96		3,219,196.96	improvement of District Engineer Office, P.I.O. Office and Construction Section, and other scope of work indicated herein

Prepared by:

WILFREDO G. ALEGRE
Head, BAC Secretariat
Date: _____

Recommended by:

ARTURO C. APURA
BAC Chairman
Date: _____

Approved by:

MANOLO A. ROJAS
District Engineer
Date: _____