

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	320101106198000	21HN0001	21HN0001 - O02: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Butuanon River (Phase VI), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	April/29/2021	May/5/2021	GoP	58,800,000.00		58,800,000.00	Construction of Flood Control Structure
2	300116204374000	21HN0002	21HN0002 - LP -Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges – Local Roads Rehabilitation /Improvement of Basak-Cagoday-Bankal-Buaya Road, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	47,040,000.00		47,040,000.00	Concreting of Road with drainage facilities
3	300204101016000	21HN0003	21HN0003 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Basak-Agus Road connecting to National Highway in support of Manufacturing Industries in MEPZ 2, Basak, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	32,830,000.00		32,830,000.00	Concreting of Road with drainage facilities
4	300202100215000	21HN0004	21HN0004 - CSSP - Construction/Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles, at Daungan Program - KATUPARAN) Centennial Avenue leading to Cordova RoRo Port, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	9,800,000.00		9,800,000.00	Concreting of Road
5	300204101021000	21HN0005	21HN0005 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Tabok Road connecting Cebu North Hagraya Wharf Road in support of Food Processing Industry, Brgy. Tabok, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
6	300104223907000	21HN0006	21HN0006 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities -Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Bakilid, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building (Barangay Hall – Phase II)
7	300104223908000	21HN0007	21HN0007 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Ibabao, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall – Phase II)
8	300104223913000	21HN0008	21HN0008 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court-Phase II), Don Calisto Yungco Elementary School, Barangay Tawason, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court – Phase II)
9	300104223912000	21HN0009	21HN0009 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities -Construction of Multi-Purpose Building (Covered Court – Phase III), Barangay Basak, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court – Phase III)
10	320101106958000	21HN0010	21HN0010 - O02: Protect Lives and Properties Against Major Floods – Flood Management Program -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Cansaga River (Phase V), Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
11	300117209708000	21HN0011	21HN0011 - LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads – Concreting of Road including drainage facilities at Brgy. Ibabao – Estancia, Mandaue, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	39,600,000.00		39,600,000.00	Concreting of Road with drainage facilities
12	300201100090000	21HN0012	21HN0012 - CSSP: Construction/Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles, at Daungan Program – KATUPARAN) - General Aviation Road leading to Mactan-Cebu International Airport, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	22,785,980.00		22,785,980.00	Concreting of Road with drainage facilities

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

13	300117209704000	21HN0013	21HN0013 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Barangay Mangondon Road, Barangay Mangondon, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	14,850,000.00		14,850,000.00	Concreting of Road
14	300119200547000	21HN0014	21HN0014 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Bridges - Widening/Retrofitting of Opao Bridge (Phase 2) Brgy. Opao, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	9,900,000.00		9,900,000.00	Widening/Retrofitting of Opao Bridge (Phase 2)
15	300117209711000	21HN0015	21HN0015 - LP: Local Infrastructure Program -Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Looc, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of drainage facilities
16	300117209707000	21HN0016	21HN0016 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Road including Drainage Structure at Barangay Mantuyong, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	2,475,000.00		2,475,000.00	Concreting of Road with drainage facilities
17	300104223920000	21HN0017	21HN0017 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Tilhaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
18	300104223909000	21HN0018	21HN0018 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase II), Barangay Tugbongan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Barangay Hall - Phase II)
19	300104223906000	21HN0019	21HN0019 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Buagsong Elementary School, Barangay Buagsong, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court) Phase II
20	300204100711000	21HN0020	21HN0020 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Polog-Panoyopoy Road with drainage facilities connecting to Cebu North Hagnaya Wharf Road in support to Crushing & Batching Plant & Sanitary Landfill, Polog & Panoyopoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Feb./16/2021	Feb./19/2021	GoP	72,375,000.00		72,375,000.00	Concreting of Road with drainage facilities
21	300117207593000	21HN0021	21HN0021 - LP-Local Infrastructure Program-Local Roads and Bridges-Local Roads - Concreting of Polog - Panoyopoy Road 3, including Drainage, connecting to Cebu North Hagnaya Wharf Road, Polog & Panoyopoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	74,250,000.00		74,250,000.00	Concreting of Road with drainage facilities
22	300204101020000	21HN0022	21HN0022 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL-IT) - Sangi-Sewage Matumbo Road connecting to National Highway in support of Manufacturing Industries in MEPZ I, Pajo-Pusok, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	May/24/2021	May/31/2021	GoP	13,720,000.00		13,720,000.00	Concreting of Road
23	300104223923000	21HN0023	21HN0023 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Daycare and Training Center), Barangay Babag, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Jan./29/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Daycare and Training Center)
24	300104223917000	21HN0024	21HN0024 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Labagon, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
25	300104223919000	21HN0025	21HN0025 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Panoyopoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
26	300117209727000	21HN0026	21HN0026 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 4 to Purok 6, Barangay Nangka, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
27	300117209730000	21HN0027	21HN0027 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Road Concreting, Purok Camalinas to Purok Housing Road, Barangay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

28	300116203585500	21HN0028	21HN0028 - LP - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects -Local Roads and Bridges - Local Roads -Construction of Road, Brigadier General Benito N Ebu Air Base, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	62,667,100.00		62,667,100.00	Concreting of Road with Open-Lined Canal
29	300203101780000	21HN0029	21HN0029 - CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Destinations) (Tourism Road Infrastructure Program - TRIP) - Bantayan, Poblacion - Catarman Road (Rock Causeway) leading to hotels & resorts (Phase 1), Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	36,764,700.00		36,764,700.00	Concreting of Road with drainage facilities
30	300104223915000	21HN0030	21HN0030 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Jagobiao, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
31	300104223943000	21HN0031	21HN0031 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities -Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Pulpogan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
32	300117209722000	21HN0032	21HN0032 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cogon, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
33	300117209725000	21HN0033	21HN0033 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 1,Barangay Gabi, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road with drainage facilities
34	300117209729000	21HN0034	21HN0034 - LP -Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Calan 2, Barangay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
35	300117209723000	21HN0035	21HN0035 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Pilipog, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
36	300117209716000	21HN0036	21HN0036 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 7,Barangay San Miguel, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
37	300109201036000	21HN0037	21HN0037 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage Projects, Barangay Poblacion Oriental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Construction of Drainage System
38	300117209724000	21HN0038	21HN0038 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Mother Ignacia Village, Barangay Pulpogan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
39	300117209728000	21HN0039	21HN0039 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Bacod, Barangay Panas, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
40	300109201039000	21HN0040	21HN0040 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Purok Tambis, Barangay Tihaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,000,000.00		1,000,000.00	Construction of Drainage System
41	300107201265000	21HN0041	21HN0041 - LP - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control and Drainage System, Barangay Tihaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,000,000.00		1,000,000.00	Construction of Flood Control Structure
42	300107201266000	21HN0042	21HN0042 - LP: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control/Drainage (Mahayahay Road), Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	34,650,000.00		34,650,000.00	Construction of Drainage System
43	320101104195000	21HN0043	21HN0043 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Suba-Basbas, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Covered Court)

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

44	300104223905000	21HN0044	21HN0044 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
45	300109201037000	21HN0045	21HN0045 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System in Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Construction of Drainage System
46	300109201038000	21HN0046	21HN0046 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System in Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Construction of Drainage System
47	300104223927000	21HN0047	21HN0047 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Alegria, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
48	300104223903000	21HN0048	21HN0048 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Cambaro, Mandaue City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./16/2021	Feb./19/2021	GoP	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall)
49	300117209715000	21HN0049	21HN0049 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 2 to Purok 3, Barangay Dapitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
50	300117209717000	21HN0050	21HN0050 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Purok Kalipay, Barangay Panoytoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
51	300117209719000	21HN0051	21HN0051 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads- Road Concreting with Drainage System, Barangay Day-as, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road with drainage system
52	300117209732000	21HN0052	21HN0052 - LP-Local Infrastructure Program -Local Roads and Bridges-Local Roads- Road Concreting, Sitio Sto. Niño, Barangay Lamac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
53	320101106199000	21HN0053	21HN0053 - OO2: Protect Lives and Properties Against Major Floods -Flood Management - Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River, Barangay Canduman, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	April/29/2021	May/5/2021	GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
54	300104223921000	21HN0054	21HN0054 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court, Phase I), Barangay Subangdaku, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
55	300109201040000	21HN0055	21HN0055 - LP - Local Infrastructure Program - Flood Control and Drainage Drainage/ Protection Works - Rehabilitation of Drainage System, Barangay Alang-alang, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Drainage System
56	300104223911000	21HN0056	21HN0056 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tayud, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
57	300104223926000	21HN0057	21HN0057 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Garing, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Health Center)
58	300104223925000	21HN0058	21HN0058 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Casili, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Health Center)
59	300104223936000	21HN0059	21HN0059 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Guizo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall)

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

60	300117209721000	21HN0060	21HN0060 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting - Yaya to Centro, Barangay Ibabao, Cordova, Cebu (RE-ADVERTISEMENT)	Construction Section	Yes	Competitive Bidding	Jan./29/2021 - Feb./18/2021	March/29/2021	April/7/2021	April/13/2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
61	300117209705000	21HN0061	21HN0061 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/ Rehabilitation of E. O. Perez St. including drainage facility, Mandaue City	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Sept./30/2021	Oct./5/2021	GoP	14,850,000.00		14,850,000.00	Concreting of Road
62	310101100483000	21HN0062	21HN0062 - OOI: Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North - Hagnaya Wharf Rd - K0010+000 - K0010+222, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	9,800,000.00		9,800,000.00	Preventive Maintenance: Asphalt Overlay
63	300117209712000	21HN0063	21HN0063 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Casili, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	8,910,000.00		8,910,000.00	Rehabilitation of Road
64	300104223922000	21HN0064	21HN0064 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Daycare and Health Center), Barangay Buaya, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building (Daycare and Health Center)
65	300104223910000	21HN0065	21HN0065 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase IV), Barangay Labogon, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Sept./27/2021	Oct./4/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Barangay Hall - Phase IV)
66	300117209714000	21HN0066	21HN0066 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Fisherman's Wharf, Barangay Bangbang, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting
67	300117209720000	21HN0067	21HN0067 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting with Rehabilitation of Drainage, Purok Pandayan, Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting with drainage
68	300117209726000	21HN0068	21HN0068 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 2 Connecting Coastal Road, Barangay Cataman, Cordova, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	April/6/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting
69	300207100525000	21HN0070	21HN0070 - CSSP-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Renovation of Officers Apartment with Bldg. Nr 9006-VM-0002, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	12,870,000.00		12,870,000.00	Repair/Rehabilitation of Officers Apartment
70	300117209706000	21HN0072	21HN0072 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Nangka, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	Sept./30/2021	Oct./5/2021	GoP	9,900,000.00		9,900,000.00	Concreting of Road
71	300104223945000	21HN0073	21HN0073 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Ibo, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	6,930,000.00		6,930,000.00	Rehabilitation of Multi-Purpose Building
72	300104223932000	21HN0074	21HN0074 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Cubacub, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
73	300104223928000	21HN0075	21HN0075 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Bangbang, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
74	300207100524000	21HN0077	21HN0077 - CSSP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Married Officers Quarters (MOQ) at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	April/29/2021	May/5/2021	GoP	17,992,800.00		17,992,800.00	Construction of Multi-Purpose Building

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

75	300104223937000	21HN0078	21HN0078 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Gun-ob, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	March/31/2021	April/6/2021	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
76	300104223904000	21HN0079	21HN0079 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	Dec./31/2021	Jan./5/2022	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
77	300207100522000	21HN0080	21HN0080 - CSSP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ammo Dump, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	April/7/2021	April/13/2021	GoP	8,232,000.00		8,232,000.00	Construction of Ammo Dump
78	300104223916000	21HN0083	21HN0083 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) in Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	March/31/2021	April/6/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
79	300104223930000	21HN0084	21HN0084 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Cabangahan, Consolacion, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	April/21/2021 - May/11/2021	May/11/2021	May/19/2021	May/25/2021	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
80	300104223933000	21HN0085	21HN0085 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Danglag, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	March/31/2021	April/6/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
81	300103203651000	21HN0087	21HN0087 - LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building in Barangay Casuntingan, Mandaue City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	April/21/2021 - May/11/2021	May/11/2021	Sept./27/2021	Oct./4/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
82	300104223939000	21HN0088	21HN0088 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Pitogo, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	April/19/2021	April/7/2021	April/13/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
83	300204101018000	21HN0089	21HN0089 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Elias Espina St. connecting Hernan Cortes St. in support to Steel Industry, Brgy. Banlad, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - April/19/2021	April/19/2021	April/29/2021	May/5/2021	GoP	39,200,000.00		39,200,000.00	Concreting of Road with drainage facilities
84	300117209718000	21HN0090	21HN0090 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Sitio Panas, Purok Mangga, Barangay Tilhaong, Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - April/19/2021	April/19/2021	April/29/2021	May/5/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
85	300117209731000	21HN0091	21HN0091 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Sitio Manayata, Barangay Polog, Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - April/19/2021	April/19/2021	April/29/2021	May/5/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
86	300103203652000	21HN0092	21HN0092 - LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Itabao, Cordova, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - April/19/2021	April/19/2021	Sept./27/2021	Oct./4/2021	GoP	1,470,000.00		1,470,000.00	Construction/Rehabilitation of Multi-Purpose Building (Covered Court)
87	300117209713000	21HN0093	21HN0093 - LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building in Brgy. Catarman, Cordova, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - April/19/2021	April/19/2021	Sept./27/2021	Oct./4/2021	GoP	1,470,000.00		1,470,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
88	N/A	21HN0095	21HN0095 - Concreting of Brgy. Garing FMR (Phase II), Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - April/19/2021	April/19/2021	April/29/2021	May/5/2021	GoP	9,950,000.00		9,950,000.00	Concreting of Road

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

89	200000100190000	21HN0096	21HN0096 - Rehabilitation of DPWH Building, Storage Room, A.C. Cortes Avenue, Mandaue City	Construction Section	No	Competitive Bidding	April/21/2021 - May/11/2021	May/11/2021	May/19/2021	May/25/2021	GoP	2,000,000.00	2,000,000.00		Maintenance, Project and Rehabilitation of Infrastructure Facilities and Other Related Activities
90	200000100020000	21HN0097	21HN0097 - Repair/Maintenance of Flood Control and Drainage Structure along Butuanon River Retention, Paknaan, Mandaue City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	May/19/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	2,000,000.00	2,000,000.00		This project covers slope protection and repair of existing retention structure.
91	200000100020000	21HN0098	21HN0098 - Repair/Maintenance of Cross Drainage at Tipoko Creek, Cebu North Hagnaya Wharf Road, K0005 + 582.90 - K005 + 592.00, Mandaue City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	May/19/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	2,000,000.00	2,000,000.00		Repair and Maintenance of Cross Drainage
92	31020210071500	21HN0101	21HN0101 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Terminal Bldg Access Rd - K0013+(-410) - K0013+(-080) [Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Terminal Bldg Access Rd - K0013+(-410) - K0013+(-084) including ROW Acquisition]	Construction Section	No	Competitive Bidding	April/29/2021 - May/20/2021	May/20/2021	Aug./12/2021	Aug./18/2021	GoP	18,260,000.00		18,260,000.00	Road Widening with drainage facilities
93	300117207658000	21HN0102	21HN0102 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Construction of San Miguel - Pilipog Coastal Road (Rock Causeway) leading to hotels/resorts (Phase 1), Cordova, Cebu	Construction Section	No	Competitive Bidding	April/29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	99,000,000.00		99,000,000.00	Concreting of Road with drainage facilities
94	300117209713000	21HN0103	21HN0103 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Rehabilitation/ Improvement of Bantayan Poblacion to Catarman Road, Cordova, Cebu	Construction Section	No	Competitive Bidding	April/29/2021 - May/20/2021	June/1/2021	July/7/2021	July/14/2021	GoP	49,500,000.00		49,500,000.00	Concreting of Road with drainage facilities
95	31001100482000	21HN0106	21HN0106 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0005 + 492 - K0005 + 714 (Modified to: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0005 + 492 - K0005 + 676), Mandaue City, Cebu	Construction Section	No	Competitive Bidding	April/29/2021 - May/20/2021	May/20/2021	Aug./12/2021	Aug./18/2021	GoP	9,800,000.00		9,800,000.00	Preventive Maintenance: Asphalt Overlay
96	310102100722000	21HN0107	21HN0107 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0011 + 000 - K0011 + 235 (Modified to: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0011 + 000 - K0011 + 196), Lapu-lapu City, Cebu	Construction Section	No	Competitive Bidding	April/29/2021 - May/20/2021	May/20/2021	Aug./20/2021	Aug./25/2021	GoP	7,789,040.00		7,789,040.00	Preventive Maintenance: Asphalt Overlay
97	300104223934000	21HN0110	21HN0110 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Dapitan, Cordova, Cebu	Construction Section	No	Competitive Bidding	April/29/2021 - May/20/2021	June/15/2021	June/21/2021	June/28/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court)
98	300104223924000	21HN0113	21HN0113 - LP: Local Infrastructure Program - Buildings and Other Structures-Multipurpose/Facilities - Construction of Multi-Purpose Building(Daycare Center),Barangay Canjiao, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	May/1/2021 - May/20/2021	May/20/2021	May/25/2021	May/31/2021	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
99	300104223935000	21HN0114	21HN0114 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Gilutongan, Cordova, Cebu	Construction Section	No	Competitive Bidding	May/1/2021 - May/20/2021	May/20/2021	May/25/2021	May/31/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
100	310102100723000	21HN0115	21HN0115 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0019+048 - K0020+000, K0031+000 - K0032+000 (Modified to: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0031+000 - K0032+540), Lapu-lapu City, Cebu	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	Aug./12/2021	Aug./18/2021	GoP	43,079,820.00		43,079,820.00	Preventive Maintenance: Asphalt Overlay

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

101	310202100875000	21HN0116	21HN0116 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0031+000 - K0031+400 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0030+365 - K0030+485 including ROW Acquisition)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	Aug./12/2021	Aug./18/2021	GoP	9,400,000.00		9,400,000.00	Road Widening with drainage facilities
102	310202100876000	21HN0117	21HN0117 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0031+800 - K0032+203 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Modified to: Mactan Circumferential Rd - K0030+485 - K0030+605 including ROW Acquisition)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	Aug./12/2021	Aug./18/2021	GoP	9,400,000.00		9,400,000.00	Road Widening with drainage facilities
103	310202100713000	21HN0118	21HN0118 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0032+603 - K0033+000 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Modified to: Mactan Circumferential Rd - K0030+605 - K0030+726 including ROW Acquisition)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	Aug./12/2021	Aug./18/2021	GoP	8,770,655.00		8,770,655.00	Road Widening with drainage facilities
104	300204101019000	21HN0120	21HN0120 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - M. Ceniza St. connecting M. L. Quezon St. in support to Manufacturing Industry, Brgy. Casuntingan, Brgy. Maguikay, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	June/1/2021	June/7/2021	June/11/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
105	300118200393000	21HN0124	21HN0124 - LP: Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Widening/ Retrofitting of Opao Bridge, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	4,900,000.00		4,900,000.00	Retrofitting of Bridge
106	300104223947000	21HN0126	21HN0126 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Basak, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/14/2021	June/21/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
107	300104223929000	21HN0130	21HN0130 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Buagsong, Cordova, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
108	300104223944000	21HN0131	21HN0131 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Gilitongan, Cordova, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
109	300116201297000	21HN0132	21HN0132 - Concreting of Brgy. Garing FMR, Brgy. Garing, Consolacion, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/21/2021	June/28/2021	GoP	12,437,500.00		12,437,500.00	Concreting of Road
110	200000100018000	21HN0134	21HN0134 - Repair and Maintenance of Permanent Bridges - Cansaga Bridge (B00586CB) along Cebu North Hagnaya wharf Road, Cansaga, Consolacion, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	2,217,716.66	2,217,716.66		This project covers installation of finger type steel expansion joint as Bridge Repair Manual Counter Measures
111	200000100018000	21HN0135	21HN0135 - Repair and Maintenance of Permanent Bridges - M. Logarta Bridge (B00041CB) along M. Logarta Rd. Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	4,340,919.88	4,340,919.88		This project covers installation of finger type steel expansion joint as Bridge Repair Manual Counter Measures
112	300101200001000	21HN0136	21HN0136 - Construction/Completion of 2 STY 4 CL Lanipga NHS, Consolacion, Cebu	Construction Section	No	Competitive Bidding	June/11/2021 - June/30/2021	June/30/2021	Sept./21/2021	Sept./27/2021	GoP	6,468,352.48		6,468,352.48	The project covers the 53 I.m. Slope Protection of Lanipga NHS, with 53 I.m. Reinforced Concrete Slope Protection, 23 I.m. Stone Masonry Slope Protection and 53 I.m. Fence (Cyclone / Welded Wire)


UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

113	300101200001000	21HN0137	21HN0137 - Completion of 4-Storey, 8-Classroom School Building at Mayor A.S Fortuna ES, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	June/11/2021 - June/30/2021	June/30/2021	Sept./21/2021	Sept./27/2021	GoP	2,117,315.50		2,117,315.50	Scope of works includes Windows Accessory, Painting, Unglazed Tiles, CCTV System, Ventilating Equipment, Water Pumping System & Fire Alarm System
114	200000100018000	21HN0138	21HN0138 - Repair and Maintenance of Permanent Bridges - Pitogo Bridge I (B00585CB) along Cebu North Hagnaya wharf Road, Pitogo, Consolacion, Cebu	Construction Section	No	Competitive Bidding	June/11/2021 - June/30/2021	June/30/2021	July/7/2021	July/14/2021	GoP	3,274,982.96	3,274,982.96		This project covers installation of carbon fiber plate on Girders
115	300116201297000	21HN0139	21HN0139 - Concreting of Brgy. Garing leading to Brgy. Danglag FMR, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/3/2021 - July/23/2021	July/23/2021	July/30/2021	Aug./3/2021	GoP	12,437,500.00		12,437,500.00	The project covers the concreting of road in Brgy. Garing leading to Brgy. Danglag with a total length of 673 m.
116	300104223948000	21HN0140	21HN0140 - LP: Local Infrastructure Program - Building and Other Structures- Multipurpose/ Facilities-Rehabilitation/Improvement of Multi-Purpose Building (Municipal Hall) in Cordova, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	9,900,000.00		9,900,000.00	Improvement of Municipal Hall
117	300104223946000	21HN0141	21HN0141 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Pajac, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./20/2021	Aug./25/2021	GoP	6,930,000.00		6,930,000.00	Rehabilitation of Multi-Purpose Building
118	30010230365000	21HN0142	21HN0142 - LP: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building (Barangay Hall), Labogon, Mandaue City, (Phase II)	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	4,900,000.00		4,900,000.00	Rehabilitation of Multi-Purpose Building
119	300104223918000	21HN0143	21HN0143 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Lanipga, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./13/2021	Aug./18/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
120	300104223931000	21HN0144	21HN0144 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Casili, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
121	300104223938000	21HN0145	21HN0145 - LP: Local Infrastructure Program - Building and Other Structures- Multipurpose/ Facilities-Construction of Multi-Purpose Building, Barangay Nangka, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
122	300104223940000	21HN0146	21HN0146 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Sacsac, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
123	300104223942000	21HN0147	21HN0147 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Tayud, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
124	300117209710000	21HN0149	21HN0149 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads-Improvement/Rehabilitation of Road, Elias - España St. connecting Herman Cortes St., Brgy. Banilad, Mandaue, Cebu (Modified to: LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/Rehabilitation of Road, Elias - Espina St. connecting Herman Cortes St., Brgy. Banilad, Mandaue, Cebu)	Construction Section	No	Competitive Bidding	July/15/2021 - Aug./3/2021	Aug./5/2021	Dec./31/2021	Jan./5/2022	GoP	39,600,000.00		39,600,000.00	Concreting of Road with drainage facilities
125	300204101017000	21HN0150	21HN0150 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Echavez St. connecting Cebu North Hagnaya Wharf Road in support to Food Industry, Brgy. Magulay, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	July/16/2021 - Aug./5/2021	Aug./5/2021	Aug./12/2021	Aug./18/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
126	300104223914000	21HN0151	21HN0151 - LP: Local Infrastructure Program-Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court) at Buagsong Elementary School, Barangay Buagsong, Cordova, Cebu	Construction Section	No	Competitive Bidding	July/16/2021 - Aug./3/2021	Aug./5/2021	Aug./13/2021	Aug./18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court)

UPDATED FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

127	310202100874000	21HN0152	21HN0152 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0027+275 - K0027+675 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0027+275 - K0027+559)	Construction Section	No	Competitive Bidding	Sept./2/2021 - Sept./21/2021	Sept./21/2021	Nov./5/2021	Nov./10/2021	GoP	18,037,300.00		18,037,300.00	This project covers the Road Widening- Secondary Roads- Mactan Circumferential Rd - K0027 + 275 - K0027 + 559 with widening length of 60.00 m and upgrading of existing pavement length of 284.00 m.
TOTAL:												1,447,605,062.98	15,833,619.50	1,447,605,062.98	


Prepared by:


DARIO C. SARABUSING JR.
 Procurement Engineer

Recommending Approval:


EDA T. DE GUZMAN
 BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21CSHN01	Geotechnical/Sub-Surface Soil Investigation at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/29/2021	02/03/2021	02/11/2021	02/15/2021	PDE SR2020-03-003883 dated March 3, 2020	346,466.25		346,466.25	Geotechnical/Sub-Surface Soil Investigation
2	21CSHN02	Conduct of Detailed Engineering Activities (Structural Analysis) of Multi- Purpose Buildings at 1.) Brgy. Basak, Mandaue City; 2.) Brgy. Pajac, Lapu-Lapu City; 3.) Brgy. Canjula, Lapu-Lapu City; 4.) Naval Base Rafael Ramos (NBRR), Lapu-Lapu City; 5.) Brgy. Cabangahan, Consolacion; 6.) Brgy. Danglag, Consolacion, Cebu and Hammer Test & Rebar scan of existing building at Brgy. Canjula, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/29/2021	02/03/2021	02/11/2021	02/15/2021	PDE SR2020-03-003883 dated March 3, 2020	170,691.53		170,691.53	Conduct of Detailed Engineering Activities (Structural Analysis)
3	21CSHN03	Geotechnical/Sub-Surface Soil Investigation at a.) Brgy. Mactan; and b.) Brgy. Tungasan, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	07/10/2021	07/14/2021	07/22/2021	07/27/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	616,145.40		616,145.40	Geotechnical/Sub-Surface Soil Investigation
4	21CSHN04	Geotechnical/Sub-Surface Soil Investigation at a.) Brgy. Ibabao-Estancia, Mandaue City, Cebu; and b.) Brgy. Poblacion Occidental, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	07/10/2021	07/14/2021	07/22/2021	07/27/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	468,146.25		468,146.25	Geotechnical/Sub-Surface Soil Investigation
5	21CSHN05	Geotechnical/Sub-Surface Soil Investigation at Butuanon River, Brgy. Alang-Alang, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	07/10/2021	07/14/2021	07/22/2021	07/27/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	350,091.79		350,091.79	Geotechnical/Sub-Surface Soil Investigation
6	21CSHN06	Appraisal Services for Road-Right-of-Way Acquisition of a.) Terminal Bldg Access Road – K0013+(-410) - K0013+ (-084) & b.) Mactan Circumferential Road, K0027+275 – K0027+348, K0030+365 - K0030+726, Lapu-Lapu City and Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	07/17/2021	07/21/2021	07/28/2021	08/10/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	580,320.00		580,320.00	Appraisal Services for Road-Right-of-Way Acquisition
7	21CSHN07	Appraisal Services for Road-Right-of-Way Acquisition of a.) Terminal Bldg. Access Road - K0013+(-084) - K0013+1137, Lapu-Lapu City and b.) Opon Airport Road, Chainage 0 - Chainage 150, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	08/15/2021	08/19/2021	08/24/2021	09/02/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	905,580.00		905,580.00	Appraisal Services for Road-Right-of-Way Acquisition
8	21CSHN08	Parcellary Survey for the Widening of Marcelo B. Fernan Bridge Access Road, Sta. 0+000 - Sta. 1+400, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	08/15/2021	08/19/2021	08/24/2021	09/02/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	848,678.22		848,678.22	Parcellary Survey
9	21CSHN09	Conduct of Detailed Engineering Activities (Structural Analysis) of Multi-Purpose Buildings at 1.) Brgy. Ibabao-Estancia, Mandaue City; 2.) Brgy. Babag, Lapu-Lapu City; 3.) Brgy. Gun-ob, Lapu-Lapu City; 4.) Brgy. Looc, Lapu-Lapu City; 5.) Brgy. Mactan, Lapu-Lapu City; & 6.) Brgy. Poblacion, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	08/15/2021	08/19/2021	08/24/2021	09/02/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	183,561.53		183,561.53	Conduct of Detailed Engineering Activities (Structural Analysis)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Remarks
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	21CSHN10	Preliminary Investigation, Survey Activities and Detailed Engineering Design Plans for 1.) San Miguel-Bangbang - Buagsong - Day-as Road, Cordova, Cebu; 2.) Gabi -Alegria - Poblacion Road, Cordova, Cebu; 3.) Panoytoy -Panas -Lanipga Road, Consolacion, Cebu; and 4.) Panas-Garing Road, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	09/18/2021	09/22/2021	09/28/2021	10/04/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	785,211.57		785,211.57	Preliminary Investigation, Survey Activities and Detailed Engineering Design Plans
11	21CSHN11	Geotechnical/Sub-Surface Soil Investigation at a.) Brgy. Garing, b.) Brgy. Panas, c.) Brgy. Panoytoy and d.) Brgy. Lanipga, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/08/2021	10/13/2021	10/20/2021	10/25/2021	PDE FY 2021 Sub Allotment No. SR2021-04-007902 dated April 10, 2021	993,858.84		993,858.84	Geotechnical/Sub-Surface Soil Investigation


Prepared by:


DARIO C. SARABUSING, JR.
Head, Procurement Unit
Procurement Unit / Secretariat

Recommended by:


EDA T. DE GUZMAN
BAC Chairperson

Approved by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 4th Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	891,180.00	128,700.00	762,480.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,775,932.00	145,300.00	1,630,632.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	2,379,272.93	128,126.00	2,251,146.93	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,739,461.25	93,300.00	1,646,161.25	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	219,364.20	43,510.00	175,854.20	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	858,161.20	111,181.00	746,980.20	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	175,760.00	52,494.80	123,265.20	
	Office Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	1,227,894.40	24,181.00	1,203,713.40	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,604,102.90	10,231.00	1,593,871.90	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	2,088,459.40	49,542.30	2,038,917.10	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,738,228.70		1,738,228.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	845,811.00	97,500.00	748,311.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	2,821,085.00	235,036.00	2,586,049.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	1,778,618.25	1,509,776.00	268,842.25	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,709,132.85	1,441,261.00	267,871.85	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	2,467,888.25	1,509,661.00	958,227.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,776,763.85	1,509,776.00	266,987.85	
	SUB TOTAL								28,762,580.50	7,266,986.10	21,495,594.40	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Updated Annual Procurement Plan for FY 2021 - 4th Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	130,635.30	72,031.55	58,603.75	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	429,219.75	4,229.00	424,990.75	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	324,000.00		324,000.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	3,359,191.00	640,000.00	2,719,191.00	
	4th Qtr	This Office	Shopping b	10/5/2021	10/11/2021	10/13/2021	10/14/2021	GoP	34,000.00		34,000.00	
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	96,992.00		96,992.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,097,336.10		1,097,336.10	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	4,808,625.00		4,808,625.00	
	4th Qtr	This Office	Shopping b	10/5/2021	10/11/2021	10/13/2021	10/14/2021	GoP	262,950.00	187,800.00	75,150.00	
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	246,386.00		246,386.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	2,592,022.68	100,587.68	2,491,435.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	7,716,300.00	946,500.00	6,769,800.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	606,400.00	200,000.00	406,400.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	13,100.00		13,100.00	
	SUB TOTAL								21,803,291.53	2,185,006.93	19,618,284.60	


Prepared by:


PRECIOUS GAY T. ABRAU
 BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
 BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
 District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 4th Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	408,220.00	8,820.00	399,400.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	520,412.00		520,412.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	423,696.00		423,696.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	729,224.00	120,250.00	608,974.00	Photocopier Parts
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	631,450.00	100,000.00	531,450.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance of Office Building											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	5,700.00		5,700.00	
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	869,148.02	304,061.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	841,288.69	307,318.17	533,970.52	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	841,526.59	302,903.57	538,623.02	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,727,702.57	916,755.05	810,947.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	58,065.00	58,065.00		
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	36,060.00	36,060.00		
	Rental Services											
	4th Qtr	This Office	Small Value	11/24/2021	12/1/2021	12/4/2021	12/7/2021	GoP	53,307.30		53,307.30	
	SUB TOTAL								8,706,716.17	2,394,232.79	6,312,483.38	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson


Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Updated Annual Procurement Plan for FY 2021 - 4th Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	167,387.05		167,387.05	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	1,132,787.85		1,132,787.85	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	894,397.85		894,397.85	
	Construction Materials and Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	9,814,551.73	9,814,551.73		
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	7,787,071.75	7,787,071.75		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	14,405,262.04	10,445,231.56	3,960,030.48	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	6,696,145.24	6,696,145.24		
	Construction Tools and Equipment											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	292,825.00	229,055.00	63,770.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,270,509.99	1,270,509.99		
	Covid Prevention Equipment, Supplies and Services											
	2nd Qtr	This Office	Small Value	4/30/2021	5/4/2021	5/6/2021	5/7/2021	GoP	1,081,250.00		1,081,250.00	
	2nd Qtr	This Office	Emergency Cases	4/8/2021	4/8/2021	4/8/2021	4/8/2021	GoP	27,000.00		27,000.00	
	3rd Qtr	This Office	Small Value	8/14/2021	8/17/2021	8/19/2021	8/27/2021	GoP	892,000.00		892,000.00	
	3rd Qtr	This Office	Shopping b	8/14/2021	8/17/2021	8/19/2021	8/27/2021	GoP	685,500.00		685,500.00	
	Disaster and Risk Reduction Supplies											
	3rd Qtr	This Office	Small Value	8/13/2021	8/16/2021	8/18/2021	8/27/2021	GoP	952,000.00		952,000.00	
	SUB TOTAL								46,717,164.78	36,603,559.70	10,113,605.08	


Prepared by:


PRECIOUS GAY T. ABRAU
 BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
 BAC Chairperson


Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
 District Engineer

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Updated Annual Procurement Plan for FY 2021 - 4th Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Drugs and Medicines 2nd Qtr	This Office	Shopping b	6/17/2021	6/21/2021	6/22/2021	6/23/2021	GoP	350,000.00		350,000.00	
	Motor Vehicle 4th Qtr	This Office	Public Bidding	10/28/2021	12/7/2021	12/15/2021	12/17/2021	GoP	3,100,000.00	3,100,000.00		
	General Support Services 2nd Qtr	This Office	Public Bidding	5/15/2021	6/7/2021	7/9/2021	7/12/2021	GoP	870,036.27		870,036.27	
								SUB TOTAL (This Page)	4,320,036.27	3,100,000.00	1,220,036.27	
								SUB TOTAL (Page 1)	28,762,580.50	7,266,986.10	21,495,594.40	
								SUB TOTAL (Page 2)	21,803,291.53	2,185,006.93	19,618,284.60	
								SUB TOTAL (Page 3)	8,706,716.17	2,394,232.79	6,312,483.38	
								SUB TOTAL (Page 4)	46,717,164.78	36,603,559.70	10,113,605.08	
								GRAND TOTAL	110,309,789.25	51,549,785.52	58,760,003.73	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City**

Updated Annual Procurement Plan for FY 2021 - 3rd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement /Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	891,180.00	128,700.00	762,480.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,775,932.00	145,300.00	1,630,632.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	2,379,272.93	128,126.00	2,251,146.93	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,658,580.00	93,300.00	1,565,280.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	219,364.20	43,510.00	175,854.20	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	858,161.20	111,181.00	746,980.20	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	164,265.20	41,000.00	123,265.20	
	Office Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	1,227,894.40	24,181.00	1,203,713.40	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,604,102.90	10,231.00	1,593,871.90	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	2,088,459.40	49,542.30	2,038,917.10	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,409,598.70		1,409,598.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	845,811.00	97,500.00	748,311.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	2,821,085.00	235,036.00	2,586,049.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	1,778,618.25	1,509,776.00	268,842.25	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,709,132.85	1,441,261.00	267,871.85	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	2,467,888.25	1,509,661.00	958,227.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,776,763.85	1,509,776.00	266,987.85	
	SUB TOTAL								28,341,574.45	7,255,491.30	21,086,083.15	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:



DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City**

Updated Annual Procurement Plan for FY 2021 - 3rd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement /Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	130,635.30	72,031.55	58,603.75	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	429,219.75	4,229.00	424,990.75	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	324,000.00		324,000.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	3,359,191.00	640,000.00	2,719,191.00	
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	96,992.00		96,992.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,097,336.10		1,097,336.10	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	4,808,625.00		4,808,625.00	
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	246,386.00		246,386.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	2,592,022.68	100,587.68	2,491,435.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	7,716,300.00	946,500.00	6,769,800.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	371,500.00		371,500.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	13,100.00		13,100.00	
	SUB TOTAL								21,271,441.53	1,797,206.93	19,474,234.60	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 3rd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement /Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	408,220.00	8,820.00	399,400.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	520,412.00		520,412.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	423,696.00		423,696.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	729,224.00	120,250.00	608,974.00	Photocopier Parts
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	631,450.00	100,000.00	531,450.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance of Office Building											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	5,700.00		5,700.00	
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	869,148.02	304,061.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	841,288.69	307,318.17	533,970.52	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	841,526.59	302,903.57	538,623.02	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	732,182.52	211,700.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	20,000.00		20,000.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	58,065.00	58,065.00		
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	20,000.00	20,000.00		
	SUB TOTAL								7,641,828.82	1,673,117.74	5,968,711.08	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 3rd Quarter

Updated Annual Procurement Plan for FY 2021 - 3rd Quarter												
Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement /Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	167,387.05		167,387.05	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	1,132,787.85		1,132,787.85	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	203,917.85		203,917.85	
	Construction Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	9,814,551.73	9,814,551.73		
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	7,787,071.75	7,787,071.75		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	14,405,262.04	10,445,231.56	3,960,030.48	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	6,101,278.00	6,101,278.00		
	Construction Tools											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	292,825.00	229,055.00	63,770.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	43,250.00	43,250.00		
	Covid Prevention Equipment, Supplies and Services											
	2nd Qtr	This Office	Small Value	4/30/2021	5/4/2021	5/6/2021	5/7/2021	GoP	1,081,250.00		1,081,250.00	
	2nd Qtr	This Office	Emergency Cases	4/8/2021	4/8/2021	4/8/2021	4/8/2021	GoP	27,000.00		27,000.00	
	3rd Qtr	This Office	Small Value	8/14/2021	8/17/2021	8/19/2021	8/27/2021	GoP	892,000.00		892,000.00	
	3rd Qtr	This Office	Shopping b	8/14/2021	8/17/2021	8/19/2021	8/27/2021	GoP	685,500.00		685,500.00	
	Disaster and Risk Reduction Supplies											
	3rd Qtr	This Office	Small Value	8/13/2021	8/16/2021	8/18/2021	8/27/2021	GoP	952,000.00		952,000.00	
	SUB TOTAL								44,204,557.55	34,781,432.47	9,423,125.08	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 3rd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement /Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Drugs and Medicines 2nd Qtr	This Office	Shopping b	6/17/2021	6/21/2021	6/22/2021	6/23/2021	GoP	350,000.00		350,000.00	
	General Support Services 2nd Qtr	This Office	Public Bidding	5/15/2021	6/7/2021	7/9/2021	7/12/2021	GoP	870,036.27		870,036.27	
								SUB TOTAL (This Page)	1,220,036.27		1,220,036.27	
								SUB TOTAL (Page 1)	28,341,574.45	7,255,491.30	21,086,083.15	
								SUB TOTAL (Page 2)	21,271,441.53	1,797,206.93	19,474,234.60	
								SUB TOTAL (Page 3)	7,641,828.82	1,673,117.74	5,968,711.08	
								SUB TOTAL (Page 4)	44,204,557.55	34,781,432.47	9,423,125.08	
								GRAND TOTAL	102,679,438.62	45,507,248.44	57,172,190.18	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer