



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Airport Site, Legazpi City

Annex A

UPDATED FY 2020 ANNUAL PROCUREMENT PLAN for the 2nd SEMESTER
FOR CIVIL WORKS
BASED ON FY 2020 GAA

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00400932LZ / 20FA0006	1 Preventive Maintenance-Secondary Roads- Asphalt Overlay of Daang Maharlika Jct.- Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Road-K0576+000 - K0578+120	Maintenance Section	Competitive Bidding	October 22-28, 2019	11-Nov-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	48,405,000.00	-	48,405,000.00	Preventive Maintenance-Secondary Roads
P00400933LZ / 20FA0006	2 Preventive Maintenance- Tertiary Roads- Asphalt Overlay of Mt. Mayon Park Rd - K0521+357 - K0524+444	Maintenance Section	Competitive Bidding	October 22-28, 2019	11-Nov-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	44,950,000.00	-	44,950,000.00	Preventive Maintenance-Secondary Roads
P00400318LZ / 20FA0012	3 Road Widening - Secondary Roads- Ligao-Tabaco Rd - K0517+912- K0519+045	Construction Section	Competitive Bidding	November 11-17, 2019	2-Dec-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	50,000,000.00	-	50,000,000.00	Road Widening - Secondary Roads
P00400316LZ / 20FA0021	4 Road Widening - Secondary Roads- Daang Maharlika Jct.-Legazpi-Sto. Domingo- Tabaco-Camarines Sur Bdry Rd- K0542+542-K0543+383, Sto. Domingo, Albay and K0578+797-K0579+120, Tiwi, Albay	Construction Section	Competitive Bidding	November 21-27, 2019	11-Dec-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	50,000,000.00	-	50,000,000.00	Road Widening - Secondary Roads
P00400317LZ / 20FA0025	5 Road Widening -Tertiary Roads- Sto. Domingo-Buhatan-Cagraray Circumferential Rd- K0566+000 - K0567+000	Maintenance Section	Competitive Bidding	December 19-25, 2019	9-Jan-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	49,900,000.00	-	49,900,000.00	Road Widening -Tertiary Roads
P00402634LZ / 20FA0025	6 Road Widening -Tertiary Roads- Sto. Domingo-Buhatan-Cagraray Circumferential Rd- K0547+000- K0549+000	Maintenance Section	Competitive Bidding	December 19-25, 2019	9-Jan-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	50,000,000.00	-	50,000,000.00	Road Widening -Tertiary Roads
P00402637LZ / 20FA0013	7 Construction of Tiwi By-pass Road (Alternate Route), Tiwi, Albay	Construction Section	Competitive Bidding	November 8-12, 2019	10-Dec-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	99,045,000.00	-	99,045,000.00	Construction of By Pass and Diversion Road
P00402635LZ / 20FA0015	8 Construction of Tabaco City By-Pass Road, Tabaco City, Albay	Construction Section	Competitive Bidding	November 8-14, 2019	9-Dec-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	80,150,000.00	-	80,150,000.00	Construction of By Pass and Diversion Road
P00402638LZ / 20FA0016	9 Construction of By Pass and Diversion Road - Legazpi-Sto. Domingo-Tabaco- Tramo Road, Bacacay - Sto. Domingo, Albay	Construction Section	Competitive Bidding	November 8-14, 2019	11-Dec-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	95,750,000.00	-	95,750,000.00	Construction of By Pass and Diversion Road
P00402636LZ / 20FA0017	10 Construction of Malilipot By-Pass Road, Malilipot, Albay	Construction Section	Competitive Bidding	November 8-14, 2019	12-Dec-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	78,700,000.00	-	78,700,000.00	Construction of By Pass and Diversion Road
P00402159LZ / 20FA0028	11 Construction Of Missing Links / New Roads- Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	Competitive Bidding	January 03-09, 2020	23-Jan-2020	13-Feb-20	26-Feb-20	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Construction Of Missing Links / New Roads
P00401647LZ / 20FA0054	12 Replacement Of Permanent Weak Bridges: from 2 Lanes to 4 Lanes Namutnga Br. 2 (B00202LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	May 27, 2020 - June 02, 2020	16-Jun-20 18-Jun-20	30-Sep-20	13-Oct-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Replacement Of Permanent Weak Bridges
P00401639LZ / 20FA0054	13 Replacement Of Permanent Weak Bridges: from 2 Lanes to 4 Lanes Namutnga Br. 3 (B00203LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	May 27, 2020 - June 02, 2020	16-Jun-20 18-Jun-20	30-Sep-20	13-Oct-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Replacement Of Permanent Weak Bridges
P00402640LZ / 20FA0055	14 Rehabilitation/Major Repair of Permanent Bridges : Baris Br. (B00253LZ) Along Daang Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Rd, Tiwi, Albay	Maintenance Section	Competitive Bidding	May 27, 2020 - June 02, 2020	16-Jun-20 18-Jun-20	24-Jun-20	03-Jul-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
P00422008LZ / 20FA0052	15 Construction/Extension Of Baybay Seawall, Tiwi, Albay	Construction Section	Competitive Bidding	May 26 - June 1, 2020	15-Jun-2020	22-Jun-20	26-Jun-20	CY 2020 GAA	39,932,000.00	-	39,932,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422005LZ / 20FA0080	16 Construction of Bolo Seawall, Tiwi, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	43,079,000.00	-	43,079,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00449137LZ / 20FA0080	17 Flood Control and Flood Mitigation of the Baclayan River, Brgy. Baclayan, Bacacay, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00422010LZ / 20FA0004	18 Construction/Extension Of Cajugotan Seawall, Bacacay, Albay	Construction Section	Competitive Bidding	November 04-10, 2019	25-Nov-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	33,000,000.00	-	33,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00422015LZ / 20FA0004	19 Construction/Extension Of San Pedro Seawall, Bacacay, Albay	Construction Section	Competitive Bidding	November 04-10, 2019	25-Nov-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422009LZ / 20FA0004	20 Construction/Extension Of Binitayan Seawall, Malilipot, Albay	Construction Section	Competitive Bidding	November 04-10, 2019	25-Nov-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	36,640,000.00	-	36,640,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422016LZ / 20FA0005	21 Construction/Extension Of Seawall, Pawa, Tabaco City, Albay	Maintenance Section	Competitive Bidding	November 05-11, 2019	4-Dec-2019	30-Jan-20	18-Feb-20	CY 2020 GAA	40,000,000.00	-	40,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422013LZ / 20FA0005	22 Construction/Extension Of San Carlos Seawall, Tabaco City, Albay	Maintenance Section	Competitive Bidding	November 05-11, 2019	4-Dec-2019	30-Jan-20	18-Feb-20	CY 2020 GAA	32,473,000.00	-	32,473,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422012LZ / 20FA0005	23 Construction/Extension Of Salvacion Seawall (Phase III), Tabaco City, Albay	Maintenance Section	Competitive Bidding	November 05-11, 2019	4-Dec-2019	30-Jan-20	18-Feb-20	CY 2020 GAA	22,851,000.00	-	22,851,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422014LZ / 20FA0007	24 Construction/Extension Of San Francisco Seawall, Malilipot, Albay	Construction Section	Competitive Bidding	November 05-11, 2019	13-Dec-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	40,000,000.00	-	40,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422011LZ / 20FA0007	25 Construction/Extension Of Jonop Seawall, Malinao, Albay	Construction Section	Competitive Bidding	November 05-11, 2019	13-Dec-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	45,000,000.00	-	45,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422007LZ / 20FA0008	26 Construction/Extension Of Bariw Seawall, Malinao, Albay	Construction Section	Competitive Bidding	November 12-18, 2019	2-Dec-2019	30-Jan-20	19-Feb-20	CY 2020 GAA	35,000,000.00	-	35,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00422006LZ / 20FA0008	27 Construction of Seawall, Bacolod, Tabaco City, Albay	Construction Section	Competitive Bidding	November 12-18, 2019	2-Dec-2019	30-Jan-20	19-Feb-20	CY 2020 GAA	40,000,000.00	-	40,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00421264LZ / 20FA0009	28 Construction/Extension of Baybay Seawall, Malinao, Albay	Construction Section	Competitive Bidding	October 28, 2019 - November 3, 2019	18-Nov-2019	27-Nov-20	28-Dec-20	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
P00431937LZ / 20FA0044	29 Construction/Improvement Of Access Roads Leading To Declared Tourism Destination: Tabaco-Malilipot-San Jose-Bacacay Poblacion Road Leading to Various Tourist Destinations (San Jose-Binitayan -Sugod-Panarayan-Hindi Section), Malilipot, Albay	Construction Section	Competitive Bidding	February 19 - 25, 2020	10-Mar-2020	16-Mar-20	28-May-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Improvement Of Access Roads Leading To Declared Tourism Destination
P00431936LZ / 20FA0044	30 Construction/Improvement Of Access Roads Leading To Declared Tourism Destination: Tabaco-Malinao Road Leading to Vera Falls, Malinao, Albay	Construction Section	Competitive Bidding	February 19 - 25, 2020	10-Mar-2020	16-Mar-20	28-May-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Improvement Of Access Roads Leading To Declared Tourism Destination
P00431938LZ / 20FA0044	31 Construction/Improvement Of Access Roads Leading To Declared Tourism Destination: Tabaco-Malinao- Tiwi Roads Leading to Kumaginking Falls, Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls, Corangon Shoal, Joroan Church and Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Construction Section	Competitive Bidding	February 19 - 25, 2020	10-Mar-2020	16-Mar-20	28-May-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Improvement Of Access Roads Leading To Declared Tourism Destination
P00432466LZ / 20FA0083	32 Construction/Improvement Of Access Roads Leading to Igang Seaport (Including Bridge), Bacacay, Albay	Maintenance Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	66,100,000.00	-	66,100,000.00	Construction/Improvement of Access Roads Leading To Seaports
P00432467LZ / 20FA0084	33 Construction/Improvement Of Access Roads Leading To Seaports : Access Roads Leading to Lidong Seaport, Sto. Domingo, Albay	Construction Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads Leading To Seaports
P00402639LZ / 20FA0083	34 Rehabilitation/Major Repair of Permanent Bridges: Joroan Br. 2 Along Daang Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Rd, Tiwi, Albay	Maintenance Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
P00431939LZ / 20FA0053	35 Construction/Improvement Of Access Roads Leading to Bacacay Seaport, Bacacay, Albay	Maintenance Section	Competitive Bidding	May 27 - June 2, 2020	16-Jun-2020 / 18-Jun-2020	24-Jun-20	26-Jun-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads Leading To Seaports
P00431944LZ / 20FA0053	36 Construction/Improvement Of Access Roads Leading to Baybay Seaport , Tiwi, Albay	Construction Section	Competitive Bidding	January 21-27, 2020	16-Jun-2020 / 18-Jun-2020	24-Jun-20	26-Jun-20	CY 2020 GAA	26,900,000.00	-	26,900,000.00	Construction/Improvement of Access Roads Leading To Seaports
P00431941LZ / 20FA0053	37 Construction/Improvement Of Access Roads Leading To Seaports : Access Roads Leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Competitive Bidding	January 21-27, 2020	16-Jun-2020 / 18-Jun-2020	24-Jun-20	26-Jun-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads Leading To Seaports
P00431945LZ / 20FA0053	38 Construction/Improvement Of Access Roads Leading To Seaports : Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Competitive Bidding	January 21-27, 2020	16-Jun-2020 / 18-Jun-2020	24-Jun-20	26-Jun-20	CY 2020 GAA	25,000,000.00	-	25,000,000.00	Construction/Improvement of Access Roads Leading To Seaports

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00431933LZ / 20FA0019	39 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones : Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Access Roads Leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	Competitive Bidding	November 19-25, 2019	10-Dec-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
P00432132LZ / 20FA0019	40 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones: Lidong Access Road in Support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	Competitive Bidding	November 19-25, 2019	10-Dec-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
P00431935LZ / 20FA0020	41 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones: San Carlos-Matagbac-San Vicente Road Connecting to Ligao-Tabaco Road Leading to Rice Mill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	Competitive Bidding	November 19-25, 2019	10-Dec-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
P00432462LZ / 20FA0020	42 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones: San Isidro-Iraya-Canaway-Sta Cruz Access Road Leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Construction Section	Competitive Bidding	November 19-25, 2019	10-Dec-2019	30-Jan-20	13-Feb-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
P00444783LZ / 20FA0029	43 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Cabasan (Cagraray Island), Bacacay, Albay	Construction Section	Competitive Bidding	January 06-12, 2020	27-Jan-2020	31-Jan-20	13-Feb-20	CY 2020 GAA	11,000,000.00	-	11,000,000.00	Construction/Repair/Rehabilitation/Improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
P00444784LZ / 20FA0029	44 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Marirac, Tabaco City	Construction Section	Competitive Bidding	January 06-12, 2020	27-Jan-2020	31-Jan-20	13-Feb-20	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/Improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
P00440782LZ / 20FA0029	45 Construction of Multi-Purpose Building, Brgy. Pili Ilawod, Bacacay, Albay	Construction Section	Competitive Bidding	January 06-12, 2020	27-Jan-2020	31-Jan-20	13-Feb-20	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/Improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
P00444786LZ / 20FA0030	46 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Tagas, Tabaco City	Construction Section	Competitive Bidding	January 06-12, 2020	27-Jan-2020	31-Jan-20	21-Feb-20	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/Improvement Of Various Infrastructure Including Local Projects : Buildings and Other
P00444787LZ / 20FA0030	47 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Fatima, Tabaco City	Construction Section	Competitive Bidding	January 06-12, 2020	27-Jan-2020	31-Jan-20	21-Feb-20	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/Improvement Of Various Infrastructure Including Local Projects : Buildings and Other
P00444785LZ / 20FA0030	48 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Sugod, Tiwi, Albay	Construction Section	Competitive Bidding	January 06-12, 2020	27-Jan-2020	31-Jan-20	21-Feb-20	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/Improvement Of Various Infrastructure Including Local Projects : Buildings and Other
P00444688LZ / 20FA0010	49 Construction of Malilipot Flood Control, San Jose, Malilipot, Albay	Construction Section	Competitive Bidding	October 28, 2019 - November 3, 2019	22-Nov-2019	14-Feb-20	09-Mar-20	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Flood Control Structures/Facilities
P00444689LZ / 20FA0011	50 Rehabilitation of San Vicente Flood Control, Tabaco City, Albay	Construction Section	Competitive Bidding	October 28, 2019 - November 3, 2019	20-Nov-2019	27-Nov-20	22-Dec-20	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Flood Control Structures/Facilities
P00448882LZ / 20FA0033	51 Rehabilitation/Improvement of Bulawan Flood Control (Phase I), Left Side of Bulawan Bridge Facing Downstream, Malilipot, Albay	Maintenance Section	Competitive Bidding	January 21-27, 2020	10-Feb-2020	26-Aug-20	10-Sep-20	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
P00448883LZ / 20FA0034	52 Rehabilitation/Improvement of Bulawan Flood Control (Phase II), Left Side of Bulawan Bridge Facing Downstream, Malilipot, Albay	Maintenance Section	Competitive Bidding	January 21-27, 2020	11-Feb-2020	26-Aug-20	10-Sep-20	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
P00448884LZ / 20FA0036	53 Rehabilitation/Improvement of Bulawan Flood Control Right Side of Bulawan Bridge Facing Downstream, Malilipot, Albay	Maintenance Section	Competitive Bidding	January 22-28, 2020	12-Feb-2020	26-Aug-20	10-Sep-20	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
P00448885LZ / 20FA0038	54 Rehabilitation/Improvement of Diaro Flood Control, Malinao, Albay	Construction Section	Competitive Bidding	January 29- February 4, 2020	18-Feb-2020	26-Aug-20	10-Sep-20	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
P00447020LZ / 20FA0047	55 Widening and Concreting of Banao-Bical Road, Bacacay and Sto. Domingo, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	16-Sep-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00447022LZ / 20FA0047	56 Rehabilitation of Pawa-Tuliw-Labnig-Estancia-Paraputo Road, Malinao and Tabaco City, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	16-Sep-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Roads
P00444791LZ / 20FA0031	57 Construction of Tiwi Water System, Tiwi, Albay	Construction Section	Competitive Bidding	January 16-22, 2020	5-Feb-2020	13-Mar-20	19-May-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Water Management Facilities: Water Supply
P00444789LZ / 20FA0046	58 Construction/Rehabilitation of Malinao Water System, Malinao, Albay	Construction Section	Competitive Bidding	February 27 - March 4, 2020	18-May-2020	22-May-20	16-Jun-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Water Management Facilities: Water Supply
P00444790LZ / 20FA0046	59 Construction/Rehabilitation of Sto. Domingo Water System, Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 27 - March 4, 2020	18-May-2020	22-May-20	16-Jun-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Water Management Facilities: Water Supply
P00444788LZ / 20FA0046	60 Construction/Improvement of Mailipot Water System, Mailipot, Albay	Construction Section	Competitive Bidding	February 27 - March 4, 2020	18-May-2020	22-May-20	16-Jun-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Water Management Facilities: Water Supply
P00440781LZ / 20FA0057	61 Rehabilitation of Namanday Elementary School, Brgy. Namanday, Bacacay, Albay	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	28-Jul-20	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440785LZ / 20FA0057	62 Construction (Completion) of Multi-Purpose Building, Brgy. Cormidal, Tabaco City	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	28-Jul-20	CY 2020 GAA	4,400,000.00	-	4,400,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440788LZ / 20FA0057	63 Rehabilitation of Multi-Purpose Building, Tabaco National High School, Tabaco City	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	28-Jul-20	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440787LZ / 20FA0057	64 Construction (Completion) of Multi-Purpose Building (Legislative Hall), Malinao, Albay	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	28-Jul-20	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440784LZ / 20FA0082	65 Construction (Completion) of Multi-Purpose Building, Malinao National High School, Brgy. Balza, Malinao, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	23-Dec-20	CY 2020 GAA	6,600,000.00	-	6,600,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00447086LZ / 20FA0082	66 Construction of Multi-Purpose Building, Manaet Elementary School, Brgy. Manaet, Bacacay, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	23-Dec-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440777LZ / 20FA0082	67 Construction of Multi-Purpose Building at Tabaco South Central Elementary School, Tabaco City, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	23-Dec-20	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00447083LZ / 20FA0079	68 Construction of Multi-Purpose Building (Library Building), Bantayan National High School, Tabaco City, Albay	Construction Section	Competitive Bidding	October 23-29, 2020	16-Nov-2020	20-Nov-20	26-Nov-20	CY 2020 GAA	2,000,000.00	-	2,000,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00447088LZ / 20FA0079	69 Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo Poblacion, Sto. Domingo, Albay	Construction Section	Competitive Bidding	October 23-29, 2020	16-Nov-2020	20-Nov-20	26-Nov-20	CY 2020 GAA	2,000,000.00	-	2,000,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00447084LZ / 20FA0079	70 Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Tabaco, Albay	Construction Section	Competitive Bidding	October 23-29, 2020	16-Nov-2020	20-Nov-20	26-Nov-20	CY 2020 GAA	5,000,000.00	-	5,000,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440786LZ / 20FA0079	71 Construction (Completion) of Multi-Purpose Building, Brgy. Sugad (Sugoad), Malinao, Albay	Construction Section	Competitive Bidding	October 23-29, 2020	16-Nov-2020	20-Nov-20	26-Nov-20	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440783LZ / 20FA0079	72 Construction (Completion) of Multi-Purpose Building, Brgy. Cale, Tiwi, Albay	Construction Section	Competitive Bidding	October 23-29, 2020	16-Nov-2020	20-Nov-20	26-Nov-20	CY 2020 GAA	4,500,000.00	-	4,500,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
P00440779LZ / 20FA0035	73 Construction (Continuation) of Drainage System at Tabaco National High School Grounds, Tabaco City	Construction Section	Competitive Bidding	January 21-27, 2020	11-Feb-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00449136LZ / 20FA0035	74 Flood Mitigation and River Control at Tagas River Traversing Brgys. Baranghawon, Cobo, Basud, Tagas, Sto. Cristo and San Roque, Tabaco City, Albay	Construction Section	Competitive Bidding	January 21-27, 2020	11-Feb-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	25,000,000.00	-	25,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00440778LZ / 20FA0056	75 Construction of River/Flood Control, Brgy. Cabasan, Bacacay, Albay	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	03-Jul-20	CY 2020 GAA	4,000,000.00	-	4,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00440780LZ / 20FA0056	76 Construction of River Control, Brgy. Cabunturan, Malinao, Albay	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	03-Jul-20	CY 2020 GAA	5,000,000.00	-	5,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00449142LZ / 20FA0056	77 Construction of Tanauan River/Flood Control, Brgy. Tanawan, Malinao, Albay	Construction Section	Competitive Bidding	May 28, 2020 - June 03, 2020	17-Jun-2020 / 18-Jun-2020	24-Jun-20	03-Jul-20	CY 2020 GAA	4,000,000.00	-	4,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00449135LZ / 20FA0079	78 Construction of (Continuation) Line Canal, Brgy. 14, Bacacay, Albay	Construction Section	Competitive Bidding	October 23-29, 2020	16-Nov-2020	20-Nov-20	26-Nov-20	CY 2020 GAA	2,000,000.00	-	2,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00449140LZ / 20FA0069	79 Rehabilitation/Improvement of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Competitive Bidding	September 22-28, 2020	13-Oct-2020	21-Oct-20	17-Nov-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00449141LZ / 20FA0069	80 Rehabilitation/Improvement of Bulawan Flood Control San Francisco Section, Mailipot, Albay	Construction Section	Competitive Bidding	September 22-28, 2020	13-Oct-2020	21-Oct-20	17-Nov-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00449142LZ / 20FA0069	81 Rehabilitation/Improvement of Bulawan Flood Control San Jose Section, Mailipot, Albay	Construction Section	Competitive Bidding	September 22-28, 2020	13-Oct-2020	21-Oct-20	17-Nov-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
P00447644LZ / 20FA0045	82 Construction of Buyoan-Lidong Alternate Road Legazpi/Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 24 - March 1, 2020	16-Mar-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	150,000,000.00	-	150,000,000.00	Local Roads and Bridges: Local Roads
P00447632LZ / 20FA0042	83 Concreting of the Linking Road Connecting the Tabaco City Terminal to the San Vicente-San Carlos Bypass Road, Tabaco City, Albay	Construction Section	Competitive Bidding	February 6-12, 2020	26-Feb-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Local Roads and Bridges: Local Roads
P00448610LZ / 20FA0049	84 Replacement and Concreting of the Tramo Bridge Which Connects Brgys. Sto. Cristo and San Roque to Brgy. Tagas and Neighboring Barangays in Tabaco City, Albay	Construction Section	Competitive Bidding	March 5-11, 2020	16-Sep-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Local Roads and Bridges: Local Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00442620LZ / 20FA0022	85 . Rehabilitation of Labnig Flood Control Phase 1, Malinao, Albay	Construction Section	Competitive Bidding	November 27 - December 17, 2019	17-Dec-2019	14-Feb-20	05-Mar-20	CY 2020 GAA	55,000,000.00	-	55,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
P00442677LZ / 20FA0023	86 . Rehabilitation of Labnig Flood Control Phase 2, Malinao, Albay	Construction Section	Competitive Bidding	November 28 - December 18, 2019	18-Dec-2019	14-Feb-20	05-Mar-20	CY 2020 GAA	55,000,000.00	-	55,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
P00449138LZ / 20FA0061	87 . Rehab/Construction of San Antonio River Control, Brgy. San Antonio Section, Sto. Domingo, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	14-Dec-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
P00449139Z / 20FA0061	88 . Rehab/Construction of Basud River Control Downstream of Basud Bridge, Brgy. Lidong Section, Sto. Domingo, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-2020	27-Nov-20	14-Dec-20	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
P00449006LZ / 20FA0039	89 . Rehab/Improvement of San Antonio River Flood Control Structure, Brgy. San Antonio, Tabaco City, Albay	Construction Section	Competitive Bidding	January 30 - February 5, 2020	20-Feb-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	60,000,000.00	-	60,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
P00442619LZ / 20FA0018	90 . Rehabilitation of Road, Alimsog Saday to Sitio Iraya, Sto. Domingo, Albay	Construction Section	Competitive Bidding	November 22-28, 2019	12-Dec-2019	19-Feb-20	24-Feb-20	CY 2020 GAA	70,000,000.00	-	70,000,000.00	Local Infrastructure Program: Local Roads
P00442467LZ / 20FA0018	91 . Rehabilitation of Road, Sitio Inabuyan to Sitio Banago, Sto. Domingo, Albay	Construction Section	Competitive Bidding	November 22-28, 2019	12-Dec-2019	19-Feb-20	24-Feb-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
P00447635LZ / 20FA0037	92 . Repair/Rehabilitation of Sitio Tambogon, Bacacay to Sitio Iraya Road, Sto. Domingo, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-2020	27-Nov-20	14-Dec-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
P00449349LZ / 20FA0037	93 . Repair/Rehabilitation of Brgy. Bariw Road, Bacacay, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-2020	27-Nov-20	14-Dec-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
P00447639LZ / 20FA0037	94 . Repair/Rehabilitation of Brgy. Nahaponen Road, Bacacay, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-2020	27-Nov-20	14-Dec-20	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
P00445732LZ / 20FA0037	95 . Rehabilitation/Improvement of Buhatan-Alimsong Road, Sto. Domingo, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-2020	27-Nov-20	14-Dec-20	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Local Infrastructure Program: Local Roads
P00448674LZ / 20FA0048	96 . Construction of Water Supply System Level II, Brgy. Misibis, Bacacay, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	17-Sep-2020	28-Sep-20	03-Nov-20	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Local Infrastructure Program: Water Supply
P00448676LZ / 20FA0048	97 . Construction of Barangay Canaway, Stio Pinaric Water System, Malilipot, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	17-Sep-2020	28-Sep-20	03-Nov-20	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Local Infrastructure Program: Water Supply
P00448677LZ / 20FA0048	98 . Construction of Water Supply System Level II, Brgy. 1 Poblacion, Malilipot, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	17-Sep-2020	28-Sep-20	03-Nov-20	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Local Infrastructure Program: Water Supply
P00448675LZ / 20FA0048	99 . Construction of Water Supply System Level II, Bical National High School, Sto. Domingo, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	17-Sep-2020	28-Sep-20	03-Nov-20	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Water Management Facilities: Water Supply
P00448678LZ / 20FA0048	100 . Construction of Water Supply System Level II, Brgy. Cawayan, Cagraray Island, Bacacay, Albay	Construction Section	Competitive Bidding	March 3-9, 2020	17-Sep-2020	28-Sep-20	03-Nov-20	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Water Management Facilities: Water Supply
P00400208LZ / 20FA0050	101 . Rehabilitation/Reconstruction of National Roads W/Slips, Slope Collapse and Landslide-Secondary Roads, DM Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Rd-K0582+330-K0582+405, K0582+856-K0582+889 AND K0582+910-K0582+955	Construction Section	Competitive Bidding	March 10-16, 2020	21-Sep-2020	27-Nov-20	28-Dec-20	CY 2020 GAA	110,000,000.00	-	110,000,000.00	Rehabilitation/Reconstruction of Roads With Slips, Slope Collapse And Landslide - Secondary Roads
P00432105LZ / 20FA0043	101 . Construction/Improvement of Access Roads Leading to Declared Tourism Destinations; Cagraray Circumferential Road, Bacacay, Albay	Construction Section	Competitive Bidding	February 19-25, 2020	10-Mar-2020	17-Mar-20	19-May-20	CY 2020 GAA	150,000,000.00	-	150,000,000.00	Improvement Of Access Roads Leading To Declared Tourism Destination

Prepared/Submitted by:


ALFREDO S. BUENDIA
Engineer III
Head, Procurement Unit

Recommending approval:


ANNETTE P. ANTIVOLA
Engineer III
BAC Chairman

Approval:


RAINERO A. ZERDA
District Engineer
Head of Procurement Entity