

Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur Updated Annual Procurement Plan for FY 2020 for Infrastructure Projects, Goods and Services and Consultancy

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AC0001	Construction of Water System for Schools (Phase 1), Ilocos Sur	Construction Section	YES	Competitive Bidding	2/27-3/4/2020	03/17/2020	3/20/2020	05/04/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Water System
20AC0003	Construction of Drainage Structure along Quirino - Pandan Road, Cagayan, Ilocos Sur, KD411+160 - KD411+492	Construction Section	YES	Competitive Bidding	10/09-15/20/19	11/04/2019	8/17/2020	8/27/2020	GoP	₱4,000,000.00	0	₱4,000,000.00	Construction of Drainage Structure
20AC0004	Construction of Flood Control, Brgy. Marabudo, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11-17/2019	11/05/2019	8/17/2020	8/27/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of Flood Control
20AC0005	Construction of Flood Control along Bantaoay River, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11-17/2019	11/05/2019	1/31/2020	02/10/2020	GoP	₱40,000,000.00	0	₱40,000,000.00	Construction of Flood Control
20AC0006	Construction of Drainage Structure along Vigan - San Vicente Road, San Vicente, Ilocos Sur, KD408+103.60 to KD408+188 (R/S), KD408+(-348) to KD408+188 (L/S)	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/05/2019	8/17/2020	8/27/2020	GoP	₱6,380,000.00	0	₱6,380,000.00	Construction of Drainage Structure
20AC0007	Concreting of Access Road Leading to Sto. Cristo Shrine and Small Public Beach, Brgy. Tapao, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/06/2019	1/31/2020	02/10/2020	GoP	₱8,400,000.00	0	₱8,400,000.00	Concreting of Access Road
20AC0008	Construction of Seawall, Brgy. Solot-Solot, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/06/2019	8/17/2020	8/27/2020	GoP	₱6,000,000.00	0	₱6,000,000.00	Construction of Seawall, Brgy
20AC0009	Construction of Sta. Catalina Seawall, Brgy. Tamsung, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/06/2019	1/31/2020	02/10/2020	GoP	₱35,133,000.00	0	₱35,133,000.00	Construction of Seawall, Brgy
20AC0010	Construction of Flood Control, Brgy. Rizal, Cagayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/06/2019	02/03/2020	2/13/2020	GoP	₱4,192,000.00	0	₱4,192,000.00	Construction of Flood Control
20AC0011	Construction of Flood Control along Cagayan River, Brgy. Caelayan, Cagayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/07/2019	8/17/2020	8/27/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Flood Control
20AC0012	Construction of Drainage Structure along Bayubay - Sta. Catalina Road, Bayubay, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-20/2019	11/07/2019	8/18/2020	8/27/2020	GoP	₱5,020,000.00	0	₱5,020,000.00	Construction of Drainage Structure
20AC0013	Construction of Drainage Structure along Bantay - San Vicente Road, San Vicente, Ilocos Sur, KD406+554.30 to KD406+782.15 (L/S)	Construction Section	YES	Competitive Bidding	10/15-21/2019	11/07/2019	8/18/2020	8/27/2020	GoP	₱2,260,000.00	0	₱2,260,000.00	Construction of Drainage Structure
20AC0014	Shoulder Paving / Construction along Quirino - Pandan Road, Cagayan, Ilocos Sur, KD410+593 - KD410+924	Construction Section	YES	Competitive Bidding	10/15-21/2019	11/07/2019	02/03/2020	2/13/2020	GoP	₱2,044,000.00	0	₱2,044,000.00	Shoulder Paving / Construction along
20AC0015	Construction of Evacuation Center, Brgy. Bongolan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/15-21/2019	11/08/2019	1/31/2020	02/10/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Evacuation Center
20AC0016	Construction of School Building Two (2) Storey Four (4) Classroom, Ilocos Sur National Highschool, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/12-18/2020	03/02/2020	8/18/2020	8/27/2020	GoP	₱9,200,000.00	0	₱9,200,000.00	Construction of School Building
20AC0018	Construction (Completion) of Flood Control Slope Protection along San Julian River, Barangay San Julian & Barangay Capangpangan, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18-24/2019	11/08/2019	8/18/2020	8/27/2020	GoP	₱10,000,000.00	0	₱10,000,000.00	Construction (Completion) of Flood Control

20AC0019	Construction of Flood Control along Bical River, Brgy. Guimod Norte, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18-24/2019	11/11/2019	02/03/2020	2/13/2020	GoP	₱40,000,000.00	0	₱40,000,000.00	Construction of Flood Control
20AC0020	Construction of Drainage Structure along Manila North Road, K0396+(-034) - K0396+235, K0396+358 - K0396+488	Construction Section	YES	Competitive Bidding	10/18-24/2019	11/11/2019	8/18/2020	8/27/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Construction of Drainage Structure
20AC0021	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/28-3/5/2020	05/06/2020	05/12/2020	5/13/2020	GoP	₱5,500,000.00	0	₱5,500,000.00	Construction (Completion) of Multi-Purpose Building
20AC0022	Construction of Drainage Structure along Vigan - Airport Road, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/23-29/2019	12/11/2019	07/09/2020	7/15/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Construction of Drainage Structure
20AC0023	Construction of Multi-Purpose Building, Brgy. Sived, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/5-11/2020	05/06/2020	05/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0024	Construction of Multi-Purpose Building, Brgy. Zone 2, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/12-18/2020	03/02/2020	3/20/2020	05/04/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0025	Construction of Multi-Purpose Building, Brgy. Nagbetteadan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	05/06/2020	05/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0026	Construction of Flood Control, Brgy. Nalasin, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/25-31/2019	13/11/2019	8/19/2020	8/28/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control
20AC0027	Construction of Multi-Purpose Building, Brgy. Bulag Centro, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	05/06/2020	05/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0029	Construction of Roads, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/29/2019	02/03/2020	2/13/2020	GoP	₱500,000.00	0	₱500,000.00	Construction of Roads
20AC0030	Construction of Drainage along Vigan - Caayan Road, Caayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/3-9/2019	12/23/2019	8/19/2020	8/28/2020	GoP	₱2,274,000.00	0	₱2,274,000.00	Construction of Drainage
20AC0031	Construction of Flood Control, Brgy. Maas-asin - Brgy. Maratudo, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/11-17/2019	12/02/2019	8/19/2020	8/28/2020	GoP	₱40,000,000.00	0	₱40,000,000.00	Construction of Flood Control
20AC0032	Construction of Multi-Purpose Building, Brgy. Poblacion West, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/2-8/2020	05/06/2020	05/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0033	Construction of Flood Control, Brgy. Bacig, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14-20/2019	12/03/2019	02/04/2020	2/14/2020	GoP	₱30,256,000.00	0	₱30,256,000.00	Construction of Flood Control
20AC0034	Construction of Flood Control along Abra River, Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14-20/2019	12/03/2019	02/03/2020	2/13/2020	GoP	₱30,000,000.00	0	₱30,000,000.00	Construction of Flood Control
20AC0035	Construction of Flood Control along Quimmarayan River, Brgy. Quimmarayan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/16-22/2019	12/05/2019	8/19/2020	8/28/2020	GoP	₱23,257,000.00	0	₱23,257,000.00	Construction of Flood Control
20AC0037	Construction of Promenade, Brgy. Gongogong and Brgy. Poblacion West, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/16-22/2019	12/06/2019	8/19/2020	8/28/2020	GoP	₱4,000,000.00	0	₱4,000,000.00	Construction of Promenade
20AC0038	Construction of Multi-Purpose Building, Brgy. Anap, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	05/06/2020	05/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0039	Construction of Multi-Purpose Building, Brgy. Anap, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/6-12/2020	05/07/2020	05/12/2020	5/13/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0040	Construction (Completion) of Multi-Purpose Building, Barangay Capangdanan, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/10-16/2020	5/18/2020	5/21/2020	5/29/2020	GoP	₱5,500,000.00	0	₱5,500,000.00	Construction (Completion) of Multi-Purpose Building

20AC0041	Construction / Improvement of Access Road leading to Brgy. Pacis Road (Eastern Part) Connecting to Jordan-Binacud Brgy. Road-Sinait National Highway in Support to Basi and Vinegar Industry, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/20-26/2019	12/09/2019	02/04/2020	2/14/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction / Improvement of Access Road
20AC0042	Construction (Completion) of Road along Salcedo Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/7-13/2020	2/26/2020	3/20/2020	05/04/2020	GoP	₱3,200,000.00	0	₱3,200,000.00	Construction (Completion) of Road
20AC0043	Construction (Completion) of Road along Encarnacion Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/7-13/2020	2/26/2020	3/20/2020	05/04/2020	GoP	₱3,300,000.00	0	₱3,300,000.00	Construction (Completion) of Road
20AC0044	Construction (Completion) of Road along Bonifacio Street, Barangay 2, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/7-13/2020	2/26/2020	3/20/2020	05/04/2020	GoP	₱3,300,000.00	0	₱3,300,000.00	Construction (Completion) of Road
20AC0045	Shoulder Paving / Construction along Bantay - San Vicente Road, Bantay - San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/21-27/2019	12/10/2019	8/20/2020	8/28/2020	GoP	₱16,415,000.00	0	₱16,415,000.00	Shoulder Paving / Construction of Road
20AC0046	Construction of Promenade, Brgy. Quezon to Rizal, Cabañaoan, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/21-27/2019	12/11/2019	8/20/2020	8/28/2020	GoP	₱2,000,000.00	0	₱2,000,000.00	Construction of Promenade
20AC0047	Construction of Multi-Purpose Building, Brgy. Anonang Mayor, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/11/2019	02/04/2020	2/14/2020	GoP	₱2,500,000.00	0	₱2,500,000.00	Construction of Multi-Purpose Building
20AC0048	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/11/2019	02/03/2020	2/13/2020	GoP	₱5,500,000.00	0	₱5,500,000.00	Construction (Completion) of Multi-Purpose Building
20AC0049	Rehabilitation of Multi-Purpose Building (Phase 1), Brgy. Poblacion, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/11/2019	02/03/2020	2/13/2020	GoP	₱9,000,000.00	0	₱9,000,000.00	Rehabilitation of Multi-Purpose Building
20AC0050	Construction of Two (2) Storey, Four (4) Classrooms (Modified Standard) School Building, Nagsantaan Primary School, Cabañaoan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/19-25/2019	01/08/2020	8/20/2020	8/28/2020	GoP	₱11,200,000.00	0	₱11,200,000.00	Construction of 2 Storey 4 Classroom Schol Building
20AC0051	Construction of Fuerte Road, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/4-10/2020	6/22/2020	8/20/2020	8/28/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Road
20AC0052	Improvement of Vigan - Bantay Bypass Road to Brgy. Nagsangalan, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/4-10/2020	6/22/2020	8/20/2020	8/28/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Improvement of Bypass Road
20AC0053	Construction of Tamurong Seawall, Brgy. Tamurong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/23/2020	8/24/2020	09/03/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Seawall
20AC0054	Concreting of Roads, Brgy. Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/21/2020	8/24/2020	09/03/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Concreting of Roads
20AC0055	Construction of Road from Brgy. Cuta - Brgy. Tamag, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/21/2020	8/24/2020	09/03/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Road
20AC0056	Construction of Revetment Wall, Barangay Quibit-quibit, Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/2-8/2020	7/22/2020	8/24/2020	09/03/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Revetment Wall
20AC0057	Construction of Seawall at Paratong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/22/2020	8/24/2020	09/03/2020	GoP	₱24,000,000.00	0	₱24,000,000.00	Construction of Seawall
20AC0058	Construction of Seawall at Paratong Sitio Mindanao, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/23/2020	8/25/2020	09/04/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of Seawall
20AC0059	Construction of Multi-Purpose Building, Brgy. Bahet, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9-15/2020	7/6/2020	8/25/2020	09/04/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0060	Construction of Seawall at Paratong - Subec, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	8/25/2020	09/04/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of Seawall

20AC0061	Construction of Seawall, Sitio Mindanao, Barangay Paratong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	8/25/2020	09/04/2020	GoP	₱35,000,000.00	0	₱35,000,000.00	Construction of Seawall
20AC0062	Construction of Multi-Purpose Building (Covered Court), Brgy. Caberoan, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/11-17/2020	7/6/2020	8/25/2020	09/04/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0063	Concreting of Roads, Brgy. Bacig-Margaay-Salapap, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/11-17/2020	7/20/2020	8/26/2020	09/04/2020	GoP	₱20,000,000.00	0	₱20,000,000.00	Concreting of Roads
20AC0064	Construction of River Control Along Parsua River, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/20/2020	8/26/2020	09/04/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of River Control
20AC0065	Construction of Flood Control Brgy. Nagsabaran Bical River, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/20/2020	8/26/2020	09/04/2020	GoP	₱25,000,000.00	0	₱25,000,000.00	Construction of Flood Control
20AC0066	Construction of Revetment Wall, Cadanglaan, Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/21/2020	8/26/2020	09/04/2020	GoP	₱6,000,000.00	0	₱6,000,000.00	Construction of Revetment Wall
20AC0067	Construction of Seawall at Solot Solot, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/21/2020	8/26/2020	09/04/2020	GoP	₱6,000,000.00	0	₱6,000,000.00	Construction of Seawall
20AC0068	Construction of Flood Control of Catabeng Brook Along Brgy. San Clemente, San Julian, San Basilio and Bacar, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	7/21/2020	8/27/2020	09/04/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control
20AC0069	Construction of Multi-Purpose Building (Covered Court), Brgy. An-annam, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/12-18/2020	07/08/2020	8/27/2020	09/04/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0070	Construction (Completion) of Road and Drainage Along Rivero Street, Barangay 8, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	5/18/2020	5/21/2020	5/29/2020	GoP	₱10,000,000.00	0	₱10,000,000.00	Construction (Completion) of Road and Drainage
20AC0071	Construction of Drainage Canal Along Barangay Road Going to Tamag Elementary School, Tamag, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	07/08/2020	8/27/2020	09/04/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Drainage Canal
20AC0072	Construction of Multi-Purpose Building (Covered Court), Brgy. Lingsat, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	07/08/2020	8/27/2020	09/04/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0073	Construction of Flood Control Structure Along Mestizo River, Brgy. Fuerte (Sabangan), Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	7/21/2020	8/27/2020	09/04/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control Structure
20AC0074	Construction of Multi-Purpose Building (Covered Court), Brgy. San Clemente, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	07/08/2020	8/28/2020	09/07/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0075	Construction of Multi-Purpose Building, Brgy. Fuerte, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/13-19/2020	07/09/2020	8/28/2020	09/07/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0076	Construction of Multi-Purpose Building (Covered Court), Brgy. San Julian, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14-20/2020	07/09/2020	8/28/2020	09/07/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0077	Construction of Multi-Purpose Building (Covered Court), Brgy. Malingeb, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14-20/2020	07/09/2020	8/28/2020	09/07/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building
20AC0078	Construction of Multi-Purpose Building (Covered Court), Brgy. Paing, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14-20/2020	07/09/2020	8/28/2020	09/07/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of Multi-Purpose Building

20AC0079	Construction of Don Dimas - Don Alejandro Road, Caaayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	07/09/2020	09/01/2020	09/11/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Road
20AC0080	Construction of Drainage Canal Along Sta. Elena Creek to Mestizo River, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	7/22/2020	09/01/2020	09/11/2020	GoP	₱20,000,000.00	0	₱20,000,000.00	Construction of Drainage Canal
20AC0081	Rehabilitation of Rivero Street Including Construction of Drainage Canal, Brgy. Sta. Elena, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	7/22/2020	09/01/2020	09/11/2020	GoP	₱17,000,000.00	0	₱17,000,000.00	Rehabilitation of Road and Construction of Drainage Canal
20AC0082	Construction of Box Culvert and Improvement of Drainage Canal Along Cabasaan Creek, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/30-4/5/2020	7/22/2020	09/01/2020	09/11/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Box Culvert and Improvement of Drainage Canal
20AC0083	Construction of Flood Control Structure Along Mestizo River, Brgy. Pandan - Manangal, Caaayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	7/22/2020	09/01/2020	09/11/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Flood Control
20AC0084	Construction of River Control Along Bical River, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	7/23/2020	09/02/2020	09/11/2020	GoP	₱50,000,000.00	0	₱50,000,000.00	Construction of River Control
20AC0085	Construction of Barangay Road, Brgy. Salapasap (Riverside), Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	5/18/2020	07/02/2020	07/10/2020	GoP	₱10,000,000.00	0	₱10,000,000.00	Construction of Barangay Road
20AC0086	Construction of Barangay Road, Brgy. Margaay (Riverside), Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/31-4/6/2020	5/18/2020	07/02/2020	07/10/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of Barangay Road
	Installation of Isolation Ward, DPWH, Bureau of Equipment Repair Shop, Zone 6, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.2 Emergency Cases		04/01/2020	04/01/2020	04/02/2020	GoP	₱383,587.00	0	₱383,587.00	Installation of Isolation Ward
20AC0087	Rehabilitation of Tamorong Road with Slope Protection and Culvert, Brgy. Tamorong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/23/2020	09/02/2020	09/11/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Rehabilitation of Road with Slope Protection and Culvert
20AC0088	Construction of Multi-Purpose Building, Brgy. Bungro, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/13/2020	09/02/2020	09/11/2020	GoP	₱3,500,000.00	0	₱3,500,000.00	Construction of of Multi-Purpose Building
20AC0089	Construction / Rehabilitation of Multi-Purpose Building, Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/13/2020	09/02/2020	09/11/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Construction / Rehabilitation of of Multi-Purpose Building
20AC0090	Construction of Multi-Purpose Building, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/13/2020	09/02/2020	09/11/2020	GoP	₱5,000,000.00	0	₱5,000,000.00	Construction of of Multi-Purpose Building
20AC0091	Construction of Multi-Purpose Building, Brgy. San Vicente, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/1-7/2020	7/23/2020	09/03/2020	09/11/2020	GoP	₱15,000,000.00	0	₱15,000,000.00	Construction of Multi-Purpose Building
20AC0092	Repair / Maintenance of Flood Control Along Pansua River, Magsingal, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	4/15-21/2020	5/19/2020	5/22/2020	6/1/2020	GoP	₱4,000,000.00	0	₱4,000,000.00	Repair / Maintenance of Flood Control
20AC0093	Repair / Maintenance of Flood Control Along San Juan River, San Juan, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	4/15-21/2020	5/19/2020	5/22/2020	6/1/2020	GoP	₱3,000,000.00	0	₱3,000,000.00	Repair / Maintenance of Flood Control
20AC0094	Activity 71X - Special Maintenance: Repair / Maintenance of Vigan - Sta. Catalina Road, Sta. Catalina, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	5/8-14/2020	5/27/2020	5/30/2020	6/9/2020	GoP	₱616,899.34	0	₱616,899.34	Repair / Maintenance of Road

20AC0095	Activity 71X - Special Maintenance: Repair / Maintenance of Drainage Canal Along Manila North Road, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	5/8-14/2020	5/27/2020	5/30/2020	6/9/2020	GoP	₱426,572.66	0	₱426,572.66	Repair / Maintenance of Drainage Canal
20AC0096	Construction of Rainwater Collection System (RWCS): Dadalaquiten E/S, Binacud E/S, Caberambanan E/S, Sinait East C/S, Mainay E/S, Katipunan E/S, Barikir E/S, Sinait, Ilocos Sur; Aragan E/S, Caellayan E/S, Catucdaan E/S, Carusipan E/S, Nagsantaan E/S, Reppaac-Bato E/S, Sagayaden E/S, Cabugao, Ilocos Sur; Barber E/S, Camanggaan E/S, Don F. Quilala Memorial E/S, Muraya P/S, Singson-Verzosa E/S, Sunggam E/S, San Juan, Ilocos Sur; Carasen E/S, Patong E/S, Sarsaracat E/S, Arinaya E/S, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/21-27/2020	6/9/2020	6/15/2020	6/25/2020	GoP	₱4,192,650.00	0	₱4,192,650.00	Construction of Rainwater Collection System
20AC0097	Activity 71X - Special Maintenance: Repair / Maintenance of Slope Protection Canal Along Manila North Road, Parada, Sto. Domingo, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	5/28-6/3/2020	6/16/2020	6/19/2020	6/29/2020	GoP	₱691,066.08	0	₱691,066.08	Repair / Maintenance of Slope Protection
20AC0098	Repair / Maintenance of DILG Building PWP- P12 PPO BOQ Building, Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	₱500,000.00	0	₱500,000.00	Repair / Maintenance of Public Building
20AC0099	Repair / Maintenance of DPWH Building BOE-Administration Building, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	₱350,000.00	0	₱350,000.00	Repair / Maintenance of Public Building
20AC0100	Repair / Maintenance of DPWH Building Power House II Building, Ilocos Sur I District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/03/2020	GoP	₱72,160.51	0	₱72,160.51	Repair / Maintenance of Public Building
20AC0101	Construction of Classrooms, Four (4) Storey, Twelve (12) Classroom (Modified Standard) School Building, San Vicente Integrated School, San Vicente, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/30-7/6/2020	7/20/2020	7/30/2020	08/07/2020	GoP	₱33,731,027.92	0	₱33,731,027.92	Construction of Four (4) Storey, Twelve (12) Classroom School Building
20AC0102	Repair / Maintenance of DILG Building PWP- Barrack Officer's Quarter Building (P-05), Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/2-4/2020	07/06/2020	07/09/2020	7/17/2020	GoP	₱1,000,000.00	0	₱1,000,000.00	Repair / Maintenance of Public Building
20AC0103	Construction of Classrooms, Two (2) Storey, Six (6) Classroom (Standard) School Building, Cabugao North Central School, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	08/05/2020	8/14/2020	GoP	₱18,045,000.00	0	₱18,045,000.00	Construction of Two (2) Storey, Six (6) Classroom School Building
20AC0104	Construction of Classrooms, Two (2) Storey, Four (4) Classroom (Modified Standard) School Building, Puro National High School, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/3-9/2020	7/24/2020	08/05/2020	8/14/2020	GoP	₱12,030,000.00	0	₱12,030,000.00	Construction of Two (2) Storey, Four (4) Classroom School Building
20AC0105	Construction of Drainage Canal Along Manila North Road, KD405+200 - KD49+345, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/10-16/2020	7/29/2020	09/03/2020	09/11/2020	GoP	₱6,860,000.00	0	₱6,860,000.00	Construction of Drainage Canal

20AC0106	Repair / Maintenance of DILG Building CIDG Building PAQ Old PNCO Barracks (P-04), Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/10-12/2020	7/14/2020	7/17/2020	7/27/2020	GoP	₱1,000,000.00	0	₱1,000,000.00	Repair / Maintenance of Public Building
20AC0107	Repair / Maintenance of DPWH Building Main Building, Ilocos Sur I District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	7/15-21/2020	08/03/2020	08/12/2020	8/20/2020	GoP	₱1,177,839.49	0	₱1,177,839.49	Repair / Maintenance of Public Building
20AC0108	Activity 56x - Selective Replacement of Concrete Pavement Along Salomague Port Road, Salomague, Cabugao, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/16-18/2020	7/20/2020	7/24/2020	08/03/2020	GoP	₱600,000.00	0	₱600,000.00	Replacement of Concrete Pavement
20AC0109	Repair of Box Culvert Along MNR, Sto. Domingo, Ilocos Sur, a) Sta. 415+540, b) KD415+313 - KD415+322.30, c) KD415+879.50 - KD415+894.20	Maintenance Section	NO	Competitive Bidding	7/22-28/2020	08/12/2020	8/17/2020	8/27/2020	GoP	₱2,309,203.42	0	₱2,309,203.42	Repair of Box Culvert
20AC0110	Repair and Maintenance of Salomague Port Road, Cabugao, Ilocos Sur, KD433+(-490) - KD433+(-366.37)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/30/2020	08/07/2020	GoP	₱900,000.00	0	₱900,000.00	Repair and Maintenance of Road
20AC0111	Repair and Maintenance of Bantay - San Vicente Road, Bantay - San Vicente, Ilocos Sur, KD410+245.37 - KD410+369	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/30/2020	08/07/2020	GoP	₱900,000.00	0	₱900,000.00	Repair and Maintenance of Road
20AC0112	Repair and Maintenance of Quirino - Pandan Road, KD409+(-195) - KD409+(-72.25)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/30/2020	08/07/2020	GoP	₱900,000.00	0	₱900,000.00	Repair and Maintenance of Road
20AC0113	Activity 65x - Bridge Repainting Along Bical Bridge and Sinal Bridge II, MNR, Ilocos Sur, Km. 424+264; Km. 441+429	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/25-27/2020	7/28/2020	7/30/2020	08/07/2020	GoP	₱740,553.40	0	₱740,553.40	Bridge Repainting
20AC0114	Repair and Improvement of Canal Along Vigan - Sta. Catalina Road, Sta. Catalina, Ilocos Sur, Sta. 410+056.20 - 410+079.40	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/25-27/2020	7/28/2020	08/03/2020	8/13/2020	GoP	₱518,989.78	0	₱518,989.78	Repair and Improvement of Canal
20AC0115	Concreting of Brgy. Maas-asin to Maratudo FMR, Brgy. Maas-asin and Brgy. Maratudo, Magsingal, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4-10/2020	8/24/2020	8/27/2020	09/04/2020	GoP	₱12,500,000.00	0	₱12,500,000.00	Concreting of Farm-to-Market Road
20AC0116	Concreting of Brgy. Caronon - Brgy. Bannuar FMR, Brgy. Caronon to Brgy. Bannuar, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/6-12/2020	8/25/2020	8/28/2020	09/07/2020	GoP	₱12,000,000.00	0	₱12,000,000.00	Concreting of Farm-to-Market Road
20AC0117	Repair / Maintenance of Bridge Abutment Along Bussawit Bridge II, KD416+986.90, Magsingal, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/8-10/2020	08/11/2020	8/14/2020	8/24/2020	GoP	₱300,000.00	0	₱300,000.00	Repair / Maintenance of Bridge Abutment
	1. Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	No	NP-53.5 Agency-to-Agency					GoP	₱720,554.16	0	₱720,554.16	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	2. Common Computer Supplies, Office Supplies, Other Categories	All Sections	No						GoP	₱5,128,704.33	0	₱5,128,704.33	Purchase of Common Computer Supplies, Office Supplies and Other Categories
20GAC0002	1 st Quarter	Planning and Design Section	No	Shopping	3/3-5/2020	03/10/2020	3/16/2020		GoP	₱192,600.00	0	₱192,600.00	Purchase of Computer Ink
20GAC0008	2 nd Quarter	All Sections	No	Shopping	5/21-23/2020	5/25/2020	5/29/2020		GoP	₱211,790.00	0	₱211,790.00	Purchase of Computer Ink
20GAC0026	3 rd Quarter	All Sections	No	Shopping	7/15-17/2020	7/20/2020	7/23/2020		GoP	₱526,520.00	0	₱526,520.00	Purchase of Office Supplies

20GAC0027	3 rd Quarter	Various Section	No	NP-53.9 - Small Value Procurement	7/15-17/2020	7/20/2020	7/23/2020		GoP	P69,500.00	0	P69,500.00	Refill and Purchase of Dry Chemicals
20GAC0038	3 rd Quarter	Construction & QAS Section	No	Shopping	8/5-7/2020	08/10/2020	8/13/2020		GoP	P254,000.00	0	P254,000.00	Purchase of Customized Logbooks
	3. Inventory/Common Office Equipment/Accessories	All Sections	No						GoP	P2,158,978.95	0	P2,158,978.95	Purchase of Common Office Equipment/Accessories
20GAC0040	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	7/16-22/2020	24/07/2020	29/07/2020		GoP	P546,994.74	0	P546,994.74	Purchase of Common Office Equipment/Accessories
20GAC0072	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/16-22/2020	26/10/2020	29/10/2020		GoP	P500,994.74	0	P500,994.74	Purchase of Common Office Equipment/Accessories
	4. Furniture and Fixtures	Commission on Audit	No	NP-53.9 - Small Value Procurement	2/6-12/2020	14/02/2020	19/02/2020		GoP	P20,000.00	0	P20,000.00	Purchase of Furnitures and Fixtures for use in the COA Office
	5. ICT Equipment	Commission on Audit	No	NP-53.9 - Small Value Procurement	3/6-12/2020	04/01/2020	04/08/2020		GoP	P40,000.00	0	P40,000.00	Purchase of ICT Equipment for use in the COA Office
	6. Fuel (Diesel & Gasoline), Lubricants	All Sections	No						GoP	P1,710,000.00	0	P1,710,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
20GAC0003	1 st Quarter	All Sections	No	NP-53.9 - Small Value Procurement	3/5-7/2020	03/10/2020	3/16/2020		GoP	P300,000.00	0	P300,000.00	Purchase of Fuel (Diesel)
20GAC0017	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	6/10-12/2020	6/16/2020	6/19/2020		GoP	P212,500.00	0	P212,500.00	Purchase of Fuel (Diesel)
20GAC0066	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	8/14-20/2020	25/08/2020	28/08/2020		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
20GAC0073	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/16-22/2020	26/10/2020	29/10/2020		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	7. Vehicle Repair and Maintenance	Various Section	No	NP-53.9 - Small Value Procurement	As need arises		Award of contract – upon approval of NOA		GoP	P1,300,000.00	0	P1,300,000.00	Repair/Maintenance of Vehicle
20GAC0007	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/6-8/2020	05/12/2020	5/21/2020		GoP	P95,040.00	0	P95,040.00	Repair/Maintenance of Vehicle
20GAC0033	3 rd Quarter	Various Section	No	NP-53.9 - Small Value Procurement	8/4-6/2020	08/10/2020	8/13/2020		GoP	P88,000.00	0	P88,000.00	Purchase of Tubeless Tires
	8. Repair and Maintenance of Office Equipment	Maintenance Section	No	NP-53.9 - Small Value Procurement	As need arises		Award of contract – upon approval of NOA		GoP	P50,000.00	0	P50,000.00	Repair/Maintenance of Office Equipment
	9. Repair and Maintenance of IT Equipment	Maintenance Section	No	NP-53.9 - Small Value Procurement	As need arises		Award of contract – upon approval of NOA		GoP	P50,000.00	0	P50,000.00	Repair/Maintenance of IT Equipment
	10. ReflectORIZED White Paint	Maintenance Section	No						GoP	P3,360,000.00	0	P3,360,000.00	Supply and Delivery of ReflectORIZED White Paint
20GAC0012	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P321,800.00	0	P321,800.00	Supply and Delivery of ReflectORIZED White Paint
20GAC0024	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020		GoP	P643,600.00	0	P643,600.00	Supply and Delivery of ReflectORIZED White Paint
20GAC0074	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	27/10/2020	30/10/2020		GoP	P960,000.00	0	P960,000.00	Supply and Delivery of ReflectORIZED White Paint
	11. ReflectORIZED Yellow Paint	Maintenance Section	No						GoP	P1,820,000.00	0	P1,820,000.00	Supply and Delivery of ReflectORIZED Yellow Paint
20GAC0011	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P322,800.00	0	P322,800.00	Supply and Delivery of ReflectORIZED Yellow Paint
20GAC0042	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	28/07/2020	30/07/2020		GoP	P520,000.00	0	P520,000.00	Supply and Delivery of ReflectORIZED Yellow Paint
20GAC0075	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	27/10/2020	30/10/2020		GoP	P520,000.00	0	P520,000.00	Supply and Delivery of ReflectORIZED Yellow Paint
	12. Black Paint	Maintenance Section	No						GoP	P720,000.00	0	P720,000.00	Supply and Delivery of Black Paint
20GAC0013	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P258,690.00	0	P258,690.00	Supply and Delivery of Black Paint
20GAC0043	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	28/07/2020	30/07/2020		GoP	P240,000.00	0	P240,000.00	Supply and Delivery of Black Paint
20GAC0076	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	27/10/2020	30/10/2020		GoP	P240,000.00	0	P240,000.00	Supply and Delivery of Black Paint
	13. Red Lead	Maintenance Section	No						GoP	P306,000.00	0	P306,000.00	Supply and Delivery of Red Lead
20GAC0044	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	28/07/2020	30/07/2020		GoP	P102,000.00	0	P102,000.00	Supply and Delivery of Red Lead
20GAC0077	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	27/10/2020	30/10/2020		GoP	P102,000.00	0	P102,000.00	Supply and Delivery of Red Lead
	14. Aluminum Paint, Paint Thinner, Paint Brush, Paint Roller	Maintenance Section	No						GoP	P264,800.00	0	P264,800.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller

20GAC0045	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	28/07/2020	30/07/2020	GoP	P66,200.00	0	P66,200.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
20GAC0078	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-25/2020	27/10/2020	30/10/2020	GoP	P66,200.00	0	P66,200.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
	15. Asphalt Sealant	Maintenance Section	No					GoP	P2,060,625.00	0	P2,060,625.00	Supply and Delivery of Asphalt Sealant
20GAC0010	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020	GoP	P353,400.00	0	P353,400.00	Supply and Delivery of Asphalt Sealant
20GAC0023	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	GoP	P706,800.00	0	P706,800.00	Supply and Delivery of Asphalt Sealant
20GAC0079	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	17/11/2020	GoP	P588,750.00	0	P588,750.00	Supply and Delivery of Asphalt Sealant
	16. Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	No					GoP	P1,744,000.00	0	P1,744,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
20GAC0009	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/29/2020	GoP	P240,000.00	0	P240,000.00	Supply and Delivery of Hot Asphalt
20GAC0068	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/14-20/2020	25/08/2020	28/08/2020	GoP	P436,000.00	0	P436,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
20GAC0080	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	17/11/2020	GoP	P436,000.00	0	P436,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	17. Pegacol (Coldmix)	Maintenance Section	No					GoP	P990,000.00	0	P990,000.00	Supply and Delivery of Pegacol (Coldmix)
20GAC0014	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020	GoP	P253,000.00	0	P253,000.00	Supply and Delivery of Pegacol (Coldmix)
20GAC0046	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	28/07/2020	30/07/2020	GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Pegacol (Coldmix)
20GAC0081	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	17/11/2020	GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Pegacol (Coldmix)
	18. Asphalt Plant Hot Mix	Maintenance Section	No					GoP	P390,000.00	0	P390,000.00	Supply and Delivery of Asphalt Plant Hot Mix
20GAC0047	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-26/2020	28/07/2020	30/07/2020	GoP	P130,000.00	0	P130,000.00	Supply and Delivery of Asphalt Plant Hot Mix
20GAC0082	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-9/2020	11/11/2020	17/11/2020	GoP	P130,000.00	0	P130,000.00	Supply and Delivery of Asphalt Plant Hot Mix
	19. Warning, Regulatory & Guide Signs	Maintenance Section	No					GoP	P1,791,860.00	0	P1,791,860.00	Supply and Delivery of Warning Regulatory & Guide Signs
20GAC0016	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020	GoP	P51,825.45	0	P51,825.45	Supply and Delivery of Informative Signs
20GAC0020	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	6/26/2020	6/29/2020	GoP	P978,000.00	0	P978,000.00	Supply and Delivery of Road Signs
20GAC0021	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	6/26/2020	6/29/2020	GoP	P180,468.00	0	P180,468.00	Supply and Delivery of Traffic Safety Devices
20GAC0030	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/24-26/2020	7/27/2020	7/29/2020	GoP	P948,950.00	0	P948,950.00	Supply and Delivery of Road Signs
20GAC0031	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/24-26/2020	7/27/2020	7/29/2020		P205,700.00	0	P205,700.00	Supply and Delivery of Load Limit
	20. Guardrail & Guardrail Post	Maintenance Section	No					GoP	P443,000.00	0	P443,000.00	Supply and Delivery of Guardrail and Guardrail Post
20GAC0084	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	17/11/2020	20/11/2020	GoP	P443,000.00	0	P443,000.00	Supply and Delivery of Guardrail and Guardrail Post
	21. Concrete Epoxy	Maintenance Section	No					GoP	P1,687,000.00	0	P1,687,000.00	Supply and Delivery of Concrete Epoxy
	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/20-26/2020	28/04/2020	30/04/2020	GoP	P394,000.00	0	P394,000.00	Supply and Delivery of Concrete Epoxy
20GAC0052	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	9/4-11/2020	9/23/2020	9/30/2020	GoP	P645,550.00	0	P645,550.00	Supply and Delivery of Concrete Epoxy
20GAC0085	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	17/11/2020	20/11/2020	GoP	P648,150.00	0	P648,150.00	Supply and Delivery of Concrete Epoxy
	22. Paint (Orange)	Maintenance Section	No					GoP	P250,000.00	0	P250,000.00	Supply and Delivery of Orange Paint
20GAC0043	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/7-9/2020	08/11/2020	8/14/2020	GoP	P292,100.00	0	P292,100.00	Supply and Delivery of Orange Paint
20GAC0055	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/9-16/2020	10/29/2020	11/06/2020	GoP	P125,000.00	0	P125,000.00	Supply and Delivery of Orange Paint
	23. Traffic Cone	Maintenance Section	No					GoP	P924,000.00	0	P924,000.00	Supply and Delivery of Traffic Cone
20GAC0049	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	29/07/2020	04/08/2020	GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Traffic Cone
20GAC0086	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	17/11/2020	20/11/2020	GoP	330,000.00	0	330,000.00	Supply and Delivery of Traffic Cone

	24. Raincoat	Maintenance Section	No						GoP	P160,000.00	0	P160,000.00	Purchase of Raincoat
20GAC0087	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/6-12/2020	17/11/2020	20/11/2020		GoP	P80,000.00	0	P80,000.00	Purchase of Raincoat
	25. Grass Cutter	Maintenance Section	No						GoP	P152,000.00	0	P152,000.00	Purchase of Grass Cutter
20GAC0088	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	01/12/2020	04/12/2020		GoP	P76,000.00	0	P76,000.00	Purchase of Grass Cutter
20GAC0032	26. Construction Material	Maintenance Section	No	NP-53.9 - Small Value Procurement	As need arises			Award of contract – upon approval of NOA	GoP	P500,000.00	0	P500,000.00	Purchase of Construction Materials
	27. Maintenance Tools	Maintenance Section	No						GoP	P1,458,800.00	0	P1,458,800.00	Purchase of Maintenance Tools
20GAC0033	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/11-17/2020	19/05/2020	22/05/2020		GoP	P157,750.00	0	P157,750.00	Purchase of Maintenance Tools
20GAC0069	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/14-20/2020	25/08/2020	28/08/2020		GoP	P1,000,000.00	0	P1,000,000.00	Purchase of Maintenance Tools
20GAC0089	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	01/12/2020	04/12/2020		GoP	P251,050.00	0	P251,050.00	Purchase of Maintenance Tools
	28. Materials for Maintenance Activities	Maintenance Section	No						GoP	P3,038,923.23	0	P3,038,923.23	Purchase of Materials for Maintenance Activities
20GAC0015	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-23/2020	5/25/2020	5/28/2020		GoP	P224,800.00	0	P224,800.00	Purchase of Materials for Maintenance Uniforms
20GAC0022	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	6/26/2020	6/29/2020		GoP	P171,200.00	0	P171,200.00	Purchase of Materials for Maintenance Activities
20GAC0028	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/23-25/2020	7/27/2020	7/29/2020		GoP	P330,100.00	0	P330,100.00	Purchase of Maintenance Kits for Maintenance Activities
	29. Epoxy Primer (Pastel Red)	Maintenance Section	No						GoP	P312,000.00	0	P312,000.00	Purchase of Epoxy Primer
20GAC0050	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	29/07/2020	04/08/2020		GoP	P156,000.00	0	P156,000.00	Purchase of Epoxy Primer
20GAC0091	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	01/12/2020	04/12/2020		GoP	P156,000.00	0	P156,000.00	Purchase of Epoxy Primer
	ROW Marker	Maintenance Section	No						GoP	P319,200.00	0	P319,200.00	Supply of ROW Marker
20GAC0035	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	26/05/2020	29/05/2020		GoP	P319,200.00	0	P319,200.00	Supply of ROW Marker
	30. Jack Hammer, Electric 220V, 2,200 Joules/min	Maintenance Section	No						GoP	P96,600.00	0	P96,600.00	Purchase of Jackhammer
20GAC0036	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	26/05/2020	29/05/2020		GoP	P96,600.00	0	P96,600.00	Purchase of Jackhammer
	31. Blower/Vacuum, Electric 220V	Maintenance Section	No						GoP	P18,900.00	0	P18,900.00	Purchase of Blower/Vacuum
20GAC0037	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	26/05/2020	29/05/2020		GoP	P18,900.00	0	P18,900.00	Purchase of Blower/Vacuum
	32. One Bagger Cement Mixer, DSL Engine (5Hp)	Maintenance Section	No						GoP	P72,000.00	0	P72,000.00	Purchase of One Bagger Cement Mixer
20GAC0021	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/1-7/2020	4/20/2020	4/27/2020		GoP	P72,000.00	0	P72,000.00	Purchase of One Bagger Cement Mixer
	33. CRB Reducer	Maintenance Section	No						GoP	P124,000.00	0	P124,000.00	Purchase of CRB Reducer
20GAC0038	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-24/2020	26/05/2020	29/05/2020		GoP	P31,000.00	0	P31,000.00	Purchase of CRB Reducer
20GAC0051	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	29/07/2020	04/08/2020		GoP	P46,500.00	0	P46,500.00	Purchase of CRB Reducer
20GAC0092	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/20-26/2020	01/12/2020	04/12/2020		GoP	P46,500.00	0	P46,500.00	Purchase of CRB Reducer
	34. Plastic Barrier, Boucard, Maintenance Kit	Maintenance Section	No						GoP	P600,000.00	0	P600,000.00	Supply and Delivery of Plastic Barrier, Boucard and Maintenance Kit
20GAC0052	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	29/07/2020	04/08/2020		GoP	P600,000.00	0	P600,000.00	Supply and Delivery of Plastic Barrier, Boucard and Maintenance Kit
	35. Walk Behind (12-24 KW)	Maintenance Section	No						GoP	P700,000.00	0	P700,000.00	Walk Behind (12-24 KW)
20GAC0053	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	29/07/2020	04/08/2020		GoP	P700,000.00	0	P700,000.00	Walk Behind (12-24 KW)
	36. Medical Supplies for use in the Emergency Rescue Operations (Disaster Preparedness)	Maintenance Section	No						GoP	P450,000.00	0	P450,000.00	Purchase of Medical Supplies
20GAC0054	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/21-27/2020	29/07/2020	04/08/2020		GoP	P450,000.00	0	P450,000.00	Purchase of Medical Supplies
	37. Lane Marker including 4", 6" and 12" Marker Shoe	Maintenance Section	No						GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including Marker Shoe


20GAC0055	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/22-28/2020	30/07/2020	05/08/2020		GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including Marker Shoe
	38. Thermoplastic Paint Road Marking Remover	Maintenance Section	No						GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
20GAC0056	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/22-28/2020	30/07/2020	05/08/2020		GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
	39. Thermoplastic Paint (white/yellow), Calumine Glass Beads, Primer	Maintenance Section	No						GoP	P2,400,000.00	0	P2,400,000.00	Purchase of Thermoplastic Paint, Calumine, Glass Beads Primer
20GAC0018	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16-18/2020	6/19/2020	6/24/2020		GoP	P650,943.76	0	P650,943.76	Purchase of Thermoplastic Paint (White), Calumine, Glass Beads Primer
20GAC0019	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16-18/2020	6/19/2020	6/24/2020		GoP	P600,092.00	0	P600,092.00	Purchase of Thermoplastic Paint (Yellow), Calumine, Glass Beads Primer
	40. Diesel Power Generator 169 KVA/135 KW, 3 Phase	Maintenance Section	No						GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
20GAC0088	4 th Quarter	Maintenance Section	No	Competitive Bidding	11/20-11/27/2020	12/04/2020	12/14/2020	12/18/2020	GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
	41. Electrical Works for Diesel Power Generator	Maintenance Section	No						GoP	P2,000,000.00	0	P2,000,000.00	Installation of Electrical Works
20GAC0023	2 nd Quarter	Maintenance Section	No	Competitive Bidding	4/20-26/2020	05/05/2020	05/06/2020	15/06/2020	GoP	P1,000,000.00	0	P1,000,000.00	Installation of Electrical Works
20GAC0094	4 th Quarter	Maintenance Section	No	Competitive Bidding	11/20-26/2020	09/12/2020	23/12/2020	28/12/2020	GoP	P1,000,000.00	0	P1,000,000.00	Installation of Electrical Works
	42. Trailer for Hauling Maintenance Equipment's	Maintenance Section	No						GoP	P800,000.00	0	P800,000.00	Purchase of Trailer for Hauling Maintenance Equipment
20GAC0024	2 nd Quarter	Maintenance Section	No	Competitive Bidding	4/20-26/2020	05/05/2020	05/06/2020	15/06/2020	GoP	P800,000.00	0	P800,000.00	Purchase of Trailer for Hauling Maintenance Equipment
20GAC0057	43. Survey Equipment	Planning and Design Section	No	Competitive Bidding	8/3-9/2020	24/08/2020	24/09/2020	02/10/2020	GoP	P6,000,000.00	0	P6,000,000.00	Purchase of Survey Equipment
20GAC0034	44. Axle Load Survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P205,100.00	0	P205,100.00	Conduct of Axle Load Survey
20GAC0096	45. Smartphone	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/3-9/2020	11/12/2020	16/12/2020		GoP	P300,000.00	0	P300,000.00	Purchase of Smartphone
20GAC0035	46. BMS Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P175,200.00	0	P175,200.00	Purchase of BMS Equipment
20GAC0036	47. RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P144,650.00	0	P144,650.00	Purchase of RBIA Kit
20GAC0025	48. Desktop Computer (Specialized Application Software Use)	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/9-11/2020	7/14/2020	7/17/2020		GoP	P798,000.00	0	P798,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
20GAC0058	49. Desktop Computer (Video Editing and Design Software Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P720,000.00	0	P720,000.00	Purchase of Desktop Computer (Video Editing and Design Software Use)
20GAC0059	50. Desktop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P840,000.00	0	P840,000.00	Purchase of Desktop Computer (Application Use)
20GAC0060	51. Desktop Computer (Administrative Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P330,000.00	0	P330,000.00	Purchase of Desktop Computer (Administrative Use)
20GAC0044	52. Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/7-9/2020	08/11/2020	8/14/2020		GoP	P341,000.00	0	P341,000.00	Purchase of IT Equipment (Laptop Computer)
20GAC0062	53. Laptop Computer (Video Editing and Design Software Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P720,000.00	0	P720,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
20GAC0063	55. Printer – Multifunction Wide Format (capable of Legal Size – inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P280,000.00	0	P280,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared
20GAC0064	56. Printer – Multifunction Wide Format (capable of A3 size – inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P240,000.00	0	P240,000.00	Purchase of Printer Multi-function Wide Format (capable of A3 Size – inkjet bottomless) Network Shared
20GAC0065	57. Smartphone, GPS, capable (Android)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	14/08/2020		GoP	P490,000.00	0	P490,000.00	Purchase of Smartphone, GPS capable (Android)
20GAC0004	58. Sanitation Tent for Disinfection / Sanitation Along Public Markets, RHU & Hospitals	Maintenance Section	No	NP-53.2 Emergency Cases	-	3/25/2020	3/25/2020		GoP	P620,000.00	0	P620,000.00	Supply and Delivery of Sanitation Tent


20GA0055	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/22-28/2020	30/07/2020	05/08/2020		GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including 1 marker Shoe
	38. Thermoplastic Paint Road Marking Remover	Maintenance Section	No						GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
20GA0056	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/22-28/2020	30/07/2020	05/08/2020		GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
	39. Thermoplastic Paint (white/yellow), Calumine Glass Beads, Primer	Maintenance Section	No						GoP	P2,400,000.00	0	P2,400,000.00	Purchase of Thermoplastic Paint, Calumine, Glass Beads Primer
20GA0018	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16-18/2020	6/19/2020	6/24/2020		GoP	P650,943.76	0	P650,943.76	Purchase of Thermoplastic Paint (White), Calumine, Glass Beads Primer
20GA0019	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16-18/2020	6/19/2020	6/24/2020		GoP	P600,092.00	0	P600,092.00	Purchase of Thermoplastic Paint (Yellow), Calumine, Glass Beads Primer
	40. Diesel Power Generator 169 KVA/135 KW, 3 Phase	Maintenance Section	No						GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
20GA0088	4 th Quarter	Maintenance Section	No	Competitive Bidding	11/20-11/27/2020	12/04/2020	12/14/2020	12/18/2020	GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
	41. Electrical Works for Diesel Power Generator	Maintenance Section	No						GoP	P2,000,000.00	0	P2,000,000.00	Installation of Electrical Works
20GA0023	2 nd Quarter	Maintenance Section	No	Competitive Bidding	4/20-26/2020	05/05/2020	05/06/2020	15/06/2020	GoP	P1,000,000.00	0	P1,000,000.00	Installation of Electrical Works
20GA0094	4 th Quarter	Maintenance Section	No	Competitive Bidding	11/20-26/2020	09/12/2020	23/12/2020	28/12/2020	GoP	P1,000,000.00	0	P1,000,000.00	Installation of Electrical Works
	42. Trailer for Hauling Maintenance Equipment's	Maintenance Section	No						GoP	P800,000.00	0	P800,000.00	Purchase of Trailer for Hauling Maintenance Equipment
20GA0024	2 nd Quarter	Maintenance Section	No	Competitive Bidding	4/20-26/2020	05/05/2020	05/06/2020	15/06/2020	GoP	P800,000.00	0	P800,000.00	Purchase of Trailer for Hauling Maintenance Equipment
20GA0057	43. Survey Equipment	Planning and Design Section	No	Competitive Bidding	8/3-9/2020	24/08/2020	24/09/2020	02/10/2020	GoP	P8,000,000.00	0	P8,000,000.00	Purchase of Survey Equipment
20GA0034	44. Axle Load Survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P205,100.00	0	P205,100.00	Conduct of Axle Load Survey
20GA0096	45. Smartphone	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/3-9/2020	11/12/2020	15/12/2020		GoP	P300,000.00	0	P300,000.00	Purchase of Smartphone
20GA0035	46. BMS Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P175,200.00	0	P175,200.00	Purchase of BMS Equipment
20GA0036	47. RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P144,650.00	0	P144,650.00	Purchase of RBIA Kit
	48. Desktop Computer (Specialized Application Software Use)	Various Section	No						GoP	P3,000,000.00	0	P3,000,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
20GA0025	3 rd Quarter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/9-11/2020	7/14/2020	7/17/2020		GoP	P798,000.00	0	P798,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
20GA0058	49. Desktop Computer (Video Editing and Design Software Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	8/14/2020		GoP	P720,000.00	0	P720,000.00	Purchase of Desktop Computer (Video Editing and Design Software Use)
20GA0059	50. Desktop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	8/14/2020		GoP	P240,000.00	0	P240,000.00	Purchase of Desktop Computer (Application Use)
20GA0060	51. Desktop Computer (Administrative Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	11/08/2020	8/14/2020		GoP	P240,000.00	0	P240,000.00	Purchase of Desktop Computer (Administrative Use)
20GA0044	52. Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/7-9/2020	08/11/2020	8/14/2020		GoP	P341,000.00	0	P341,000.00	Purchase of IT Equipment (Laptop Computer)
20GA0062	53. Laptop Computer (Video Editing and Design Software Use)	Various Section	No	Competitive Bidding	10/5-11/2020	10/26/2020	11/27/2020	12/07/2020	GoP	P1,800,000.00	0	P1,800,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
20GA0063	55. Printer - Multifunction Wide Format (capable of Legal Size - inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	08/11/2020	8/14/2020		GoP	P150,000.00	0	P150,000.00	Purchase of Printer Multifunction Wide Format (capable of Legal Size - inkjet bottomless) Network Shared
20GA0064	56. Printer - Multifunction Wide Format (capable of A3 size - inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	08/11/2020	8/14/2020		GoP	P800,000.00	0	P800,000.00	Purchase of Printer Multifunction Wide Format (capable of A3 Size - inkjet bottomless) Network Shared
20GA0065	57. Smartphone, GPS, capable (Android)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2020	08/11/2020	8/14/2020		GoP	P140,000.00	0	P140,000.00	Purchase of Smartphone, GPS capable (Android)

20GAC0004	58. Sanitation Tent for Disinfection / Sanitation Along Public Markets, RHU & Hospitals	Maintenance Section	No	NP-53.2 Emergency Cases	-	3/25/2020	3/25/2020		GoP	P620,000.00	0	P620,000.00	Supply and Delivery of Sanitation Tent
20GAC0005	59. Gantry Facilities for Disinfection Along MNR & NSR	Maintenance Section	No	NP-53.2 Emergency Cases	-	3/25/2020	3/25/2020		GoP	P465,500.00	0	P465,500.00	Supply and Delivery of Gantry Facilities
20GAC0006	60. Personal Protective Equipment for Maintenance Activities	Maintenance Section	No	NP-53.2 Emergency Cases	-	3/25/2020	3/25/2020		GoP	P276,500.00	0	P276,500.00	Supply and Delivery of Protective Equipment
20GAC0032	61. GAD Kits	Construction Section	No	NP-53.9 - Small Value Procurement	7/24-26/2020	7/27/2020	7/29/2020		GoP	P100,000.00	0	P100,000.00	Purchase of GAD Kits
20GAC0037	62. RAP and EIA Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P160,150.00	0	P160,150.00	Purchase of RAP and EIA Kits
20GAC0039	63. RBIA Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P124,000.00	0	P124,000.00	Purchase of RBIA Equipment
20GAC0040	64. MYPS Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P69,850.00	0	P69,850.00	Purchase of MYPS Kits
20GAC0041	65. RSM Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P65,950.00	0	P65,950.00	Purchase of RSM Kits
20GAC0042	66. PMS Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/5-7/2020	08/10/2020	8/13/2020		GoP	P52,950.00	0	P52,950.00	Purchase of PMS Kits
20GAC0066	67. Plotter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	09/07/2020	9/14/2020	9/16/2020		GoP	P250,000.00	0	P250,000.00	Purchase of Plotter
20CSAC03	Geotechnical Investigation of the Proposed CY 2020 Construction of Multi-Purpose Buildings	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/23-25/2020	6/26/2020	6/29/2020	07/09/2020	GoP	P299,741.59	0	P299,741.59	Drilling of 4 holes at 30 meters deep
20CSAC04	Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 1	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	P818,836.67	0	P818,836.67	Drilling of 11 holes at 30 meters deep
20CSAC05	Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	P890,579.34	0	P890,579.34	Drilling of 12 holes at 30 meters deep
20CSAC06	Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 3	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	P741,846.47	0	P741,846.47	Drilling of 10 holes at 30 meters deep
20CSAC07	Geotechnical Investigation of the Proposed CY 2020 Construction of Flood Control Set 4	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	P520,320.94	0	P520,320.94	Drilling of 7 holes at 30 meters deep
20CSAC08	Geotechnical Investigation of the Proposed CY 2020 Construction of Multi-Purpose Buildings Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/24-26/2020	6/27/2020	6/30/2020	07/10/2020	GoP	P222,852.73	0	P222,852.73	Drilling of 3 holes at 30 meters deep
20CSAC09	Geotechnical Investigation of the Proposed Construction of School Building CY 2020 Basic Educational Facilities Fund	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/26-28/2020	6/30/2020	07/06/2020	07/16/2020	GoP	P339,745.40	0	P339,745.40	Drilling of 4 holes at 30 meters deep
20CSAC10	Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 1	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/26-28/2020	6/30/2020	07/06/2020	07/16/2020	GoP	P890,579.34	0	P890,579.34	Drilling of 12 holes at 30 meters deep
20CSAC11	Geotechnical Investigation of the Proposed CY 2021 Construction of Flood Control Set 2	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/26-28/2020	6/30/2020	07/06/2020	07/16/2020	GoP	P890,579.34	0	P890,579.34	Drilling of 12 holes at 30 meters deep

Prepared by:

 SUSANA M. PARDO
 BAC Secretariat
 Date:

Recommending Approval:

 LAUREANO O. QUINTOS, JR.
 BAC Chairman
 Date:

Approved by:

 REYNALDO S. ORGANO, MBA
 District Engineer
 Date: