

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202194000	Construction of Multi-Purpose Building, Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/12/2020	6/2/2020	7/17/2020	7/27/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of multi- purpose building
300103202195000	Construction of Multi-Purpose Building (New Municipal Building Extension), Brgy. Igulot, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	33,000,000.00	0.00	33,000,000.00	Construction of multi- purpose building
300103202196000	Construction of Multi-Purpose Building, Brgy. Balite, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/12/2020	4/2/2020	5/17/2020	5/27/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi- purpose building
300104214428000	Construction/Improvement Multi-Purpose Building, Lolomboy, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction/Improvement of multi-purpose building
300104214429000	Completion of Multi-Purpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/12/2020	4/2/2020	5/17/2020	5/27/2020	GoP	10,000,000.00	0.00	10,000,000.00	Completion of multi- purpose building
300104214430000	Extension of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	25,000,000.00	0.00	25,000,000.00	Extension of multi- purpose building
300104214431000	Construction of Multi-Purpose Building, Municipal Compound, Poblacion, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	25,000,000.00	0.00	25,000,000.00	Construction of multi- purpose building
300104214432000	Construction of Multi-Purpose Building (Sports Complex), Biñang 2nd, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of multi- purpose building
300104214433000	Construction of Multi-Purpose Building (Pandi Technological Institute), Brgy. Bunsuran 1st, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of multi- purpose building
300104214434000	Construction of Multi-Purpose Building including Site Development, Brgy. Poblacion, Plaridel, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of multi- purpose building
300104214435000	Construction of Multi-Purpose Building including Site Development, Brgy. Poblacion, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of multi- purpose building
300104214436000	Construction of Multi-purpose Building Brgy. Mapulang Lupa, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	5,000,000.00	0.00	5,000,000.00	Construction of multi- purpose building
300104214437000	Construction of Multi-Purpose Building (Building), Brgy. Biñang 2nd, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi- purpose building
300104214438000	Construction/Improvement of Multi-Purpose Building (Covered Court Roofing), Batia, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi- purpose building
300104214439000	Construction of Multi-Purpose Building at Alido Bulihan, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi- purpose building
300104214440000	Construction of Multi-Purpose Building at Barangay Buguion, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi- purpose building
300104214441000	Construction of Multi-Purpose Building at Barangay Gugo, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/3/2019	1/17/2020	1/27/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi- purpose building
300104214442000	Construction of Multi-Purpose Building at Barangay Iba O Este, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of multi- purpose building
300104214443000	Construction of Multi-Purpose Building at Barangay Masile, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/5/2019	11/26/2019	1/10/2020	1/20/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi- purpose building
300104214444000	Construction of Multi-Purpose Building at Brgy. San Miguel, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi- purpose building
300104214445000	Construction of Multi-Purpose Building at Gregorio del Pilar Elementary School, Sta. Ana, Bulacan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi- purpose building
300104214446000	Construction of Multi-Purpose Building at Heritage Longos, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi- purpose building

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214447000	Construction of Multi-Purpose Building, Barangay Poblacion, Hagonoy, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/12/2020	4/2/2020	5/17/2020	5/27/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214448000	Construction of Multi-Purpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/29/2019	12/20/2019	2/3/2020	2/13/2020	GoP	30,000,000.00	0.00	30,000,000.00	Construction of multi-purpose building
300104214449000	Construction of Multi-Purpose Building, Bunsuran I, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214450000	Construction of Multi-Purpose Building, Catulinan, Baliwag, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/5/2019	11/26/2019	1/10/2020	1/20/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214451000	Construction of Multi-Purpose Building, Daungan ES, Daungan, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104214453000	Construction of Multi-Purpose Building (Covered Court) Brgy. Malamig, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of multi-purpose building
300104214454000	Rehabilitation of Multi-Purpose Building at F. Mendoza Elementary School, Poblacion, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214455000	Rehabilitation of Multi-Purpose Building, Banga HS, Banga II, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214456000	Rehabilitation of Multi-Purpose Building, Caingin, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of multi-purpose building
300104214457000	Construction of Multi-Purpose Building (3rd Floor), Brgy. Poblacion, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214458000	Construction of Multi-Purpose Building, Poblacion, Plaridel, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of multi-purpose building
300104214459000	Construction of Multi-Purpose Building, Brgy. Tarcen, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214460000	Construction of Multi-Purpose Building, Brgy. Balite, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214461000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214462000	Improvement of Admin Office of Pitpitan Elementary School, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214463000	Construction of the Sta. Ana Elementary School Administration Office Building, Sta. Ana, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/12/2020	4/2/2020	5/17/2020	5/27/2020	GoP	5,000,000.00	0.00	5,000,000.00	Construction of multi-purpose building
300104214464000	Construction of Multi-Purpose Building , Municipal compound at Brgy. Bagong Nayan, Baliuag, Bulacan.	Bulacan First DEO	NO	Competitive Bidding	3/6/2020	3/27/2020	5/11/2020	5/21/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of multi-purpose building
300104214465000	Construction of Multi-Purpose Building, Brgy. Sto. Nino, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi-purpose building
300104214466000	Construction of Multi-Purpose Building (Senior Citizen Office), Brgy. San Vicente, Paombong, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214467000	Construction of Multi-Purpose Building, Baliwag Polytechnic College (Btech), Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104214468000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Santol, Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214469000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Hagonoy, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214470000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Paombong, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214471000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pamarawan, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214472000	Construction of Multi-Purpose Building Caingin, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300104214473000	Construction of Multi-Purpose Building Municipal Hall Compound Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	30,000,000.00	0.00	30,000,000.00	Construction of multi-purpose building

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214474000	Construction of Municipal Arena, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	30,000,000.00	0.00	30,000,000.00	Construction of multi-purpose building
300104214475000	Construction of Multi-Purpose Building, DPWH Compound, Tikay, City of Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/21/2020	6/11/2020	7/26/2020	8/5/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104214476000	Construction of Multi-Purpose Building (Daycare), Brgy. Inaon, Pullian, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/5/2020	7/20/2020	7/30/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214477000	Construction of Multi-Purpose Building (Covered Court), Brgy. Niugan, Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104214478000	Rehabilitation of Multi-Purpose Building, Tilapayong ES, Tilapayong, Baliwag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of multi-purpose building
300106200385000	Construction of Flood Control Structure at Balubad, Bulakan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	46,452,000.00	0.00	46,452,000.00	Construction of flood control structure
300106200386000	Construction of Flood Control Structure at Matungao, Bulakan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	48,670,000.00	0.00	48,670,000.00	Construction of flood control structure
300106200387000	Construction of Flood Control Structure, Phase 1, Barangay Iba Este, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	24,000,000.00	0.00	24,000,000.00	Construction of flood control structure
300106200388000	Construction of Flood Control Structure, Phase 2, Barangay Iba Este, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	24,000,000.00	0.00	24,000,000.00	Construction of flood control structure
300106200389000	Construction of Flood Control Structures (Revetment) along Paridel River, Brgy. Banga 1st, Plaridel, Bulacan Sta.16+929.8 to Sta. 16+996.8	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of flood control structure
300106200390000	Construction of Flood Control Structures (Revetment) along Paridel River, Brgy. Parulan, Plaridel, Bulacan Sta.14+263 to Sta. 14+330	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of flood control structure
300106200391000	Construction of Revetment at Calizon, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	46,654,000.00	0.00	46,654,000.00	Construction of revetment
300106200392000	Construction of Revetment at Dampol I, Pullian, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	46,430,000.00	0.00	46,430,000.00	Construction of revetment
300106200393000	Construction of Revetment at Iba Este, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	49,543,000.00	0.00	49,543,000.00	Construction of revetment
300106200394000	Construction of Revetment at Matungao, Bulakan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	48,990,000.00	0.00	48,990,000.00	Construction of revetment
300106200395000	Construction of Revetment at Meysulao, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	46,090,000.00	0.00	46,090,000.00	Construction of revetment
300106200396000	Construction of Revetment at Meyto, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	46,987,000.00	0.00	46,987,000.00	Construction of revetment
300106200397000	Construction of Revetment at Perez, Bulakan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	48,546,000.00	0.00	48,546,000.00	Construction of revetment
300106200398000	Construction of Revetment at Pungo, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	47,994,000.00	0.00	47,994,000.00	Construction of revetment
300106200399000	Construction of Revetment at Sta. Ana, Bulakan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	47,354,000.00	0.00	47,354,000.00	Construction of revetment
300106200400000	Construction of Revetment at Sto. Cristo, Pullian, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	46,990,000.00	0.00	46,990,000.00	Construction of revetment
300107200767000	Construction of Concrete River Slope Protection at Dalig, Balagtas, Bulacan Sta. 04+038 - 04+433	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of concrete slope protection
300107200768000	Construction of Flood Control Structures, Brgy. Balungao, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of flood control structure
300107200769000	Construction of Flood Control Structures, Brgy. Gatbuca, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of flood control structure
300107200770000	Construction of Flood Control Structures, Brgy. Dampol II-B, Pullian, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	20,000,000.00	0.00	20,000,000.00	Construction of flood control structure

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107200771000	Construction of Revetment, Brgy. Sapang Bayan, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of revetment
300107200772000	Construction of Revetment, Brgy. Sto. Niño, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of revetment
300107200773000	Construction of Revetment, Brgy. Sto. Niño, Paombong, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	20,000,000.00	0.00	20,000,000.00	Construction of revetment
300107200774000	Construction of Water Pumping Station No. 1 Bunlo - Lolomboy, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of water pumping station
300107200775000	Construction of Water Pumping Station No. 2 Bunlo, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of water pumping station
300107200776000	Construction of Concrete River Slope Protection at Cariogan, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/28/2020	2/18/2020	4/3/2020	4/13/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of concrete slope protection
300108200210000	Construction of Drainage Canal, Barangay Pungo, Sitio Purok 1, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300108200211000	Construction of Drainage Canal, Brgy. Look 1st, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	2,500,000.00	0.00	2,500,000.00	Construction of drainage canal
300109200612000	Construction of Drainage Canal along Lopez Jaena Street, Bagumbayan, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	5,000,000.00	0.00	5,000,000.00	Construction of drainage canal
300109200613000	Construction of Drainage Canal, Brgy. Tibagan, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of drainage canal
300109200614000	Construction of Drainage Canal At Brgy. Cambaog, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	6,000,000.00	0.00	6,000,000.00	Construction of drainage canal
300109200615000	Construction of Drainage Canal, P. Atienza St., Longos, Balagtas, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	2/3/2020	GoP	1,000,000.00	0.00	1,000,000.00	Construction of drainage canal
300109200616000	Construction of Slope Protection/Rip-rap along creek, Lolomboy, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	5,000,000.00	0.00	5,000,000.00	Construction of slope protection
300109200617000	Rehabilitation of Drainage Canal at Barangay Corazon, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/23/2019	11/14/2019	12/29/2019	1/8/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200618000	Rehabilitation of Drainage Canal at Barangay Lugam, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200619000	Rehabilitation of Drainage, Banga HS, Banga II, Plaridel, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200620000	Rehabilitation of Drainage, Bansuran HS, Bansuran, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200621000	Rehabilitation of Drainage, Tabang ES, Tabang, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200622000	Construction of Drainage System, Brgy. Bolacan, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200623000	Repair/ rehabilitation of drainage canal along Baliuag, Candaba road, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	19,999,000.00	0.00	19,999,000.00	Repair/Rehabilitation of drainage canal
300109200624000	Construction of Drainage Canal, Brgy. Penabatan, Pulilan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200625000	Riprapping at Look 1st, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/5/2019	11/26/2019	1/10/2020	1/20/2020	GoP	1,500,000.00	0.00	1,500,000.00	Riprapping of barangay road
300116202757000	Construction of Road, Brgy. Biñang 1st, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of road
300116202758000	Road Concreting, Brgy. Pandi, Liciada, Bustos to Bagbaguin, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/12/2020	4/2/2020	5/17/2020	5/27/2020	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of road
300116202759000	Upgrading of Barangay Road, Brgy. Sta. Ines, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	2,000,000.00	0.00	2,000,000.00	Upgrading of barangay road
300117205998000	Asphalting of Bayanihan St. Matungao, Bulacan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	1,500,000.00	0.00	1,500,000.00	Asphalting of barangay road

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117205999000	Asphalting of NIA Road at San Nicholas Bulacan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	1,500,000.00	0.00	1,500,000.00	Asphalting of barangay road
300117206000000	Asphalting of Vicente Esquerre St. Dampol 2nd A, Pulilan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	1,500,000.00	0.00	1,500,000.00	Asphalting of barangay road
300117206001000	Improvement of Road and Drainage including School Improvement, Pinagkuartelan ES, Brgy. Pinagkuartelan, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	10,000,000.00	0.00	10,000,000.00	Improvement of road & drainage
300117206002000	Upgrading of Road (including Drainage System), Bulihan, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	15,000,000.00	0.00	15,000,000.00	Upgrading of road & drainage
300117206003000	Construction/concreting of Road at Brgy. Buisan, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction/concreting of barangay road
300117206004000	Concreting of Brgy. Road with Drainage Canal at Sitio Borneo, Pio Cruzcosa, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	6,000,000.00	0.00	6,000,000.00	Concreting of road with drainage
300117206005000	Concreting of Road (AFP to PNP Housing), Tambubong, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/19/2019	12/10/2019	1/24/2020	2/2/2020	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of road
300117206006000	Concreting of Road at Purok 6 Pulo, Bambang, Bulacan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of road
300117206007000	Construction of Brgy. Road & Drainage Canal at Purok 1 & 2, Pio Cruzcosa, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of barangay road & drainage canal
300117206008000	Construction of Road (Ayukit to McArthur Highway), Biñang 2nd, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of road
300117206009000	Construction of Road with Drainage Canal in Brgy. Malumot, Paombong, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of road with drainage canal
300117206010000	Construction of Road, Antipona, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	5,000,000.00	0.00	5,000,000.00	Construction of road
300117206011000	Construction of Roads, DOTC Road, Santol, Balagtas, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of roads
300117206012000	Rehabilitation of Barangay Road at Barangay Sta. Ana, Bulacan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of barangay road
300117206013000	Rehabilitation of Barangay Road at Barangay Sta. Ines, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	1,500,000.00	0.00	1,500,000.00	Rehabilitation of barangay road
300117206014000	Rehabilitation of Brgy. Road at Purok 3 and 4, San Jose, Paombong, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of barangay road
300117206015000	Rehabilitation of Brgy. Road, Brgy. Tabon, Pulilan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of brgy road
300117206016000	Rehabilitation of Local Road including Drainage & Riprapping, Tiaong, Guiguinto, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206017000	Rehabilitation of Local Road including Drainage, Binang 2nd, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206018000	Rehabilitation of Local Road including Drainage, Borol 2nd, Balagtas, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/29/2019	12/20/2019	2/3/2020	2/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206019000	Rehabilitation of Local Road including Drainage, Cunanan & P. Angeles Sts., Sto. Cristo, Baliwag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206020000	Rehabilitation of Local Road including Drainage, Pinagkuartelan, Pandi, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206021000	Rehabilitation of Local Road including Drainage, Sabang, Baliwag, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206022000	Rehabilitation of Local Road including Drainage, Zones III & IV, Bagong Nayon, Baliwag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206023000	Rehabilitation of Local Road, Delos Santos St., Panginay, Balagtas, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206024000	Rehabilitation of Local Road, Lolomboy, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206025000	Rehabilitation of Local Road, Malibong Matanda, Pandi, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206026000	Rehabilitation of Local Road, NIA Road, Bintog, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206027000	Rehabilitation of Local Road, Poblacion, Bustos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/29/2019	12/20/2019	2/3/2020	2/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of local road
300117206028000	Construction of Roads including drainage, Brgy. Sulucan, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	2,000,000.00	0.00	2,000,000.00	Construction of road including drainage
300117206029000	Upgrading of Brgy. Road at Sitio Nabong, Meysulao, Calumpit, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/29/2019	11/19/2019	1/3/2020	1/13/2020	GoP	2,000,000.00	0.00	2,000,000.00	Upgrading of bamagay road
300117206030000	Upgrading of Brgy. Road with Drainage Canal at Brgy. Sto. Rosario, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Upgrading of bamagay road
300117206031000	Upgrading of Road (Bambang Dulo Purok 6 crossing to Kakulisan), Brgy. Bambang, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/21/2020	2/11/2020	3/27/2020	4/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Upgrading of bamagay road
300117206032000	Concreting of Road/Pathway (Sitio Bukid at DYM St.), Brgy. Bunlo, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of road /pathway
300117206033000	Concreting of Road, Brgy. Bunducan, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of road
300117206034000	Upgrading of Road to Palangko St., Brgy. Igulot, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	1,500,000.00	0.00	1,500,000.00	Upgrading of road & drainage
300117206035000	Construction of pathway/road with roof (Taal High School to 5th Avenue Pag-asa), Brgy. Taal, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of pathway/road
300117206036000	Road Upgrading with Drainage along Pedro Reyes St., (New Municipal Building Compound), Brgy. Borol 1st, Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/21/2020	2/11/2020	3/27/2020	4/6/2020	GoP	5,000,000.00	0.00	5,000,000.00	Upgrading of road with drainage
300117206037000	Concreting of Road, Dupax St., Poblacion, Bustos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/5/2019	11/26/2019	1/10/2020	1/20/2020	GoP	1,500,000.00	0.00	1,500,000.00	Concreting of road
300117206038000	Construction of Road, Brgy. San Juan, Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of road
300117206039000	Rehabilitation of Road, Javier St., Poblacion, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	1,500,000.00	0.00	1,500,000.00	Rehabilitation of road
300117206040000	Concreting of Road, Brgy. Parulan, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	1,500,000.00	0.00	1,500,000.00	Concreting of road
300117206041000	Concreting of Road, Brgy. Sto. Rosario, Paombong, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/21/2020	2/11/2020	3/27/2020	4/6/2020	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of road
300117206042000	Asphalting of Road, Brgy. Dulong Malabon, Pulilan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	1,500,000.00	0.00	1,500,000.00	Asphalting of barangay road
300117206043000	Construction of Concrete Road Pavement at Sitio Bagio, Bagumbayan, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	1,610,000.00	0.00	1,610,000.00	Construction of concrete road pavement
300117206044000	Construction of Concrete Road Pavement at Sitio Panique, San Jose, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	1,500,000.00	0.00	1,500,000.00	Construction of concrete road pavement
300117206045000	Construction of concrete road pavement at Makahiya Street, Triple Junction Subd., Matungao, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	1,450,000.00	0.00	1,450,000.00	Construction of concrete road pavement
300117206046000	Asphalt overlay of various municipal roads within the Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	50,000,000.00	0.00	50,000,000.00	Asphalt overlay of municipal road
300117206047000	Construction of Road Brgy. Matangtubig, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of road
300117206048000	Concreting of Road Phase 3 (Masagana Homes), Brgy. Tabang, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Concreting of road
300117206049000	Construction of Road Brgy. Malibong Matanda, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of road

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206050000	Concreting of Road Brgy. Poblacion, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2020	3/16/2020	4/30/2020	5/10/2020	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of road
300117206051000	Construction of Road Brgy. Parulan, Plaridel, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/5/2020	2/26/2020	4/11/2020	4/21/2020	GoP	10,000,000.00	0.00	10,000,000.00	Construction of road
300117206052000	Rehabilitation/Concreting of the road and drainage system at Brgy. Poblacion Tingjero, Pulilan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/30/2020	2/20/2020	4/5/2020	4/15/2020	GoP	10,000,000.00	0.00	10,000,000.00	Rehab./Concreting of road
300117206053000	Upgrading of Brgy. Road, Sumapang Matanda, City of Malolos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	3,000,000.00	0.00	3,000,000.00	Upgrading of barangay road
300119200333000	Construction of Bridge in San Roque, Paombong, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/22/2019	11/12/2019	12/27/2019	1/6/2020	GoP	4,000,000.00	0.00	4,000,000.00	Construction of bridge
300119200334000	Construction of Bridge, Brgy. Bonga Menor, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	30,000,000.00	0.00	30,000,000.00	Construction of bridge
300119200335000	Construction/Rehabilitation of Bridge, Biñang-Poblacion, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/14/2020	6/4/2020	7/19/2020	7/29/2020	GoP	10,000,000.00	0.00	10,000,000.00	Const./Rehab. Of bridge
300204100497000	Matungao-Guiguinto Provincial Road connecting McArthur Highway and Bartayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments, and Agribusiness Industries in Barangays Malis, Panginay, Poblacion, Tabe, and Tuktukan, Guiguinto, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	15,000,000.00	0.00	15,000,000.00	Construction of road with drainage canal
310103100495000	Bocaue-Sn Jose Rd - K0027 + (-121) - K0027 + 000, K0027 + 314 - K0027 + 730	Bulacan First DEO	YES	Competitive Bidding	11/20/2019	12/12/2019	1/26/2020	2/4/2020	GoP	5,411,000.00	0.00	5,411,000.00	Asphalt Overlay of national road
310103100496000	Gen Alejo Santos Highway - K0047+259 - K0048 + 872	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	15,601,000.00	0.00	15,601,000.00	Asphalt Overlay of national road
310104100217000	Daang Maharlika Road (LZ) - K0037 + 500 - K0037 + 600, K0037 + (-978) - K0037 + (-800), K0037 + (-700) - K0037 + (-500), K0037 + (-200) - K0037 + (-100), K0038 + 000 - K0038 + 027, K0038 + 100 - K0038 + 400, K0039 + (-471) - K0039 + (-435), K0052 + 461 - K0052 + 592	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	26,202,000.00	0.00	26,202,000.00	Rehab./Reconstruction/ Upgrading of national road
310104100218000	Manila North Road (LZ) - K0029 + 000 - K0029 + 200	Bulacan First DEO	NO	Competitive Bidding	1/7/2020	1/28/2020	3/13/2020	3/23/2020	GoP	18,834,000.00	0.00	18,834,000.00	Rehab./Reconstruction/ Upgrading of national road
310104100219000	Manila North Road (LZ) - K0041 + 048 - K0041 + 400, K0043 + 282 - K0043 + 492	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	13,821,000.00	0.00	13,821,000.00	Rehab./Reconstruction/ Upgrading of national road
310105100372000	Pullian Calumpit Road (LZ) - K0046 + 000 - K0046 + 500, K0047 + 800 - K0048 + 000, K0051 + 500 - K0051 + 050	Bulacan First DEO	NO	Competitive Bidding	1/7/2020	1/28/2020	3/13/2020	3/23/2020	GoP	17,169,000.00	0.00	17,169,000.00	Rehab./Reconstruction/ Upgrading of national road
310106100445000	General Alejo Santos Highway Rd - K0054 + 400 - K0054 + 700, K0056 + 743 - K0056 + 941, K0057+000 - K0057+551	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	17,312,000.00	0.00	17,312,000.00	Rehab./Reconstruction/ Upgrading of national road
310106100446000	Plaridel - Pullian Diversion Road (LZ) - K0042 + (-1015) - K0042 + (-784)	Bulacan First DEO	NO	Competitive Bidding	1/21/2020	2/11/2020	3/27/2020	4/6/2020	GoP	25,338,000.00	0.00	25,338,000.00	Rehab./Reconstruction/ Upgrading of national road
310110100134000	Baliuag- Candaba Road (LZ) - K0052 + (-1570) - K0052+(-920)	Bulacan First DEO	NO	Competitive Bidding	1/7/2020	1/28/2020	3/13/2020	3/23/2020	GoP	14,772,000.00	0.00	14,772,000.00	Rehab./Reconstruction/ Upgrading of national road
310112100181000	Old Cagayan Valley Road (LZ) - K0046 + 800 - K0047 + 577, K0049 + 000 - K0049 + 900	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	22,731,000.00	0.00	22,731,000.00	Construction of drainage along national road
310207100091000	Daang Maharlika (LZ) - K0040 + 171, K0040 + 455, K0040 + 825, K0041 + 800, K0050 + 880	Bulacan First DEO	NO	Competitive Bidding	1/7/2020	1/28/2020	3/13/2020	3/23/2020	GoP	32,720,000.00	0.00	32,720,000.00	Off Carriageway Improvement
310207100092000	Daang Maharlika (LZ) - K0050 + 600	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	6,416,000.00	0.00	6,416,000.00	Off Carriageway Improvement

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100093000	Manila North Rd - K0026 + 903, K0027 + 645, K0030 + 260, K0030 + 703, K0032 + 270, K0035 + 701	Bulacan First DEO	NO	Competitive Bidding	1/21/2020	2/11/2020	3/27/2020	4/6/2020	GoP	35,970,000.00	0.00	35,970,000.00	Off Carriageway Improvement
310302100215000	Tabang Br. (B01989LZ) along Manila North Rd	Bulacan First DEO	YES	Competitive Bidding	5/12/2019	6/2/2020	7/17/2020	7/27/2020	GoP	34,000,000.00	0.00	34,000,000.00	Replacement of concrete bridge
310303100824000	Cambaog Br. (B01718LZ) along Gen Alejo Santos Highway	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	5,000,000.00	0.00	5,000,000.00	Retrofitting/Strengthening of concrete bridge
310303100825000	Cupang Br. (B01723LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	5,000,000.00	0.00	5,000,000.00	Retrofitting/Strengthening of concrete bridge
310303100826000	Labangan Br. 7 (B00148LZ) along Manila North Rd	Bulacan First DEO	NO	Competitive Bidding	1/21/2020	2/11/2020	3/27/2020	4/6/2020	GoP	50,000,000.00	0.00	50,000,000.00	Retrofitting/Strengthening of concrete bridge
310303100827000	Matungao Br. (B00147LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	15,000,000.00	0.00	15,000,000.00	Retrofitting/Strengthening of concrete bridge
310303100828000	Plaridel-Pulilan Br. (Old) (B02092LZ) along Daang Maharlika (LZ)	Bulacan First DEO	NO	Competitive Bidding	3/2/2020	3/23/2020	5/7/2020	5/17/2020	GoP	50,000,000.00	0.00	50,000,000.00	Retrofitting/Strengthening of concrete bridge
310303100829000	San Nicolas Br. (B01724LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	5,000,000.00	0.00	5,000,000.00	Retrofitting/Strengthening of concrete bridge
310303100830000	Talampas Br. (B01719LZ) along Gen Alejo Santos Highway	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	5,000,000.00	0.00	5,000,000.00	Retrofitting/Strengthening of concrete bridge
320101104678000	Construction of Flood Control Structure Along Balagtas River, Brgy. Panginay Phase I, Balagtas, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/20/2019	12/12/2019	1/26/2020	2/5/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of flood control structure
320101104679000	Construction of Flood Control Structure Along Balagtas River, Brgy. Wawa, Balagtas, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/20/2019	12/12/2019	1/26/2020	2/5/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of flood control structure
320101104680000	Construction of Flood Control Structure along Bocaue River at Poblacion-Bambang Section, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	40,000,000.00	0.00	40,000,000.00	Construction of flood control structure
320101104681000	Construction of Flood Control Structure along Guiguinto River, Daungan Section, Guiguinto, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/23/2019	11/14/2019	12/29/2019	1/8/2020	GoP	45,000,000.00	0.00	45,000,000.00	Construction of flood control structure
320101104682000	Construction of Slope Protection along Bocaue River, Lolomboy Section, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	30,000,000.00	0.00	30,000,000.00	Construction of slope protection
320101104683000	Construction of Flood Control Structures along Bocaue River, Bocaue, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/26/2019	12/17/2019	1/31/2020	2/10/2020	GoP	30,000,000.00	0.00	30,000,000.00	Construction of flood control structure
320102100029000	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase I, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	13,000,000.00	0.00	13,000,000.00	Construction of flood control structure
320102100623000	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase II, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	13,000,000.00	0.00	13,000,000.00	Construction of flood control structure
320102101222000	Construction of Flood Control Structure along Angat River Sipat Section, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	50,000,000.00	0.00	50,000,000.00	Construction of flood control structure
320102101223000	Construction of Flood Control Structure along Angat River, Dampol 1st Section, Pulilan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/7/2020	2/28/2020	4/13/2020	4/23/2020	GoP	40,000,000.00	0.00	40,000,000.00	Construction of flood control structure
320102101224000	Construction of Flood Control Structure along Angat River, Tibag Section, Pulilan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	22,453,000.00	0.00	22,453,000.00	Construction of flood control structure
320102101225000	Rehabilitation of Concrete Slope Protection along Angat River Culiinan Section, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	23,544,000.00	0.00	23,544,000.00	Rehabilitation of concrete slope protection
320102101226000	Rehabilitation of Concrete Slope Protection along Angat River Lumang Bayan Section, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	46,908,000.00	0.00	46,908,000.00	Rehabilitation of concrete slope protection
320102101227000	Rehabilitation of Concrete Slope Protection along Angat River Tiaong Section Baliuag, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/23/2019	11/14/2019	12/29/2019	1/8/2020	GoP	46,908,000.00	0.00	46,908,000.00	Rehabilitation of concrete slope protection
320102101228000	Rehabilitation of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Bulacan, Sta. 0+000 to Sta. 0+228	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	19,351,000.00	0.00	19,351,000.00	Rehabilitation of concrete slope protection

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102101229000	Rehabilitation of Flood Control Structures along Angat River, Bonga Mayor Section, Sta. 00+000 to Sta. 00+447.20, Bustos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/20/2019	12/12/2019	1/26/2020	2/5/2020	GoP	48,786,000.00	0.00	48,786,000.00	Rehabilitation of flood control structure
320102101230000	Rehabilitation of Flood Control Structures along Angat River, Bonga Menor Section, Sta. 00+000 to Sta. 00+447.20, Bustos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/7/2019	11/28/2019	1/12/2020	1/22/2020	GoP	45,227,000.00	0.00	45,227,000.00	Rehabilitation of flood control structure
320102101231000	Rehabilitation of Flood Control Structures along Angat River, Lumang Bayan Section, Plaridel, Bulacan, Sta. 0+000 to Sta. 0+175	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	19,466,000.00	0.00	19,466,000.00	Rehabilitation of flood control structure
320102101232000	Rehabilitation of Flood Control Structures along Angat River, Makinabang Section, Sta. 00+000 to Sta. 00+353.60, Baliuag, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/12/2019	12/3/2019	1/17/2020	1/27/2020	GoP	48,594,000.00	0.00	48,594,000.00	Rehabilitation of flood control structure
320102101233000	Rehabilitation of Flood Control Structures along Angat River, Parulan Section, Sta. 00+000 to Sta. 00+353.60, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	48,369,000.00	0.00	48,369,000.00	Rehabilitation of flood control structure
320102101234000	Rehabilitation of Flood Control Structures along Angat River, Rueda Section, Sta. 00+000 to Sta. 00+353.60, Plaridel, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/31/2019	11/21/2019	1/5/2020	1/15/2020	GoP	45,594,000.00	0.00	45,594,000.00	Rehabilitation of flood control structure
320102101235000	Rehabilitation of Flood Mitigation Facilities along Major River Basins (Angat River), Cambaog-Talampas Section, Bustos, Bulacan	Bulacan First DEO	YES	Competitive Bidding	11/14/2019	12/5/2019	1/19/2020	1/29/2020	GoP	18,576,000.00	0.00	18,576,000.00	Rehabilitation of flood control structure
320102101023000	Rehabilitation of Flood Mitigation Facilities along Angat River, Longos, Pulilan, Bulacan (Sta. 00+435 to Sta. 01+507)	Bulacan First DEO	NO	Competitive Bidding	2/18/2020	3/10/2020	4/24/2020	5/3/2020	GoP	115,563,000.00	0.00	115,563,000.00	Rehabilitation of flood control structure
320101104084000	Construction of Slope Protection along Bulakan River Bulakan, Bulacan	Bulacan First DEO	YES	Competitive Bidding	10/23/2019	11/14/2019	12/29/2019	1/8/2020	GoP	57,000,000.00	0.00	57,000,000.00	Construction of slope protection
310204100707000	Malolos City Circumferential Road Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/21/2020	3/12/2020	4/26/2020	5/5/2020	GoP	95,535,000.00	0.00	95,535,000.00	Construction of bypass road
300116202288000	Construction of Pandi By-Pass Road Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/12/2020	6/2/2020	7/17/2020	7/27/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of bypass road
310305100801000	Widening of Permanent Bridges - Labangan Br. 1 (B00019LZ) along Manila North Road Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/21/2020	3/12/2020	4/26/2020	5/5/2020	GoP	110,000,000.00	0.00	110,000,000.00	Widening of concrete bridge
320101104090000	Rehabilitation of Flood Mitigation Facilities along Labangan Channel, Iba O'Este, Calumpit, Bulacan (Sta. 00+500 to Sta. 01+338.8)	Bulacan First DEO	YES	Competitive Bidding	12/2/2019	12/23/2019	2/6/2020	2/16/2020	GoP	113,478,000.00	0.00	113,478,000.00	Rehabilitation of flood control structure
320101104083000	Construction of Revetment Paombong River Province of Bulacan	Bulacan First DEO	YES	Competitive Bidding	12/24/2019	1/16/2020	3/1/2020	3/10/2020	GoP	92,130,000.00	0.00	92,130,000.00	Construction of revetment
300116202166000	Construction of Bocaue-Balagtas Div. Road, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/12/2020	6/2/2020	7/17/2020	7/27/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of diversion road
300116202164000	Construction of Balagtas Diversion Road, Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/12/2020	6/2/2020	7/17/2020	7/27/2020	GoP	100,000,000.00	0.00	100,000,000.00	construction of diversion road
300116202167000	Construction of Bustos Diversion Road (Norzagaray-Angat-Bustos Rd), Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/12/2020	6/2/2020	7/17/2020	7/27/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of diversion road
300116202176000	Construction of Guiguinto Diversion Road (Plaridel Bypass Rd - Daang Maharlika), Bulacan	Bulacan First DEO	NO	Competitive Bidding	5/12/2020	6/2/2020	7/17/2020	7/27/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of diversion road

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107200664000	Flood Control Structures along Bocaue river and its Tributaries, Bunlo-Lolombay Section Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/6/2020	3/27/2020	5/11/2020	5/21/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of flood control structure
300107200663000	Construction of Water Pumping Station No. 3, Lolombay, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/6/2020	3/27/2020	5/11/2020	5/21/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of water pumping station
300107200663001	Manila North Road (KZ) K0037+(-993) - K0038+306, K0039+151 - K0041+048, K0041+400 - K0041+840, K0042+900 - K0043+118	Bulacan First DEO	YES	Competitive Bidding	11/20/2019	12/12/2019	1/26/2020	2/4/2020	GoP	72,000,000.00	0.00	72,000,000.00	Rehab./Reconstruction/ Upgrading of national road
300107200663002	Daang Maharlika (LZ) K0037+(-978) - K0037+(-400), K0037+(-300) - K0037+000, K0037+000 - K0037+540, K0039+(-435) - K0040+000, K0041+000 - K0041+295, K0041+313 - K0041+611, K0052+461 - K0052+592	Bulacan First DEO	YES	Competitive Bidding	11/29/2019	12/20/2019	2/3/2020	2/13/2020	GoP	60,000,000.00	0.00	60,000,000.00	Construction of drainage canal along national road
	20CC0234 - Concreting of Purok Gitna, Brgy. Manatal FMR, Brgy. Manatal, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of farm to market road
	20CC0235 - Concreting of Brgy. Sto. Nino FMR, Brgy. Sto. Nino, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	18,000,000.00	0.00	18,000,000.00	Concreting of farm to market road
310203205785000	20CC0237 - Concreting of Purok 2 to Purok 7, Brgy. Gugo FMR, Brgy. Gugo, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	13,000,000.00	0.00	13,000,000.00	Concreting of farm to market road
310203205786000	20CC0238 - Concreting of Purok 5, Camaling, Brgy. Pungo FMR, Brgy. Pungo, Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	12,000,000.00	0.00	12,000,000.00	Concreting of farm to market road
200000100019000	20CC0239 - Repair/Maintenance of DPWH Building DE's Office & various Offices, Bulacan I DEO, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	2,500,000.00	0.00	2,500,000.00	Repair/Maintenance of office building
200000100020000	20CC0240 - Repair/Maintenance of Flood Control Structures along Angat River Balite Section Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	1,500,000.00	0.00	1,500,000.00	Repair/Maintenance of flood control structure
200000100020000	20CC0241 - Repair/Maintenance of Flood Control Structures along Angat River Parulan Section Plaridel, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	1,500,000.00	0.00	1,500,000.00	Repair/Maintenance of flood control structure
200000100019000	20CC0242 - Repair/Maintenance of DPWH Building Warehouse & Repair Bay, Bulacan I DEO, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	1,900,000.00	0.00	1,900,000.00	Repair/Maintenance of office building
200000100019000	20CC0243 - Repair/Maintenance of DILG Building PNP Station Building Poblacion, Paombong, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/2/2020	6/23/2020	8/7/2020	8/17/2020	GoP	1,000,000.00	0.00	1,000,000.00	Repair/Maintenance of office building
300101200001000	20CC0244 - Construction of two storey six classroom - Lolombay Elementary School Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	22,556,250.00	0.00	22,556,250.00	Construction of school building
300101200001000	20CC0245 - Construction of two storey six classroom - Guiguinto Central School Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	23,587,038.70	0.00	23,587,038.70	Construction of school building
300101200001000	20CC0246 - Construction of three storey nine classroom - Pres. Corazon Cojuangco Aquino MNHS Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	29,740,746.24	0.00	29,740,746.24	Construction of school building
300101200001000	20CC0247 - Construction of three storey nine classroom - Longos Elemenatry School Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	29,845,684.21	0.00	29,845,684.21	Construction of school building
300101200001000	20CC0248 - Construction of three storey nine classroom - Tikay Elementary School Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	30,015,663.49	0.00	30,015,663.49	Construction of school building

(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	20CC0249 - Construction of four storey eight classroom - Lolomboy National High School Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	34,343,384.86	0.00	34,343,384.86	Construction of school building
300101200001000	20CC0250 - Construction of three storey twelve classroom - Bungahan Elementary School Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	37,437,759.42	0.00	37,437,759.42	Construction of school building
300101200001000	20CC0251 - Construction of three storey nine classroom - Bulihan National High School Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	33,089,763.02	0.00	33,089,763.02	Construction of school building
	20CC0252 - Concreting of Brgy. Catacte FMR brgy. Catacte, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	12,000,000.00	0.00	12,000,000.00	Concreting of farm to market road
	20CC0253 - Concreting of Brgy. Tanawan to Brgy. Poblacion FMR, brgy. Tanawan & Brgy. Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	12,000,000.00	0.00	12,000,000.00	Concreting of farm to market road
310203205793000	20CC0254 - Concreting of Brgy. Siling Bata to Brgy. Cacarong Matanda FMR, brgy. Siling Bata & brgy. Cacarong Matanda, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/9/2020	6/30/2020	8/30/2020	9/8/2020	GoP	25,000,000.00	0.00	25,000,000.00	Concreting of farm to market road
300101200001000	20CC0116 - Construction of two storey four classroom - Meyto Elementary School Calumpit, Bulacan	Bulacan First DEO	NO	Competitive Bidding	3/6/2020	3/27/2020	5/11/2020	5/21/2020	GoP	17,978,742.05	0.00	17,978,742.05	Construction of school building
300101200001000	20CC0255 - Construction of three storey six classroom - Batia Elementary School Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/23/2020	7/14/2020	8/28/2020	9/6/2020	GoP	24,166,957.52	0.00	24,166,957.52	Construction of school building
	20CC0256 - Concreting of Brgy. Tarcan FMR, Brgy. Tarcan, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/23/2020	7/14/2020	8/28/2020	9/6/2020	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of farm to market road
300101200001000	Construction of two storey four classroom - Borol 2nd Elementary School Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/30/2020	7/21/2020	9/4/2020	9/14/2020	GoP	17,099,890.68	0.00	17,099,890.68	Construction of school building
300101200001000	Construction of four storey twelve classroom - Mapulang Lupa Elementary School Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	6/30/2020	7/21/2020	9/4/2020	9/14/2020	GoP	52,744,745.97	0.00	52,744,745.97	Construction of school building
400400000001000	School Improvement (Perimeter Fence) Cacarong Bata ES, Padre Pio Resettlement, Cacarong Bata, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of school fence
400400000001000	School Improvement, Construction of covered court with Stage, Pinagkuartelan ES, Pinagkuartelan, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of covered court
400400000001000	Improvement of Pandi District Hospital (Fencing) Poblacion, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of hospital fence
400400000001000	Improvement of Local Road including Drainage Ilang-ilang Street, brgy. Wawa, Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of barangay road and drainage
400400000001000	Improvement of Local Road including Drainage, A&V Subdivision brgy. Panginay, Balagtas, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of barangay road and drainage
400400000001000	Improvement of Local Road including Drainage, Tangos, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road and drainage
400400000001000	Completion of Multi-Purpose Building (Gym), Bunsuran 1st, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Completion of multi-purpose building
400400000001000	School Improvement with Drainage Sta. Rita ES, Sta. Rita, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of drainage canal


(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40040000001000	School Improvement with Drainage Lipana HS, Sta. Rita, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of drainage canal
40040000001000	School Improvement with Drainage, Tibagan ES, Tibagan, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of drainage canal
40040000001000	Improvement of Local Road including Drainage, Tibag, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road and drainage
40040000001000	School Improvement with Drainage B. Menor ES, B. Menor, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of drainage canal
40040000001000	School Improvement with Drainage Bonga Mayor ES, Bonga Mayor, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of drainage canal
40040000001000	Improvement of Local Road including Drainage, Sta. Cruz, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road and drainage
40040000001000	Improvement of Local Road including Drainage, Zone 8, Ilang-ilang, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/8/2020	7/28/2020	9/11/2020	9/21/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of barangay road and drainage
40040000001000	Rehabilitation of Bulacan State University Activity Center BulSU Compound, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	60,000,000.00	0.00	60,000,000.00	Rehabilitation of multi-purpose building
40040000001000	Construction of Sports Complex at Cong. E.R. Cruz Memorial School, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	100,000,000.00	0.00	100,000,000.00	Construction of sports complex
40040000001000	Improvement of Local Road including Drainage, Poblacion, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road & drainage
40040000001000	Improvement of Local Road including Drainage, Kalye 11 & Lumabas St., Makinabang, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road & drainage
40040000001000	Improvement of Local Road including Drainage, Barangca, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road & drainage
40040000001000	Improvement of Local Road including Drainage, San Roque, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road & drainage
40040000001000	Constructio of Drainage (outfall), San Pedro, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	5,000,000.00	0.00	5,000,000.00	Construction of drainage canal
40040000001000	School Improvement, Construction of Multi-Purpose Building, Baliuag North Central School, Baliuag, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
40040000001000	Improvement of Local Road including Drainage, Gate 2 Kamagong & Narra Sts., Legarda Subd., Tibagan, Bustos, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	3,000,000.00	0.00	3,000,000.00	Improvement of barangay road and drainage
40040000001000	Improvement of Local Road including Drainage, Bonga Menor, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of barangay road & drainage
40040000001000	Construction of Road with Widening along Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	3,000,000.00	0.00	3,000,000.00	Construction/widening of road
40040000001000	Construction of Bypass Roads Leading to Economic Zone Tabe, Guiguinto, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/10/2020	7/30/2020	9/13/2020	9/23/2020	GoP	25,000,000.00	0.00	25,000,000.00	Construction of bypass road


(DPWH - Bulacan First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203205791000	Concreting of Brgy. Cupang FMR brgy. Cupang, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/16/2020	8/6/2020	9/20/2020	9/30/2020	GoP	18,000,000.00	0.00	18,000,000.00	Concreting of farm to market road
300205100006000	Construction/Rehabilitation of Water Supply/Rain Water Collectors various places within the 1st & 2nd Congressional District of Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/22/2020	8/10/2020	9/24/2020	10/4/2020	GoP	4,235,000.00	0.00	4,235,000.00	Construction of rainwater collector
300200100003000	Construction of Quarantine Facility in Malolos Sports & Convention Center, City of Malolos, Bulacan	Bulacan First DEO	NO	Negotiated Procurement - Emergency Cases	N/A	N/A	8/18/2020	8/19/2020	GoP	15,810,000.00	0.00	15,810,000.00	Construction of quarantine facility
300200100003000	Construction of Proposed Two (2) Units Off-site Dormitory/Isolation Facility at Malolos Sports & Convention Center, Malolos, Bulacan	Bulacan First DEO	NO	Negotiated Procurement - Emergency Cases	N/A	N/A	8/18/2020	8/19/2020	GoP	28,134,495.00	0.00	28,134,495.00	Construction of isolation facility


Prepared by:


BENEDICT J. MATAWARAN
 Engineer III
 Head-BAC Secretariat
 Date: September 29, 2020

Recommended for Approval by:


ARISTOTLE B. RAMOS
 Assistant District Engineer
 BAC Chairperson
 Date: September 29, 2020

Approved:


HENRY C. ALCANTARA
 OIC, District Engineer
 Head of the Procuring Entity
 Date: September 29, 2020