


(DPWH - Bulacan 1st District Engineering Office) Updated Annual Procurement Plan for FY 2021 (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
308601 (Bayanihan 2 DA-FMR)	20CC0306 - Concreting of Purok 7, Brgy. Tibagan FMR, Brgy. Tibagan, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/9/2021	4/29/2021	5/20/2021	6/4/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of farm to market road
JICA Loan Agreement No. PH-P247	21CC0280 - Implementation of Civil Works for the Concrete Slope Protection of Plaridel Bypass Access Road No. 2 Under the Annual Work Maintenance Program 3 Asset preservation Contract (APC) Component, Road Upgrading and Preservation Project, JICA Loan Agreement No. PH-P247 Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/9/2021	4/29/2021	5/20/2021	6/4/2021	Foreign	47,996,998.98	0.00	47,996,998.98	Widening of bypass road & construction of road concrete slope protection
200000100020000	21CC0282 - Repair/Maintenance/Rehabilitation of Existing Drainage along Longos to Iba Hagonoy Road, Km 0+000 - Km 0+450, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/22/2021	5/12/2021	6/2/2021	6/17/2021	GoP	5,000,000.00	5,000,000.00	0.00	Repair/Maintenance of drainage canal
200000100019000	21CC0283 - Package 12 - Repair/Maintenance of DTI Building TESDA Building, Guiguinto, DPWH Building, Technical Building and various offices, Bulacan 1st DEO, Malolos City & DILG Building PNP Station Building, Poblacion, Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/29/2021	5/19/2021	6/9/2021	6/24/2021	GoP	2,500,000.00	2,500,000.00	0.00	Repair/Maintenance of office building
300106200395000	20CC0307 - Construction of Revetment at Brgy. Meysulao, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/29/2021	7/19/2021	8/9/2021	8/22/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of revetment
300116201297000	21CC0286 - Concreting of Brgy. Manatal FMR, Brgy. Manatal, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/8/2021	6/28/2021	7/19/2021	8/1/2021	GoP	12,000,000.00	0.00	12,000,000.00	Concreting of farm to market road
300116201297000	21CC0287 - Concreting of Brgy. Catacto to Brgy. Malawak FMR, Brgy. Catacto & Brgy. Malawak, Bustos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/8/2021	6/28/2021	7/19/2021	8/1/2021	GoP	13,000,000.00	0.00	13,000,000.00	Concreting of farm to market road
300116201297000	21CC0288 - Concreting of Brgy. San Isidro II FMR, Brgy. San Isidro II, Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/8/2021	6/28/2021	7/19/2021	8/1/2021	GoP	12,500,000.00	0.00	12,500,000.00	Concreting of farm to market road
300116201297000	21CC0289 - Concreting of Brgy. San Jose FMR, Brgy. San Jose, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/8/2021	6/28/2021	7/19/2021	8/1/2021	GoP	12,500,000.00	0.00	12,500,000.00	Concreting of farm to market road
300116201297000	21CC0290 - Concreting of Cacarong Bata- Cacarong Matanda-Real de Cacarong FMR, Brgys. Cacarong Bata, Cacarong Matanda and Real de Cacarong, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/8/2021	6/28/2021	7/19/2021	8/1/2021	GoP	25,000,000.00	0.00	25,000,000.00	Concreting of farm to market road
320101106048000	21CC0292 - Construction of Flood Control Structures along Bocaue River, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/17/2021	1/6/2022	1/24/2022	1/31/2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of flood control structures
300106200594000	Construction/Improvement of Bulihan-Longos Creek, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/17/2021	1/6/2022	1/24/2022	1/31/2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of flood control structures


(DPWH - Bulacan 1st District Engineering Office) Updated Annual Procurement Plan for FY 2021 (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	21CC0295- Package 13-Construction/ Completion of 2 Units Four (4) Storey Twenty Four (24) Classroom Balagtas National Agricultural High School, Santol, Balagtas and Completion of Three Storey Six Classroom, Sulivan National High School, Sulivan, Baliuag Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/16/2021	8/4/2021	8/25/2021	9/7/2021	GoP	5,012,500.00	0.00	5,012,500.00	Completion of school building
300101200001000	21CC0296- Package 14-Construction/ Completion (4 UNITS of 4STY20CL), Virginia Ramirez-Cruz High School, Pandi and Construction/ Completion (2 UNITS of 4STY24CL & 1 UNIT of 4STY12CL) Gen. Gregorio H. Del Pilar Integrated School, Bulacan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/16/2021	8/4/2021	8/25/2021	9/7/2021	GoP	11,027,500.00	0.00	11,027,500.00	Completion of school building
NEP	21CC0068 - Construction of Slope Protection along Taal, Pulilan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/14/2020	1/5/2021	1/26/2021	2/7/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of concrete slope
300211100095000	21CC0185 Asphalt Overlay along General Alejo Santos Highway A. Km44+513 - Km47+259 B. Km48+872 - Km49+100 Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/25/2021	2/15/2021	3/5/2021	3/18/2021	GoP	30,000,000.00	0.00	30,000,000.00	Asphalt overlay of national road
300211100094000	21CC0186 Asphalt Overlay along Old Cagayan Valley Road Km49+400 - Km52+400 Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/25/2021	2/15/2021	3/5/2021	3/18/2021	GoP	30,000,000.00	0.00	30,000,000.00	Asphalt overlay of national road
300211100093000	21CC0187 Asphalt Overlay along Baliuag-Bustos Road A. Km51+103 - 51+002 B. Km51+284 - 52+126 Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/25/2021	2/15/2021	3/5/2021	3/18/2021	GoP	30,000,000.00	0.00	30,000,000.00	Asphalt overlay of national road
300211100072000	21CC0214 Installation of Road Safety Devices along Plaridel Bypass Road, K0035+(-602) to K0047+861, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/4/2021	2/24/2021	3/17/2021	3/30/2021	GoP	25,000,000.00	0.00	25,000,000.00	Installation of road safety devices


Prepared by:


 BENEDICT S. MATAWARAN
 Engineer III
 Head-BAC Secretariat
 Date: January 31, 2022

Recommended for Approval by:


 ERNESTO V. DAOS
 Engineer III
 BAC Chairperson
 Date: January 31, 2022

Approved:


 HENRY C. ALCANTARA
 District Engineer
 Head of the Procuring Entity
 Date: January 31, 2022