



**(DPWH - Bulacan 1st District Engineering Office) Updated Annual Procurement Plan for FY 2021 (Changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100030000	21CSCC01 Conduct of Sub Soil Exploration/Geotechnical Survey for the Proposed Multi Storey Building Projects within the district	Bulacan 1st DEO	NO	Competitive Bidding	8/3/2021	9/3/2021	9/13/2021	9/15/2021	GoP	1,496,367.00	0.00	1,496,367.00	Soil Boring; 3 bore holes per site; Laboratory Testing and submission of Geotechnical Report.
200000100030000	21CSCC02 Conduct of Sub Soil Exploration/Geotechnical Survey of Various Flood Control Projects within the district	Bulacan 1st DEO	NO	Competitive Bidding	8/3/2021	9/3/2021	9/13/2021	9/15/2021	GoP	1,209,882.30	0.00	1,209,882.30	Soil Boring; 1 bore hole at maximum 150 meters length interval; Laboratory Testing and submission of Geotechnical Report.


Prepared by:

  
BENEDICT J. MATAWARAN  
Engineer III  
Head-BAC Secretariat  
Date: January 31, 2022

Recommended for Approval by:

  
ERNESTO V. DAOS  
Engineer III  
BAC Chairperson  
Date: January 31, 2022

Approved:

  
HENRY C. ALCANTARA  
District Engineer  
Head of the Procuring Entity  
Date: January 31, 2022