



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Bislig City

July 23, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

SUBJECT : Updated Annual Procurement Plan (APP) for FY 2021

Submitted herewith the Updated Annual Procurement Plan for Civil Works, and Goods and Services FY 2021 and attached is the Acknowledgement Receipt of GPPB-TSO for further details.

For your information.


NOEL R. OCLARIT
District Engineer

cc: **The Regional Director**
DPWH, Regional Office XIII
Butuan City

R.13.17.5 CHD/RMS

DPWH Surigao del Sur 2nd DEO - Updated Annual Procurement Plan FY 2021 for Infrastructure Projects

Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Project)	
					Advertisement/ Posting of IBRE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300203102025-400	21NI0001-Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao Del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,886.97		9,799,886.97	Road Concreting
300203102023-400	21NI0002-Jct. Baculin Access Road leading to Harp White Beach Resort, Brgy. Harp, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	8,799,627.27		8,799,627.27	Road Concreting
300203102032-C00	21NI0003-NRJ -Silbo Sta. Maria Road leading to Palo-Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,312.10		9,799,312.10	Road Concreting
300203102034-C00	21NI0004-Tagasaka - Tansan - Loyola Road leading to Gateway Palanan Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tansan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,299.54		8,799,299.54	Road Concreting
300203102024-C00	21NI0005-Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,073.52		9,799,073.52	Road Concreting
300203102031-C00	21NI0006-NRJ leading to Hirayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,796,494.81		9,796,494.81	Road Concreting
300117210468-C00	21NI0007-Concreting of Pape Road, Pobacion, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	7,028,794.08		7,028,794.08	Road Concreting
300117210463-C00	21NI0008-Concreting from Bus Terminal to BCNHS Road, Pobacion, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	4,454,754.39		4,454,754.39	Road Concreting
300104226528-C00	21NI0009 Package 1 - Construction of Multi-Purpose Building, Barangay Coleto, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,998.10		1,979,998.10	Multi-Purpose Building
300104226533-C00	21NI0008 Package 1 - Construction of Multi-Purpose Building, Barangay Kahayag, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.46		1,979,999.46	Multi-Purpose Building
300104226559-C00	21NI0010 Package 2-Construction of Multi-Purpose Building, Barangay San Vicente, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,998.47		1,979,999.47	Multi-Purpose Building
300104226564-C00	21NI0010 Package 2-Construction of Multi-Purpose Building, Barangay Sudon, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,484,999.97		1,484,999.97	Multi-Purpose Building
300104226529-C00	21NI0011 Package 3-Construction of Multi-Purpose Building, Barangay Dadap, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.73		1,979,999.73	Multi-Purpose Building
300104226534-C00	21NI0011 Package 3-Construction of Multi-Purpose Building, Barangay Kinapan, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,484,999.15		1,484,999.15	Multi-Purpose Building
300104226559-C00	21NI0012 Package 4-Construction of Multi-Purpose Building, Barangay San Roque, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.64		1,979,999.64	Multi-Purpose Building
300104226525-C00	21NI0013 Package 5-Construction of Multi-Purpose Building, Barangay Burboanan, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.54		1,979,999.54	Multi-Purpose Building

300104226546000	21N0013 Package 5-Construction of Multi-Purpose Building, Barangay Pamaninan, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	999,999.29	999,999.29	Multi-Purpose Building
310204101409000	21N0014-Tagapong-Sita, Maria-Sita, Juanita-Magpilit-Dreamland-Bingogogog-San Roque, Package G, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/08/2021	02/10/2021	GoP	41,325,517.41	41,325,517.41	Road Reconstruction
	21N0016-Concreting of Brgy. Labisina - Brgy. Barcelona FMK, Barcelona, Lingay, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	06/28/2021	07/02/2021	GoP	29,849,625.04	29,849,625.04	Road Concreting
300117210469000	21N0017-Concreting of Road, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/26/2021	03/04/2021	GoP	24,749,432.08	24,749,432.08	Road Concreting
	21N0018-Concreting of Brgy. Dughan to Brgy. San Jose to Brgy. Javier FMK, Brgy. Dughan, Brgy. San Jose and Brgy. Javier, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	06/28/2021	07/02/2021	GoP	12,436,832.38	12,436,832.38	Road Concreting
300203102030000	21N0019-1st, Mahogany Road leading to Tagapoporan Blue Water Resort, Brgy. Tagapoporan Lingay, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	03/08/2021	03/12/2021	GoP	9,799,751.24	9,799,751.24	Road Concreting
300203102033000	21N0020-NRL-Cumawes-Tiny-an Falls Road, Barboan, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	7,897,583.31	7,897,583.31	Road Concreting
310203100946000	21N0021-Road Widening - Secondary Roads - Surigao-Davao Coastal Rd. - K1414 + 576 - K1416 + 051	Construction Section	YES	Competitive Bidding	12/23/2020	01/18/2021	02/08/2021	02/10/2021	GoP	39,199,237.45	39,199,237.45	Road Widening
	21N0022-Concreting of Brgy. Canbagaang to Sibit Dumaag FMK, Brgy. Canbagaang, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/23/2020	01/18/2021	07/15/2021	07/23/2021	GoP	12,436,642.76	12,436,642.76	Road Concreting
300203102027000	21N0023-Dugmanon - Tiwi - San Juan Road leading to Eco-tourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/23/2020	01/18/2021	04/20/2021	04/23/2021	GoP	9,799,081.74	9,799,081.74	Road Concreting
300104226523000	21N0024 Package 6-Construction of Multi-Purpose Building, Barangay Benigno Aquino, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.42	1,979,999.42	Multi-Purpose Building
300104226535000	21N0024 Package 6-Construction of Multi-Purpose Building, Barangay La Casa, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	999,999.77	999,999.77	Multi-Purpose Building
300104226567000	21N0024 Package 6-Construction of Multi-Purpose Building, Barangay Tiaman, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.37	1,979,999.37	Multi-Purpose Building
300104226524000	21N0025 Package 7-Construction of Multi-Purpose Building, Barangay Bigaan, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,484,999.29	1,484,999.29	Multi-Purpose Building
300104226561000	21N0025 Package 7-Construction of Multi-Purpose Building, Barangay Sasa, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.45	1,979,999.45	Multi-Purpose Building
300104226527000	21N0026 Package 8-Construction of Multi-Purpose Building, Barangay Camabang, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	2,474,999.49	2,474,999.49	Multi-Purpose Building
300104226568000	21N0026 Package 8-Construction of Multi-Purpose Building, Barangay Talsay, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.72	1,979,999.72	Multi-Purpose Building
300104226530000	21N0027 Package 9-Construction of Multi-Purpose Building, Barangay Dugmanon, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/09/2021	03/12/2021	GoP	1,979,999.60	1,979,999.60	Multi-Purpose Building

300104226553000	21N00027 Package 9-Construction of Multi-Purpose Building, Barangay San Juan, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.77	1,979,999.77	Multi-Purpose Building
300116203557000	21N00028-Construction of Jct. Highway Main: Manambila-Soriano-Jct. Panil By-pass Road, Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	03/12/2021	03/19/2021	GoP	57,899,594.17	57,899,594.17	Road Concreteing
320101107200000	21N00029-Construction of Shoreline Protection at Poblacion, Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	03/12/2021	03/19/2021	GoP	46,754,681.13	46,754,681.13	Construction of Shoreline Protection
310202100947000	21N00030-Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1456 + 400 - K1457 + 096	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	03/12/2021	03/19/2021	GoP	28,180,641.39	28,180,641.39	Road Widening
300203102025000	21N00031-Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cagayan & Vanishing Island, Bay, Sura, Barobo, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	02/17/2021	02/19/2021	GoP	9,799,159.13	9,799,159.13	Road Concreteing
310202100945000	21N00032-Road Widening - Secondary Roads - NRD Barobo-Aguasan Del Sur Bdry Rd - K1411 + 049 - K1412 + 500	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	48,999,007.12	48,999,007.12	Road Widening
300117207590000	21N00033-Concreting of Barangay Labisma Barangay Lawigan Road Section (Package B), Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	02/22/2021	02/23/2021	GoP	49,499,380.84	49,499,380.84	Road Concreteing
	21N00034-Concreting of Brgy. Lawigan to Brgy. Valencia, Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	07/15/2021	07/23/2021	GoP	11,939,027.58	11,939,027.58	Road Concreteing
300117210465000	21N00035-Concreting of Junction Highway-Kauswagan-San Roque-Gantur Road Section, Barobo, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	02/22/2021	02/23/2021	GoP	9,899,106.70	9,899,106.70	Road Concreteing
300104226553000	21N00036 Package 10-Construction of Multi-Purpose Building, Barangay Manambila, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.01	1,484,999.01	Multi-Purpose Building
300104226540000	21N00036 Package 10-Construction of Multi-Purpose Building, Barangay Manambila, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.01	1,484,999.01	Multi-Purpose Building
300104226562000	21N00036 Package 10-Construction of Multi-Purpose Building, Barangay Manambila, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.01	1,484,999.01	Multi-Purpose Building
300104226543000	21N00037 Package 11-Construction of Multi-Purpose Building, Barangay Moma, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.35	1,979,999.35	Multi-Purpose Building
300104226552000	21N00037 Package 11-Construction of Multi-Purpose Building, Barangay San Antonio, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.91	1,979,999.91	Multi-Purpose Building
300104226557000	21N00038 Package 12-Construction of Multi-Purpose Building, Barangay San Vicente, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.02	1,979,999.02	Multi-Purpose Building
300104226563000	21N00038 Package 12-Construction of Multi-Purpose Building, Barangay Sibaroy, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.11	1,979,999.11	Multi-Purpose Building
300104226559000	21N00039 Package 13-Construction of Multi-Purpose Building, Barangay Santa Juana, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.89	1,484,999.89	Multi-Purpose Building
300104226560000	21N00039 Package 13-Construction of Multi-Purpose Building, Barangay Santa Maria, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.26	1,979,999.26	Multi-Purpose Building

300104226548000	21N0040 Package 14-Construction of Multi-Purpose Building, Barangay Poblacion Sitio, Tagbina, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.44	1,979,999.44	Multi-Purpose Building
300104226571000	21N0040 Package 14-Construction of Multi-Purpose Building, Tagbina National Highschool, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.70	1,484,999.70	Multi-Purpose Building
320107107199000	21N0041-Construction of Bank Revetment along Bislig River (Panamlian Section), Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	45,569,089.25	45,569,089.25	Construction of Bank Revetment
300117210464000	21N0042-Concreting of Junction Highway-Metis-Mananaba-Soriano Road Section, Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	02/24/2021	02/29/2021	GoP	24,749,289.74	24,749,289.74	Road Concreting
300116204835000	21N0043-Construction of Road, Kahayag to Cateho, Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	02/24/2021	02/29/2021	GoP	19,599,948.61	19,599,948.61	Road Concreting
310201100858000	21N0044-Road Widening - Primary Roads - Jct Lingig-Tremo Rd - K14/9 + 611 - K1460 + 311	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	18,627,047.99	18,627,047.99	Road Widening
300104226541000	21N0045 Package 15-Construction of Multi-Purpose Building, Barangay Mandus, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.26	999,999.26	Multi-Purpose Building
300104226542000	21N0045 Package 15-Construction of Multi-Purpose Building, Barangay Mansalao, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,484,957.56	1,484,957.56	Multi-Purpose Building
300104226545000	21N0045 Package 15-Construction of Multi-Purpose Building, Barangay Palo Alto, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.08	999,999.08	Multi-Purpose Building
300104226569000	21N0045 Package 15-Construction of Multi-Purpose Building, Barangay Union, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.73	999,999.73	Multi-Purpose Building
300104226549000	21N0046 Package 16-Construction of Multi-Purpose Building, Barangay Rajah Cabungso-An, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.49	999,999.49	Multi-Purpose Building
300104226550000	21N0046 Package 16-Construction of Multi-Purpose Building, Barangay Sabang, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,979,999.58	1,979,999.58	Multi-Purpose Building
300104226565000	21N0046 Package 16-Construction of Multi-Purpose Building, Barangay Tagapopan, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,484,999.60	1,484,999.60	Multi-Purpose Building
300104226562000	21N0047 Package 17-Construction of Multi-Purpose Building, Barangay Anibongan, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	499,999.58	499,999.58	Multi-Purpose Building
300104226591000	21N0047 Package 17-Construction of Multi-Purpose Building, Barangay Handanayan, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.76	999,999.76	Multi-Purpose Building
300104226551000	21N0047 Package 17-Construction of Multi-Purpose Building, Barangay Salvacion, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,484,999.36	1,484,999.36	Multi-Purpose Building
300104226550000	21N0047 Package 17-Construction of Multi-Purpose Building, Barangay San Roque, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.75	999,999.75	Multi-Purpose Building

310201100724000	21N0048-Road Widening - Primary Road Jct. Lingig - Trento Rd. - K1480 + 311 - K1481 + 630	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	48,386,802.56	48,386,802.56	Road Widening
300203102029000	21N0049-Jct. Lingig Trento Road leading to Kawa-Kawa as Awog, Brgy. San Jose, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	9,799,941.71	9,799,941.71	Bridge Construction
300104226528000	21N0050 Package 18-Construction of Multi-Purpose Building, Barangay Daquyo, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,996.30	1,979,996.30	Multi-Purpose Building
300104226568000	21N0050 Package 18-Construction of Multi-Purpose Building, Barangay Tumaman, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	2,969,998.65	2,969,998.65	Multi-Purpose Building
300104226539000	21N0051 Package 19 - Construction of Multi-Purpose Building, Barangay Marahita, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.16	1,979,999.16	Multi-Purpose Building
300104226554000	21N0051 Package 19 - Construction of Multi-Purpose Building, Barangay San Roque, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.80	1,979,999.80	Multi-Purpose Building
300104226538000	21N0052 Package 20-Construction of Multi-Purpose Building, Barangay Labisma, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.59	1,979,999.59	Multi-Purpose Building
300104226537000	21N0052 Package 20-Construction of Multi-Purpose Building, Barangay Lamagan, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.32	1,979,999.32	Multi-Purpose Building
300104226548000	21N0053 Package 21-Construction of Multi-Purpose Building, Barangay Pobacion, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.40	1,979,999.40	Multi-Purpose Building
300104226570000	21N0053 Package 21-Construction of Multi-Purpose Building, Puruk 7A, Barangay Tlebon, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,404,999.95	1,404,999.95	Multi-Purpose Building
300103203854000	21N0054-Construction of Multi-Purpose Building, Barangay Port Lamoon, Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	04/28/2021	05/03/2021	GoP	1,959,999.52	1,959,999.52	Multi-Purpose Building
310305101275000	21N0055-Widening of Permanent Bridges - San Jose Br. (B017568A) along Jct. Lingig - Trento Rd	Construction Section	NO	Competitive Bidding	03/05/2021	03/24/2021	03/30/2021	04/08/2021	GoP	96,500,000.00	96,500,000.00	Widening of Permanent Bridges
300116203632000	21N0056-Construction of San Roque, Bislig to Burawan Bypass Road, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/05/2021	03/24/2021	03/30/2021	04/09/2021	GoP	77,199,351.96	77,199,351.96	Road Concreting
310201100725000	21N0057-Road Widening - Primary Roads - Jct. Lingig-Trento Rd. - K1482 + 091 - K1483 + 375, K1484 + 407 - K1484 + 697	Construction Section	NO	Competitive Bidding	03/05/2021	03/24/2021	03/30/2021	04/09/2021	GoP	57,739,928.38	57,739,928.38	Road Widening
310201100723000	21N0058-Road Widening - Primary Roads - Jct. Lingig-Trento Rd - K1477 + 211 - K1479 + 811	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	04/15/2021	04/24/2021	GoP	95,379,439.41	95,379,439.41	Road Widening
300116203560000	21N0059-Construction of Lingig, Surigao del Sur to Trento, Agusan del Sur Bypass Road (Union -Bogay -Rajap Calungusan - Napapanan -Silbo Lunay, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	04/15/2021	04/24/2021	GoP	77,199,996.63	77,199,996.63	Road Concreting
310204101289000	21N0060-Tagonon - Sta. Maria - Sta. Juana - Maguil - Dreamland - Bingongan - San Roque, Package F, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	04/15/2021	04/24/2021	GoP	23,623,628.42	23,623,628.42	Construction of By-Pass and Diversion Roads
300111200355000	21N0061-Construction of Bislig City Coastal Protection along Surigao-Davao Coastal Rd, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	77,199,726.42	77,199,726.42	Construction of Bislig City Coastal Protection
320101107199000	21N0062-Construction of River Bank Protection along Hinatuan River, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	39,189,440.28	39,189,440.28	Construction of Bank Revetment

320101107201000	21IN0063-Construction of Shoreline Protection at Poblacion, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/15/2021	04/24/2021	GoP	31,947,888.34	31,947,888.34	Construction of Shoreline Protection
300106200540000	21IN0064-Construction of Multi-Purpose Building, DPWH 2nd DEO Compound, Mactan-Cebu, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/15/2021	04/24/2021	GoP	19,599,999.59	19,599,999.59	Multi-Purpose Building
	21IN0065-Concreting of Brgy. Lawigan to Brgy. Valencia FMRI, Brgy. Lawigan and Brgy. Valencia, Lingsig, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/15/2021	04/24/2021	GoP	9,949,415.67	9,949,415.67	Road Concreting
300117210466000	21IN0066-Concreting of Baywalk Road, Brgy. Lacasa, Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	9,899,811.45	9,899,811.45	Concreting of Baywalk Road
300106200539000	21IN0067-Construction (Extension) of Two (Storey) Laboratory Building for OAS of DPWH Surigao del Sur 2nd DEO, Mactan-Cebu, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/15/2021	04/24/2021	GoP	4,899,999.32	4,899,999.32	Multi-Purpose Building
310202100750000	21IN0068-Road Widening - Secondary Roads - NRU Barobo - Agusan del Sur Brgy. Rd - K1403 + 161 - K1405+761	Construction Section	NO	Competitive Bidding	03/31/2021	04/19/2021	07/15/2021	07/23/2021	GoP	91,674,829.89	91,674,829.89	Road Widening
300106200539000	21IN0069-Construction of Evacuation Center, Barangay Mangagay, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/31/2021	04/19/2021	04/28/2021	05/03/2021	GoP	29,399,999.83	29,399,999.83	Multi-Purpose Building
300104226531000	21IN0070 (RE-AD)-Construction of Multi-Purpose Building, Barangay Javier, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	03/31/2021	04/19/2021	04/28/2021	05/03/2021	GoP	1,484,999.20	1,484,999.20	Multi-Purpose Building
300104226544000	21IN0071 (RE-AD)-Construction of Multi-Purpose Building, Barangay Blicoon, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/31/2021	04/19/2021	04/28/2021	05/03/2021	GoP	999,999.60	999,999.60	Multi-Purpose Building

Prepared by:

Rosanna M. Siega
ROSANNA M. SIEGA
 Head, BAC Secretariat

Recommended by:

Julius S. Briarte
JULIUS S. BRIARTE
 Engineer III
 Caretaker - Office of the Asst. District Engineer
 BAC-Chairman

Approved by:

Noel R. Oclarit
NOEL R. OCLARIT
 District Engineer