

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement t/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0106	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Halapitan, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Construction of Multi-Purpose Building
22KA0107	Rehabilitation of Multi-Purpose Building, Brgy. Songco, Lantapan, Bukidnon	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Rehabilitation of Multi-Purpose Building
22KA0108	Construction of Multi-Purpose Building (Hall of Justice), Purok 7, Brgy. Poblacion, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php10,000,000.00		Php10,000,000.00	Construction of Multi-Purpose Building
22KA0109	Construction (Completion of Multi-purpose Building (AFP Detachment), San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php3,000,000.00		Php3,000,000.00	Completion of Multi-purpose Building
22KA0110	Concreting of Sitio Kilang to Sitio Old Lurugan, Brgy. Lurugan FMR, Brgy. Lurugan, Valencia City, Bukidnon	Construction	No	Competitive Bidding	12-Feb-22	04-Mar-22	18-Mar-22	22-Mar-22	GAA 2022	Php11,940,000.00		Php11,940,000.00	Concreting of Farm-to-market road, 3.05m width/lane - 0.23m thick PCCP, includes polymer-based soil stabilizer for subbase, installation of RCPC 910mm diameter and construction of lined canal, catch basin and FMR marker
22KA0111	Concreting of Sitio Nalumusan, Brgy. Silae FMR, Brgy. Silae, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	12-Feb-22	04-Mar-22	18-Mar-22	22-Mar-22	GAA 2022	Php11,940,000.00		Php11,940,000.00	Concreting of Farm-to-market Road-3.05m width/lane - 0.23m thick PCCP, includes polymer-based soil stabilizer for subbase, removal of trees, construction of FMR marker and lined canal at selected sections
22KA0112	Concreting of NSWRDC-BSWM, Brgy. Dalwangan FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	19-Feb-22	11-Mar-22	25-Mar-22	29-Mar-22	GAA 2022	Php15,920,000.00		Php15,920,000.00	Concreting of Farm-to-Market Road -3.05m width/lane - 0.20m thick PCCP; includes 0.5m width paved shoulder, polymer-based soil stabilizer for subbase, removal of obstruction, construction of FMR marker and installations of 910mm dia. RCPC
22KA0113	Concreting of NMACLRC, Brgy. Dalwangan FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	19-Feb-22	11-Mar-22	25-Mar-22	29-Mar-22	GAA 2022	Php15,920,000.00		Php15,920,000.00	Concreting of Farm-to-Market Road -3.05m width/lane - 0.20m thick PCCP; includes 0.50m width paved shoulder, RCPC with catch basin and headwall, construction of lined canal and FMR marker, and removal of trees

Submitted by:

**ROSMENDO C. BONGOCAN, JR., M. E.**  
Engineer III

Recommended by:

**JAN PAUL C. LISONDRA**  
SAC Chairman

Approved by:

**FLORDELIS C. ENRIQUEZ, CES E**  
OIC - District Engineer

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
22KA0001(Readvertisement)	Construction of Road, Barangay Apo Macote, Malaybalay City, Bukidnon Brgy. Apo Macote, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Nov-21	23-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	262mts concreting of local road, 0.23m thick, 2.5 wide/lane; includes lined canal; and construction of cross drains
22KA0002 (Readvertisement)	Construction of Road, Barangay Laguitas, Malaybalay City, Bukidnon Brgy. Laguitas, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	09-Nov-21	29-Nov-21	10-Feb-22	16-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	270mts concreting of road, 0.23m thick, 2.5 wide/lane; includes concrete canal R/S, and removal of trees
22KA0003	Construction of Road, Barangay Alanib, Lantapan, Bukidnon Brgy. Alanib, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	09-Oct-21	29-Oct-21	25-Jan-22	03-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	Concreting of local road - 2.5m wide/lane, 0.23m thick PCCP; includes construction of covered canal, installation of RCPC, removal of trees
22KA0004 (Readvertisement)	Construction (Completion) of Bridge, Brgy. Lumbo, Valencia City, Bukidnon Brgy. Lumbo, Valencia City, Bukidnon, 4th LD	Construction	Yes	Competitive Bidding	03-Nov-21	23-Nov-21	11-Mar-22	15-Mar-22	GAA 2022	Php 6,930,000.00		Php 6,930,000.00	Installation of pedestrian walkway and roofing (including roofing for existing stairs). Painting for all newly installed steel structure.
22KA0005 (Readvertisement)	Construction of Multi-Purpose Building, Barangay Laligan, Valencia City, Bukidnon Laligan Central School (School ID: 126873), Brgy. Laligan, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	03-Nov-21	23-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	Construction of A-Frame Covered Court (20.0m x 30.0m) and provision of rainwater collector (4000L horizontal stainless tank). Complete as per approved plans, POW and specifications.
22KA0006	Construction of Multi-Purpose Building, Barangay Nabag-o, Valencia City, Bukidnon Nabag-o Elementary School (School ID: 126852), Brgy. Nabag-o, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	09-Oct-21	29-Oct-21	25-Jan-22	03-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of A-Frame Covered Court (20.0m x 30.0m)
22KA0007	Construction of Multi-Purpose Building, Barangay Miglamin, Malaybalay City, Bukidnon Managok National High School - Miglamin Annex (School ID: 314920), Brgy. Miglamin, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	09-Oct-21	29-Oct-21	25-Jan-22	03-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	Construction of A-Frame Covered Court (20.0m x 30.0m)

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0008	Construction of Multi-Purpose Building (Admin Building), Barangay Capitan Bayong, Impasug-ong, Bukidnon Barangay Capitan Bayong, Impasug-ong, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php 1,980,000.00		Php 1,980,000.00	Construction of Two Storey Barangay Administration Building Scope : a.) Construction of Reinforced Concrete Structural frame(Footing,Tie Beam, Column, Beams, Suspended Slab, Ground to 2nd floor Stairs) including Slab on Grade, ramp, canopy, ledges, RC Wall, Lintel beams for openings, kitchen counter top slab and stairs , b.)Installation of Metal deck for Suspended Slab, c.) fabrication and installation of doors and windows including hardwares, d.) masonry works(CHB laying and Cement plastering works), e.) fabrication and installation of roof framing and roofings e.) Installation of Ceiling( 4.5mm thick fiber cement board on metal framing), f.) installation of all metal railings, g.) Installation of Pantry Counter top with sink, h.) Installation of floor finishes for pantry(cement smooth finish), offices, stairs(including riser) and receiving Areas(unglazed tiles) and toilet walls including kitchen counter(glazed tiles) i.) painting works for all steel surfaces(excluding metal deck) j.) plumbing works, k.) electrical works, l.) installation of fire alarm system and fire extinguisher,m.) Application of Soil poisoning chemical prior to concrete pouring for Slab on fill, wall footing, footing and tie beam and application on the perimeter of the building after construction is complete, and n.) Application of waterproofing at the 2nd floor toilet . Complete as per approved POW,

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program / Project
					Advertisemen t/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0009 (Readvertisement )	Construction of Multi-Purpose Building (Admin Building), Barangay Durian, San Fernando, Bukidnon Barangay Durian, San Fernando, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	12-Jan-22	14-Dec-21	24-Feb-22	04-Mar-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of Two Storey Barangay Administration Building Scope : a.) Construction of Reinforced Concrete Structural frame(Footing,Tie Beam, Column, Beams, Suspended Slab, Ground to 2nd floor Stairs) including Slab on Grade, ramp, canopy, ledges, RC Wall, Lintel beams for openings, kitchen counter top slab and stairs , b.)Installation of Metal deck for Suspended Slab, c.) fabrication and installation of doors and windows including hardwares, d.) masonry works(CHB laying and Cement plastering works), e.) fabrication and installation of roof framing and roofings e.) Installation of Ceiling( 4.5mm thick fiber cement board on metal framing), f.) installation of all metal railings, g.) Installation of Pantry Counter top with sink, h.) Installation of floor finishes for pantry, offices, balcony, stairs(including riser) and receiving areas(unglazed tiles) and wall finishes for toilet walls including kitchen counter(glazed tiles) i.) painting works for all steel surfaces(excluding metal deck), wood surfaces(Doors and Door Jambs) and masonry/concrete surfaces for secretary room, waiting/receiving area at ground and 2nd floor and stair way from ground to 2nd floor j.) plumbing works, k.) electrical works, l.) installation of fire alarm system and fire extinguisher,m.) Application of Soil poisoning chemical prior to concrete pouring for Slab on fill, wall footing, footing and tie beam and

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0010	Construction (Completion) of Multi-Purpose Building, Barangay Freedom, Cabanglasan, BukidnonCabanglasan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	18-Oct-21	09-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php 1,980,000.00		Php 1,980,000.00	Completion of Multi-Purpose Building (Hall of Peace - PHASE II) Scope: a.] installation of plant box, b.] molding of paver blocks, c.] installation of ceiling from ground floor to clerestory, d.] installation of aluminum glass doors and windows, e.] fabrication of stair and balcony railings, f.] installation of glazed and unglazed tiles, g.] plastering of walls with decorative stone on columns, h.] painting of masonry and steel i.] plumbing works, j.] electrical and mechanical works. Complete as per approved POW, plans, and specification.
22KA0011	Construction (Completion) of Multi-Purpose Building, Barangay Busdi, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	18-Oct-21	13-Jan-21	10-Feb-22	16-Feb-22	GAA 2022	Php 1,980,000.00		Php 1,980,000.00	Completion of Multi-Purpose Building (Hall of Peace - PHASE II) Scope: a.] construction of plant box and dirty kitchen, b.] molding of paver blocks, c.] installation of ceiling at ground floor, d.] installation of aluminum glass doors and windows, e.] fabrication of stair and balcony railings, f.] installation of glazed works, and, j.] electrical and mechanical works. Complete as per approved POW, plans, and specification.
22KA0012	Construction (Completion) of Water System, Brgy. San Martin, Malaybalay City, Bukidnon Brgy. San Martin, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	18-Oct-21	26-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php 2,970,000.00		Php 2,970,000.00	1] Construction of 22.5 cu.m. capacity RC Overhead/Elevated Reservoir, 2] Pipe laying of 2 1/2" HDPE pipe (2100.0m), 3] Installation of Solar Panel
22KA0013	Construction (Completion) of Water System, Barangay Sto. Niño, Malaybalay City, Bukidnon Brgy. Sto. Niño, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	18-Oct-21	09-Nov-21	25-Jan-22	27-Jan-22	GAA 2022	Php 1,980,000.00		Php 1,980,000.00	Drilling of 1 unit production well, installation of submersible pump with accessories, construction of pump house and pipe laying of 2" Ø HDPE Pipe SDR 11 (1080.0m)
22KA0014	Retrofitting/Strengthening of Permanent Bridges: Pusod Bridge (B01645MN) along Kapalong-Talaingod-Valencia Road San Fernando, Bukidnon, 2nd LD	Construction	Yes	Competitive Bidding	18-Oct-21	09-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php 11,270,000.00		Php 11,270,000.00	Installation of carbon fiber sheet below the deck and carbon fiber plate on girders with crack repairs using epoxy injection. Asphalt overlay on deck surface and bridge approach. Installation of reflective studs on the sidewalk of the bridge and additional length for drain pipes. Repair of slope protection on bridge abutment with installation of gabions, as well as along the river bank (20 m each side)

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0015	Retrofitting/Strengthening of Permanent Bridges: Nasinabong Bridge (B01643MN) along Kapalong-Talaingod-Valencia Road San Fernando, Bukidnon, 2nd LD	Construction	Yes	Competitive Bidding	18-Oct-21	09-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php7,840,000.00		Php7,840,000.00	Installation of carbon fiber sheet below deck and carbon fiber plate on girders with crack repairs using epoxy injection. Asphalt overlay on deck surface. Installation of additional length for drain pipes. Painting of railings. Installation of gabions and stone masonry for slope protection.
22KA0016	Construction of Flood Control Structure @ Brgy. Kalagangan Sta. 0+200 - Sta. 0+500 (RS) and Sta 0+400 - Sta.0+600 (LS) Brgy. Kalagangan, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	23-Oct-21	12-Nov-21	25-Jan-22	27-Jan-22	GAA 2022	Php 49,000,000.00		Php 49,000,000.00	Construction of Flood Control Structure; Dike reinforced concrete transverse beam, footing and slab with G.I. handrailings. With additional geotechnical exploration (3 boreholes, 10 meters depth each) for confirmatory design requirement.
22KA0017	Retrofitting/Strengthening of Permanent Bridges: Kaulangowan Bridge (B01642MN) along Kapalong-Talaingod-Valencia Road San Fernando, Bukidnon, 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	12-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php7,840,000.00		Php7,840,000.00	Installation of carbon fiber sheet below deck and carbon fiber plate on girders with crack repairs using epoxy injection. Asphalt overlay on deck surface. Installation of additional length for drain pipes. Painting of railings. Installation of gabions and stone masonry for slope protection.
22KA0018	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct Impalambong-Cadre Barracks Rd - Chainage 293 - Chainage 344, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	12-Nov-21	25-Jan-22	27-Jan-22	GAA 2022	Php 1,661,100.00		Php 1,661,100.00	Rehabilitation/ Reconstruction/ Upgrading of Road - 0.28m thick PCCP, 3.05m wide/lane; includes shoulder (1m LS, 0.6m RS), removal of existing asphalt pavement and old canal; and construction of concrete covered canal (left side only)
22KA0019	Preventive Maintenance along Sayre Highway K1517 + 660 - K1517 + 918, Malaybalay City, Bukidnon Brgy. Aglayan, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	12-Nov-21	25-May-22	26-May-22	GAA 2022	Php11,682,580.00		Php11,682,580.00	173mts asphalt overlay (excluding rotunda portion 1517+750 - 1517+835) - 100mm thick, four lane - 3.35m wide/lane and slope transition to shoulder; includes item 200 for shoulder 2m width, and 10-m slope transitions at beginning and end of project
22KA0020	Construction of Road, Barangay Kalasungay, Malaybalay City, Bukidnon Brgy. Kalasungay, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	03-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	445 mts concreting of road, 0.23m thick, 2.5 wide/lane
22KA0021(Ready for advertisement)	Road Widening along Sayre Highway - K1489 + 609 - K1490 + 106, Impasug-ong, Bukidnon Impasug-ong, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	05-Dec-21	28-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php 17,640,000.00		Php 17,640,000.00	Widening of road - 0.30m thick PCCP, 3.35m wide/lane; includes paved shoulder 1.5m width BS, removal of trees, construction of lined canal (right side only) and cross drain

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0022	Concreting of Road NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, BukidnonBrgy. Cawayan, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	03-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php9,800,000.00		Php9,800,000.00	480 mts concreting of road - 0.28m thick PCCP, 3.35 wide/lane; includes extension of existing RCPC, and removal of trees
22KA0023	Construction of Road, Barangay Casisang connecting Malaybalay By-pass Road, Barangay Casisang, City of Malaybalay, BukidnonBrgy. Casisang, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	03-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php29,400,000.00		Php29,400,000.00	Concreting of road - 3.1m & 2.5m wide/lane, 0.28m thick PCCP; includes removal of trees, construction of canal and installation of solar LED light
22KA0024	Preventive Maintenance along Jct SH-Bangcud-Mailag Rd (By-Pass Rd) - K1526+456 - K1528+231, Valencia City, BukidnonBrgy. Colonia - Brgy. Mailag, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	23-Oct-21	12-Nov-21	25-Jan-22	27-Jan-22	GAA 2022	Php40,773,880.00		Php40,773,880.00	Asphalt overlay - 70mm thick, two lane - 3.35m wide/lane & 3.05wide/lane; includes gravelling to shoulder B/S, 10m-slope transition to beg and end of project, slope transitions to junctions and installation of Solar LED lights
22KA0025	Concreting of Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, BukidnonBrgy. Kaatuan, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	29-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php 9,800,000.00		Php 9,800,000.00	Concreting of road - 0.28m thick PCCP, 3.05m wide/lane; includes removal of trees, construction of slope protection along critical sections, and installation of metal guardrails with metal beam end piece
22KA0026	Construction of Multi-Purpose Building, Barangay Sinanglanan, Malaybalay City, BukidnonBrgy. Sinanglanan, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	23-Oct-21	28-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of A-Frame Covered Court (16.0m x 30.0m) and Stage (10.50m x 5.20m)Complete construction of structural members (footing, column, tie beam, beam, slab, girder, roof frames and roofing), Installation of doors and windows, Fabrication of railings and steel wall dividers, Ceiling works, Plastering works, and Electrical works. Complete as per approved plans, POW and specifications.
22KA0027 (Readvertisement )	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Sayre Highway K1510 + 275 - K1510 + 290, Malaybalay City, BukidnonBrgy. Casisang, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	16-Nov-21	07-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php 2,700,000.00		Php 2,700,000.00	Construction of Slope Protection using Gabions, Paving of Shoulder; Installation of Metal Guardrail; and Extension of Existing RCBC (3.0m x 3.0m)

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0028	Construction (Completion) of Water System Brgy. Guihean, Impasug-ong, Bukidnon Impasug-ong, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Nov-21	29-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php2,970,000.00		Php2,970,000.00	Construction of Concrete Ground Reservoir, Intake Box, and Pipe laying (size: 3" Ø HDPE SDR 11)
22KA0029	Construction (Completion) of Multi-Purpose Building, Barangay Iba, Cabanglasan, Bukidnon Cabanglasan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Nov-21	14-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php1,980,000.00		Php1,980,000.00	Completion of Multi-Purpose Building (Hall of Peace - PHASE II) Scope: a.] installation of plant box, b.] molding of paver blocks, c.] installation of ceiling in ground floor and clerestory, d.] fabrication of fiber cement drywall e.] installation of aluminum glass doors and windows, f.] fabrication of stair and balcony railings, g.] installation of glazed and unglazed tiles, h.] plastering of walls with decorative stone on columns, i.] painting of masonry, wood, and steel, j.] installation of roof gutter, k.] plumbing works, l.] electrical and mechanical works. Complete as per approved POW, plans, and specification.
22KA0031(Ready for advertisement)	Construction of Multi-Purpose Building, Barangay San Isidro, Valencia City, Bukidnon Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	12-Jan-22	01-Feb-22	24-Feb-22	04-Mar-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of Multi-Purpose Building (1 Storey - 3 Classroom) with a dimension of 7.0m x 27.0m plus 1.5m corridor and provision of individual comfort rooms. Scope: a.] clearing, grubbing, and removal of trees, b.] installation of reinforced concrete (footings, footing tie beams, slab on fill, columns and beams) with cement plaster finish, c.] fabrication of ceiling, fascia board, doors and windows with g.] electrical and mechanical works. Complete as per approved POW, plans, and specifications.
22KA0032	Construction (Completion) of Water System - Level II, Barangay San Jose, San Fernando, Bukidnon San Fernando, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Nov-21	29-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	Existing Intake Box Improvement, Construction of 48 cu.m (capacity) RC Ground Reservoir, Pipe laying of 4" and 3" dia. HDPE Pipe SDR 11 (4,151.0 lm), Construction of Pedestals to Support G.I. Pipe Traversing Creeks and Trenches.



## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0033	Construction of Multi-Purpose Building, Barangay Victory, Lantapan, Bukidnon	Construction	Yes	Competitive Bidding	03-Nov-21	29-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Complete Construction of Multi-Purpose Building (2 Storey Building - Hall of Peace) with 4000L Rain Water Collector System. Scope: a.] clearing and grubbing of site, b.] installation of plant box, c.] molding of paver blocks, d.] installation of reinforced concrete (footings, footing tie beams, slab on fill, suspended slab, columns and beams) with cement plaster finish, e.] fabrication of ceiling, fascia board, doors and windows with transoms, f.] painting of concrete works, wood, and structural steel, g.] roof framing and roofing works, h.] plumbing works, and i.] electrical and mechanical works. Complete as per approved POW, plans, and specifications.
22KA0034	Construction (Completion) of Water System - Level II, Barangay Zamboanguita, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	03-Nov-21	23-Nov-21	10-Feb-22	16-Feb-22	GAA 2022	Php1,980,000.00		Php1,980,000.00	1] Construction of reinforced concrete intake box, 2] Construction of clear box, and 3] Pipe laying of 6" Ø uPVC Pipe Class150 (1,218.0 lm)

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program / Project
					Advertisemen t/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0035	Construction (Completion) of Multi-Purpose Building at Cabulohan National High School, Barangay Cabulohan, Cabanglasan, BukidnonBrgy. Cabulohan,Cabanglasan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Nov-21	23-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php3,960,000.00		Php3,960,000.00	Construction of Covered Court Bleachers Including Extension of Roof framing and Roofing and improvement of Stage Scope: a.) Construction of Reinforced Concrete Structural frame(Footing, Column, Beams, Beacher Riser/RC Wall and Suspended Slab), b.) Fabrication and Installation of Roof Framing and Roofings with G.I Gutter for Bleachers, c.) Masonry Works(CHB laying and Cement plastering works), d.) Installation and Painting of all Metal Railings including 0.3m Zocallo for bleachers, e.) Installation of Facia Frame and Board, f.) Installation of Ceiling (4.5mm thick fiber cement board on metal framing) for Stage, g.) Painting works for all steel surfaces and all new masonry/concrete surfaces for bleacher walls/riser, seats, beams, beam soffits and columns h.) Installation of Downspouts and Construction of Line Canal with Gratings, i.) Electrical works, j.) Construction of 2-Movable Goals Complete as per approved POW, plans, and specifications.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0036	Construction of Multi-Purpose Building (Admin Building), Barangay Bontongan, Impasugong, Bukidnon Brgy. Bontongan, Impasugong, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Nov-21	23-Nov-21	25-Jan-22	03-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of Two Storey Barangay Administration Building with a separate building for Genset Room, Scope : a.) Construction of Reinforced Concrete Structural frame(Footing,Tie Beam, Column, Beams, Suspended Slab, Ground to 2nd floor Stairs) including Slab on Grade, ramp, canopy, ledges, Lintel beams for openings, kitchen counter top slab and stairs , b.)Installation of Metal deck for Suspended Slab, c.) fabrication and installation of doors and windows including hardware, d.) masonry works(CHB laying and Cement plastering works - interior walls only), e.) fabrication and installation of roof framing and roofings f.) Installation of Ceiling( 4.5mm thick fiber cement board on metal framing), g.) Installation of all metal railings, h.) Installation of Pantry Counter top with sink, i.) Tile Installation for kitchen counter, Toilet floors and walls, j.) painting works for all steel surfaces(excluding metal deck) k.) plumbing works, k.) Electrical works with Generator set, l.) installation of fire alarm system and fire extinguisher,m.) Application of Soil poisoning chemical prior to concrete pouring for Slab on fill, wall footing, footing and tie beam and application on the perimeter of the building after construction is complete, and n.) Application of waterproofing at the 2nd floor toilet . Complete as per approved POW, plans, and specifications.
22KA0037 (Readvertisement )	Construction of Bridge (Box Culvert), Barangay Maligaya, Malaybalay City, BukidnonMalaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php 5,880,000.00		Php 5,880,000.00	Construction of double box culvert (4.9m x 3.6m), provision of 80m gabions along the river (both sides) for slope protection and construction of 85.10m length of road.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0038	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Bonacao Stream-Bonacao Bridge, Tributary to Pulangui River), Brgy. Bonacao, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon Brgy. Bonacao, San Fernando,	Construction	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	25-Jan-22	27-Jan-22	GAA 2022	Php49,000,000.00		Php49,000,000.00	Construction of Flood Control Structure; Dike reinforced concrete transverse beam, slab and footing with gabions. With additional geotechnical exploration (3 boreholes, 10 meters depth each) for confirmatory design requirement.
22KA0039	Construction of Road, Barangay Nabag-o, Valencia City, Bukidnon Brgy. Nabag-o, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	25-Jan-22	03-Feb-22	GAA 2022 (BIP)	Php 29,700,000.00		Php 29,700,000.00	Concreting of road - 2.5m wide/lane, 0.23m thick PCCP with paved shoulder; includes removal of existing concrete pavement, removal of trees, and construction of lined canal.
22KA0040	Preventive Maintenance along Jct SH-Bangcud-Mailag Rd (By-Pass Rd) - K1529+000 - K1530+288, Valencia City, Bukidnon Brgy. Mailag, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	25-Jan-22	27-Jan-22	GAA 2022	Php27,616,400.00		Php27,616,400.00	70mm thick Asphalt overlay - two lane - 3.35m wide/lane; includes gravelling to shoulder B/S, slope transitions to beg & end of project and transitions to junctions and installation of Solar LED lights
22KA0041	Construction of Road, from Barangay Batangan Junction to Barangay Maapag, City of Valencia, Bukidnon Brgy. Batangan-Brgy. Maapag, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	25-Jan-22	27-Jan-22	GAA 2022 (SIPAG)	Php49,000,000.00		Php49,000,000.00	3.06 km concreting of road, 0.23m thick PCCP, 3.05m wide/lane; includes aggregates for shoulder B/S, extension of RCPC and removal of trees
22KA0042	Construction of Road along Sayre Highway, Malaybalay City Bypass Road (Kalasungay Section Phase II), Barangay Kalasungay, City of Malaybalay, Bukidnon Brgy. Kalasungay, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	10-Feb-22	16-Feb-22	GAA 2022	Php 39,200,000.00		Php 39,200,000.00	Concreting of road - 0.28m thick PCCP, 3.05m wide/lane; includes aggregates for shoulder, removal of trees, extension of 910mm dia. RCPC, installation of metal guardrail with end piece
22KA0043	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1526 + 000 - K1527 + 755, Lantapan, Bukidnon Brgy. Bantuanon, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	06-Nov-21	17-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php49,000,000.00		Php49,000,000.00	Road widening - 3.35m & 3.65m wide/lane with paved shoulder 1.5m B/S; includes removal of trees and obstruction, and installation of solar LED lights and removal & relocation of utilities (electrical posts within RROW limits)
22KA0044	Construction of Road from Barangay Banlag Proper to Sitio Buyog, Barangay Banlag, City of Valencia, Bukidnon Brgy. Banlag, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	25-Jan-22	27-Jan-22	GAA 2022 (SIPAG)	Php 49,000,000.00		Php 49,000,000.00	Concreting of road, 0.23m thick PCCP, 3.05m wide/lane with paved shoulder 0.5m B/S; includes removal of trees & obstruction, construction of RCBC and Slope protection along critical sections, installation of metal guardrail and solar LED lights along selected

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0045 (Readvertisement)	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Sayre Highway K1510 + 265 - K1510 + 325, K1514 + 550 - K1514 + 700Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	16-Nov-21	07-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php 15,876,000.00		Php 15,876,000.00	K1510 + 265 - K1510 + 325; Construction of Slope Protection using Gabions, Paving of Shoulder; Installation of Metal Guardrail; and Extension of Existing RCBC (3.0m x 3.0m)K1514 + 550 - K1514 + 700; Construction of Slope Protection using Cribwork Protection System with Vegetation; Paving of Shoulder and Concrete Canal
22KA0046 (Readvertisement)	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Sayre Highway Rd K1538 + 030 - K1538 + 095Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	16-Nov-21	07-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php7,644,000.00		Php7,644,000.00	Construction of Slope Protection using Mechanically Stabilize Earth; Paving of Shoulder; Installation of Metal Guardrail; Provision of 6-Lane PCCP
22KA0047	Construction (Completion) of Multi-Purpose Building at Cabanglasan National High School, Barangay Poblacion, Cabanglasan, Bukidnon	Construction	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php1,980,000.00		Php1,980,000.00	Construction (Completion) of Multi-Purpose Building (Stage - Phase II).Scope: a.] removal of existing slab, b.] embankment for flooring, c.] reinforced concrete works (wall footing, ramp footing, step footing, floor slab, and beams), d.] masonry works with cement plaster finish, e.] fabrication of roof gutter, ramp railings, doors and windows, f.] installation of fascia board, ceiling, and hardiflex walling, g.] tile works at dressing and comfort rooms, h.] painting of interior wall and ceiling of dressing rooms & CR, i.] plumbing works, and j.] electrical works. Complete as per approved POW, plans, and specifications.
22KA0048	Construction of Multi-Purpose Building, Barangay Casisang, Malaybalay City, BukidnonBrgy. Casisang, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	13-Nov-21	28-Dec-21	21-Mar-22	23-Mar-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	1] Complete construction of structural members (footing, column, tie beam, beam, slab, girder, roof frames and roofing), 2] Provision of 4000L Rain Water Collector Stainless Tank, 3] Construction of fiber glass hanging goals, and 4] Electrical works. Complete as per approved plans, POW and specifications.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0049	Construction of Multi-Purpose Building, Barangay Impalutao, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	13-Nov-21	13-Jan-22	10-Feb-22	16-Feb-22	GAA 2022	Php 4,950,000.00		Php 4,950,000.00	Construction of Multi-Purpose Building (2 Storey Building - Hall of Peace) with Rain Water Collector System and Solar Panel with inverter. Scope: a.] installation of reinforced concrete (footings, footing tie beams, slab on fill, suspended slab, columns and beams, excluding ramp) with cement plaster finish, b.] fabrication of ceiling and fascia board, c.] Installation of doors and windows with transoms (excluding 2nd floor room doors - D4, W5, and W6), d.] finishing of floor with floor tiles at ground and second floor e.] painting of structural steel, f.] roof framing and roofing works, g.] plumbing works, and h.] electrical and mechanical works. Complete as per approved POW, plans, and specifications.
22KA0050	Construction of Drainage along Jct SH Aglayan-Zamboangita Road K1518+(-160) - K1518+350 Aglayan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	10-May-22	12-May-22	GAA 2022	Php 19,600,000.00		Php 19,600,000.00	Construction of reinforced concrete box drainage both sides with manhole and concrete gutter, and paving of shoulders. Includes removal and relocation of electrical post (BUSECO) within 15 mts ROW. See approved Plan.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisemen t/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0051	Construction (Completion) of Multi-Purpose Building, Barangay 3, Malaybalay City, BukidnonBarangay 3, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php1,980,000.00		Php1,980,000.00	Construction Completion of Brgy.3 Multi-Purpose Building : Scope : a.) Removal and Replacement of Railings, b.) Demolition of existing CHB wall for the additional Window and for the Counter tops, c.) Chipping works on the existing flooring and existing walls for the new electrical lay-outs and plumbing lines, d.) Plastering Works on the remaining areas e.) Installation of Railings, Doors and Windows, f.) Fabrication and Installation of Ceilings (4.5mm thick fiber cement board on metal framing) including Spandrel Ceiling Eaves g.) Installation of floor and wall tiles including the counter-tops, h.) Painting works for all steel surfaces, all wooden surfaces including the cabinets and all masonry/concrete surfaces, i.) Fabrication and Installation of Counter Cabinets for rentable areas and Stage at the Session Hall, i.) Electrical works, j.) Plumbing Works. Complete as per approved POW, plans, and specifications.
22KA0052(Ready for advertisement)	Construction (Completion) of Multi-Purpose Building at Brgy. Kalabugao, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php 3,960,000.00		Php 3,960,000.00	Construction of Covered Court Bleachers Including Extension of Roof framing and Roofing Scope: a.) Demolition of existing column/pedestal and footing b.) Construction of structural members (footing, pedestal, roof framing and roofing), c.) Removal and replacement of roofing in the existing bays. Complete as per approved POW, plans, and specifications.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0053(Ready for advertisement)	Construction (Completion) of Multi-Purpose Building, Barangay Nacabuklad, San Fernando, BukidnonBarangay Nacabuklad, San Fernando, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	12-Jan-22	03-Dec-21	24-Feb-22	04-Mar-22	GAA 2022	Php1,980,000.00		Php1,980,000.00	Construction and Extension of Barangay Health Station: Scope : a.) Removal and Replacement of Roof Framing and Roofing for the Existing Building, b.) Removal of Drywalls, Ceilings, Lavatory, Watercloset, Tiles, Door Jambs, Window Jambs and Doors, c.) Demolition of existing CHB wall for the new openings and for the relocation of the comfort room, d.) Chipping works on the existing flooring before installation of Tiles, for the existing walls for the new electrical lay-outs and plumbing lines, e.) Construction of Additional Reinforced Concrete Structural Frame(Footing, Column and Roof Beams), f.) Fabrication and Installation of Steel Roof Framing and Roofings with Gutter, Valley Gutter, Flashings and Ridge Roll, g.) Masonry Works(CHB laying and Cement plastering works), h.) Installation of Facia Frames and Board and Spandrel Ceiling Eaves, i.) Wall and Floor Tile Installation,j.) Installation of Ceiling inside the Building(4.5mm thick fiber cement board on metal framing) including ceiling cornice. k.) Painting and Repainting works for all steel surfaces, all wooden surfaces including the cabinets and all masonry/concrete surfaces, l.) Installation of Doors and Windows. n.) Fabrication and Installation of Cabinets for Medicine Room and Pantry i.) Electrical works, j.) Plumbing Works. Complete as per approved POW, plans, and specifications.
22KA0054	Construction of Road, Barangay Aglayan, City of Malaybalay, BukidnonBrgy. Aglayan, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	10-Feb-22	16-Feb-22	GAA 2022 (SIPAG)	Php19,600,000.00		Php19,600,000.00	Concreting of Road - 0.23m thick PCCP, 2.5m width/lane; includes construction of lined canal B/S and installation of Solar LED lights
22KA0055	Preventive Maintenance along Sayre Highway - K1485+129 - K1486+048, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	19-May-22	20-May-22	GAA 2022	Php 32,220,440.00		Php 32,220,440.00	Asphalt Overlay of widened lane - 100mm thick, 3.35m wide/lane; includes aggregates for shoulder, slope transition at the beg&end of project, and slope transition to shoulder (1.5m B/S)



## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0056	Off-Carriageway Improvement along Jct SH-Impalambong-Old Casisang Rd - K1507 + (-1311) - K1507 + (-1054), Malaybalay City, BukidnonBrgy. Impalambong, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	GAA 2022	Php5,119,120.00		Php5,119,120.00	Paving of Shoulder - 0.23m thick PCCP, 2m width B/S; includes removal of trees and obstruction, construction of slope protection along critical sections, installation of Flex Beam with end piece, Chevron 450x600mm, and Solar LED lights; includes removal and relocation of utilities (electrical posts); and RROW Acquisition
22KA0057	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1510 + 325 - K1511 + 320Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	19-May-22	20-May-22	GAA 2022	Php38,200,000.00		Php38,200,000.00	Construction of Drainage - lined canal and installations of 1220mm dia. RCPC (with manhole every 20mtrs); includes installation of Solar LED lights, removal and relocation of utilities (electrical posts) and removal of trees
22KA0058	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1595+000 - K1596+470, Valencia City, BukidnonSinabuagan, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	GAA 2022	Php 59,883,520.00		Php 59,883,520.00	Road widening - 3.35m width/lane, 0.28m thick PCCP with paving of shoulder 1.5m B/S; includes removal of trees and existing paved shoulder, construction of slope protection w/ wheelguard along critical sections, extension of existing RCBC & RCPC, and removal & relocation of Utilities (electrical posts)
22KA0059	Construction of Spillway, Barangay Bontongon, Impasug-ong, BukidnonBarangay Bontongon, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php 24,500,000.00		Php 24,500,000.00	Construction of triple box culvert, provision of 188m gabions along the river (both sides) for slope protection and construction of 177.00m length of road.
22KA0060	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream-Tributary to Pulangui River), Brgy. Malambago, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, BukidnonBrgy. Malambago, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php49,000,000.00		Php49,000,000.00	Construction of Flood Control Structure; (L=298.80 mts, H=4 and 6 mts) Dike reinforced concrete transverse beam, slab and footing with sheet piles on Section 1; AND 2.4x2.4x17.4m RCBC at K1570+138 with wingwall and apron including stepped spillway on outfall and (L=42.60 mts, H=3 mts) Flood Wall reinforced concrete and footing on Section 2.
22KA0061	Preventive Maintenance along Jct SH Aglayan-Zamboanguita Rd - K1542 + 170 - K1542 + 700San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	16-May-22	18-May-22	GAA 2022	Php 49,000,000.00		Php 49,000,000.00	CW1 - Overlay of existing PCCP with 100mm Asphalt; 2-Lanes Road and 4-Lane Road; CW2- Construction of Slope Protection using Mechanically Stabilize Earth; Paving of Shoulder; Installation of Metal Guardrail

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0062	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Sayre Highway Rd K1486 + 060 - K1486 + 070 Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php 1,764,000.00		Php 1,764,000.00	Construction of Slope Protection using Mechanically Stabilize Earth; Paving of Shoulder; Installation of Metal Guardrail; Curb and Gutter
22KA0063	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-275) - K1538 + (-295) San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	19-May-22	20-May-22	GAA 2022	Php7,056,000.00		Php7,056,000.00	Construction of Slope Protection using Mechanically Stabilize Earth; Paving of Shoulder; Installation of Metal Guardrail; Provision of 4-Lane PCCP
22KA0064	Construction (Completion) of Water System - Level II, Barangay Simaya, Malaybalay City, BukidnonBarangay Simaya, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php2,970,000.00		Php2,970,000.00	1] Construction of Spring Catchment, 2] Installation of 3HP submersible pump, 3] Construction of Power House, 4] Construction 1 unit 22.5 cu.m. capacity RC Overhead/Elevated Reservoir, and 5] Pipe laying of 4" HDPE pipe (1,634.0m)
22KA0065	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1547 + 500 - K1547 + 550 Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	16-May-22	18-May-22	GAA 2022	Php 25,333,000.00		Php 25,333,000.00	Construction of Slope Protection using MSE, Paving of Shoulder; Sheet Piling, Gabion Facing, Provision of New Lane
22KA0066	Construction of Access Road of District Engineering Office (Bukidnon 1st DEO), Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php 29,400,000.00		Php 29,400,000.00	Demolition of Existing Building, Construction of 5 meter lane with 0.23 thickness, Provision of Fence, Parking Space, Softscape and Hardscape. MSE-Retaining Wall, Street Lighting
22KA0067	Construction of Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of Slope Protection using MSE, Paving of Shoulder; Sheet Piling, Gabion Facing, Concrete Lined Canal
22KA0068	Replacement of Maapag Bridge along Jct. (Batangan-Lalligan) Dagat Kidavao Road, Valencia City, Bukidnon	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	15-Feb-22	18-Feb-22	GAA 2022	Php17,316,600.00		Php17,316,600.00	Removal of existing bridge. Construction of Phase 1: 1 side Abutment and Pier.

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0069	Construction of Multi-Purpose Building, Barangay 2, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of Multi-Purpose Building (Commercial Building). Scope: a.] removal of dead tree, b.] reinforced concrete works (stairs, footings, slab on fill, slab with steel deck, tie beams, columns, and beams), c.] masonry works with cement plaster finish, d.] fabrication of PVC doors at comfort rooms, e.] painting of structural steel, f.] installation roof framing and roofing works, g.] plumbing rough-ins, and h.] electrical rough-ins. Complete as per approved plans, POW, and specifications.
22KA0071	Construction of Multi-Purpose Building, Barangay Lourdes, Valencia City, Bukidnon Brgy. Lourdes, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php9,900,000.00		Php9,900,000.00	Construction of Three (3) Storey Administration Building with Roof Deck (11.60m x 15.80m). Scope: a.] removal of existing slab, b.] reinforced concrete work of footings, footing tie beams, slabs, columns, and beams/ girders, c.] masonry works with cement plaster finish, d.] fabrication of railings, doors and windows, e.] installation of ceiling and fascia board, f.] tiling works, g.] painting of concrete masonry, wood, and structural steel, h.] installation of roof framing and roofing works, i.] plumbing works, and j.] electrical and mechanical works. Complete as per approved plans, POW, and specifications.
22KA0072	Construction of Multi-Purpose Building, Barangay Lurogan, Valencia City, Bukidnon	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	25-Jan-22	27-Jan-22	GAA 2022	Php9,900,000.00		Php9,900,000.00	Construction of three (3) Storey Administration Building with Roof Deck (11.60m x 15.80m). Scope: a.] reinforced concrete work of footings, footing tie beams, slabs, columns, and beams/ girders, b.] masonry works with cement plaster finish, c.] fabrication of railings, doors and windows, d.] installation of ceiling and fascia board, e.] tiling works, f.] painting of concrete masonry, wood, and structural steel, g.] installation of roof framing and roofing works, h.] plumbing works, and i.] electrical and mechanical works. Complete as per approved plans, POW, and specifications.

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisemen t/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0073	Construction (Completion) of Multi-Purpose Building, Barangay Mabuhay, Valencia City, BukidnonBarangay Mabuhay, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	29-Nov-21	21-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php 2,475,000.00		Php 2,475,000.00	Construction Completion of Covered Court and Stage Improvement : Scope : a.) Removal and Replacement of Dilapidated Drywall and Ceiling for Stage from Plywood on wooden frame to Ficem board on metal frame, b.) Removal of Two Existing Columns, c.) Cement plastering on the exterior walls of the stage and 14 existing columns,d.) Chipping works on the existing bleacher(left side) flooring to expose the reinforcement for the railings and rafter post e.) Construction of reinforced concrete footing, wall footing, column, lintel beams and counter top for the male and female toilet , f.) Fabrication and Installation of Steel Roof Framing and Roofings with Gutter and Flashings for male and female toilet and left side bleachers(Roofing Only) , g.) Masonry Works(CHB laying and Cement plastering works) for male and female toilet, h.) Installation of Facia Frames and Board for the Male and Female Toilet, Bleacher(left and Right) , i.) Wall and Floor Tile Installation for male and female toilet,j.) Installation of Ceiling inside the Toilet, Stage and Backstage(4.5mm thick fiber cement board on metal framing) and Spandrel Ceiling Eves. k.) Painting of all steel steel framings, all wooden surfaces such as doors and silhouettes and all masonry/concrete surfaces including drywall and ceiling, l.) Installation of Laminated Phenolic Toilet Partitions, Doors and Windows, m.)
22KA0074	Replacement of Almendras Bridge along Jct. (Valencia-Batangan) Laligan Road, Valencia City, Bukidnon	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	15-Feb-22	18-Feb-22	GAA 2022	Php24,500,000.00		Php24,500,000.00	Removal of existing bridge. Construction of the new bridge
22KA0075	Replacement of Laligan Bridge along Jct. (Valencia-Batangan) Laligan Road, Valencia City, Bukidnon	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	15-Feb-22	18-Feb-22	GAA 2022	Php 24,500,000.00		Php 24,500,000.00	Removal of existing bridge. Construction of the new bridge

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0076	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) K1582 + 587 - K1582 + 734, 1571+455 - 1571 +570 San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	03-Dec-21	24-Dec-21	10-May-22	12-May-22	GAA 2022	Php 49,000,000.00		Php 49,000,000.00	Construction of Slope Protection using MSE and Concrete Retaining Wall, Paving of Shoulder; Sheet Piling, Gabion Facing, Provision of New Lane
22KA0077	Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1584+950 - K1585+230, San Fernando, BukidnonBrgy. Little Bagulo, San Fernando, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Dec-21	24-Dec-21	18-May-22	20-May-22	GAA 2022	Php 12,755,680.00		Php 12,755,680.00	Four Lane Asphalt Overlay - 70mm thick, 3.35m wide/lane; includes reblocking of shattered slabs
22KA0078	Concreting of Road Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, BukidnonSitio Intavas, Brgy. La Fortuna, Impasug-ong, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Dec-21	24-Dec-21	10-Feb-22	16-Feb-22	GAA 2022 (ROLL-IT)	Php 94,905,820.00		Php 94,905,820.00	Concreting of Road - 3.35m width/lane - 0.28m thick PCCP with Elasto Barchip-Synthetic fibers; includes paving of shoulder 1.5m B/S, removal of trees, extension of existing RCPC with headwall, construction of lined canal and slope protection w/ wheelguard
22KA0079	Construction of Road, Sitio Mabuhay (Phase II), Barangay San Jose, City of Malaybalay, BukidnonSitio Mabuhay, Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	10-Feb-22	16-Feb-22	GAA 2022 (SIPAG)	Php 19,600,000.00		Php 19,600,000.00	Concreting of Road - 3.05 wide/lane - 0.23m thick PCCP with Elasto Barchip-Synthetic Fibers; includes removal of trees and obstruction, construction of slope protection along critical sections, provision of detour/access road, extend and install RCPC, and aggregates for shoulder 1m B/S incl. side
22KA0080	Road Widening along Sayre Highway - K1480+917 - K1481+870, Impasug-ong, BukidnonBrgy. La Fortuna, Impasug-ong, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	24-Mar-22	25-Mar-22	GAA 2022	Php 43,560,000.00		Php 43,560,000.00	Widening of Road - 3.35m lane width, 0.30m thick PCCP; includes paving of shoulder 1.5m B/S, removal of trees and obstruction, construction of slope protection along critical sections, removal&relocation of utilities (electrical posts), and construction of lined

## Department of Public Works and Highways

**Bukidnon 1st District Engineering Office  
Malaybalay City**

### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0081	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1592+000-K1593+770, Valencia City, BukidnonLumbayao, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	03-Dec-21	24-Dec-21	16-May-22	18-May-22	GAA 2022	Php61,190,000.00		Php61,190,000.00	Widening of Road - 3.35 lane width, 0.28m thick PCCP with paved shoulder 1.5m B/S, includes removal of trees and obstruction, construction of RCBC, lined canal and slope protection with wheelguard along critical sections, extensions of existing RCPC and removal&relocation of utilities (electrical posts)
22KA0082	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1538 + 000 - K1538 + 602, Lantapan, BukidnonBrgy. Alanib, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	03-Dec-21	24-Dec-21	24-Mar-22	25-Mar-22	GAA 2022	Php21,152,500.00		Php21,152,500.00	Widening of road - 3.65m width/lane, 0.28m thick PCCP; includes removal of trees and obstruction, aggregates for shoulder B/S, construction of box culvert with wingwall, and slope protection along critical sections, and installations of chevron
22KA0083	Road Widening along Sayre Highway - K1528+514 - K1529+291, Valencia City, BukidnonBrgy. Mailag - Brgy. Bagontaas, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	03-Dec-21	29-Dec-21	25-May-22	26-May-22	GAA 2022	Php 33,369,000.00		Php 33,369,000.00	Widening into 6 lane road - 3.35m lane width, 0.28m thick PCCP; includes removal of trees and obstruction, construction of lined canal and box culvert, installation of Solar LED lights; and removal&relocation of electrical posts
22KA0084	Road Widening along Sayre Highway K1535+606 - K1536+700, Valencia City, Bukidnon Poblacion, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	03-Dec-21	29-Dec-21	16-May-22	18-May-22	GAA 2022	Php57,384,040.00		Php57,384,040.00	Widening of road into 6-Lanes, 2.01 lane km (PCCP addtl pavement width of 1.35 mts both lane directions) and provision of drainage (RCPC 48" Ø Class IV) with conc. manhole, curb&gutter, sidewalk (hispana red paver blocks), and LED solar st lights. Includes installation of RCPC 60"Ø Class IV along Laviña Ave. outfall to Pulangui River with restoration of 1-lane PCCP. Also includes demolition of pedestrian overpass and extg street lights and removal and relocation of electrical post (FIBECO) within 15 mts from center line RROW. See approved Plan.
22KA0085	Road Widening along Sayre Highway K1536+700 - K1536+822, Valencia City, Bukidnon Poblacion, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	19-May-22	20-May-22	GAA 2022	Php6,030,920.00		Php6,030,920.00	Widening of road into 6-Lanes, 0.244 lane km (PCCP addtl pavement width of 1.35 mts both lane directions) and provision of drainage (RCPC 48" Ø Class IV) with conc. manhole, curb&gutter, sidewalk (hispana red paver blocks), and LED solar st lights. See approved Plan.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0086	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1591+212-K1592+000, 1593+770-1594+790, Valencia City, BukidnonBrgy. Lumbayao, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	05-Dec-21	28-Dec-21	16-May-22	18-May-22	GAA 2022	Php72,615,600.00		Php72,615,600.00	Widening of Road - 3.35m lane width, 0.28m thick PCCP with paved shoulder 1.5m B/S, includes removal of trees and obstruction, construction of RCBC, lined canal and slope protection along critical sections, extensions of existing RCPC and removal&relocation of utilities (electrical posts)
22KA0087	Road Widening along Sayre Highway - K1529+291 - K1530+127, Valencia City, BukidnonBrgy. Bagontaas, Valencia City, Bukidnon 4th LD	Construction	Yes	Competitive Bidding	05-Dec-21	28-Dec-21	18-May-22	20-May-22	GAA 2022	Php 37,722,160.00		Php 37,722,160.00	Widening into 6 lane road - 3.35m lane width, 0.28m thick PCCP; includes removal of trees and obstruction, construction of lined canal, extension of existing RCPC and RCBC, installation of metal guardrail and Solar LED Street Lights
22KA0088(Ready for advertisement)	Off carriageway Improvement along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1519+354 - K1541+544, Lantapan, BukidnonBugcaon-Songco, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	31-May-22	21-Jun-22	24-Jun-22	27-Jun-22	GAA 2022	Php96,500,000.00		Php96,500,000.00	Paving of shoulders (1.6m & 2m width), construction of covered concrete canal and concrete canal with steel grating cover, installation of Internally Illuminated (Solar) Pavement Levelled Marker/Studs, and Solar LED Street Lights
22KA0089	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1569+068 -K1569+812, San Fernando, BukidnonBrgy. Malambago, San Fernando, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	05-Dec-21	31-Dec-21	16-May-22	18-May-22	GAA 2022	Php 47,000,000.00		Php 47,000,000.00	Widening of road - 0.28m thick PCCP, 3.35m lane width; includes paved shoulder 1.5m B/S, removal of structures and obstruction, construction of lined canal and slope protection, extension of existing RCPC and RCBC, and installation of metal guardrails
22KA0090	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1573+123 - K1573+857, San Fernando, BukidnonMabuhay, San Fernando, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	05-Dec-21	28-Dec-21	16-May-22	18-May-22	GAA 2022	Php26,901,580.00		Php26,901,580.00	Widening of Road - 0.28m thick PCCP, 3.35m lane width; includes paved shoulder 1.5m B/S, removal of trees and obstruction, construction of lined canal, installation of Flex-Beam Guardrails, extension of RCPC, and removal&relocation of utilities (electrical posts)
22KA0091	Construction (Completion) of Multi-Purpose Building, Barangay Aglayan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php19,600,000.00		Php19,600,000.00	Construction of Public Market Building (2-Storey)Scope of works: Construction of Structural Members(footings, column, beams, & slabs); Installation of roof framing and roofing works; Masonry & Plastering Works; Ceiling Works, Installation of Doors & Windows; Fabrication of Railings; Plumbing Works; Tile Works, Painting Works, Plumbing Works, & Electrical Works. Complete as per approved plans, POW, and specifications.

## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE

1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0092	Construction of Two-Storey Building, Bukidnon 1st DEO, Malaybalay, Bukidnon DPWH Bukidnon 1st District Engineering Office, Capitol Compound, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	05-Dec-21	31-Dec-21	10-Feb-22	16-Feb-22	GAA 2022	Php19,600,000.00		Php19,600,000.00	Construction of Two-Storey DPWH Building with Roof Deck (24.00m x 12.00m). Complete as per approved plans, POW, and specifications.
22KA0093	Construction of Multi-Purpose Building, Barangay Can-ayan, Malaybalay City, BukidnonBarangay Can-ayan, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	05-Dec-21	31-Dec-21	25-Jan-22	03-Feb-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of 2 sets of Viewdeck and Pasalubong center which included the following scope: a.) Construction of Reinforced Concrete Structural frame(Footing, Column, Beams and Suspended Slab) including Lintel beam, Washing Area Counter top, RC wall for Bench, Slab for Bench, kitchen counter top and 10 Sets of Path Walks , b.)Installation of Metal deck for Suspended Slab, c.) fabrication and installation of Kitchen Cabinet, wood moulding , doors and windows including hardware, d.) masonry works(CHB laying and Cement plastering works), e.) fabrication and installation of roof framing and roofings e.) Installation of Ceiling( 4.5mm thick fiber cement board on metal framing) and Spandrel Ceiling Eaves, f.) installation of all metal railings, g.) Tile Installation for the Flooring and Bench for the two View Deck, h.) Tile Installation all Flooring and counter top for Pasalubong Center(Building A) of i.) painting works for all steel surfaces(excluding metal deck), wood surfaces(Wood Moulding and Doors) and masonry/concrete surfaces, j.) plumbing works including supply and installation of Water Tank, k.) electrical works including supply and installation of Roof Mounted Solar Panel with Batteries and accessory. Complete as per approved POW, plans, and specifications.
22KA0094	Construction of Multi-Purpose Building (City Health Building), Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	01-Mar-22	21-Mar-22	23-Mar-22	25-Mar-22	GAA 2022	Php29,400,000.00		Php29,400,000.00	Construction of Two Storey City Health Building with Roof Deck. Complete as per approved POW, plans, and specifications.



## Department of Public Works and Highways

### Bukidnon 1st District Engineering Office Malaybalay City

#### UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22KA0095(Readvertisement)	Preventive Maintenance along Jct. Sayre Highway Impasug-on - Patulangan By pass Rd - K1484 + 000 - K1484 + 080 Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	31-May-22	21-Jun-22	24-Jun-22	27-Jun-22	GAA 2022	Php 29,400,000.00		Php 29,400,000.00	CW1 - Construction of 100mm Asphalt, 2-Lanes Road and Shoulder CW2 - Construction of Slope Protection using Mechanically Stabilize Earth and Gabions; Installation of Metal Guardrail
22KA0096	Concreting of Local Road, Barangay Songco, Lantapan, BukidnonBrgy. Songco, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	22-Jan-22	02-Feb-22	21-Mar-22	23-Mar-22	GAA 2022 (BIP)	Php4,950,000.00		Php4,950,000.00	Concreting of Local Road - 2.5m width/ lane - 0.23m thick PCCP; includes removal of trees, preparation of transition from highway, and installation of RCPC
22KA0097	Construction (Completion) of Multi-Purpose Facility (Covered Court)Songco Tulugan Compound, Brgy. Songco, Lantapan, BukidnonBrgy. Songco, Lantapan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	22-Jan-22	02-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of Arch-Type Covered Court (24.0m x 25.0m) - PHASE 2 Scope: a.] Removal of existing slab; b.] additional of two (2) reinforced concrete work of footings and pedestal columns and reinforced slabs on fill (25m x 24m x 0.10m thk.); c.] masonry works with cement plaster finish; d.] installation of fascia board; e.] painting of concrete masonry and structural steel, f.] installation of 3 bays roof framing and roofing works, g.] Complete electrical works.
22KA0098	Construction of Local Roads, Brgy. Anlavan, Malaybalay City	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php7,000,000.00		Php7,000,000.00	Construction of Local Roads
22KA0099	Construction (Completion) of NCIP Provincial Office, Brgy. 9, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	29-Jan-22	18-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Completion of Multi-purpose Building
22KA0100	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Kibalabag, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	29-Jan-22	18-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Construction of Multi-Purpose Building
22KA0101	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Hagpa, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	29-Jan-22	18-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Construction of Multi-Purpose Building
22KA0102	Construction (Completion) of Multi-Purpose Facility (Covered Court), Brgy. Anlavan, Cabanglasan, Bukidnon	Construction	Yes	Competitive Bidding	29-Jan-22	18-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Completion of Multi-purpose Building
22KA0103	Construction (Completion) of Multi-Purpose Building, Barangay Cawayan, Impasug-ong, Bukidnon	Construction	Yes	Competitive Bidding	29-Jan-22	18-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php2,000,000.00		Php2,000,000.00	Completion of Multi-purpose Building
22KA0104	Construction of Water System, Brgy. Casisang, Malaybalay City	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Construction of Water System
22KA0105	Construction of Multi-Purpose Building (Bahay Tulugan), Brgy. Poblacion, Cabanglasan	Construction	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	21-Mar-22	23-Mar-22	GAA 2022	Php5,000,000.00		Php5,000,000.00	Construction of Multi-Purpose Building