



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE X
 Malaybalay City Bukidnon

UPDATED, ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-GOODS AND SERVICES

AS OF JUNE 2022

Ref. No.	GENERAL DESCRIPTION	Procurement Method	ABC	TENTATIVE PROCUREMENT SCHEDULE						
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post-Qualification	Award of Contract
REGIONAL OFFICE NO. X										
	I - Common Office Supplies A. Available @ Procurement Office, follow the listing in PS DBM 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	3,908,713.19 715,671.96 1,692,474.01 675,817.28 824,749.93	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022
	B. Other Items Not Available in PS, extract from indicative, minus the Items reflected in A 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	27,182,355.78 6,794,672.37 15,528,401.12 2,606,068.95 2,253,213.34	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022
	C. Other Categories 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	22,838,953.23 4,620,004.95 9,930,417.50 4,886,559.65 3,401,971.13	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022
	D. Job Repairs & Services 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	1,582,450.00 529,450.00 438,000.00 320,000.00 295,000.00	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022
	E. Gender & Development 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	- - - -	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022
	F. COVID 2019 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter		10,000.00 10,000.00 - -	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	February 2022 May 2022 August 2022 Nov. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022	March 2022 June 2022 Sept. 2022 Dec. 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City Bukidnon

UPDATED, ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-GOODS AND SERVICES

AS OF JUNE 2022

Ref. No.	GENERAL DESCRIPTION	Procurement Method	ABC	TENTATIVE PROCUREMENT SCHEDULE						
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post-Qualification	Award of Contract
	II. Road Maintenance									
	A. Road Maintenance Supplies	Public Bidding	28,420,675.00							
	1st Quarter		3,775,425.50	February 2022	February 2022	February 2022	February 2022	March 2022	March 2022	March 2022
	2nd Quarter		7,536,312.30	May 2022	May 2022	May 2022	May 2022	June 2022	June 2022	June 2022
	3rd Quarter		8,560,843.60	August 2022	August 2022	August 2022	August 2022	Sept. 2022	Sept. 2022	Sept. 2022
	4th Quarter		8,548,093.60	Nov. 2022	Nov. 2022	Nov. 2022	Nov. 2022	Dec. 2022	Dec. 2022	Dec. 2022
	B. Tools & Equipment	Public Bidding	28,680,200.00							
	1st Quarter		95,400.00	February 2022	February 2022	February 2022	February 2022	March 2022	March 2022	March 2022
	2nd Quarter		28,122,700.00	May 2022	May 2022	May 2022	May 2022	June 2022	June 2022	June 2022
	3rd Quarter		265,300.00	August 2022	August 2022	August 2022	August 2022	Sept. 2022	Sept. 2022	Sept. 2022
	4th Quarter		196,800.00	Nov. 2022	Nov. 2022	Nov. 2022	Nov. 2022	Dec. 2022	Dec. 2022	Dec. 2022
	C. Personal Protective Equipment	Public Bidding	1,506,490.00							
	1st Quarter		1,050,400.00	February 2022	February 2022	February 2022	February 2022	March 2022	March 2022	March 2022
	2nd Quarter		187,350.00	May 2022	May 2022	May 2022	May 2022	June 2022	June 2022	June 2022
	3rd Quarter		186,690.00	August 2022	August 2022	August 2022	August 2022	Sept. 2022	Sept. 2022	Sept. 2022
	4th Quarter		82,050.00	Nov. 2022	Nov. 2022	Nov. 2022	Nov. 2022	Dec. 2022	Dec. 2022	Dec. 2022
	III. Building Maintenance									
	A. Building Repair Supplies	Public Bidding	2,083,862.00							
	1st Quarter		633,916.00	February 2022	February 2022	February 2022	February 2022	March 2022	March 2022	March 2022
	2nd Quarter		852,364.00	May 2022	May 2022	May 2022	May 2022	June 2022	June 2022	June 2022
	3rd Quarter		298,791.00	August 2022	August 2022	August 2022	August 2022	Sept. 2022	Sept. 2022	Sept. 2022
	4th Quarter		298,791.00	Nov. 2022	Nov. 2022	Nov. 2022	Nov. 2022	Dec. 2022	Dec. 2022	Dec. 2022
	B. Tools & Equipment	Public Bidding	560,592.75							
	1st Quarter		185,778.00	February 2022	February 2022	February 2022	February 2022	March 2022	March 2022	March 2022
	2nd Quarter		136,899.75	May 2022	May 2022	May 2022	May 2022	June 2022	June 2022	June 2022
	3rd Quarter		121,525.00	August 2022	August 2022	August 2022	August 2022	Sept. 2022	Sept. 2022	Sept. 2022
	4th Quarter		116,390.00	Nov. 2022	Nov. 2022	Nov. 2022	Nov. 2022	Dec. 2022	Dec. 2022	Dec. 2022
	C. Personal Protective Equipment	Public Bidding	-							
	1st Quarter		-	February 2022	February 2022	February 2022	February 2022	March 2022	March 2022	March 2022
	2nd Quarter		-	May 2022	May 2022	May 2022	May 2022	June 2022	June 2022	June 2022
	3rd Quarter		-	August 2022	August 2022	August 2022	August 2022	Sept. 2022	Sept. 2022	Sept. 2022
	4th Quarter		-	Nov. 2022	Nov. 2022	Nov. 2022	Nov. 2022	Dec. 2022	Dec. 2022	Dec. 2022

Prepared by:

ROSMELO C. YONGOCAN JR., M.M.
Head, Procurement unit

Noted By:

GRITCHEL C. EJEM
Budget Officer

Recommending Approval:

OIC-JAN PAUL C. LISONDRA
Assistant District Engineer
Page 2 of 2

Approved by:

FLORDELIS C. ENRIQUEZ, CES E
OIC-District Engineer