

Department of Public Works and Highways

Bukidnon 1st District Engineering Office
Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN FY 2022 FOR CONSULTING SERVICES 1st Semester

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSKA0001	Conduct of Geotechnical Investigation for the Preparation of Detailed Engineering Design for CY 2023 Projects - Batch 1 (Critical Area along kapalong -Talaingod-Valencia (Bukidnon Road)	Quality Assurance Section	No	Competitive Bidding	12-Jul-22	11-Aug-22	21-Aug-22	26-Aug-22	EAO	Php1,000,000.00		Php1,000,000.00	Conduct of Geotechnical Investigation
22CSKA0002	Conduct of Geotechnical Investigation for the Preparation of Detailed Engineering Design for CY 2023 Projects - Batch 2(Priority Projects Included in RBP CY 2023)	Quality Assurance Section	No	Competitive Bidding	09-Aug-22	08-Sep-22	18-Sep-22	23-Sep-22	EAO	Php3,000,000.00		Php3,000,000.00	Conduct of Geotechnical Investigation
22CSKA0003	Conduct of Geotechnical Investigation for the Preparation of Detailed Engineering Design for CY 2023 Projects - Batch 3(Projects included in NEP CY 2023)	Quality Assurance Section	No	Competitive Bidding	13-Sep-22	13-Oct-22	23-Oct-22	28-Oct-22	EAO	Php2,000,000.00		Php2,000,000.00	Conduct of Geotechnical Investigation

Submitted by:

ROSMENDO C. BONGOCAN, JR. M.M.
Engineer III
Head, Procurement Unit

Recommended by:

JAN PAUL C. LISONDRA
BAC Chairman

Approved by:

FLORIAN C. ENRIQUEZ, CES E
OIC -District Engineer