

Department of Public Works and Highways - Capiz 1st District Engineering Office Updated Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GD0001 - Construction of Road, Brgy. Calapawan, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	5,000,000.00	50,000.00	4,950,000.00	For Current Release
	20GD0002 - Concreting of Local Roads, Brgy. Alasaging, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
	20GD0003 - Concreting of Local Roads, Brgy. Salgan, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
	20GD0004 - Concreting of Local Roads, Brgy. Alayunan, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
	20GD0005 - Concreting of Local Roads, Brgy. Bato, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	2,000,000.00	20,000.00	1,980,000.00	-do-
	20GD0006 - Concreting of Local Roads, Brgy. New Gula, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
	20GD0007 - Concreting of Local Roads, Brgy. Pantalan, Pres. Roxas, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	For Late Release
	20GD0008 - Concreting of Local Roads, Brgy. Malag-it, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/28/2020	2/4/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	For Current Release
	20GD0009 - Construction of Road Slope Protection Structures - at Specific Locations along Jct Nati Rd Cuartero-Tapulug-Maayon Rd (S00483PN) - K0117+300 - K0119+440	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	3,800,000.00	76,000.00	3,724,000.00	-do-
	20GD0010 - Construction of Road Slope Protection Structures - at Specific Locations along Maayon-Jct Ballan Rd (S00290PN) - K0124+700 - K0127+860	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	8,000,000.00	160,000.00	7,840,000.00	-do-
	20GD0011 - Construction of Flood Mitigation Structure - Construction of River Control/Flood Control along Panay River Phase I, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	-do-

20GD0012 - Construction of Concrete Road Sitio Uyapad-Cabungahan Road NRJ In Support of Coco Sugar Processing Brgy. Binuntucan, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	27,500,000.00	550,000.00	26,950,000.00	-do-
20GD0014 - Construction of Road Slope Protection Structures - at Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) - KO142+000 - KO169+874	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	12,200,000.00	244,000.00	11,956,000.00	For Current Release
20GD0015 - Reconstruction to Concrete Pavement - along San Roque - Baybay - Culas Rd (S00274PN) KO017+(-)712 - KO017+(-)115	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	17,242,000.00	344,840.00	16,897,160.00	-do-
20GD0016 - Construction of Slope Protection Structure - Construction of Slope Protection at Roxas City Circumferential Road along Panay River, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/28/2020	2/4/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	-do-
20GD0017 - Road Widening - at Specific Locations along Roxas City Bdry - Panitan - Ballan Rd (S00312PN) KO118+998 - KO123+013	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/26/2020	3/4/2020	GoP	75,000,000.00	2,625,000.00	72,375,000.00	-do-
20GD0018 - Reconstruction to Concrete Pavement - along Iloilo East Coast-Capiz Rd (S00273PN) KO116+400 - KO117+000	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	11,580,000.00	231,600.00	11,348,400.00	For Late Release
20GD0019 - Road Widening - at Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) KO147+000 - KO151+587	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	2/17/2020	2/21/2020	GoP	75,000,000.00	2,625,000.00	72,375,000.00	For Current Release
20GD0020 - Road Widening - along Maayon Jct. Ballan Rd (S00290PN) KO122+558 - KO123+284.5	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/28/2020	2/4/2020	GoP	23,461,000.00	469,220.00	22,991,780.00	-do-
20GD0021 - Construction of Flood Mitigation Structure - Construction of Panay River Control (Downstream of Punta Tabuc Bridge), Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/28/2020	2/4/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	-do-
20GD0022 - Widening of Bridge - Calitan Bridge (B00243PN) along Iloilo East Coast-Capiz Road	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/28/2020	2/4/2020	GoP	11,000,000.00	220,000.00	10,780,000.00	-do-
20GD0023 - Widening of Bridge - Malag-it Br. (B00525PN) along Iloilo East Coast-Capiz Road at Brgy. Malag-it, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/17/2020	2/21/2020	GoP	32,000,000.00	640,000.00	31,360,000.00	-do-

20GD0024 - Widening of Bridge – Cabugao Br. (B00497PN) along Iloilo East Coast-Capiz Road, Brgy. Cabugao, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/3/2020	2/10/2020	GoP	18,496,000.00	369,920.00	18,126,080.00	-do-
20GD0025 - Road Widening along Jct. Nat'l. Rd Cuartero-Tapulang-Maayon Rd KO119+636 – KO120+200	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/3/2020	2/10/2020	GoP	16,969,000.00	339,380.00	16,629,620.00	-do-
20GD0026 - Construction of a Multi-Purpose Building, Brgy. Dinginan, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/3/2020	2/10/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0027 - Construction of Multi-Purpose Building, Brgy. Binanglg, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/3/2020	2/10/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0028 - Construction of a Multi-Purpose Building, Brgy. Agkilo, Panitan,	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/3/2020	2/10/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0029 - Construction of Multi-Purpose Building, Brgy. Lat-asan, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	2/3/2020	2/10/2020	GoP	2,525,510.20	50,510.20	2,475,000.00	-do-
20GD0030 - Construction of Road Slope Protection Structure – Along Jct. Nat'l Rd-MI-anay-Dayuc-Calean-Panitan Rd (S00310PN) KO104+460 – KO104+760	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	2/3/2020	2/10/2020	GoP	28,952,040.82	579,040.82	28,373,000.00	-do-
20GD0031 - Construction of Concrete Road – Roxas City Airport Bypass Road, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	2/24/2020	2/28/2020	GoP	40,000,000.00	492,000.00	24,108,000.00	-do-
20GD0032 - Concreting of Local Roads, Brgy. Inzo Arnaldo, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	2/3/2020	2/10/2020	GoP	2,000,000.00	20,000.00	1,980,000.00	-do-
20GD0033 - Concreting of Local Roads, Brgy. Dayao (Sitio Cabral), Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	2/3/2020	2/10/2020	GoP	2,000,000.00	20,000.00	1,980,000.00	-do-
20GD0035 - Construction of a Multi-Purpose Building, Brgy. Lanot, Roxas City,	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	2/3/2020	2/10/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	For Current Release
20GD0036 - Construction of Multi-Purpose Building, Brgy. Pili, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	2/3/2020	2/10/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0037 - Construction of Multi-Purpose Building, Brgy. Jamul-awon, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	5/28/2020	6/3/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0038 - Construction of Multi-Purpose Building, Brgy. Cogon, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	2/3/2020	2/10/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0039 - Construction of a Multi-Purpose Building, Brgy. Balogo, Pilar,	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	2/3/2020	2/10/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0040 - Construction of a Multi-Purpose Building, Brgy. Tapulang, Maayon,	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	2/3/2020	2/10/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-

20GD0041 - Construction of Multi-Purpose Building, Brgy. Lineo, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	2/3/2020	2/10/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0042 - Reconstruction to Concrete Pavement – at Specific Locations along Iloilo East Coast – Capiz Rd. (S00273PN) KO134+458 – KO143+080	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	2/3/2020	2/10/2020	GoP	26,634,000.00	532,680.00	26,101,320.00	-do-
20GD0043 - Construction of a Multi-Purpose Building, Brgy. Cogon, Panitan,	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/10/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0044 - Road Widening – along Iloilo – Capiz Road (New Route) KO113+042 – KO113+313; KO109+261 – KO109+303	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/10/2020	GoP	6,405,000.00	128,100.00	6,276,900.00	-do-
20GD0045 - Construction of Flood Mitigation Structures – Construction of Panitan River Control (Downstream), Panitan, Capiz	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/10/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	-do-
20GD0046 - Construction of Flood Mitigation Structures – Construction of Pontevedra River Control (Upstream of Agbalo Bridge) including Esplanade, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/10/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	-do-
20GD0047 - Construction of a Multi-Purpose Building, Brgy. Ilaya (Poblacion), Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	2/24/2020	2/28/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0048 - Construction of Concrete Road – Access Road leading to Hinulugan Falls, Brgy. Tabun-acan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	2/3/2020	2/10/2020	GoP	20,000,000.00	400,000.00	19,600,000.00	-do-
20GD0049 - Construction (Completion) of Multi-Purpose Building, Brgy. San Fernando, Pilar, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	2/24/2020	2/28/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0050 - Construction of Flood Mitigation Structure – Construction of Pontevedra Flood Control including Esplanade, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	2/3/2020	2/10/2020	GoP	50,000,000.00	1,000,000.00	49,000,000.00	-do-
20GD0051 - Construction of Concrete Road - Pontevedra Bypass Road, Capiz	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	7/8/2020	7/13/2020	GoP	45,000,000.00	900,000.00	44,100,000.00	-do-
20GD0052 - Construction (Completion) of Capiz 1st District Engineering Office Planning and Construction Building, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	2/3/2020	2/10/2020	GoP	10,500,000.00	210,000.00	10,290,000.00	-do-

20GD0053 - Off-Carriageway Improvement: Shoulder Paving/Construction on Specific Location along Iloilo-Capiz Road (New Route) (S00253PN) KO106+(-610) – KO107+838), KO108+620 – KO111+800	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	1/29/2020	1/30/2020	GoP	50,164,000.00	1,254,100.00	48,909,900.00	For Late Release
20GD0054 - Construction of Concrete Road – Ilaya – Sublangon - Agbabadiang Diversion Road, Capiz	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	2/3/2020	2/10/2020	GoP	45,000,000.00	900,000.00	44,100,000.00	For Current Release
20GD0055 - Reconstruction of Concrete Road, Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/31/2020	2/17/2020	2/21/2020	GoP	6,187,858.59	61,878.59	6,125,980.00	For Current Release
20GD0056 - Widening of Bridge-Catipayan Br. (B00495PN) along Iloilo East Coast – Capiz Rd.	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/17/2020	2/21/2020	GoP	8,000,000.00	160,000.00	7,840,000.00	-do-
20GD0057 - Rehabilitation of Multi-Purpose Building, Brgy. VII, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/17/2020	2/21/2020	GoP	1,000,000.00	10,000.00	990,000.00	-do-
20GD0058 - Construction of Flood Mitigation Structure - Construction of Magublian River Control, Panay, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	5/28/2020	6/3/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	-do-
20GD0059 - Construction of Flood Mitigation Structure - Reconstruction of Tico River Control (Downstream), Panay,	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/6/2020	GoP	65,975,000.00	1,649,375.00	64,325,625.00	For Late Release
20GD0060 - Construction of Concrete Road - Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/6/2020	GoP	17,000,000.00	340,000.00	16,660,000.00	-do-
20GD0061 - Construction of Concrete Road - Masyon By-Pass Road, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	5/28/2020	6/3/2020	GoP	50,000,000.00	1,000,000.00	49,000,000.00	For Current Release
20GD0062 - Rehabilitation of Multi-Purpose Building, Brgy. IV, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	5/28/2020	6/3/2020	GoP	1,000,000.00	10,000.00	990,000.00	-do-
20GD0063 - Road Widening along Iloilo East Coast-Capiz Road, K0154+173 - K0155+173	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/26/20	GoP	20,000,000.00	400,000.00	19,600,000.00	For Late Release
20GD0064 - Road Widening along Roxas City Boundary Panitan-Baltan Road, K0112+(-251) -K0112+500	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/26/20	GoP	15,000,000.00	300,000.00	14,700,000.00	For Late Release
20GD0065 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Capagao, Panitan, Capiz	Construction Section	No	Competitive Bidding	2/8/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-

20GD0066 - Construction of Multi-Purpose Building, Brgy. Tanque, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	3/3/2020	4/6/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	For Current Release
20GD0067 - Road Widening along Iloilo East Coast-Capiz Road, K0161+300 - K0162+362	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/28/20	GoP	20,000,000.00	400,000.00	19,600,000.00	For Late Release
20GD0068 - Construction of Multi-Purpose Hall & Evacuation Center, Casanayan National High School, Pilar, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	4,965,000.00	49,650.00	4,915,350.00	-do-
20GD0069 - Construction of Multi-Purpose Building (Covered Gym), Milibill National High School, Milibill, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0070 - Construction of Multi-Purpose Building/Covered Gym, Tabunacan, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0071 - Construction of Multi-Purpose Hall & Evacuation Center, Pawa National High School, Panay, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	4,965,000.00	49,650.00	4,915,350.00	-do-
20GD0072 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Goco, President Roxas, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	3,030,303.03	30,303.03	3,000,000.00	-do-
20GD0073 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ameligan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0074 - Construction of Concrete Road - Access Road leading to Ayagao Beach and Talon Adventure Park, Brgy. Talon, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	5/28/2020	6/3/2020	GoP	15,000,000.00	300,000.00	14,700,000.00	For Current Release
20GD0075 - Construction of Multi-Purpose Building, Brgy. Linampongan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	2,000,000.00	20,000.00	1,980,000.00	For Late Release
20GD0076 - Construction/Rehabilitation of Multi-Purpose Hall/ Evacuation Center at Brgy. San Pedro, Pontevedra, Capiz,	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0077 - Construction/Completion of Brgy. Multi-Purpose Building, Phase 2, Brgy. Baybay, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	.

20GD0078 - Concreting of Candual-Agbanban Rd. FMR, Panay, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	25,000,000.00	250,000.00	24,750,000.00	-do-
20GD0080 - Construction/ Improvement/ Rehabilitation of Local Road at Brgy. Davhagan, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	7,000,000.00	70,000.00	6,930,000.00	-do-
20GD0081 - Construction/rehabilitation of Multi-Purpose Building, Brgy. Cabugao, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0082 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Pantalan, Pres. Roxas, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0083 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Población, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0084 - Construction of Multi-Purpose Building/Covered Gym, Brgy. XI, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0085 - Construction/Rehabilitation of Multi-Purpose Hall /Evacuation Center at Brgy. Tacas, Pontevedra, Capiz, Roxas City	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-
20GD0086 - Construction of Multi-Purpose Building / evacuation center with CR and kitchen at Dinglana Centro, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	3,310,000.00	33,100.00	3,276,900.00	-do-
20GD0087 - Construction of Multi-Purpose Building / evacuation center at Renato P. Hontiveros Elementary School, Brgy. Lantagan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	3,310,000.00	33,100.00	3,276,900.00	-do-
20GD0088 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Punta Cogon, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0089 - Construction/rehabilitation of Multi-Purpose Building, Brgy. Dumolog, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0090 - Construction of Multi-Purpose Building, Madulano, President Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/6/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0091 - Rehabilitation of Multi-Purpose Building, Brgy. Blasco, Pilar, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	6/15/2020	6/18/2020	GoP	1,000,000.00	10,000.00	990,000.00	For Current Release

20GD0092 - Construction/Improvement of Access Road in Barangays Cayus-Olalo-San Silvestre-Tabunacan, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	35,000,000.00	350,000.00	34,650,000.00	For Late Release
20GD0093 - Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Timpas, Panitan, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0094 - Construction of Multi-Purpose Building, Municipality of Maayon	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	3,030,612.24	60,612.24	2,970,000.00	-do-
20GD0095 - Construction of Multi-Purpose Building, Brgy. Tapulang, Ma-ayon, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	4,000,000.00	40,000.00	3,960,000.00	-do-
20GD0096 - Construction of Multi-Purpose Building, Phase 2, Brgy. Olotayan, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0097 - Construction of Multi-Purpose Building, TESDA Provincial Building, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	20,000,000.00	200,000.00	19,800,000.00	-do-
20GD0098 - Construction of Multi-Purpose Building (Baywatch beach front) Brgy. Baybay, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	2,000,000.00	20,000.00	1,980,000.00	-do-
20GD0099 - Construction of Multi-Purpose Hall/Evacuation Center at Brgy. Población Ilaya, Ma-ayon, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	-do-
20GD0100 - Construction/Rehabilitation of Seawall along Visayan Sea, Brgy. Punta Cogon, Roxas City	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	20,000,000.00	200,000.00	19,800,000.00	-do-
20GD0101 - Construction of Flood Control Structures, Sitio SWA, Brgy. Poblacion, President Roxas, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	20,000,000.00	200,000.00	19,800,000.00	-do-
20GD0102 - Improvement of Municipal Plaza of the Ma-ayon, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	30,000,000.00	300,000.00	29,700,000.00	-do-
20GD0103 - Construction/Improvement of Multi-Purpose Building, Panay Civic Center, Panay, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	10,000,000.00	100,000.00	9,900,000.00	-do-
Construction of Multi-Purpose Building, Brgy. Lonoy, Capiz	Construction Section	No	Competitive Bidding	4/30/2020	5/21/2020	5/22/2020	5/22/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	-do-

20GD0105 - Completion/Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Libas, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	-do-
20GD0106 - REBLOCKING OF CONCRETE PAVEMENT ALONG ROXAS CITY BDRY - PANITAN - BAILAN ROAD (S00312PN) KO117+644 - KO121+554	Maintenance Section	No	Competitive Bidding	4/28/2020	5/19/2020	5/20/2020	5/22/2020	GoP	600,804.00		600,804.00	-do-
20GD0107 - CONSRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWRAE/RAIN WATER COLLECTORS	Construction Section	No	Competitive Bidding	5/28/2020	6/18/2020	6/19/2020	6/22/2020	GoP	4,086,775.00		4,086,775.00	
20GD0108 - CONCRETING OF SUGARCANE FARM-TO-MILL ROAD, SITIO ESPERANZA, BRGY. BINUNTUCAN TO BRGY. CABUNGAHAN ROAD	Construction Section	No	Competitive Bidding	7/28/2020	8/18/2020	8/1/2020	8/21/2020	GoP	13,112,534.65	65,562.67	13,046,971.98	
20GD0110 - CONCRETING OF SITIO KATAN-AGAN-PROPER, BRGY. EAST VILLAFLORES, MAAYON, CAPIZ	Construction Section	No	Competitive Bidding	7/28/2020	8/18/2020	8/1/2020	8/21/2020	GoP	12,500,000.00	62,500.00	12,437,500.00	
20GD0111 REPAIR/MAINTENANCE OF DRAINAGE (CLUSTERED) 1. Repair/Maintenance of Drainage along Ilollo East Coast - Capiz Road KO106+558 (B/S) 2. Repair/Maintenance of Drainage along Roxas City-Sibaguan-Cudlan-Ivisan Road KO106+558 - KO106+770 (B/S) Capiz	Maintenance Section	No	Competitive Bidding	8/6/2020	8/27/2020	8/28/2020	8/31/2020	GoP	3,000,000.00		3,000,000.00	
20GD0112 - BASIC EDUCATIONAL FACILITIES FUND (BEFF) CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS - CONSTRUCTION OF 2STY4CL, WEST VILLAFLORES ES, MA-AYON, CAPIZ	Construction Section	No	Competitive Bidding	8/6/2020	8/27/2020	8/28/2020	8/31/2020	GoP	16,982,710.27	84,913.55	16,897,796.72	
20GD0113 - BASIC EDUCATIONAL FACILITIES FUND (BEFF) CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS - CONSTRUCTION OF 2STY4CL TANZA ES, ROXAS CITY CAPIZ	Construction Section	No	Competitive Bidding		8/27/2020	8/28/2020	8/31/2020	GoP	14,120,227.70	70,601.14	14,049,626.56	
20GD0014 - CONCRETING OF BRGY. IBACA AND BRGY. ARANGUEL FMR, BRGY. IBACA AND BRGY. ARANGUEL, PRESIDENT ROXAS, CAPIZ	Construction Section	No	Competitive Bidding					GoP	12,500,000.00	62,500.00	12,437,500.00	

Prepared by:


ANTONIO F. FECUNDO, JR.
Head, BAC Secretariat

Recommending Approval:


ROBERTO A. AGUIHAP
BAC Chairman

Approved:


ETHEL B. MORALES
OIC-District Engineer