

(DPWH CAPIZ 2nd DEO) Updated Procurement Plan fo FY - 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Reconstruction to Concrete Pavement - Iloilo-Capiz Rd (New Route) - K0093+964 - K0094+194 (S00254PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Capiz-Akian Rd - K0343+818 - K0345+448 (S00298PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Dao By Pass Road - K0085+186 - K0085+779 (S00260PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Iloilo-Capiz Rd (Old Route) - K0071+452 - K0071+525, K0075+000 - K0075+167 (S00280PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Jct Nat'l Rd Dumarao-San Rafael (Iloilo) Rd - K0088+840 - K0089+195 (S00499PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Sigma-Mambusao-Jamindan Rd - K0106+526 - K0106+800 (S00301PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Tapaz-Jamindan-Altavas Rd - K0100+700 - K0101+221 (S00294PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Jct Nat'l Rd Jamindan-Linambasan-Camp V Paralta Rd - K0111+681 - K0112+000 (S00465PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) - K0092+106 - K0092+214, K0092+572 - K0093+000, K0093+177 - K0093+937 (S00254PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Preventive Maintenance of Road: Asphalt Overlay
	Reconstruction to Concrete Pavement - Tapaz-Jamindan-Altavas Rd - K0100+700 - K0101+221 (S00294PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement

(DPWH CAPIZ 2nd DEO) Updated Procurement Plan to FY- 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Reconstruction to Concrete Pavement - Iloilo-Capiz Rd (New Route) – K0093+964 - K0094+194 (S00254PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Capiz-Akian Rd - K0343+818 - K0345+448 (S00298PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Dao By Pass Road - K0085+186 - K0085+779 (S00260PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Iloilo-Capiz Rd (Old Route) – K0071+452 - K0071+525, K0073+000 - K0075+167 (S00280PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Pavement - Jct Nat'l Rd Dumarao-San Rafael (Iloilo) Rd – K0088+840 - K0088+195 (S00459PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Sigma-Mambusao-Jamindan Rd - K0106+526 - K0106+800 (S00301PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Tapaz-Jamindan-Altavas Rd - K0100+700 - K0101+221 (S00294PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd – K0111+681 - K0112+000 (S00465PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) - K0092+106 - K0092+214, K0092+572 - K0093+000, K0093+177 - K0093+937 (S00254PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Preventive Maintenance of Road: Asphalt Overlay
	Reconstruction to Concrete Pavement - Tapaz-Jamindan-Altavas Rd - K0100+700 - K0101+221 (S00294PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Reconstruction to Concrete Pavement

	Construction of Road Slope Protection Structure - Iloilo-Capiz Rd (Old Route) – K0080 + 500 - K0080 + 584 (S00280PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Construction of Road Slope Protection Structure
	Preventive Maintenance of Road: Asphalt Overlay - Jct Nat'l Rd. Cuartero-Tapulugan-Mayon Rd – K0098+821 - K0101+786 (S00464PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	31,960,790.00		31,960,790.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Concrete Reblocking- Dao by Pass Road – K0084+315 - K0084+180 (S00260PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Concrete Reblocking - Jct Nat'l Rd Ayuyan-Tinaylayan Rd – K0092+000 K0093+000 K0093+737 - K0093+924 (S00460PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Concrete Reblocking - Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd – K0109+000 - K0109+145, K0109+221 - K0110+311 (S00465PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Concrete Reblocking - Sigma-Mambusao-Jamindan Rd – K0099+732 - K0100+000, K0102+000 - K0102+890 (S00301PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Preventive Maintenance of Road: Concrete Reblocking
	Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) – K0072+578 - K0072+608, K0076 + 092 - K0076+122, K0076+449 - K0076+479, K0076+649 - K0076+679 (S00254PN)	Construction Section	YES	Competitive Bidding	10/17/2019	10/31/2019	2/3/2020	2/4/2020	GoP	43,865.00		43,865.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Tapaz-Jamindan-Alitavaz Rd – K0078+400 - K0078+300, K0088+700 - K0088+741, K0096+020 - K0096+046, K0099+300 - K0099+340 (S00294PN)	Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Road Slope Protection Structure
	Construction of Concrete Road - Guinab-Panamalitan Road, Capiz Road Widening and Construction of Concrete Road with ROW Acquisition - Sigma Bypass Road, Capiz	Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Concrete Road
		Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	49,000,000.00		49,000,000.00	Road Widening and Construction of Concrete Road with ROW Acquisition

	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin at Brgy. Poblacion Proper, Mambusao	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Brgy. Angub, Cuartero, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Brgy. Baye, Jamindan, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Brgy. Manilad-Sinundujan, Mambusao, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Brgy. Pangang Norte, Mambusao, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Poblacion Ilaya, Dao, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Poblacion Proper, Jamindan, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Poblacion Tabuc, Mambusao, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Construction of Flood Mitigation Structure - Construction of River Control Along Panay River Basin, Poblacion Takas, Cuartero, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Flood Mitigation Structure - Construction of River Control
	Access Road from Brgy. Balaring leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Concrete Road - Access Road
	Access Road leading to Ati Community at Mt. Tag-ao, Brgy. Tanulad, Dumarao, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Concrete Road - Access Road
	Access Road leading to Nabaye Falls, Brgy. Duran, Dumatag, Capiz	Construction Section		YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/12/2020	GoP	43,873.00		43,873.00	Construction of Concrete Road - Access Road


	Construction of Concrete Road - Access Road leading to Pangabithabon Falls, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/11/2020	GoP	43,873.00	43,873.00	Construction of Concrete Road - Access Road
	Construction of Concrete Road - Access Road leading to Sitio Cabanahan, Capiz leading to Mt. Panginhiraon Peak, Brgy. Dolores, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/11/2020	GoP	43,873.00	43,873.00	Construction of Concrete Road - Access Road
	Construction of Concrete Road - Access Road leading to Sunot Cave and Spring, Dumalag	Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/11/2020	GoP	43,873.00	43,873.00	Construction of Concrete Road - Access Road
	Construction of Concrete Road - Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	10/28/2019	11/18/2019	2/11/2020	2/11/2020	GoP	43,873.00	43,873.00	Construction of Concrete Road - Access Road
	Construction of Concrete Road - Brgy. Mawang to Brgy. Artuz NRI in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Concrete Road -
	Construction of Concrete Road - Sitio Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Concrete Road
	Construction of Other Facilities - Construction of Ivisan Municipal Police Station Building, Ivisan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Other Facilities
	Construction of Other Facilities - Construction of Jamindan Municipal Police Station Building, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Other Facilities
	Construction of Other Facilities - Construction of Barracks, Camp Macario B. Peralta Jr., Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Other Facilities
	Construction of Other Facilities - Construction of Candidate Soldier Trainor's Admin Building, Camp Macario B. Peralta Jr., Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Other Facilities
	Construction of Concrete Road - Road Concreting at Vicinity Chief of Staff Quarters, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Concrete Road
	Construction of Concrete Road - Road Concreting at Vicinity Training Village, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Concrete Road
	Construction of Multi-Purpose Building, Poblacion, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Aganan, Dao, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Multi-Purpose Building

Construction of Multi-Purpose Building, Barangay Acbo, Sigma, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Ilawod Elementary School, Mambusao, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Construction of Multi-Purpose Building
Concreting of Agcoc-Artuz-Tabon-Rizal Norte Maliao Road, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Concreting of Road
Concreting of Camburanan-Aggococ-Artuz Road, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Concreting of Road
Concreting of Malia-Hilwan Road, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Concreting of Road
Concreting of Roxas Agpalal-Tabon Road, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Concreting of Road
Reconstruction to Concrete Pavement along Bingawan - Tapaz Rd (S0057/PN) K0074 + 928 to K0074+201	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Reconstruction to Concrete Pavement
Rehabilitation of Road, Poblacon, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/15/2019	12/9/2019	2/27/2020	2/28/2020	GoP	43,889.00	43,889.00	Rehabilitation of Road
Constructo of Candidate Soldier Trainor's Admin. Building Camp Macario B. Peralta Jr., Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/13/2019	12/3/2019	01/20/2020	2/6/2020	GoP	43,866.00	43,866.00	Construction of Multi-Purpose Building
Road Widening and Construction of Concrete Road including ROW Acquisition-Sigma-Bypass Road, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Road Widening and Construction of Concrete Road including ROW
Pavement - at specific locations along Sigma-Mambusao-Jamindan Rd. (S00301/PN) K0106+250 - K0107+405	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Reconstruction to Concrete Pavement
Improvement of DPWH - Capiz 2nd DEO Office	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of Building
Construction of Concrete Road - Brgy. Mawang to Brgy. Artuz NRJ in Support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of Concrete Road
Rehabilitation/Improvement of DPWH Building, Capiz 2nd DEO, Dunaalag, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of Building
Construction of Drainage along Road Incl. ROW Acquisition - at Specific Location along Iloilo - capiz (S00254/PN) K0065+546 to K0076+579	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of Drainage along Road incl. ROW Acquisition
Preventive Maintenance of Road: Concrete Reblocking - at Specific locations - Along Iloilo - Capiz Rd. (Old Route) (S00280) K0071+100 - K0081+661	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Preventive Maintenance of Road: Concrete Reblocking - at Specific locations

	Construction of Road Slope protection Structure -along- Capiz Rd (Old Route) (S002800 K0081+92 - K0081 + 161	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of Road Slope protection Structure - Construction of River Control along Panay River Basin
	Construction of River Control along Panay River Basin Poblacion Proper, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of River Control along Panay River Basin
	Construction of Multi-Purpose Building, Aganan, Dao, Capiz	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Construction of Multi-Purpose Building
	Reconstruction to Concrete Pavement - along Iloilo-Capiz Rd (New Route) (S00254PN) K0093+964 - K0094+321	Construction Section	YES	Competitive Bidding	11/14/2019	12/3/2019	1/20/2020	1/27/2020	GoP	43,857.00	43,857.00	Reconstruction to Concrete Pavement
	Concreting of Road, San Martin, Dumalag, Capiz, to Sitio Madaragdag, Barangay San Jose, Jamindan, capiz	Construction Section	No	Competitive Bidding	1/7/2020	12/7/2020	2/20/2020	2/26/2020	GoP	48,998,162.00	48,998,162.00	Concreting of Road
	Preventive Maintenance of Road: Asphalt Overlay - along Jct Nat'l Rd- Jamindan-Linambasan-Camp Peralta Rd (S00465PN) K0108+110 - K0109+145	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	10,778,574.65	10,778,574.65	Preventive Maintenance of Road
	Concreting of Road, Barangay Sta. Cruz - Brgy. Consolacion, Dumalag, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	29,399,069.15	29,399,069.15	Concreting of Road
	Concreting of Road, Dpwh Compound and Access Rd, Dumalag, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	9,798,470.81	9,798,470.81	Concreting of Road
	Concreting of Road, from Sitio Madaragdag, Barangay San Jose, Jamindan to Brgy. San Martin, Dumalag	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	67,548,183.13	67,548,183.13	Concreting of Road
	Concreting of Road, Barangay Fe, Jamindan, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	19,599,532.10	19,599,532.10	Concreting of Road
	Concreting of Road, Brgy. Angub Cuartero to Sta. Monica, Dumalag, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	48,508,588.44	48,508,588.44	Concreting of Road
	Concreting of Road, Barangay Duran to Brgy. Malundud, Dumalag, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	2/20/2020	2/20/2020	2/26/2020	GoP	48,924,085.69	48,924,085.69	Concreting of Road
	Concreting of Road, Barangay Sto. Rosario, Dumalag, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	29,397,912.09	29,397,912.09	Concreting of Road
	Road Widening Iloilo-Capiz Rd. (Old Route) K0097+000 - K0099+677	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	67,169,468.56	67,169,468.56	Widening of Road
	Construction of Multi- Purpose Building, Amaga Elementary School, Barangay Amaga, Sigma, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	4,949,995.87	4,949,995.87	Construction of Multi-Purpose Building
	Road Widening Jct Nat'l Road Ayuyan-Tinayayan Road, K0092+000 - K0093+448	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	46,935,702.96	46,935,702.96	Widening of Road
	Construction/Rehabilitation of Local Road Brgy. Carataya, Cuartero, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	12,372,843.02	12,372,843.02	Construction/ Rehabilitation of Local Road
	Construction of Multi-Purpose Building (Covered Court), Brgy. Jaena Norte, Jamindan, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	2,449,997.67	2,449,997.67	Construction of Multi-Purpose Building

Road Widening, Tertiary Roads, Sigma-Mambusao-Jamindan Rd-K0093+064 - K0094+792, Mambusao, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	44,713,466.59	44,713,466.59	Widening of Road
Road Widening of Iloilo-Capiz Road (New Route) K0092+384 to K0092+487, Sigma, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	4,542,685.43	4,542,685.43	Widening of Road
Construction of Multi-Purpose Building Brgy. Acbo, Sigma, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/3/2020	2/20/2020	2/26/2020	GoP	4,949,998.17	4,949,998.17	Construction of Multi-Purpose Building
Rehabilitation/Reconstruction/Upgrading of Tapaz-Jamindan-Altawas Road, K0104+500 - K0105+754 - K0107+080	Construction Section	No	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	83,954,261.85	83,954,261.85	Rehabilitation/Reconstruction/Upgrading Road
Concreting of Road, Barangay Cabugao to Brgy. Malocloc Sur, Ivisan, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	48,999,307.01	48,999,307.01	Concreting of Road
Concreting of Local Road at Brgy. Galdquid, Mambusao, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	2,969,638.55	2,969,638.55	Concreting of Road
Road Concreting Barangay Agnaga, Cuartero, Capiz	Construction Section	No	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	14,849,006.67	14,849,006.67	Concreting of Road
Rehabilitation/Reconstruction/Upgrading of Tapaz-Jamindan-Altawas Road, K0107+088 - K0108+076 K0108+106 - K0109+000	Construction Section	No	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	59,829,521.47	59,829,521.47	Rehabilitation/Reconstruction/Upgrading Road
Rehabilitation and Concreting of Barangay Roads at Brgy. San Rafael to Brgy. San Martin including Drainage and Slope Protection ;Dumalag, capiz	Construction Section	NO	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	29,398,862.58	29,398,862.58	Rehabilitation and Concreting of Barangay Roads including Drainage and Slope Protection
Construction/Rehabilitation of Sigma Public Market, Sigma, Capiz	Construction Section	NO	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	10,889,559.94	10,889,559.94	Construction/Rehabilitation of Public Market
Reconstruction to Concrete Pavement - On Specific locations along Capiz-aktan Rd (S00298PN) K033+147 to K0343+818	Construction Section	NO	Competitive Bidding	1/7/2020	3/11/2020	2/20/2020	2/26/2020	GoP	52,615,317.17	52,615,317.17	Reconstruction to Concrete Pavement - On Specific locations
Construction of Rainwater Collection System (RWCS) Concepcion ES, San Agustin ES, Ongol Ilaya ES, Andres E. Quintia St. ES, Angud ES, Biron ES	Construction Section	NO	Competitive Bidding	5/26/2020	6/10/2020	6/22/2020	7/6/2020	GoP	2,043,177.40	2,043,177.40	Construction of Rainwater Collection System (RWCS)
Construction of Rainwater Collection System (RWCS) Atiplo ES, Bula ES, Dapdapan ES, Maninang ES, Basiao ES, Balaring ES, Bagong Barrio NHS, Switch ES, Sto. Rosario ES, FE ES	Construction Section	NO	Competitive Bidding	5/26/2020	5/26/2020	5/26/2020	7/6/2020	GoP	2,043,177.40	2,043,177.40	Construction of Rainwater Collection System (RWCS)
Repair/ Maintenance of DPWH Building Maintenance Building Capiz II District Engineering Office Dumalag, Capiz		NO	Competitive Bidding	5/26/2020	5/26/2020	5/26/2020	7/6/2020	GoP	1,999,943.41	1,999,943.41	Repair/ Maintenance of DPWH Building


Submitted by:


ROSALIE D. DE JUSO
 Head Procurement Unit

Recommending Approval:


YOLANDA E. JUGMA
 BAO Chairperson

Approved by:


DENE B. BALDONADO, JR.
 Head of Procuring Entity