

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AD0001	Tagudin-Cervantes Rd - K0323 + 089 - K0323 + 698	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	9/3/2020	09/07/2020	GAA FY 2020	7,870,380.00	-	7,228,000.00	Road Concreting
20AD0002	Tagudin-Cervantes Rd - K0328 + 000 - K0328 + 529, K0328 + 545 - K0328 + 845, K0328 + 860 - K0329 + 000, K0331 + 687 - K0333 + 000	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	21,044,520.00	-	21,044,520.00	Slope Protection
20AD0003	Alilem-Sugpon-Sudipen Rd - K0321 + 382 - K0322 + 105	Construction Section	Yes	Competitive Bidding	10/11/2019 to 10/17/2019	11/5/2019	9/3/2020	09/07/2020	GAA FY 2020	9,800,000.00	-	9,000,000.00	Road Concreting
20AD0004	Cervantes-Mankayan-Abatan Rd - K0384 + (-802) - K0384 + (-361)	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	9/3/2020	09/07/2020	GAA FY 2020	5,374,320.00	-	4,936,000.00	Road Concreting
20AD0005	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0365 + 000 - K0366 + 047	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/05/2020	GAA FY 2020	11,398,380.00	-	11,398,380.00	Preventive Maintenance
20AD0006	Jct Sta Cruz-Pinipin Rd - K0335 + 034 - K0336 + 650	Construction Section	Yes	Competitive Bidding	10/23/2019 to 10/29/2019	11/21/2019	9/3/2020	09/07/2020	GAA FY 2020	9,800,000.00	-	9,000,000.00	Preventive Maintenance
20AD0007	Mt Prov-Ilocos Sur via Kayan Rd - K0385 + 200 - K0385 + 726.5	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	9/3/2020	09/07/2020	GAA FY 2020	6,921,740.00	-	6,357,000.00	Road Concreting
20AD0009	Santa-Rancho Rd - K0390 + (-458) - K0390 + 307	Construction Section	Yes	Competitive Bidding	11/5/2019 to 11/11/2019	11/26/2019	1/31/2020	02/05/2020	GAA FY 2020	9,800,000.00	-	9,800,000.00	Asphalt Overlay 50 mm
20AD0010	Sta Maria-Burgos Rd - K0370 + -1045 - K0370 + -487, K0373 + 277 - K0373 + 702	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/5/2019	11/21/2019	9/3/2020	09/07/2020	GAA FY 2020	7,011,900.00	-	6,440,000.00	Preventive Maintenance
20AD0011	Tagudin-Cervantes Rd - K0324 + 000 - K0324 + 854	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	30,965,065.00	-	30,965,065.00	Road Concreting

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0012	Burgos-Lidlidda Rd - K0362 + 388 - K0363 + 204	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	29,400,000.00	-	29,400,000.00	Road Concreting
20AD0013	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0396 + 550 - K0396 + 626	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/05/2020	GAA FY 2020	2,755,760.00	-	2,755,760.00	Road Concreting
20AD0015	Santa-Rancho Rd - (S05078LZ) Chainage 000 - Chainage 152	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/05/2020	GAA FY 2020	5,390,000.00	-	5,390,000.00	Reconstruction of Concrete/Construction of Drainage
20AD0017	Santa-Rancho Rd - (S05086LZ) Chainage 000 - Chainage 136	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/04/2020	GAA FY 2020	4,772,600.00	-	4,772,600.00	Reconstruction of Concrete/Construction of Drainage
20AD0018	Manila North Rd - K0385 + 000 - K0385 + 155	Construction Section	Yes	Competitive Bidding	10/11/2019 to 10/17/2019	11/5/2019	9/3/2020	09/07/2020	GAA FY 2020	9,408,000.00	-	8,640,000.00	Road Concreting
20AD0019	Manila North Rd - K0386 + 650 - K0385 + 805	Construction Section	Yes	Competitive Bidding	10/11/2019 to 10/17/2019	11/5/2019	1/31/2020	02/05/2020	GAA FY 2020	39,200,000.00	-	39,200,000.00	Road Concreting
20AD0020	Cervantes-Bontoc Rd - K0385 + 450 - K0385 + 600, K0385 + 740 - K0385 + 760	Construction Section	Yes	Competitive Bidding	11/5/2019 to 11/11/2019	11/26/2019	9/3/2020	09/07/2020	GAA FY 2020	1,960,000.00	-	1,960,000.00	Slope protection (Stone Masonry Wall)
20AD0021	Tagudin-Cervantes Rd - K0354 + 280 - K0354 + 365	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/10/2019	9/3/2020	09/07/2020	GAA FY 2020	29,400,000.00	-	27,000,000.00	Road Concreting
20AD0022	Tagudin-Cervantes Rd - K0339 + 400 - K0339 + 575	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/27/2019	9/3/2020	09/07/2020	GAA FY 2020	39,200,000.00	-	10,000,000.00	Slope Protection
20AD0023	Tagudin-Cervantes Rd - K0355 + 400 - K0355 + 420, K0358 + 500 - K0358 + 800	Construction Section	Yes	Competitive Bidding	11/5/2019 to 11/11/2019	11/26/2019	1/31/2020	02/05/2020	GAA FY 2020	9,065,000.00	-	9,065,000.00	Slope protection (Stone Masonry Wall)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0024	Tagudin-Cervantes Rd - K0368 + 850 - K0368 + 895, K0375 + 150 - K0375 + 880	Construction Section	Yes	Competitive Bidding	11/6/2019 to 11/12/2019	12/23/2019	9/3/2020	09/07/2020	GAA FY 2020	17,640,000.00	-	4,140,000.00	Slope Protection
20AD0025	Tagudin-Cervantes Rd - K0374 + 950 - K0375 + 120, K0376 + 100 - K0376 + 200, K0377 + 200 - K0377 + 349.78, K0377 + 600 - K0377 + 820	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	9/3/2020	09/07/2020	GAA FY 2020	6,860,000.00	-	6,300,000.00	Slope Protection
20AD0026	Cervantes-Mankayan-Abatan Rd - K0384 + 830 - K0384 + 860, K0385 + 800 - K0386 + 007	Construction Section	Yes	Competitive Bidding	11/5/2019 to 11/11/2019	11/26/2019	1/31/2020	02/05/2020	GAA FY 2020	4,655,000.00	-	4,655,000.00	Slope protection (Stone Masonry Wall)
20AD0027	Cervantes-Mankayan-Abatan Rd - K0389 + 600 - K0389 + 640, K0392 + 100 - K0392 + 150	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/10/2019	1/31/2020	02/05/2020	GAA FY 2020	8,816,548.43	-	8,816,548.43	Road Concreting
20AD0028	Cervantes-Quirino Rd - K0385 + 700 - K0385 + 747, K0385 + 750 - K0385 + 870	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/10/2019	9/3/2020	09/07/2020	GAA FY 2020	5,145,000.00	-	4,725,000.00	Slope protection (Stone Masonry Wall)
20AD0029	Cervantes-Quirino Road, K0404+040-K0404+070, K0404+520-K0404+610, K0405+500-K0405+590, K0405+600-K0405+640, K0406+000-K0406+200, K0408+000-K0408+020	Construction Section	Yes	Competitive Bidding	11/5/2019 to 11/11/2019	11/26/2019	9/3/2020	09/07/2020	GAA FY 2020	9,800,000.00	-	9,000,000.00	Slope protection (Stone Masonry Wall)
20AD0030	Jct Candon-Salcado-Del Pilar Rd - K0359 + 360 - K0359 + 660	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/5/2019	11/21/2019	9/3/2020	09/07/2020	GAA FY 2020	6,125,000.00	-	5,625,000.00	Slope Protection
20AD0031	Jct Candon-Salcado-Del Pilar Rd - K0354+ 250 - K0354+ 450	Construction Section	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/6/2019	9/3/2020	09/07/2020	GAA FY 2020	2,940,000.00	-	2,940,000.00	Slope protection (Stone Masonry Wall)
20AD0032	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0362 + 400 - K0362 + 530	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/05/2020	GAA FY 2020	3,920,000.00	-	3,920,000.00	Slope protection (Stone Masonry Wall)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0033	Jct. Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0356 + (-015)- K0356+330, K0359+896- K0359+929, K0360+087- K0360+102, K0364+490- K0364+510, K0368+099- K0368+135, K0368+180- K0368+312, K0370+(-007)- K0370+016, K0370+800- K0370+883, K0376+280- K0376+680	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	9/3/2020	09/07/2020	GAA FY 2020	12,740,000.00	-	11,700,000.00	Slope Protection
20AD0034	Jct. Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0386 + 700 - K0386 + 800	Construction Section	Yes	Competitive Bidding	11/19/2019 to 11/25/2019	12/10/2019	9/3/2020	09/07/2020	GAA FY 2020	24,500,000.00	-	22,500,000.00	Road Concreting
20AD0035	Mt Prov-Ilocos Sur via Kayan Rd - K0385 + 495 - K0385 + 620	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	9/3/2020	09/07/2020	GAA FY 2020	2,450,000.00	-	2,450,000.00	Drainage & Slope Protection Structure
20AD0036	Manila North Rd - K0361 + 820 - K0362 + 000, K0366 + 000 - K0366 + 414	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	9/3/2020	09/07/2020	GAA FY 2020	19,600,000.00	-	18,000,000.00	Road Concreting
20AD0037	Jct Candon-Salcedo-Del Pilar Rd - K0356 + 650	Construction Section	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/06/2019	1/31/2020	02/05/2020	GAA FY 2020	2,940,000.00	-	2,940,000.00	Road Concreting
20AD0038	Manila North Rd - K0325 + 250 - K0325 + 838, K0334 + 396 - K0334 + 730	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	27,224,400.00	-	27,224,400.00	Road Concreting
20AD0039	Cervantes-Abra Road, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/02/2020	GAA FY 2020	4,900,000.00	-	4,900,000.00	Road Concreting
20AD0040	Manila North Rd - K0331 + 000 - K0332 + 000, K0332 + 729 - K0333 + 159, K0333 + 218 - K0334 + 389	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/5/2019	11/21/2019	1/31/2020	02/05/2020	GAA FY 2020	20,431,040.00	-	20,431,040.00	Road Concreting
20AD0041	Sulvec Port Rd - K0376 + (-114) - K0376 + 259, K0376 + 331 - K0376 + 472, K0376 + 550 - K0377 + 042, K0379 + 232 - K0379 + 1297	Construction Section	Yes	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	9/3/2020	09/09/2020	GAA FY 2020	19,462,800.00	-	17,874,000.00	Road Concreting
20AD0042	Sulvec Port Rd - K0380 + (-081) - K0380 + 409, K0380 + 539 - K0380 + 960	Construction Section	Yes	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	1/31/2020	02/05/2020	GAA FY 2020	7,142,240.00	-	7,142,240.00	Road Concreting
20AD0043	Cayapa Br. 1 (B00779LZ) along Tagudin-Cervantes Rd	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	8,232,000.00	-	8,232,000.00	Bridge replacement

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0044	Sevilla Br. (B00605LZ) along Manila North Rd	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/10/2019	1/31/2020	02/05/2020	GAA FY 2020	36,750,000.00	-	36,750,000.00	Bridge replacement
20AD0045	Construction of Candon Eco-Tourism Road Connecting Salcedo Road to Brgy Palacpac-San Andres-Cubcuot-Amguid, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/03/2020 to 1/10/2020	01/22/2020	9/3/2020	09/09/2020	GAA FY 2020	24,750,000.00	-	5,750,000.00	Construction of Roads
20AD0046	San Antonio Br. 2 (B00630LZ) along Manila North Rd	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/05/2020	GAA FY 2020	18,620,000.00	-	18,620,000.00	Widening of Permanent Bridges
20AD0047	Sawat Br. 1 (B00610LZ) along Manila North Rd	Construction Section	Yes	Competitive Bidding	11/17/2019 to 11/23/2019	01/07/2020	1/31/2020	02/05/2020	GAA FY 2020	34,300,000.00	-	34,300,000.00	Widening of Permanent Bridges
20AD0048	Construction of Buaya River Control (Upstream), Brgy. Tampugo-Easelan-Quinsoriano, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/5/2019	11/21/2019	1/31/2020	02/05/2020	GAA FY 2020	19,600,000.00	-	19,600,000.00	Road Concreting
20AD0050	Construction of Abra River Control, Ampandula Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/23/2019	1/31/2020	02/05/2020	GAA FY 2020	9,800,000.00	-	9,800,000.00	Water engineering projects-Flood Control Structure
20AD0051	Construction of Abra River Control, Nagpanaoan Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/23/2019	1/31/2020	02/05/2020	GAA FY 2020	16,660,000.00	-	16,660,000.00	Construction of River Control
20AD0052	Construction of Abra River Control, Sacuyya Norte, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2019 to 10/21/2019	11/05/2019	1/31/2020	02/05/2020	GAA FY 2020	14,700,000.00	-	14,700,000.00	Construction of River Control
20AD0053	Construction of Amburayan River Control, Alilem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/23/2019	1/31/2020	02/05/2020	GAA FY 2020	29,394,120.00	-	29,394,120.00	Construction of River Control
20AD0054	Construction of Flood Control Structures along Abra River (Quirino Section), Quirino, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	19,592,140.00	-	19,592,140.00	Water engineering projects-Flood Control Structure
20AD0055	Construction of Oaig-Daya-Paypayad-Darapidap Candon River Control, Brgy. Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
20AD0056	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/23/2019	1/31/2020	02/05/2020	GAA FY 2020	9,800,000.00	-	9,800,000.00	Road Concreting

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0057	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/23/2019	9/3/2020	09/07/2020	GAA FY 2020	19,600,000.00	-	18,000,000.00	Bridge replacement
20AD0058	Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/06/2019	9/3/2020	09/07/2020	GAA FY 2020	19,600,000.00	-	18,000,000.00	Road Concreting
20AD0062	Construction (Completion) of Multi-Purpose Building, Barangay Anaao, Ailem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	9/3/2020	09/07/2020	GAA FY 2020	5,445,000.00	-	3,740,000.00	Construction of Building
20AD0064	Construction of Multi-purpose Building, Brgy. Bagani Campo, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	1/31/2020	02/05/2020	GAA FY 2020	50,000,000.00	-	50,000,000.00	Construction of Building
20AD0065	Construction of Multi-Purpose Building, Brgy. Bigbiga, Santiago, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/31/2020	02/05/2020	GAA FY 2020	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20AD0066	Construction of Sta. Cruz-Sigay Road, Brgy. Daligan, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/19/2019	1/31/2020	02/05/2020	GAA FY 2020	19,800,000.00	-	19,800,000.00	Road Concreting & Slope Protection
20AD0067	Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/3/2020 to 1/10/2020	01/22/2020	9/3/2020	09/07/2020	GAA FY 2020	24,500,000.00	-	5,750,000.00	Construction of Flood Mitigation Structure
20AD0068	Construction of San Emilio-Del Pilar Road with Bridge to Tirad Pass, San Emilio, Ilocos Su	Construction Section	No	Competitive Bidding	1/21/2020 to 1/28/2020	02/11/2020	9/3/2020	09/07/2020	GAA FY 2020	9,800,000.00	-	9,800,000.00	Road Concreting
20AD0069	Construction/Improvement of Roads leading to decalred Tourism Destinations- Access Roads leading to Baey Anito Waterfalls, Brgy. Anaao, Ailem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2019 to 12/14/2019	12/23/2019	1/31/2020	02/05/2020	GAA FY 2020	4,900,000.00	-	4,900,000.00	Road Concreting
20AD0070	Construction of Patpata-Calungbuyan to Darapidap Seawall, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/3/2020 to 1/10/2020	01/22/2020	9/3/2020	09/07/2020	GAA FY 2020	15,680,000.00	-	3,680,000.00	Construction of Seawall
20AD0071	Construction of Flood Control Structure along Langlangca Bridge 3 (Downstream), Langlangca, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/3/2020 to 1/10/2020	01/22/2020	9/3/2020	09/07/2020	GAA FY 2020	9,800,000.00	-	2,300,000.00	Construction of Flood Mitigation Structure
20AD0072	Construction of San Pedro Seawall, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/3/2020 to 1/10/2020	01/22/2020	9/3/2020	09/07/2020	GAA FY 2020	9,800,000.00	-	2,300,000.00	Construction of Seawall
20AD0073	Construction of Aliangigan 2nd-Oaig Caya-San Nicolas Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/9/2020 to 1/15/2020	01/28/2020	9/3/2020	09/07/2020	GAA FY 2020	4,900,000.00	-	4,900,000.00	Construction of Flood Mitigation Structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0074	Construction of Alilem Road, Alilem Ilocos Sur	Construction Section	No	Competitive Bidding	1/9/2020 to 1/15/2020	01/28/2020	9/3/2020	09/07/2020	GAA FY 2020	25,399,440.00	-	5,901,000.00	Road Concreting
20AD0075	Construction of Flood Control Structures along Silag-Sta. Maria River, Sta. Maria, Ilocos Sur	Construction Section	No	Competitive Bidding	1/9/2020 to 1/15/2020	01/28/2020	9/3/2020	09/07/2020	GAA FY 2020	19,600,000.00	-	4,600,000.00	Construction of Flood Mitigation Structure
20AD0076	Construction of Salvador-Bucong-Caterman-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/9/2020 to 1/15/2020	01/28/2020	9/3/2020	09/07/2020	GAA FY 2020	49,000,000.00	-	9,387,000.00	Construction of Flood Mitigation Structure
20AD0077	Continuation of Candon-Santiago-San Esteban-Sta. Maria Coastal Road, Brgy Darapidap, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/9/2020 to 1/15/2020	01/28/2020	9/3/2020	09/07/2020	GAA FY 2020	29,700,000.00	-	6,900,000.00	Continuation of Road
20AD0078	Construction of Oaig-Daya Paras Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/21/2020 to 1/28/2020	02/11/2020	9/3/2020	09/07/2020	GAA FY 2020	14,700,000.00	-	3,450,000.00	Construction of Flood Mitigation Structure
20AD0079	Access Road leading to Candon Eco Tourism Zone, Salcedo Road, to Brgy Palacapac-San Andres-Cubcubbuot-Amguid, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/17/2020 to 1/23/2020	02/11/2020	9/3/2020	09/07/2020	GAA FY 2020	44,100,000.00	-	8,448,000.00	Road Concreting
20AD0082	Construction of Flood Control Mitigation Structure-Santa Seawall, Pasungol Bucalag Section, Santa, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	27,882,200.00	-	25,551,000.00	Construction of Seawall
20AD0083	Santa-Rancho Rd - (S05085LZ) Chainage 000 - Chainage 410	Construction Section	No	Competitive Bidding	1/21/2020 to 1/28/2020	02/11/2020	2/20/2020	2/28/2020	GAA FY 2020	3,437,840.00	-	3,437,840.00	Road Concreting
20AD0084	Construction (Completion) of Multi-Purpose Building, Barangay Dalawa, Alilem, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	3/4/2020	3/5/2020	GAA FY 2020	5,500,000.00	-	5,500,000.00	Construction of Multi-Purpose Building
20AD0085	Construction of Brgy Road leading to Aw-asen Falls, Brgy. Santo Rosario, Sigay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	5,940,000.00	-	1,380,000.00	Road Concreting
20AD0086	Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road (Brgy. Darapidap Section), Brgy. Darapidap, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/17/2020 to 1/23/2020	02/11/2020	9/3/2020	09/07/2020	GAA FY 2020	4,950,000.00	-	4,950,000.00	Road Concreting
20AD0087	Continuation of caburao Flood Control, Brgy. Caburao, Santiago, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	14,850,000.00	-	3,450,000.00	Continuation of Flood Control


Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0088	Continuation of Lintic Flood Control at Binnuyog Bridge, Brgy. Lintic, Banayoyo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	14,850,000.00	-	3,013,000.00	Continuation of Flood Control
20AD0089	Continuation of Lidlidda Flood Control along Silag-Sta. Maria River, Lidlidda, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	12,969,000.00	-	3,013,000.00	Continuation of Flood Control
20AD0090	Continuation of Suyo River Control, Brgy. Poblacion, Suyo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	19,305,000.00	-	4,485,000.00	Construction of River Control
20AD0091	Construction of Lub-ong River control along Chico River, Suyo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	14,850,000.00	-	3,450,000.00	Construction of River Control
20AD0093	Construction of San Esteban-Santiago Road leading to San Esteban Port, San Esteban, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	15,000,000.00	-	3,450,000.00	Road Concreting
20AD0094	Construction of Multi-Purpose Building (Youth Development Center), Sigay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
20AD0095	Construction of Palacapac MPB with site Development, Brgy. Palacapac, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	20,000,000.00	-	3,400,000.00	Road Concreting
20AD0096	Construction (Completion) of Candon City Hospital (Satellite ITRMC) Buildings, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	100,000,000.00	-	15,000,000.00	Construction of Building
20AD0097	Construction of Candon Sports Complex, Phase I, Bagani Campo, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	10/1/2020	10/05/2020	GAA FY 2020	10,000,000.00	-	1,700,000.00	Construction of Building
20AD0098	Construction of Candon Sports Complex, Phase II, Bagani Campo, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	10/1/2020	10/05/2020	GAA FY 2020	45,000,000.00	-	6,750,000.00	Construction of Building
20AD0099	Construction of Multi-Purpose Buildings, (Candon Eco Farm Tourism Zone), Brgy. Palacapac, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	2,000,000.00	-	2,000,000.00	Construction of Building
20AD0100	Construction of Brgy. Amguid Water Supply System, Brgy. Amguid, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	2,000,000.00	-	2,000,000.00	Water Sanitation

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

20AD0101	Construction of Brgy. Bugnay Water Supply System, Brgy. Bugnay, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	15,000,000.00	-	15,000,000.00	Water Sanitation
20AD0102	Construction of Pinal Falls Multi-Purpose Building with site development, Brgy. Baballasiaon, Sta. Maria, Ilocos Sur	Construction Section	No	Competitive Bidding	1/23/2020 to 1/29/2020	02/12/2020	9/3/2020	09/07/2020	GAA FY 2020	20,000,000.00	-	2,550,000.00	Construction of Building
20AO0177	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bimmanga Farola River, Sta. 0+000-Sta. 0+190, Brgy. Bimmanga, Farola, Tagudin, Ilocos Sur	Construction Section	No	Competitive Bidding	1/28/2020 to 2/3/2020	02/17/2020	5/19/2020	05/26/2020	GAA FY 2020	20,751,000.00	-	20,751,000.00	Construction of Flood Control
20AD0173	Construction/Improvement of Access Road leading to Trades, Industris and economic Zones, Poblacion Sur-Soriaon-Lucbuban-Ubbog-Baybayading Road Connection Candon-Salcedo-San Emilio-Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/28/2020 to 2/3/2020	02/19/2020	5/28/2020	06/05/2020	GAA FY 2020	20,000,000.00	-	20,000,000.00	Construction of Roads
20AO0196	Local Infrastructure Program - Repair/Rehabilitation of Flood Control along Libtong Creek, Brgy. Libtong, Tagudin, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/28/2020 to 2/3/2020	02/19/2020	8/25/2020	09/02/2020	GAA FY 2020	9,780,980.47	-	9,780,980.47	Construction of Flood Control
20AO0197	Local Infrastructure Program - Construction of Flood Control/Mitigation Facilities along Amburayan River Basin, Brgy. Pacac-Baritao-Pudoc East, Tagudin, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/28/2020 to 2/3/2020	02/19/2020	8/25/2020	09/02/2020	GAA FY 2020	28,902,569.41	-	28,902,569.41	Construction of Flood Control


ANTONIO R. PESCADOR
 HEAD, Procurement Unit
 Date: _____


RICARDO B. ORCUATO, JR.
 BAC Chairperson
 Date: _____


JOSE G. GINEY, JR.
 District Engineer
 Date: _____

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAD01	Sub-surface Exploration of Various Flood/River Controls/Seawalls and Bridges for FY 2020, Ilocos Sur 2nd LD	Planning & Design Section	Yes	Competitive Bidding	07/12/2019 to 7/19/2019	07/19/2020	08/30/2019	09/05/2019	PDE 2019	3,078,086.92	-	3,078,086.92	29 boreholes for various flood/river controls/seawalls and bridges
20CSAD02	Consultancy Services for and in the Conduct of Structural, Mechanical, Electrical, Plumbing/Sanitary and Axillary Plans, Designs and Specifications for the Construction (Completion) of Candon City Hospital (Satellite ITRMC) Buildings, Candon City, Ilocos Sur	Planning & Design Section	Yes	Competitive Bidding	2/10/2020 to 2/18/2020	02/18/2020	05/06/2020	05/15/2020	PDE 2019	3,399,599.78	-	3,399,599.78	Consultancy Services for and in the Conduct of Structural, Mechanical, Electrical, Plumbing/Sanitary and Axillary Plans, Designs and Specifications
20CSAD03	Sub-surface exploration of Bridges, Ilocos Sur 2nd LD for FY 2021	Planning & Design Section	Yes	Competitive Bidding	5/27/2020 to 6/5/2020	06/24/2020	6/29/2020	06/30/2020	Proposed FY 2020 DPWH Infra Program	3,157,671.92	-	3,157,671.92	29 boreholes for 8 project sited

Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit
 Date: _____

Recommended By:


RICARDO B. TORCUATO JR.
 BAC Chairperson
 Date: _____

Approved By:


JOSE G. GINEY, JR.
 District Engineer
 Date: _____

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAD0001	Purchase of Construction Supplies for the Repair and Maintenance along Cervantes-Quirino Road & Cervantes-Mankayan-Abatan Road, K0384+(-713)-K0410+000 & K0384+(-802)-K0393+002	Maintenance Section	No	Public Bidding	2/14/2020 to 2/20/2020	03/09/2020	03/23/2020	03/23/2020	PDE 2019	1,999,964.00	-	1,999,964.00	Purchase of Construction supplies
20GAD0002	Purchase of Construction Supplies for the Repair and Maintenance along Jct. Santiago-Banayoyo-Lididda-San Emilio-Quirino Road, K0352+(-126)-K0396+1097	Maintenance Section	No	Public Bidding	2/14/2020 to 2/20/2020	03/09/2020	03/23/2020	03/23/2020	PDE 2019	1,999,998.00	-	1,999,998.00	Purchase of Construction supplies

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020 (Updated/Supplemental)


20GAD0003	Purchase of Construction Supplies for the Repair and Maintenance along Alilem-Sugpon-Sudipen Road, Jct. Sta. Cruz-Suyo-Pilar-Pinpin Road and Tagudin-Cervantes Road K0320+(-216)-K0323+092, K0334+(-781)-K0338+089 & K0321+(-353)-K0382+026	Maintenance Section	No	Public Bidding	2/14/2020 to 2/20/2020	03/09/2020	03/23/2020	03/23/2020	PDE 2019	1,999,939.43	-	1,999,939.43	Purchase of Construction supplies
20GAD0004	Supply and Delivery of materials for the Repair and Maintenance along Tagudin-Cervantes Road	Maintenance Section	No	Public Bidding	2/19/2020 to 2/25/2020	07/10/2020	07/17/2020	07/20/2020	Routine Maintenance Fund 2020	2,999,917.45	-	2,999,917.45	Supply and Delivery of materials
20GAD0005	Purchase of Road/Traffic Warning Signs for use along Manila North Road, Tagudin-Santa Section (accident blackspot), K0313+(-103)-K0395+149	Maintenance Section	No	Public Bidding	2/19/2020 to 2/25/2020	07/10/2020	07/17/2020	07/20/2020	Routine Maintenance Fund 2020	1,999,876.37	-	1,999,876.37	Purchase of Road/Traffic Warning Signs
20GAD0006	Supply and delivery of materials for the Repair and Maintenance along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road	Maintenance Section	No	Public Bidding	6/26/2020 to 7/5/2020	07/20/2020	07/27/2020	07/28/2020	Routine Maintenance Fund 2020	2,999,930.57	-	2,999,930.57	Supply and Delivery of materials
20GAD0007	Purchase of 9 units desktop computers for use in Ilocos Sur 2nd DEO, Candon City, Ilocos Sur	Planning & Design Section	No	Public Bidding	6/25/2020 to 7/1/2020	07/15/2020	07/23/2020	07/24/2020	SR2020-00-002674	1,505,000.00	-	1,505,000.00	Purchase of 9 units desktop computers

Prepared By:



ANTONIO R. PESCADOR
HEAD, Procurement Unit

Date: _____

DPWH-GOODS-03-2016


RICARDO B. TORCUATO, JR.
BAC Chairperson

Date: _____


JOSE G. GINETE, JR.
District Engineer

Date: _____