




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Osukan, Labason, Zamboanga del Norte



July 6, 2020

Atty. ROWENA CANDICE M. RUIZ

Executive Director V
GPPB-TSO,
Unit 2506 Taffles Corporate Center
F. Ortigas Jr. Rd. Ortigas Center, Pasig City
Email: app@gppb.gov.ph

Sir:

We are submitting herewith the Updated Final Annual Procurement Plan (APP) for Civil Works, Goods and Services and Consultancy Services FY 2020 of this district, in the prescribed format.

For your information and reference.

Very truly yours,

Atty. ROMEO A. SALADAGA, CE
District Engineer

Copy Furnished:

ARDELIZA R. MEDENILLA, MNSA, CESO 1
Undersecretary for Support Services
DPWH Central Office
Manila

CAYAMOMBAO D. DIA, CESO IV
Regional Director
DPWH, 9th Regional Office
Veterans Avenue Ext'n.
Tetuan, Zamboanga City

RO9.12 PU acg/RRD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Osukan, Labason, Zamboanga del Norte

CERTIFICATION

This is to certify that this office has no Consultancy Services for CY 2020 as reflected in the Updated Final Annual Procurement Plan for FY 2020.

Issued this 6th day of July, 2020 at DPWH – Zamboanga del Norte 2nd District Engineering Office, Osukan, Labason, Zamboanga del Norte.


CESAR JUL A. ESTIMO
Engineer III
BAC- Chairman

Noted:


Atty. ROMEO A. SALADAGA, CE
District Engineer

DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Updated Final Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0001	Road Upgrading (Asphalt to Concrete) along Liloy to Ipil Road, K1981+108.50 - K1984+359.24, K1984+703.20 - K1986+074.84, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	12/05/19	07/16/20	07/27/20	GoP	97,146,000	-	97,146,000	Road Upgrading (unpaved to paved)
20JC0003	Road Upgrading (Asphalt to Concrete) along Liloy-Ipil Road, K1969+765 - K1971+000, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	12/05/19	01/31/20	02/10/20	GoP	23,530,000	-	23,530,000	Road Upgrading (unpaved to paved)
20JC0004	Road Upgrading (Asphalt to Concrete) along Sindangan - Liloy Road, K1930+817 - K1933+443, K1946+877 - K1948+000, Leon B. Postigo and Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	12/05/19	01/31/20	02/10/20	GoP	93,160,000	-	93,160,000	Road Upgrading (unpaved to paved)
20JC0005	Road Upgrading (Asphalt to Concrete) along Sindangan - Liloy Road, K1951+000 - K1951+158, K1951+503 - K1953+500, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/29/20	03/19/20	03/20/20	03/23/20	GoP	50,713,000	-	50,713,000	Road Upgrading (unpaved to paved)
20JC0006	Road Upgrading and Road Widening (2-Lane Asphalt to 4-Lane Concrete) along Sindangan - Liloy Road, K1930+(-892) - K1930+781, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	12/05/19	07/16/20	07/27/20	GoP	81,430,000	-	81,430,000	Road Upgrading (unpaved to paved)
20JC0007	Construction of Reinforced Concrete Wall for Slope Protection along Liloy - Ipil Road, K1971+330 - K1971+380, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	11/20/19	01/31/20	02/10/20	GoP	16,656,000	-	16,656,000	Const. of Reinforced Concrete Slope Protection
20JC0008	Construction of Rockfall Netting for Slope Protection along Liloy to Siocan Road, K2032+160 - K2032+212.62, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/20/19	07/16/20	07/27/20	GoP	93,374,000	-	93,374,000	Const. of Reinforced Concrete Slope Protection
20JC0010	Paving of Unpaved Roads (Gravel to Concrete) along Liloy - Siocan Road, K2056+653 - K2057+220, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	11/21/19	07/16/20	07/27/20	GoP	17,500,000	-	17,500,000	Const. of Rockfall Netting for Slope Protection
20JC0011	Paving of Unpaved Roads (Gravel to Concrete) along Liloy - Siocan Road, K2034+770 - K2035+132, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	12/05/19	07/16/20	07/27/20	GoP	11,418,000	-	11,418,000	Road Upgrading (unpaved to paved)
20JC0012	Widening of Kayok Bridge (B00530MN) along Sindangan to Liloy Road, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/26/20	01/31/20	02/10/20	GoP	22,600,000	-	22,600,000	Widening of Bridges
20JC0013	Widening of Simukoy Bridge (B00525MN) along Sindangan to Liloy Road, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/28/19	01/31/20	02/10/20	GoP	38,704,000	-	38,704,000	Widening of Bridges
20JC0014	Construction of Flood Mitigation Structure - River Control along the Camp Ofelia Easement and Malayal Side along the Concrete Abutment of Bridge, Malayal, Sibucu, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/20/19	01/31/20	02/10/20	GoP	40,000,000	-	40,000,000	Const. of Flood Control
20JC0015	Construction of Flood Mitigation Structure - River Control along Salug River (Both Sides), Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/21/19	01/31/20	02/10/20	GoP	37,350,000	-	37,350,000	Const. of Flood Control
20JC0016	Construction of Flood Control at Talinga River, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/26/20	01/31/20	02/10/20	GoP	25,000,000	-	25,000,000	Const. of River Control
20JC0017	Construction of River Control from Calle Dapitan to Cebu River IC Bridge, Poblacion, Sibucu, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	12/05/19	01/31/20	02/10/20	GoP	20,000,000	-	20,000,000	Const. of River Control
20JC0018	Upgrading (Gravel to Concrete) of NRJ (Liloy-Ipil Road) Poblacion Tampilisan leading to Situbo Falls, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/14/19	01/31/20	02/10/20	GoP	10,000,000	-	10,000,000	Road Upgrading (Gravel to Concrete)

DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Updated Final Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0019	Upgrading (Gravel to Concrete) of NRJ (Liloy-Lamiao Road) leading to Bitoon Beach, Lamiao Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/14/19	01/31/20	02/10/20	GoP	10,000,000	-	10,000,000	Road Upgrading (Gravel to Concrete)
20JC0020	Upgrading (Gravel to Concrete) of Barangay Lawigan Road connecting Brgy. Gabo and Barangay Lawigan Road in support of Cacao, Coconut, Coffee, and Rubber Industries, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/05/19	11/26/20	01/31/20	02/10/20	GoP	10,000,000	-	10,000,000	Road Upgrading (Gravel to Concrete)
20JC0021	Upgrading (Gravel to Concrete) of Brgy. San Roque - San Isidro Road in support to Coconut Industry, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/14/19	01/31/20	02/10/20	GoP	30,000,000	-	30,000,000	Road Upgrading (Gravel to Concrete)
20JC0022	Upgrading (Gravel to Concrete) of El Paraiso - Compra Road in support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/05/19	11/26/20	01/31/20	02/10/20	GoP	20,000,000	-	20,000,000	Road Upgrading (Gravel to Concrete)
20JC0023	Upgrading (Gravel to Concrete) of Lipakan - Iplan Road Connecting to National Highway leading to Biodiesel Processing Plant in support of Coconut Industry, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/05/19	11/26/20	01/31/20	02/10/20	GoP	10,000,000	-	10,000,000	Road Upgrading (Gravel to Concrete)
20JC0024	Upgrading (Gravel to Concrete) of New Barili and Junction Sto. Nino, connecting New Barili and Junction Sto. Nino and National Highway Road leading to Standard Rubber Processing Inc. (STANDECO) in support to Rubber and Coconut Industries, Tampilisán, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/05/19	11/26/20	01/31/20	02/10/20	GoP	14,007,000	-	14,007,000	Road Upgrading (Gravel to Concrete)
20JC0025	Upgrading (Gravel to Concrete) of San Roque - Overview Road in Support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/05/19	11/26/20	01/31/20	02/10/20	GoP	20,000,000	-	20,000,000	Road Upgrading (Gravel to Concrete)
20JC0026	Construction (Completion) of Multi-Purpose Building, JP Brillantes, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	11/21/19	01/31/20	02/10/20	GoP	500,000	-	500,000	Const. (Completion) of MPB
20JC0027	Construction (Completion) of Multi-Purpose Building, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/14/19	01/31/20	02/10/20	GoP	5,000,000	-	5,000,000	Const. (Completion) of MPB
20JC0028	Construction (Completion) of Multi-Purpose Building, Tugop National High School, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/12/19	01/31/20	02/10/20	GoP	800,000	-	800,000	Const. (Completion) of MPB
20JC0029	Construction of Multi-Purpose Building, Bacong National High School, Bacong, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/14/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0030	Construction of Multi-Purpose Building, Bongalao, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	11/14/19	01/31/20	02/10/20	GoP	4,000,000	-	4,000,000	Const. of Multi-Purpose Building
20JC0031	Construction of Multi-Purpose Building, Brgy. Fatima, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/19	12/27/19	01/31/20	02/10/20	GoP	3,000,000	-	3,000,000	Const. of Multi-Purpose Building
20JC0032	Construction of Multi-Purpose Building, Doña Cecilia, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/20	11/12/19	01/31/20	02/10/20	GoP	3,890,000	-	3,890,000	Const. of Multi-Purpose Building
20JC0033	Construction of Multi-Purpose Building, Kalawit Central School, Poblacion, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/20	11/12/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0034	Construction of Multi-Purpose Building, Lawagan Elementary School, Lawagan, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	11/12/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0035	Construction of Multi-Purpose Building, Libukon, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	11/12/19	01/31/20	02/10/20	GoP	3,890,000	-	3,890,000	Const. of Multi-Purpose Building
20JC0036	Construction of Multi-Purpose Building, Midatag, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	12/27/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0037	Construction of Multi-Purpose Building, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/20	01/23/19	01/31/20	02/10/20	GoP	9,000,000	-	9,000,000	Const. of Multi-Purpose Building

DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Updated Final Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0038	Construction of Multi-Purpose Building, Morob, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/08/19	11/12/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0039	Construction of Multi-Purpose Building, Pitogo, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/12/19	01/31/20	02/10/20	GoP	500,000	-	500,000	Const. of Multi-Purpose Building
20JC0040	Construction of Multi-Purpose Building, Poblacion, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/12/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0041	Construction of Multi-Purpose Building, Raba National High School, Raba, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/15/19	11/12/19	01/31/20	02/10/20	GoP	3,900,000	-	3,900,000	Const. of Multi-Purpose Building
20JC0042	Construction of Multi-Purpose Building, S. Cabral, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	11/14/19	01/31/20	02/10/20	GoP	3,890,000	-	3,890,000	Const. of Multi-Purpose Building
20JC0043	Construction of Multi-Purpose Building, San Isidro, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/20	11/12/19	01/31/20	02/10/20	GoP	3,850,000	-	3,850,000	Const. of Multi-Purpose Building
20JC0044	Construction of Multi-Purpose Building, Tapanan, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	11/14/19	01/31/20	02/10/20	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0045	Construction of Multi-Purpose Building, Tapanayan, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/19	11/14/19	01/31/20	02/10/20	GoP	3,900,000	-	3,900,000	Const. of Multi-Purpose Building
20JC0046	Construction of Level III Water Supply System, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/20	01/23/19	01/31/20	02/10/20	GoP	50,000,000	-	50,000,000	Const. of Level III Water Supply
20JC0047	Construction of River Control along Polandok River, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/15/19	12/05/19	07/16/20	07/27/20	GoP	5,666,000	-	5,666,000	Const. of River Control
20JC0048	Construction of Two (2) Storey Four (4) Classroom, Standard School Building at Bacungan CS, Bacungan, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/25/19	12/23/19	07/16/20	07/27/20	GoP	9,600,000	-	9,600,000	Construction of Two (2) Storey Four (4) Classroom, Standard School Building
20JC0049	Construction of One (1) Storey Two (2) Classroom Standard School Building without Toilet at Raba NHS, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/25/19	12/18/19	07/16/20	07/27/20	GoP	3,780,000	-	3,780,000	Construction of One (1) Storey Two (2) Classroom Standard School Building without Toilet
20JC0050	Construction of One (1) Storey Two (2) Classroom Standard School Building without Toilet at Canupong ES, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/25/19	12/18/19	07/16/20	07/27/20	GoP	3,780,000	-	3,780,000	Construction of One (1) Storey Two (2) Classroom Standard School Building without Toilet
20JC0051	Construction of One (1) Storey Two (2) Classroom Standard School Building without Toilet at Pitawe ES, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/25/19	12/18/19	07/16/20	07/27/20	GoP	3,780,000	-	3,780,000	Construction of One (1) Storey Two (2) Classroom Standard School Building without Toilet
20JC0052	Construction of Two (2) Storey Four (4) Classroom, Standard School Building at Gutalac NHS - San Juan, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/25/19	12/23/19	07/16/20	07/27/20	GoP	9,600,000	-	9,600,000	Construction of Two (2) Storey Four (4) Classroom, Standard School Building
20JC0053	Construction of Two (2) Storey Six (6) Classroom Standard School Building at Kipit-Agro Fishery NHS - Lopoc Extension, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/25/19	12/23/19	07/16/20	07/27/20	GoP	14,400,000	-	14,400,000	Construction of Two (2) Storey Six (6) Classroom Standard School Building
20JC0054	Construction of Multi-Purpose Building, Balas National High School, Brgy. Balas, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/04/20	07/16/20	07/27/20	GoP	2,970,000	-	2,970,000	Construction of Multi-Purpose Building
20JC0055	Construction of Multi-Purpose Building at Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	07/02/20	07/16/20	07/27/20	GoP	4,950,000	-	4,950,000	Construction of Multi-Purpose Building
20JC0056	Construction of Covered Court in front of Tanghalan ng Paraiso, Brgy. Poblacion, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	07/14/20	07/21/20	07/27/20	GoP	4,950,000	-	4,950,000	Construction of Covered Court

DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Updated Final Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0057	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Baybay, Lilo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	2,970,000	-	2,970,000	Const./Rehab. Of MPB
20JC0058	Construction (Completion) of Multi-purpose Building (Municipal Gym), Poblacion, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	3/12/1/20	07/16/20	07/27/20	GoP	500,000	-	500,000	Construction(Completion of MPB(Municipal Gym)
20JC0059	Construction of Multi-purpose Building (Covered Court), Canuto Eneño National High School, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/04/20	07/16/20	07/27/20	GoP	3,960,000	-	3,960,000	Construction of Multi-Purpose Building(
20JC0060	Construction of Multi-purpose Building (Covered Court), Kauswagan, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/04/20	07/16/20	07/27/20	GoP	3,960,000	-	3,960,000	Construction of MPB(Covered Court)
20JC0061	Construction of Multi-purpose Building (Covered Court), Panganuran National High School, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/04/20	07/16/20	07/27/20	GoP	3,960,000	-	3,960,000	Construction of MPB(Covered Court)
20JC0062	Construction of Multi-purpose Building, Kauswagan, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/12/20	07/16/20	07/27/20	GoP	4,950,000	-	4,950,000	Construction of Multi-Purpose Building
20JC0063	Construction of Box Culvert, Lilo National High School, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	07/02/20	07/16/20	07/27/20	GoP	2,475,000	-	2,475,000	Construction of Cox Culvert
20JC0064	Road Concreting, Bongalao, Sibucu, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	9,900,000	-	9,900,000	Road Concreting
20JC0065	Road Concreting, El Paraiso, Lilo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/05/20	07/16/20	07/27/20	GoP	7,920,000	-	7,920,000	Road Concreting
20JC0066	Road Concreting, Limbonga, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/05/20	07/16/20	07/27/20	GoP	8,910,000	-	8,910,000	Road Concreting
20JC0067	Road Concreting, Panganuran, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	9,900,000	-	9,900,000	Road Concreting
20JC0068	Road Concreting, Placan, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	7,920,000	-	7,920,000	Road Concreting
20JC0069	Road Concreting, Tiniguiban, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	9,900,000	-	9,900,000	Road Concreting
20JC0070	Concreting of Local Roads, Lilo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	1,980,000	-	1,980,000	Road Concreting
20JC0071	Road Concreting - Ganase to Tapican, Lilo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/05/20	07/16/20	07/27/20	GoP	14,850,000	-	14,850,000	Road Concreting
20JC0072	Road Concreting- Calucap to Dinoan, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	19,800,000	-	19,800,000	Road Concreting
20JC0073	Road Concreting - Fatima, Lilo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/05/20	07/16/20	07/27/20	GoP	14,850,000	-	14,850,000	Road Concreting


DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Updated Final Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0074	Concreting of Road along Lopoc-Dansalan, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/03/20	03/17/20	07/16/20	07/27/20	GoP	14,850,000	-	14,850,000	Road Concreting
20JC0075	Repair/Maint./Reblocking along Sindangan - Liloy Road K1938+287.5 to K1938+328 Leon B, Postigo, Zamboanga del Norte	Construction Section	No	Competitive Bidding	02/29/20	03/19/20	03/31/20	03/23/20	GoP	852,234	852,234	-	Repair/Maint/Reblocking of Road
20JC0076	Repair/Maintenance of DPWH Building Administrative Building, Zamboanga Norte II District Eng'g. Office, DPWH Compound, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/11/20	03/30/20	04/08/20	04/15/20	GoP	7,000,000	7,000,000	-	Repair/Maint. Of Public Building
20JC0077	Repair/Maintenance of DPWH Building Supply Building, Zamboanga Norte II District Eng'g. Office, DPWH Compound, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/11/20	03/30/20	04/08/20	04/15/20	GoP	6,000,000	6,000,000	-	Repair/Maint. Of Public Building
20JC0078	Concreting of Balakan - Calucup Road, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	03/14/20	03/31/20	07/16/20	07/27/20	GoP	4,950,000	4,950,000	-	Concreting of FMR
20JC0079	Repair/Maintenance of Siocon River Control Siocon, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/19/20	04/07/20	04/29/20	05/09/20	GoP	5,000,000	5,000,000	-	Repair/Maintenance of River Control
20JC0080	Concreting of Brgy. Nasibac FMR, Brgy. Nasibac, Leon B, Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	04/01/20	04/21/20	07/16/20	07/27/20	GoP	12,437,500	-	12,437,500	Concreting of FMR
20JC0081	Concreting of Brgy. Midatag FMR, Brgy. Midatag, Leon B, Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	04/01/20	04/21/20	07/16/20	07/27/20	GoP	12,437,500	-	12,437,500	Concreting of FMR
20JC0082	Concreting of Brgy. New Dapitan to Brgy. Farmington FMR, Brgy. New Dapitan and Brgy. Farmington, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	04/01/20	04/21/20	07/16/20	07/27/20	GoP	12,437,500	-	12,437,500	Concreting of FMR
20JC0083	Concreting of Brgy. Lopoc to Brgy. Dansalan FMR, Brgy. Lopoc and Brgy. Dansalan, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	04/01/20	04/21/20	07/16/20	07/27/20	GoP	12,437,500	-	12,437,500	Concreting of FMR
20JC0084	Construction of Rainwater Collection System (RWCS) with Lavatory at 1. DPWH New Building ZN-2nd DEO, Osukan, Labason, ZN. 2. Balas National High School, Labason, ZN. 3. Ubay National High School, Labason, ZN. 4. Kipit National High School, Labason, ZN., 5. Gutalac National High School, Gutalac, ZN. 6. Ramon Magsaysay Elementary School (w/out Lavatory) . Salug, ZN., 7. Liloy Central School, Fatima, Liloy, ZN. 8. GAD CR - Delatoc, Leon B, Postigo, ZN. 9. Rambon Elementary School Covered Court, Godod, ZN. 10. Raba Elementary School, Godod, ZN. 11. JP Brillantes Covered Court, Siocon, ZN. and 12. Julian Soriano National High School, Siocon Zamboanga del Norte 3rd LD (Districtwide)	Construction Section	No	Competitive Bidding	04/29/20	05/18/20	05/28/20	05/29/20	GoP	4,086,775	-	4,086,775	Construction of RWCS
20JC0085	Repair/Maintenance of Slope Protection at Tugbongan Bridge "Approach B" along Liloy-Siocon Road, Baliguan, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	05/22/20	06/09/20	06/15/20	06/17/20	GoP	381,350	381,350	-	Repair/Maint of Slope Protection
20JC0086	Repair/Maintenance of Slope Protection at Brazil Bridge "Approach B" Baliguan, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	05/22/20	06/09/20	06/15/20	06/17/20	GoP	413,200	413,200	-	Repair/Maint of Slope Protection
20JC0087	Repair/Maintenance of Damaged Concrete Pavement Siocon-Sirawal Road, (K2083+000-2083+104) Malakubing, Siocon, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	05/27/20	06/16/20	06/24/20	06/30/20	GoP	2,250,555	2,250,555	-	Repair/Maint of Damaged Concrete Pavement


Prepared by:


REYNALDO R. DALOGDOG
 OIC - Head Procurement Unit
 7/6/2020

Checked by:


CESAR JUL A. ESTIMO
 Engineer III
 BAC - Chairperson
 7/6/2020

Approved:


Atty. ROMEO A. SALADAGA, CE
 District Engineer
 7/6/2020

DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Updated Final Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project Goods and Services	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJC0002	500 ltrs. Reflectorized Traffic Paint Yellow, etc., to be used in Maintenance Section.	Maintenance Section	Yes	Competitive Bidding	12/27/19	01/21/20	02/28/20	09/03/20	GoP	1,470,600.00	-	1,470,600.00	Delivered
20GJC0003	350 packs Blown Asphalt, to be used in Maintenance Section.	Maintenance Section	Yes	Competitive Bidding	12/27/19	01/21/20	02/18/20	02/19/20	GoP	2,441,250.00	-	2,441,250.00	Delivered
20GJC0004	850 bags Thermoplastic Powder white, etc., to be used in Maintenance Section	Maintenance Section	Yes	Competitive Bidding	12/27/19	01/21/20	02/28/20	02/24/20	GoP	1,941,800.00	-	1,941,800.00	Delivered
20GJC0011	405 pails Instant Cold Mix, to be used in Maintenance Section	Maintenance Section	No	Competitive Bidding	01/27/20	02/11/20	02/18/20	02/24/20	GoP	1,498,500.00	-	1,498,500.00	Delivered
20GJC0048	144 bags Blown Asphalt (Oxidized Bitumen R-115/15)25, to be used in the Maintenance Section.	Maintenance Section	No	Competitive Bidding	02/24/20	03/17/20	04/21/20	04/22/20	GoP	1,004,400.00	-	1,004,400.00	Delivered
20GJC0073	1 unit Kneading Machine, etc. to be used for the Application of road traffic markings along National Roads of this district.	Maintenance Section	No	Competitive Bidding	03/16/20	04/07/20	04/21/20	04/22/20	GoP	1,969,000.00	-	1,969,000.00	Delivered
20GJC0074	900 bags Portland Cement, etc. to be used in the Repair/Maint./Impv't of DENR Building/Drainage System at Liloy, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/16/20	04/07/20	04/21/20	04/22/20	GoP	1,724,351.55	-	1,724,351.55	Delivered
20GJC0075	370 bags Portland Cement, etc. to be used in the Repair/Maint./Impv't of DPWH Field Camp Tan-awan Batiguan, Zamboanga del Norte.	Maintenance Section	No	Competitive Bidding	03/16/20	04/07/20	04/21/20	04/22/20	GoP	1,162,627.41	-	1,162,627.41	Delivered
20GJC0076	469 bags Portland Cement, etc. to be used in the Repair/Maint./Impv't of Guard House DPWH Compound Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/16/20	04/07/20	04/21/20	04/22/20	GoP	1,569,016.22	-	1,569,016.22	Delivered


Prepared by:


REYNALDO R. DALOGDOG
OIC - Head Procurement Unit
06/07/2020

Checked by:


CESAR JUL A. ESTIMO
Engineer III
BAC - Chairperson
06/07/2020

Approved:


Atty. ROMEO A. SALADAGA, CE
District Engineer
06/07/2020