



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGULAR INFRASTRUCTURE PROJECTS												
310102100174000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance – Secondary Road – Santander-Barili-Toledo Road; K0143+723-K0144+000, K0145+795-K0146+795, K0147+845-K0147+992, K0147+1008-K0148+010, K0148+769-K0149+186, K0151+700-K0152+097, K0152+097-K0152+209 (Savings), Cebu	Cebu 4th DEO	Public Bidding	Feb. 6-12, 2018	March 1, 2018	March 19, 2018	March 27, 2018	CY 2018 Regular Infra	34,599,880.00		34,599,880.00	Asphalt Overlay 100mm with Correction
310103100193000	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Road – Argao-Moalboal Road – K0058+(-410)– K0058+079, K0064+404 –K0064+976, K0058+079 – K0058+164.60 (Savings), Cebu	Cebu 4th DEO	Public Bidding	March 15-21, 2018	April 4, 2018	April 12, 2018	April 19, 2018	CY 2018 Regular Infra	16,363,060.00		16,363,060.00	Asphalt Overlay 50mm with Correction



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010410033000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program; Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – N. Bacalso Avenue (Cebu South Road); Section 1: K0091+000 – K0093+000	Cebu 4th DEO	Public Bidding	Dec. 30, 2017-Jan. 5, 2018	Jan. 23, 2018	Jan. 31, 2018	Feb. 6, 2018	CY 2018 Regular Infra	57,164,380.00		57,164,380.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage
310106100003000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program; Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Roads – Argao-Moalboal Road; K0059+000 – K0060+000, K0069+186 – K0070+259, K0058+833-K0059+000 (Savings), Cebu	Cebu 4th DEO	Public Bidding	Nov. 11-17, 2017	Dec. 4, 2017	March 22, 2018	March 27, 2018	CY 2018 Regular Infra	54,838,840.00		54,838,840.00	Concrete Reconstruction with 280mm Slab with Drainage
310106100185000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program; Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Roads – Argao-Moalboal Road; K0066+469 – K0066+675, K0066+675 – K0066+695 (Savings), Cebu	Cebu 4th DEO	Public Bidding	Nov. 11-17, 2017	Dec. 4, 2017	March 22, 2018	March 27, 2018	CY 2018 Regular Infra	6,020,140.00		6,020,140.00	Asphalt Overlay 100mm with Correction



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101091000 14000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides – Tertiary Roads: Dalaguete-Mantalgon-Badian Road, K0104+500-K0105+000, K0106+800-K0106+880, K0108+850-K0109+019	Cebu 4th DEO	Public Bidding	Jan. 18-24, 2018	Feb. 22, 2018	Feb. 26, 2018	March 6, 2018	CY 2018 Regular Infra	98,000,000.00		98,000,000.00	Slope Protection (US)
3102011001 75000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, N. Bacalso Avenue (Cebu South Road) including ROW, K0131+000-K0133+000	Cebu 4th DEO	Public Bidding	May 8-14, 2018	May 28, 2018	June 4, 2018	June 11, 2018	CY 2018 Regular Infra	57,900,000.00		57,900,000.00	Road Widening
3102121000 61000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program – Paving of Unpaved Roads – Tertiary Road – Dalaguete-Mantalgon-Badian Road – K0101+707-K0101+914	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	8,734,740.00		8,734,740.00	Paving of Unpaved Roads



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3103031002 42000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridge, Dalaguete Bridge (B00441CB) along Natalio Bacalso Avenue	Cebu 4th DEO	Public Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Bridge
3103051003 33000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridge, Santander Bridge (B00438CB) along Natalio Bacalso Avenue, K0133+325	Cebu 4th DEO	Public Bidding	Dec. 22-28, 2017	Jan. 10, 2018	Jan. 31, 2018	Feb. 6, 2018	CY 2018 Regular Infra	29,400,000.00		29,400,000.00	Bridge Widening
3103061000 54000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridges, Cawayan Bridge along Natalio Bacalso Avenue (Cebu South Road), K078+592	Cebu 4th DEO	Public Bidding	Jan. 17-23, 2018	Feb. 12, 2018	Feb. 26, 2018	March 6, 2018	CY 2018 Regular Infra	7,840,000.00		7,840,000.00	Construction of New Permanent Bridge
3103061000 55000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridges, Liloan Bridge along Natalio Bacalso Avenue (Cebu South Road)	Cebu 4th DEO	Public Bidding	Jan. 17-23, 2018	Feb. 12, 2018	Feb. 26, 2018	March 6, 2018	CY 2018 Regular Infra	14,700,000.00		14,700,000.00	Construction of New Permanent Bridge



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011019 05000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Completion of Mantalongon Flood Control (River Revetment), Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Completion of Revetment
3201011019 07000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Argao Flood Control (River Revetment) K0065+700, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 26, 2018	March 6, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment
3201011019 08000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bato Flood Control (River Revetment), Samboan, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011019 09000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Canbanua Flood Control (River Revetment) Phase 4, Argao, Cebu	Cebu 4th DEO	Public Bidding	Jan. 5-11, 2018	Jan. 24, 2018	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment
3201011019 11000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pasil Flood Control (River Revetment), Santander, Cebu	Cebu 4th DEO	Public Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment
3201011019 12000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Flood Control (River Revetment) K0084+000, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Nov. 3-9, 2017	Nov. 24, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011019 13000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Flood Control (River Revetment) Phase 2, Argao, Cebu	Cebu 4th DEO	Public Bidding	Jan. 5-11, 2018	Jan. 24, 2018	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment
3201011019 19000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Talaytay Flood Control (River Revetment) Phase 2, Argao, Cebu	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Construction of Revetment
3101021001 75000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program - Preventive Maintenance (Asphalt Overlay) along Santander-Barili-Toledo Road; Section 1: K0189+000 - K0190+000; Section 2: K0197+000 - K0197+751; Section 3: K0207+093 - K0207+471; Section 4: K0208+017- K0208+0179; Section 5: K0217+444 - K0217+850	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 Regular Infra	41,828,360.00		41,828,360.00	Asphalt Overlay 100mm with Correction



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101031001 94000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Preventive Maintenance-Tertiary Roads- Argao-Ronda Road, Ronda, Cebu; Section 1: K0086+005-K0088+000	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 Regular Infra	31,038,560.00		31,038,560.00	Asphalt Overlay 100mm with Correction
3101051001 58000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Road-Santander-Barili-Toledo Road; Section 1: K0152+628-K0152+870; Section 2: K0152+870-K0152+916	Cebu 4th DEO	Public Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	7,588,140.00		7,588,140.00	Asphalt Overlay 100mm with Correction
3101051001 59000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Secondary Road, Santander-Barili-Toledo Road; Section 1: K0194+148 – K0195+144	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 Regular Infra	25,798,500.00		25,798,500.00	Asphalt Overlay 100mm with Correction



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101061000 04000	Organization Outcome 1: Ensure Safe and Reliable National Road System; Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Road - Argao-Ronda Road; Section 1: K0081+223-K0081+935; Section 2:K0088+311-K0089+299	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	59,899,560.00		59,899,560.00	Asphalt Overlay 100mm with Correction
3101061001 86000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Tertiary Roads-Sibonga-Dumanjug; Section 1: K0070+264-K0071+192; Section 2: K0070+166-K0070+245	Cebu 4th DEO	Public Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	24,817,520.00		24,817,520.00	Asphalt Overlay 100mm with Correction
3101061000 35000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Tertiary Roads-Sibonga-Dumanjug; Section 1: K0072+266-K0073+000; Section 2: K0075+065-K0077+501; Section 3: K0080+426-K0081+038	Cebu 4th DEO	Public Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	87,981,460.00		87,981,460.00	Asphalt Overlay 100mm with Correction



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101111000 59000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program - Construction/Upgrading/Rehabilitation of Drainage along Secondary National Road - Santander-Barili-Toledo Road, Section 1: K0165+700- K0165+782, Section 2: K0166+100- K0166+300, Section 3: K0167+650- K0167+750, Section 4: K0167+962- K0167+972, Section 5: K0168+600- K0168+654, Section 6: K0219+000- K0219+150	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 Regular Infra	3,048,780.00		3,048,780.00	Asphalt Overlay 100mm with Correction
3102021001 44000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Santander-Barili-Toledo Road, K0213+000- K0216+100	Cebu 4th DEO	Public Bidding	May 8-14, 2018	May 28, 2018	June 4, 2018	June 11, 2018	CY 2018 Regular Infra	82,025,000.00		82,025,000.00	Road Widening
3102051000 62000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program; Construction of Missing Links/New Roads, Dalaguete-Mantalagon-Badian Road, Brgy. Ablayan to Brgy. Dobbob Section, Cebu (Package 2)	Cebu 4th DEO	Public Bidding	Jan. 24-30, 2018	Feb. 26, 2018	February 27, 2018	March 7, 2018	CY 2018 Regular Infra	58,800,000.00		58,800,000.00	Construction of Concrete Road



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102081001 11000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program; Off-Carriageway Improvement-Secondary Road, Santander-Barili-Toledo Road; Section 1: K0180+503-K0181+600; Section 2: K0183+500-K0184+104; Section 3: K0184+140 - K0184+740	Cebu 4th DEO	Public Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	16,552,200.00		16,552,200.00	Construction of Concrete Road
3103031002 43000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strngthening of Permanent Bridge, Manlapay Bridge (B00426CB) along Sibonga-Dumanjug Road	Cebu 4th DEO	Public Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	2,940,000.00		2,940,000.00	Retrofitting/Strngthening of Bridge
3103031002 44000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program; Retrofitting/Strngthening of Saliring Bridge (B00433CB) along Santander-Barili-Toledo Road, K0163+898	Cebu 4th DEO	Public Bidding	Nov. 11-17, 2017	Dec. 4, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	4,410,000.00		4,410,000.00	Retrofitting/Strngthening of Bridge
3103041001 78000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program; Rehabilitation/Major Repair of Permanent Bridges, Tapon Br. 1 (B00429CB) along Santander-Barili-Toledo Rd	Cebu 4th DEO	Public Bidding	March 7- 13, 2018	March 26, 2018	April 12, 2018	April 19, 2018	CY 2018 Regular Infra	3,430,000.00		3,430,000.00	Rehabilitation/Major Repair of Bridge



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100179000	Organization Outcome 1: Ensure Safe and Reliable National Road System; Bridge_Program; Rehabilitation/Major Repair of Permanent Bridges, Ylaya Br. (B00624CB) along Argao-Ronda Rd	Cebu 4th DEO	Public Bidding	Nov. 11-17, 2017	Dec. 4, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	1,470,000.00		1,470,000.00	Rehabilitation/Major Repair of Bridge
310306100056000	Organization Outcome 1: Ensure Safe and Reliable National Road System; Bridge_Program; Construction of New Permanent Bridges, Polo Bridge along Santander-Barili-Toledo Road	Cebu 4th DEO	Public Bidding	April 5-11, 2018	April 24, 2018	April 30, 2018	May 8, 2018	CY 2018 Regular Infra	14,700,000.00		14,700,000.00	Rehabilitation/Major Repair of Bridge
320101101904000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Completion of Ginatlian Flood Control, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	39,200,000.00		39,200,000.00	Completion of Flood Mitigation Structure
320101101906000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Alegria Seawall, Alegria, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 26, 2018	March 6, 2018	CY 2018 Regular Infra	29,400,000.00		29,400,000.00	Construction of Seawall



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011019 10000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, and Construction of Local Shore Protection, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Nov. 21-27, 2017	Dec. 18, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	39,200,000.00		39,200,000.00	Construction of Shore Protection
3201011019 14000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, and Construction of Poblacion Flood Control, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
3201011019 15000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, and Construction of Poblacion Flood Control, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Feb. 8-14, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 Regular Infra	21,560,000.00		21,560,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011019 16000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Seawall (Phase 2), Moalboal, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	9,800,000.00		9,800,000.00	Construction of Seawall
3201011019 17000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion seawall, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 Regular Infra	9,800,000.00		9,800,000.00	Construction of Seawall
3201011019 18000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sairing Seawall, Malabuyoc, Cebu	Cebu 4th DEO	Public Bidding	Dec. 14-20, 2017	Jan. 5, 2018	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	29,400,000.00		29,400,000.00	Construction of Seawall



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011019 20000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, and Construction of Tangli-Tapon Seawall, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	CY 2018 Regular Infra	14,700,000.00		14,700,000.00	Construction of Seawall
3201011019 21000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, and Construction of Tapon I Flood Control, K0216+885, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Nov.23-29, 2017	Dec. 20, 2017	Feb. 20, 2018	Feb. 28, 2018	CY 2018 Regular Infra	34,300,000.00		34,300,000.00	Construction of Flood Mitigation Structure
3201011019 22000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, and Construction of Ylaya Flood Control, K0088+259, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 14, 2018	Feb. 22, 2018	CY 2018 Regular Infra	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002031004 33000	Convergence and Special Support Program; Construction / Improvement of Access Road leading to Declared Tourism Destinations- Access Road leading to Dalaguete Heritage Site, Osmeria Peak (Mantalongon-Lugsangan, Tabon), Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Jan. 24-30, 2018	Feb. 26, 2018	Feb. 27, 2018	March 7, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Road Concreting
3002031004 34000	Convergence and Special Support Program; Construction / Improvement of Access Road leading to Declared Tourism Destinations- Construction / Improvement of Access Roads leading to Declared Tourism Destinations-leading to Duyan-Duyan Tourism Circumferential Road leading to Duyan-Duyan Cave, Santander, Brgy. Cabutongan, Santander, Cebu	Cebu 4th DEO	Public Bidding	Dec. 14-20, 2017	Jan. 5, 2018	Feb. 26, 2018	March 6, 2018	CY 2018 Regular Infra	24,500,000.00		24,500,000.00	Road Concreting



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002051000 11000	Construction of Rainwater Collection System (RWCS) at (1) Balisong Casay Elementary School, Argao, (2) Sumaguan Elementary School, Argao, (3) Langub Elementary School, Argao, (4) Consolacion Elementary School, Dalaguete, (5) Pañas Elementary School, Dalaguete, (6) Lumbang Elementary School, Dalaguete, (7) Cawayan National High School, Dalaguete, (8) Sacsac Elementary School, Dalaguete, (9) Bulalacao Elementary School, Alcoy, (10) Nug-as National High School, Alcoy, (11) El Pardo National High School, Boljoon, (12) Baclayan Elementary School, Boljoon, (13) Pungtod National High School, Oslob, (14) Gawi Elementary School, Oslob, (15) Santander Central Elementary School, Santander, (16) Santander, (16) Kadamiang Elementary School, Santander, (17) Pasil Elementary School, Santander, Cebu	Cebu 4th DEO	Public Bidding	March 23-29, 2018	April 16, 2018	April 23, 2018	April 30, 2018	CY 2018 Regular Infra	3,281,000.00		3,281,000.00	Construction of Rainwater Collection System
	LOCAL INFRASTRUCTURE PROJECTS											
3001162010 75000	Concreting of Pasil to Liptong Road, Santander, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	19,800,000.00		19,800,000.00	Concreting of Road



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001162010 76000	Road Improvement/Concreting of the Manilum-Cagsing Road, Oslob Section, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	24,750,000.00		24,750,000.00	Concreting of Road
3001202000 84000	Local Program; Local Roads and Bridges; Water Supply, Construction of Water Supply Project, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	March 5, 2018	March 22, 2018	March 27, 2018	CY 2018 RLIP	43,120,000.00		43,120,000.00	Construction of Water Supply Systems
3001042036 28000	Construction (Completion) of Multi-Purpose Building, Brgy. Canbanua, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31-Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
3001042036 29000	Construction (Completion) of Multi-Purpose Building, Brgy. Guiwanon, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31-Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
3001042036 30000	Construction (Completion) of Multi-Purpose Building, Brgy. Linut-od, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31-Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
3001042036 31000	Construction (Completion) of Multi-Purpose Building, Brgy. Malones, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16 2017	Oct. 30, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
3001042036 36000	Construction of Multi-Purpose Building, Brgy. Butong, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16 2017	Oct. 30, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 38000	Construction of Multi-Purpose Building, Brgy. Calagasan, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 39000	Construction of Multi-Purpose Building, Brgy. Canangca-an, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042036 49000	Construction of Multi-Purpose Building, Brgy. Langtad, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31- Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 50000	Construction of Multi-Purpose Building, Brgy. Lengigon, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 52000	Construction of Multi-Purpose Building, Brgy. Mompeller, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 55000	Construction of Multi-Purpose Building, Brgy. San Antonio, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 58000	Construction of Multi-Purpose Building, Brgy. Tulang, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 60000	Rehabilitation of Colawin NHS Library Building, Argao, Cebu	Cebu 4th DEO	Public Bidding	Feb. 15-21, 2018	March 6, 2018	April 12, 2018	April 19, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
3001172017 49000	Construction of Concrete Road, Brgy. Suba, Samboan, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	2,970,000.00		2,970,000.00	Concreting of Road
3001172017 50000	Construction of Gravel Road, Brgy. Alo- Hagdan, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 RLIP	4,950,000.00		4,950,000.00	Concreting of Road
3001172017 51000	Construction of Gravel Road, Brgy. Canangca-an-Gawi, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 RLIP	7,920,000.00		7,920,000.00	Concreting of Road
3001172017 52000	Construction of Gravel Road, Kabulihan, Brgy. Upper Becerril, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Concreting of Road



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117201758000	Rehabilitation of Road, Brgy. Catolohan-Nalhub, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 RLIP	9,900,000.00		9,900,000.00	Concreting of Road
300117201760000	Rehabilitation of Road, Brgy. Gutlang-Alambijud, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 14, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	9,900,000.00		9,900,000.00	Concreting of Road
300117201764000	Rehabilitation of Road, Brgy. Nangka-El Pardo, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 RLIP	4,950,000.00		4,950,000.00	Concreting of Road
300117201769000	Rehabilitation of Road, Tungo, Brgy. Talbot-Mandilikit, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	4,950,000.00		4,950,000.00	Concreting of Road
300120200085000	Local Program: Local Roads and Bridges; Water Supply, Construction of Water Supply Project, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Jan. 18-24, 2018	Feb. 28, 2018	March 22, 2018	March 27, 2018	CY 2018 RLIP	43,120,000.00		43,120,000.00	Construction of Water Supply Systems
300104203633000	Construction of Multi-Purpose Building, Brgy. Balabagon, Moalboal, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31-Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
300104203634000	Construction of Multi-Purpose Building, Brgy. Bugas, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 26, 2018	March 6, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104203635000	Construction of Multi-Purpose Building, Brgy. Bugull, Moalboal, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104203637000	Construction of Multi-Purpose Building, Brgy. Butong, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16, 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104203640000	Construction of Multi-Purpose Building, Brgy. Canorong, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16, 2017	Oct. 30, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building



UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042036 42000	Construction of Multi-Purpose Building, Brgy. Ilaya, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 43000	Construction of Multi-Purpose Building, Brgy. Kalaboon, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31- Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
3001042036 44000	Construction of Multi-Purpose Building, Brgy. Kang-actol, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 45000	Construction of Multi-Purpose Building, Brgy. Kanghumaud, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31- Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 46000	Construction of Multi-Purpose Building, Brgy. Kanguha, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 47000	Construction of Multi-Purpose Building, Brgy. Kantangkas, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 48000	Construction of Multi-Purpose Building, Brgy. Lanao, Moalboal, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 51000	Construction of Multi-Purpose Building, Brgy. Looc, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16 2017	Oct. 30, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 53000	Construction of Multi-Purpose Building, Brgy. Palanas, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31- Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	990,000.00		990,000.00	Construction of Multi-purpose Building
3001042036 54000	Construction of Multi-Purpose Building, Brgy. Salamanca, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16 2017	Oct. 30, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203656000	Construction of Multi-Purpose Building, Brgy. Sulsugan, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104203657000	Construction of Multi-Purpose Building, Brgy. Tubod, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104203659000	Construction of Multi-Purpose Building, Brgy. Vive, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Oct. 10-16, 2017	Oct. 30, 2017	Jan. 31, 2018	Feb. 6, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300117201753000	Construction of Road, Brgy. San Antonio - Cerdena - Tolosa - Lepanto, Malabuyoc, Cebu	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 127, 2018	CY 2018 RLIP	5,940,000.00		5,940,000.00	Construction of Road
300117201755000	Rehabilitation of Road, Brgy. Balabagon - Busay, Moalibao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	2,970,000.00		2,970,000.00	Rehabilitation of Road
300117201756000	Rehabilitation of Road, Brgy. Banhigan - Taytay, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
300117201757000	Rehabilitation of Road, Brgy. Bugas - Tigbao - Santicon, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	3,960,000.00		3,960,000.00	Rehabilitation of Road
300117201759000	Rehabilitation of Road, Brgy. Cogon, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
300117201761000	Rehabilitation of Road, Brgy. Legaspi, Alegria, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
300117201762000	Rehabilitation of Road, Brgy. Malalay - Langin, Ronda, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
300117201763000	Rehabilitation of Road, Brgy. Manga, Alcantara, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
300117201765000	Rehabilitation of Road, Brgy. Palanas-Cabilisan, Alcantara, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001172017 68000	Rehabilitation of Road, Brgy. Palanas-Canorog, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 6, 2018	Feb. 14, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
3001172017 67000	Rehabilitation of Road, Brgy. Poblacion - Mangaco, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	CY 2018 RLIP	4,455,000.00		4,455,000.00	Rehabilitation of Road
3001172017 68000	Rehabilitation of Road, Sitio Cambunoc, Brgy. Sta. Filomena, Alegria, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Rehabilitation of Road
3001032005 18000	Construction of Multi-Purpose Building, Brgy. Cawayan, Cebu	Cebu 4th DEO	Public Bidding	Jan. 24-30, 2018	Feb. 26, 2018	Feb. 27, 2018	March 7, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 32000	Construction of Multi-Purpose in Cawayan Central ES, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31-Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
3001042036 41000	Construction of Multi-Purpose Building, Brgy. Dugyan, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 31-Nov. 6, 2017	Nov. 24, 2017	Feb. 13, 2018	Feb. 21, 2018	CY 2018 RLIP	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
3001172017 75000	Concreting of Pasil to Liptong Barangay Roads, Santander, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	9,900,000.00		9,900,000.00	Concreting of Road
3001172017 70000	Concreting of Road, Barangay Poblacion to Barangay Mangaco, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	9,900,000.00		9,900,000.00	Concreting of Road
3001172017 76000	Construction of Nangka-Boljoon - Nug-as Road, Alcoy, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	4,950,000.00		4,950,000.00	Road Construction
3001172017 74000	Construction/Repair/Rehabilitation of Poblacion To Mangaco Road, Ginatlian, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	4,950,000.00		4,950,000.00	Road Construction
3001172017 73000	Road Construction, Barangay Colase - Barangay Camburoy Road, Samboan, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	9,900,000.00		9,900,000.00	Road Construction



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001172017 71000	Road Construction, Barangay Loooc, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	3,960,000.00		3,960,000.00	Road Construction
3001172017 72000	Road Construction, Barangay Talaytay, Argao, Cebu	Cebu 4th DEO	Public Bidding	Jan. 25-31, 2018	Feb. 27, 2018	Feb. 28, 2018	March 8, 2018	CY 2018 RLIP	4,950,000.00		4,950,000.00	Road Construction
3001172017 48000	Concreting of Barangay Road from Humanip, Basak to Jumangpas, Samboan, Cebu	Cebu 4th DEO	Public Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 12, 2018	Feb. 20, 2018	CY 2018 RLIP	1,980,000.00		1,980,000.00	Concreting of Road
3001172017 54000	Construction of Roads at Sitio Calumpang, Brgy. Pob. West, Moalboal, Cebu	Cebu 4th DEO	Public Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 7, 2018	Feb. 15, 2018	CY 2018 RLIP	2,970,000.00		2,970,000.00	Construction of Roads


Prepared by:


ROSALIND R. VASQUEZ
Procurement Engineer

Recommended by:


JOCELYN F. ORCULLO
BAC Chairman

Approved:


JAMES A. DELLOSA, Lt. Col. PA Res
District Engineer