



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	<b>20LE0001</b> Construction of Water System, Sta. Maria, Davao Occidental ( Pedro Mariscal NHS, Malalag Tubig ES, Jose Timbol ES, Heracleo Casco NHS, Basiawan ES, Basiawan NHS)	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/19	12/9/2019	2/13/2020	2/21/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water Supply Systems
	<b>20LE0002</b> Construction of Water System at Brgy. Mabila, Srangani, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/2020	2/13/2020	2/21/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
	<b>20LE0003</b> Construction of Water System, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/19	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
	<b>20LE0004</b> Construction of Water System, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/19	2/13/2020	2/21/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Water Supply Systems

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0005</b>	Construction of Water System, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/09/19	2/14/2020	2/21/2020	GAA 2020	20,500,000.00		20,500,000.00	Construction of Water Supply Systems
<b>20LE0006</b>	Construction of Multi-Purpose Building, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/19	2/14/2020	2/21/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
<b>20LE0007</b>	Construction of Multi-Purpose Building (Gymnasium), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/14/2020	2/21/2020	GAA 2020	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
<b>20LE0008</b>	Construction (Completion) of Two-Storey Building (DPWH Standard Design) of Davao Occidental DEO, Buhangin, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	20,100,000.00		20,100,000.00	Construction of Multi-Purpose Building

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	<b>20LE0009</b> Construction of Command and Control for Radar, Brgy. Gomtago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/21/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of other Facilities
	<b>20LE0010</b> Construction of Headquarters Building, Brgy. Gomtago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28	2/13/2020	2/21/2020	GAA 2020	15,120,000.00		15,120,000.00	Construction of other Facilities
	<b>20LE0011</b> Construction/Improvement of Access Road leading to Brgy. Ogpao various beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/21/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
	<b>20LE0012</b> Construction/Improvement of Access Road leading to Hiquiana Beach Resort and various beaches, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/7/2020	2/11/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
	<b>20LE0013</b> Construction/Improvement of Access Road leading to Puting Balas Beach Resort and Kisulad White Sand Beaches, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/13/2020	2/21/2020	GAA 2020	73,716,000.00		73,716,000.00	Construction of Concrete Road
	<b>20LE0014</b> Construction/Improvement of Access Road leading to various beaches, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/21/2020	GAA 2020	40,819,000.00		40,819,000.00	Construction of Concrete Road
	<b>20LE0015</b> Construction/Improvement of Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2020 to 12/15/2020	12/28/2019	2/14/2020	2/21/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	<b>20LE0016</b> Construction/Improvement of Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/13/2020	2/18/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
	<b>20LE0017</b> Construction/Improvement of Diego - Sitio Colagsing Road leading to Magbato Beach Resort and Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/7/2020	2/11/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
	<b>20LE0018</b> Construction/Improvement of Dora-Sitio Colagsing Road leading to Book Island and other Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/7/2020	2/11/2020	GAA 2020	46,980,000.00		46,980,000.00	Construction of Concrete Road
	<b>20LE0019</b> Construction/Improvement of Jct. Highway Davao - Sarangani Coastal Road (Balangonan Section) leading to Balangonan Port, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/13/2020	2/18/2020	GAA 2020	19,184,000.00		19,184,000.00	Construction of Concrete Road
	<b>20LE0020</b> Construction of Capisalon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/14/2020	2/21/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

**EMMA LINDA T. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO E. LARETE**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0021</b>	Construction of Culaman Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/14/2020	2/21/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0022</b>	Construction of Tical Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/19	12/9/2019	2/7/2020	2/11/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0023</b>	Construction of Basiawan Flood Control, Santa Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/13/2020	2/18/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0024</b>	Construction of Buhangin Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/7/2020	2/11/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0025</b>	Construction of Calian Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/13/2020	2/18/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0026</b>	Construction of Felis Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/13/2020	2/18/2020	GAA 2020	50,500,000.00		50,500,000.00	Construction of Flood Mitigation Structure
<b>20LE0027</b>	Construction of Flood Mitigation Structure - Seawall/Wave Breaker, Butulan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/13/2020	2/21/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0028</b>	Construction of Flood Mitigation Structure - Carahayan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/7/2020	2/11/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LABETE**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0029</b>	Construction of Concrete Revetment, Lais Flood Control, Brgy. Lais, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/7/2020	2/11/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0030</b>	Const. / Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Lawa Flood Control, Don Marcelino, Davao Occidental (Sta.0+400 - Sta.1+600)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/13/2020	2/21/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0031</b>	Construction of Luayon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/21/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
<b>20LE0032</b>	Preventive Maintenance - Rehab/Reconst/Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan) (K1603+813 - K1604+000)	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/13/2020	2/21/2020	GAA 2020	3,760,000.00		3,760,000.00	Preventive Maintenance - Paved Road


Prepared by:

  
**EMMA LINDA T. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

  
**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

  
**RODRIGO C. NARETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	<b>20LE0033</b> Preventive Maintenance – Rehab/Reconist/Upgrading of Damaged Paved Rd. – Secondary Roads, Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan) Sect.A-K1610+081 – K1610+457, Sect.B-K1610+457 – K1611+000, Sect.C-K1611+000 – K1611+850	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/13/2020	2/21/2020	GAA 2020	35,420,000.00		35,420,000.00	Preventive Maintenance - Paved Road
	<b>20LE0034</b> Asset Preservation-Preventive Maintenance-Tertiary Roads – Asphalt Overlay, H-way Jct Mana-Ticulon-Lagumit-Little Bagulo Rd. K1646+(-635) – K1646+000	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/13/2020	2/21/2020	GAA 2020	8,121,000.00		8,121,000.00	Preventive Maintenance - Asphalt Overlay
	<b>20LE0035</b> Asset Preservation - Preventive Maintenance - Rehab / Recon / Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan) Sect. A K1600+000 - K1600+036, Sect. B K1600+036 - K1600+936	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/14/2020	2/21/2020	GAA 2020	26,208,000.00		26,208,000.00	Preventive Maintenance - Paved Road
	<b>20LE0036</b> Preventive Maintenance – Rehab/Reconist/Upgrading of Damaged Paved Rd. – Secondary Roads, Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan) Sect.A-K1602+000 – K1602+564, Sect.B-K1602+564 – K1602+862	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/13/2020	2/21/2020	GAA 2020	17,240,000.00		17,240,000.00	Preventive Maintenance - Paved Road

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0037</b>	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1604 + 000 - K1605 + 284 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	25,720,000.00		25,720,000.00	Preventive Maintenance - Paved Road
<b>20LE0038</b>	Rehabilitation / Reconstruction of National Roads With Slips, Slope Collapse, And Landslide (Construction of Road Slope Protection Structure) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), Don Marcelino, Davao Occidental (K1672+800.000 - K1672+900.000)	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/13/2020	2/18/2020	GAA 2020	8,007,000.00		8,007,000.00	Road Slope Protection
<b>20LE0039</b>	Rehabilitation / Reconstruction Of National Roads With Slips, Slope Collapse, And Landslide (Construction of Road Slope Protection Structure) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), Don Marcelino, Davao Occidental (K1694+075.000 - K1694+175.000)	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/13/2020	2/21/2020	GAA 2020	36,000,000.00		36,000,000.00	Road Slope Protection
<b>20LE0040</b>	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide (Construction of Road Slope Protection Structure) Along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), Jose Abad Santos, Davao Occidental (K1767+680.000 - K1767+860.000)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/13/2020	2/21/2020	GAA 2020	32,400,000.00		32,400,000.00	Road Slope Protection

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0041</b>	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide (Construction of Road Slope Protection Structure) Along Demoloc-Little Bagulo-Alabel Rd, Malita, Davao Occidental (K1640+000.000 – K1640+060.000)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/13/2020	2/21/2020	GAA 2020	4,440,000.00		4,440,000.00	Road Slope Protection
<b>20LE0042</b>	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide (Construction of Road Slope Protection Structure) Along Demoloc-Little Bagulo-Alabel Rd, Malita, Davao Occidental (K1650+725.000 – K1650+785.000)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	8,100,000.00		8,100,000.00	Road Slope Protection
<b>20LE0043</b>	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, H-way Jct. Manatitculon-Lagumit-Little Bagulo Rd. (K1664+060 – K1664+160)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	36,000,000.00		36,000,000.00	Road Slope Protection
<b>20LE0044</b>	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, H-way Jct. Manatitculon-Lagumit-Little Bagulo Rd. (K1664+345 – K1664+395)	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	18,000,000.00		18,000,000.00	Road Slope Protection

Prepared by:

**EMMA LINDA I. ARANO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0045</b>	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, H-way Jct. Mana-Ticulon-Lagumit-Little Baguio Rd. (K1667+150 – K1667+250)	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/13/2020	2/21/2020	GAA 2020	36,000,000.00		36,000,000.00	Road Slope Protection
<b>20LE0046</b>	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, H-way Jct. Mana-Ticulon-Lagumit-Little Baguio Rd. (K1671+030 – K1671+060)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/13/2020	2/18/2020	GAA 2020	5,400,000.00		5,400,000.00	Road Slope Protection
<b>20LE0047</b>	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1677+070 – K1678+634 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	46,080,000.00		46,080,000.00	Paving of shoulder (B/S)
<b>20LE0048</b>	Network Development - Off-Carriageway Improvement - Secondary Roads along Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-Glan) (K1722+200 - K1723+746)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	44,760,000.00		44,760,000.00	Paving of shoulder (B/S)

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
	<b>20LE0049</b> Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1749+500 - K1750+766 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	36,000,000.00		36,000,000.00	Paving of shoulder (B/S)
	<b>20LE0050</b> Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Road, Upper Tibulog, Malita, Davao Occidental (K1648+000 - K1648+420)	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	12,600,000.00		12,600,000.00	Paving of shoulder (B/S)
	<b>20LE0051</b> Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Road, Upper Tibulog, Malita, Davao Occidental (K1658+000 - K1658+220)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	6,600,000.00		6,600,000.00	Paving of shoulder (B/S)
	<b>20LE0052</b> Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1658+700 - K1659+480 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	23,400,000.00		23,400,000.00	Paving of shoulder (B/S)

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0053</b>	Network Development - Off-Carriageway Improvement - Tertiary Roads along H-way Jct. Mana-Ticulon-Lagumit-Little Baguio (K1668+500 - K1671+751)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	95,100,000.00		95,100,000.00	Paving of shoulder (B/S)
<b>20LE0054</b>	Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd, Malita, Davao Occidental (SECT.1 STA.1657+133 - STA.1657+258; SECT.2 STA.1657+296 - STA.1657+504) (SECT.3 STA.1662+000 - STA.1662+200; SECT.4 STA.1662+680 - STA.1663+000)	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	34,120,000.00		34,120,000.00	Road Concreting
<b>20LE0055</b>	Network Development - Paving of Unpaved Roads - Tertiary Roads along Demoloc-Little Baguio-Alabel Road (Sta.1671+287.423 - Sta.1672+000)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	28,550,000.00		28,550,000.00	Road Concreting
<b>20LE0056</b>	Rehabilitation / Major Repair of Permanent Bridges: Buhangin Br. 1 (B01883MN), Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-G), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/7/2020	2/11/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge

Prepared by:

**EMMA LINDA J. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LAURETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0057</b>	Widening of Permanent Bridges: Biton 1 Parallel Br. Along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
<b>20LE0058</b>	Widening of Permanent Bridges: Biton 2 Parallel Br. Along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
<b>20LE0059</b>	Widening of Permanent Bridges: Talogoy Parallel Br. Along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
<b>20LE0060</b>	Construction/Opening of Calian-Lamidan Bypass Road, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/13/2020	2/21/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction / Opening of Concrete Road

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0061</b>	Constructio/Opening of Felis-New Argao Diversion Road (Sta.0+000 – Sta.4+000 w/ Exception)	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction / Opening of Concrete Road
<b>20LE0062</b>	Construction/Opening of Tabayon-Carahayan Bypass Road, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/15/2020	1/29/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction / Opening of Concrete Road
<b>20LE0063</b>	Construction / Opening of Mana-Lais-Besang Diversion Road, Malita, Davao Occidental (Sect. 1 Sta.0+000 – Sta.0+780, Sect. 2 Sta.0+000 – Sta.2+380)	Const. Section	Yes	Public Bidding	1/10/2020 to 1/15/2020	1/29/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction / Opening of Concrete Road
<b>20LE0064</b>	Preventive Maintenance - Rehab/Reconst/Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan) K1619+215 - K1619+957)	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	14,840,000.00		14,840,000.00	Preventive Maintenance - Paved Road

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0065</b>	Construction of Modified Standard DPWH-DepEd Two (2) storey, Four (4) Classroom School Building at Doña Regina, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	13,052,315.90		13,052,315.90	Construction of School Building
<b>20LE0066</b>	Construction of Modified Standard DPWH-DepEd Two (2) storey, Four (4) Classroom School Building at Cumasi Elementary School, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	8/12/2020	8/19/2020	GAA 2020	13,052,315.90		13,052,315.90	Construction of School Building
<b>20LE0067</b>	Construction of Modified Standard DPWH-DepEd One (1) storey, Two (2) Classroom School Building at Ismael Yahya Elementary School, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	8/12/2020	8/17/2020	GAA 2020	4,948,508.45		4,948,508.45	Construction of School Building
<b>20LE0068</b>	Construction of Modified Standard DPWH-DepEd One (1) storey, Two (2) Classroom School Building at Jose Abad Santos NHS (Mangili Extension), Jose Abad Santos (Trinidad), Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	8/12/2020	8/19/2020	GAA 2020	4,948,508.45		4,948,508.45	Construction of School Building

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0069</b>	Concreting of Brgy. Tical FMR including Road Slope Protection Structures Tikal-Bilibak Road, Tical, Malita, Davao Occidental (Sta.1+400 - Sta.1+564)	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
<b>20LE0070</b>	Construction of Multi-Purpose Building (Mini Gym), Hilario K. Cernal Elementary School, Brgy. Kisulad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0071</b>	Construction of Multi-Purpose Building (Mini Gym), Doña Regina Elementary School, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0072</b>	Construction of Multi-Purpose Building (Mini Gym), Mamacao Elementary School, Brgy. Mamacao, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0073</b>	Construction of Multi-Purpose Building (Mini Gym), Cumasi Elementary School, Brgy. San Roque, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0074</b>	Construction of Multi-Purpose Building (Mini Gym), Culagsing Elementary School, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0075</b>	Construction of Multi-Purpose Building (Mini Gym), Macol Elementary School, Brgy. Macol, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0076</b>	Construction of Multi-Purpose Building (Mini Gym), John Wilson Elementary School, Brgy. Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0077</b>	Construction of Multi-Purpose Building (Mini Gym), Ismael Yahya Elementary School, Brgy. Pangaleon, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/10/2020 to 2/16/2020	3/3/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0078</b>	Construction of Multi-Purpose Building (Mini Gym), Lafeud Elementary School, Brgy. Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/10/2020 to 2/16/2020	3/3/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0079</b>	Construction of Multi-Purpose Building (Mini Gym), Upper Ticulon Elementary School, Brgy. Ticulon, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/10/2020 to 2/16/2020	3/3/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0080</b>	Construction of Multi-Purpose Building (Mini Gym), San Tagose Elementary School, Brgy. Lagumit, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0081</b>	Construction of Multi-Purpose Building (Mini Gym), Manuel Peralta Elementary School, Brgy. Manuel Peralta, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/7/2020 to 2/13/2020	2/26/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0082</b>	Construction of Multi-Purpose Building (Mini Gym), Malaway Elementary School, Brgy. Kinanga, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/10/2020 to 2/16/2020	3/3/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0083</b>	Construction of Multi-Purpose Building (Mini Gym), Tubalan Elementary School, Brgy. Tubalan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/10/2020 to 2/16/2020	3/3/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0084</b>	Construction of Multi-Purpose Building (Mini Gym) at Dalupan Elementary School	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0085</b>	Construction of Multi-Purpose Building (Mini Gym) at Jose Villanueva Elementary School	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0086</b>	Construction of Multi-Purpose Building (Mini Gym) at Palamid Elementary School	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0087</b>	Construction of Multi-Purpose Building (Mini Gym) at Andres Yacon Sr. Elementary School	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0088</b>	Construction of Multi-Purpose Building (Mini Gym) at Mangili Elementary School	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0089</b>	Construction of Multi-Purpose Building (Mini Gym) at Aldo Pagagao Elementary School	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0090</b>	Construction of Multi-Purpose Building (Mini Gym), Brgy. Tinaña, Sarangani, DO	Const. Section	Yes	Public Bidding	2/12/2020 to 2/18/2020	3/4/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0091</b>	Construction of Multi-Purpose Building (Mini Gym), Kitastas Elementary School, Brgy. Macol, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/17/2020 to 2/23/2020	3/10/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0092</b>	Construction of Multi-Purpose Building (Mini Gym), Kamugna Elementary School, Brgy. Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/17/2020 to 2/23/2020	3/10/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0093</b>	Construction of Road Slope Protection Structure Along Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-G) (S00209MN), Don Marcelino, Davao Occidental (K1665+338 - K1665+758)	Const. Section	Yes	Public Bidding	2/17/2020 to 2/23/2020	3/10/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road Slope Protection
<b>20LE0094</b>	Construction of Road Slope Protection Structure Along Demoloc-Little Baguio-Alabel Rd. (S00203MN), Malita, Davao Occidental (K1649+720 - K1650+090)	Const. Section	Yes	Public Bidding	2/17/2020 to 2/23/2020	3/10/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road Slope Protection
<b>20LE0095</b>	Construction of Road Slope Protection Structure Along Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-G) (S00209MN), Don Marcelino, Davao Occidental (K1663+225 - K1663+595)	Const. Section	Yes	Public Bidding	2/17/2020 to 2/23/2020	3/10/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road Slope Protection

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0096</b>	Construction of Multi-purpose Building, Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	3/6/2020 to 3/12/2020	3/25/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0097</b>	Construction of Multi-purpose Building, Caburan, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	3/6/2020 to 3/12/2020	3/25/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0098</b>	Construction of Multi-purpose Building, Tubalan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	3/6/2020 to 3/12/2020	3/25/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0099</b>	Construction of Multi-purpose Building (Cultural Center), South Lamidan, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	3/6/2020 to 3/12/2020	3/25/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0100</b>	Concreting of Brgy. Tubalan to Brgy. Buhangin, Malita, Davao Occidental (Sta. 0+460 - Sta. 0+910)	Const. Section	Yes	Public Bidding	3/13/2020 to 3/19/2020	4/1/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Concreting of Road
<b>20LE0101</b>	Construction of Water System at Brgy. South Lamidan, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	3/13/2020 to 3/19/2020	4/1/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water System

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LABETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0102</b>	Repair/Rehabilitation of Road from Sitio Kipalaway to Sitio Kibanoot Both Marabatuan, Jose Abad Santos, Davao Occidental (Sta. 0+760 - Sta. 1+100)	Const. Section	Yes	Public Bidding	3/13/2020 to 3/19/2020	4/1/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Rehabilitation of Road
<b>20LE0103</b>	Construction of Water System, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	3/13/2020 to 3/19/2020	4/1/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water System
<b>20LE0104</b>	Construction / Opening of Road, Sitio Kitastas to TFS Kitastas ES, Brgy. Macol, Malita, Davao Occidental (Sta. 0+000 - Sta. 0+660)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction / Opening of Road
<b>20LE0105</b>	Concreting of Road, Sitio Kagampong to Brgy. Felis, Malita, Davao Occidental (Sta. 0+000 - Sta. 0+500)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Concreting of Road
<b>20LE0106</b>	Construction of Road at Bautista Boulevard to Sitio Dologan, Brgy. Fishing Village, Malita, Davao Occidental (Sect. A Sta. 0+000 - Sta. 0+700, Sect. B Sta. 0+000 - Sta. 0+480)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road

Prepared by:

**EMMA LINDA L. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARTE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0107</b>	Construction of Road at Sitio Kibulakan, Brgy. Culaman, Malita, Davao Occidental (Sect. A - Sta. 0+000-Sta. 0+510, Sect. B - Sta. 0+000-Sta. 0+460, Sect. C - Sta. 0+000-Sta. 0+360)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road
<b>20LE0108</b>	Construction / Opening of Road, Brgy. Pangian to Sarawagon ES, Sitio Sarawagon, Brgy. Pangian, Malita, Davao Occidental (Sta. 0+000 - Sta. 1+540)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction / Opening of Road
<b>20LE0109</b>	Construction / Opening of Road Sitio Balakayo to Nawan ES, Brgy. Pangian, Malita, Davao Occidental (Sta. 0+000 - Sta. 1+540)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction / Opening of Road
<b>20LE0110</b>	Construction of Drainage System, Brgy. Basiawan, Sta. Maria, Davao Occidental (Sect. A - Sta. 0+000 - Sta. 0+450)	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Drainage System
<b>20LE0111</b>	Construction of Benjamin V. Bautista Gymnasium, Kinanga, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/7/2020 to 5/13/2020	5/27/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO S. LALETE**  
 District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0112</b>	Construction of Road at Sitio Lafued, Brgy. Pangyan, Malita, Davao Occidental (Sta. 0+000 - Sta. 0+900, Sta. 0+000 - Sta. 0+100)	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road
<b>20LE0113</b>	Construction of Multi-purpose Building at Boy Scout Campsite, Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0114</b>	Asphalting Inside SPAMAST Campus, Brgy. Buhangin, Malita, Davao Occidental (Sta. 0+000 - Sta. 0+200)	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Asphalting of Road
<b>20LE0115</b>	Construction of Road, Brgy. Fishing Village Proper, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road
<b>20LE0116</b>	Rehabilitation of Multi-purpose Building (Brgy. Hall), Brgy. South Lamidan, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LABETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0117</b>	Construction of Multi-purpose Building, Brgy. Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
<b>20LE0118</b>	Construction and or Repair Rehabilitation of Multi-purpose Building, Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction / Repair of MPB
<b>20LE0119</b>	Construction of Road from Brgy. Pinalpalan to Sitio Mote, Malita, Davao Occidental (Sta. 0+000 - Sta. 0+520)	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	8/20/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road
<b>20LE0120</b>	Construction of Provincial Legislative Building, Brgy. Lais, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/8/2020 to 5/14/2020	5/28/2020	10/21/2020 to 10/28/2020	10/21/2020 to 10/28/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:

**EMMA LINDA T. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO S. LARETE**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<b>20LE0121</b>	Construction of Rainwater Collection System, Davao Occidental, Babak ES, Kisulad, Sta. Maria, Davao Occidental; Kitana ES, Tubalan, Malita, Davao Occidental; John Wilson ES, Pangian, Malita, Davao Occidental; Lafeud ES, Lacaron, Malita, Davao Occidental, Kidlapong ES, Malita, Davao Occidental, Fishing Village, Malita, Davao Occidental, Malita Central ES, Malita, Davao Occidental, New Argao ES, Malita, Davao Occidental, Bisang ES, Malita, Davao Occidental, Jack Harvey ES, Malita, Davao Occidental, Ticolon ES, Malita, Davao Occidental, Lagumit ES, Malita, Davao Occidental, Bitq ES, Malita, Davao Occidental, Kibalatong ES, Malita, Davao Occidental	Maint. Section	Yes	Public Bidding	5/29/2020  to  6/4/2020	6/17/2020	6/22/2020	6/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Rainwater Collection System
<b>20LE0122</b>	Repair / Maintenance of Buhangin Flood Control, Malita, Davao Occidental (Sta. 0+000.00 - Sta. 0+045.00)	Maint. Section	Yes	Public Bidding	6/18/2020 to 6/24/2020	7/7/2020	7/29/2020	8/4/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of Flood Control
<b>20LE0123</b>	Repair / Maintenance of Lawa Flood Control, Don Marcelino, Davao Occidental (Sta. 0+000.00 - Sta. 0+083.00 LS)	Maint. Section	Yes	Public Bidding	6/18/2020 to 6/24/2020	7/7/2020	7/29/2020	8/4/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of Flood Control

Prepared by:

**EMMA LINDA I. ARAÑO**  
Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0124</b>	Repair / Maintenance of DA Office Building, Poblacion Sta. Maria, Davao Occidental	Maint. Section	Yes	Public Bidding	7/3/2020 to 7/9/2020	7/22/2020	7/29/2020	8/4/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of MPB
<b>20LE0125</b>	Repair / Maintenance of DILG Building PNP Building 1, Poblacion Sta. Maria, Davao Occidental	Maint. Section	Yes	Public Bidding	7/3/2020 to 7/9/2020	7/22/2020	8/12/2020	8/18/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of MPB
<b>20LE0126</b>	Repair and Maintenance of Road Slope Protection Along Davao-Sarangani Coastal Road, (Intermittent Section) Davao Occidental	Maint. Section	Yes	Public Bidding	7/7/2020 to 7/13/2020	7/28/2020	8/12/2020	8/18/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of Road Slope Protection
<b>20LE0127</b>	Repair and Maintenance of Bridge Approach Slope Protection, Don Marcelino, (Intermittent Section) Davao Occidental	Maint. Section	Yes	Public Bidding	7/7/2020 to 7/13/2020	7/28/2020	8/12/2020	8/18/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of Bridge Approach Slope Protection
<b>20LE0128</b>	Installation of Guardrails along National Roads and Bridges, (Intermittent Section) Davao Occidental	Maint. Section	Yes	Public Bidding	7/7/2020 to 7/13/2020	7/28/2020	8/12/2020	8/18/2020	GAA 2020	10,000,000.00		10,000,000.00	Installation of Guardrails
<b>20LE0129</b>	Pavement and Markings Along National Roads and Bridges, (Intermittent Section) Davao Occidental	Maint. Section	Yes	Public Bidding	7/7/2020 to 7/13/2020	7/28/2020	8/12/2020	8/18/2020	GAA 2020	10,000,000.00		10,000,000.00	Pavement and Markings of Roads

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. VARETE**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project**  
**(UPDATED)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CD (In Million Pesos)	
<b>20LE0130</b>	Concreting of Centro L. Baguio to Anggas - FMR, Malita, Davao Occidental (Sta. 0+000 - Sta. 0+060)	Const. Section	Yes	Public Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/18/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of MPB
<b>20LE0131</b>	Concreting of Brgy. Marabatuan to Sitio Kibanuot, Jose Abad Santos, Davao Occidental (Sta. 0+000 - Sta. 0+760)	Const. Section	Yes	Public Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/18/2020	8/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Repair / Maintenance of MPB

Prepared by:

**EMMA LINDA I. ARAÑO**  
 Head, BAC Secretariat

Recommended by:

**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Approved by:

**RODRIGO C. LARETE**  
 District Engineer