



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON SECOND
DISTRICT ENGINEERING OFFICE
 Regional Office X
 Pinamaloy, Don Carlos, Bukidnon

UPDATED CY 2021 ANNUAL PROCUREMENT PLAN

March 28, 2022

Code	(PAP)	Procurement Program/Projects	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
						Advertisement	Submission/Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
300104225079000		21KB0001												
		Construction of Multi-Purpose Facility (Covered Court), Brgy Anggaan, Damulog, Bukidnon	CS	Yes	Competitive Bidding	12/2-8/2020	12/21/2020	1/28/2021	2/15/2021	FY 2021			1,980.00	Construction of Covered Court
										GAA				
300104225022000		21KB0002												
		Construction of Multi-Purpose Building (Covered Court), Brgy Balaoro, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	12/2-8/2020	12/21/2020	1/28/2021	2/15/2021	FY 2021			1,980.00	Construction of Covered Court
										GAA				
300121201319000		21KB0003												
		Construction of Water System- in Barangay Migcuya, Dangcagan, Bukidnon, Sitio Calamuray, Brgy Migcuya, Dangcagan, Buk	CS	Yes	Competitive Bidding	12/2-8/2020	12/21/2020	1/28/2021	2/15/2021	FY 2021			2,475.00	Water System
										GAA				
300121201323000		21KB0004												
		Construction of Water System- Barangay Poblacion, Dangcagan, Bukidnon, Sitio Dagohoy, Brgy Poblacion, Dangcagan, Buk	CS	Yes	Competitive Bidding	12/2-8/2020	12/21/2020	1/28/2021	2/15/2021	FY 2021			1,980.00	Water System
										GAA				
300121201322000		21KB0005												
		Construction of Water System- Brgy Magsaysay, Kitactao, Buk	CS	Yes	Competitive Bidding	12/2-8/2020	12/21/2021	1/28/2021	2/15/2021	FY 2021			1,980.00	Water System
										GAA				

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

	21KB0137		CS	No	Competitive Bidding	3/26-4/1/2021	4/19/2021	4/27/2021	5/3/2021	FY 2021		2,000.00	Construction of Building
300104225086000	Construction of Two (2) Storey. Multi-Purpose Building in Barangay Kibatang, Don Carlos, Bukidnon									GAA			
	21KB0138												
300104225104000	Improvement/Rehabilitation of Covered Court, Brgy Bobong, Kitaotao, Bukidnon		CS	No	Competitive Bidding	3/26-4/1/2021	4/19/2021	11/12/2021	11/17/2021	FY 2021		2,000.00	Construction of Building
										GAA			
	21KB0139												
300104225031000	Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Quezon, Bukidnon		CS	No	Competitive Bidding	3/26-4/1/2021	4/19/2021	4/27/2021	5/3/2021	FY 2021		2,000.00	Construction of Building
										GAA			
	21KB0141												
300104225094000	Completion/Rehabilitation of Covered Court, Brgy San Roque		CS	No	Competitive Bidding	3/26-4/1/2021	4/19/2021	11/12/2021	11/17/2021	FY 2021		2,000.00	Completion of Building
										GAA			
	21KB0142												
	Provision of Internally Illuminated (Solar) Pavement Levelled Marker along Bukidnon-Davao City Road		MS	No	Competitive Bidding	3/31-4/6/2021	4/20/2021	4/28/2021	5/10/2021	FY 2021		3,259.00	Supply and Inst of Solar
	K1494+850-K1596+676 and K1598+519-K1601+000									Routine Maint			Pavement Marker
	Palacapao, Quezon, Bukidnon												
	21KB0143												
300105200514000	Construction of Evacuation Center, Damulog, Bukidnon		CS	No	Competitive Bidding	3/31-4/6/2021	4/20/2021	5/10/2021	5/18/2021	FY 2021		2,000.00	Construction of Building
										GAA			

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

	21KB0190		MS		No	Competitive Bidding	5/12-18/2021	5/31/2021	6/21/2021	6/30/2021	FY 2021		2,000.00	Construction of Building
	Repair/Maintenance of Flood Control and Drainage Structure of Musuan Creek Revetment -										GAA			
	Revetment 2, Musuan, Brgy Dologon, Maramag, Bukidnon													
	21KB0191													
300104225083000	Construction of Multi-Purpose Facility (Gymnasium), Brgy Panadtalan, Maramag, Bukidnon		CS		No	Competitive Bidding	6/8-14/2021	7/14/2021	7/22/2021	7/30/2021	FY 2021		10,000.00	Construction of Building
	21KB0192													
	Repair/Maintenance of DPWH New Building with Land Development, Pinamaloy, Don Carlos, Bukidnon		MS		No	Competitive Bidding	6/25-7/1/2021	7/14/2021	7/21/2021	7/30/2021	FY 2021		10,000.00	Construction of Building
	21KB0193													
310107100279000	Bukidnon-Davao City Road, K1597+120-K1597+180		CS		No	Competitive Bidding	6/29-7/5/2021	7/19/2021	7/27/2021	8/3/2021	FY 2021		20,000.00	Roads
	21KB0194													
	Concreting of Farm-to-Mill Road Calaocalao, Don Carlos to Bershiba, Kitaotao, Bukidnon		CS		No	Competitive Bidding	7/16-22/2021	8/5/2021	8/26/2021	02/09/2021	FY 2021		62,685.00	Road Concreting
	21KB0195													
	Repair/Maintenance of DPWH Building DE/ADE/BAC Office, Pinamaloy, Don Carlos, Bukidnon		MS		No	Competitive Bidding	7/22-28/2021	8/11/2021	8/20/2021	8/28/2021	FY 2021		1,470.00	Building Repair
											Routine Maint.			

