



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON SECOND
DISTRICT ENGINEERING OFFICE
 Regional Office X
 Pinamalo, Don Carlos, Bukidnon

UPDATED CY 2022 ANNUAL PROCUREMENT PLAN

March 28, 2022

Code	(PAP)	Procurement Program/Projects	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
						Advertisement	Submission/Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
		22KB0001												
P00631274MN		Construction (Completion) of Multi-Purpose Building, Brgy. Pinamalo, Don Carlos, Buk	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	02/02/2022	FY 2022 GAA			1,980.00	Completion of Building
		22KB0002												
P00631260MN		Construction (Completion) of Multi-Purpose Building, Brgy. Butong @ BUSCO Elementary School, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	02/02/2022	FY 2022 GAA			1,980.00	Completion of Building
		22KB0003												
P00631264MN		Construction (Completion) of Multi-Purpose Building, Brgy Kibalong, Kadingilan, Buk	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	02/02/2022	FY 2022 GAA			1,980.00	Completion of Building
		22KB0004												
P00631266MN		Construction (Completion) of Multi-Purpose Building, Brgy Lourdes, Dangcagan, Buk	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	02/02/2022	FY 2022 GAA			1,980.00	Completion of Building
		22KB0005												
P00602356MN		Road Widening along Don Carlos-Kadingilan Road K1576+000-K1577+381, Calao-cala, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	02/11/2022	02/15/2022	FY 2022 GAA			57,900.00	Road Widening
		22KB0006												
P00602129MN		Retrofitting/Strengthening of Permanent Bridges, Dilapa Bridges (B01381MN) along Bukidnon-Davao City Road Salawagan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/10-16/2021	9/29/2021	1/17/2022	02/02/2022	FY 2022 GAA			3,920.00	Retrofitting

[illegible]

	P00631927MN	22KB0036	Construction (Completion) of Water System, Barangay Pinamanguan, Kadinglian, Bukidnon	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	1/17/2022	02/02/2022	FY 2022 GAA				2,970.00	Completion of Building
		22KB0037	Road Widening along Bukidnon-Davao City Rd – K1576+465-K1578+000. Brgy. Libertad, Quezon, (Near Quezon Mun. Hall), Bukidnon.	CS	Yes	Competitive Bidding	9/16-22/2021	10/05/2021	02/11/2022	02/15/2022	FY 2022 GAA				79,130.00	Road Widening
	P00601397MN	22KB0038	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Davao City Road, K1593+332-K1593+444 (R/S). Palacapao, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021			FY 2022 GAA				19,845.00	Slope Protection
		22KB0040	Road Widening along Maramag – Maradugao Road K1561+000-K1562+000. Brgy. Base Camp, Maramag, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	01/24/2022	02/02/2022	FY 2022 GAA				49,000.00	Road Widening
	P00630669MN	22KB0041	Construction of Multi-Purpose Building (Administrative Building), Barangay Lumintao, Quezon, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	01/27/2022	02/08/2022	FY 2022 GAA				4,900.00	Construction of Building
		22KB0042	Construction (Completion) of Multi-Purpose Building, Barangay Cabalantian, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	02/02/2022	FY 2022 GAA				1,980.00	Completion of Building
	P00631926MN	22KB0043	Construction (Completion) of Water System, Barangay Mac Arthur, Dangcagan, Bukidnon	CS		Competitive Bidding	9/28-10/4/21	10/18/2021	01/19/2022	02/02/2022	FY 2022 GAA				1,980.00	Completion of Water System
		22KB0044	Construction (Completion) of Multi-Purpose Building, Barangay Tumaras, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	9/28-10/4/21	10/18/2021	1/17/2022	02/02/2022	FY 2022 GAA				1,980.00	Completion of Building

	22KB0045	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Davao City Road, BDC K1606+580-K1606+690 L/S, K1607+385-K1607+505 L/S. Palacapao, Quezon, Bukidnon																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						</
--	----------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

	22KB0063	Construction (Completion) of Multi-Purpose Building, Barangay Malinao, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	10/29-11/14/2021	11/17/2021	01/21/2022	02/02/2022	FY 2022 GAA				1,980.00	Completion of Building
P00631267MN	22KB0064	Construction (Completion) of Multi-Purpose Building, Barangay San Francisco, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	10/29-11/14/2021	11/17/2021	01/27/2022	02/08/2022	FY 2022 GAA				1,980.00	Completion of Building
P00631289MN	22KB0065	Construction of Multi-Purpose Building, Barangay Omonay, Damulog, Bukidnon	CS	Yes	Competitive Bidding	10/29-11/14/2021	11/17/2021	1/17/2022	02/02/2022	FY 2022 GAA				1,980.00	Construction of Building
P00631292MN	22KB0066	Construction of Multi-Purpose Building, Barangay Poblacion, Quezon, Bukidnon	CS	Yes	Competitive Bidding	10/29-11/14/2021	11/17/2021	1/17/2022	02/02/2022	FY 2022 GAA				4,950.00	Construction of Building
P00602553MN	22KB0067	Road Widening along Sayre Highway – K1557+705.00 – K1557+955.00. North and South Poblacion, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/11-17/2021	12/01/2021			FY 2022 GAA				10,417.40	Road Widening
P00631273MN	22KB0068	Construction (Completion) of Multi-Purpose Building, Barangay Panalsalan, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/11-17/2021	12/01/2021	01/24/2022	02/02/2022	FY 2022 GAA				1,980.00	Completion of Building
P00601401MN	22KB0069	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Bukidnon – Davao City Road; K1608+920-K1609+150 (L/S). Sinuda, Kitaotao, Bukidnon 3 rd LD	CS	Yes	Competitive Bidding	11/11-17/2021	12/01/2021	02/11/2022	02/15/2022	FY 2022 GAA				57,900.00	Slope Protection

P0060134MN	22KB0070 Construction / Upgrading / Rehabilitation of Drainage along Maramag-Maradugao Rd – K1570+150– K1570+350, K1570+450-K1570+550, K1570+775-K1571+000, K1571+100-K1571+300, K1571+430-K1571+620, K1571+643-K1572+250, K1572+500-K1573+000, K1573+800-K1574+250, K1574+300-K1574+450, K1576+000-K1576+100, K1576+100-K1576+250. Brgy. Colambugon to Brgy. Kuya, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021					FY 2022 GAA	45,848.32	Drainage Structure
	22KB0071 Construction of Revetment, Downstream and Upstream of Kanapolo Bridge along Kanapolo Creek. Kanapolo Bridge-Brgy. Palma, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	01/27/2022	02/08/2022			FY 2022 GAA	23,520.00	Construction of Revetment
P00630498MN	22KB0072 Construction of Revetment, Downstream and Upstream of Rawari Bridge (B01384MN) along Bukidnon – Davao City Road Bukidnon. Rawari Bridge – Sitio Rawari, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	02/14/2022	02/21/2022			FY 2022 GAA	67,550.00	Construction of Revetment
P00630499MN	22KB0073 Construction of Revetment, Downstream and Upstream of San Miguel Bridge (B01432MN) along Maramag-Maradugao Road, Bukidnon. San Miguel Bridge – Brgy. San Miguel, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	02/14/2022	02/21/2022			FY 2022 GAA	67,550.00	Construction of Revetment
P00620121MN	22KB0074 Construction of Revetment, Downstream and Upstream of Musuan Bridge along Taganibong Creek. Musuan Bridge – Sitio Musuan, Dologon, Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	01/21/2022	02/02/2022			FY 2022 GAA	23,520.00	Construction of Revetment
P00620117MN	22KB0075 Construction of Revetment, Downstream and Upstream of Damulog Bridge along Damulog Creek. Damulog Bridge – Brgy. Pogo-pogo, Damulog, Bukidnon	CS	Yes	Competitive Bidding	11/16-22/2021	12/07/2021	02/08/2022	02/14/2022			FY 2022 GAA	23,520.00	Construction of Revetment

P00630496MN	22KB0083 Construction of Revetment, Do+B176wnstream and Upstream of KBManuto Bridge (B01380MN) along Bukidnon – Davao City Road, Bukidnon. Manuto Bridge-Brgy. Salawagan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021	02/11/2022	02/15/2022	FY 2022 GAA			67,550.00	Construction of Revetment
	22KB0084												
P00630041MN	Construction of Road, Brgy. Kasigkot-Brgy. Embayao-Brgy. San Roque-Brgy. Pualas, Package I, Don Carlos, Bukidnon. San Roque, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021	02/11/2022	02/15/2022	FY 2022 GAA			62,725.00	Road Concreting
	22KB0085												
P00602554MN	Road Widening along Sayre Highway – K1551+143-K1551+203 (LS), K1553+109-K1554+000 (B/S), K1554+000-1554+077 (RS), K1554+109-K1554+281 (LS), K1554+281-K1554+317 (BS), K1554+317-K1554+563 (LS), K1558+333-K1558+378 (BS), K1558+959-K1559+000 (BS), K1561+500-K1562+294 (BS). Maramag, Bukidnon	CS	Yes	Competitive Bidding	11/25-12/1/2021	12/14/2021			FY 2022 GAA			96,500.00	Road Widening
	22KB0086												
P00630496MN	Construction of Revetment, Downstream and Upstream of Apolang Bridge (B01389MN) along Kibawe-Kadingilan, Kalilangan Road, Brgy West Kibawe, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	02/11/2022	02/15/2022	FY 2022 GAA			57,900.00	Construction of Revetment
	22KB0087												
P00631277MN	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio West, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	01/24/2022	02/02/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0088												
P00631276MN	Construction (Completion) of Multi-Purpose Building, Barangay Salawagan, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	02/03/2022	02/09/2022	FY 2022 GAA			1,980.00	Completion of Building
	22KB0089												
P00631275MN	Construction (Completion) of Multi-Purpose Building, Barangay Sagundanon, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	01/24/2022	02/02/2022	FY 2022 GAA			1,980.00	Completion of Building

	22KB0090	Construction (Completion) of Multi-Purpose Building, Barangay Bagong Bayan, Kadingilan, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	01/19/2022	02/02/2022	FY 2022 GAA				1,980.00	Completion of Building
P00631257MN	22KB0091	Construction (Completion) of Multi-Purpose Building, Barangay Aludas, Damulog, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	02/08/2022	02/14/2022	FY 2022 GAA				1,980.00	Completion of Building
P00631287MN	22KB0092	Construction of Multi-Purpose Building, Barangay Kiulom, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	02/04/2022	02/11/2022	FY 2022 GAA				4,950.00	Construction of Building
P00655016MN	22KB0093	Construction of Bukidnon 2 nd DEO, Pinamalay, Don Carlos, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	01/19/2022	02/02/2022	FY 2022 GAA				6,930.00	Construction of Building
P00631291MN	22KB0094	Construction of Multi-Purpose Building, Barangay Pinamula, Kibawe, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	01/27/2022	02/08/2022	FY 2022 GAA				4,950.00	Construction of Building
P00631287MN	22KB0095	Construction of Multi-Purpose Building, Barangay Lorega, Kitaotao, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	01/21/2022	02/02/2022	FY 2022 GAA				4,950.00	Construction of Building
P00631286MN	22KB0096	Construction (Completion) of Multi-Purpose Building, Quezon National High School, Barangay Poblacion, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	02/18/2022	02/21/2022	FY 2022 GAA				1,980.00	Completion of Building
P00601331MN	22KB0097	Construction/Upgrading/Rehabilitation of Drainage along Bukidnon-Davao City Road, K1581+000-K1582+600 (LS), K1583+000-K1585+600 (LS), K1587+000-K1587+900 (BS), K1589+000-K1590+100 (LS), Brgy. Milbantang, Santa Cruz and Palacapao, Quezon, Bukidnon	CS	Yes	Competitive Bidding	12/5-11/2021	12/27/2021	02/11/2022	02/15/2022	FY 2022 GAA				72,967.51	Drainage Structure

	22KB0106	Construction of Multi-Purpose Building, Brgy Bershiba, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634214MN	22KB0107	Construction of Multi-Purpose Building, Cawavan, Quezon, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634206MN	22KB0108	Construction (Completion) of Multi-Purpose Building, ABC Building, Brgy Poblacion Damulog, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022	03/22/2022	03/29/2022	FY 2022 GAA			6,930.00	Completion of Building
P00633954MN	22KB0109	Construction (Completion) of Multi-Purpose Facility (Sports Complex), Brgy East Kibawe, Kibawe, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022	03/22/2022	03/29/2022	FY 2022 GAA			29,400.00	Completion of sports complex
P00633955MN	22KB0110	Construction of Multi-Purpose Building (Gymnasium), Brgy Libertad, Quezon, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022	03/22/2022	03/29/2022	FY 2022 GAA			49,000.00	Construction of Building
P00604698MN	22KB0111	Preventive Maintenance along Jct Dologon-Busco-Quezon Road, K1551+388-K1555+909, Quezon, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022			FY 2022 GAA			49,000.00	Asphalt Overlay
P00604684MN	22KB0112	Preventive Maintenance along Sayre Highway, K1551+718-K1554+000, Maramag, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022			FY 2022 GAA			96,500.00	Asphalt Overlay
P00604691MN	22KB0113	Preventive Maintenance along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary), K1563+(-706)-K1564+526, Don Carlos, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022			FY 2022 GAA			96,500.00	Asphalt Overlay
P00604692MN	22KB00114	Preventive Maintenance along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary), K1573+382-K1574+782, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/13-19/2022	01/02/2022	03/22/2022	03/29/2022	FY 2022 GAA			49,000.00	Asphalt Overlay

P00634207MN	22KB0127 Construction (Completion) of Multi-Purpose Facility (Covered Court), San Miguel Central Elementary School, Brgy. San Miguel, Maramag, Bukidnon	CS	No	Competitive Bidding	1/22-28/2022	02/14/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Completion of Building
P00634223MN	22KB0128 Construction of Multi-Purpose Building, Brgy. Kalmihan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634225MN	22KB0129 Construction of Multipurpose Bldg, Kimolong, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634226MN	22KB0130 Construction of Multi-Purpose Building, Brgy. Kahusayan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634224MN	22KB0131 Construction of Multi-Purpose Building, Brgy. Kaayonan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634226MN	22KB0132 Construction of Multi-Purpose Building, Brgy. Kipilas, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634229MN	22KB0133 Construction of Multi-Purpose Building, Brgy. Malobalo, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00634231MN	22KB0134 Construction of Multi-Purpose Building, Brgy. Metebagao, Kitaotao, Bukidnon	CS	No	Competitive Bidding	1/28 - 23/2022	02/16/2022	03/22/2022	03/29/2022	FY 2022 GAA			4,950.00	Construction of Building
P00631930MN	22KB0135 Construction of Water System (Level II), Barangay Poblacion, Quezon, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	03/01/2022	03/15/2022	03/22/2022	FY 2022 GAA			4,950.00	Pipeline Installation
P00634020MN	22KB0136 Construction of Road, Barangay Lorega, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/10-16/2022	03/01/2022	03/22/2022	03/29/2022	FY 2022 GAA			23,284.80	Concreting of Road
P00634021MN	22KB0137 Improvement of Road, Brgy. Minsalagan, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA			4,950.00	Concreting of Road

	22KB0179	Construction of Multi-Purpose Building, Brgy. Digongan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		4,950.00	Construction of Building
P00634220MN													
	22KB0180	Construction of Multi-Purpose Building, Brgy. Pagan, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		4,950.00	Construction of Building
P00634232MN													
	22KB0181	Construction of Multi-Purpose Building, Brgy. Calapaton, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		4,950.00	Construction of Building
P00634218MN													
	22KB0182	Construction of Multi-Purpose Building, Brgy. San Lorenzo, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		4,950.00	Construction of Building
P00634237MN													
	22KB0183	Construction of Multi-Purpose Building, Brgy. Santo Rosario, Kitaotao, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		4,950.00	Construction of Building
P00634238MN													
	22KB0184	Concreting of Brgy Mahayahay FMR, Brgy Mahayahay, Don Carlos, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		9,950.00	Road Concreting
	22KB0185	Concreting of Sta Cruz to Brgy Delapa FMR, Brgy Sta Cruz and Brgy Delapa, Quezon, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		9,950.00	Road Concreting
	22KB0186	Concreting of Purok 3, Brgy Barongcot FMR, Brgy Barongcot, Dangcagan, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		11,940.00	Road Concreting
	22KB0187	Concreting of Sitio Balod, Brgy Tangkulan FMR, Sitio Balod, Brgy Tangkulan, Damulog, Bukidnon	CS	No	Competitive Bidding	2/25 - 3/3/2022	03/16/2022	03/23/2022	03/29/2022	FY 2022 GAA		9,950.00	Road Concreting

Prepared by:

Recommend for Approval:

Submitted by: For in the absence of the District Engineer:


JUVY F PAULICAN
 Head-Procurement Unit/ Secretariat


MANUEL D. VARIAS, JR
 BAC Chairperson


MANUEL D. VARIAS, JR
 OIC - Asst. District Engineer