

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH UPMO-BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER (BSPMC)												
012	<b>18Z00041</b> Proposed Construction of Government Procurement Policy Board - Technical Support Office (GPPB-TSO) Building, UP Campus Diliman, Quezon City	UPMO - BSPMC	Negotiated Bidding (Two-failed Bidding)	July 10 - 16, 2019	July 16, 2019	Aug. 07 - 13, 2019	Aug. 14 - 29, 2019	GAA CY 2018	319,984,132.62			Complete construction of the proposed Government Procurement Policy Board - Technical Support Office (GPPB-TSO) Building including all Civil, Structural, Electrical, Mechanical, and Drainage works.
DPWH UPMO-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)												
013	<b>19Z00017</b> Upgrading of Catmon Pumping Station, Malabon City	UPMO - FCMC	Local Competitive Bidding	July 27 - Aug. 02, 2019	Sept. 10, 2019	Sept. 30 - Oct. 09, 2019	Oct. 10 -19, 2019	GAA CY 2019 with MYCA:  2019: 154 M 2020: 246 M	384,839,040.26			Upgrading of Pumping Station

SUBMITTED BY:

**MA. VICTORIA S. GREGORIO**  
OIC-Director  
Procurement Service

RECOMMENDING APPROVAL:

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations,  
Visayas, NCR and Region IV-B  
Chairman, BAC for Civil Works

APPROVED:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH UPMO-BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER (BSPMC)												
012	18Z00041 Proposed Construction of Government Procurement Policy Board - Technical Support Office (GPPB-TSO) Building, UP Campus Diliman, Quezon City	UPMO - BSPMC	Negotiated Bidding (Two-failed Bidding)	July 10 - 16, 2019	July 16, 2019	Aug. 07 - 13, 2019	Aug. 14 - 29, 2019	GAA CY 2018	319,984,132.62			Complete construction of the proposed Government Procurement Policy Board - Technical Support Office (GPPB-TSO) Building including all Civil, Structural, Electrical, Mechanical, and Drainage works.
DPWH UPMO-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)												
013	19Z00017 Upgrading of Catmon Pumping Station, Malabon City	UPMO - FCMC	Local Competitive Bidding	July 27 - Aug. 02, 2019	Sept. 10, 2019	Sept. 30 - Oct. 09, 2019	Oct. 10 - 19, 2019	GAA CY 2019 with MYCA:  2019: 154 M 2020: 246 M	384,839,040.26			Upgrading of Pumping Station

SUBMITTED BY:

**MA. VICTORIA S. GREGORIO**  
OIC-Director  
Procurement Service

RECOMMENDING APPROVAL:

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations,  
Visayas, NCR and Region IV-B  
Chairman, BAC for Civil Works

APPROVED:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services