



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 21, 2019

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2019 of DPWH Centrally Procured Civil Works Projects, numbered 025 to 028 to be undertaken by UPMO – Flood Control Management Cluster (FCMC) and numbered 029 to be undertaken by Regional Office II.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations
Visayas, NCR and Region IV-B
Chairman, BAC for Civil Works

12.1.1 CGSC/LJF/MNC/MVSG

19-1449-MIS/-

19-6453 BAC

**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2019 CENTRALLY-PROCURED PROJECTS**
as of October 21, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DPWH UPMO-FLOOD CONTROL MANAGEMENT CLUSTER (FCMC)													
25	19Z00032 Metro Cebu Flood Control Project-Flood Control and Drainage Improvement Project, Kinalunsan River, Duljo, Labangon and Mambaling, Cebu City	UPMO-FCMC	No	Competitive Bidding	October 26-November 1, 2019	November 19, 2019	December 4-13, 2019	December 14-23, 2019	GAA FY 2019 - Multi Year	PhP 565,090,666.05			Construction of Flood Control Structures
26	19Z00033 Design and Build of Coastal Dike and Drainage Improvement, Catbalogan City, Samar	UPMO-FCMC	No	Competitive Bidding	October 29-November 4, 2019	November 19, 2019	December 21-24, 2019	December 25, 2019-January 8, 2020	GAA FY 2019 - Multi Year	PhP 748,736,815.32			Construction of Flood Control Structures
27	19Z00034 Pilot Channeling at Laguna Lake from Napindan River to Manggahan Floodway Channel-Phase I	UPMO-FCMC	No	Competitive Bidding	October 26-November 1, 2019	November 19, 2019	December 4-13, 2019	December 14-20, 2019	GAA FY 2019	PhP 281,041,119.50			Pilot Channeling
28	19Z00035 Pilot Channeling at Laguna Lake from Napindan River to Manggahan Floodway Channel-Phase II	UPMO-FCMC	No	Competitive Bidding	October 26-November 1, 2019	November 19, 2019	December 4-13, 2019	December 14-23, 2019	GAA FY 2019	PhP 288,838,697.95			Pilot Channeling
DPWH REGIONAL OFFICE II													
29	18B00075 Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/New Roads, Construction of Manila North Road (Jct. Bangag-Paruddun Sect.) - Jct. Cagayan Valley Road (Camalaniugan), Cagayan Province	Regional Office I	No	Competitive Bidding	October 22-28, 2019	November 18, 2019	December 14-17, 2019	December 18, 2019-January 2, 2020	GAA FY 2019 - Multi Year	PhP 2,229,182,019.96			Bridge Construction and Approaches (Total Length=2,166.165 m) 1. Approach Bridge: Pre-stressed Concrete Box Type (1,100 lin.m.) 2. Main Bridge: Three (3)-span Cable Stayed/Concrete Box Girder (480 m.) 3. Approach Roads: 586.165 m.

Submitted by:

MA. VICTORIA S. GREGORIO

OIC-Director
Procurement Service

Recommending Approval:

ROBERTO R. BERNARDO

Undersecretary for Regional Operations,
Visayas, NCR, and Region IV-B,
Chairman, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services