





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

July 29, 2021



**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**Undersecretary EMIL K. SADAIN, CESO I**  
UPMO Operations

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, for the updating of contract numbered 3 to be undertaken by Unified Project Management Office - Roads Management Cluster I (UPMO-RMC I).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAG/MVSG



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

July 29, 2021

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**Undersecretary EMIL K. SADAIN, CESO I**  
UPMO Operations

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, for the updating of contract numbered 3 to be undertaken by Unified Project Management Office - Roads Management Cluster I (UPMO-RMC I).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAG/MVSG

**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**  
as of July 29, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO-ROADS MANAGEMENT CLUSTER I (BILATERAL)													
31020410056000 310204101437000	Davao City Bypass Construction Project, North Section, Contract Package II-1 (Sta. 29+600 to Sta. 32+240)	UPMO-RMC I	NO	Competitive Bidding	08/06/2021 to 08/12/2021	09/21/2021	10/13/2021 to 10/19/2021	10/20/2021 to 11/02/2021	GoP with MYCA	₱3,332,785,000.00	₱ -	₱ 3,332,785,000.00	The Davao City Construction Project: Contract Package II-1 involve the construction of new bypass Road (TL=2.65km, 4 lanes), which include 1.49km Roadway, 7 bridges (TL=1.150km), 4 RCP

Submitted by:

**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

**ABOR E. SANLAS**  
Assistant Secretary, Regional Operations in Mindanao  
Chairman, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary, Support Services

**EMIL K. SADRIN, CESO I**  
Undersecretary, UPMO Operations

DEPARTMENT OF PUBLIC WORKS and HIGHWAYS

APP 2020

Contract ID : 21Z000  
 Contract Name : DAVAO CITY BYPASS CONSTRUCTION PROJECT, NORTH SECTION, CONTRACT PACKAGE II-1 (Sta. 29+600 to Sta. 32+240)  
 Location of the Contract : Davao City, Davao Del Sur

Roads Management Cluster I (Bilateral) - Unified Project Management Office  
 RMC I (Bilateral) - UPMO  
 2<sup>nd</sup> St., Port Area, Manila

UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN  
 FOR INFRASTRUCTURE

1. Brief Description/Scope of Work: Brief Description/Scope of Work:  
 The Davao City Construction Project: Contract Package II-1 involve the construction of new bypass Road (TL=2.65 Km, 4 Lanes), which include 1.49 km. Roadway, 7 Bridges (TL=1.150 Km), 4 RCP.
2. Project Estimated Cost : ₱ 3,332.785M (Locally Funded)
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund: : GAA 2020 (Multi Year)
 

FY 2020 : 281.678M	UACS No.
FY 2021 : 184.086M	310204100556000
FY 2022 : 1,127.724M	310204101437000
FY 2023 : 1,406.019M	
FY 2024 : 333.279M	
  - 3.2 Completed Detailed Engineering : On-going
  - 3.3 Completed Bidding Documents : On-going
  - 3.4 Availability of Right-of-Way : On-going
4. Contract Implementation Schedule
  - 4.1 Contract Duration : 30 Months
  - 4.2 Target Start Date of Contract : November 2021
  - 4.3 Target Completion Date of Contract : April 2024
5. Proposed Procurement Method : National Competitive Bidding (NCB)
6. Procurement Schedule:

Activity	Date		No. of Cal. Days
	From	To	
6.1 Pre-Procurement Conference	August 03, 2021		1
6.2 Advertisement / Posting of Invitation to Bid	Aug. 06, 2021	Aug. 12, 2021	7
6.3 Start Issuance of Bidding Documents	August 06, 2021		47
6.4 Pre-Bid Conference	August 31, 2021		
6.5 Receipt and Opening of Bids	September 21, 2021		
6.6 Eligibility Check	September 21, 2021		
6.7 Evaluation of Bids	Sept. 22, 2021	Sept. 28, 2021	7
6.8 Post-qualification	Sept. 29, 2021	Oct. 12, 2021	14
6.9 Award of Contract	Oct. 13, 2021	Oct. 19, 2021	7

7. Contract Processing:

Activity	Date		No. of Cal. Days
	From	To	
7.1 Perfection and Signing of Contract	Oct. 20, 2021	Nov. 02, 2021	14
7.2 Approval of Contract	Nov. 03, 2021	Nov. 09, 2021	7
7.3 Issuance of Notice To Proceed	Nov. 10, 2021	Nov. 12, 2021	3


Submitted by:

  
**BENJAMIN A. BAUTISTA**  
 OIC-Project Director, RMC1(B)/UPMO

Date: \_\_\_\_\_

Evaluated by:

FOA - BMB - A20 - 0000002

  
**MARILOU D. ALFANTA**  
 Chief, Budget Division, FMS

Date: \_\_\_\_\_