

Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Parcellary Survey for the Arayat - Magalang Bypass Road (Arayat Section), Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	8/2-8/21	08/23/21	09/01/21	9/2-3/21	PDE 2021			2,390,000.00	

Prepared by:

Recommended by:

Approved by:


NEOPOLO L. MANALOTO JR.

Head, Procurement Unit

BAC Secretariat


DANNY P. CANLAS

BAC Chairman


ALMER C. MIRANDA

District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Contract ID : _____
 Cluster No. : _____
 Contract Name : Conduct of Parcellary Survey for the Arayat - Magalang Bypass Road (Arayat Section)
 Location of the Contract: Arayat, Pampanga

DPWH, Pampanga 1st D.E.O.

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Works: Conduct of Parcellary Survey
2. Project Cost/Approved Budget for the Contract: P 2,390,000.00
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund, PDE 2021 ✓
 - 3.2 Completed Detailed Engineering ✓
 - 3.3 Completed Bidding Documents ✓
 - 3.4 Availability of Right of Way ✓
4. Contract Implementation Schedule
 - 4.1 Contract Duration 45 Calendar Days
 - 4.2 Target Start Date December 3, 2021
 - 4.3 Target Completion Date March 2, 2022
5. Proposed Procurement Method Public Bidding
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN				
ACTIVITIES		Dates		
		No. of Days	From	To
6.1	Pre-Procurement Conference (Section 20.2 => 1 cd. For project above 5 M)	-	-	-
6.2	Advertisement/Posting of Invitation to Bid (Section 21.2. 1a-c => 7cd.)	7	08/02/21	08/08/21
6.3	Issuance and availability of Bidding Documents (Section 17.3 => from 1st day of advertisement to submission of bids)	22	08/02/21	08/23/21
6.4	Pre-Bid Conference (Sec. 22.1-22.2 => at least 12 days from deadline of submission)	1	08/11/21	08/11/21
6.5	Request for Clarification (Sec. 22.5.1 => at least 10 days from deadline of submission)	1	08/13/21	08/13/21
6.6	Supplemental/Bid Bulletin (Sec. 22.5.2 => at least 7 days from deadline of submission)	1	08/16/21	08/16/21
6.7	Eligibility Check (Sec. 25.1-25.2. bi 1cd on the date of bidding)	1	08/23/21	08/23/21
6.8	Submission and Receipts of Bids (Sec. 25.4b => from last day of posting to the submission of bids)	1	08/23/21	08/23/21
6.9	Completion of Bid Evaluation (Sec. 32.4 => 5-7 cd)	2	08/24/21	08/25/21
6.10	Post Qualification (including submission of additional requirements (Sec. 34.6=> 7cd	2	08/26/21	08/27/21
6.11	Approval of Resolution for Award/Issuance of Notice of Award (Sec. 37.1.2 => 4.7cd	1	09/01/21	09/01/21
6.12	Contract Preparation and Signing (Sec. 37.2.1-2 within 10 cd. From receipt of NOA)	2	09/02/21	09/03/21
6.13	Approval of Contract (Sec. 37.3=> max. 5-15 cd)	1	09/06/21	09/06/21
6.14	Issuance of Notice to Proceed (Sec. 37.4.1=> 2-3 cd. From date of approval of contract)	1	09/07/21	09/07/21

Prepared by:

DANNY P. CANLAS
 Chief, Construction Section

Submitted by:

NEOPOLLO L. MANALOTO JR.
 Head, Procurement Unit
 SAC Secretariat

Approved by:

ALMER C. MIRANDA
 District Engineer