

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

1 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
300104215745000	20EG0001 Improvement of Multi-Purpose Building at Barangay Binduyan Covered Court, Brgy. Binduyan, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	07/31/20	08/10/20	GoP	990,000.00		990,000.00	Improvement of Multi-Purpose Building
300104215740000	20EG0002 Construction of Multi-Purpose Building at Barangay Maunlad, City of Puerto Princesa	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	02/27/20	03/06/20	GoP	990,000.00		990,000.00	Improvement of Multi-Purpose Building
310303100899000	20EG0003 Retrofitting/ Strengthening of Permanent Bridges - Inagawan Br. 1 (B00183PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	1,470,000.00		1,470,000.00	Bridge Retrofitting/Strengthening
310303100900000	20EG0004 Retrofitting/ Strengthening of Permanent Bridges - Maasin Br. 1 (B00024PW) along Puerto Princesa South Rd, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	1,470,000.00		1,470,000.00	Bridge Retrofitting/Strengthening
310304100578000	20EG0005 Rehabilitation/ Major Repair of Malinao Br. (B00178PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	1,470,000.00		1,470,000.00	Bridge Rehabilitation/Major Repair
310304100579000	20EG0006 Rehabilitation/ Major Repair of Permanent Bridges, Maruyugon Br. (B00092PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	1,470,000.00		1,470,000.00	Bridge Rehabilitation/Major Repair
310304100577000	20EG0007 Rehabilitation/ Major Repair of Permanent Bridges - Calatobog Br. (B00088PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	1,960,000.00		1,960,000.00	Bridge Rehabilitation/Major Repair
300104215744000	20EG0008 Rehabilitation/ Improvement of Multi-Purpose Building, Barangay Banca, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	07/31/20	08/10/20	GoP	1,980,000.00		1,980,000.00	Bridge Rehabilitation/Major Repair
300104215747000	20EG0009 Rehabilitation of Sicsican Barangay Hall, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	02/11/20	02/20/20	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Barangay Hall
300117206575000	20EG0010 Concreting of Heredero Road with Drainage, Sta. 00+160 - Sta. 000+301.09, Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	1,980,000.00		1,980,000.00	Concreting of Road
310303100897000	20EG0011 Retrofitting/ Strengthening of Permanent Bridges - Binduyan Br. (B00104PW) along Puerto Princesa North Road, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	2,450,000.00		2,450,000.00	Bridge Retrofitting/Strengthening

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

2 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030100898000	20EG0012 Retrofitting/ Strengthening of Permanent Bridges - Concepcion Br. (B00101PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	2,450,000.00		2,450,000.00	Bridge Retrofitting/Strengthening
300104215739000	20EG0013 Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Maningning, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/22/19	12/13/19	07/31/20	08/10/20	GoP	2,475,000.00		2,475,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
300104215743000	20EG0014 Construction of Multi-Purpose Building, Barangay Tiniguiban, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/03/20	02/06/20	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104215737000	20EG0015 Construction of Multi-Purpose Building at Mabuhay Relocation Site, Barangay Sicsican, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	07/31/20	08/10/20	GoP	2,871,000.00		2,871,000.00	Construction of Multi-Purpose Building
300104215738000	20EG0016 Construction of Multi-Purpose Building, Barangay Manggahan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/19	12/10/19	02/03/20	02/06/20	GoP	2,871,000.00		2,871,000.00	Construction of Multi-Purpose Building
300104215725000	20EG0017 Construction of Multi-Purpose Building at Barangay Apo-Aporawan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215727000	20EG0018 Construction of Multi-Purpose Building at Barangay Apoc-Apoc, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215728000	20EG0019 Construction of Multi-Purpose Building at Barangay Barake, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215730000	20EG0020 Construction of Multi-Purpose Building at Barangay Lucbuan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215731000	20EG0021 Construction of Multi-Purpose Building at Barangay Tigman, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215732000	20EG0022 Construction of Multi-Purpose Building at Barangay Bahile, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215733000	20EG0023 Construction of Multi-Purpose Building at Barangay Buenavista, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

3 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421574000	20EG0024 Construction of Multi-Purpose Building, Barangay Inagawan-Sub, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215736000	20EG0025 Construction of Multi-Purpose Building, Barangay Kamuning, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104215742000	20EG0026 Construction of Multi-Purpose Building, Barangay Tagumpay, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300117206574000	20EG0027 Access Road Leading to Barangay Langogan, Sta. 0+000 to 0+100, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	07/31/20	08/10/20	GoP	2,970,000.00		2,970,000.00	Construction of Access Road
300117206580000	20EG0028 Road Concreting Leading to Barangay Center, Barangay Bagong Bayan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117206581000	20EG0029 Road Concreting of Azucena Road, Employees Village, Sta. 00+000 - Sta. 00+167.00, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	2,970,000.00		2,970,000.00	Road Concreting
300104215741000	20EG0031 Construction of Multi-Purpose Building, Barangay New Panggangan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/27/20	03/06/20	GoP	3,168,000.00		3,168,000.00	For Modification
310304100590000	20EG0032 Rehabilitation/ Major Repair of Permanent Bridges - Mentis Br. (B00093PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	3,920,000.00		3,920,000.00	Bridge Rehabilitation/Major Repair
300117206579000	20EG0033 Road Concreting of Oisca Road, Sta. 00+000 - Sta. 00+223, Brgy. Sta. Monica, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	07/31/20	08/10/20	GoP	3,960,000.00		3,960,000.00	Road Concreting
310303100920000	20EG0035 Retrofitting/ Strengthening of Permanent Bridges - Tanabag Br. 2 (B00304PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	4,900,000.00		4,900,000.00	Bridge Retrofitting/Strengthening
300207100213000	20EG0036 Construction of Administration Building, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

4 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215729000	20EG0037 Construction of Multi-Purpose Building at Barangay Inagawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	5,445,000.00		5,445,000.00	Bridge Retrofitting/Strengthening
310304100581000	20EG0038 Rehabilitation/ Major Repair of Permanent Bridges - Nagsaguipi Br. (B00089PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	5,880,000.00		5,880,000.00	Bridge Rehabilitation/Major Repair
300207100217000	20EG0039 Construction of Concrete Road - H3MBde Road Network, HQS 3rd Marine Brigade, Section 1 - Sta. 00+000 to 00+260 & Section 2 - Sta. 00+000 to 00+080, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	6,291,600.00		6,291,600.00	Construction of Concrete Road
300207100215000	20EG0040 Construction of Multi-purpose Building, Antonio Bautista Air Base, Barangay San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/22/19	12/13/19	02/03/20	02/06/20	GoP	6,703,200.00		6,703,200.00	Construction of Multi-Purpose Building
300207100214000	20EG0041 Construction of Mission Verification System (MVS) Squadron Administration Building, Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/22/19	12/13/19	02/03/20	02/06/20	GoP	7,338,240.00		7,338,240.00	Construction of Administration Building
310303100901000	20EG0042 Retrofitting/ Strengthening of Bridge - Montible Bridge (B00295PW) along PPSR Jct-Napsan-Apurawan Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	02/03/20	02/06/20	GoP	7,840,000.00		7,840,000.00	Bridge Retrofitting/Strengthening
300207100216000	20EG0043 Construction of Training Barracks, HQS 3rd Marine Brigade, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	7,840,000.00		7,840,000.00	Construction of Training Barracks
300203101210000	20EG0044 Construction of Concrete Road - Access Road from Sabang to Mangrove Paddle Boat Tour Community-Based Sustainable Tourism, Station 00+000 - Station 00+318, Brgy. Cabayugan, Puerto Princesa City,	Construction Section	Yes	Competitive Bidding	11/19/19	12/10/19	02/11/20	02/20/20	GoP	8,808,240.00		8,808,240.00	Construction of Concrete Road
310303100906000	20EG0045 Retrofitting/ Strengthening of Permanent Bridges - Babuyan Br. (B00095PW) along Puerto Princesa North Road, Puerto Princesa City,	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	9,800,000.00		9,800,000.00	Bridge Retrofitting/Strengthening
310305100947000	20EG0046 Widening of Permanent Bridges - Iratag Br. 2 (B00190PW) along Irawan-Tagburos Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	9,800,000.00		9,800,000.00	Bridge Widening
310305100949000	20EG0047 Widening of Permanent Bridges - Irawan Br. 1 (B00187PW) along Irawan-Tagburos Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	9,800,000.00		9,800,000.00	Bridge Retrofitting/Strengthening

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

5 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030510095000	20EG0048 Widening of Permanent Bridges -Irawan Br. 2 (B00188PW) along Irawan-Tagburos Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/11/20	02/20/20	GoP	9,800,000.00		9,800,000.00	Bridge Widening
300207100025000	20EG0049 Construction of New Road Net, (ABAB), AFP Joint Base, Section 1 - Sta. 00+000 - 118.20, Section 2 - Sta. 00+000 - 116.15, Section 3 - Sta. 00+000 - 157.04 & Section 4 - Sta. 00+000 - 103, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/03/20	02/06/20	GoP	9,800,000.00		9,800,000.00	Construction of New Road Net
300207100218000	20EG0050 Construction of Concrete Road - Road Network and Sewers, Section 1 - Sta. 00+000 - 00+190, Section 2 - Sta. 00+000 - 00+042, Oyster Bay, Palawan	Construction Section	Yes	Competitive Bidding	02/07/20	02/28/20	03/27/20	05/06/20	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
300207100219000	20EG0051 Construction of Concrete Road - Road Network at Naval Station Carlito Cunanan, Sta. 00+000 - 00+207.35, Brgy. Macarascas, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	02/03/20	02/06/20	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
300105200284000	20EG0052 Construction (Completion) of Multi-Purpose Building of Palawan 3rd District Engineering Office, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	02/03/20	02/06/20	GoP	14,061,040.00		14,061,040.00	Completion of Multi-Purpose Building
310305100945000	20EG0053 Widening of Permanent Bridges - Cabongan Br. 2 (B00172PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	15,448,720.00		15,448,720.00	Bridge Widening
310305100944000	20EG0054 Widening of Permanent Bridges - Cabongan Br. 1 (B00171PW) along Puerto Princesa South Rd, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/15/19	11/05/19	02/03/20	02/06/20	GoP	15,546,720.00		15,546,720.00	Bridge Widening
310305100951000	20EG0055 Widening of Permanent Bridges - Magarwak Br. (B00083PW) along Puerto Princesa North Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/27/20	03/06/20	GoP	16,551,220.00		16,551,220.00	Bridge Widening
310305100953000	20EG0056 Widening of Permanent Bridges - Solomon Br. (B00174PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	17,711,540.00		17,711,540.00	Bridge Widening
310305100946000	20EG0057 Widening of Permanent Bridges - Iratag Br. 1 (B00189PW) along Irawan-Tagburos Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/23/19	01/16/20	02/03/20	02/06/20	GoP	19,600,000.00		19,600,000.00	Bridge Widening
300202100165000	20EG0058 Reconstruction to Conrete Pavement - Mangingisda Port Road leading to Port of Mangingisda, STA. 03+600 to 04+450, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/11/20	02/20/20	GoP	19,600,000.00		19,600,000.00	Reconstruction of Concrete Pavement

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

6 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101211000	20EG0059 Construction of Concrete Road - Access Road leading to Tigman Beach, Station 00+000 - 00+817, Brgy. Tigman, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/27/20	03/06/20	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
300203101212000	20EG0060 Construction of Concrete Road - Bacungan-Simpucan-Bagumbayan-Napsan Road, Sta. 0+000.00 - Sta. 0+793.44 (with exemption of existing bridge, Bagumbayan, L=54.17 l.m.), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
300204100512000	20EG0061 Road Concreting - Sagpangan Tribal Multi-purpose Cooperative Road in Support of Oil Palm Industry, Sta. 002+800.00 - Sta. 003+670.00, Sagpangan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/19/19	12/10/19	02/03/20	02/06/20	GoP	19,600,000.00		19,600,000.00	Bridge Widening
300204100513000	20EG0062 Construction of Concrete Road - Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Station 00+000 - 00+840, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	02/03/20	02/06/20	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
310305100952000	20EG0063 Widening of Permanent Bridges - Sicsican Br. (B00385PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/19	12/10/19	02/03/20	02/06/20	GoP	20,664,280.00		20,664,280.00	Bridge Widening
310108100386000	20EG0064 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Rd - K0034 + 130 - K0034 + 260, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/11/19	12/03/19	02/03/20	02/06/20	GoP	27,263,600.00		27,263,600.00	Rehabilitation/ Reconstruction of Roads with Slips
310105100394000	20EG0065 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Road, K0030 + 126 - K0030 + 657, K0030 + 748 - K0031 + 180, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/22/19	11/19/19	07/31/20	08/10/20	GoP	28,161,280.00		28,161,280.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310102100493000	20EG0066 Preventive Maintenance of Road - Concrete Reblocking of Puerto Princesa North Rd., K0040+500-K0041+781, K0049+654-K0050+341, K0053+509-K0054+959, K0057+309-K0058+768, K0059+318-K0059+654, K0062+450-K0062+480, K0069+804-K0070+972, K0071+218-K0072+863, K0074+227-K0075+581, K0076+432-K0077+923, K0078+004-K0080+890, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/22/19	12/13/19	07/31/20	08/10/20	GoP	28,785,540.00		28,785,540.00	Preventive Maintenance of Road
310305100948000	20EG0067 Widening of Permanent Bridges - Irawan Br. (B00173PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/19	12/10/19	02/03/20	02/06/20	GoP	30,784,740.00		30,784,740.00	Bridge Widening
300204100511000	20EG0068 Construction of Concrete Road - Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao, and Oil Palm Industry, Sta. 00+000.00 - Sta.01+915.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	02/03/20	02/06/20	GoP	36,420,720.00		36,420,720.00	Construction of Concrete Road
310105100392000	20EG0069 Reconstruction of Concrete Road Along Irawan-Tagburos Rd, K0012+953 - K0013+745, K0018+000 - K0018+415, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/19/19	12/10/19	07/31/20	08/10/20	GoP	37,720,200.00		37,720,200.00	Reconstruction of Concrete Road

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

7 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100393000	20EG0070 Reconstruction of Puerto Princesa South Road, K0022+300 - K0022+450, K0022+800 - K0022+997, K0023+109 - K0023+760, K0025+300 - K0025+510, K0027+292 - K0027+665, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/21/19	12/12/19	07/31/20	08/10/20	GoP	37,849,560.00		37,849,560.00	Reconstruction of Concrete Road
320101104943000	20EG0071 Construction of Revetment, Tagbarungis River, Puerto Princesa South Road, Palawan	Construction Section	Yes	Competitive Bidding	11/22/19	12/13/19	02/03/20	02/06/20	GoP	37,984,800.00		37,984,800.00	Construction of Revetment
310108100385000	20EG0072 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0036 + 300 - K0036 + 500, K0036 + 850 - K0036 + 864, K0039 + 174 - K0039 + 200, K0042 + 906 - K0043 + 012, K0050 + 600 - K0050 + 630, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	07/31/20	08/10/20	GoP	38,559,080.00		38,559,080.00	Rehabilitation/ Reconstruction of Roads with Slips
310109100410000	20EG0073 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Diversion Rd - (S00034PW), Chainage 1195 - Chainage 1345, Chainage 1583 - Chainage 1783, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/22/19	11/12/19	02/03/20	02/06/20	GoP	38,948,140.00		38,948,140.00	Rehabilitation/ Reconstruction of Roads with Slips
300104215746000	20EG0074 Construction/rehabilitation of Multi-Purpose Building, Brgy. Banca-Banco, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	02/07/20	02/28/20	07/31/20	08/10/20	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building
310202100477000	20EG0075 Road Widening of Irawan-Tagburos Rd - K0012+(-291) - K0012+(-030), K0012+079 - K0012+167, K0012+189 - K0012+751, K0016+680 - K0018+048, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/29/19	11/21/19	07/31/20	08/10/20	GoP	63,386,400.00		63,386,400.00	Road Widening
310108100311000	20EG0076 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at PPSR Jct-Napsan-Apurawan Rd - K0035 + 241 - K0035 + 447, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/24/19	11/19/19	02/11/20	02/20/20	GoP	63,919,670.00		63,919,670.00	Rehabilitation/ Reconstruction of Road with Slips
300103202442000	20EG0077 Construction of 2-Storey Multi-Purpose Building (Municipal Hall), Brgy. Ramon Magsaysay, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/07/20	02/28/20	07/31/20	08/10/20	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300103202443000	20EG0078 Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sta. Monica, Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/07/20	02/28/20	07/31/20	08/10/20	GoP	3,960,000.00		3,960,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104215726000	20EG0079 Construction of Multi-Purpose Building (Registrar's Bldg), Palawan State University Main Campus, Brgy. Sta. Monica, Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/07/20	02/28/20	07/31/20	08/10/20	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
300117205892000	20EG0080 Road Concreting of Villon Road (Phase II), Sta. 000+315 - Sta. 000+502, Barangay San Manuel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/07/20	01/00/00	03/27/20	05/06/20	GoP	2,970,000.00		2,970,000.00	Road Concreting

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

8 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000000100017000	20EG0081 Repair/Maintenance of Bridge Decks Asphalt Overlay, Calatobog Bridge K0029+870, Nagsaguipi Bridge K0031+391 and Tapul Bridge K0037+283, Puerto Princesa North Road, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	03/05/20	03/24/20	05/28/20	06/08/20	GoP	1,679,105.00	1,679,105.00		Bridge Deck Asphalt Overlay Repair/Maintenance
200000100017000	20EG0082 Repainting of Thermoplastic Pavement Markings along Puerto Princesa South Road, K0060+120 - K0077+000 (Intermittent Section), Puerto Princesa South Road, Aborlan, Palawan	Maintenance Section	No	Competitive Bidding	03/05/20	03/24/20	05/28/20	06/08/20	GoP	2,516,000.00	2,516,000.00		Repainting of Road Markings
200000100017000	20EG0083 Replacement of Damaged Concrete Slabs, K0010+750 - K0014+300 (Intermittent Section), Puerto Princesa South Road and K0050+700 - K0060+390 (Intermittent Section), PPSR, Jct. Napsan - Apurawan Road, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	03/05/20	03/24/20	05/28/20	06/08/20	GoP	1,549,350.00	1,549,350.00		Replacement of Dmaged Concrete Slabs
300205100008000	20EG0084 Construction of Rainwater Collectors,Morzon P/S, Culandanum NHS, Tina E/S, Bubusawin E/S, Santo Niño E/S, Aborlan, Kandes E/S, Maranat E/S, Bacungan Barangay Hall, Bacungan E/S, Salvacion Barangay Hall, Salvacion E/S, Ubaldo L. Conde HS, Langogan NHS, Buenavista HS, Babuyan NHS, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	06/01/20	06/22/20	07/15/20	07/23/20	GoP	4,086,775.00		4,086,775.00	Construction of Rainwater Collectors
200000100020000	20EG0085 Repair/Maintenance of Mandaragat River Revetment 1 & 2, K0002+(-275.00), Malvar Road, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	06/01/20	06/22/20	07/03/20	07/13/20	GoP	5,000,000.00	5,000,000.00		Repair/maintenance of Revetment
200000100019000	20EG0086 Repair/Maintenance of DPWH Building, AES - Utility Building,Brgy. Sta. Monica, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	06/01/20	06/22/20	07/03/20	07/13/20	GoP	1,500,000.00	1,500,000.00		Repair/Maintenance of Building
200000100019000	20EG0087 Repair /Maintenance of DPWH Building, Administrative Building, Brgy. Sta. Monica, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	06/01/20	06/22/20	07/03/20	07/13/20	GoP	1,500,000.00	1,500,000.00		Repair/Maintenance of Building
200000100019000	20EG0088 CP-01- Repair/Maintenance of DPWH Building DPWH Resthouse Sitio Tacduan, Brgy. Luzviminda and Repair/Maintenance of DPWH Building DPWH Resthouse , Brgy. San Rafael, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	06/01/20	06/22/20	07/15/20	07/23/20	GoP	1,285,000.00	1,285,000.00		Repair/Maintenance of Building
2000000100019000	20EG0089 CP-02- Repair/Maintenance of PCOO Building DWMR Radio Pilipinas (Gov't. Radyo Station), Brgy. Sta. Monica, Repair/Maintenance of DA Building PRES-Integrated Offices, Brgy. Tiniguiban and Repair/Maintenance of DoTr Building Land Transportation Office (LTO) Building, Brgy. Model,Puerto Princesa City	Maintenance Section	No	Competitive Bidding	06/01/20	06/22/20	07/15/20	07/23/20	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of Building
30010421273000	20EG0090 Construction of Multi-Purpose Building (Puerto Princesa Elementary School), Barangay Kalipay, Puerto Princesa City	Construction Section	No	Competitive Bidding	06/01/20	06/22/20	07/06/20	07/14/20	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)

9 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100491000	20EG0091 Repair and Maintenance of Road Safety Facilities along National Roads, K0000+000 - K0000+579.20, Puerto Princesa South Road (S00040PW) and K0000+017.50-K0000+162, Puerto Princesa Wharf Road (S00031PW), Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	06/04/20	06/24/20	07/03/20	07/13/20	GoP	4,766,000.00	4,766,000.00		Repair and Maintenance of Road Safety Facilities
310203205946000	20EG0092 Concreting of Brgy. Tagpait to Fish Landing FMR, Station 00+000 - 00+963, Brgy. Tagpait, Aborlan, Palawan	Construction Section	No	Competitive Bidding	08/19/20	09/08/20	09/28/20	10/01/20	GoP	12,437,500.00		12,437,500.00	Concreting of FMR
310203205944000	20EG0093 Concreting of Purok Dam-ay, Sitio Tagumpay, Brgy. Inagawan Sub FMR, Sta. 000+000 - Sta. 000+778.00, Brgy. Inagawan Sub, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	08/19/20	09/08/20	09/28/20	10/01/20	GoP	12,437,500.00		12,437,500.00	Concreting of FMR
300101200001000	20EG0094 Construction of 2STY4CL, Mateo Jagmis MES, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	08/19/20	09/08/20	09/28/20	10/01/20	GoP	12,500,000.00		12,500,000.00	Construction of School Building

Prepared by:

DARIUS SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ARTHUR A. TORILLO
Chief, Maintenance Section
BAC Chairperson

Submitted by:

ROMMEL P. AGUIRRE
District Engineer

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)**

10 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS												
200000100017000	20GEG0001 Supply/Delivery of Various Materials for the Repair/Maintenance of Montible Bridge (B00295PW) along PPSR Jct. Napsan-Apurawan Road, K0029+237, PPSR Jct. Napsan-Apurawan Road, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	02/28/20	05/07/20	05/28/20	06/08/20	GoP	1,663,004.81	1,663,004.81		Supply/Delivery of Construction Supplies
200000100017000	20GEG0002 Supply/Delivery of Thermoplastic Pavement Materials for use in Routine Maintenance of National Roads and Bridges , DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	02/28/20	05/07/20	05/28/20	06/08/20	GoP	1,694,370.00	1,694,370.00		Supply/Delivery of Road Marking Materials
200000100017000	20GEG0003 Supply/Delivery of Spare Parts for use in Various Maintenance Equipment , DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	02/28/20	05/07/20	05/28/20	06/08/20	GoP	576,858.00	576,858.00		Supply/Delivery of Various Spare Parts
200000100017000	20GEG0004 Supply/Delivery of Asphalt Materials for use in Routine Maintenance of National Roads and Bridges, DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	02/28/20	05/07/20	05/28/20	06/08/20	GoP	1,427,500.00	1,427,500.00		Supply/Delivery of Asphalt Materials
200000100017000	20GEG0005 Supply/Delivery of Various Supply/Delivery of Various Materials for use in Routine Maintenance of National Roads and Bridges , DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	02/28/20	05/07/20	05/28/20	06/08/20	GoP	3,369,611.20	3,369,611.20		Supply/Delivery of Construction Supplies
200000100017000	20GEG0006 Supply/Delivery of Spare Parts for use in Various Maintenance Equipment, DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	08/19/20	09/08/20	09/28/20	10/01/20	GoP	507,715.00	507,715.00		Supply/Delivery of Spare Parts
200000100017000	20GEG0007 Supply/Delivery of Office Equipment and Supplies for the use of Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBIA CY-2020, DPWH-Palawan 3rd DEO, Puerto Princesa City	Planning and Design Section	No	Competitive Bidding	08/19/20	09/08/20	09/28/20	10/01/20	GoP	850,000.00		850,000.00	Supply/Delivery of Office Equipment and Supplies
	RFQ 2020-05-001 (P.R. # 2020-05-011) Supply/Delivery of Office Supplies for use in DPWH-, Palawan 3rd District Engineering Office, Puerto Princesa City	All Section	No	Shopping	05/29/20	06/03/20	06/08/20	06/10/20	GoP	499,710.00		499,710.00	Supply/Delivery of Office Supplies
	RFQ 2020-06-002 (P.R. # 2020-06-012) Supply/Delivery of Office Supplies for use in Preparation of Right-of-Way Action Plan (RAP) and Environmental Impact Assessment (EIA)-FY 2020, DPWH-Palawan 3rd DEO, Puerto Princesa City	Planning Section	No	Shopping	06/17/20	06/24/20	06/29/20	07/01/20	GoP	194,570.00		194,570.00	Supply/Delivery of Office Supplies

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)

11 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 2020-06-003 (P.R. # 2020-06-015)	Supply/Delivery of Office Equipment and Supplies for the use of Preliminary Detailed Engineering Activities 2020, DPWH-Palawan DEO, Puerto Princesa City	Planning Section	No	Shopping	06/26/20	07/02/20	07/08/20	07/10/20	GoP	376,041.00		376,041.00	Supply/Delivery of Office Equipment and Supplies
RFQ 2020-06-004 (P.R. # 2020-06-016)	Supply/Delivery of Sound System for the use of Palawan 3rd District Engineering Office, DPWH-Palawan DEO, Puerto Princesa City	All Section	No	Shopping	06/26/20	07/02/20	07/08/20	07/10/20	GoP	339,100.00		339,100.00	Supply/Delivery of Sound System
RFQ 2020-06-005 (P.R. # 2020-06-017)	Supply/Delivery of Container Van for the use of Preliminary Detailed Engineering Activities 2020, DPWH-Palawan DEO, Puerto Princesa City	Planning Section	No	Shopping	06/26/20	07/02/20	01/00/00	01/00/00	GoP	320,000.00		320,000.00	Supply/Delivery of Container Van
RFQ 2020-06-006 (P.R. # 2020-06-018)	Supply/Delivery of Fuel, Oil & Lubricants for the Use of Preliminary Detailed Engineering Activities 2020, DPWH-Palawan DEO, Puerto Princesa City	Planning Section	No	Shopping	06/26/20	07/02/20	07/08/20	07/10/20	GoP	295,600.00		295,600.00	Supply/Delivery of Fuel, Oil & Lubricants
RFQ 2020-07-007 (P.R. # 2020-07-021)	Supply and Delivery of Equipment, Tools and Safety Devices for the use of BMS Bridge Inventory/Condition Inspection Survey, DPWH-Palawan DEO, Puerto Princesa City	Planning Section	No	Shopping	07/29/20	08/04/20	08/10/20	08/12/20	GoP	193,377.00		193,377.00	Supply/Delivery of Equipment, Tools and Safety Devices
RFQ 2020-07-008 (P.R. # 2020-07-024)	Supply of Fuel for use in Quality Assurance Section, DPWH-Palawan DEO, Puerto Princesa City	Quality Assurance Section	No	Shopping	07/27/20	07/29/20	08/04/20	08/06/20	GoP	39,600.00		39,600.00	Supply/Delivery of Fuel
RFQ 2020-08-009 (P.R. # 2020-07-022)	Supply/Delivery of Office Supplies for use in Maintenance Section, DPWH-Palawan DEO, Puerto Princesa City	Maintenance Section	No	Shopping	08/07/20	08/14/20	08/20/20	08/22/20	GoP	450,080.60	450,080.60		Supply/Delivery of Office Supplies
RFQ 2020-08-010 (P.R. # 2020-08-027)	Supply/Delivery of Materials for the use of the Pakyaw Labor Renovation of Planning and Design Section Office, DPWH-Palawan DEO, Puerto Princesa City	Planning Section	No	Shopping	08/27/20	09/03/20	09/09/20	09/11/20	GoP	250,000.00		250,000.00	Supply/Delivery of Construction Materials
RFQ 2020-08-011 (P.R. # 2020-08-028)	Supply/Delivery of IT Equipment for use in Internet Connection of DPWH Palawan 3rd DEO, DPWH-Palawan DEO, Puerto Princesa City	All Section	No	Shopping	09/04/20	09/11/20	09/17/20	09/19/20	GoP	39,120.00	39,120.00		Supply/Delivery of IT Equipment

Prepared by:

DARIUS SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ARTHUR A. TORILLO
Chief, Maintenance Section
BAC Chairperson

Submitted by:

ROMMEL P. AGUIRRE
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2020
(Update No. 1)

12 of 12

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTANCY												
200000100032000	20CSEG01 Geotechnical Investigation for the Proposed FY 2021 Infrastructure Program-Bridges Replacement of Weak Bridge – Tanabag Bridge 1 (B00100PW), K0065+179, Puerto Princesa North Road, Widening of Permanent Bridge-Maliniao Bridge (B00178PW), K0027+162, Puerto Princesa South Road, Widening of Permanent Bridge- Bridge (B00090PW), K0037+283 Puerto Princesa North Road, Construction of New Bridge – Tagburos Bridge 2, Tagburos River, Irawan-Tagburos Road, Marupso Br. (B00180PW) K0033+201, Puerto Princesa South Road, Tacduan Br. (B00181PW) K0039+631, Puerto Princesa South Road, Tagbarungis Br. (B00182PW) K0045+138, Puerto Princesa South Road, Maruyugon Br. (B00092PW) K0047+888, Puerto Princesa North Road, Puerto Princesa City	Planning Section	No	Competitive Bidding	06/04/20	07/08/20	07/16/20	07/24/20	GoP	2,470,000.00		2,470,000.00	Geotechnical Investigation
200000100032000	20CSEG02 Consulting Services of Parcellary Survey for the Proposed Widening of Various Roads and Bridges- Palawan 3rd District – Along PPNR, PPSR, PPSR-Jct-Napsan-Apurawan Road and Irawan-Tagburos Road (Length = 3.481 Km), Tanabag Bridge 1 (B00100PW), K0065+179, Puerto Princesa North Road (Length = 115.6 Linear Meter), Binuan Bridge (B00177PW), K0023+003, Puerto Princesa South Road (Length = 75.5 Linear Meter), Malinao Bridge (B00178PW), K0027+162, Puerto Princesa South Road (Length = 90 Linear Meter), Inabucayan Bridge (B00179PW), K0030+711, Puerto Princesa South Road (Length = 90.7 Linear Meter), Gen. Luna Bridge 2 (B00175PW), K0017+530, Puerto Princesa South Road (Length = 98 Linear Meter), Bacungan Bridge 1 (B00084PW), K0023+449, Puerto Princesa North Road (Length = 106.8 Linear Meter), Popunton Bridge (B00085PW), K0023+596, Puerto Princesa North Road (Length = 115 Linear Meter), Bacungan Bridge 2 (B00086PW), K0025+134, Puerto Princesa North Road (Length = 75.7 Linear Meter), Sta. Cruz Bridge (B00087PW), K0027+255, Puerto Princesa North Road (Length = 78.6 Linear Meter), Calatobog Bridge (B00088PW), K0029+870, Puerto Princesa North Road (Length = 75.5 Linear Meter), Nagsaguipi Bridge (B00089PW), K0031+891, Puerto Princesa North Road (Length = 88.1 Linear Meter), Tapul Bridge (B00090PW), K0037+283, Puerto Princesa K0206+491, Aramaywan-Berong-Pto. Princesa Rd. (Length = 240 Linear Meter), Hilipad Bridge, Hilipad River K0224+035, Aramaywan-Berong-Pto. Princesa Rd. (Length = 190 Linear Meter), Nagtamlang Bridge, Nagtamlang River K0226+473, Aramaywan-Berong-Pto. Princesa Rd. (Length = 228 Linear Meter), Bubusawin Bridge, Bubusawin River K0228+008, Aramaywan-Berong-Pto. Princesa Rd. (Length = 190 Linear Meter), Tagburos Bridge 2, Tagburos River, Irawan-Tagburos Road (4-Lane Width) (Length = 270 Linear Meter), Road Widening – S00032PW Puerto Princesa South Rd (R00004PW) – K0004+478-K0004+900 (Length = 422 Linear Meter), Road Widening – S00026PW Irawan-Tagburos Road (Length = 850 Linear Meter), Puerto Princesa City and	Planning Section	No	Competitive Bidding	09/14/20	10/13/20	10/21/20	10/29/20	GoP	630,000.00		630,000.00	Parcellary Survey

Prepared by:

DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ARTHUR A. TORILLO
Chief, Maintenance Section
BAC Chairperson

Submitted by:

ROMMEL P. AGUIRRE
District Engineer