

**FY 2020 Annual Procurement Plan for (FY 2020 APP Non-CSE) (Updated/Supplemental) - DPWH - Northern Samar 1st Engineering District As of March 31, 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IH0001 (3103051010 45000)	Bridge - Widening of Permanent Bridges-Malacogbacong Br. (B00236SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction  Section	Competitive Bidding	11/12-18/2019	12/6/2019	05/29/2020	06/08/2020	GoP	13,359,740.14		13,359,740.14	Widening of Permanent Bridges
20IH0002 (3103051010 43000)	Bridge - Widening of Permanent Bridges-Geratang Br. 1 (B00289SM) along Allen-Catarman Rd	Construction  Section	Competitive Bidding	11/12-18/2019	12/7/2019	01/30/2020	02/13/2020	GoP	7,479,953.16		7,479,953.16	Widening of Permanent Bridges
20IH0003 (3103051010 41000)	Bridge - Widening of Permanent Bridges-Colgante Br. (B00291SM) along Allen-Catarman Rd	Construction  Section	Competitive Bidding	11/12-18/2019	12/8/2019	01/30/2020	02/13/2020	GoP	42,759,782.43		42,759,782.43	Widening of Permanent Bridges
20IH0004 (3103051010 47000)	Bridge - Widening of Permanent Bridges-Taguibian Br. (B00536SM) along Catarman-Laoang Rd	Construction  Section	Competitive Bidding	11/12-18/2019	12/9/2019	01/29/2020	02/13/2020	GoP	23,159,857.90		23,159,857.90	Widening of Permanent Bridges
20IH0005 (3103051010 46000)	Bridge - Widening of Permanent Bridges-San Isidro Br. (B00243SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction  Section	Competitive Bidding	11/12-18/2019	12/10/2019	05/29/2020	06/08/2020	GoP	14,339,920.35		14,339,920.35	Widening of Permanent Bridges
20IH0006 (3103051010 44000)	Bridge - Widening of Permanent Bridges-Macagtas Br. (B00251SM) along Catarman-Calbayog Rd	Construction  Section	Competitive Bidding	11/12-18/2019	12/11/2019	01/29/2020	2/17/2020	GoP	23,159,923.76		23,159,923.76	Widening of Permanent Bridges
20IH0007 (3103051010 42000)	Bridge - Widening of Permanent Bridges-Dancalan Br. (B00290SM) along Allen-Catarman Rd	Construction  Section	Competitive Bidding	11/12-18/2019	12/12/2019	01/29/2020	02/13/2020	GoP	23,159,919.30		23,159,919.30	Widening of Permanent Bridges
20IH0008 (3102011005 90000)	Network Development - Road Widening-Primary Roads-Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690 + 400 - K0691 + 250	Construction  Section	Competitive Bidding	11/19-26/2019	10/12/2019	01/29/2020	02/13/2020	GoP	37,650,904.40		37,650,904.40	Widening of Permanent Bridges
20IH0009 (3103051010 40000)	Bridge - Widening of Permanent Bridges-Canawayon Br. (B00235SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction  Section	Competitive Bidding	11/19-26/2019	10/12/2019	01/29/2020	02/13/2020	GoP	44,719,858.83		44,719,858.83	Widening of Permanent Bridges
20IH0010 (3102021006 56000)	Network Development-Road Widening-Secondary Roads-Catarman-Laoang Rd - K0746 + 250 - K0747 + 520	Construction  Section	Competitive Bidding	11/19-26/2019	10/12/2019	01/29/2020	02/13/2020	GoP	38,416,577.37		38,416,577.37	Widening of Permanent Bridges
20IH0011 (3101081004 37000)	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads-Catarman-Calbayog Rd - K0751 + 780 - K0751 + 890, K0762 + 900 - K0762 + 930, K0763 + 532 - K0763 + 612	Construction  Section	Competitive Bidding	11/19-26/2019	10/12/2019	01/29/2020	02/13/2020	GoP	48,999,838.77		48,999,838.77	Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide
20IH0012 (3102011005 89000)	Network Development - Road Widening-Primary Roads-Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0689 + 700 - K0690 + 400	Construction  Section	Competitive Bidding	11/19-26/2019	10/12/2019	01/29/2020	02/13/2020	GoP	29,399,474.19		29,399,474.19	Widening of Permanent Bridges
20IH0013 (3102011005 88000)	Network Development - Road Widening-Primary Roads-Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + 540 - K0681 + 050	Construction  Section	Competitive Bidding	11/19-26/2019	10/12/2019	01/29/2020	02/13/2020	GoP	21,147,558.73		21,147,558.73	Widening of Permanent Bridges

20IH0014 (3101021005 51000)	Asset Preservation - Preventive Maintenance-Secondary Roads-Catarman-Calbayog Rd - K0743 + 126 - K0743 + 480, K0743 + 500 - K0743 + 860	Construction Section	Competitive Bidding	11/19-26/2019	10/12/2019	07/29/2020	08/26/2020	GoP	17,673,592.69		17,673,592.69	Rehab./Reconst./Upgrading of Damaged Paved Road
20IH0015 (3103051010 39000)	Bridge - Widening of Permanent Bridges-Caaguait-itan Br. 3 (B00240SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	-	-	GoP	31,500.00		31,500.00	Cancelled at PhilGEPS due to no approved modificationWidening of Permanent Bridges
20IH0016 (3103051010 37000)	Bridge - Widening of Permanent Bridges-Caaguait-itan Br. 1 (B00242SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	-	-	GoP	23,100.00		23,100.00	Cancelled at PhilGEPS due to no approved modificationWidening of Permanent Bridges
20IH0017 (3102021006 54000)	Network Development-Road Widening Secondary Roads-Allen-Catarman Rd - K0704 + 000 - K0704 + 800	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	11/23/2020	12/03/2020	GoP	29,941,776.54		29,941,776.54	Widening of Permanent Bridges
20IH0018 (3103051010 38000)	Bridge - Widening of Permanent Bridges-Caaguait-itan Br. 2 (B00241SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	01/29/2020	02/13/2020	GoP	24,335,821.41		24,335,821.41	Widening of Permanent Bridges
20IH0019 (3101041002 45000)	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (SM) (Sn Isidro-Sn	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	11/23/2020	12/03/2020	GoP	11,729,520.23		11,729,520.23	Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide
20IH0020 (3102021006 55000)	Network Development -Road Widening-Secondary Roads-Catarman-Calbayog Rd - K0749 + 469 - K0750 + 050	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	11/23/2020	12/08/2020	GoP	20,217,504.11		20,217,504.11	Widening of Permanent Bridges
20IH0021 (3101081004 38000)	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads-Catarman-Calbayog Rd - K0782 + 524 - K0782 + 599, K0765 + 460 - K0765 + 480, K0767+ 473 - K0767 + 505	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	12/16/2019	04/24/2020	04/30/2020	GoP	50,000.00		50,000.00	Rahab./Reconstruction of Roads w/ Slip, Slope Collapse and landslide
20IH0022	Preventive Maintenance of Road: Asphalt Overlay Allen – Catarman Rd. K0708+000- K0709+250	Construction Section	Competitive Bidding	11/27/2019 12/4/2019	-	-	-	GoP	38,086.00		38,086.00	Asphalt Overlay (Fund were downloaded to the Regional Office)
20IH0023	Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control	Construction Section	Competitive Bidding	11/29/2019 12/5/2019	12/20/2019	11/23/2020	12/04/2020	GoP	32,782,093.09		32,782,093.09	Construction/Maintenance of Flood Mitigation Structures & Drainage System
20IH0024	Preventive Maintenance of Roads : Asphalt Overlay – Daang Maharlika (SM)(San Isidro – San Juanico Br), K0685+000 – K0686+000,	Construction Section	Competitive Bidding	11/29/2019 12/5/2019	-	-	-	GoP	50,000.00		50,000.00	Asphalt Overlay (Fund were downloaded to the Regional Office)
20IH0025 (3201021013 50000)	Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction (Extention) of Catarman Flood Control Structures	Construction Section	Competitive Bidding	11/29/2019 12/5/2019	12/20/2019	11/23/2020	12/11/2020	GoP	48,999,974.30		48,999,974.30	Construction/Rehabilitation of Flood Mitigation Facilities
20IH0026 (3001042172 72000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Colabog, Victoria, Northern Samar	Construction Section	Competitive Bidding	11/29/2019 12/5/2019	12/20/2019	10/05/2020	10/20/2020	GoP	1,979,999.36		1,979,999.36	Construction of Multi-purpose Building
20IH0027 (3001042172 69000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Acedillo, Victoria, Northern Samar	Construction Section	Competitive Bidding	11/29/2019 12/5/2019	12/20/2019	10/05/2020	10/20/2020	GoP	1,979,806.61		1,979,806.61	Construction of Multi-purpose Building

20IH0028	Preventive Maintenance of Road: Asphalt Overlay – Allen - Catarman Rd – K0702+076 – K0703+616	Construction Section	Competitive Bidding	12/6-12/2019	-	-	-	GoP	25,000,000.00		25,000,000.00	Asphalt Overlay (Fund were downloaded to the Regional Office)
20IH0029	Preventive Maintenance of Road: Asphalt Overlay - Catarman Calbayog Rd – K0756+743, K0757+947, K0766+975 - K0767+507	Construction Section	Competitive Bidding	12/6-12/2019	-	-	-	GoP	30,000,000.00		30,000,000.00	Asphalt Overlay (Fund were downloaded to the Regional Office)
20IH0030 (3103041006 29000)	Bridge-Rehabilitation/ Major Repair of Permanent Bridges-Calarayan Br. (B00012SM) along Poblacion-Barangay Cabacungan Rd	Construction Section	Competitive Bidding	12/6-12/2019	12/27/2019	01/29/2020	02/13/2020	GoP	3,600.00		3,600.00	Rehabilitation/Major Repair of Permanent Bridges
20IH0031 (3001042172 73000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Datag Lavezares, Northern Samar	Construction Section	Competitive Bidding	12/6-12/2019	12/27/2019	10/05/2020	10/17/2020	GoP	1,979,998.95		1,979,998.95	Construction of Multi-purpose Building
20IH0032 (3103041006 31000)	Bridge - Rehabilitation/ Major Repair of Permanent Bridges-Lipata Br. 2 (B00011SM) along Poblacion-Barangay Cabacungan Rd	Construction Section	Competitive Bidding	12/6-12/2019	12/27/2019	02/10/2020	02/24/2020	GoP	3,600.00		3,600.00	Rehabilitation/Major Repair of Permanent Bridges
20IH0033 (3103041006 28000)	Bridge-Rehabilitation/ Major Repair of Permanent Bridges-Cabacungan Br. (B00013SM) along Poblacion-Barangay Cabacungan Rd	Construction Section	Competitive Bidding	12/6-12/2019	12/27/2019	01/30/2020	02/13/2020	GoP	5,400.00		5,400.00	Rehabilitation/Major Repair of Permanent Bridges
20IH0034 (3103041006 30000)	Bridge - Rehabilitation/ Major Repair of Permanent Bridges-Lipata Br. 1 (B00010SM) along Poblacion-Barangay Cabacungan Rd	Construction Section	Competitive Bidding	12/6-12/2019	12/27/2019	02/10/2020	02/24/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
20IH0036 (3001042172 82000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Zone 3, Victoria, Northern Samar	Construction Section	Competitive Bidding	12/6-12/2019	12/27/2019	10/05/2020	10/20/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
20IH0037 (3001042172 75000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Kailangan, Rosario, Northern Samar	Construction Section	Competitive Bidding	11/18-24/2019	12/23/2019	10/05/2020	10/20/2020	GoP	1,979,997.47		1,979,997.47	Construction of Multi-purpose Building
20IH0039 (3001042172 71000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Cawayan, Catarman, Northern Samar	Construction Section	Competitive Bidding	12/12-18/2019	3/1/2020	10/05/2020	10/05/2020	GoP	1,979,919.28		1,979,919.28	Const., Of Multipurpose Building
20IH0041 (3001042172 8900)	Rehabilitation of Multi-purpose Building, Barangay North, San Jose, Northern Samar	Construction Section	Competitive Bidding	12/12-18/2019	3/1/2020	01/30/2020	02/13/2020	GoP	8,000,000.00		8,000,000.00	Const., Of Multipurpose Building
20IH0042 (3001042172 83000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy.Nenita, Mondragon, Northern Samar	Construction Section	Competitive Bidding	12/12-18/2019	3/1/2020	11/23/2020	12/21/2020	GoP	7,839,949.48		7,839,949.48	Const., Of Multipurpose Building
20IH0043 (3001172072 09000)	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. Doña Lucia, Mondragon, Northern Samar	Construction Section	Competitive Bidding	12/12-18/2019	3/1/2020	01/30/2020	02/13/2020	GoP	2,000,000.00		2,000,000.00	Const., Of Multipurpose Building
20IH0044 (3001042172 66000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Old Rizal, Catarman, Northern Samar	Construction Section	Competitive Bidding	12/12-18/2019	3/1/2020	11/23/2020	12/08/2020	GoP	7,839,947.23		7,839,947.23	Const., Of Multipurpose Building
20IH0045 (3001042172 70000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Bonglas, San Jose, Northern Samar	Construction Section	Competitive Bidding	12/12-18/2019	3/1/2020	11/23/2020	12/11/2020	GoP	6,929,979.04		6,929,979.04	Const., Of Multipurpose Building

20IH0046 (3001032026 87000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Capitol Site, Brgy. Dalakit, Catarman, Northern Samar	Construction  Section	Competitive Bidding	12/12-18/2019	3/1/2020	01/30/2020	02/13/2020	GoP	3,000.00		3,000.00	Const., Of Multipurpose Building
20IH0047 (3001172072 10000)	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. UEP Zone I, Catarman, Northern Samar	Construction  Section	Competitive Bidding	12/12-18/2019	3/1/2020	01/30/2020	02/13/2020	GoP	2,000,000.00		2,000,000.00	Construction of Road
20IH0048 (3001042172 74000)	Construction of Multi-purpose Building, Brgy. Jubasan, Allen, N. Samar	Construction  Section	Competitive Bidding	12/18-24/2019	3/1/2020	11/23/2020	12/08/2020	GoP	6,929,091.79		6,929,091.79	Construction of Road
20IH0049 (3001042172 78000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. New Rizal, Catarman, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	11/23/2020	12/08/2020	GoP	6,929,808.98		6,929,808.98	Const., Of Multipurpose Building
20IH0050 (3001042172 80000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Seven Hills, San Isidro, Northern Samar	Construction  Section	Competitive Bidding	12/12-18/2019	3/1/2020	10/05/2020	10/20/2020	GoP	1,979,998.17		1,979,998.17	Const., Of Multipurpose Building
20IH0051 (3001172072 07000)	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Drainage Canal, Brgy. P. Tingzon, San Jose, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	01/31/2020	02/13/2020	GoP	1,979,828.28		1,979,828.28	Construction of Drainage Canal
20IH0052 (3001042172 79000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. P. Tingzon, San Jose, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	09/10/2020	09/17/2029	GoP	4,949,998.96		4,949,998.96	Const., Of Multipurpose Building
20IH0053 (3201021013 51000)	Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Rehabilitation/Reconstruction of Catarman River Control (Catarman River Basin), Brgy. Sampaguita, Jose Abad Santos, Baybay, Catarman, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	11/23/2020	12/08/2020	GoP	29,399,860.27		29,399,860.27	Construction/Maintenance of Flood Mitigation
20IH0054	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads-Allen-Catarman Rd - K0706 + 000 - K0706 + 255, K0706 + 301 - K0706 + 974	Construction  Section	Competitive Bidding	12/18-24/2019	-	-	-	GoP	40,000,000.00		40,000,000.00	Structures & Drainage System No Release of fund. Asphalt Overlay
20IH0055 (3001042172 81000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Villa, Lavezares, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	09/10/2020	09/17/2029	GoP	1,979,983.00		1,979,983.00	Const., Of Multipurpose Building
20IH0056 (3001042172 77000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Magsaysay, Bobon, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	01/30/2020	02/13/2020	GoP	3,000,000.00		3,000,000.00	Const., Of Multipurpose Building
20IH0057	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. Sabang Zone I, Allen, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	-	-	-	GoP	2,000,000.00		2,000,000.00	Const., Of Multipurpose Building (NO Release of Fund)

20IH0058 (Readvertise d) (3001042172 85000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Rehabilitation of Multipurpose Building, Brgy. Mabini, Cataman, Northern Samar	Construction  Section	Competitive Bidding	2/4-10/2020	2/26/2020	03/13/2020	03/26/2020	GoP	1,000,000.00		1,000,000.00	Const.. Of Multipurpose Building
20IH0059 (3001042172 76000)	Local Infrastructure Program-Buildings And Other Structures-Multipurpose / Facilities-Construction of Multipurpose Building, Brgy. Mabuhay, San Isidro, Northern Samar	Construction  Section	Competitive Bidding	12/18-24/2019	8/1/2020	10/05/2020	10/20/2020	GoP	1,979,926.04		1,979,926.04	Const.. Of Multipurpose Building
20IH0060 (3001172072 06000)	Construction of Brgy. Road, Brgy. Hinatat, Cataman, N. Samar	Construction  Section	Competitive Bidding	2/4-10/2020	2/26/2020	03/13/2020	03/26/2020	GoP	4,929,455.22		4,929,455.22	Construction of Road
20IH0061 (3001192003 91000)	Local Infrastructure Program-Local Roads and Bridges-Local Bridges- Construction of Bridge, Brgy. Quezon to Brgy. Trangue, Cataman, Northern Samar	Construction  Section	Competitive Bidding	2/4-10/2020	2/26/2020	03/13/2020	03/26/2020	GoP	1,979,873.86		1,979,873.86	Const.. Of Multipurpose Building
20IH0062 (3002031012 78000)	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Capul Circumferential Road, Aguin-Landusan- Sawang-Sagaosawan-Jubang-Oson- Poblacion Section, Capul, Northern Samar	Construction  Section	Competitive Bidding	2/4-10/2020	03/16/2020	04/03/2020	04/16/2020	GoP	24,499,140.64		24,499,140.64	Const./Improv't. of Access Road
20IH0063 (3002031012 77000)	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-Access Road Leading to Dalakit-Tamburuan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Cataman, N. Samar	Construction  Section	Competitive Bidding	2/4-10/2020	03/16/2020	04/03/2020	04/16/2020	GoP	24,499,706.27		24,499,706.27	Const./Improv't. of Access Road
20IH0064 (3001032026 78000)	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction/ Rehabilitation/ Multipurpose/ Facilities-Construction	Construction  Section	Competitive Bidding	2/12-19/2020	3/3/2020	10/05/2020	10/20/2020	GoP	4,949,807.67		4,949,807.67	Const./Improv't. of Building
20IH0065 (3001042172 77000)	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction/ Rehabilitation/ of Local Roads, Brgy. Magsaysay, Lope de Vega, Northern Samar	Construction  Section	Competitive Bidding	2/12-19/2020	3/3/2020	10/05/2020	10/20/2020	GoP	1,979,441.65		1,979,441.65	Const./Improv't. of Access Road
20IH0066 (3001032026 83000)	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction/ Rehabilitation/ Multipurpose/ Facilities-Construction of Multi-purpose Building (Covered	Construction  Section	Competitive Bidding	2/12-19/2022	3/3/2020	10/14/2020	11/05/2020	GoP	3,959,942.12		3,959,942.12	Const./Improv't. of Multi-purpose Building  (Short of Award due to FLR)
20IH0067 (3001042172 88000)	Construction/Rehabilitation of Multipurpose Building/Facilities- Construction/rehabilitation of Multi- Purpose Building, Brgy. Airport Village, Cataman, Northern Samar	Construction  Section	Competitive Bidding	2/12-19/2023	3/3/2020	10/05/2020	10/20/2020	GoP	4,949,873.98		4,949,873.98	Const./Improv't. of Multi-purpose Building  (Short of Award due to FLR)
20IH0068 (3001032026 82000)	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/ Rehabilitation/ Multipurpose/ Facilities-Construction of Multipurpose Building (Covered Court), Brgy. North, San Jose, Northern Samar	Construction  Section	Competitive Bidding	2/12-19/2024	3/3/2020	10/14/2020	11/09/2020	GoP	1,979,681.45		1,979,681.45	Const./Improv't. of Multi-purpose Building  (Short of Award due to FLR)

20IH0069 (3001162031 55000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Construction of Local Road,	Construction  Section	Competitive Bidding	2/12-19/2025	3/3/2020	10/05/2020	10/20/2020	GoP	1,979,917.68		1,979,917.68	Const./Improv't. of Access Road (Short of  Award due to FLR)
20IH0070 (3001032026 80000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/Facilities-Construction of Multipurpose Building (Covered	Construction  Section	Competitive Bidding	2/4-10/2020	03/16/2020	11/23/2020	12/17/2020	GoP	3,959,943.69		3,959,943.69	Const./Improv't. of Multi-purpose Building  (Short of Award due to FLR)
20IH0071 (3001032026 89000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/Facilities- Construction/Improvement of	Construction  Section	Competitive Bidding	2/4-10/2020	03/16/2020	1/19/2020	-	GoP	49,499,631.55		49,499,631.55	Const./Improv't. of Multi-purpose Building
20IH0072 (3001162031 60000)	Construction /Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Road Concreting along Barangay McArthur - Brgy. Toog Road,	Construction  Section	Competitive Bidding	02/19-25/2020	03/16/2020	11/23/2020	12/17/2020	GoP	8,909,223.49		8,909,223.49	Const./Improv't. of Access Road
20IH0073 (3001032026 79000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/Facilities-Construction of Multipurpose Building (Covered Court) Lavezares Central Elementary School, Brgy. Caragas, Lavezares, Northern Samar	Construction  Section	Competitive Bidding	02/19-25/2020	03/16/2020	11/23/2020	12/08/2020	GoP	7,919,979.46		7,919,979.46	Const./Improv't. of Multi-purpose Building
20IH0075 (3001032026 85000)	Construction/ Repair /Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/Facilities-Construction of Multipurpose Building, Brgy. Frederick, Allen, Northern Samar	Construction  Section	Competitive Bidding	2/26/2020 - 3/4/202	03/17/2020	10/14/2020	10/29/2020	GoP	1,979,834.46		1,979,834.46	Const./Improv't. of Multi-purpose Building
20IH0076 (3001042172 87000)	Construction/Rehabilitation of Multipurpose Building/Facilities- Construction of Lavezares Baypark in the Lavezares, Samar	Construction  Section	Competitive Bidding	2/26/2020 - 3/4/202	03/17/2020	11/23/2020	12/08/2020	GoP	9,797,212.11		9,797,212.11	Const./Improv't. of Multi-purpose Building  (Short of Award due to FLR)
20IH0077 (3001032026 86000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/Facilities-Construction of Multipurpose Building, Brgy. Lower Caynaga, Lope de Vega, Northern Samar	Construction  Section	Competitive Bidding	2/26/2020 - 3/4/202	03/17/2020	10/14/2020	10/29/2020	GoP	1,979,971.23		1,979,971.23	Const./Improv't. of Multi-purpose Building
20IH0078 (3001042172 67000)	Construction/Rehabilitation of Multipurpose Building/Facilities- Construction/Rehabilitation/Improvem ent of Multipurpose Building, Allen Transport Terminal, Brgy. Sabang Zone II, Allen, Northern Samar	Construction  Section	Competitive Bidding	2/26/2020 - 3/4/202	03/17/2020	11/23/2020	12/11/2020	GoP	11,879,958.45		11,879,958.45	Const./Improv't. of Multi-purpose Building
20IH0080 (3001042172 87000)	Construction of Lavezares Baypark, Brgy. Poblacion, Lavezares, Northern Samar	Construction  Section	Competitive Bidding	2/26/2020 - 3/4/202	03/17/2020	11/23/2020	12/08/2020	GoP	9,796,438.80		9,796,438.80	Const./Improv't. of Baypark



20IH0081 (3001162031 58000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Construction of Road, Brgy. Dancalan to Sitio Lunoy-bukid na Ilo,	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	11/23/2020	12/11/2020	GoP	14,849,891.86		14,849,891.86	Const./Improv't. of Access Road
20IH0082 (3001162031 52000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Construction of Local Road,	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	10/05/2020	10/20/2020	GoP	1,979,914.56		1,979,914.56	Const./Improv't. of Access Road
20IH0083 (3001162031 51000)	Construction/Rehabilitation of Local Roads-Construction of Local Road, Brgy. Balite, San Isidro, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	10/05/2020	10/20/2020	GoP	1,979,877.59		1,979,877.59	Const./Improv't. of Access Road
20IH0084 (3001032026 84000)	Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction/ Rehabilitation/ Multipurpose/Facilities-Construction of Multi-purpose Building (Evacuation Center/Covered Court), Brgy. Macagtas, Catarman, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	11/23/2020	12/08/2020	GoP	9,799,944.67		9,799,944.67	Const./Improv't. of Multi-purpose Building
20IH0085 (3001162031 53000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Construction of Local Road, Brgy. Magsaysay, Bobon, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	10/05/2020	10/20/2020	GoP	2,969,918.66		2,969,918.66	Const./Improv't. of Access Road
20IH0086 (3001042172 68000)	Construction/Rehabilitation of Multipurpose Building/Facilities- Construction/ Rehabilitation/Improvement of Multipurpose Building (New Public Market), San Jose, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	11/23/2020	12/08/2020	GoP	11,879,380.37		11,879,380.37	Const./Improv't. of Multi-purpose Building
20IH0087 (3001182002 90000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local bridges-Construction of Overpass at BBCMAIS, Lavezares, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	09/10/2020	09/17/2020	GoP	8,819,824.63		8,819,824.63	Const./Improv't. of Bridge (Short of Award  due to FLR)
20IH0088 (3001092007 36000)	Construction/Rehabilitation of Drainage Protection Works- Construction of Drainage System at Brgy. Sabang Zone I, Allen , Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	10/05/2020	10/20/2020	GoP	1,979,927.27		1,979,927.27	Const./Improv't. of Drainage System (Short of  Award due to FLR)
20IH0089 (3001162031 61000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Road Concreting along Enriqueta- Chansvilla Road, Lavezares, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	11/23/2020	12/21/2020	GoP	8,909,918.16		8,909,918.16	Const./Improv't. of Access Road (Short of  Award due to FLR)
20IH0090 (3001062004 97000)	Construction/ Repair /Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction/Rehabilitation of Flood Control Structures-Construction of Flood Control, Brgy. Alegria, San Isidro, Northern Samar	Construction  Section	Competitive Bidding	3/3-10/2020	12/5/2020	10/05/2020	10/20/2020	GoP	1,979,560.72		1,979,560.72	Const./Improv't. of Drainage System
20IH0091 (3001042172 86000)	Construction/Rehabilitation of Multipurpose Building/Facilities- Construction of Multi-Purpose Building (New Municipal Building - LGU) Victoria, Northern Samar	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	11/23/2020	12/08/2020	GoP	14,849,224.87		14,849,224.87	Const./Improv't. of Access Road

20IH0092 (3001032026 81000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/ Facilities - Construction of Multipurpose Building (Covered	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	11/23/2020	12/21/2020	GoP	7,919,856.33		7,919,856.33	Const./Improv't. of Multi-purpose Building
20IH0093 (3001162031 59000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction/Rehabilitation of Local Roads-Construction of Road, Brgy. Sangputan, San Vicente, Northern Samar	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	11/23/2020	1/25/2021	GoP	9,899,909.18		9,899,909.18	Const./Improv't. of Access Road
20IH0094 (3001162031 57000)	Construction of Road, Brgy. Polangi- Paticua-San Pascual, Catarman, Northern Samar	Construction  Section	Competitive Bidding	2/4-10/2020	03/30/2020	11/23/2020	12/11/2020	GoP	14,849,951.32		14,849,951.32	Const./Improv't. of Access Road
20IH0095 (3001032026 88000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation/Multipurpo se/ Facilities-Rehabilitation of Multipurpose Building, Brgy. Palanit, San Isidro, Northern Samar	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	10/05/2020	10/20/2020	GoP	989,780.24		989,780.24	Const./Improv't. of Multi-purpose Building
20IH0096 (3001202002 75000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructureincluding Local Projects- Construction/Rehabilitation of Water Supply Systems-Construction of Level II Water Supply System, Brgy. Lipata, Allen, Northern Samar	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	10/05/2020	10/20/2020	GoP	1,979,841.75		1,979,841.75	Const./Improv't. of Water Supply System  (Short of Award due to FLR)
20IH0097 (3001202002 74000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructureincluding Local Projects- Construction/Rehabilitation of Water Supply Systems-Construction of Level II Water Supply System, Brgy. Bayho, Lope de Vega, Northern Samar	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	10/05/2020	10/20/2020	GoP	1,979,737.53		1,979,737.53	Const./Improv't. of Water Supply System
20IH0098 (3001202002 76000)	Local Program-Water Management Facilities - Water Supply - Construction/Repair/Rehabilitation/Im provement of Various Infrastructureincluding Local Projects- Construction/Rehabilitation of Water Supply Systems-Construction of Level II Water Supply System, Brgy. Veriato, San Isidro, Northern Samar	Construction  Section	Competitive Bidding	3/6-12/2020	05/13/2020	10/05/2020	10/20/2020	GoP	1,979,886.02		1,979,886.02	Const./Improv't. of Water Supply System
20IH0099 (50213030- 01)	Repair/Rehabilitation of Damaged RCPC Cross Drain Structure along Bugko - Nenita Road, K0765+450, Brgy. Talolara, Mondragon, N. Samar	Maintenance  Section	Competitive Bidding	03/6-12/2020	8/4/2020	05/29/2020	06/09/2020	Maintenance Fund	979,951.01		979,951.01	Repair/Rehabilitation of Damaged RCPC  Cross Drain Structure
20IH0100 (50213030- 01)	Repair/Rehabilitation of Damaged Slope Protection of Makiwalo Br. K0752+172 along Catarman - Laoang Road, Brgy. Makiwalo, Mondragon, Northern Samar	Construction  Section	Competitive Bidding	03/6-13/2020	03/26/2020	05/29/2020	06/08/2020	Maintenance Fund	1,959,948.54		1,959,948.54	Const./Improv't. of Multi-purpose Building
20IH0101 (3001012000 28000)	Construction of Academic Building (Phase 4), University of Eastern Philippines, Catarman, Northern	Construction  Section	Competitive Bidding	03/11-17/2020	03/30/2020	11/23/2020	12/08/2020	GoP	8,909,749.69		8,909,749.69	Const./Improv't. of Multi-purpose Building
20IH0102 (3001162031 56000)	Construction of Road Brgy. Polangi- Gebulwangan-Quezon-Trangue-Mabini Road, Catarman, Northern Samar	Construction  Section	Competitive Bidding	3/11-17/2020	03/30/2020	11/23/2020	12/11/2020	GoP	9,799,756.64		9,799,756.64	Const./Improv't. of Access Road



20IH0103 (3001172072-08000)	Construction/Rehabilitation of Local Roads-Concreting/ Improvement/ Rehabilitation of Road with Bridge, Brgy. Mabini, Catarman, Northern Samar	Construction Section	Competitive Bidding	3/11-17/2020	-	-	-	GoP	25,479,797.83		25,479,797.83	No release of funds. Const./Improv't. of Multi-purpose Building
20IH0104 (3001032026-87000)	Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction/Rehabilitation/Multipurpose/Facilities-Construction of Multi-purpose Building, Capitol Site, Brgy. Dalakit, Catarman, Northern Samar	Construction Section	Competitive Bidding	2/26/2020 - 6/2/2020	06/15/2020	11/23/2020	12/11/2020	GoP	14,699,849.39		14,699,849.39	Const./Improv't. of Multi-purpose Building
20IH0105 (3002001000-03000)	Construction of Health Isolation Facilities for Covid - 19 Patient and Health Care Professional NSPH, Catarman, Northern Samar.	Maintenance Section	Competitive Bidding	6/24/2021	06/26/2020	06/30/2020	07/01/2020	Maintenance Fund	14,999,992.78		14,999,992.78	Const./Improv't. of Isolation Health Facility (Under Negotiated Contract)
20IH0106 (50213030-02)	Repair/Maintenance of Cawayan Revetment #1 Northern Samar First District Engineering Office, Brgy. Cawayan, Catarman, Northern Samar	Maintenance Section	Competitive Bidding	07/17-23/2020	6/8/2020	09/10/2020	09/17/2020	Maintenance Fund	989,996.11		989,996.11	Repair/Maintenance of Revetment
20IH0106 (50213030-02)	Repair/Maintenance of Mondragon Revetment #1, Northern Samar First District Engineering Office, Brgy. Eco Mondragon, Catarman, Northern	Maintenance Section	Competitive Bidding	07/17-23/2020	6/8/2020	09/10/2020	09/17/2020	Maintenance Fund	1,979,985.88		1,979,985.88	Repair/Maintenance of Revetment
20IH0108 (50213040-02)	Repair/Maintenance of DPWH Building Common Comfort Room, Northern Samar First District Engineering Office Airport Village, Catarman, Northern	Maintenance Section	Competitive Bidding	08/07-13/2020	1/9/2020	09/21/2020	09/25/2020	Maintenance Fund	199,332.97		199,332.97	Repair/Maintenance of Building
20IH0109 (50213040-02)	Repair/Maintenance of DPWH Building AES - Fuel Station, Northern Samar First District Engineering Office, Brgy. Macagtas, Catarman, Northern	Maintenance Section	Competitive Bidding	08/7-13/2020	1/9/2020	09/21/2020	09/25/2020	Maintenance Fund	349,359.74		349,359.74	Repair/Maintenance of Building
20IH0110 (50604030-01)	Construction of Rainwater Collection System (RWCS) FY 2020	Construction Section	Competitive Bidding	8/7-13/2020	1/9/2020	09/21/2020	09/25/2020	GoP	4,378,433.00		4,378,433.00	Const./Improv't. of RWCS
20IH0111 (50604040-02)	Construction of 1 STY 4CL School Building, Veriato ES, San Isidro, N.	Construction Section	Competitive Bidding	8/7-13/2021	1/9/2020	09/21/2020	09/25/2020	GoP	8,399,942.74		8,399,942.74	Const./Improv't. of Multi-purpose Building
20IH0112 (50604040-02)	Construction of 2 STY 4CL School Building, Generoso R. Frigillana MS, Catarman, N. Samar	Construction Section	Competitive Bidding	8/7-13/2022	1/9/2020	09/21/2020	09/25/2020	GoP	10,247,486.31		10,247,486.31	Const./Improv't. of School Building
20IH0113 (50213040-01)	Repair/Maintenance of Area Equipment Service,MRS Building, Brgy. Macagtas, Catarman, Northern Samar	Maintenance Section	Competitive Bidding	08/7-13/2020	1/9/2020	09/21/2020	09/25/2020	Maintenance Fund	2,474,677.39		2,474,677.39	Repair/Maintenance of Building
20IH0114 (50213040-01)	Repair/Maintenance of DPWH Building - Warehouse #4, Northern Samar First District Engineering Office, Catarman, Northern Samar	Maintenance Section	Competitive Bidding	09/22-28/2020	12/10/2020	11/04/2020	11/26/2020	Maintenance Fund	989,987.10		989,987.10	Repair/Maintenance of Building
20IH0115 (50213040-01)	Repair/Maintenance of DPWH Building - Power House, Northern Samar First District Engineering Office, Brgy. Macagtas, Catarman, Northern Samar	Maintenance Section	Competitive Bidding	08/20-27/2020	09/14/2020	09/24/2020	10/02/2020	Maintenance Fund	296,987.63		296,987.63	Repair/Maintenance of Building
20IH0116 (50604030-01)	Concreting of Poblacion to Sitio Nangca, Barangay Tarnate FMR, San Vicente, Northern Samar	Construction Section	Competitive Bidding	08/20-27/2020	09/14/2020	09/24/2020	10/02/2020	GoP	24,874,969.69		24,874,969.69	Concreting of Road
20IH0117	Widening of Permanent Bridges, Caaguait-itan Br. 1 (B00240SM) along Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.), San Isidro, Northern Samar	Construction Section	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	-	-	GoP	23,637,938.38		23,637,938.38	For cancellation due to Negative Allotment.  Widening of Permanent Bridges
20IH0118	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Allen – Catarman Rd – K0706+000 – K0706+255, K0706+301 – K0706+974, Lavezares, Northern	Construction Section	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	-	-	GoP	39,199,664.71		39,199,664.71	For cancellation due to Negative Allotment.  Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

20IH0119 (50604030-01)	Concreting/Improvement/Rehabilitation of Road, Brgy. Mabini, Catarman, Northern Samar	Construction Section	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	2/26/2021	-	GoP	25,739,786.04		25,739,786.04	Concreting/Improvement/Rehabilitation of Road
20IH0120	Widening of Permanent Bridges-Caaguait-itan Br. 3 (B00240SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), San Isidro, Northern Samar	Construction Section	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	-	-	GoP	30,869,680.59		30,869,680.59	For cancellation due to Negative Allotment.  Widening of Permanent Bridges
20IH0121 (LAA no. VIII-NS1-21-02-002(DA))	Concreting of Brgy. Ligaya to Brgy. Buenavista FMR Brgy. Ligaya and Brgy. Buenavista, Rosario, N. Samar	Construction Section	Competitive Bidding	11/20-27/2020	12/22/2020	2/23/2021	2/24/2021	GoP	9,949,639.95		9,949,639.95	Concreting of Road
20IH0122 (LAA no. VIII-NS1-21-02-001 (DA))	Concreting of Brgy. Polangi to Brgy. Paticua FMR, Brgy. Polangi and Brgy. Paticua, Catarman, Northern Samar	Construction Section	Competitive Bidding	11/20-27/2020	12/22/2020	2/23/2021	2/26/2021	GoP	9,949,128.29		9,949,128.29	Concreting of Road
	<b>GOODS</b>											
	47. Common Office Supplies	NSFDEO	NP-53.5 Agency-to-Agency					GoP	4,862,297.28		4,862,297.28	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/02-09/20	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4rd Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	48. Common Office Equipment	NSFDEO	Competitive Bidding					GoP	8,905,410.04		8,905,410.04	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	49. Service Vehicle		Competitive Bidding					GoP	8,824,000.00		8,824,000.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter											
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	50. Fuel, Additives & Gasoline	NSFDEO	Competitive Bidding					GoP	5,591,422.50		5,591,422.50	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	51. Common Computer Supplies	NSFDEO	Competitive Bidding					GoP	9,954,679.00		9,954,679.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	52. Printing Supplies	NSFDEO	NP-53.9 - Small Value Procurement					GoP	3,446,843.00		3,446,843.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	53. Personal Protective Equipment (PPE)	NSFDEO	Competitive Bidding					GoP	725,600.00		725,600.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	54. Maintenance/Construction Materials	NSFDEO	Competitive Bidding					GoP	48,357,016.00		48,357,016.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	55. Repair/Maintenance of Office Equipment	NSFDEO	Competitive Bidding					GoP	1,180,000.00		1,180,000.00	Repair/Maintenance of Various Office Equipment
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Quarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					


	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	56. Repair/Maintenace of Vehicle	NSFDEO	NP-53.9 - Small Value Procurement					GoP	3,321,819.74		3,321,819.74	Repair/Maintenance of various furnitures & fixtures in the district
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Qarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	Repair/Maintenance of I.T Equipment	NSFDEO	Competitive Bidding					GoP	60,000.00		60,000.00	Repair/Maintenance of various typewriter in the district
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Qarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	58. Repair/Maintenance of Furniture	NSFDEO	NP-53.9 - Small Value Procurement					GoP	186,320.00		186,320.00	Repair/Maintenance of various Office Building in the district
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Qarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	59. Tires and Batteries	NSFDEO						GoP	3,181,400.00		3,181,400.00	Repair/Maintenance of various Office Building in the district
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020					
	2nd Qarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	60. Repair/Maintenance of Office Building	NSFDEO										
	1st Quarter			03/2-09/2020	3/10/2020	3/16/2020	3/17/2020	GoP	700,000.00		700,000.00	Repair/Maintenance of various Office Building in the district
	2nd Qarter			06/01-08/20	6/9/2020	6/15/2020	6/16/2020					
	3rd Quarter			09/07-14/2020	9/16/2020	9/22/2020	9/23/2020					
	4th Quarter			11/03-09/2020	11/10/2020	11/16/2020	11/17/2020					
	<b>CONSULTING SERVICES</b>											
20CSIH01	Geotechnical Exploration for the following Projects: 1. Construction of Flood Control Structure along Bugko River, Barangay Bugko, Mondragon, Northern Samar 2. Construction of Seawall (Tide Control) Shorefront Protection Riprap along Cabacungan Shoreline, Barangay Cabacungan, Municipality of Allen, Northern Samar 3. Construction/Improvement of Access Road Leading to Dalakit-Tamburusan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar 4. Construction of Flood Control Structure along Poblacion, Victoria, Northern Samar 5. Construction (Extension) of Flood Control Structure along Catarman River, Brgy. Sampaguita, Brgy. Abad Santos, Brgy. Baybay, Catarman, Northern Samar 6. Construction/Rehabilitation of Multi-purpose Building (Dormitory Building), Balicuatro College of Arts and Trade, Barangay Sabang Zone II, Allen, Northern Samar 7. Construction of Lavezares Baypark, Brgy. Poblacion, Lavezares, Northern Samar 8. Widening of Permanent Bridges, Maludbalud Br. (B00238SM) along Daang Maharlika (SM) (San Isidro -	Planning &  Design      Section	Competitive Bidding	04/2020 -12/10/20	12/30/2020				2,929,290.81		2,929,290.81	Geotechnical Exploration



**JOAN CANDYLOU G. ARAO**

ACTING HEAD, PROCUREMENT UNIT

**MARITESS F. LUCINARIO**  
BAC CHAIRMAN



**MARIO D. VILLENA**

OIC DISTRICT ENGINEER