

Updated Annual Procurement Plan for FY 2020 Palawan 1st District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00432002LZ	20EE0019-Construction/Improvement of Access Road Leading to Fishing Industry Taylay, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	4-Mar-20	16-Mar-20	GoP	29,399,981.33	-	30,000,000.00	Construction/Improvement of Access Road
P00431996LZ	20EE0020 - Construction/Improvement of Access Road leading to Mampio Road from Seaport to Cagayancillo Poblacion Bgy. Mampio, Cagayancillo, Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	GoP	19,599,941.39	-	20,000,000.00	Construction/Improvement of Access Road
P00431997LZ	20EE0021 - Construction/Improvement of Access Road leading to New Rizal Falls,Bgy. Dumarao,Roxas, Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	GoP	18,227,305.59	-	18,600,000.00	Construction/Improvement of Access Road
P00431998LZ	20EE0022 - Construction/Improvement of Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands Bgy. Bebeladan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	GoP	26,459,979.58	-	27,000,000.00	Construction/Improvement of Access Road
P00431999LZ	20EE0023 - Construction/Improvement of Access Road leading to Malampaya Sound Dolphin Watching Tour Brgy. Old Guinio, Taylay , Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	GoP	17,639,896.12	-	18,000,000.00	Construction/Improvement of Access Road

P00401952LZ	20EE0007 - Retrofitting/Strengthenin g of Permanent Bridges - Lele Br. (B00028CR) along Coron-Busuanga Road	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	7,902,685.00	-	8,064,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401954LZ	20EE0008 - Retrofitting/Strengthenin g of Permanent Bridges - Mahiralan Br. (B00017CR) along Coron-Busuanga Rd.	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	7,979,109.36	-	8,142,000.00	Retrofitting/Strengthening of Permanent Bridge
P0360553LZ	20EE0009 - Retrofitting/Strenghenin g of Permanent Bridges Manilaic Bridge I (B00272PW) Along Coron - Busuanga Road, Coron, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	11-Mar-20	12-Mar-20	Gop	6,781,595.91	-	6,920,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401956LZ	20EE0010 - Retrofitting/Strenghenin g of Permanent Bridges Talog Bridge (B00197PW) Along Jct Paglaum - Bato Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	11-Mar-20	12-Mar-20	Gop	7,727,285.58	-	7,885,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401957LZ	20EE0011 - Retrofitting/Strenghenin g of Permanent Bridges Talog Bridge (B00197PW) Along Jct Paglaum - Bato Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	6,598,322.82	-	6,733,000.00	Retrofitting/Strengthening of Permanent Bridge
P00445406LZ	20EE0080 - Construction of 1-Unit 2 Classroom School Building in San Isidro Elementary School, San Isidro, Busuanga.	Construction Section	YES	Competitive Bidding	18-Dec-19	6-Jan-20	4-Feb-20	14-Feb-20	Gop	2,970,000.00	-	3,000,000.00	Construction of 1-Unit 2 Classroom School Building
P00445540LZ	20EE0086 - Construction of Multipurpose Building in Brgy. San Rafael, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	18-Dec-19	6-Jan-20	4-Feb-20	14-Feb-20	Gop	1,980,024.16	-	2,000,000.00	Construction of Multipurpose Building
P00445540LZ	20EE0081 - Construction/Improve ment of Access Road leading to Port Barton Docking Area, Brav, Port	Construction Section	YES	Competitive Bidding	22-Nov-19	11-Dec-20	4-Mar-20	16-Mar-20	Gop	19,109,698.82	-	19,500,000.00	Construction of Multipurpose Building

(-)	20EE0014 - Reconstruction of Damaged Paved Roads along El Nido-Jct. New Ibalay Road (K0272+739)-(K0274+000, K0276+377-(K0276+621, El Nido, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	(-)	(-)	Gop	40,495,513.79	(-)	41,322,000.00 Reconstruction of Damaged Paved Roads (For Later Release)
(-)	20EE0015 - Rehabilitation/Reconstruction of National Roads Slips,Slope Collapse and landslide along El Nido-Jct. New Ibalay Road, (K0301+090-(K0301+157, El Nido, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	(-)	(-)	Gop	15,777,981.72	(-)	16,100,000.00 Rehabilitation/Reconstruction of National Roads Slips,Slope Collapse and landslide (For Later Release)
(-)	20EE0016 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along El Nido-Jct. New Ibalay Road, (K0299+000-(K0299+284, El Nido, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	(-)	(-)	Gop	96,499,988.46	(-)	100,000,000.00 Rehabilitation/Reconstruction of National Roads Slips,Slope Collapse and landslide (For Later Release)
(-)	20EE0017 - El Nido- Jct.New Ibalay Road, (K0295+221-(K0296+400 and K0296+600 - K0298+000, El Nido, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	(-)	(-)	Gop	69,161,460.58	(-)	71,670,000.00 El Nido- Jct.New Ibalay Road (For Later Release)
(-)	20EE0018 - El Nido- Jct.New Ibalay Road, (K0312+247.00 - K0312+283.00, K0312+295.00 - K0312+333.00, K0314+137.00 - K0314+173.00, K0314+190.00 - K0314+221.00, K0314+491.00 - K0314+529.00, K314+542.00 - K314+580.00, K0318+724.00 - K0319+000.00, K0321+799.00 - K0321+836.00, K0321+850.00 - K0321+973.00, K0322+177.00 - K0322+153.00, K0322+170.00 - K0322+206.00, K0324+886.00 - K0324+900.00, El Nido, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	(-)	(-)	Gop	51,279,057.47	(-)	53,139,000.00 El Nido- Jct.New Ibalay Road (For Later Release)

(-)	20EE0036 - Construction/Improvement of Access Road Leading to Marcaban Bay, Silito Aran, Brgy. San Nicolas, Coron, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	(-)	(-)		Gop	9,799,936.66	(-)	10,000,000.00	Construction/Improvement of Access Road (For Later Release)
(-)	20EE0041 - Construction of Cataban Bridge 2 Flood Control Project, Taytay, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	(-)	(-)		Gop	9,799,987.78	(-)	10,000,000.00	Construction of Cataban Bridge 2 Flood Control Project (For Later Release)
(-)	20EE0042 - Construction of Omao Flood Control Project, Taytay, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	(-)	(-)		Gop	9,799,971.83	(-)	10,000,000.00	Construction of Omao Flood Control Project (For Later Release)
(-)	20EE0047 - Widening of Permanent Bridge - Danat Bridge(B00276PW)(Paralel) Along Puerto Princesa North Road, El Nido, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	(-)	(-)		Gop	12,739,912.51	(-)	13,000,000.00	Widening of Permanent Bridge (For Later Release)
(-)	20EE0065 - Widening of Permanent Bridge - Dayandante Bridge (B00221PW) along Puerto Princesa North Road, Roxas, Palawan	Construction Section	YES	Competitive Bidding	21-Feb-20	11-Mar-20	(-)	(-)		Gop	24,499,932.74	(-)	25,000,000.00	Widening of Permanent Bridge (For Later Release)
(-)	20EE0089 - Construction of Multi-Purpose Building, Brgy. Binudac, Cullion, Palawan	Construction Section	YES	Competitive Bidding	28-Jan-20	17-Feb-20	(-)	(-)		Gop	2,474,999.97	(-)	2,500,000.00	Construction of Multi-Purpose Building (For Later Release)

P00445544LZ	20EE0084 - Improvement of Palawan 1st District Engineering Office Building, Roxas, Palawan	Construction Section	YES	Competitive Bidding	22-Nov-19	11-Dec-19	4-Feb-20	14-Feb-20	Gop	6,103,336.36	₱	6,165,000.00	Improvement of Office Building
P00401744LZ	20EE0001 - Retrofitting/Strengthenin g of Permanent Bridges Tinitian Bridge (B00202PW) Along Puerto Princesa North Road, Roxas, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	7,572,441.89	₱	7,727,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401745LZ	20EE0002 - Retrofitting/Strengthenin g of Permanent Bridges Magsarongsong Bridge (B00207PW) Along Puerto Princesa North Road, Roxas, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	8,693,536.77	₱	8,871,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401746LZ	20EE0003 - Retrofitting/Strengthenin g of Permanent Bridges Tagumpay Bridge (B00208PW) Along Puerto Princesa North Road, Roxas, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	6,337,641.75	₱	6,467,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401948LZ	20EE0004 - Retrofitting/Strengthenin g of Permanent Bridges Abongan Bridge (B00236PW) Along Puerto Princesa North Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	4,605,943.90	₱	4,700,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401949LZ	20EE0005 - Retrofitting/Strengthenin g of Permanent Bridges Binuan Bridge II (B00333PW) Along Jct Paglaun - Bato Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	5,973,013.10	₱	6,095,000.00	Retrofitting/Strengthening of Permanent Bridge
P00401951LZ	20EE0006 - Retrofitting/Strengthenin g of Permanent Bridges Itablak Bridge (B00219PW) Along Jct Paglaun - Bato Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	4-Feb-20	14-Feb-20	Gop	7,902,685.00	₱	9,067,000.00	Retrofitting/Strengthening of Permanent Bridge

P00432011LZ	20EE0024 - Construction/Improvement of Access Road, Guadalupe - San Nicolas - Decabobo leading to Borac RORO Port Coron Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	Gop	19,599,989.70	-	20,000,000.00	Construction/Improvement of Access Road
P00432012LZ	20EE0025 - Construction/Improvement of Access Road, Guadalupe - San Nicolas - Decabobo leading to Borac RORO Port Coron Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	Gop	19,599,941.32	-	20,000,000.00	Construction/Improvement of Access Road
P00432014LZ	20EE0026 - Construction/Improvement of Access Road leading to Decabobo- Buenavista-Turda Borac RoRo Port, Coron Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	Gop	29,399,964.97	-	30,000,000.00	Construction/Improvement of Access Road
P00432006LZ	20EE0027 - Construction/Improvement of Access Road leading to Seaweed Plantations In Brgy. Danieg, Dumanan Palawan	Construction Section	YES	Competitive Bidding	12-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	Gop	19,599,758.27	-	20,000,000.00	Construction/Improvement of Access Road
P00432007LZ	20EE0035 - Construction/Improvement of Access Road leading to Malawig Beach and Buenavista Bay Area Coron Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Mar-20	16-Mar-20	Gop	9,799,979.77	-	10,000,000.00	Construction/Improvement of Access Road
P00432123LZ	20EE0037 - Construction/Improvement of Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach San Vicente & Taytay, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Mar-20	16-Mar-20	Gop	11,759,983.41	-	12,000,000.00	Construction/Improvement of Access Road
P00432000LZ	20EE0038 - Construction/Improvement of Access Road Leading to Napcan Beach Brgy. Bucana,El Nido , Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Mar-20	16-Mar-20	Gop	11,759,998.67	-	12,000,000.00	Construction/Improvement of Access Road

P00432004LZ	20EE0039 - Construction/Improvement of Access Road Leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry Cullion , Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Mar-20	16-Mar-20	GOP	19,599,959.67	(-)	20,000,000.00	Construction/Improvement of Access Road
P00445519LZ	20EE0028 - Construction of Multi-Purpose Building in Brgy. Baras Taylay, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	2,474,932.52	(-)	2,500,000.00	Construction of Multi-Purpose Building
P00445520LZ	20EE0029 - Construction of Multi-Purpose Building in Brgy. Bogtong Busuanga, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	1,980,024.16	(-)	2,000,000.00	Construction of Multi-Purpose Building
P00445521LZ	20EE0030 - Construction of Multi-Purpose Building in Brgy. Borac Coron, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	1,979,977.13	(-)	2,000,000.00	Construction of Multi-Purpose Building
P00445523LZ	20EE0031 - Construction of Multi-Purpose Building in Brgy. Corong Corong El Nido, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	1,979,977.13	(-)	2,000,000.00	Construction of Multi-Purpose Building
P00445525LZ	20EE0032 - Construction of Multipurpose Building in Brgy. Debangsan, Taylay, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	2,474,932.52	(-)	2,500,000.00	Construction of Multi-Purpose Building
P00445531LZ	20EE0033 - Construction of Multipurpose Building in Brgy. Mlnapla, Taylay, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	2,474,932.52	(-)	2,500,000.00	Construction of Multi-Purpose Building
P00445536LZ	20EE0034 - Construction of Multipurpose Building in Brgy. Salvacion, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	14-Nov-19	3-Dec-19	4-Feb-20	14-Feb-20	GOP	1,980,024.16	(-)	2,000,000.00	Construction of Multi-Purpose Building
P00421961LZ	20EE0040 - Construction of Aberawan Flood Control Project, El Nido, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Feb-20	14-Feb-20	GOP	9,799,965.49	(-)	10,000,000.00	Construction of Flood Control Project

P00421963LZ	20EE0043 - Construction of Cataban Bridge I Flood Control Project, Taytay, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Feb-20	14-Feb-20	Gop	9,799,974.10	(-)	10,000,000.00	Construction of Flood Control Project
P00421964LZ	20EE0044 - Construction of Dipuyai Flood Control Project, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	6-Dec-19	4-Dec-19	4-Feb-19	14-Feb-19	Gop	9,799,825.37	(-)	10,000,000.00	Construction of Flood Control Project
P00421965LZ	20EE0045 - Construction of Lamoro Bridge 2 Flood Control Project, El Nido, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Feb-19	14-Feb-19	Gop	9,799,992.81	(-)	10,000,000.00	Construction of Flood Control Project
P00421966LZ	20EE0046 - Construction of Langeb-Langebhan Flood Control Project, El Nido, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Feb-19	14-Feb-19	Gop	9,799,946.69	(-)	10,000,000.00	Construction of Flood Control Project
P00431993LZ	20EE0048 - Construction/Improvement of Access Road from Bgy. New Ibaylay to Sto. Lamoro Jct. leading to El Nido Airport, El Nido, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Mar-20	16-Mar-20	Gop	19,599,948.95	(-)	20,000,000.00	Construction/Improvement of Access Road
P00431994LZ	20EE0049 - Construction/Improvement of Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Mar-20	16-Mar-20	Gop	19,599,941.91	(-)	20,000,000.00	Construction/Improvement of Access Road
P00432003LZ	20EE0050 - Construction/Improvement of Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Mar-20	16-Mar-20	Gop	19,599,949.56	(-)	20,000,000.00	Construction/Improvement of Access Road

P00432003LZ	20EE0051- Construction/Improvement of Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumaran, Palawan	Construction Section	YES	Competitive Bidding	15-Nov-19	4-Dec-19	4-Mar-20	16-Mar-20	GOP	19,599,911.69	₱-	20,000,000.00	Construction/Improvement of Access Road
P00444818LZ	20EE0052 - Construction/Improvement of Drainage System at Brgy. 1, Roxas, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	GOP	8,819,945.44	₱-	9,000,000.00	Construction/Improvement of Drainage System
P00444819LZ	20EE0053 - Construction/Improvement of Drainage System at Brgy. 3, Roxas, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	GOP	7,839,502.51	₱-	8,000,000.00	Construction/Improvement of Drainage System
P00445522LZ	20EE0054 - Construction of Multipurpose Building in Brgy. Buena Vista, Coron, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	GOP	1,979,979.53	₱-	2,000,000.00	Construction of Multipurpose Building
P00445527LZ	20EE0056 - Construction of Multipurpose Building in Brgy. Buena Vista, Coron, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	GOP	1,979,979.53	₱-	2,000,000.00	Construction of Multipurpose Building
P00445532LZ	20EE0057 - Construction of Multipurpose Building in Brgy. Buena Vista, Coron, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	GOP	1,979,979.53	₱-	2,000,000.00	Construction of Multipurpose Building
P00445533LZ	20EE0058 - Construction of Multipurpose Building in Brgy. Pamantolon, Taytay, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	GOP	1,979,802.35	₱-	2,000,000.00	Construction of Multipurpose Building

P00445535LZ	20EE0059 - Construction of Multipurpose Building in Brgy. Pical, Linapacan, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	Gop	2,474,997.39	₱-	2,500,000.00	Construction of Multipurpose Building
P00445535LZ	20EE0060 - Construction of Multipurpose Building in Brgy. San Jose, Coron, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,979.53	₱-	2,000,000.00	Construction of Multipurpose Building
P00445538LZ	20EE0061 - Construction of Multipurpose Building in Brgy. San Nicolas, Coron, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,979.53	₱-	2,000,000.00	Construction of Multipurpose Building
P00445541LZ	20EE0062 - Construction of Multipurpose Building in Brgy. Silanga, Taytay, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,937.09	₱-	2,000,000.00	Construction of Multipurpose Building
P00445543LZ	20EE0063 - Construction of Multipurpose Building in So. Kiminawit, Brgy. Bebeladan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	19-Nov-19	9-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,998.92	₱-	2,000,000.00	Construction of Multipurpose Building
P00401805LZ	20EE0064 - Widening of Permanent Bridges - Iraan Br. (B00212PW) along PPNR, Roxas, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	25,479,925.00	₱-	26,000,000.00	Widening of Permanent Bridge
P00445713LZ	20EE0066 - Concreting of Barangay Road, Barangay Proper leading to Teneugiban National High School, Brgy. Teneugiban, El Nido, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,926.40	₱-	2,000,000.00	Concreting of Barangay Road
P00445517LZ	20EE0067 - Construction of Multi-Purpose Building in Brgy. Banbanan, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,851.58	₱-	2,000,000.00	Construction of Multi-Purpose Building

P00445518LZ	20EE0068 - Construction of Multi-Purpose Building in Brgy. Barangonan, Linapacan, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	2,474,997.39	₱-	2,500,000.00	Construction of Multi-purpose Building
P00445526LZ	20EE0069 - Construction of Multipurpose Building in Brgy. Decabaitot, Linapacan, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	2,474,999.97	₱-	2,500,000.00	Construction of Multi-purpose Building
P00445529LZ	20EE0070 - Construction of Multipurpose Building in Brgy. Maruyogruyog, Linapacan, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	2,474,999.97	₱-	2,500,000.00	Construction of Multi-purpose Building
P00445530LZ	20EE0071 - Construction of Multi-Purpose Building in Brgy. Meytegued, Taytay, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	2,474,932.52	₱-	2,500,000.00	Construction of Multi-purpose Building
P00445539LZ	20EE0073 - Construction of Multi-Purpose Building in Brgy. San Nicolas, Linapacan, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	2,475,086.44	₱-	2,500,000.00	Construction of Multi-purpose Building
P00445542LZ	20EE0074 - Construction of Multi-Purpose Building in Brgy. Villa Libertad, El Nido, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,995.87	₱-	2,000,000.00	Construction of Multi-purpose Building
P00442377LZ	20EE0075 - Construction of Multi-Purpose Building, Barangay Poblacion 6, Coast, Palawan	Construction Section	YES	Competitive Bidding	21-Nov-19	10-Dec-19	4-Feb-20	14-Feb-20	Gop	2,474,972.44	₱-	2,500,000.00	Construction of Multi-Purpose Building
P00445528LZ	20EE0076 - Construction of Multipurpose Building in Brgy. Mabini, El Nido, Palawan	Construction Section	YES	Competitive Bidding	22-Nov-19	11-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,814.56	₱-	2,000,000.00	Construction of Multi-Purpose Building
P00445516LZ	20EE0077 - Construction of Multipurpose Building in Brgy. Bagong Bayan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	22-Nov-19	11-Dec-19	4-Feb-20	14-Feb-20	Gop	1,979,977.13	₱-	2,000,000.00	Construction of Multi-Purpose Building
P00445544LZ	20EE0078 - Construction of Multipurpose Building, Barangay Guest House in Port Barton, San Vicente, Palawan	Construction Section	YES	Competitive Bidding	22-Nov-19	11-Dec-19	4-Feb-20	14-Feb-20	Gop	2,969,996.32	₱-	3,000,000.00	Construction of Multi-Purpose Building

P00442745LZ	20EE0087 - Construction of Multi-Purpose (ADMIN) Building, Marine	Construction Section	YES	Competitive Bidding	28-Jan-20	17-Feb-20	6-Mar-20	4-May-20	GOP	1,976,996.32	-	2,000,000.00	Construction of Multipurpose Building
P00442743LZ	20EE0088 -Construction of Troop Barracks, Marine Detachment, Brgy. Minara Roxas, Palawan	Construction Section	YES	Competitive Bidding	28-Jan-20	17-Feb-20	6-Mar-20	4-May-20	GOP	3,959,725.17	-	4,000,000.00	Construction of Multipurpose Building
P00445534LZ	20EE0072 - Construction of Multi-Purpose Building in Brgy. Panlitan	Construction Section	YES	Competitive Bidding	5-Mar-20	18-May-20	5-Jun-20	17-Jun-20	GOP	2,969,960.88	-	3,000,000.00	Construction of Multipurpose Building
P00401996LZ	20EE0083 - Widening of Permanent Bridge Langogan Bridge (B00201PW) (Parallel Bridge), along Puerto Princesa North Road	Construction Section	YES	Competitive Bidding	15-May-20	3-Jun-20	22-Jun-20	16-Jul-20	GOP	96,499,926.28	-	100,000,000.00	Widening of Permanent Bridge
P00446976LZ	20EE0125 - Construction of Balanga Bridge II (Temporary-Permanent) Culion, Palawan	Construction Section	YES	Competitive Bidding	15-May-20	3-Jun-20	15-Jun-20	22-Jun-20	GOP	19,599,924.49	-	20,000,000.00	Construction of Bridge
P00446978LZ	20EE0137 - Construction of Bridge , So. Dimachickick, Bgy. Salvacion, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	19-Jun-20	8-Jul-20	28-Jul-20	7-Aug-20	GOP	9,799,940.73	-	10,000,000.00	Construction of Bridge
-	20EE0112 - Reconstruction of Damaged Paved Roads along Puerto Princesa North Road (K0140+4.551)-K0140+000; K0157 +294-K0157+459; K0162+484-K0162+828; K0162+862-K0163+217; K0170+246-K0170+296; K0176+000-176+087; K0176+259-K0176+776; K0178+780-179+071-	Construction Section	YES	Competitive Bidding	21-Oct-19	12-Dec-19	-	-	GOP	91,018,763.30	-	94,320,000.00	Reconstruction of Damaged Paved Roads (For Later Release)
-	20EE0013 - Reconstruction of Damaged Paved Roads along Puerto Princesa North Road (K0202+015-K0202+608; K0225+000-K0225+800; K0225+921-K0226+000; K0227+695-K0228+000; K0230+100-K0230+156; K0230+185-K0230+286; K0234+551-K0234+700; Roxas-Taytay, Palawan	Construction Section	YES	Competitive Bidding	31-Oct-19	19-Nov-19	-	-	GOP	38,069,046.44	-	38,846,000.00	Reconstruction of Damaged Paved Roads (For Later Release)

(-)	20EE0090 - Construction of Multi-Purpose Building, Brgy. Barotuen, El Nido, Palawan	Construction Section	YES	Competitive Bidding	28-Jan-20	17-Feb-20	(-)	(-)		GoP	2,474,999.97	(-)	2,500,000.00	Construction of Multi-Purpose Building For Later Release
(-)	20EE0091 - Concreting of Alacalan Road, Brgy. Alacalan, Taytay, Palawan	Construction Section	YES	Competitive Bidding	7-Feb-20	26-Feb-20	(-)	(-)		GoP	9,899,943.47	(-)	10,000,000.00	Concreting of Road For Later Release
(-)	20EE0092 - Concreting of Comailbongbong Road, Sitio Comailbongbong, Brgy. Bato, Taytay, Palawan	Construction Section	YES	Competitive Bidding	7-Feb-20	26-Feb-20	(-)	(-)		GoP	9,899,953.74	(-)	10,000,000.00	Concreting of Road For Later Release
(-)	20EE0093 - Construction of Multi-Purpose Building, Brgy. Libertad, Taytay, Palawan	Construction Section	YES	Competitive Bidding	7-Feb-20	26-Feb-20	(-)	(-)		GoP	1,979,979.53	(-)	1,979,979.53	Construction of Multi-Purpose Building For Later Release
(-)	20EE0115 - Construction of Abaca Processing Building/Facility, Roxas, Palawan	Construction Section	YES	Competitive Bidding	27-Feb-20	3-Jun-20	(-)	(-)		GoP	3,959,988.27	(-)	3,959,988.27	Construction of Multi-Purpose Building For Later Release
(-)	20EE0116 - Construction of Multi-Purpose Building (Covered Court) Roxas, Palawan	Construction Section	YES	Competitive Bidding	7-Feb-20	3-Jun-20	(-)	(-)		GoP	1,979,952.92	(-)	2,000,000.00	Construction of Multi-Purpose Building For Later Release

(-)	20EE017 - Construction of Palawan Rescue 165 Building in El Nido, Palawan	Construction Section	YES	Competitive Bidding	5-Mar-20	18-May-20	(-)	(-)	Gop	7,425,000.00	(-)	7,500,000.00	Construction of Palawan Rescue 165 Building For Later Release
(-)	20EE018 - Construction of Palawan Rescue 165 Building in Roxas, Palawan	Construction Section	YES	Competitive Bidding	27-Feb-20	18-May-20	(-)	(-)	Gop	7,425,000.00	(-)	7,500,000.00	Construction of Palawan Rescue 165 Building For Later Release
(-)	20EE0140 - Construction of Multipurpose Building (Sports Complex Facility) in Brgy. Poblacion (LGU	Construction Section	YES	Competitive Bidding	10-Jul-20	29-Jul-20	(-)	(-)	Gop	998,563.90	(-)	100,000,000.00	Construction of Palawan Rescue 165 Building For Later Release
(-)	20EE0139 - Rehabilitation/Improvement of Multi-Purpose Building (El Nido Municipal Complex and Covered Court)El Nido,Palawan	Construction Section	YES	Competitive Bidding	26-Jun-20	15-Jul-20	(-)	(-)	Gop	49,500,000.00	(-)	50,000,000.00	Rehabilitation/Improvement of Multi-Purpose Building For Later Release


Prepared By:


Recommending Approval :

Approved:

(For & in the absence of the DP)


CANDELARIA T. VENTILACION


FLORIFE K. CABASAL


ROY V. DAGSALIO

Engineer II
OIC- Procurement Unit

Engineer III

Engineer III

Palawan 1st District Engineering Office Updated Annual Procurement Plan for Goods and Services FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GEE0053 - Supply and Delivery of ACU (inverter) for use at El Nido Resthouse , El Nido, Palawan	Construction Section	NO	Competitive Bidding	2-Sep-20	8-Sep-20	11-Sep-20	14-Sep-20	GoP	68,597.10	-	68,597.10	Purchase of Diesel Fuel for use of 250KVA Generator
-	20GEE0056 - Supply and Delivery of Diesel Fuel for use of 250KVA Generator	Construction Section	NO	Competitive Bidding	15-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	GoP	74,427.00	-	20,000,000.00	Purchase of Electrical Materials for Maintenance of D.E.O. Office
-	Supply and Delivery of ACU (inverter) for use at El Nido Resthouse , El Nido, Palawan	Construction Section	NO	Competitive Bidding	15-Nov-19	2-Dec-19	4-Mar-20	16-Mar-20	GoP	74,147.70	-	74,147.70	Purchase of ACU (inverter) for use at El Nido Resthouse, El Nido Palawan
-	20GEE0051 -Supply and Delivery of Various Spare Parts for use of Road Grader LG2H-8420 assigned at Maintenance Section , Roxas, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GoP	403,160.32	-	403,160.32	Purchase of Various Spare Parts for use of Road Grader LG2H-8420 assigned at Maintenance Section , Roxas, Palawan
-	20GEE0050 - Supply and Delivery of Covid19 Response Items (Medical Supplies) for use of DPWH Pal 1st DEO , Roxas, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GoP	244,436.00	-	244,436.00	Supply and Delivery of Covid19 Response Items (Medical Supplies) for use of DPWH Pal 1st DEO , Roxas, Palawan
-	20GEE0046 - Supply and Delivery of Consumables for Kyocera TASKALFA 2552ci for the use of Planning & Design Section, Roxas, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GoP	47,561.00	-	47,561.00	Purchase of Consumables for Kyocera TASKALFA 2552ci for the use of Planning & Design Section, Roxas, Palawan

20GEE0041 - Supply and Delivery of Tires and Battery for Various Service Vehicle for use of Planning & Design Section , Roxas, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GOP	274,237.62	274,237.62	Purchase of Tires and Battery for Various Service Vehicle for use of
20GEE0042 - Supply and Delivery of Other Supplies for use at Ibangley, Bato and El Nido Resthouse , Roxas, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GOP	114,990.00	114,990.00	Purchase of Other Supplies for use at Ibangley, Bato and El Nido Resthouse
20GEE0039 - Supply and Delivery of Tires for Stake Truck H2-367 use at Coron Sub Office , Coron, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GOP	96,523.60	96,523.60	Purchase of Tires for Stake Truck H2-367 use at Coron Sub Office , Coron, Palawan
20GEE0020 -Supply and Delivery of ICT Equipment (CCTV, Biometrics & Network Printer including installation for use of the District Office), Roxas, Palawan	Construction Section	NO	Competitive Bidding	19-Nov-19	26-Nov-19	9-Dec-19	9-Dec-19	GOP	425,880.00	425,880.00	Purchase of ICT Equipment (CCTV, Biometrics & Network Printer including installation for use of the District Office), Roxas, Palawan

Prepared By:

Recommending Approval:

Approved:

(For & on the absence of the District Engineer)

CANDELARIA T. VENTILACION

Engineer II

OIC- Procurement Unit

FLORENCE K. CABASAL

Engineer III

ROY V. DAGSALIO

Engineer III