

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Consulting Services Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100029000	21CSB007: Consulting Services for the Feasibility Study of Proposed Roxas Diversion Road at Roxas in the Province of Isabela	Planning and Design Division	NO	Competitive Bidding	07/24/2021	08/24/2021 09/01/2021	09/27/2021	10/08/2021	GoP	4,198,050.00		4,198,050.00	Feasibility Study
200000100029000	21CSB008: Consulting Services for the Geotechnical Investigation for Proposed Construction of Umasok Bridge	Planning and Design Division	NO	Competitive Bidding	10/05/2021	11/03/2021 11/05/2021	11/29/2021	12/09/2021	GoP	298,018.59		298,018.59	Geotechnical Investigation
200000100029000	21CSB009: Consulting Services for the Geotechnical Investigation for Proposed Construction of Tuguegarao-Enrile Bridge	Planning and Design Division	NO	Competitive Bidding	10/05/2021	11/03/2021 11/05/2021	11/29/2021	12/09/2021	GoP	1,600,356.05		1,600,356.05	Geotechnical Investigation
200000100029000	21CSB010: Consulting Services for the Geotechnical Investigation for Proposed Construction of Pinacanauan Bridge 2	Planning and Design Division	NO	Competitive Bidding	10/05/2021	11/03/2021 11/05/2021	11/29/2021	12/09/2021	GoP	2,032,678.18		2,032,678.18	Geotechnical Investigation
200000100029000	21CSB011: Consulting Services for Geotechnical Investigation for Proposed Construction of Various Bridges, Province of Quirino	Planning and Design Division	NO	Competitive Bidding	10/26/2021	11/23/2021	12/17/2021	12/27/2021	GoP	1,300,133.41		1,300,133.41	Geotechnical Investigation for
	21CSB012: Consulting Services for the Feasibility Study and Detailed Engineering Design of Proposed Tuguegarao City Dike System (Road Dike No. 1)	Planning and Design Division	NO	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/24/2022	GoP	16,869,705.00		16,869,705.00	Feasibility Study

Prepared by:

ROSARIO V. DE GUZMAN

Engineer IV

Head, BAC Secretariat

Recommended for Approval by:

JAIME P. CATOLOS, JR.

Chief, Planning & Design Division

BAC Chairman

Approved by:

LORETA M. MALALUAN, CESO IV

Regional Director