

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
						Advertising/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1	320101106335000	21NA0001 Construction/ Improvement of River Dike along Cabadbaran River, Brgy. Kauswagan, City of Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27 - Dec. 3, 2020	Dec. 16, 2020	Feb. 2, 2021	Feb. 11, 2021	GoP	96,500,000.00	0	96,500,000.00	Flood Control (Awarded)
2	300104226252000	21NA0002 Construction of Multi-Purpose Building, Brgy. Malabao, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27 - Dec. 3, 2020	Dec. 16, 2020			GoP	2,970,000.00	0	2,970,000.00	Buildings (Pending on Award, Waiting for Release of Funds (FLR))
3	300116204608000	21NA0003 Concreting of Road, Barangay 7, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 2-8, 2020	Dec. 21, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	4,900,000.00	0	4,900,000.00	Roads (Awarded)
4	300116204608000	21NA0004 Concreting of Road Leading to Relocation Site of Barangay San Agustin, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 12-18, 2020	Dec. 21, 2020	Jan. 25, 2021	Feb. 03, 2021	GoP	4,900,000.00	0	4,900,000.00	Roads (Awarded)
5	300103203839000	21NA0005 (Re-ad) Construction/ Improvement of Multi-Purpose Building, Barangay Poblacion, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2021	Feb. 01, 2021			GoP	2,475,000.00	0	2,475,000.00	Buildings (Pending on Award, Waiting for Release of Funds (FLR))
6	300116204613000	21NA0006 Concreting of Road, Puruk 3A-Puruk 4, Cabayawa, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	1,960,000.00	0	1,960,000.00	Roads (Awarded)
7	300116204609000	21NA0007 Concreting of Road, Basilisa-Humlog-Panayayon, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	49,000,000.00	0	49,000,000.00	Roads (Awarded)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
8	300103203840000	21NA0008 Construction (Completion) of Multi-Purpose Building (Cogon Elementary School), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	1,960,000.00	0	1,960,000.00	Buildings (Awarded)	
9	300116203644000	21NA0009 Construction/ Improvement of NRJ – Kinabatangan - Cabaguican Road, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Feb. 2, 2021	Feb. 11, 2021	GoP	86,850,000.00	0	86,850,000.00	Roads (Awarded)	
10	320102104202000	21NA0010 Construction of Sacol Riverbank Slope Protection (Downstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2020	Dec. 28, 2020	Feb. 2, 2021	Feb. 11, 2021	GoP	86,850,000.00	0	86,850,000.00	Flood Control (Awarded)	
11	300117210418000	21NA0011 Construction/ Rehabilitation/ Concreting of Barangay Road, Aboloc Subdivision, Barangay Tolosa, Cababaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	3,960,000.00	0	3,960,000.00	Roads (Awarded)	
12	300107201320000	21NA0012 Construction of Embankment, Magallanes Public Market, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	9,900,000.00	0	9,900,000.00	Embankment (Awarded)	
13	300203101997000	21NA0013 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - NRJ Butuan City- Malaybalay Road Leading to NRJ Buenavista-Bunaguil Road (Bilan-agan-Nongnong-Mt. Mayapay-Bunaguil, Buenavista Section), Buenavista, Agusan Del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 03, 2021	GoP	2,940,000.00	0	2,940,000.00	Roads (Awarded)	

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PnP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
14	300205100072000	21NA0014 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Bangonay and Brgy. Libas, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 10-16, 2020	Jan. 18, 2021	Mar. 01, 2021	Mar. 02, 2021	GoP	16,170,000.00	0	16,170,000.00	Water System (Awarded)
15	300205100076000	21NA0015 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. San Vicente, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	9,800,000.00	0	9,800,000.00	Water System (Awarded)
16	3001162024610000	21NA0016 Concreting of Road, Bruca Street, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 26, 2021	Feb. 04, 2021	GoP	9,800,000.00	0	9,800,000.00	Roads (Awarded)
17	300205100073000	21NA0017 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Beltran, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	9,800,000.00	0	9,800,000.00	Water System (Awarded)
18	300205100074000	21NA0018 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Cuyogo, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	13,230,000.00	0	13,230,000.00	Water System (Awarded)
19	300205100075000	21NA0019 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Maraigang, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GoP	5,880,000.00	0	5,880,000.00	Water System (Awarded)
20	300116203472000	21NA0020 Concreting of Pangaylan - Mantigue - Casagayan Section, Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Feb. 12, 2021	Feb. 22, 2021	GoP	62,374,705.00	0	62,374,705.00	Roads (Awarded)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21	300107201319000	21NA0021 Construction of Embankment, Brgy. Caasinan, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020				GoP	7,920,000.00	0	7,920,000.00	Embankment (Pending on Award, Waiting for Release of Funds (PLR))
22	300116204607000	21NA0022 (Re-ad) Concreting of Road, Baleguian, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Feb. 22-28, 2021	Apr. 05, 2021	May. 10, 2021	May. 14, 2021		GoP	9,800,000.00	0	9,800,000.00	Roads (Awarded)
23	320102104203000	21NA0023 Construction of Saco Riverbank Slope Protection (Upstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 11-17, 2020	Dec. 30, 2020	Feb. 02, 2021	Feb. 11, 2021		GoP	86,850,000.00	0	86,850,000.00	Flood Control (Awarded)
24	310203100465000	21NA0024 Road Widening - Tertiary Roads - Pandanon - Magallanes Road - K1219+785.50-1220+000, K1221+450-K1222+120	Construction Section	YES	Competitive Bidding	Dec. 15-21, 2020	Jan. 20, 2021	May. 05, 2021	May. 07, 2021		GoP	19,600,000.00	0	19,600,000.00	Road Widening (Awarded)
25	300203101999000	21NA0025 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations-Pitogo- Sto. Niño-Magdagooc- San Jose-San Vicente Coastal Road Leading to Beaches and Marine Resources, Jabonga, Agusan Del Norte	Construction Section	NO	Competitive Bidding	Jan. 6-12, 2021	Jan. 27, 2021	Feb. 16, 2021	Feb. 25, 2021		GoP	6,860,000.00	0	6,860,000.00	Roads (Awarded)
26	310305101273000	21NA0026 Widening of Permanent Bridges, Lingayao Parallel Bridge along Agusan-Malaybalay Road	Construction Section	NO	Competitive Bidding	Jan. 7-13, 2021	Feb. 11, 2021	Feb. 26, 2021	Mar. 02, 2021		GoP	49,215,000.00	0	49,215,000.00	Roads (Awarded)
27	300107201321000	21NA0027 Improvement of Seawall Dike along Soriano Blvd. in Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2021	Feb. 01, 2021	Mar. 01, 2021	Mar. 09, 2021		GoP	9,900,000.00	0	9,900,000.00	Flood Control (Awarded)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Post- ing of IB/REI	Submission/Opel niling of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
28	310201100719000	21NA0028 (Re-ad) Road Widening - Primary Roads, Butuan City - Cagayan De Oro City - Iligan City Road (Agusan- Misamis Or. Road) - K1267+938- K1268+742,K1277+000-K1277+399	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021	Jun. 28, 2021	Jun. 29, 2021	GoP	48,960,240.00	0	48,960,240.00	Road Widening (Awarded)
29	300116204612000	21NA0029 Concreting of Tagcatong - Balatakan Road (Phase II), Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2021	Feb. 09, 2021			GoP	19,600,000.00	0	19,600,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
30	300117210416000	21NA0030 Concreting of Road in Doña Telesora, Tubaay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 22-28, 2021	Feb. 10, 2021	Mar. 01, 2021	Mar. 09, 2021	GoP	11,385,000.00	0	11,385,000.00	Roads (Awarded)
31	300104226254000	21NA0031 Construction/ Rehabilitation/Concreting of Carmen Public Market, Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 25-31, 2021	Feb. 23, 2021	Mar. 10, 2021	Mar. 11, 2021	GoP	24,750,000.00	0	24,750,000.00	Buildings (Awarded)
32	300116204611000	21NA0032 Construction of Road, Bigay, Mabini- Malingin Road, Cabadbaran City	Construction Section	NO	Competitive Bidding	Jan. 29 - Feb. 4, 2021	Feb. 17, 2021			GoP	46,060,000.00	0	46,060,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
33	320101106336000	21NA0033 Improvement of Cabadbaran River (Dinabukan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 29 - Feb. 4, 2021	Feb. 17, 2021			GoP	96,500,000.00	0	96,500,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
34	300116203488000	21NA0034 Concreting of Road, NRJ Panayayon - Taod-oy, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 1-7, 2021	Mar. 11, 2021	Mar. 25, 2021	Mar. 29, 2021	GoP	57,900,000.00	0	57,900,000.00	Roads (Awarded)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
35	300117210417000	21NA0035 Concreting of Road, Brgy. Taod-oy, Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 1-7, 2021	Feb. 26, 2021	Mar. 10, 2021	Mar. 16, 2021	GoP	4,950,000.00	0	4,950,000.00	Roads (Awarded)
36	300103203836000	21NA0036 Construction (Completion) of Barangay Health Station (BHS), Barangay 7, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 3-9, 2021	Mar. 1, 2021	Mar. 18, 2021	Mar. 22, 2021	GoP	1,960,000.00	0	1,960,000.00	Buildings (Awarded)
37	310201100722000	21NA0037 Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1169 + 000 - K1169 + 793, K1174 + 701 - K1175 + 133	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021	Jun. 28, 2021	Jun. 29, 2021	GoP	50,180,000.00	0	50,180,000.00	Road Widening (Awarded)
38	300104226251000	21NA0038 Completion/ Improvement of Three Storey Battalion Office and Personnel Barracks including Facilities, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021			GoP	9,900,000.00	0	9,900,000.00	Buildings (Pending on Award, Waiting for Release of Funds (FLR))
39	310304100854000	21NA0039 Rehabilitation/ Major Repair of Permanent Bridges - Mat-I Bridge (B01857MN) along Agusan-Malaybalay Road	Construction Section	NO	Competitive Bidding	Feb. 17-23, 2021	Mar. 08, 2021	Mar. 23, 2021	Mar. 25, 2021	GoP	7,840,000.00	0	7,840,000.00	Roads (Awarded)
40	300204101139000	21NA0040 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Daang Maharlika (Surigao-Agusan Section) - Zaparta Valley, Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 18-24, 2021	Mar. 09, 2021	Mar. 24, 2021	Mar. 25, 2021	GoP	16,373,840.00	0	16,373,840.00	Roads (Awarded)
41	300117210415000	21NA0041 Concreting of NRI to Sitio Dalicanan, Brgy. Poblacion II, Remedios Trinidad Romualdez, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 17, 2021			GoP	9,900,000.00	0	9,900,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
						Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
42	300117210414000	21NA0042 Construction/ Improvement of Dalicanan Road, RTR, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 22, 2021				GoP	14,850,000.00	0	14,850,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
43	300104226255000	21NA0044 Construction/ Rehabilitation/Concreting of Jabonga Public Market, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 24 - Mar. 2, 2021	Apr. 08, 2021	Apr. 20, 2021	Apr. 26, 2021		GoP	19,800,000.00	0	19,800,000.00	Buildings (Awarded)
44	320101106320000	21NA0045 (Re-ad) Construction of Dike with Concrete Revetment along Bangonay River Protecting Lake Mainit Circumferential Road, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 22-26, 2021	Apr. 12, 2021	Apr. 19, 2021	Apr. 21, 2021		GoP	80,680,755.00	0	80,680,755.00	Slope Protection (Awarded)
45	300108200394000	21NA0046 Construction of Slope Protection, Tingbasan National High School, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 26 - Mar. 3, 2021	Apr. 05, 2021	Apr. 16, 2021	Apr. 20, 2021		GoP	1,960,000.00	0	1,960,000.00	Slope Protection (Awarded)
46	320101106321000	21NA0047 Construction of Dike with Revetment along Lake Mainit Protecting Daang Maharlika Road (1173+500- 1174+500 w/ exception), Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	March. 10-16, 2021	Mar. 29, 2021	Apr. 08, 2021	Apr. 12, 2021		GoP	96,500,000.00	0	96,500,000.00	Slope Protection (Awarded)
47	300116203507000	21NA0048 Construction of Brgy. Lingayao – Interim Brgy. Of Lawan- Lawan Road in Support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project (Package 1), Las Nieves, Agusan Del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	May. 05, 2021	May. 20, 2021	May. 24, 2021		GoP	60,795,000.00	0	60,795,000.00	Roads (Awarded)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
48	300203101998000	21NA0049 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, NRIJ-Corregasas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cababaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	Apr. 28, 2021	May. 12, 2021	May. 18, 2021	GoP	9,800,000.00	0	9,800,000.00	Roads (Awarded)
49	300104226253000	21NA0050 Construction/Rehabilitation/Completion of Santiago Public Terminal, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	Jun. 22, 2021	Jun. 28, 2021	Jun. 29, 2021	GoP	49,500,000.00	0	49,500,000.00	Building (Awarded)
50	300105200535000	21NA0051 Rehabilitation of Evacuation Center, Brgy. Kinablangan, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	May. 25, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	19,600,000.00	0	19,600,000.00	Building (Awarded)
51	300116201297000	21NA0052 Concreting of Brgy. Maraigang FMR, Brgy. Maraigang, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 15 - 21, 2021	May. 04, 2021	Jun. 14, 2021	Jun. 23, 2021	GoP	11,940,000.00	0	11,940,000.00	Roads - FMR (Awarded)
52	300116201297000	21NA0053 Concreting of Brgy. Simbalan FMR, Brgy. Simbalan, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 16 - 22, 2021	May. 05, 2021	Jun. 14, 2021	Jun. 23, 2021	GoP	11,940,000.00	0	11,940,000.00	Roads - FMR (Awarded)
53	300116201297000	21NA0054 Concreting of Brgy. Poblacion to Sitio Sisiman FMR, Brgy. Poblacion, Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 16 - 22, 2021	May. 05, 2021	Jun. 14, 2021	Jun. 23, 2021	GoP	11,940,000.00	0	11,940,000.00	Roads - FMR (Awarded)
54	300116201297000	21NA0055 Concreting of Brgy. Libas to Sitio Kalihawan FMR, Brgy. Libas, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 16 - 22, 2021	May. 05, 2021	Jun. 14, 2021	Jun. 18, 2021	GoP	12,935,000.00	0	12,935,000.00	Roads - FMR (Awarded)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posti ng of IBREI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
55	2000000100020000	21NA0056 Repair/ Maintenance of Brgy. 9, River Flood Control, Cababaran City, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	Apr. 28 - May 4, 2021	Jun. 09, 2021	Jun. 22, 2021	Jun. 23, 2021	GoP	8,075,555.00	8,075,555.00		Flood Control (Awarded)	
56	2000000100019000	21NA0057 Repair/ Maintenance of DILG Building BFP Nasipit Central Fire Station Building Brgy. Poblacion, Nasipit, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	May 11-17, 2021	Jun. 09, 2021	Jul. 5, 2021		GoP	2,500,000.00	2,500,000.00		Roads (Awarded)	
57	2000000100019000	21NA0058 Repair/ Maintenance of DILG Building PNP - RTR Municipal Police Station Building RTR, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	May 11-17, 2021	Jun. 07, 2021			GoP	2,000,000.00	2,000,000.00		Building (Failure of Bidding and for Re- advertised)	
58	2000000100019000	21NA0059 Repair/ Maintenance of DOJ Building Hall of Justice Building Brgy. Poblacion, Nasipit, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	May 11-17, 2021	Jun. 07, 2021			GoP	1,000,000.00	1,000,000.00		Building (Failure of Bidding and for Re- advertised)	

Php 1,494,440,095.00

Php 13,575,555.00

Php 1,384,364,540.00

Prepared By:


PROSPERO K. CACANAYAN
 OIC, Procurement Unit
 Acting Head, BAC Secretariat

Recommended for Approval by:


RAUL D. LLERAS
 Assistant District Engineer
 BAC Chairperson

Approved by:


EDMUND V. OPINION
 District Engineer