

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisem ent/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100523000	1	21LC0001	Daang Maharlika (MN) – K1450+681 – K1451+017, Davao del Norte	Maintenance Section	yes	Public Bidding	12/10/2020	01/15/2021	06/15/2021	06/18/2021	CY 2021 Regular Infrastructure Program	20,000,000.00	-	20,000,000.00	Roads
310101100524000	2	21LC0002	Daang Maharlika (MN) – K1451+017 – K1451+994, Davao del Norte	Maintenance Section	yes	Public Bidding	12/10/2020	01/15/2021	06/15/2021	06/18/2021	CY 2021 Regular Infrastructure Program	50,000,000.00	-	50,000,000.00	Roads
310102100778000	3	21LC0004	Tagum City Diversion Rd – K1456+111 – K1456+299.68, K1459+487 – K1459+990	Maintenance Section	yes	Public Bidding	01/16/2021	02/09/2021	06/29/2021	06/18/2021	CY 2021 Regular Infrastructure Program	20,000,000.00	-	20,000,000.00	Roads
310108100731000	4	21LC0005	Kapalong - Talaingod - Valencia (Bukidnon) Rd - K1497+446 - K1497+500, K1520+640 - K1520+680, K1503+925 - K1503+968, Davao del Norte	Construction Section	yes	Public Bidding	01/23/2021	02/16/2021	06/29/2021	07/02/2021	CY 2021 Regular Infrastructure Program	50,000,000.00	-	50,000,000.00	Roads
310110100254000	5	21LC0006	Daang Maharlika (MN) – K1450+972.10 – K1451+415 L/S, K1451+018.10 – K1451+415 R/S	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	08/10/2021	08/13/2021	CY 2021 Regular Infrastructure Program	30,000,000.00	-	30,000,000.00	Roads
310110100256000	6	21LC0007	Surigao - Davao Coastal Road K1826+683.72, Davao del Norte	Construction Section	yes	Public Bidding	01/23/2021	02/16/2021	08/09/2021	08/12/2021	CY 2021 Regular Infrastructure Program	17,086,000.00	-	17,086,000.00	Roads
310201100834000	7	21LC0008	Surigao – Davao Coastal Road – K1825+460 – K1825+972, Davao del Norte	Construction Section	yes	Public Bidding	12/10/2020	01/15/2021	07/19/2021	07/26/2021	CY 2021 Regular Infrastructure Program	50,000,000.00	-	50,000,000.00	Roads
310202100917000	8	21LC0009	Kapalong – Talaingod – Valencia (Bukidnon) Rd K1487+218.03 – K1488+092, Davao del Norte	Construction Section	yes	Public Bidding	12/04/2020	12/23/2020	06/30/2021	07/09/2021	CY 2021 Regular Infrastructure Program	50,000,000.00	-	50,000,000.00	Roads
310207100170000	9	21LC0010	Daang Maharlika (MN) – K1456+600 – K1456+788, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	07/19/2021	07/30/2021	CY 2021 Regular Infrastructure Program	20,000,000.00	-	20,000,000.00	Roads
310207100171000	10	21LC0011	Daang Maharlika (MN) – K1458+000 – K1458+960, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	08/10/2021	08/13/2021	CY 2021 Regular Infrastructure Program	10,000,000.00	-	10,000,000.00	Roads
310303101156000	11	21LC0012	Bunawan Br (B01571MN) along Asuncion, San Isidro, Laak, Veruela Rd, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	2,000,000.00	-	2,000,000.00	Bridge
310303101158000	12	21LC0013	Liboganon Br. (B00015MN) along Daang Maharlika (MN)	Construction Section	yes	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Regular Infrastructure Program	4,000,000.00	-	4,000,000.00	Bridge
310303101159000	13	21LC0014	Magatos Br. (B01852MN) along Tagum - Panabo Circum Rd	Construction Section	yes	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Regular Infrastructure Program	2,000,000.00	-	2,000,000.00	Bridge
310304100836000	14	21LC0015	Ilog Br. (B00180MN) along Tagum-Panabo Circum. Rd	Construction Section	yes	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Regular Infrastructure Program	2,000,000.00	-	2,000,000.00	Bridge
310304100838000	15	21LC0016	Lasang KTV Br. (B01622MN) along Kapalong - Talaingod - Valencia (Bukidnon) Rd, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	4,000,000.00	-	4,000,000.00	Bridge
310304100840000	16	21LC0017	Pagsabangan Br. (B00179MN) along Tagum-Panabo Circum Rd	Maintenance Section	no	Public Bidding	03/25/2021	04/20/2021	04/30/2021	05/12/2021	CY 2021 Regular Infrastructure Program	4,000,000.00	-	4,000,000.00	Bridge
320101107105000	17	21LC0018	Construction of Revetment along Saug River Cambanogoy, Asuncion, Davao del Norte	Construction Section	yes	Public Bidding	12/22/2020	01/12/2021	02/11/2021	02/24/2021	CY 2021 Regular Infrastructure Program	50,000,000.00	-	50,000,000.00	Flood Control
320101106297000	18	21LC0019	Construction of Saug River Flood Control, Davao del Norte	Construction Section	yes	Public Bidding	12/22/2020	01/12/2021	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	56,451,000.00	-	56,451,000.00	Flood Control
320101106298000	19	21LC0020	Construction of Saug River Flood Control, Pagsabangan Section, Tagum City, Davao del Norte	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	60,000,000.00	-	60,000,000.00	Flood Control
320101106299000	20	21LC0021	Construction of Tagum - Libuganon River Flood Control, Maniki, Kapalong Section, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	100,000,000.00	-	100,000,000.00	Flood Control
300203101928000	21	21LC0022	Access Road Leading to Tagum Energy Park, Brgy. Apokon to Hijo Resources to Lanikai Boutique Hotel and Banana Beach, Brgy. Madaum, Tagum City, Davao del Norte	Construction Section	yes	Public Bidding	12/04/2020	12/23/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte															
UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisem ent/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101929000	22	21LC0023	Access Road Leading to Tribal Village, Tibyun Cave, San Miguel Cave, and Paradise Cave, New Corella, Davao del Norte	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300203101930000	23	21LC0024	Brgy. Liboganon Road Leading to Local Beach Resorts, Brgy. Liboganon, Tagum City, Davao del Norte	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300203101932000	24	21LC0025	Dagohoy – Sitio Paiton Road leading to Pabahay sa Lumad, Brgy. Dagohoy, Talaingod, Davao del Norte	Construction Section	yes	Public Bidding	12/04/2020	12/23/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300203101933000	25	21LC0026	Davao del Norte – Compostela Valley – Agusan del Sur road leading to various tourism sites, San Isidro, Davao del Norte	Construction Section	yes	Public Bidding	12/10/2020	01/15/2021	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300203101939000	26	21LC0027	Jct. Tagum City Bypass Road – San Agustin – New Bohol, New Corella leading to Matin-ao Inland Resort, New Corella, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300203101941000	27	21LC0028	Matin-ao Road leading to Burako and Casilak Falls, Brgy. New Cortez, New Corella, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 DPWH - DOT Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300203101944000	28	21LC0029	Sitio Pandulian, Mabantao – Florida – Suaon Road Leading to Kapalong Woodland Resort, Kapalong, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300204101085000	29	21LC0030	Asuncion – New Alegria – Cuambogan Road connecting Asuncion Overland Transport Terminal in support of Coconut and Banana Industries, Asuncion, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	03/23/2021	03/31/2021	CY 2021 DTI – DPWH Convergence Program	4,106,000.00	-	4,106,000.00	Roads
300204101087000	30	21LC0031	Kapalong (Luna Elementary School) – Kapalong (Sampao Road) – Kapalong (Mamacao Road) connecting Tagum – Panabo Circumferential Road and Banana Industries and Rubber Industries, Kapalong, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DTI – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300204101088000	31	21LC0032	La Filipina Road – Sitio San Isidro Road – Nueva Fuerza Road – Baca, New Corella Road connecting Tagum City Diversion Road to Shared Service Facilities, Cacao Industries and Coconut Industries, Tagum City, Davao del Norte	Construction Section	yes	Public Bidding	12/04/2020	12/23/2020	02/11/2021	02/24/2021	CY 2021 DTI – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300204101089000	32	21LC0033	New Corella – Guadalupe – Del Monte Connecting New Corella Overland Transport Terminal in Support of Cacao, Coconut, Banana & Rubber Industry, New Corella, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 Regular Infrastructure Program	4,500,000.00	-	4,500,000.00	Roads
300204101090000	33	21LC0034	NRJ Sagayen – Sonlon Road Connecting Asuncion Overland Transport Terminal in support of Coconut, Banana and Rice Industries, Asuncion, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	07/27/2021	08/06/2021	CY 2021 DTI – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300204101091000	34	21LC0035	NRJ Surigao Davao Coastal Road to Hijo Cadastral connecting Tagum City Overland Transport Terminal in support of Business processing outsourcing, Coconut Farm and Renewable Energy Industries, Tagum City, Davao del Norte	Construction Section	yes	Public Bidding	12/10/2020	01/15/2021	02/11/2021	02/24/2021	CY 2021 DTI – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300204101092000	35	21LC0036	NRJ Tagum – Panabo Road Pag-asa (Kapalong) Road – Kimamon (Sto. Tomas) – Lunga-og Road, Salvacion – San Miguel Sto. Tomas road connecting Panabo Wharf to Banana Industries, Kapalong, Davao del Norte	Construction Section	yes	Public Bidding	12/10/2020	01/15/2021	02/11/2021	02/24/2021	CY 2021 DTI – DPWH Convergence Program	4,500,000.00	-	4,500,000.00	Roads
300105200350000	36	21LC0037	Construction of DPWH Davao del Norte DEO Building, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	05/25/2021	06/04/2021	National Building Program CY 2021	25,000,000.00	-	25,000,000.00	Building
300116203649000	37	21LC0038	Construction/Rehabilitation of Road, Sitio Cuyas - Sitio Lambit, Barangay Sto. Niño, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Various Infrastructure including Local Projects	70,000,000.00	-	70,000,000.00	Roads
300116203676000	38	21LC0039	Widening of Igangon to Sawata, San Isidro, Davao del Norte - Laak, Davao de Oro Diversion Road, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/17/2021	03/26/2021	CY 2021 Various Infrastructure including Local Projects	98,554,000.00	-	98,554,000.00	Roads
3101011100526000	39	21LC0040	Daang Maharlika (MN) - K1466+888 - K1467+504.748, K1468+(-017) - K1468+480, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	06/29/2021	07/02/2021	CY 2021 Regular Infrastructure Program	40,508,000.00	-	40,508,000.00	Roads
3101011100527000	40	21LC0041	Daang Maharlika (MN) – K1478+035 – K1478+616, Davao del Norte	Maintenance Section	yes	Public Bidding	12/04/2020	12/23/2020	06/29/2021	07/02/2021	CY 2021 Regular Infrastructure Program	28,314,000.00	-	28,314,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisem ent/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101011100528000	41	21LC0042	Daang Maharlika (MN) – K1477+620 – K1478+035, Davao del Norte	Maintenance Section	yes	Public Bidding	12/04/2020	12/23/2020	06/29/2021	07/02/2021	CY 2021 Regular Infrastructure Program	27,727,000.00	-	27,727,000.00	Roads
310102100775000	42	21LC0043	Babak - Samal - Kaputian Rd - K1501+(-508) - K1501+280, Davao del Norte	Maintenance Section	yes	Public Bidding	01/14/2021	02/02/2021	06/15/2021	06/18/2021	CY 2021 Regular Infrastructure Program	30,469,000.00	-	30,469,000.00	Roads
310102100776000	43	21LC0044	Carmen – Dapecol Cmpd Rd – K1481+336 – K1482+292, Davao del Norte	Maintenance Section	yes	Public Bidding	12/02/2020	12/21/2020	06/15/2021	06/18/2021	CY 2021 Regular Infrastructure Program	17,064,000.00	-	17,064,000.00	Roads
310102100779000	44	21LC0046	Tagum – Panabo Circum Rd – K1491+593 – K1492+324, Davao del Norte	Maintenance Section	yes	Public Bidding	12/22/2020	01/12/2021	06/15/2021	06/18/2021	CY 2021 Regular Infrastructure Program	29,168,000.00	-	29,168,000.00	Roads
310102100780000	45	21LC0047	Tagum – Panabo Circum Rd – K1510+008.27 – K1512+149.48, Davao del Norte	Maintenance Section	yes	Public Bidding	12/04/2020	12/23/2020	06/15/2021	06/18/2021	CY 2021 Regular Infrastructure Program	1,583,000.00	-	1,583,000.00	Roads
310110100255000	46	21LC0048	Daang Maharlika (MN) – K1475+747 – K1476+195, Davao del Norte	Construction Section	yes	Public Bidding	12/22/2020	01/12/2021	07/27/2021	08/06/2021	CY 2021 Regular Infrastructure Program	28,200,000.00	-	28,200,000.00	Roads
310110100200000	47	21LC0049	Daang Maharlika (MN) - K1478+392, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	07/28/2021	08/06/2021	CY 2021 Regular Infrastructure Program	50,000,000.00	-	50,000,000.00	Roads
310111100334000	48	21LC0050	Davao – Agusan Rd – Dapecol Compound Rd (Channelization) – (S00085MN) Chainage 000 – Chainage 220, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	08/06/2021	08/11/2021	CY 2021 Regular Infrastructure Program	14,092,000.00	-	14,092,000.00	Roads
310202100916000	49	21LC0051	Carmen – Dapecol Cmpd Rd – K1472+515 – K1472+850, Davao del Norte	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	07/13/2021	07/19/2021	CY 2021 Regular Infrastructure Program	20,000,000.00	-	20,000,000.00	Roads
310202100918000	50	21LC0052	Tagum – Panabo Circum Rd – K1501+599 – K1502+001, K1502+597 – K1504+606	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	06/29/2021	07/02/2021	CY 2021 Regular Infrastructure Program	43,144,000.00	-	43,144,000.00	Roads
310207100172000	51	21LC0053	Daang Maharlika (MN) – K1477+154 – K1477+405, Davao del Norte	Construction Section	yes	Public Bidding	12/04/2020	12/23/2020	08/12/2021	08/16/2021	CY 2021 Regular Infrastructure Program	35,797,000.00	-	35,797,000.00	Roads
310102100781000	52	21LC0054	Tagum – Panabo Circum. Rd K1517+568.78 – K1524+014.07	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	09/14/2021	09/17/2021	CY 2021 Regular Infrastructure Program	20,472,000.00	-	20,472,000.00	Roads
310303101157000	53	21LC0055	Ising Br. (B01851MN) along Daang Maharlika (MN)	Maintenance Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/21/2021	CY 2021 Regular Infrastructure Program	2,000,000.00	-	2,000,000.00	Bridge
310303101160000	54	21LC0056	Tadeco Br. (B00026MN) along Carmen – Dapecol Cmpd Rd, Davao del Norte	Construction Section	yes	Public Bidding	12/22/2020	01/12/2021	02/11/2021	02/24/2021	CY 2021 Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Bridge
310304100835000	55	21LC0057	Gov. Miranda Br. 2 (B01270MN) along Daang Maharlika (MN)	Maintenance Section	no	Public Bidding	03/25/2021	04/20/2021	04/30/2021	05/14/2021	CY 2021 Regular Infrastructure Program	10,000,000.00	-	10,000,000.00	Bridge
310304100839000	57	21LC0058	Magsaysay Br. 2 (B00024MN) along Carmen – Dapecol Cmpd Rd, Davao del Norte	Maintenance Section	yes	Public Bidding	12/22/2021	01/12/2021	09/14/2021	09/27/2021	CY 2021 Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Bridge
310304100841000	58	21LC0060	Tanglaw Br. 4 (B000185MN) along Tagum-Panabo Circum Rd	Maintenance Section	no	Public Bidding	03/20/2021	04/13/2021	04/21/2021	04/30/2021	CY 2021 Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Bridge
320101106286000	59	21LC0061	Construction of Concrete Revetment along Tagum - Libuganon River Basin, Carmen Section, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	58,504,000.00	-	58,504,000.00	Flood Control
320102104182000	60	21LC0062	Construction of Flood Control Project (Earthdike with Road on Top) along Tuganay River (Locutan Bridge to Tuganay Bridge), Davao del Norte	Construction Section	yes	Public Bidding	12/10/2020	01/15/2020	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	100,000,000.00	-	100,000,000.00	Flood Control
300202100219000	61	21LC0063	Panabo Wharf Road, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 Regular Infrastructure Program	10,000,000.00	-	10,000,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101931000	62	21LC0064	Brgy. San Antonio Proper to Sitio Anggas Peak, Brgy. San Antonio, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	9,000,000.00	-	9,000,000.00	Roads
300203101934000	63	21LC0065	Jct. Agusan – Davao Road, Brgy. Cagangohan to Purok Cogon leading to Ecotourism Mangrove, Brgy. J.P. Laurel, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DTI – DPWH Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300203101935000	64	21LC0066	Jct. Camudmud Leading to Samal Dairy Farm, Provincial Demo Farm, Mango Orchard and Secdea Beach Resort, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300203101936000	65	21LC0067	Jct. City Road Sitio Buhangin leading to Magongawong Falls, Brgy. Tagbaobo, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 DOT-DPWH Convergence Program	9,000,000.00	-	9,000,000.00	Roads
300203101937000	66	21LC0068	Jct. National Road to Hagimit Falls, Brgy. Cawag, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	04/12/2021	04/23/2021	CY 2021 DOT - DPWH Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300203101938000	67	21LC0069	Jct. Road Tuganay - Dujali - Kinamayan to Pob New Casay, RJS Purok 5, Pob Cabay-angan to Purok Sampaguita leading to Palayamanan, Brgy. Cabay-angan, B.E. Dujali, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 DPWH - DOT Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300203101940000	68	21LC0070	Jct. Tagum – Panabo Circumferential Road, to Fd Rd 5 Road leading to various Tourism Sites, Brgy, San Jose, Sto. Tomas, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	9,000,000.00	-	9,000,000.00	Roads
300203101942000	69	21LC0071	NRJ (Cabaluna Road) to Junction Brgy. Consolacion leading to Inland Resorts of Brgy. Malativas, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	12/03/2020	12/22/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	9,658,000.00	-	9,658,000.00	Roads
300203101943000	70	21LC0072	NRJ Fd Rd 5 – Lagdek Road Leading to Municipal Ecological Park and Ecology Center (MEPEC), Brgy. San Jose, Sto. Tomas, Davao del Norte	Construction Section	yes	Public Bidding	12/02/2020	12/21/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	9,000,000.00	-	9,000,000.00	Roads
300203101945000	71	21LC0073	Sitio Pasog – Licup – Tagbitan-ag – Sitio Tagluna Road leading to Putting Bato and Canibad Resort, Brgy. Aundanao, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	12/04/2020	12/23/2020	02/11/2021	02/24/2021	CY 2021 DOT – DPWH Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300204101086000	72	21LC0074	Guadalupe – Lower Tuganay Road connecting Carmen Overland Transport Terminal in support of Banana and Coconut Industries, Davao del Norte	Construction Section	yes	Public Bidding	12/10/2020	01/15/2021	02/11/2021	02/24/2021	CY 2021 DTI - DPWH Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300204101093000	73	21LC0075	Santo Tomas (Tibal-og Highway) - Santo Tomas (Balagunan Road) connecting Panabo Wharf to Banana Industries and Rice Industries	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 DTI - DPWH Convergence Program	10,000,000.00	-	10,000,000.00	Roads
300116203479000	74	21LC0076	Concreting of Road, Barangay Maduao - Barangay Tagpore, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	04/28/2021	05/14/2021	08/23/2021	08/27/2021	CY 2021 Various Infrastructure including Local Projects	58,000,000.00	-	58,000,000.00	Roads
300116204564000	75	21LC0077	Concreting/Rehabilitation of Road, Barangay San Nicolas - Barangay Sta. Cruz, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	03/26/2021	04/07/2021	CY 2021 Various Infrastructure including Local Projects	7,000,000.00	-	7,000,000.00	Roads
300116203537000	76	21LC0078	Construction of Concrete Road from Jct. Gredu Cabaluna Road to Brgy. Datu Abdul Diversion Road, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	03/26/2021	04/07/2021	CY 2021 Various Infrastructure including Local Projects	78,270,000.00	-	78,270,000.00	Roads
300116203538000	77	21LC0079	Construction of Concrete Road from Tagbaobo to Pangubatan Bypass Road via Bandera and San Isidro, IGACOS, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	03/26/2021	04/07/2021	CY 2021 Various Infrastructure including Local Projects	78,277,000.00	-	78,277,000.00	Roads
300116203545000	78	21LC0080	Construction of Diversion Road, Barangay Sto. Niño, Carmen, Davao del Norte to Barangay Cabili, Panabo City, Davao del Norte.	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/20/2021	CY 2021 Various Infrastructure including Local Projects	92,000,000.00	-	92,000,000.00	Roads
300116203618000	79	21LC0081	Construction of Road, NRJ Agusan - Davao Road Guadalupe, Carmen Section to Upper Tuganay - Mabaus - Kinamayan - Tibal-og, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/13/2021	06/30/2021	07/09/2021	CY 2021 Various Infrastructure including Local Projects	81,700,000.00	-	81,700,000.00	Roads
300116203619000	80	21LC0082	Construction of Road, NRJ Daang Maharlika Bunawan Proper - Barangay San Isidro - Kiotoy - Mabunao - Kauswagan - Jct. Panabo City Fatima - Malabog Road, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	06/30/2021	07/09/2021	CY 2021 Various Infrastructure including Local Projects	92,000,000.00	-	92,000,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisem ent/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225692000	81	21LC0083	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Adecor, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225693000	82	21LC0084	Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Alejal, Carmen, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225694000	83	21LC0085	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Canaan, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/13/2021	04/21/2021	04/30/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225695000	84	21LC0086	Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Cogon, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225696000	85	21LC0087	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Licup, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/13/2021	04/21/2021	04/30/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225697000	86	21LC0088	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mangalcal, Carmen, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	1,700,000.00	-	1,700,000.00	Building
300104225698000	87	21LC0089	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Antonio, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225699000	88	21LC0090	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Sion, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225700000	89	21LC0091	Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Sta. Cruz, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225701000	90	21LC0092	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Tagdalliao, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225702000	91	21LC0093	Construction (Completion) of Multi-Purpose Building (Barangay Hall/Day Care), Barangay Tagbitan-ag, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225703000	92	21LC0094	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Aumbay, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	1,800,000.00	-	1,800,000.00	Building
300104225704000	93	21LC0095	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Catagman, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225705000	94	21LC0096	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Cawag, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225706000	95	21LC0097	Construction (Completion) of Multi-Purpose Building (Covered Court) Barangay Cogon, Talikud, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225707000	96	21LC0098	Construction (Completion) of Multi-Purpose Building (Covered Court) Barangay San Miguel, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225708000	97	21LC0099	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tagbay, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225709000	98	21LC0100	Construction (Completion) of Multi-Purpose Building (Gymnasium), Tanglaw National High School, Barangay Tanglaw, B.E. Dujali, Davao del Norte	Construction Section	no	Public Bidding	02/03/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	1,500,000.00	-	1,500,000.00	Building
300104225711000	99	21LC0101	Construction (Completion) of Multi – Purpose Building (Phase 2), Barangay New Katipunan, Sto. Tomas, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225712000	100	21LC0102	Construction (Completion) of Multi – Purpose Building (Phase 2), Barangay Pantaron, Sto. Tomas, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225713000	101	21LC0103	Construction (Completion) of Multi-Purpose Building, Barangay Cebulano, Carmen, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	2,250,000.00	-	2,250,000.00	Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisem ent/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225715000	102	21LC0104	Construction of Multi-Purpose Building (Barangay Hall Office), Barangay Consolacion, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	1,700,000.00	-	1,700,000.00	Building
300104225716000	103	21LC0105	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Esperanza, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225717000	104	21LC0106	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pangubatan, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/30/2021	04/12/2021	04/23/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225718000	105	21LC0107	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Agustin, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225720000	106	21LC0108	Construction of Multi-Purpose Building,(COMELEC), Barangay Peñaplata, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225721000	107	21LC0109	Construction of Multi-Purpose Building (Covered Court Gym) in Villa Felisa, Barangay New Visayas, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225722000	108	21LC0110	Construction of Multi-Purpose Building (Day Care Center), Barangay San Nicolas, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225723000	109	21LC0111	Construction of Multi-Purpose Building (Government Center), Barangay Balagunan, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/13/2021	04/21/2021	04/30/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225724000	110	21LC0112	Construction of Multi-Purpose Building (Gym near St. Ruiz Chapel), Barangay San Pedro, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225725000	111	21LC0113	Construction of Multi-Purpose Gym at San Antonio, Barangay Lapaz, Carmen, Davao del Norte	Construction Section	yes	Public Bidding	10/28/2021	11/16/2021	12/29/2021	01/07/2022	CY 2021 Various Infrastructure Including Local Projects	3,000,000.00	-	3,000,000.00	Building
300104225726000	112	21LC0114	Construction of Multi-Purpose Building (Gym) at Urban Poor Area, Barangay New Visayas, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225727000	113	21LC0115	Construction of Multi-Purpose Building (Gym) Urban Poor Area, Barangay Salvacion, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225728000	114	21LC0116	Construction of Multi-Purpose Gym at Barangay San Francisco, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	12/29/2021	01/07/2022	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225729000	115	21LC0117	Construction of Multi-Purpose Building (Gym) Barangay Dujali, B.E. Dujali, Davao del Norte	Construction Section	yes	Public Bidding	01/14/2021	02/02/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225730000	116	21LC0118	Construction of Multi-Purpose Building (Gym) Barangay San Vicente, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	01/15/2021	02/04/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225731000	117	21LC0119	Construction of Multi-Purpose Building (Hall), Barangay Dadatan, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225732000	118	21LC0120	Construction of Multi-Purpose Building (Indigenous People's Cultural Building), Barangay Peñaplata, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	05/25/2021	06/04/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225733000	119	21LC0121	Construction of Multi-Purpose Building (Land Transportation Office), Barangay Peñaplata, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225734000	120	21LC0122	Construction of Multi-Purpose Building (Legislative Building - Phase 1), Barangay Dujali, B.E Dujali, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	05/25/2021	06/04/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Building
300104225735000	121	21LC0123	Construction of Multi-Purpose Building (Legislative Building - Phase 2), Barangay Ising, Carmen, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisem ent/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225737000	122	21LC0124	Construction of Multi-Purpose Building (Standard Home Economics Building), Cabili Elementary School - Phase 2, Barangay Quezon, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300104225739000	123	21LC0125	Construction of Multi-Purpose Building (Two-Storey Barangay Hall) at Barangay Lungaog, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225740000	124	21LC0126	Construction of Multi-Purpose Building (Two-Storey Barangay Hall), Barangay Cabayanan, B.E. Dujali, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225741000	125	21LC0127	Construction of Multi-Purpose Building (Two-Storey Barangay Hall), Barangay Kauswagan, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225742000	126	21LC0128	Construction of Multi-Purpose Building (Two-Storey Barangay Hall), Barangay Magupising, B.E. Dujali, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225749000	127	21LC0129	Construction of Multi-Purpose Building, Barangay Little Panay, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00		2,000,000.00	Building
300104225750000	128	21LC0130	Construction of Multi-Purpose Building, Barangay New Visayas, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225752000	129	21LC0131	Construction of Multi-Purpose Building, Barangay Tibal-og, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	05/04/2021	05/12/2021	05/27/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Building
300104225753000	130	21LC0132	Construction of Multi-Purpose Building, Barangay Tubod, Carmen, Davao del Norte	Construction Section	yes	Public Bidding	02/25/2021	03/16/2021	07/28/2021	08/06/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225756000	131	21LC0133	Construction/Rehabilitation of Multi-Purpose Building (Barangay hall of Kasilak and extension for Two (2) Storey Barangay Hall Building), Barangay Kasilak, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	1,800,000.00	-	1,800,000.00	Building
300104225757000	132	21LC0134	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Datu Abdul, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	03/26/2021	04/07/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225758000	133	21LC0135	Construction (Completion) of Multi-Purpose Building (Brgy. Hall Phase 2), Barangay Gredu, Panabo City, Davao del Norte	Construction Section	yes	Public Bidding	02/02/2021	02/23/2021	12/29/2021	01/07/2022	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225759000	134	21LC0136	Construction/Rehabilitation of Multi-Purpose Building (Gym) at Narciso B. Galapin Elementary School, Barangay Maduao, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	04/30/2021	05/12/2021	CY 2021 Local Infrastructure Program	1,800,000.00	-	1,800,000.00	Building
300117210304000	135	21LC0137	Concreting of Road leading to Mambago B, Barangay Calidlic, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Roads
300117210305000	136	21LC0138	Concreting of Road, Barangay Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Roads
300121201369000	137	21LC0139	Construction (Completion) of Water System - Level II/III, Barangay Taba, Carmen, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	700,000.00	-	700,000.00	Water System
300116204565000	138	21LC0140	Construction of Concrete Road Jct. National Road from Zone 1 to Zone 6, Brgy. Villarica, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	06/30/2021	07/09/2021	CY 2021 Various Infrastructure Including Local Projects	40,000,000.00	-	40,000,000.00	Roads
300102200569000	139	21LC0141	Construction of 2 Classroom School Building in Balagunan Elementary School, Barangay Balagunan, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	03/23/2021	03/31/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	School Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225710000	140	21LC0142	Construction (Completion) of Multi-Purpose Building (Municipal Crisis Center) in New Corella, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	04/12/2021	04/23/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Building
300104225714000	141	21LC0143	Construction of Fire Station building, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	10,000,000.00	-	10,000,000.00	Building
300104225719000	142	21LC0144	Construction of Multi-Purpose Building (Civil Society Organizations Training Center), Ising, Carmen, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	04/30/2021	05/12/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225736000	143	21LC0145	Construction of Multi-Purpose Building (Municipal Tribal Hall), Cambanogoy, Asuncion, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225738000	145	21LC0147	Construction of Multi - Purpose Building (Tribal Hall), Gupitan, Kapalong, Davao del Norte	Construction Section	yes	Public Bidding	01/23/2021	02/16/2021	07/13/2021	07/19/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225743000	146	21LC0148	Construction of Multi-Purpose Building in Barangay Mabantao, Kapalong, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	04/30/2021	05/12/2021	CY 2021 Local Infrastructure Program	2,500,000.00	-	2,500,000.00	Building
300104225744000	147	21LC0149	Construction of Multi-Purpose Building in Davao del Norte State College, New Visayas, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	04/30/2021	05/12/2021	CY 2021 Local Infrastructure Program	10,000,000.00	-	10,000,000.00	Building
300104225745000	148	21LC0150	Construction of Multi-Purpose Building, Barangay Bobongan, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	04/12/2021	04/23/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Building
300104225746000	149	21LC0151	Construction of Multi-Purpose Building, Barangay Del Monte, IGACOS, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Building
300104225747000	150	21LC0152	Construction of Multi-Purpose Building, Barangay Katualan, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	03/29/2021	04/08/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225748000	151	21LC0153	Construction of Multi-Purpose Building, Barangay Kinawitnon, IGACOS, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225751000	152	21LC0154	Construction of Multi-Purpose Building, Barangay San Jose, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	04/12/2021	04/23/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Building
300104225754000	153	21LC0155	Construction of Multi-Purpose Building, Linao, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	3,000,000.00	-	3,000,000.00	Building
300104225755000	154	21LC0156	Construction of Multi-Purpose Building, Salvacion Elementary School, Panabo City, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	05/07/2021	05/20/2021	CY 2021 Local Infrastructure Program	20,000,000.00	-	20,000,000.00	Building
300109201097000	155	21LC0157	Construction (Completion) of Sewerage and Drainage in Barangay Mankilam, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	2,000,000.00	-	2,000,000.00	Drainage
300117210301000	156	21LC0158	Construction of Road (Barangay Maduao - Barangay Tagpore) and Rehabilitation of San Jose Mahayahay in Panabo City and Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	05/25/2021	06/04/2021	CY 2021 Local Infrastructure Program	20,000,000.00	-	20,000,000.00	Roads
300117210302000	157	21LC0159	Concreting of Road in Barangay Tibal-og, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	04/12/2021	04/23/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Roads
300117210303000	158	21LC0160	Concreting of Road in Purok 1, 2, 3 and 5 in Barangay San Jose, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	03/17/2021	03/26/2021	CY 2021 Local Infrastructure Program	10,000,000.00	-	10,000,000.00	Roads
300117210306000	159	21LC0161	Construction of Junction Municipal Road – Balimba Hills, JBL, Sto. Niño, Talaingod, Davao del Norte	Construction Section	yes	Public Bidding	01/16/2021	02/09/2021	02/26/2021	03/10/2021	CY 2021 Local Infrastructure Program	10,000,000.00	-	10,000,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

			DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte												
UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210307000	160	21LC0162	Improvement/Rehabilitation of Road (Barangay San Nicolas - Barangay Sta. Cruz) in Panabo City, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	03/26/2021	04/07/2021	CY 2021 Local Infrastructure Program	5,000,000.00	-	5,000,000.00	Roads
310101100525000	161	21LC0163	Daang Maharlika (MN) – K1465+306.34 – K1465+476.26, K1465+658.462 – K1466+740.71, K1468+1140 - K1468+1580	Maintenance Section	yes	Public Bidding	12/22/2020	01/19/2021	06/29/2021	07/09/2021	CY 2021 Regular Infrastructure Program	30,000,000.00	-	30,000,000.00	Roads
310304100837000	162	21LC0164	Lasang Br. (B00019MN) along Daang Maharlika (MN)	Maintenance Section	no	Public Bidding	04/09/2021	04/29/2021	05/07/2021	05/21/2021	CY 2021 Regular Infrastructure Program	4,000,000.00	-	4,000,000.00	Roads
300103203777000	163	21LC0165	Construction of Multi-Purpose Building (Home Economics Building, Feeding Center) at Suaybaguio-Riña Elementary School, Brgy. Maguppo north, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/13/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	3,000,000.00	-	3,000,000.00	Building
300103203778000	164	21LC0166	Construction of Multi-Purpose Building (Covered Court) at Purok 3-B, north Eagle 2, Brgy. San Miguel, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	3,500,000.00	-	3,500,000.00	Building
300103203779000	165	21LC0167	Construction of Multi-Purpose Building (2-Storey Multi-Purpose Hall), Brgy. Pagsabangan, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	4,000,000.00	-	4,000,000.00	Building
300103203780000	166	21LC0168	Construction of Multi-Purpose Building (Gym Bleacher) at Makabayan Village, Brgy. San Isidro, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	1,500,000.00	-	1,500,000.00	Building
300103203781000	167	21LC0169	Construction of Multi-Purpose Building (Child Development Center, Day Care Center) at Prk. Renzo, Brgy. Visayan Village, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	2,000,000.00	-	2,000,000.00	Building
300103203782000	168	21LC0170	Construction of Multi-Purpose Building (Gym w/ Office), Brgy. Maguppo Poblacion, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	4,000,000.00	-	4,000,000.00	Building
300103203783000	169	21LC0171	Construction of Multi-Purpose Building (Home Economics) at Nueva Fuerza Elementary School, Brgy. Nueva Fuerza, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	3,000,000.00	-	5,000,000.00	Building
300103203784000	170	21LC0172	Construction of Multi-Purpose Building (Covered Court) at Sinangote Village Uno - Purok Maharlika, Brgy. Maguppo East, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	3,500,000.00	-	3,500,000.00	Building
300103203785000	171	21LC0173	Construction of Multi-Purpose Building (Covered Court/Stage), Brgy. Del Monte, New Corella, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure including Local Projects	3,000,000.00	-	3,000,000.00	Building
300103203786000	172	21LC0174	Completion of Multi-Purpose Building (Barangay Hall), Brgy.Libuton, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	02/02/2022	02/14/2022	CY 2021 Local Infrastructure Program	1,000,000.00	-	1,000,000.00	Building
300103203787000	173	21LC0175	Completion of Multi-Purpose Building (Gym Bleacher) at Magdum NHS, Brgy. Magdum, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	3,000,000.00	-	3,000,000.00	Building
300103203788000	174	21LC0176	Completion of Multi-Purpose Building (Barangay Hall), Brgy. Magdum, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	4,000,000.00	-	4,000,000.00	Building
300103203789000	175	21LC0177	Completion of Multi-Purpose Building (Covered Court) at Purok 3-C, Brgy. Apokon, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	2,000,000.00	-	2,000,000.00	Building
300103203790000	176	21LC0178	Renovation and Expansion of Multi-Purpose Building (Barangay Hall), Brgy. Maguppo West, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	4,000,000.00	-	4,000,000.00	Building
300103203791000	177	21LC0179	Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Semong, Kapalong, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	1,000,000.00	-	1,000,000.00	Building
300103203792000	178	21LC0180	Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Pag-asa, Kapalong, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	1,000,000.00	-	1,000,000.00	Building
300103203793000	179	21LC0181	Completion of Multi-Purpose Building (Barangay Gym) at Purok 1, Brgy. Camansa, Asuncion, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	2,500,000.00	-	2,500,000.00	Building
300103203794000	180	21LC0182	Completion of Multi-Purpose Building (Covered Court), Brgy. Kipalili, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	600,000.00	-	600,000.00	Building
300103203795000	181	21LC0183	Completion of Multi-Purpose Building (Barangay Hall), Brgy. Maguppo South, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	4,000,000.00	-	4,000,000.00	Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

			DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte													
UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)	
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300103203796000	182	21LC0184	Completion of MPB (Barangay Health Center), Brgy. Maguppo East, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	04/27/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	2,000,000.00	-	2,000,000.00	Building	
300103203797000	183	21LC0185	Completion of Multi-Purpose Building (New City Hall) at City Government Compound, JV Avala Ave, Brgy. Apokon, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	05/04/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	50,000,000.00	-	50,000,000.00	Building	
300109201098000	184	21LC0186	Construction of Lined Canal Leading to Outfall Protecting National Rd. (Daang Maharlika) along Magdum Section, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	02/02/2022	02/14/2022	CY 2021 Local Infrastructure Program	10,000,000.00	-	10,000,000.00	Drainage	
300116204562000	185	21LC0187	Construction (Completion) of Campus Road Network - Davao del Norte State College, Datu Jose Libayao Ext. Campus, Talaingod, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	15,000,000.00	-	15,000,000.00	Roads	
300116204563000	186	21LC0188	Improvement of Brgy. Road at Brgy. Maguppo East, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	1,500,000.00	-	1,500,000.00	Roads	
300120200346000	187	21LC0189	Completion of Water System of Level II to Level III, Brgy. Libuton, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	02/02/2021	02/23/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	2,000,000.00	-	2,000,000.00	Water System	
300120200347000	188	21LC0190	Construction of Water System, Brgy. Pandapan, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	4,000,000.00	-	4,000,000.00	Water System	
300120200348000	189	21LC0191	Construction of Water System, Brgy. New Balamban, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	02/25/2021	03/16/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	2,000,000.00	-	2,000,000.00	Water System	
300120200349000	190	21LC0192	Completion/Rehabilitation of Water System, Brgy. Pinamuno, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	1,500,000.00	-	1,500,000.00	Water System	
300120200350000	191	21LC0193	Completion/Rehabilitation of Water System, Brgy. Mamangan, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	1,500,000.00	-	1,500,000.00	Water System	
300120200351000	192	21LC0194	Construction of Water System, Brgy. Igangon, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	2,000,000.00	-	2,000,000.00	Water System	
300120200352000	193	21LC0195	Construction of Water System, Brgy. Sawata, San Isidro, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	4,000,000.00	-	4,000,000.00	Water System	
300103203774000	194	21LC0196	Construction of Multi-Purpose Building (Training and Skills Development Center), Municipal Grounds, Municipality of Carmen, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	02/02/2022	02/14/2022	CY 2021 Various Infrastructure Including Local Projects	5,000,000.00	-	5,000,000.00	Building	
300103203775000	195	21LC0197	Construction of Multi-Purpose Building (LTO Building), Panabo, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	05/04/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	35,000,000.00	-	35,000,000.00	Building	
300103203776000	196	21LC0198	Construction of Multi-Purpose Building (LTO Building), Samal, Davao del Norte	Construction Section	no	Public Bidding	04/07/2021	05/04/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	35,000,000.00	-	35,000,000.00	Building	
300106200596000	197	21LC0199	Construction of Earthdike along Sadpudon Creek, Carmen, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	11/09/2021	11/19/2021	CY 2021 Various Infrastructure Including Local Projects	50,000,000.00	-	50,000,000.00	Earthdike	
300106200597000	198	21LC0200	Construction of Concrete Revetment along Tagum-Libuganon River Basin, Carmen Section, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	01/10/2022	01/21/2022	CY 2021 Various Infrastructure Including Local Projects	50,000,000.00	-	50,000,000.00	Flood Control	
300116203385000	199	21LC0201	Concreting of Road at Barangay Guilon to Barangay Tagbay to Barangay Del Monte, Samal District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	11/23/2021	12/03/2021	CY 2021 Various Infrastructure Including Local Projects	75,000,000.00	-	75,000,000.00	Roads	
300116203386000	200	21LC0202	Concreting of Road at Barangay Mambago-B to Sitio Maslob, Sto. Niño to Barangay Tagbitan-ag, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/20/2021	11/23/2021	12/03/2021	CY 2021 Various Infrastructure Including Local Projects	70,000,000.00	-	70,000,000.00	Roads	
300116203387000	201	21LC0203	Concreting of Road at Barangay Miranda to Barangay Cogon to Barangay Libuak, Babak District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	11/23/2021	12/03/2021	CY 2021 Various Infrastructure Including Local Projects	75,000,000.00	-	75,000,000.00	Roads	
300116203390000	202	21LC0204	Concreting of Road, Barangay Anonang to Barangay Bandera Botanical Garden, Manan-aw Cave, to Villa Amparo Inland Resort to Barangay San Isidro, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/09/2021	04/29/2021	11/23/2021	12/03/2021	CY 2021 Various Infrastructure Including Local Projects	80,000,000.00	-	80,000,000.00	Roads	
300116203391000	203	21LC0205	Concreting of Road, Barangay Sta. Cruz, Talicud Island to Purok Tisa to Leticia by the Sea Resort to Drilon, Lindgreen and Lanos Beaches, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	11/23/2021	12/03/2021	CY 2021 Various Infrastructure Including Local Projects	70,000,000.00	-	70,000,000.00	Roads	
300116203697000	204	21LC0206	Construction of Tanglaw - Dujali - Carmen - Tagum Road, Sto. Tomas and B.E Dujali, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/27/2021	11/09/2021	11/19/2021	CY 2021 Various Infrastructure Including Local Projects	50,000,000.00	-	50,000,000.00	Roads	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203698000	205	21LC0207	Construction of Tanglaw – Dujali - Carmen – Tagum Road, Sto. Tomas and B.E Dujali, Davao del Norte	Construction Section	no	Public Bidding	03/20/2021	04/27/2021	01/10/2022	01/21/2022	CY 2021 Various Infrastructure Including Local Projects	50,000,000.00	-	50,000,000.00	Roads
300116204561000	206	21LC0208	Concreting of Road at Purok 5, Barangay Del Monte to Barangay Aumbay, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	30,000,000.00	-	30,000,000.00	Roads
300116204566000	207	21LC0209	Construction of Road at Mabuhay-Dalisay (Section A), Carmen, Davao del Norte	Construction Section	no	Public Bidding	02/09/2021	03/02/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	20,000,000.00	-	20,000,000.00	Roads
300116204567000	208	21LC0210	Construction of Road at Brgy. Tanglaw to Panabo Tagum Circumferential Road (Section A), Brgy. Tanglaw, B.E Dujali, Davao del Norte	Construction Section	no	Public Bidding	03/25/2021	04/20/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	5,000,000.00	-	5,000,000.00	Roads
300116204568000	209	21LC0211	Concreting Road at Tuganay to B.E Dujali - Sto. Tomas Road, B.E. Dujali, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	20,000,000.00	-	20,000,000.00	Roads
300116204569000	210	21LC0212	Concreting of Road at Brgy. Alejal to Alemag, Carmen, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	10/28/2021	11/05/2021	CY 2021 Various Infrastructure Including Local Projects	15,000,000.00	-	15,000,000.00	Roads
300116204570000	211	21LC0213	Construction of Road (Barangay Maduao-Barangay Tagpore) and Rehabilitation of San Jose Mahayahay (Phase II) In Panabo City and Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	04/28/2021	05/14/2021	09/14/2021	09/24/2021	CY 2021 Various Infrastructure Including Local Projects	5,000,000.00	-	5,000,000.00	Roads
300117210299000	212	21LC0214	Construction of NRJ Daang Maharlika Tuganay Section to B.E. Dujali to Sto. Tomas Diversion Road, B.E Dujali, Davao del Norte	Construction Section	no	Public Bidding	03/09/2021	03/30/2021	01/10/2022	01/21/2022	CY 2021 Local Infrastructure Program	25,000,000.00	-	25,000,000.00	Roads
300117210300000	213	21LC0215	Construction of Concrete Road from Brgy. Mangalcal to Brgy. Cebulano, Carmen, Davao del Norte	Construction Section	no	Public Bidding	02/19/2021	03/11/2021	01/10/2022	01/21/2022	CY 2021 Local Infrastructure Program	10,000,000.00	-	10,000,000.00	Roads
310102100777000	214	21LC0216	Davao - Construction of Concrete Road from Brgy. Mangalcal to Brgy. Cebulano, Carmen, Davao del Norte	Construction Section	no	Public Bidding	01/23/2021	02/16/2021	03/08/2021	03/19/2021	CY 2021 Regular Infrastructure Program	11,520,000.00	-	11,520,000.00	Roads
200000100017000	215	21LC0217	71X - (Special Maintenance) Repair and Maintenance of National Roads & Bridges along Agusan - Davao Road (Daang Maharlika) (S00060MN) K1452+420 - K1452+718 and K1468+(-100) - K1481+(-098), Davao del Norte (All in Intermittent Section) Reblocking	Maintenance Section	no	Public Bidding	03/20/2021	04/13/2021	04/21/2021	05/05/2021	MOOE (CY 2021 Routine Maintenance of National Roads and Bridges)	2,000,000.00	-	2,000,000.00	Roads
200000100491000	216	21LC0218	71X – Special Maintenance, Repair & Maintenance of Road Safety Facilities (Application of Thermoplastic Pavement Markings) along Agusan-Davao Road (Daang Maharlika Road) Km. 1466+973 – Km. 1467+391 and Km. 1476+800 – Km. 1480+500 (w/ exception), Davao del Norte	Maintenance Section	no	Public Bidding	04/28/2021	05/14/2021	05/25/2021	06/03/2021	MOOE (GAA CY 2021 - Repair & Maintenance of Road Safety Facilities)	1,000,000.00	-	1,000,000.00	Roads
300116201297000	217	21LC0219	Concreting of Brgy. Balagunan FMR, Sto. Tomas, Davao del Norte	Construction Section	no	Public Bidding	06/16/2021	07/06/2021	07/16/2021	07/28/2021	DA - FMR FY 2021	13,000,000.00	-	13,000,000.00	Roads
300116201297000	218	21LC0220	Concreting of Brgy. Tubod FMR, Carmen, Davao del Norte	Construction Section	no	Public Bidding	06/16/2021	07/06/2021	07/16/2021	07/28/2021	DA - FMR FY 2021	13,000,000.00	-	13,000,000.00	Roads
300116201297000	219	21LC0221	Concreting of Purok Solid Rock to Sitio Sagrada, Brgy. Poblacion to Brgy. Kaputian to Brgy. San Isidro FMR, Brgy. Poblacion, Brgy. Kaputian and Brgy. San Isidro, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction Section	no	Public Bidding	06/16/2021	07/22/2021	07/28/2021	08/06/2021	DA - FMR FY 2021	60,000,000.00	-	60,000,000.00	Roads
300116201297000	220	21LC0222	Concreting of Brgy. Tagbaobo to Brgy. Sion to Brgy. Bandera FMR, Brgy. Tagbaobo, Brgy. Sion and Brgy. Bandera, Island Garden City of Samal Davao del Norte	Construction Section	no	Public Bidding	06/16/2021	07/22/2021	07/28/2021	08/06/2021	DA - FMR FY 2021	60,000,000.00	-	60,000,000.00	Roads
200000100019000	221	21LC0223	Repair/Maintenance of DPWH Building Construction and Planning Section Office Km. 48, Canocotan, Tagum City, Davao del Norte	Maintenance Section	no	Public Bidding	05/19/2021	06/08/2021	06/18/2021	06/30/2021	MOOE CY 2021 (Public Buildings)	500,000.00	-	500,000.00	Roads
200000100019000	222	21LC0224	Repair/Maintenance of DPWH Building MQC Laboratory Davao del Norte District Engineering Office Km.48, Canocotan, Tagum City, Davao del Norte	Maintenance Section	no	Public Bidding	05/19/2021	06/08/2021	06/18/2021	06/30/2021	MOOE CY 2021 (Public Buildings)	800,000.00	-	800,000.00	Roads
200000100019000	223	21LC0225	Repair/Maintenance of DILG Building PNP Dujali Station Main Building Dujali, Davao del Norte	Maintenance Section	no	Public Bidding	05/19/2021	06/08/2021	06/18/2021	06/30/2021	MOOE CY 2021 (Public Buildings)	1,000,000.00	-	1,000,000.00	Roads
200000100019000	224	21LC0226	Repair/Maintenance of DILG Building PNP Sto. Tomas Station Main Building Sto. Tomas, Davao del Norte	Maintenance Section	no	Public Bidding	05/19/2021	06/08/2021	06/18/2021	06/30/2021	MOOE CY 2021 (Public Buildings)	1,000,000.00	-	1,000,000.00	Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS UPDATED CIVIL WORKS ANNUAL PROCUREMENT PLAN FOR FY 2021

DAVAO DEL Norte DISTRICT ENGINEERING OFFICE, TAGUM CITY, DAVAO DEL Norte

UACS CODE		Contract ID	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)	
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
200000100017000		225	21LC0227	71X - (Special Maintenance) Repair and Maintenance of National Roads & Bridges along Tagum - Panabo Circum. Road (S01359MN) K1458+800 - K1479+136 and Asuncion - San Isidro - Laak - Veruela Rd (S00097MN) K1488+900 - K1488+914, Davao del Norte (All in Intermittent Section)	Maintenance Section	no	Public Bidding	05/19/2021	06/08/2021	06/18/2021	06/30/2021	MOOE (CY 2021 Routine Maintenance of National Roads and Bridges)	1,500,000.00	-	1,500,000.00	Roads
200000100018000		226	21LC0228	Repair/Rehab/Improvement of Tanglaw Br. 4 (B00185MN) along Tagum – Panabo Circum. Road and Repainting of Napisulan Br. (B01124MN) Along Kapalong – Talaingod – Valencia Bukidnon Road, Davao del Norte	Maintenance Section	no	Public Bidding	05/19/2021	06/08/2021	06/24/2021	06/30/2021	MOOE (CY 2021 Routine Maintenance of National Roads and Bridges)	2,500,000.00	-	2,500,000.00	Roads
30011620197000		227	21LC0229	Concreting of Brgy. Gupitan FMR, Kapalong, Davao del Norte	Construction Section	no	Public Bidding	06/16/2021	07/06/2021	07/16/2021	07/28/2021	DA - FMR FY 2021	12,000,000.00	-	12,000,000.00	Roads
200000100019000		228	21LC0230	Repair/Maintenance of DILG Building, Philippine National Police – Tagum Station – Main Building, National Highway, Visayan Village, Tagum City, Davao del Norte	Maintenance Section	no	Public Bidding	05/27/2021	06/15/2021	06/24/2021	07/07/2021	MOOE CY 2021 (Public Buildings)	400,000.00	-	400,000.00	Roads
200000100019000		229	21LC0231	Repair/Maintenance of DILG Building, Philippine National Police – Tagum Station – Marangal Hall, National Highway, Visayan Village, Tagum City, Davao del Norte	Maintenance Section	no	Public Bidding	05/27/2021	06/15/2021	06/24/2021	07/07/2021	MOOE CY 2021 (Public Buildings)	1,000,000.00	-	1,000,000.00	Roads
200000100019000		230	21LC0232	Repair/Maintenance of DILG Building, Philippine National Police – Tagum Station – Marangal Quarter, National Highway, Visayan Village, Tagum City, Davao del Norte	Maintenance Section	no	Public Bidding	05/27/2021	06/15/2021	06/24/2021	07/07/2021	MOOE CY 2021 (Public Buildings)	500,000.00	-	500,000.00	Roads
200000100019000		231	21LC0233	Repair/Maintenance of DILG Building, PNP Asuncion Station – Main Building, Asuncion, Davao del Norte	Maintenance Section	no	Public Bidding	05/27/2021	06/15/2021	06/24/2021	07/07/2021	MOOE CY 2021 (Public Buildings)	800,000.00	-	800,000.00	Roads
20000010002000		232	21LC0235	Repair/Maintenance of Drainage along Agusan – Davao Road (Daang Maharlika Road), Gredu Section, Panabo City, Km. 1481+040 – K1481+272, Davao del Norte	Maintenance Section	no	Public Bidding	05/27/2021	06/15/2021	06/24/2021	07/07/2021	MOOE (FY 2021 Flood Control & Drainage System)	2,000,000.00	-	2,000,000.00	Roads
20000010002000		233	21LC0236	Repair/Maintenance of Drainage along Agusan – Davao Road (Daang Maharlika Road), Magdum Section Tagum City, Km. 1453+387.7 – K1453+570 (R/S), Davao del Norte	Maintenance Section	no	Public Bidding	05/27/2021	06/15/2021	06/24/2021	07/07/2021	MOOE (FY 2021 Flood Control & Drainage System)	2,000,000.00	-	2,000,000.00	Roads
300116201297000		234	21LC0237	Concreting of Brgy. Sto. Niño FMR, Talaingod, Davao del Norte	Construction Section	no	Public Bidding	06/16/2021	07/06/2021	07/16/2021	07/28/2021	DA - FMR FY 2021	13,000,000.00	-	13,000,000.00	Roads
300101200001000		235	21LC0241	Construction/Completion of 3STY9CL School Building at San Agustin Elementary School, Tagum City, Davao del Norte	Construction Section	no	Public Bidding	07/07/2021	07/27/2021	09/14/2021	09/24/2021	CY 2021 Local Infrastructure Program	9,500,000.00	-	9,500,000.00	School Building
300101200001000		236	21LC0242	Construction/Completion of 3STY6CL School Building at Magdum National High School, City of Tagum, Davao del Norte	Construction Section	no	Public Bidding	07/07/2021	07/27/2021	09/24/2021	09/24/2021	CY 2021 Local Infrastructure Program	9,000,000.00	-	9,000,000.00	School Building
300101200001000		237	21LC0243	Construction/Completion of School Building (1STY - 1CL) at Magsaysay ES, Carmen, Davao del Norte	Construction Section	no	Public Bidding	07/07/2021	07/27/2021	09/29/2021	08/08/2021	CY 2021 Local Infrastructure Program	2,500,000.00	-	2,500,000.00	School Building
300101200001000		238	21LC0245	Construction/Completion of 3STY9CL, Cabiangan Integrated School, Talaingod, Davao del Norte	Construction Section	no	Public Bidding	09/30/2021	10/26/2021	11/03/2021	11/12/2021	CY 2021 Basic Educational Facilities Fund	44,897,714.00	-	44,897,714.00	School Building
200000100017000		239	21LC0246	41X - Emergency Repair of Damaged Concrete Pavement along Kapalong - Talaingod - Valencia - Bukidnon Rd. (S01363MN) K1525+969 - K1526+057, Davao del Norte (All in Intermittent Section) Reblocking	Maintenance Section	no	Public Bidding	10/15/2021	11/04/2021	11/11/2021	11/19/2021	DPWH GENERAL APPROPRIATIONS ACT 2021	1,666,140.00	-	1,666,140.00	Special Maintenance - Reblocking
200000100017000 200000100018000		240	21LC0247	Installation of Road Safety Devices (Solar Pavement Stud and Warning Lights) along Daang Maharlika Road K1446+(-006) – K1446+730, K1451+200 and K1455+(-050), Davao del Norte	Maintenance Section	no	Public Bidding	10/27/2021	11/16/2021	11/29/2021	12/10/2021	DPWH GENERAL APPROPRIATIONS ACT 2021	1,000,000.00	-	1,000,000.00	Road Safety Devices
		241	21LC0248	Repair And Maintenance Of National Roads & Bridges Along Daang Maharlika (Agusan-Davao Road) K1452+200 - K1479+140, Davao Del Norte (All In Intermittent Section) Reblocking	Maintenance Section	no	Public Bidding	12/03/2021	12/23/2021	02/02/2022	02/14/2022	DPWH GENERAL APPROPRIATIONS ACT 2021	1,666,140.00	-	1,666,140.00	Repair and Maintenance - Reblocking
		242	21LC0249	Repair And Maintenance Of National Roads & Bridges Along Tagum City Diversion Road K1458+095 - 1463+639 and Tagum-Panabo Circum. Road K1514+300-K1514+400, Davao Del Norte (All In Intermittent Section) Reblocking	Maintenance Section	no	Public Bidding	12/03/2021	12/23/2021	02/02/2022	02/14/2022	DPWH GENERAL APPROPRIATIONS ACT 2021	1,000,000.00	-	1,000,000.00	Repair and Maintenance - Reblocking

Prepared by:

JULITO E. MAGDADARO
Head, Procurement Unit

Recommended by :

ALEX A. TABANGLO
Engineer III
BAC Chairperson

Approved by:

JOSUE B. CABALLERO
District Engineer