



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION III - ILOILO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)		PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp000)			Remarks (Brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement Program/Project												

INFRASTRUCTURE PROJECTS

P00531736LZ	21P00002 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBED) Construction (Completion) of Bridge along Tumbal River connecting Luba to Manabo, Abra	Regional Office CAR	YES	Public Bidding	28-Nov-20	21-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	150,000			150,000	Construction of Bridge
P00506049LZ	21P00006 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads Baguio-La Trinidad-Itoyon-Sablan-Tuba and Tublay, Talay Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Public Bidding	01-Dec-20	22-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	120,000			120,000	Construction of Concrete Road
P00506053LZ	21P00010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads Baguio-La Trinidad-Itoyon-Sablan-Tuba and Tublay, Labay-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	150,000			150,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P005060541Z	21P00011 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads Baguio-La Trinidad-Iitogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLSTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Road Slope Protection Structure	
P005345501Z	21P00014 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems - Water Supply System - Construction of Rain Harvesting and Treatment Facility (Phase II), Busol Watershed, Ambiong, Baguio City	Regional Office CAR	YES	Public Bidding	07-Dec-20	28-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	100,828		100,828	Construction of Water Supply System	
P005565531Z	21P00018 LOCAL PROGRAM: National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of DPWH Regional Office CAR Office Building, Engineer's Hill, Baguio City	Regional Office CAR	YES	Public Bidding	08-Dec-20	29-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	115,000		115,000	Construction of Other Building	
P005619581Z	21P00007 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads, Construction / Concreting of the Tabuk City, Kalinga - Tuao, Cagayan Road via Burayugan - San Francisco - Narangan Section, Kalinga	Regional Office CAR	YES	Public Bidding	01-Dec-20	22-Dec-20	15-Feb-21	26-Feb-21	DPWH-General Appropriations Act FY 2021	145,000		145,000	Construction of Concrete Road	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (Brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00531804LZ	21P00001 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Various Infrastructure in support of National Security Construction of Quartering Facility Building, PRO COR Headquarters, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	YES	Public Bidding	28-Nov-20	21-Dec-20	19-Feb-21	01-Mar-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Other Building
P00531615LZ	21P00016 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Various Infrastructure in support of National Security Completion of Police Regional Office Cordillera One Stop-Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	YES	Public Bidding	08-Dec-20	29-Dec-20	19-Feb-21	01-Mar-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Other Building
P00556657LZ	21P00015 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Fort del Pilar Perimeter Fence, Philippine Military Academy, Fort General Gregorio H. del Pilar, Baguio City	Regional Office CAR	YES	Public Bidding	07-Dec-20	28-Dec-20	19-Feb-21	01-Mar-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Other Building
P00557226LZ	21P00023 LOCAL PROGRAM: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building (Benguet Sports Complex and Facilities) at Barangay Wangel, La Trinidad, Benguet	Regional Office CAR	NO	Public Bidding	05-Jan-21	23-Feb-21	26-Feb-21	08-Mar-21	DPWH-General Appropriations Act FY 2021	165,000		165,000	Construction of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00506050LZ	21P00045 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road) Package 1, Benguet	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	09-Mar-21	16-Mar-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00506051LZ	21P00049 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road) Package 2, Benguet	Regional Office CAR	NO	Public Bidding	15-Feb-21	08-Mar-21	30-Mar-21	08-Apr-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Road Slope Protection Structure
P00556700LZ	21P00080 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Spiritual Enhancement Center Building, Philippine Military Academy, Fort General Gregorio H. del Pilar, Baguio City	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	30-Mar-21	08-Apr-21	DPWH-General Appropriations Act FY 2021	50,000		50,000	Construction of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P005255501Z	21P00019 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Ibulao River Sta 323+800.00 - 324+400.00, 325+680.00 - 326+060.00	Regional Office CAR	NO	Public Bidding	08-Dec-20	18-Jan-21	04-May-21	17-May-21	DPWH-General Appropriations Act FY 2021	70,000		70,000	Construction of Flood Mitigation Structures
P005058621Z	21P00003 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Banaue - Mayoyao - A. Lista - Isabela Bdry Road, KO347+940 - KO348+000, KO361+715 - KO361+850	Regional Office CAR	YES	Public Bidding	01-Dec-20	28-Dec-20	12-May-21	18-May-21	DPWH-General Appropriations Act FY 2021	109,081		109,081	Construction of Road Slope Protection Structure
P005318341Z	21P00012 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructures in Support of National Security - Construction of Quartermen Facility Building, Kalinga Police Provincial Office, Tabuk City, Kalinga	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	12-May-21	21-May-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Other Building
P005255551Z	21P00022 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Juan Flood Control, Sta. 38 + 023 - Sta. 38 + 792 (LS)	Regional Office CAR	NO	Public Bidding	05-Jan-21	26-Jan-21	26-May-21	03-Jun-21	DPWH-General Appropriations Act FY 2021	60,000		60,000	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BULACAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00525548LZ	21P00022 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calupaan Flood Control, Sta. 40+975 - Sta. 41+668 (LS)	Regional Office CAR	NO	Public Bidding	05-Jan-21	26-Jan-21	26-May-21	03-Jun-21	DPWH-General Appropriations Act FY 2021	47,956		47,956	Construction of Flood Mitigation Structures
P00525549LZ	21P00022 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calinag Flood Control, Sta. 5 + 823 - Sta. 6 + 132 (RS)	Regional Office CAR	NO	Public Bidding	05-Jan-21	26-Jan-21	26-May-21	03-Jun-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Flood Mitigation Structures
P00506047LZ	21P00048 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Asin - Nangalisan Jct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road) Package 1, Benguet	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	14-Jun-21	24-Jun-21	DPWH-General Appropriations Act FY 2021	300,000		300,000	Construction of Concrete Road
P00561461LZ	21P00063 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Ampusongan Flood Control	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	21-Jun-21	01-Jul-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P005058631Z	21P00004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Banaue - Mayoyao - A. Lista - Isabela Bdry Road, KO362+560 - KO362+675, KO372+210 - KO372+310	Regional Office CAR	YES	Public Bidding	01-Dec-20	28-Dec-20	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	109,081		102,762	Construction of Road Slope Protection Structure
P00534621Z	21P00005 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle Users Change (MVUC) as per R.A. 11239 - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Abatan - Mankayan - Cervantes Road, KO347+000 - KO348+100	Regional Office CAR	YES	Public Bidding	01-Dec-20	22-Dec-20	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P005058901Z	21P00008 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / Reconstruction of Roads with Slip, Slope Collapse and Landslides - PRIMARY ROADS, KENNON ROAD KO234+910 - KO235+020, KO238+870 - KO238+920	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	180,000		180,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PMP 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00505889LZ	21P00009 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / Reconstruction of Roads with Slip, Slope Collapse and Landslides - PRIMARY ROADS, KENNON ROAD KO239+ 297 - KO239+ 380	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	94,400		94,400	Construction of Road Slope Protection Structure	
P00516216LZ	21P00017 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links / New Roads Baguio-La Trinidad-Iitogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa- Bagong-Bailuay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	Regional Office CAR	YES	Public Bidding	08-Dec-20	29-Dec-20	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	80,000		80,000	Construction of Road Slope Protection Structure	
P00525551LZ	21P00020 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Lagawe River Sta 0+000 - Sta 0+680	Regional Office CAR	NO	Public Bidding	08-Dec-20	18-Jan-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	63,804		63,804	Construction of Flood Mitigation Structures	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515908LZ	21P00024 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0224 + 985 - K0225 + 090, K0232 + 535 - K0232 + 616, K0233 + 190 - K0233 + 254	Regional Office CAR	NO	Public Bidding	15-Jan-21	08-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515906LZ	21P00025 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0222 + 112 - K0222 + 260	Regional Office CAR	NO	Public Bidding	15-Jan-21	08-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515907LZ	21P00026 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0223 + 749 - K0223 + 890	Regional Office CAR	NO	Public Bidding	15-Jan-21	08-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00534608LZ	21P00013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance of Road/Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) with Correction - Benguet - Nueva Vizcaya Road, KO288+000 - KO319+726	Regional Office CAR	NO	Public Bidding	07-Dec-20	23-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	300,000		300,000	Asphalt Overlay
P00534606LZ	21P00021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Cong. Andres Acop Cosalan Road KO301+(-905) - KO304+024 (S003861Z) KO312+000 - KO317+533 (S003861Z) KO318+(-466) - KO342+000 (S003791Z)	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Installation of Road Safety Devices
P00515632LZ	21P00028 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road KO315 + 115 - KO315 + 240	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php'000)			Remarks (Brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00515633LZ	21P00029 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0318 + 220 - K0318 + 410	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure	
P00515902LZ	21P00030 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0334+140 - K0334+400	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	148,000		148,000	Construction of Road Slope Protection Structure	
P00515636LZ	21P00031 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet-Nueva Vizcaya Road K0254 + 270 - K0254 + 380	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure	
P00515645LZ	21P00032 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet-Nueva Vizcaya Road K0276 + 040 - K0276 + 135, K0276 + 286 - K0276 + 386	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program /Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515634LZ	21P00033 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benquet - Nueva Vizcaya Road KO283+280 - KO283+380, KO284+000 - KO284+100	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	222,000		222,000	Construction of Road Slope Protection Structure
P00515661LZ	21P00035 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road KO345 + 520 - KO345 + 650	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	105,000		105,000	Construction of Road Slope Protection Structure
P00515659LZ	21P00036 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road KO308+979 - KO309+085, KO309+510 - KO309+616, KO313+900 - KO314+000	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (Brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515656LZ	21P00037 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0315 + 721 - K0315 + 826, K0316 + 045 - K0316 + 082	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	120,000		120,000	Construction of Road Slope Protection Structure
P00515657LZ	21P00038 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Abatan-Mankayan- Cervantes Road K0335 + 350 - K0335 + 545, K0346 + 075 - K0346 + 271	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00505857LZ	21P00039 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Banaue - Hungduan - Benquet Bdry Road, KO407+480 - KO407+850	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	118,187		118,187	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515635LZ	21P00040 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Marcos Hi-Way KO272+800 - KO272+909	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	125,000		125,000	Construction of Road Slope Protection Structure
P00515649LZ	21P00041 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Itogon - Dalupirip - Sn Manuel Bary Road KO275+510 - KO275+635, KO275+690 - KO275+810	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	290,000		290,000	Construction of Road Slope Protection Structure
P00515889LZ	21P00043 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Benguet - Nueva Vizcaya Road KO254+(-372) - KO281+800	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	300,000		300,000	Asphalt Overlay
P00515658LZ	21P00044 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangywa National Road KO288+382 - KO288+535, KO298+130 - KO298+200	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	160,000		160,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515648LZ	21P00046 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads City Limit - Sto Tomas Road KO262+000 - KO262+180, KO263+340 - KO263+387	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515638LZ	21P00047 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road KO355+100 - KO355+250	Regional Office CAR	NO	Public Bidding	15-Feb-21	08-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	125,000		125,000	Construction of Road Slope Protection Structure
P00561462LZ	21P00050 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Naguey Flood Control, Atok, Benguet	Regional Office CAR	NO	Public Bidding	19-May-21	09-Jun-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures
P00515652LZ	21P00052 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road KO348+520 - KO348+672	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU DIVISION OFFICE
ILOILO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515653LZ	21P00052 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road KO348+760 - KO348+908	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515647LZ	21P00053 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baguio - Itogon Road, KO261+370 - KO261+445	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515646LZ	21P00053 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Itogon - Dalupirip - Sn Manuel Bdry, Road, KO276+015 - KO276+067, KO276+077 - KO276+213	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (Brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515915LZ	21P00056 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Province - Ilocos Sur via Tue Road, KO387+(- 061) - KO387+010	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515917LZ	21P00057 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Province - Ilocos Sur via Tue Road, KO389+876 - KO390+000	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515916LZ	21P00058 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Province - Ilocos Sur via Tue Road, KO389+380 - KO389+736	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P005155651Z	21P00059 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Nueva Vizcaya - Itugao - Mt. Province Bdry Road, KO312+060 - KO313+677	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	20,000			20,000	Asphalt Overlay
P005346221Z	21P00059 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Change (MVUC) as per R.A. 11239 - Preventive Maintenance - Secondary Roads Nueva Vizcaya - Itugao - Mt. Province Bdry Road, KO323+770 - KO324+015, KO324+738 - KO326+200	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	20,000			20,000	Asphalt Overlay
P005156391Z	21P00060 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road KO356+680 - KO356+830	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	222,000			222,000	Construction of Road Slope Protection Structure

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515651LZ	21P00061 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baguio - Itogon Road KO260+800 - KO260+954	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515637LZ	21P00062 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baguio - Bontoc Road KO302+180 - KO302+300, KO314+104 - KO314+170	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00561459LZ	21P00064 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Baney Flood Control at Barangay Baculongan Sur	Regional Office CAR	NO	Public Bidding	22-Apr-21	12-May-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures
P00561458LZ	21P00065 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Baguios Flood Control at Barangay Colalo	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00515650LZ	21P00066 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Shilan - Beckel Road KO262+870 - KO263+000, KO263+345 - KO263+410	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure	
P00515602LZ	21P00067 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BILSTT Outer Ring Circumferential Road), Package 5, Benguet	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	250,000		250,000	Construction of Road Slope Protection Structure	
P00515603LZ	21P00068 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BILSTT Outer Ring Circumferential Road), Package 6, Benguet	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	255,000		255,000	Construction of Road Slope Protection Structure	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION III - ILOILO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00515604LZ	21P00069 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 7, Benguet	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000			200,000	Construction of Road Slope Protection Structure
P00506052LZ	21P00070 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 8, Benguet	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	150,000			150,000	Construction of Road Slope Protection Structure
P00506048LZ	21P00071ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Baituay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000			200,000	Construction of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00534620LZ	21P00072 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Baguio - Bontoc Road KO284+969 - KO294+969	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	125,000		125,000	Asphalt Overlay
P00534621LZ	21P00073 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Gov. Bado Dangwa National Road, KO264+050 - KO275+229	Regional Office CAR	NO	Public Bidding	26-Mar-21	19-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	125,000		125,000	Asphalt Overlay
P00534619LZ	21P00074 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Asin (KM 8) - Nangalisan-Sn Pascual, Tuba, Benguet-La Union Bdry Road KO258+(-351) - KO282+540	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	250,000		250,000	Asphalt Overlay
P00561855LZ	21P00075 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Asphalt Overlay along Marcos Highway (S00395LZ) KO270+500 - KO273+218, KO277+402 - KO279+149	Regional Office CAR	NO	Public Bidding	26-Mar-21	19-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Asphalt Overlay

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00561856LZ	21P00076 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Asphalt Overlay along Pico - Lantiang Road (S00401LZ) KO255+(-555) - KO260+750	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Asphalt Overlay
P00515601LZ	21P00077 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	295,000		295,000	Asphalt Overlay
P00515909LZ	21P00078 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Entrile Road (a) KO404+800 - KO404+935	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515910LZ	21P00078 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (b) KO404+955 - KO405+060	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515911LZ	21P00078 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (c) KO416+005 - KO416+090	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	14-Jun-21	24-Jun-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515912LZ	21P00079 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (a) KO416+110 - KO416+190	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515913LZ	21P00079 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (b) KO418+230 - KO418+380	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515914LZ	21P00079 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (c) KO418+460 - KO418+580	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515655LZ	21P00081 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road KO341+104 - KO341+314, KO341+798 - KO341+910	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00515660LZ	21P00081 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road KO337+621 - KO337+706, KO337+909 - KO337+995	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure	
P00515654LZ	21P00081 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road - KO342 + 770 - KO342 + 857, KO343 + 107 - KO343 + 215, KO347 + 055 - KO347 + 150	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure	
P00562565LZ	21P00082 Local Infrastructure Program Local Roads and Bridges - Local Roads - Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet KO338+970 - KO339+050	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	60,000		60,000	Construction of Road Slope Protection Structure	
P00561978LZ	21P00083 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Opening of Bolok - Adaoay - Bajen - Batan Access Road, Batan and Anchokey	Regional Office CAR	NO	Public Bidding	19-May-21	09-Jun-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Gravel Road	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00561460LZ	21P00084 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects -Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Amburayan Flood Control	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000		Construction of Flood Mitigation Structures
P00562564LZ	21P00085 LOCAL PROGRAM: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road Slope Protection along Governor Bado Dangwa National Road at Ambalideng, Poblacion, Kibungan, Benguet KO315+120 - KO315+175, KO315+650 - KO315+695	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	60,000		60,000		Construction of Road Slope Protection Structure
P00561896LZ	21P00086 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction / Improvement of Beyeng - Tacadang Road, Tacadang, Kibungan, Benguet	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000		Construction of Gravel Road
P00561897LZ	21P00087 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction / Improvement of Dada - Beyeng - Kayapa Road, Dada, Beyeng and Kayapa, Bakun, Benguet	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000		Construction of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00564958LZ	21P00088 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Carumsing Bridge, Carumsing, Dangtalan, Pasil, Kalinga	Regional Office CAR	NO	Public Bidding	20-Apr-21	18-May-21	23-Jul-21	02-Aug-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Bridge
OTHER FUNDS													
21P00055	Lighting of Rockshed and Viaduct including Improvement of Rockshed, KO276+000 - KO277+500 Tuba, Benguet	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	30-Mar-21	08-Apr-21	Engineering & Administrative Overhead	3,932		3,932	Road Maintenance
21P00089	Repair / Maintenance of DPWH Building Secretary's Cottage and Caretaker's Quarter Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	28-Jun-21	08-Jul-21	Engineering & Administrative Overhead	1,144		1,144	Building Maintenance
21P00092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Police Regional Office Cordillera One Stop-Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	NO	Negotiated Procurement: Adjacent/ Contiguous	n/a	n/a	15-Jun-21	25-Jun-21	DPWH-General Appropriations Act FY 2021	2,209		2,209	Building Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21P00093	Convergence and Special Support Program - Construction / Improvement of various Infrastructure in Support of National Security - Construction of Quartering Facility Building, PRO COR Headquarters Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	NO	Negotiated Procurement: Adjacent/ Contiguous	n/a	n/a	15-Jun-21	25-Jun-21	DPWH-General Appropriations Act FY 2021	1,927		1,927	Building Construction
21P00097	Construction / Rehabilitation / Improvement of Facilities for Persons with Disability (PWD) and Elderies / Senior Citizens, including Gender Responsive Facilities, Twin Peaks, Tuba, Benguet	Regional Office CAR	NO	Public Bidding	01-Jun-21	22-Jun-21	12-Jul-21	22-Jul-21	Regular Agency Fund	28,511		28,511	Building Construction
21P00098	Repair / Maintenance of DPWH Building Secretary's Cottage, Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	22-Jun-21	13-Jul-21	02-Aug-21	12-Aug-21	Engineering & Administrative Overhead	1,666		1,666	Building Construction
21P00099	Repair / Maintenance of DPWH - CAR Annex Office Building, Engineer's Hill, Baguio City	Regional Office CAR	NO	Public Bidding	22-Jun-21	13-Jul-21	02-Aug-21	12-Aug-21	Engineering & Administrative Overhead	3,001		3,001	Building Construction

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
21CSP001	Geotechnical Investigation for FY 2021 Slope Protection Projects along Abatan - Mankayan - Cervantes Road, KO347+420 - KO347+500, KO347+653 KO347+850 Mankayan, Benguet	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	525		525	Conduct of Geotechnical Investigation
21CSP002	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of (1) Baguys Flood Control (2) Baney Flood Control and (3) Naquey Flood Control Projects Mankayan, Buguias, and Atok, Benguet	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	646		646	Conduct of Geotechnical Investigation
21CSP003	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of Calinag and Calupaan Flood Control, Sta.5+328 - Sta. 5+708 and Sta. 6+044 - Sta. 6+758, Alfonso Lista, Itugao	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	269		269	Conduct of Geotechnical Investigation
21CSP004	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of Flood Control along Ibulao River, Sta. 323+800 - Sta. 324+360, Sta. 325+510 - Sta. 325+960 and Sta. 329+270 - Sta. 330+290, Lamut, Itugao	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	450		450	Conduct of Geotechnical Investigation
21CSP005	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of (1) Amburayan Flood Control and (2) Ampusungan Flood Control Projects, Kapangan and Bakun, Benguet	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	453		453	Conduct of Geotechnical Investigation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IILERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP006	Geotechnical Investigation for FY 2021 Bridge Project in Upper Kalinga District Engineering Office - Construction of Carumang Bridge, Carumang, Danglalan, Pasi, Kalinga	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	541		541	Conduct of Geotechnical Investigation
21CSP007	Consultancy Services for the Conduct of Feasibility Study of Gumbang - Luthong - Danggo - Ambaguio Road Itugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	14,008		14,008	Conduct of Feasibility Study
21CSP008	Consultancy Services for the Conduct of Feasibility Study of Pidlig - Carasi - Calanasan Road Apayao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	12,098		12,098	Conduct of Feasibility Study
21CSP009	Consultancy Services for the Conduct of Feasibility Study of Mongol - Nalbu - Alimic - Nattum - Dulao Road Itugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	17,594		17,594	Conduct of Feasibility Study
21CSP010	Consultancy Services for the Conduct of Feasibility Study of Poblacion Lagawe - Burnay - Mompila - Bitu - Hingyon Road Itugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	14,087		14,087	Conduct of Feasibility Study
21CSP011	Consultancy Services for the Conduct of Feasibility Study of Santa Maria - Upper Atok - Aurora Road Apayao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	11,094		11,094	Conduct of Feasibility Study



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRARA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP012	Consultancy Services for the Conduct of Feasibility Study of Boliwong - Abinuan Alimut (Mayoyao) Road Ifugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	14,395		14,395	Conduct of Feasibility Study
21CSP013	Consultancy Services for the Conduct of Feasibility Study of Exa, Calanasan (Apayao) - Adams, Ilocos Norte Road	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	10,997		10,997	Conduct of Feasibility Study
21CSP014	Consultancy Services for the Conduct of Parcelary Survey (1) Gov. Bado Dangwa National Road, KO319+(-840) - KO351+256 (2) Gov. Bado Dangwa National Road, KO328+(-085) - KO338+731 (3) Gov. Bado Dangwa National Road, KO263+(-190) - 276+636 (4) Gov. Bado Dangwa National Road, KO277+367 - KO318+167	Regional Office CAR	NO	Public Bidding	12-May-21	08-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	15,454		15,454	Conduct of Parcelary Survey



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP015	Consultancy Services for the Conduct of Parcelary Survey (1) Cong. Andres Acop Cosalan Rd K0318+(-466) - K0342+222 (2) Cong. Andres Acop Cosalan Rd K0301+(-905) - K0317+533 (3) Shilan-Beckel Rd K0261+(-392) - K0266+403 (4) Tawang-Ambiong Rd K0260+(-609) K0264+866 (5) Baguio-Bua-Ilogon Rd K0254+(- 651) - K0268+055 (6) Ilogon-Dalupit-San Manuel Bdry Rd K0265+(-098) - K0278+662 (7) Pico-Lamtang Rd K0255+(-555) - K0261+1956 (8) Kennon-Agat Rd K0217+(-352) - K0217+723 (9) Baguio City Limit-Sio Tomas Rd K0255+000 - K0263+163	Regional Office CAR	NO	Public Bidding	12-May-21	08-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	18,442	18,442	Conduct of Parcelary Survey	
21CSP016	Consultancy Services for the Conduct of Parcelary Survey (1) Baguio-Bontoc Rd K0262+000 - K0308+000 (2) Baguio-Bontoc Rd K0308+000 - K0341+000 (3) Cong. Andres Acop Cosalan Rd K0343+(-746) - K0365+865	Regional Office CAR	NO	Public Bidding	12-May-21	08-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	15,981	15,981	Conduct of Parcelary Survey	
21CSP017	Geotechnical Investigation for FY 2021 Building Projects - Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD) and Elderies / Senior Citizens, including Gender Responsive Facilities - Cordillera Administrative Region, Twin Peaks, Tuba, Benguet	Regional Office CAR	NO	Public Bidding	16-Jun-21	28-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	15,981	15,981	Conduct of Parcelary Survey	

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of June 30, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP 000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP018	Consultancy Services for the Conduct of Environmental Impact Assessment for the Construction of 150 Linear Meter Tunnel on Dada Junction - Beyeng - Bulisay - Kayapa - Alliem, Ilocos Sur Baku, Benguet	Regional Office CAR	NO	Public Bidding	15-Jun-21	12-Jul-21	20-Jul-21	30-Jul-21	PDE 2021	3,934		3,934	Conduct of Parcelary Survey

Prepared:

Recommending Approval:

Approved:

CHARLES C. SOKOKEN, Ph.D.
Head, Procurement Staff

REYNALDO C. ALCONCEL
Assistant Regional Director
BAC Chairperson

KHADAFY D. TANGGOL
OIC, Regional Director

**DPWH-CAR Regional Office FINAL Annual Procurement Plan for FY 2021
(GOODS AND SERVICES)**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remark (brief description)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21GP00012	Procurement of Catering Services to be served during the 1st Regional and Field Offices Staff Conference on January 20, 2021	RO	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			MOOE	33,750.00	33,750.00	N/A	
20GP00239C	Procurement of Shop Tools and Equipment for the Upgrading of the Maintenance and Repair Capability of the Five (5) Area Shops of DPWH-CAR	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			MOOE	6,250,000.00	6,250,000.00	N/A	
21GP00004	Procurement of Printing Cartridge for use of the Administrative Division Chief's Fax Machine	AD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter			MOOE	40,000.00	40,000.00	N/A	
20GP00245	Procurement of 2 units Dump Truck for use in the Hauling of Mud, Silt, Weeds, Debris & Other Spoils During Dredging Activities along Abra, Abulog and Chico River	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			CO	7,850,000.00	N/A	7,850,000.00	
21GP00010	Procurement of IT Equipment for use of the Human Resource Management Section, Administrative Division	AD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter			EAO	520,000.00	N/A	520,000.00	
21GP00007	Procurement of Various Merchandise for use of the Drivers of the Administrative Division	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			EAO	77,658.64	N/A	77,658.64	
21GP00014	Procurement of Hardware Materials for use of the Cash Section (Records Room)	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			EAO	23,170.00	N/A	23,170.00	
21GP00013	Procurement of Office Consumables to be used in the Planning and Design Division	PDD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter			PDE	282,000.00	N/A	282,000.00	
21GP00003	Printing of Stickers (DPWH Logo and "For Official Use Only") for use of all Service Vehicles and Equipment assigned at the Regional Office	EMD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			MOOE	90,000.00	90,000.00	N/A	
21GP00005	Procurement of Various Merchandise for use of the DPWH-CAR Regional Office Cottages in relation to Administrative Overhead	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			EAO	108,998.20	N/A	108,998.20	
21GP00006	Procurement of Acrylic Barrier and Combi Blinds for use at the Assistant Regional Director's Cottage and DPWH-CAR Regional Office	OARD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			EAO	454,875.00	N/A	454,875.00	
21GP00018	Procurement of Office Supplies for use of Planning and Design Division	PDD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			PDE	6,241,000.00	N/A	6,241,000.00	
21GP00008	Procurement of Labor and Spare Parts/Materials for use in the Corrective Maintenance of ISUZU FUEGO PICK-UP WTM-2021HT-6462; Unit Model: 2000; Engine Model: 4JB1	CD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter			MOOE	49,376.64	N/A	49,376.64	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00001	Supply and Installation of Clear Acrylic Glass Dividers for use of Quality Assurance and Hydrology Division	QAHD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	155,000.00	N/A	155,000.00	
21GP00023	Procurement of Training Materials to be used during the CY 2021 National Women's month Celebration	PDD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	69,990.00	N/A	69,990.00	
21GP00020	Procurement of Disinfecting Fogging Machine and Solution for use in the disinfection of DPWH-CAR Regional Office	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	122,400.00	N/A	122,400.00	
21GP00019	Procurement of Various Merchandise for use at the Office of the Assistant Regional Director	QARD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	171,600.00	N/A	171,600.00	
21GP00017	Procurement of Office Furniture/Fixture and Office Equipment for use of BAC Office	BAC	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	655,000.00	N/A	655,000.00	
21GP00015	Procurement of IT Equipment for use of BAC Office	BAC	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	330,000.00	N/A	330,000.00	
21GP00016	Procurement of Office Supplies to be used by the Maintenance Division and Field Engineers in the monitoring / supervision and updating of day-to-day activities at the project site	MD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	87,750.00	87,750.00	N/A	
21GP00027	Procurement of Various Office Supplies and Devices to be used in Multi-Year Programming & Scheduling (MYPS), Pavement Management System (PMS), Results Monitoring & Evaluation Reports (RME), and other related activities	CD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	435,000.00	N/A	435,000.00	
21GP00025	Procurement of Project Logbook to be used by Field Engineers in the Monitoring and updating of the day-to-day activities at the project site	PDD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	144,000.00	N/A	144,000.00	
21GP00022	Procurement of Laptop Computers for use of Planning and Design Division	PAED	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	1,400,000.00	N/A	1,400,000.00	
21GP00021	Procurement of Heavy Equipment to be used as Dredging Support Equipment and Quick Response Equipment (QRE) specially during calamities LOT A. WHEEL LOADER LOT B. HYDRAULIC EXCAVATORS LOT C. TRUCK CRANE	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	70,000,000.00	N/A	70,000,000.00	
21GP00028	Procurement of Project Logbook to be used by Field Engineers in the Monitoring and updating of the day-to-day activities at the project site	QAHD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	75,000.00	N/A	75,000.00	
21GP00026	Procurement of IT Equipment for use of Equipment Management Division Office (EMD, EOS, AES)	EMD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	925,000.00	N/A	925,000.00	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remark (brief description)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21GP00008A	Procurement of Labor and Materials for use in the Corrective Maintenance of Nissan Urvan, F1 X097/H1-7470, Model 2018, Engine Model YD25	EMD	NO	Direct Contracting	N/A	N/A	1st Quarter	1st Quarter			PC	484,813.86	N/A	484,813.86	
21GP000024	Calibration of GNSS (Hemisphere) for Maintenance of Survey Equipment of the Planning and Design Division	PDD	NO	Direct Contracting	N/A	N/A	1st Quarter	1st Quarter			PDE	51,000.00	N/A	51,000.00	
21GP000030	Procurement of Catering Services to be served during the conduct of Consultation Meeting for FY 2021 Proposed Project, ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program, Construction of Missing Links / New Roads - Baguio - La Trinidad - Ilogon Sablan - Tuba - Tublay - Kamog Jct. - Calot - Pappa - Bagong - Ballyay - Tuel Jct. (Section 2 of BUSITT Outer Ring Circumferential Road), Package 4, Benguet	PDD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PDE	48,000.00	N/A	48,000.00	
21GP000031	Procurement of Various Training Materials to be used during the Gender Sensitivity Training on April 26-30, 2021	PDD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PDE	62,125.00	N/A	62,125.00	
21GP000035	Procurement of Catering Services to be served during the 3rd Regional and Field Offices Staff Conference with Senior Undersecretary Rafael C. Yabut and Undersecretary Maria Catalina E. Cabral on April 27, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			EAO	18,000.00	N/A	18,000.00	
21GP000029	Procurement of Various Spare Parts and Materials for use in the Preventive Maintenance of Multi-Purpose Amphibious Dredge (MPAD) with DPWH No. K3-28 presently stationed at Abuling-Apayao River, Santa Marcela, Province of Apayao	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			MOOE	1,125,231.00	1,125,231.00	N/A	
21GP000032	Procurement of Various Medical Supplies for DPWH-CAR Personnel's Medical Purposes and Clinic Use	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			EAO	191,881.70	N/A	191,881.70	
21GP000033	Procurement of Desktop Computers for use of Planning and Design Division	PDD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PDE	952,000.00	N/A	952,000.00	
21GP000034	Procurement of Heavy Equipment to be utilized by the Regional Office and Twelve (12) District Engineering Offices as Quick Response Equipment (QRE) on a shared basis use basis as equipment augmentation especially during calamities LOT A: HYDRAULIC EXCAVATORS LOT B: WHEEL LOADERS	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			EAO	66,000,000.00	N/A	66,000,000.00	
21GP000037	Procurement of Antigen for use of DPWH-CAR Regional Office Personnel as preventive measures during the coronavirus pandemic	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			EAO	180,000.00	N/A	180,000.00	
21GP000038	Procurement of Maintenance Box for use of EPSON Plotter SC T7270 of the Planning and Design Division	PDD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PDE	32,000.00	N/A	32,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00039	Procurement of Various Office Supplies and Devices, Janitorial Supplies, Electrical Supplies for use of the following Divisions and Offices: Office of the Regional Director, Office of the Assistant Regional Director, Administrative Division, BAC, BBNKTR Unit, COA, Equipment Management Division, Finance Division, Construction Division, Maintenance Division, Information and Communication Technology Staff, Quality Assurance & Hydrology Division, JICA, ROWALD, Public Affairs and Information Staff for the 2nd quarter of CY 2021 in relation to pre-construction activities and construction project management, testing and quality control and in view of DPWH S.P. No. 13 of FY 2021 SAA referring to MOOE, which is an allowed charge against the authorized percentage of the project cost.	RO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	5,763,750.00	N/A	5,763,750.00	
21GP00040	Procurement of Basic Calibration Testing Equipment / Apparatus for use of the DPWH-CAR Regional Materials Testing Laboratory in the calibration of laboratory equipment / apparatus	RO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	4,955,000.00	N/A	4,955,000.00	
21GP00042	Procurement of Wheel Loader for Basic Highway Maintenance Equipment assigned at Maintenance Section, DPWH-LKDEO	LKDEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	5,000,000.00	N/A	5,000,000.00	
21GP00044	Procurement of Compact Automatic Hand Dryer and Alcohol for use of different Comfort Rooms of DPWH-CAR, Regional Office Building and NTC Building and for use of DPWH-CAR Personnel	RO	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	114,000.00	N/A	114,000.00	
21GP00043	Procurement of Heavy Duty Scanner for use of Construction Division	CD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	485,000.00	N/A	485,000.00	
21GP00044	Procurement of Compact Automatic Hand Dryer and Alcohol for use of different Comfort Rooms of DPWH-CAR, Regional Office Building and NTC Building and for use of DPWH-CAR Personnel	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	114,000.00	N/A	114,000.00	
21GP00047	Procurement of Catering Services to be served during the 4thg Regional and Field Offices Staff Conference on June 15, 2021, in relation to Engineering and Administrative Overhead	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	18,000.00	N/A	18,000.00	
21GP00046	Procurement of IT Equipments for use of BAC Office and ROWALD	BAC / ROWALD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	674,500.00	N/A	674,500.00	
21GP00049	Procurement of Tokens and Other Supplies to be given to CY2021 Loyalty Award Recipients during the 123rd DPWH Anniversary on June 23, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	42,500.00	N/A	42,500.00	
21GP00050	Procurement of Snacks to be served during the 123rd DPWH Anniversary on June 23, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	48,000.00	N/A	48,000.00	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21GP00051	Procurement of T-Shirts and Tarpaulin to be used during the DPWH Tree Planting activity in line with the Celebration of the 123rd DPWH Anniversary on June 23, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		EAO	25,500.00	N/A	25,500.00	
21GP00045	Procurement of Shop Tools and Equipment	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		EAO	4,500,000.00	N/A	4,500,000.00	
21GP00053	Procurement of Various Training Materials and Supplies to be used during the Training on Structural Analysis of Bridges and Buildings on July 5-16, 2021	PDD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		EAO	94,860.00	N/A	94,860.00	
21GP00054	Procurement of Field Survey Devices for use of Project Personnel to Quantify/Verify the Size/Length and Distances of Structures as per Approved Plan and Specifications	CO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		EAO	600,000.00	N/A	600,000.00	
21GP00048	Supply and Installation of Acrylic Partition at the Right-of-Way Acquisition and Legal Division (ROWALD)	ROWALD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		EAO	280,200.00	N/A	280,200.00	
21GP00052	Procurement of IT Equipment (A) for use of Quality Assurance & Hydrology Division, and (B) For use of Bids and Awards Committee Member, Technical Working Group (TWG) and Secretariat	QAHD / BAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		EAO	1,400,000.00	N/A	1,400,000.00	
21GP00036	Calibration of GNSS (Stonex) for Maintenance of Survey Equipment of the Planning and Design Division	PDD	NO	Direct Contracting	N/A	N/A	2nd Quarter	2nd Quarter		PDE	51,000.00	N/A	51,000.00	
OFFICE OF THE REGIONAL DIRECTOR														
OFFICE SUPPLIES														
		ORD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	76,590.00	0.00	76,590.00	
	4th Quarter	ORD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	70,880.00	0.00	70,880.00	
JANITORIAL SUPPLIES														
	3rd Quarter	ORD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	22,050.00	0.00	22,050.00	
	4th Quarter	ORD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	21,300.00	0.00	21,300.00	
COMPUTER EQUIPMENT/SUPPLIES														
	3rd Quarter	ORD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	79,000.00	0.00	79,000.00	
	4th Quarter	ORD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	79,000.00	0.00	79,000.00	
OFFICE OF THE ASSISTANT REGIONAL DIRECTOR														
OFFICE SUPPLIES														
	3rd Quarter	OARD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	86,485.00	0.00	86,485.00	
	4th Quarter	OARD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	86,485.00	0.00	86,485.00	
JANITORIAL SUPPLIES														
	3rd Quarter	OARD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	12,560.00	0.00	12,560.00	
	4th Quarter	OARD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	12,560.00	0.00	12,560.00	
COMPUTER EQUIPMENT / SUPPLIES														
	3rd Quarter	OARD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	17,700.00	0.00	17,700.00	
	4th Quarter	OARD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	17,700.00	0.00	17,700.00	
PLANNING AND DESIGN DIVISION														
COMMON COMPUTER SUPPLIES / etc.														
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	3,078,000.00	0.00	3,078,000.00	
CATERING														
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		GoP	250,000.00	0.00	250,000.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		GoP	250,000.00	0.00	250,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description)	
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
TOKENS AND HONORARIUM (FOR TRAININGS, MEETINGS, AND REWARDS AND RECOGNITIONS)													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	115,500.00	0.00	115,500.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	157,500.00	0.00	157,500.00	
CATERING SERVICES (FOR TRAININGS / SEMINARS / ORIENTATIONS)													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,642,500.00	0.00	1,642,500.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	990,000.00	0.00	990,000.00	
MEDICAL SUPPLIES (MEDICINES)													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	54,963.25	0.00	54,963.25	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	14,012.25	0.00	14,012.25	
MEDICAL SUPPLIES (GENERAL SUPPLY)													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	108,782.50	0.00	108,782.50	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	47,459.00	0.00	47,459.00	
COMMON JANITORIAL SUPPLIES													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	241,200.00	0.00	241,200.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	211,750.00	0.00	211,750.00	
COMMON HOUSE SUPPLIES, APPLIANCES AND SERVICES OF THE DIFFERENT DPWH-CAR COTTAGES													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	3,800.00	0.00	3,800.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	-	0.00		
PLUMBING SUPPLIES AND ACCESSORIES													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	75,880.00	0.00	75,880.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	71,380.00	0.00	71,380.00	
CONSTRUCTION AND HARDWARE MATERIALS AND SUPPLIES													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	88,635.00	0.00	88,635.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	96,185.00	0.00	96,185.00	
GARDEN SUPPLIES													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	13,200.00	0.00	13,200.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	5,700.00	0.00	5,700.00	
ELECTRICAL SUPPLIES													
		AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	202,900.00	0.00	202,900.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	108,050.00	0.00	108,050.00	
BIDS AND AWARDS COMMITTEE													
COMMON OFFICE SUPPLIES & DEVICES													
		BAC	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	255,610.00	0.00	255,610.00	
		BAC	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	172,195.00	0.00	172,195.00	
COMMON COMPUTER SUPPLIES/CONSUMABLES													
		BAC	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	255,610.00	0.00	255,610.00	
		BAC	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	172,195.00	0.00	172,195.00	
ORD - PUBLIC AFFAIRS AND INFORMATION STAFF													
COMMON OFFICE SUPPLIES													
		PAIS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	29,628.74	0.00	29,628.74	
		PAIS	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	31,376.14	0.00	31,376.14	
COMMON COMPUTER OFFICE SUPPLIES													
		PAIS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	200,200.00	0.00	200,200.00	

