

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of B/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Las Piñas City Lone District													
Organizational Outcome 1: Ensure Safe and Reliable National Road System													
Asset Preservation Program													
Preventive Maintenance - Secondary Roads													
310102100574000	Zapote-Alabang Rd - KM015 + 000 - KM016 + 232.71	LPMDEO	NO	Public Bidding	01/07/2021	01/27/2021	02/15/2021	02/19/2021	GAA 2021	77,773,000.00		77,773,000.00	Preventive Maintenance of Roads
310102100598000	Zapote-Alabang Rd - KM019 + 319 - KM019 + 493.03	LPMDEO	NO	Public Bidding	01/07/2021	01/27/2021	02/15/2021	02/19/2021	GAA 2021	8,700,000.00		8,700,000.00	Preventive Maintenance of Roads
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads													
310110100204000	Quirino Avenue - KM012 + 176 - KM012 + 744	LPMDEO	NO	Public Bidding	02/02/2021	02/21/2021	03/12/2021	03/16/2021	GAA 2021	40,000,000.00		40,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads													
310112100238000	International Receiver Rd - KM019 + (.330) - KM019 + 607	LPMDEO	NO	Public Bidding	01/22/2021	02/10/2021	03/01/2021	03/05/2021	GAA 2021	25,000,000.00		25,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
Bridge Program													
Replacement of Permanent Weak Bridges													
310302100281000	Marcos Alvarez Br. 1 (B04848LZ) along Marcos Alvarez Rd.	LPMDEO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	30,000,000.00		30,000,000.00	Replacement of Permanent Weak Bridges
310302100282000	Marcos Alvarez Br. 3 (B04850LZ) along Marcos Alvarez Rd.	LPMDEO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	40,000,000.00		40,000,000.00	Replacement of Permanent Weak Bridges
Organizational Outcome 2 : Protect Lives and Properties Against Major Floods													
Flood Management Program													
Construction/ Maintenance of Flood Mitigation Structures and Drainage System													
320101105965000	Improvements at Zapote River, Las Piñas City	LPMDEO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	93,135,000.00		93,135,000.00	Construction of Flood Control Structures
320101105966000	Construction of Flood Control Structures at Las Piñas River, Las Piñas City	LPMDEO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Flood Control Structures
320101106337000	Construction of Flood Control Structures at Tatar Creek, Las Piñas City	LPMDEO	NO	Public Bidding	01/07/2021	01/27/2021	02/15/2021	02/19/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Flood Control Structures
Local Program													
National Building Program													
Buildings and Other Structures													
Multi-Purpose / Facilities													
300105200373000	Construction of Two(2) Storey Building of DPWH Las Piñas-Muntinlupa DCO Building, Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	73,249,000.00		73,249,000.00	Construction of Multi-purpose Building
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects													
Buildings and Other Structures													
Multi-Purpose / Facilities													
300103203072000	Construction (Completion) of Multi-Purpose Building at Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
300103203082000	Construction (Completion) of Multi-Purpose Building, Brgy- Talon 2, Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	28,421,000.00		28,421,000.00	Construction of Multi-Purpose Building
300103203083000	Construction (Completion) of Multi-Purpose Building (Auditorium), Brgy. Talon 2, Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
300103203084000	Construction (Completion) of Multi-Purpose Building (Philidae), Brgy. Talon 2, Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300103203085000	Construction (Completion) of Multi-Purpose Building, Brgy- Pampolona 3, Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
300103203086000	Construction of Multi-Purpose Building at Brgy. Alamanza 2, Las Piñas City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300103203087000	Construction of Multi-Purpose Building at Brgy. BF Int'l/CAA, Las Piñas City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300103203088000	Construction of Multi-Purpose Building at Brgy. Pampolona 1, Las Piñas City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300103203089000	Construction of Multi-Purpose Building at Brgy. Pampolona 2, Las Piñas City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300103203090000	Construction of Multi-Purpose Building at Brgy. Pulanglupa 1, Las Piñas City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended for Approval:

Approved by:

ELMER G. SILADO
DIC - PROCUREMENT UNIT

MARIA CRISTINA E. TAGARDON
BAC CHAIRMAN

ISABELLO C. BALESOS
DIC - DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of B/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203091000	Construction of Multi-Purpose Building at Brgy. Talon 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300103203092000	Construction of Multi-Purpose Building at Brgy. Talon 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300103203094000	Rehabilitation of Multi-Purpose Building (Verdant), Brgy. Pamplona 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	50,000,000.00		50,000,000.00	Rehabilitation of Multi-Purpose Building
300103203095000	Rehabilitation of Multi-Purpose Building at Brgy. Almaraz 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building
Local Roads and Bridges													
300116203624000	Construction of Road, Quirino to C5 Extension, Las Piñas City	LPNDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203741000	Asphaltting of Naga Road, Las Piñas City		NO						GAA 2021	20,000,000.00		20,000,000.00	
300116203742000	Rehabilitation of Naga Road, including Drainage, from Pulanglupa 1 to Pulanglupa 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	60,000,000.00		60,000,000.00	Rehabilitation of Road
300116203743000	Rehabilitation of Road, Almaraz Dos, Las Piñas City	LPNDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	20,000,000.00		20,000,000.00	Rehabilitation of Road
Convergence and Special Support Program													
300211100015000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239												
300211100015000	Reblocking of Road, BF Resort Village, Las Piñas City	LPNDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	6,000,000.00		6,000,000.00	Reblocking of Road
300211100004000	Asphalt Overlay along MSR Quirino K0014+420 - K0014+560.4, K0014+597.5 - K0014+834 (100mm with correction), Las Piñas City	LPNDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	24,760,000.00		24,760,000.00	Construction of Asphalt Road
300211100003000	Asphalt Overlay along International Receiver Road K0019+982 - K0020 + 776 (80mm w/ correction), Las Piñas City	LPNDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	47,830,000.00		47,830,000.00	Construction of Asphalt Road
300211100012000	Installation of Solar Pavement Studs along International Receiver Road, Las Piñas City	LPNDEO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	7,645,000.00		7,645,000.00	Installation of Solar Pavement Studs
300211100013000	Installation of Solar Pavement Studs along MSR Quirino, Las Piñas City	LPNDEO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	11,410,000.00		11,410,000.00	Installation of Solar Pavement Studs
300211100014000	Installation of Solar Pavement Studs along Zapote-Alabang Road, Las Piñas City	LPNDEO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	28,235,000.00		28,235,000.00	Installation of Solar Pavement Studs
Local Infrastructure Program													
Buildings and Other Structures													
Multipurpose / Facilities													
300104219073000	Construction of Multi-Purpose Building (Fire Station), Barangay Almaraz 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104219075000	Construction of Multi-Purpose Building Phase I, Barangay Talon 5, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104219076000	Construction of Multi-Purpose Building Phase II, Barangay Talon 5, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
300104219077000	Construction of Multi-Purpose Building, Barangay Almaraz 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/02/2021	02/21/2021	03/12/2021	03/16/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300104219078000	Construction of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104219079000	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104219080000	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300104219081000	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300104219082000	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300104219083000	Construction of Multi-Purpose Building Phase I, Barangay Pamplona 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended for Approval:

Approved by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

MARIA CRISTINA E. TACARON
BAC CHAIRMAN

DALEO C. BALEROS
OIC - DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219084000	Construction of Multi-Purpose Building, Phase II, Barangay Pamplona 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building
300104219085000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104219086000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104219087000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104219088000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
300104219089000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104219091000	Rehabilitation of Multi-Purpose Building, Barangay Almanza 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	8,000,000.00		8,000,000.00	Rehabilitation of Multi-Purpose Building
300104219092000	Rehabilitation of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
300104219093000	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
300104219094000	Rehabilitation of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021	GAA 2021	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building
300104219095000	Rehabilitation of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPNDEO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
300104219096000	Rehabilitation of Multi-Purpose Building, Barangay Talon 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
300104219097000	Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
300104219098000	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPNDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
Local Roads and Bridges													
300117207675000	Asphalt Overlay of Local Road, Barangay Pamplona 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	5,000,000.00		5,000,000.00	Asphalt Overlay of Local Road
300117207676000	Asphalt Overlay of Local Road, Barangay Talon 2, Las Piñas City	LPNDEO		Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	10,000,000.00		10,000,000.00	Asphalt Overlay of Local Road
300117207677000	Rehabilitation of Local Road (Market), Barangay Zapote, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	15,000,000.00		15,000,000.00	Rehabilitation of Local Road
300117207678000	Rehabilitation of Local Road including Drainage, Barangay CA - BF International Village, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	12,000,000.00		12,000,000.00	Rehabilitation of Local Road
300117207679000	Rehabilitation of Local Road including Drainage, Barangay Daniel Fajardo, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	15,000,000.00		15,000,000.00	Rehabilitation of Local Road including drainage
300117207680000	Rehabilitation of Local Road including Drainage, Barangay Ilaya, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road including drainage
300117207681000	Rehabilitation of Local Road including Drainage, Barangay Pulanglupa 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road including drainage
300117207682000	Rehabilitation of Local Road including Drainage, Barangay Talon 1, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road including drainage
300117207683000	Rehabilitation of Local Road, Barangay Almanza 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
300117207684000	Rehabilitation of Local Road, Barangay Manuyo 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Local Road
300117207685000	Rehabilitation of Local Road, Barangay Pulanglupa 2, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
300117207686000	Rehabilitation of Road including Drainage, Barangay Talon 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road including drainage

Prepared by:

Recommended for Approval:

Approved by:

ELMER G. SILO
OIC - PROCUREMENT UNIT

MARIA GUILLERMO JACARDON
BAC CHAIRMAN

ISABELO C. BALENOS
OIC - DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207687000	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Road
300117207688000	Rehabilitation of Road, Barangay Talon 5, Las Piñas City	LPMDCO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	8,000,000.00		8,000,000.00	Rehabilitation of Road
Flood Control and Drainage													
300109200761000	Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage at Las Piñas River and tributaries, Las Piñas City	LPMDCO	NO	Public Bidding	01/22/2021	02/10/2021	03/01/2021	03/05/2021	GAA 2021	10,000,000.00		10,000,000.00	Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage
300106200608000	Construction of Flood Control Structures, Las Piñas River and its Tributaries, Las Piñas City	LPMDCO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Control Structures

Prepared by:

ELMER G. SIAO
OIC - PROCUREMENT UNIT

Recommended for Approval:

MARY CELINE S. RANDON
BAC CHAIRMAN

Approved by:

ISABELO C. BALENOS
OIC, DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Muntinlupa City Lone District														
Organizational Outcome 1: Ensure Safe and Reliable National Road System														
Asset Preservation Program														
Preventive Maintenance - Primary Roads														
310101100282000	Dang Maharlika (L2) - K0026 + (-446.80) - K0026 + (-120)	LPMD EO	YES	Public Bidding	11/15/2019	12/04/2019	11/24/2020	12/04/2020	GAA 2021	1,478,000.00		1,478,000.00	Preventive Maintenance of Primary Roads	
310101100412000	Paranaque-Suacat Rd - Chainage 0 - Chainage 95.17	LPMD EO	NO	Public Bidding	01/22/2021	02/10/2021	03/01/2021	03/05/2021	GAA 2021	4,311,000.00		4,311,000.00	Preventive Maintenance of Primary Roads	
Preventive Maintenance - Secondary Roads														
310111100433000	PPRA Rd - K0024 + (-416) - K0024 + 141	LPMD EO	YES	Public Bidding	11/15/2019	12/04/2019	11/24/2020	12/04/2020	GAA 2021	1,326,000.00		1,326,000.00	Preventive Maintenance of Secondary Roads	
Preventive Maintenance - Tertiary Roads														
310103100471000	South Super H-way West Service Rd - K0021 + 000 - K0021 +465	LPMD EO	YES	Public Bidding	11/15/2019	12/04/2019	11/24/2020	12/04/2020	GAA 2021	1,078,000.00		1,078,000.00	Preventive Maintenance of Tertiary Roads	
Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads														
310102100269000	PPRA Rd - K0027 + 193 - K0027 + 107	LPMD EO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	17,339,000.00		17,339,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads	
Bridge Program														
Retrofitting / Strengthening of Permanent Bridges														
310303101028000	Alabang - Bayanan Br. (B01808L2) along Alabang-Muntinlupa Rd.	LPMD EO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	16,000,000.00		16,000,000.00	Retrofitting / Strengthening of Permanent Bridges	
Rehabilitation / Major Repair of Permanent Bridges														
310304100693000	Pasong Diablo Br. (East) (B01810L2) along South Super H-way East Service Rd	LPMD EO	NO	Public Bidding	01/07/2021	01/26/2021	02/15/2021	02/19/2021	GAA 2021	6,500,000.00		6,500,000.00	Rehabilitation / Major Repair of Permanent Bridges	
310304100694000	Upper Bull Br. (East) (B01812L2) along South Super H-way East Service Rd	LPMD EO	NO	Public Bidding	01/07/2021	01/26/2021	02/15/2021	02/19/2021	GAA 2021	6,500,000.00		6,500,000.00	Rehabilitation / Major Repair of Permanent Bridges	
310304100695000	Upper Bull Br. (West) (B018150L2) along South Super H-way West Service Rd	LPMD EO	NO	Public Bidding	01/07/2021	01/26/2021	02/15/2021	02/19/2021	GAA 2021	6,500,000.00		6,500,000.00	Rehabilitation / Major Repair of Permanent Bridges	
Organizational Outcome 2: Protect Lives and Properties Against Major Floods														
Flood Management Program														
Construction / Maintenance of Flood Mitigation Structures along Alabang River, Barangay Alabang and Barangay Cupang, Muntinlupa City														
320101105955000	Construction of Flood Control Structures along Alabang River, Barangay Alabang and Barangay Cupang, Muntinlupa City	LPMD EO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	77,445,000.00		77,445,000.00	Construction of Flood Control Structures	
320101105956000	Construction of Flood Control Structures along Laguna Lake, Barangay Alabang, Muntinlupa City	LPMD EO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	77,000,000.00		77,000,000.00	Construction of Flood Control Structures	
320101105957000	Construction of Flood Control Structures along Laguna Lake, Barangay Cupang, Muntinlupa City	LPMD EO	NO	Public Bidding	02/02/2021	02/21/2021	03/11/2021	03/15/2021	GAA 2021	77,000,000.00		77,000,000.00	Construction of Flood Control Structures	
Local Program														
National Building Program														
Building and Other Structures														
Multipurpose / Facilities														
300105200409000	Construction of DPWH Las Piñas-Muntinlupa DEO Motorpool at Victoria Homes Subdivision, Tunasan, Muntinlupa City	LPMD EO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Building	
300105200410000	Construction of Las Piñas-Muntinlupa District Engineering Office Motorpool, Victoria Homes Subdivision, Tunasan, Muntinlupa City	LPMD EO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Building	
300105200411000	Construction of Security Forces Barracks, Muntinlupa City	LPMD EO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Barracks	
300105200412000	Rehabilitation of Perimeter Wall of Maximum Security Compound, Muntinlupa City	LPMD EO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	4,000,000.00		4,000,000.00	Rehabilitation of Perimeter Wall	
300105200413000	Rehabilitation of Perimeter Wall of Medium Security Compound, Muntinlupa City	LPMD EO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	18,000,000.00		18,000,000.00	Rehabilitation of Perimeter Wall	
300105200414000	Rehabilitation of Perimeter Wall of Minimum Security Compound, Muntinlupa City	LPMD EO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Rehabilitation of Perimeter Wall	

Prepared by:

Recommended for Approval:

Approved by:

ELMER G. SILLAO
OIC - PROCUREMENT UNIT

MARIA JHERYLLA B. TACARDON
BAC CHAIRMAN

ISABELLO C. BALEROS
OIC, DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects													
Buildings and Other Structures													
Multipurpose / Facilities													
30010320197000	Construction of Multi-purpose Building, Brgy. Putatan, Muntinlupa City, Metro Manila	LPMD EO	YES	Public Bidding	06/20/2020	07/09/2020	11/17/2020	11/23/2020	GAA 2021	6,640,000.00		6,640,000.00	Construction of Multi Purpose Building
300103203093000	Construction of Multi-Purpose Building, Bayanan Elementary School Main, Barangay Bayanan, Muntinlupa City	LPMD EO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	18,913,000.00		18,913,000.00	Construction of Multi Purpose Building
Convergence and Special Support Program													
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239													
300211100002000	Asphalt Overlay along Daang Maharika Road K0028+240 - K0028+590 (100mm with correction), Muntinlupa City	LPMD EO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	22,190,000.00		22,190,000.00	Construction of Asphalt Road
300211100001000	Asphalt Overlay along Alabang-Muntinlupa Road K0029+577 - K0030 +000 (80mm w/ correction), Muntinlupa City	LPMD EO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	9,645,000.00		9,645,000.00	Construction of Asphalt Road
Local Infrastructure Program													
Buildings and Other Structures													
Multipurpose/Facilities													
300104219099000	Rehabilitation of Muntinlupa Sports Complex, Muntinlupa City	LPMD EO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Building
Flood Control and Drainage													
Drainage / Protection Works/Flood Control Structures / Facilities													
300109200554000	Completion of Drainage System including other Improvement, Alabang Elementary School, Barangay Alabang Muntinlupa City	LPMD EO	YES	Public Bidding	08/28/2020	09/17/2020	11/17/2020	11/23/2020	GAA 2021	11,550,000.00		11,550,000.00	Construction of Drainage System
300109200759000	Construction of Drainage system along Montillano Street Extension and Vicinity, Brgy. Alabang, Muntinlupa City	LPMD EO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Drainage System
300109200760000	Construction of Retaining Wall, Tuklas River, Barangay Cupang, Muntinlupa City	LPMD EO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Retaining Wall
300109200557000	Construction of Drainage system Including Other Improvement, Cupang Senior High School, Cupang, Muntinlupa City	LPMD EO	YES	Public Bidding	02/01/2020	02/21/2020	11/17/2020	11/23/2020	GAA 2021	5,390,000.00		5,390,000.00	Construction of Drainage System
300109200553000	Construction of Drainage System including other Improvement, Mendola St., Barangay Alabang, Muntinlupa City	LPMD EO	YES	Public Bidding	10/24/2020	11/13/2020	11/24/2020	12/01/2020	GAA 2021	15,400,000.00		15,400,000.00	Construction of Drainage System
300109200762000	Construction of Drainage System, Barangay Poladon, Muntinlupa City	LPMD EO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	18,000,000.00		18,000,000.00	Construction of Drainage System
300109200552000	Construction of Drainage System, Barangay Tunasan, Muntinlupa City	LPMD EO	YES	Public Bidding	07/02/2020	07/22/2020	11/17/2020	11/23/2020	GAA 2021	11,550,000.00		11,550,000.00	Construction of Drainage System
300109200763000	Construction of Flood Control Structure, Barangay Alabang, Muntinlupa City	LPMD EO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
300106200315000	Construction of Retaining Wall at Magdaong Creek, Brgy. Tunasan, Muntinlupa City, Metro Manila	LPMD EO	YES	Public Bidding	07/02/2020	07/22/2020	11/17/2020	11/23/2020	GAA 2021	23,100,000.00		23,100,000.00	Construction of Retaining Wall
300107200987000	Construction of Flood Control Structure, Tunasan River, Barangay Tunasan, Muntinlupa City	LPMD EO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Flood Control Structure

Prepared by:

ELMIR G. SILLAO
OIC - PROCUREMENT UNIT

Recommended for Approval:

MARIA CRISTINE TACARDON
BAC CHAIRMAN

Approved by:

ISABELLO C. BATEROS
OIC, DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (U)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of B/R/EI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Roads and Bridges													
30011620256000	Asphalting of Road, Diamond Park and Ruby Park, Victoria Homes, Brgy. Tunasan, Muntinlupa City, Metro Manila	LPMDEO	YES	Public Bidding	01/24/2020	02/12/2020	12/14/2020	12/17/2020	GAA 2021	7,700,000.00		7,700,000.00	Construction of Asphalt Road
300116203495000	Construction (Completion) of Link Road, New Bilbid Prison, Southville 3, Barangay Poblacion, Muntinlupa City	LPMDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	45,000,000.00		45,000,000.00	Construction of Link Road
Local Infrastructure Program													
Building and Other Structures													
School Buildings													
300102200447000	Construction (Completion) of School Building, Putatan Elementary School, Phase I, Barangay Putatan, Muntinlupa City	LPMDEO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	21,000,000.00		21,000,000.00	Construction of School Building
300102200448000	Rehabilitation of Cupang Elementary School, Barangay Cupang, Muntinlupa City	LPMDEO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
300102200449000	Rehabilitation of Poblacion Elementary School, Barangay Poblacion, Muntinlupa City	LPMDEO	NO	Public Bidding	01/23/2021	02/12/2021	03/02/2021	03/06/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
300102200450000	Rehabilitation of School Building, Muntinlupa Business High School, Barangay Buli, Muntinlupa City	LPMDEO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
300102200451000	Rehabilitation of School Building, Pedro E. Diaz High School, Barangay Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	01/23/2021	02/12/2021	03/02/2021	03/06/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
300102200452000	Rehabilitation of Sucat Elementary School, Barangay Sucat, Muntinlupa City	LPMDEO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
300102200453000	Rehabilitation of Victoria Homes Elementary School, Barangay Tunasan, Muntinlupa City	LPMDEO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
Multipurpose/Facilities													
300104219068000	Construction (Completion) of Multi-Purpose Building, Filinvest Housing, Phase I, Barangay Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104219069000	Construction (Completion) of Multi-Purpose Building, Filinvest Housing, Phase II, Barangay Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104219070000	Construction (Completion) of School Building, Putatan Elementary School, Phase II, Barangay Putatan, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	21,000,000.00		21,000,000.00	Construction of School Building
300104213634000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cupang, Muntinlupa City	LPMDEO	YES	Public Bidding	12/03/2020	12/23/2020	01/11/2021	01/14/2021	GAA 2021	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300104219071000	Construction of Multi-Purpose Building (Barangay Hall and Other Facility), Barangay Tunasan, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building
300104219072000	Construction of Multi-Purpose Building (Barangay Hall) and Other Facility, Barangay Tunasan, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building
300104219074000	Rehabilitation of Multi-Purpose Building and Other Facility, Soldiers' Hills, Barangay Putatan, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104213620000	Construction of Multi-purpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	YES	Public Bidding	07/02/2020	07/22/2020	11/17/2020	11/23/2020	GAA 2021	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
300104219090000	Rehabilitation of Multi-Purpose Building and Its Facility (Public Market), Barangay Poblacion, Muntinlupa City	LPMDEO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Prepared by:

ELMER G. SIALO
 OIC - PROCUREMENT UNIT

Recommended for Approval:

MARIA CRISTINA E. TAGARDON
 BAC CHAIRMAN

Approved by:

ISABELLO C. BALESOS
 OIC, DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INPRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (U)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of B/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities													
200000100013000	Repair/Maintenance of DOH Building Research Institute for Tropical Medicine - Dermatology Building & covered Pathways from Dietary to Canteen & from Balmis Building to Research Wings Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	05/11/2021	05/31/2021	06/18/2021	06/21/2021	GAA 2021	3,880,000.00	3,880,000.00		Repair/Maintenance of DOH Building Research Institute for Tropical Medicine
200000100013000	Repair/Maintenance of DSWD Building Haven for Women - (Jasmin, Magnolia, Social Hall, Transition Cottage, Activity cottage & Daycare) Brgy. Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	05/11/2021	05/31/2021	06/18/2021	06/21/2021	GAA 2021	5,360,000.00	5,360,000.00		Repair/Maintenance of DSWD Building Haven for Women
200000100013000	Repair/Maintenance of DSWD Building Haven for Women - (Narra Cottage, Kamagong Cottage, Yakal Cottage & Dietary) Brgy. Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	05/11/2021	05/31/2021	06/18/2021	06/21/2021	GAA 2021	5,000,000.00	5,000,000.00		Repair/Maintenance of DSWD Building Haven for Women
300105200376000	Repair/Maintenance of DOH Building Research Institute for Tropical Medicine Buildings (Main Building - Central Block, Balmis, Training Center) Muntinlupa City	LPMDEO	NO	Public Bidding	05/11/2021	05/31/2021	06/18/2021	06/21/2021	GAA 2021	5,700,000.00	5,700,000.00		Repair/Maintenance of DOH Building Research Institute for Tropical Medicine Buildings
200000100492000	Clearing/Desilting/Dredging at Balhatar Creek, Las Piñas City	LPMDEO	NO	Public Bidding	07/05/2021	07/26/2021	08/13/2021	08/16/2021	GAA 2021	5,000,000.00	5,000,000.00		Clearing/Desilting/Dredging
200000100492000	Clearing/Desilting/Dredging at Cupang River, Muntinlupa City	LPMDEO	NO	Public Bidding	07/06/2021	07/26/2021	08/13/2021	08/16/2021	GAA 2021	5,000,000.00	5,000,000.00		Clearing/Desilting/Dredging
200000100492000	Clearing/Desilting/Dredging at Tunasa River, Muntinlupa City	LPMDEO	NO	Public Bidding	07/06/2021	07/26/2021	08/13/2021	08/16/2021	GAA 2021	5,000,000.00	5,000,000.00		Clearing/Desilting/Dredging
200000100492000	Clearing/Desilting/Dredging at Bull River, Muntinlupa City	LPMDEO	NO	Public Bidding	07/06/2021	07/26/2021	08/13/2021	08/16/2021	GAA 2021	5,000,000.00	5,000,000.00		Clearing/Desilting/Dredging

Prepared by:


ELMIRA G. SILA
 OIC - PROCUREMENT UNIT

Recommended for Approval:


MARIA GRISSELLE E. TACARDON
 BAC CHAIRMAN

Approved by:


ISABELO C. BALEROS
 OIC., DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Rehabilitation of Disaster Related Infrastructure and Other Facilities														
300200100003000	Community-Based And Hospital-Based Healthcare Facilities For COVID-19 Patients and Healthcare Professionals, Rehabilitation Of Disaster-Related Infrastructure Facilities And Other Facilities (State Owned Facilities And Other Predetermined Site Into Several Healthcare Facilities) 24 Units 40ft Container Van Converted Into 4 Rooms For Covid-19 Patient With Mild Symptoms And 3 Units 20ft Container Van For Nurse Station And Laboratory, Brgy. Almaraz Dos, Las Piñas City	LPMDEO	NO	Negotiated Procurement	N/A	04/29/2021	04/30/2021	05/03/2021	GAA 2021	35,000,000.00		35,000,000.00	Community-Based And Hospital Based Healthcare Facilities For COVID-19 Patients and Healthcare Professionals, Rehabilitation Of Disaster Related Infrastructure Facilities And Other Facilities	
300200100003000	Community-Based and Hospital-Based Healthcare Facilities For Covid-19 Patients and Healthcare Professionals, Rehabilitation Of Disaster-Related Infrastructure and Other Facilities Las Piñas General Hospital and Satellite Trauma Center, Las Piñas City	LPMDEO	NO	Negotiated Procurement	N/A	04/29/2021	04/30/2021	05/03/2021	GAA 2021	50,000,000.00		50,000,000.00	Community-Based And Hospital Based Healthcare Facilities For COVID-19 Patients and Healthcare Professionals, Rehabilitation Of Disaster Related Infrastructure Facilities And Other Facilities	
300200100003000	Repair/Rehabilitation of Slope Protection and Other Improvements at Zapote River Drive, Pamplona Dos, Las Piñas City	LPMDEO	NO	Public Bidding	08/04/2021	08/24/2021	08/31/2021	09/01/2021	GAA 2021	5,640,000.00		5,640,000.00	Repair/Rehabilitation of Slope Protection	
30020081000010000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	LPMDEO	NO	Public Bidding	10/04/2021	10/25/2021	11/14/2021	11/19/2021	GAA 2021	5,925,957.00		5,925,957.00	Construction/Rehabilitation/Improvement of Facilities	
300200100003000	Repair/Rehabilitation of Slope Protection and Other Improvement at Bull Creek, Muntinlupa City	LPMDEO	NO	Public Bidding	10/13/2021	11/02/2021	11/22/2021	11/27/2021	GAA 2021	5,925,957.00		5,925,957.00	Repair/Rehabilitation of Slope Protection	

Prepared by:

Recommended for Approval:

Approved by:


ELMER G. SINDO
 OIC - PROCUREMENT UNIT


MARIA CRISTINA E. TACARDON
 BAC CHAIRMAN


ISABELO C. BALEROS
 OIC, DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Buildings and Other Structures - Multipurpose / Facilities - National Building Program													
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Admiral Health Center, Admiral, Brgy. Talon 3, Las Piñas City	LPMD EO	NO	Public Bidding	11/17/2021	12/07/2021	12/13/2021	12/14/2021	GAA 2021	3,800,000.00		3,800,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Aguilar Building 1, Almazna Elementary School-T.S. Cruz Annex, Ilang-Ilang St. T.S Cruz subdivision, Almazna II, Las Piñas City	LPMD EO	NO	Public Bidding	11/24/2021	12/14/2021	12/20/2021	12/21/2021	GAA 2021	37,800,000.00		37,800,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Building 1, AIS Center, Valad St., Bayanan, Muntinlupa City	LPMD EO	NO	Public Bidding	11/17/2021	12/07/2021	12/13/2021	12/14/2021	GAA 2021	10,400,000.00		10,400,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Building 2, AIS Center, Valad St., Bayanan, Muntinlupa City	LPMD EO	NO	Public Bidding	11/17/2021	12/07/2021	12/13/2021	12/14/2021	GAA 2021	9,900,000.00		9,900,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Building 4, AIS Center, Valad St., Bayanan, Muntinlupa City	LPMD EO	NO	Public Bidding	11/17/2021	12/07/2021	12/13/2021	12/14/2021	GAA 2021	11,400,000.00		11,400,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Building 5, Almazna Elementary School, Real Street, Almazna 1, Las Piñas City	LPMD EO	NO	Public Bidding	11/24/2021	12/14/2021	12/20/2021	12/21/2021	GAA 2021	17,100,000.00		17,100,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Building 7, Almazna Elementary School, Real Street, Almazna 1, Las Piñas City	LPMD EO	NO	Public Bidding	11/24/2021	12/14/2021	12/20/2021	12/21/2021	GAA 2021	6,500,000.00		6,500,000.00	Retrofitting/Strengthening of Public Buildings
300105.200387000	Rehabilitation/Retrofitting/Strengthening of Public Buildings in preparation for the BIG ONE, Captain Albert Aguilar National High School Building 5, CAA Road cor. Balikatan St., BF International Village, Las Piñas City	LPMD EO	NO	Public Bidding	11/24/2021	12/14/2021	12/20/2021	12/21/2021	GAA 2021	17,000,000.00		17,000,000.00	Retrofitting/Strengthening of Public Buildings

Prepared by:


EMM G. SIAO
OIC - PROCUREMENT UNIT

Recommended for Approval:


MARIA ELENA E. TACARDON
BAC CHAIRMAN

Approved by:


ISABELDO C. BALEROS
OIC, DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021 - INPRA


January 28, 2022

Code (PAP)	Procurement Project (Contract Name)	PMO / End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Augmentation	Construction of Flood Control Structures and Other Improvements at Zapote River, Las Piñas City	LPMDCO	NO	Public Bidding	12/06/2021	12/27/2021	01/17/2022	01/20/2022	GAA 2021	30,000,000.00		30,000,000.00	Construction of Flood Control Structures and Other Improvements.
	Construction (Completion) of Link Road, New Bilbid Prison, Southville 3, Barangay Poblacion, Muntinlupa City	LPMDCO	NO	Public Bidding	12/06/2021	12/27/2021	01/17/2022	01/20/2022	GAA 2021	50,000,000.00		50,000,000.00	Construction (Completion) of Link Road
	Construction of Flood Control Structure Barangay Alabang, Muntinlupa City	LPMDCO	NO	Public Bidding	12/06/2021	12/27/2021	01/17/2022	01/20/2022	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Control Structure

Prepared by:


ELMAR G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval:


MARIA CLEOPATRA MACARON
SAC CHAIRMAN

Approved by:


ZABEO C. BALEROS
OIC, DISTRICT ENGINEER