



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0001 300103203567000, 300103203570000	Cluster I-Local Program-Local Infrastructure Program-Buildings and other Structures/Multi-Purpose Facilities-Const. of Multi-Purpose Facility (Gymnasium) San Roque, Elem. School and Const. of Facility (Gymnasium) Bacon East Elem. School Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 30 to Nov 5, 2020	18-Nov-20	29-Jan-21	17-Feb-21	GAA CY 2021	38,000		38,000	Construction of Multi Purpose Building
21FK0002 300104219054000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Provincial Hospital. Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 30 to Nov 5, 2020	10-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0003 320102104125000	Flood Management Program-Construction/Rehabilitation of Flood Mitigation within Major River Basins and Principal Rivers-Construction of Tublizon River Control, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 30 to Nov 5, 2020	20-Nov-20	19-Feb-21	22-Feb-21	GAA CY 2021	56,000		56,000	Construction/Rehab. Of Flood Mitigation Structures
21FK0004 300103203569000, 300103203568000, 300104222563000	Cluster II-Local Program-Local Infrastructure Program-Buildings and other Structures/Multi-Purpose Facilities-Const. of Multi-Purpose Facility (Gymnasium) Rizal Integrated National High School, Construction of Multi-Purpose Facility (Gymnasium) Casiguran, and Construction of Multi-Purpose Building Casiguran, Gymnasium Sorsogon City and Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 17-23, 2020	07-Dec-20	29-Jan-21	17-Feb-21	GAA CY 2021	25,000		25,000	Construction of Multi Purpose Building
21FK0005 300117209353000	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Embarcadero-Siuton Road Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 17-23, 2020	07-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	15,000		15,000	Construction of Roads
21FK0006 300104222562000, 300104222574000	Cluster III-Local Program-Construction/Repair/Rehabilitation/Impv't. of Various Infrastructure Including Local Projects-Buildings and Other Structures/Multi Purpose/Facilities-Construction/Rehabilitation of Multi-Purpose Building Sorsogon Peoples Mansion and Sorsogon Peoples Building Sorsogon City	Construction	Yes	Competitive Bidding	Nov. 19-25, 2020	08-Dec-20	29-Jan-21	17-Feb-21	GAA CY 2021	35,000		35,000	Construction of Multi Purpose Building
21FK0007 320101106145000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Milagrosa Flood Control Systems. Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 19-25, 2020	08-Dec-20	19-Feb-21	22-Feb-21	GAA CY 2021	56,000		56,000	Construction/Rehab. Of Flood Mitigation Structures
21FK0008 300104219027000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Multi Purpose Building for Balogo, Elementary School Sorsogon City	Construction	Yes	Competitive Bidding	Nov. 27 to Dec. 3, 2020	16-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0009 300104219021000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Multi Purpose Building (Elevated Parking) Phase 2, Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 4-10, 2020	23-Dec-20	19-Feb-21	22-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0010 300104222560000	Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Multi Purpose Building Pilar Municipal Building Phase 2, Pilar	Construction	Yes	Competitive Bidding	Jan. 18-24, 2021	08-Feb-21	03-Mar-21	22-Mar-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building
21FK0011 300104218989000	Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of City Hall Phase 3 Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 9-15, 2020	28-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0012	Cluster IV-Local Program-Local Infrastructure Program Concreting of Roads: First District of Sorsogon	Construction	Yes	Competitive Bidding	Dec. 9-15, 2020				GAA CY 2021	52,000		52,000	CANCELLED (due to de-clustering)
21FK0013 310209100319000, 310209100320000, 310209100318000, 310106100607000	Cluster V - 1.) Network Development Program-Off Carriageway Improvement-Tertiary Roads-Cumadcad-San Isidro Road-KO562+997-KO563+242, 2.) Network Development Program-Off Carriageway Improvement-Tertiary Roads-Jct. Putiao-Pilar-Donsol Road KO566+640-KO567+098, KO567+125-KO567+210, 3.) Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Jct. Don sol-Banuag Gurang Road KO590+185-KO590+325 & 4.) Network Development Program-Off Carriageway Improvement-Tertiary Roads-Banuag Gurang -Albay Bdry Road-KO591+(-402)-KO591+(-079) First District of Sorsogon	Construction	Yes	Competitive Bidding	May 6-12, 2021	25-May-21	11-Jun-21	18-Jun-21	GAA CY 2021	20,902		20,902	Off Carriageway Impv't. Shoulder Paving Construction
21FK0014 300104222569000	Local Infrastructure Program-Building and Other Structures-Multipurpose/Facilities-Construction/Rehabilitation of Multi Purpose Building (Provincial Engineering Office Building & Compound) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 16-22, 2020	05-Jan-21	29-Jan-21	17-Feb-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0015 300203101403000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package I Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 16-22, 2020	05-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Road and Construction of Lined Canal
21FK0016 300203101678000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package II Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 16-22, 2020	05-Jan-21	29-Jan-21	17-Feb-21	GAA CY 2021	37,616		37,616	Construction of Road and Construction of Lined Canal
21FK0017 300104219053000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction of Provincial Capitol Building (Phase I) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 22-28, 2020	11-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0018 300104222565000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction/Rehabilitation of Multi Purpose Building (Capitol Building Complex) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 22-28, 2020	12-Jan-21	18-Feb-21	22-Feb-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building
21FK0019 300104218986000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction (Completion) of Sorsogon Capitol Building (Phase II) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 22-28, 2020	13-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	65,000		65,000	Construction of Multi Purpose Building
21FK0020 300117209349000,300117209350000,300117209338000,300117209346000,300117209354000,300117209341000	Cluster VI – Local Program-Local Infrastructure Program Concreting of Roads : First District of Sorsogon	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	18-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	43,000		43,000	Construction of Roads
21FK0021 320101106137000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bacon Boulevard Breakwater Package I Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	18-Jan-21	18-Feb-21	22-Feb-21	GAA CY 2021	70,000		70,000	Construction of Breakwater
21FK0022 320101106146000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control System, Mibacong Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	18-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	56,000		56,000	Const./Maint. Flood Mitigation Structures & Drainage System
21FK0023 300104222566000	Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose Facilities Construction /Rehabilitation of Multi Purpose Building Castilla District Hospital Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	19-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0024 320101106138000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bacon Boulevard Breakwater (Package II) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	19-Jan-21	22-Mar-21	24-Mar-21	GAA CY 2021	70,000		70,000	Construction of Breakwater
21FK0025 300202100182000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports-Cumadcad-Macalaya Port Road Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	19-Jan-21	05-Apr-21	14-Apr-21	GAA CY 2021	80,000		80,000	Construction of Concrete Road
21FK0026 310209100317000, 310106100606000, 310209100277000	Cluster VII-Network Development Program-Off-Carriageway-Improvement Tertiary Roads-1.) Bacon-Sawanga-Pto. Diaz Road KO596+618-KO597+000, KO597+194-KO597+460, KO599+788-KO600+226, KO604+421-KO605+000; 2.) Bacon-Sawanga-Pto. Diaz Road KO605+395-KO609+106 and 3.) Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bacon-Sawanga Pto Diaz Road KO609+305-KO609+431 Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 4-10, 2021	25-Jan-21	26-Apr-21	05-May-21	GAA CY 2021	95,000		95,000	Off Carriageway Impv't. Shoulder Paving Construction
21FK0027 300203101401000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 4-10, 2021	25-Jan-21	05-Apr-21	14-Apr-21	GAA CY 2021	100,000		100,000	Construction of Concrete Road
21FK0028	Network Development Program-Construction of By Pass and Diversion Roads-Castilla By Pass Road Package 3 Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 4-10, 2021	25-Jan-21	12-Mar-21	19-Mar-21	GAA CY 2021	110,000		110,000	Construction of Concrete Road
21FK0029 300117209345000, 300117209348000, 300117209339000, 300117209340000, 300117209344000, 300117209337000	Cluster VIII-Local Program-Local Infrastructure Program Concreting of Roads First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 6-12, 2021	26-Jan-21	18-Feb-21	22-Feb-21	GAA CY 2021	47,000		47,000	Construction of Roads
21FK0030 320102104124000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Osiao River Control Upstream Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 6-12, 2021	26-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	56,000		56,000	Construction of Bank and Slope Protection
21FK0031 300109200991000, 300107201234000, 300107201235000	Cluster IX-Local Program-Flood Control Structures/Facilities-Local Infrastructure Program First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 6-12, 2021	26-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	23,000		23,000	Construction of drainage protection/ Const. of box culvert/Const. of Bank and Slope Protection



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0032 300104222568000	Local Program-Local Infrastructure Program-Building and Other Structures Multipurpose/Facilities-Construction of Multi Purpose Building (Magallanes Municipal Building) Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2021	27-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	25,000		25,000	Construction of Multi Purpose Building
21FK0033 300104222561000	Local Program-Construction/Repair/Rehab./Improvement of Various Infrastructure Including Local Projects-Buildings and other Structures-Multipurpose Facilities-Construction of Multi Purpose Building Civil Service Building Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 7-13, 2021	27-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	20,000		20,000	Construction of Multi Purpose Building
21FK0034 300104222567000	Local Infrastructure Program-Building and Other Structures Multi-Purpose Facilities-Construction/Rehabilitation of Multi-Purpose Building (Magallanes Medicare Hospital) Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2021	27-Jan-21	16-Feb-21	01-Feb-21	GAA CY 2021	15,000		15,000	Construction of Multi Purpose Building
21FK0035-RE-BID 300104222557000	Local Infrastructure Program-Building & Other Structure Multi Purpose/Facilities-Construction of Multi-Purpose Building Bureau of Fire (BFP) Building Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Mar. 11-17, 2021	30-Mar-21	22-Apr-21	30-Apr-21	GAA CY 2021	10,000		10,000	Construction of Multi Purpose Building
21FK0036 320101106884000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control Structure Gimaloto Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 8-14, 2021	28-Jan-21	29-Dec-21	04-Jan-22	GAA CY 2021	46,000		46,000	Const./Maint. Flood Mitigation Structures & Drainage System
21FK0037 300117209336000	Local Program-Local Infrastructure Program-Local Roads & Bridges-Construction of Dapdap Barangay Road Dapdap, Pilar	Construction	Yes	Competitive Bidding	Jan. 15-21, 2021	03-Feb-21			GAA CY 2021	10,000		10,000	(FOR LATE RELEASE)
21FK0038 300104222559000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building (Gymnasium) Abuyog, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 15-21, 2021	03-Feb-21	19-Feb-21	22-Feb-21	GAA CY 2021	29,000		29,000	Construction of Multi Purpose Building
21FK0039 300104222564000, 300104222570000, 300104222558000	Cluster X-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Buildings. First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 15-21, 2021	03-Feb-21	16-Feb-21	18-Feb-21	GAA CY 2021	30,000		30,000	Construction of Multi Purpose Building
21FK0040 300117209357000, 300117209355000, 300117209356000	Cluster XI-Local Program Local Infrastructure Program-Local Roads and Bridges-Local Roads Magallanes & Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 18-24, 2021	08-Feb-21	22-Mar-21	24-Mar-21	GAA CY 2021	85,500		85,500	Construction of Roads
21FK0041 300117207638000	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Pinamanaan-Cabugao Road Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 18-24, 2021	08-Feb-21	03-Mar-21	12-Mar-21	GAA CY 2021	69,000		69,000	Construction of Roads



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0042 300117209352000, 300117209363000	Cluster XII-Local Program-Local Infrastructure Program- Local Roads and Bridges Construction of Cantamayon- Siuton Road, Mgallanes and Concreting of Barangay Tupas to Barangay San Ramon, Donsol Magallanes & Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 19-25, 2021	09-Feb-21	22-Mar-21	24-Mar-21	GAA CY 2021	40,500		40,500	Construction of Roads
21FK0043 300117209366000	Local Program Local Infrastructure Program--Local Roads and Bridges-Rehabilitation/Reconstruction of Busay Road Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 19-25, 2021	09-Feb-21	12-Apr-21	21-Apr-21	GAA CY 2021	15,000		15,000	Construction of Roads
21FK0044	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Embankment of Tulay Flood Control Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 21-27, 2021	10-Feb-21	26-Apr-21	03-May-21	GAA CY 2021	65,718		65,718	Const./Maint. Flood Mitigation Structures & Drainage System
21FK0045 300104222556000	Local Program- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Buildings and Other Structures-Multipurpose/Facilities- Construction of Multi-Purpose Building-Donsol Municipal Building Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 21-27, 2021	10-Feb-21	22-Mar-21	24-Mar-21	GAA CY 2021	30,000		30,000	Construction of Multi Purpose Building
21FK0046 300104219067000	Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities- Construction/Rehab./Improvement of Esplanade at Brgy. Cabid-an Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 16-22, 2021	08-Mar-21	18-Mar-21	24-Mar-21	GAA CY 2021	80,000		80,000	Const. of bank and slope protection
21FK0047 300104222571000, 300104222572000,30 0104222573000	Cluster XIII -Local Infrastructure Program Buildings and Other Structures/Rehabilitation of Multi-Purpose Building Rural Health Unit in Magallanes, Donsol and Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 16-22, 2021	08-Mar-21	22-Mar-21	24-Mar-21	GAA CY 2021	30,000		30,000	Construction of Multi Purpose Building
21FK0048 320101106168000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Spillway facilities along Manlato River Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Feb. 19-25, 2021	10-Mar-21	22-Mar-21	24-Mar-21	GAA CY 2021	100,000		100,000	Const./Maint. Flood Mitigation Structures & Drainage System
21FK0049	Local Program- Construction/Repair/Rehabilitation/Impv't. of Various Infrastructure including Local Projects-Const./Rehab. Of Sorsogon Provincial Hospital including facilities Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 19-25, 2021	10-Mar-21	21-Sep-21	08-Oct-21	GAA CY 2021	60,000		60,000	Construction of Multi Purpose Building
21FK0050 300103203571000	Local Program-Construction/Repair/Rehab./Impv't. of Various Infrastructure including Local Projects Buildings and Other Structures- Construction/Rehabilitation of Multi-Purpose Building Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Feb. 24-Mar. 2, 2021	15-Mar-21			GAA CY 2021	3,000		3,000	(FOR LATE RELEASE)



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0051	Cluster XIV- 1.) Repair/Rehab./Impv't. of Drainage Canal along Jct. Sorsogon-Bacon-Manito Road, Brgy. Almendras-Cogon-Bibincahan Sorsogon City, KO582+(-330)-KO582+420 BS 2.) Const. of Slope Protection along Dancalan-Sta. Cruz, Donsol-Pio Duran Road Section, Brgy. San Rafael, Donsol Sorsogon KO588+600-KO588+900900 RS and KO588+691-KO588+700 LS First District of Sorsogon	Maintenance	Yes	Competitive Bidding	Mar 1-7, 2021	22-Mar-21	08-Apr-21	16-Apr-21	01101101-Reg. Agency Fund	22,584		22,584	Repair/Rehab. of Drainage System
21FK0052	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Road and Bridges - Local Roads - Concreting of Suguian-Juan Andre-Parina Road, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Mar. 9-15, 2021	29-Mar-21	31-Dec-21	07-Jan-22	GAA CY 2021	100,000		100,000	Construction of Roads
21FK0053 300117209335000	Local Roads and Bridges - Construction/Concreting of Banuang Gurang-Tagbac-Pawala Barangay Road, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Mar. 9-15, 2021	29-Mar-21			GAA CY 2021	25,000		25,000	(FOR LATE RELEASE)
21FK0054	Cluster XV-Rehab./Impvt. Of Damaged caused by Typhoon Rolly A.) Rehab. Of Slope protection along Jct. Sorsogon-Bacon-Manito Road Osiao, Bacon District. KO597+530 LS B.) Repair/Rehab. Of Mat-E Bridge Abutment protection along Jct. Sorsogon-Bacon-Manito Road, Brgy. Del Rosario Bacon, KO592+710 C.) Repair/Rehab. Of San Rafael Bridge Abutment protection along Dancalan-Sta. Cruz, Donsol-Pio Duran Rd. Section, Brgy. San Rafael Donsol KO585+514 D.) Rehab./Repair of Kagbacong Bridge Abutment along Daan Maharlika Rd. Brgy. Esperanza, Pilar KO545+013 First District of Sorsogon	Maintenance	No	Competitive Bidding	April 13-19, 2021	03-May-21	27-May-21	04-Jun-21	SR2021-02-003925	1,450		1,450	Repair/Rehab. Of Bridge
21FK0055	Cluster XVI- 1.) Repair/Rehab. Of San Rafael Bridge Abutment Protection and Construction of Flood Mitigation Structure along Dancalan-Sta. Cruz-Pio Duran Road Section & 2.) Repair/Rehab. Of Dancalan Bridge Abutment Protection and Construction of Flood Mitigation Structure along Dancalan-Sta. Cruz-Pio Duran Road Section Donsol, Sorsogon	Maintenance	No	Competitive Bidding	April 15-21, 2021	05-May-21	29-Jun-21	06-Jul-21	SR2021-02-005907	2,388		2,388	Flood Control
21FK0056	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Sorsogon City	Maintenance	No	Competitive Bidding	April 15-21, 2021	05-May-21	27-May-21	04-Jun-21	SR2021-02-003787	5,000		5,000	Repair/Rehab.
21FK0057 300117207654000	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. Milagrosa, Castilla	Construction	Yes	Competitive Bidding	Apr. 23-29, 2021	12-May-21	27-May-21	05-Jun-21	GAA CY 2021	70,000		70,000	Construction of Roads



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0058 300117209342000 300117209343000 300117209347000 300117209351000 300117209359000 300117209360000 300117209361000 300117209362000 300117209364000 300117209365000	Cluster XVII-Local Program-Local Infrastructure Program Concreting of Roads: First District of Sorsogon	Construction	Yes	Competitive Bidding	Apr. 30-May 6, 2021	20-May-21	27-May-21	05-Jun-21	GAA CY 2021	47,000		47,000	Construction of Roads
21FK0059 300117209358000	Local Program-Local Infrastructure Program Local Roads and Bridges-Local Roads-Construction/Concreting of Road Brgy. Cagtalaba to Brgy. Cagbolo, Magallanes Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Apr. 30-May 6, 2021	20-May-21			GAA CY 2021				(FOR LATE RELEASE)
21FK0060	Cluster XVIII-1.) Repair/Maintenance of Madarag River Control (Upstream Left) F40055LZ, Brgy. Guinlajan and 2.) Repair/Maintenance of Salog River Control (Upstream Right) F40069LZ, Brgy. Polvorista Sorsogon City	Maintenance	No	Competitive Bidding	Jun 4-10, 2021	23-Jun-21	13-Jul-21	16-Jul-21	SR2021-03-007763	2,300		2,300	River Control
21FK0061	Repair/Maintenance of DA Building, Barn House II, Brgy. Cabid-an, Sorsogon City	Maintenance	No	Competitive Bidding	Jun 11-17, 2021	30-Jun-21	13-Jul-21	21-Jul-21	SR2021-03-006865	1,500		1,500	Construction of Building
21FK0062	Repainting of Bridges and Replacement of Guardrails along Dancalan-Sta. Cruz, Donsol-Pio Duran Road Donsol, Sorsogon	Maintenance	No	Competitive Bidding	Jun 11-17, 2021	30-Jun-21	15-Jul-21	23-Jul-21	EAO-2021	5,000		5,000	Replacement of Guardrails
21FK0063	Cluster XIX-Concreting of Various Farm to Market Road Projects: 1. Conc. Of Brgy. Sta. Cruz FMR, Donsol 2. Conc. Of Sitio Bayawas-Brgy. Salvacion-FMR, Magallanes 3. Conc. Of Brgy. Magsaysay FMR, Magallanes 4. Conc. Of Brgy. Ginangra to Brgy. Biton FMR, Magallanes 5. Conc. Of Brgy. Cogon FMR, Castilla 6. Conc. Of Brgy. Bulala FMR, Magallanes 7. Conc. Of Brgy. Abuyog FMR, Sorsogon City	Construction	No	Competitive Bidding	Jun 18-24, 2021	07-Jul-21	21-Jul-21	30-Jul-21	01101101-Regular Agency Fund-General Fund-New Generation Appropriations-Specific Budgets of National Government Agencies	95,500		95,500	Const. of Roads



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (2nd Semester, 2021)

1.18.2022

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0064	Modified Standard DPWH-DepED two (2) Storey, eight (8) Classroom School Building, Donsol East Central School Donsol, Sorsogon	Construction	No	Competitive Bidding	Jun 25-Jul. 1, 2021	14-Jul-21	22-Sep-21	24-Sep-21	DepED CY-2021 BEFF	25,894		25,894	Const. of School Bldg.
21FK0065	Activity 209-Other-Road Side Maintenance-Repainting of Sidewalk along Various National Road of Sorsogon 1st District Engineering Office	Maintenance	No	Competitive Bidding	Sept. 14-20, 2021	04-Oct-21	29-Oct-21	10-Nov-21	EAO-2021	10,789		10,789	Maintenance Project
21FK0066	711-Special Maintenance Project: Repair/Improvement of Drainage Canal along Daang Maharlika, Brgy. Abuyog, Sorsogon City, KO588+092-KO588+174 (LS) Brgy. Abuyog, Sorsogon City	Maintenance	No	Competitive Bidding	Nov. 9-15, 2021	29-Nov-21	13-Dec-21	20-Dec-21	AMWP/PB CY-2021	1,025		1,025	Drainage Canal
21FK0067	Activity 309-Other Traffic Devices-Repainting of Pavement Markings along Daan Maharlika First District of Sorsogon	Maintenance	No	Competitive Bidding	Nov. 18-24, 2021	07-Dec-21	20-Dec-21	27-Dec-21	EAO-2021	5,000		5,000	Maintenance Project
2021-03-001- Emergency Cases	Emergency Project-Maint./Repair/Improvement of Slope Protection along Juban-Magalalnes Road, Magallanes	Maintenance	No	53.2 Negotiated Procurement (Emergency Cases)	04/05/2021	23-Mar-21	29-Mar-21	30-Mar-21	SR-2020-02-000823	3,125		3,125	Repair/Improvement

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

NIDA D. RELLAMA
Chief, Quality Assurance Section
BAQ-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
SORSOOGON 1st DISTRICT ENGINEERING OFFICE
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (GOODS) - UPDATED 2nd Semester

1.18.2022

1.18.2022

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS
					Advertisement/Posti ng of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Total									4,750,000.00		4,750,000.00	
VARIOUS EQUIPMENT													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2020/2021	12,350,340.00			Stake Truck (Dropside) 1-unit Php2,800,000.00 & Backhoe Loader with Hydraulic Breaker 1-unit Php9,500,000.00 Chainsaw/Grass Cutter Php 173,840.00 Service Vehicle (Pick up) 6-Units 4x2 Manual Transmission
	2nd Quarter		NO	Competitive Bidding	Apr. 5-11, 2021	Arp. 26, 2021	-	-	EAO 2021	491,400.00			
	3rd Quarter		-	-	-	-	-	-	-	-			
	4th Quarter		NO	Competitive Bidding	Nov. 3-9, 2021	Nov. 22, 2021	-	-	EAO 2021	9,900,000.00			
	Total									22,741,740.00		22,741,740.00	
VARIOUS SPARE PARTS FOR HEAVY EQUIPMENT													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	150,000.00			
	2nd Quarter		NO	Competitive Bidding	Apr. 5-11, 2021	Arp. 26, 2021	-	-	EAO 2021	409,100.00			
	3rd Quarter		-	-	-	-	-	-	-	-			
	4th Quarter		-	-	-	-	-	-	-	-			
	Total									559,100.00		559,100.00	
VARIOUS SPARE PARTS FOR SERICE VEHICLES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	402,000.00			
	2nd Quarter		NO	Competitive Bidding	Apr. 5-11, 2021	Arp. 26, 2021	-	-	EAO 2021	465,110.00			
	3rd Quarter		NO	Shopping	Jun 16-22, 2021	-	-	-	-	92,000.00			
	4th Quarter		NO	Shopping	Sept. 15-21, 2021	-	-	-	-	92,000.00			
	Total									1,051,110.00		1,051,110.00	
JOB ORDER FOR VARIOUS EQUIPMENT													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	310,000.00			
	2nd Quarter		NO	Competitive Bidding	Apr. 5-11, 2021	Arp. 26, 2021	-	-	EAO 2021	770,000.00			
	3rd Quarter		NO	Shopping	Jun 16-22, 2021	-	-	-	-	50,000.00			
	4th Quarter		NO	Shopping	Sept. 15-21, 2021	-	-	-	-	100,000.00			
	Total									1,230,000.00		1,230,000.00	
GRAND TOTAL										100,487,819.56		100,487,819.56	

Prepared by:

ANGELIE D. REMOLACIO
Head, Procurement

Submitted by:

NIDA D. RELLAMA
Chief, Quality Assurance Section
BAC-Chairman

Approved by:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
SORSOGON 1st DISTRICT ENGINEERING OFFICE
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (GOODS) - UPDATED 2nd Semester

1.18.2022

Ref. No.	Procurement Program/Project	PMO/ IU/ EU	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS
					Advertisement/Posti ng of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
COMMON ELECTRICAL SUPPLIES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	157,785.00			
	2nd Quarter		NO	Shopping	Mar. 17-23, 2021	-	-	-	EAO 2021	38,330.00			
	3rd Quarter		NO	Shopping	Jun 16-22, 2021	-	-	-	EAO 2021	48,788.00			
	4th Quarter		NO	Shopping	Sept. 15-21, 2021	-	-	-	EAO 2021	93,738.00			
	Total									338,641.00		338,641.00	
COMMON OFFICE EQUIPMENT													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	562,625.00			
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	1,994,665.00			
	3rd Quarter		NO	Shopping	Jun 16-22, 2021	-	-	-	EAO 2021	3,625.00			
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	1,023,625.00			
	Total									3,584,540.00		3,584,540.00	
COMMON OFFICE SUPPLIES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	1,535,440.00			
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	2,053,038.00			
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	3,150,393.00			
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	2,658,590.00			
	Total									9,397,461.00		9,397,461.00	
COMMON JANITORIAL SUPPLIES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	213,908.00			
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	258,626.00			
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	260,674.00			
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	304,024.00			
	Total									1,037,232.00		1,037,232.00	
COMPUTER EQUIPMENT & ACCESSORIES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	1,115,233.00			
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	1,129,320.00			
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	260,500.00			
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	2,680,500.00			
	Total									5,185,553.00		5,185,553.00	
COMPUTER SUPPLIES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	3,548,600.00			
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	478,720.00			
	3rd Quarter		NO	Shopping	Jun 16-22, 2021	-	-	-	EAO 2021	36,350.00			
	4th Quarter		NO	Shopping	Sept. 15-21, 2021	-	-	-	EAO 2021	34,650.00			
	Total									4,098,320.00		4,098,320.00	
COMMON OFFICE DEVICES													
	1st Quarter		-	-	-	-	-	-	-	-			
	2nd Quarter		-	-	-	-	-	-	-	-			
	3rd Quarter		-	-	-	-	-	-	-	-			
	4th Quarter		-	-	-	-	-	-	-	-			
	Total									-		-	
CONSUMABLES													
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	3,986,664.74			
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	3,752,768.00			
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	2,914,893.00			
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	3,279,718.00			
	Total									13,934,043.74		13,934,043.74	



Republic of the Philippines
Department of Public Works and Highways
SORSOGON 1st DISTRICT ENGINEERING OFFICE
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (GOODS) - UPDATED 2nd Semester

1.18.2022

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS	
					Advertisement/Posti ng of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
OFFICE EQUIPMENT & ACCESSORIES														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	781,750.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	393,300.00				
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	213,300.00				
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	107,200.00				
	Total									1,495,550.00		1,495,550.00		
OTHER CATEGORIES														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	2,707,800.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	2,686,915.00				
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	1,129,385.00				
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	2,106,450.00				
	Total									8,630,550.00		8,630,550.00		
SERVICE VEHICLES PARTS & ACCESSORIES														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	250,100.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	-	1,459,000.00				
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	-	350,000.00				
	4th Quarter		-	-	-	-	-	-	-	-				
	Total									2,059,100.00		2,059,100.00		
AUDIO AND VISUAL PRESENTATION AND COMPOSING EQUIPMENT														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	6,741,000.00				
	2nd Quarter		-	-	-	-	-	-	-	-				
	3rd Quarter		-	-	-	-	-	-	-	-				
	4th Quarter		-	-	-	-	-	-	-	-				
	Total									6,741,000.00		6,741,000.00		
FUEL OIL LUBRICANT S, ETC.														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	817,940.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	946,740.00				
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	1,688,265.00				
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	1,653,665.00				
	Total									5,106,610.00		5,106,610.00		
LABORATORY EQUIPMENT AND APPARATUS														
	1st Quarter		NO	Shopping	Feb. 8-14, 2021	-	-	-	EAO 2021	48,350.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	382,820.00				
	3rd Quarter		NO	Competitive Bidding	Aug. 3-9, 2021	Aug. 25, 2021	-	-	EAO 2021	2,156,298.82				
	4th Quarter		NO	Shopping	Sept. 15-21, 2021	-	-	-	EAO 2021	46,500.00				
	Total									2,633,968.82		2,633,968.82		
PAVEMENT MARKINGS AND PAINTS TOOLS														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	1,118,575.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	2,180,575.00				
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	1,133,575.00				
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	1,480,575.00				
	Total									5,913,300.00		5,913,300.00		
ASPHALT														
	1st Quarter		NO	Competitive Bidding	Feb. 8-14, 2021	Mar 1, 2021	-	-	EAO 2021	1,175,000.00				
	2nd Quarter		NO	Competitive Bidding	Mar. 17-23, 2021	Apr. 5, 2021	-	-	EAO 2021	1,350,000.00				
	3rd Quarter		NO	Competitive Bidding	Jun 16-22, 2021	Jul. 5, 2021	-	-	EAO 2021	1,175,000.00				
	4th Quarter		NO	Competitive Bidding	Sept. 15-21, 2021	Oct. 4, 2021	-	-	EAO 2021	1,050,000.00				