



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0001 300103203567000, 300103203570000	Cluster I-Local Program-Local Infrastructure Program-Buildings and other Structures/Multi-Purpose Facilities-Const. of Multi-Purpose Facility (Gymnasium) San Roque, Elem. School and Const. of Facility (Gymnasium) Bacon East Elem. School Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 30 to Nov 5, 2020	18-Nov-20	29-Jan-21	17-Feb-21	GAA CY 2021	38,000		38,000	Construction of Multi Purpose Building
21FK0002 300104219054000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Provincial Hospital. Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 30 to Nov 5, 2020	10-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0003 320102104125000	Flood Management Program-Construction/Rehabilitation of Flood Mitigation within Major River Basins and Principal Rivers-Construction of Tublizon River Control, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 30 to Nov 5, 2020	20-Nov-20	19-Feb-21	22-Feb-21	GAA CY 2021	56,000		56,000	Construction/Rehab. Of Flood Mitigation Structures
21FK0004 300103203569000, 300103203568000, 300104222563000	Cluster II-Local Program-Local Infrastructure Program-Buildings and other Structures/Multi-Purpose Facilities-Const. of Multi-Purpose Facility (Gymnasium) Rizal Integrated National High School, Construction of Multi-Purpose Facility (Gymnasium) Casiguran, and Construction of Multi-Purpose Building Casiguran, Gymnasium Sorsogon City and Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 17-23, 2020	07-Dec-20	29-Jan-21	17-Feb-21	GAA CY 2021	25,000		25,000	Construction of Multi Purpose Building
21FK0005 300117209353000	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Embarcadero-Siuton Road Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 17-23, 2020	07-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	15,000		15,000	Construction of Roads
21FK0006 300104222562000, 300104222574000	Cluster III-Local Program-Construction/Repair/Rehabilitation/Impv't. of Various Infrastructure Including Local Projects-Buildings and Other Structures/Multi Purpose/Facilities-Construction/Rehabilitation of Multi-Purpose Building Sorsogon Peoples Mansion and Sorsogon Peoples Building Sorsogon City	Construction	Yes	Competitive Bidding	Nov. 19-25, 2020	08-Dec-20	29-Jan-21	17-Feb-21	GAA CY 2021	35,000		35,000	Construction of Multi Purpose Building
21FK0007 320101106145000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Milagrosa Flood Control Systems. Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 19-25, 2020	08-Dec-20	19-Feb-21	22-Feb-21	GAA CY 2021	56,000		56,000	Construction/Rehab. Of Flood Mitigation Structures

Prepared By:

ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 Administrative Office V
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0008 300104219027000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Multi Purpose Building for Balogo, Elementary School Sorsogon City	Construction	Yes	Competitive Bidding	Nov. 27 to Dec. 3, 2020	16-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0009 300104219021000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Multi Purpose Building (Elevated Parking) Phase 2, Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 4-10, 2020	23-Dec-20	19-Feb-21	22-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
RE-BID 21FK0010 300104222560000	Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of Multi Purpose Building Pilar Municipal Building Phase 2, Pilar	Construction	Yes	Competitive Bidding	Jan. 18-24, 2021	08-Feb-21	03-Mar-21	22-Mar-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building
21FK0011 300104218989000	Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose Facilities-Construction of City Hall Phase 3 Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 9-15, 2020	28-Dec-20	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0012 300117209351000, 300117209365000, 300117209358000, 300117209347000, 300117209364000, 300117209343000, 300117209360000, 300117209342000, 300117209359000, 300117209362000, 300117209361000	Cluster IV-Local Program-Local Infrastructure Program Concreting of Roads: First District of Sorsogon	Construction	Yes	Competitive Bidding	Dec. 9-15, 2020	28-Dec-20			GAA CY 2021	52,000		52,000	CANCELLED (due to de-clustering)

Prepared By:

ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 Administrative Office V
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0013 RE-BID 310209100319000, 310209100320000, 310209100318000, 310106100607000	Cluster V - 1.) Network Development Program-Off Carriageway Improvement-Tertiary Roads-Cumadcad-San Isidro Road-KO562+997-KO563+242, 2.) Network Development Program-Off Carriageway Improvement-Tertiary Roads-Jct. Putiao-Pilar-Donsol Road KO566+640-KO567+098, KO567+125-KO567+210, 3.) Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Jct. Don sol-Banuag Gurang Road KO590+185-KO590+325 & 4.) Network Development Program-Off Carriageway Improvement-Tertiary Roads-Banuag Gurang -Albay Bdry Road-KO591+(-402)-KO591+(-079) First District of Sorsogon	Construction	Yes	Competitive Bidding	May 6-12, 2021	25-May-21	11-Jun-21	18-Jun-21	GAA CY 2021	20,902		20,902	Off Carriageway Impv't. Shoulder Paving Construction
21FK0014 300104222569000	Local Infrastructure Program-Building and Other Structures-Multipurpose/Facilities-Construction/Rehabilitation of Multi Purpose Building (Provincial Engineering Office Building & Compound) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 16-22, 2020	05-Jan-21	29-Jan-21	17-Feb-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building
21FK0015 300203101403000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package I Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 16-22, 2020	05-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Road and Construction of Lined Canal
21FK0016 300203101678000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package II Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 16-22, 2020	05-Jan-21	29-Jan-21	17-Feb-21	GAA CY 2021	37,616		37,616	Construction of Road and Construction of Lined Canal
21FK0017 300104219053000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction of Provincial Capitol Building (Phase I) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 22-28, 2020	11-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	100,000		100,000	Construction of Multi Purpose Building
21FK0018 300104222565000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction/Rehabilitation of Multi Purpose Building (Capitol Building Complex) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 22-28, 2020	12-Jan-21	18-Feb-21	22-Feb-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0019 300104218986000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction (Completion) of Sorsogon Capitol Building (Phase II) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 22-28, 2020	13-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	65,000		65,000	Construction of Multi Purpose Building
21FK0020 300117209349000,300117209350000,300117209338000,300117209346000,300117209354000,300117209341000	Cluster VI – Local Program-Local Infrastructure Program Concreting of Roads : First District of Sorsogon	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	18-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	43,000		43,000	Construction of Roads
21FK0021 320101106137000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bacon Boulevard Breakwater Package I Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	18-Jan-21	18-Feb-21	22-Feb-21	GAA CY 2021	70,000		70,000	Construction of Breakwater
21FK0022 320101106146000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control System, Mibacong Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	18-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	56,000		56,000	Const./Maint. Flood Mitigation Structures & Drainage System
21FK0023 300104222566000	Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose Facilities Construction /Rehabilitation of Multi Purpose Building Castilla District Hospital Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	19-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	50,000		50,000	Construction of Multi Purpose Building
21FK0024 320101106138000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bacon Boulevard Breakwater (Package II) Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	19-Jan-21	22-Mar-21	24-Mar-21	GAA CY 2021	70,000		70,000	Construction of Breakwater
21FK0025 300202100182000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports-Cumadcad-Macalaya Port Road Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 29 to Jan. 4, 2021	19-Jan-21	05-Apr-21	14-Apr-21	GAA CY 2021	80,000		80,000	Construction of Concrete Road

Prepared By:

ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 Administrative Office V
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 OIC-District Engineer



Department of Public Works and Highways

Sorsogon First District Engineering Office

Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0026 310209100317000, 310106100606000, 310209100277000	Cluster VII-Network Development Program-Off-Carriageway-Improvement Tertiary Roads-1.) Bacon-Sawanga-Pto. Diaz Road KO596+618-KO597+000, KO597+194-KO597+460, KO599+788-KO600+226, KO604+421-KO605+000; 2.) Bacon-Sawanga-Pto. Diaz Road KO605+395-KO609+106 and 3.) Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bacon-Sawanga Pto Diaz Road KO609+305-KO609+431 Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 4-10, 2021	25-Jan-21	26-Apr-21	05-May-21	GAA CY 2021	95,000		95,000	Off Carriageway Impv't. Shoulder Paving Construction
21FK0027 300203101401000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 4-10, 2021	25-Jan-21	05-Apr-21	14-Apr-21	GAA CY 2021	100,000		100,000	Construction of Concrete Road
21FK0028	Network Development Program-Construction of By Pass and Diversion Roads-Castilla By Pass Road Package 3 Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 4-10, 2021	25-Jan-21	12-Mar-21	19-Mar-21	GAA CY 2021	110,000		110,000	Construction of Concrete Road
21FK0029 300117209345000, 300117209348000, 300117209339000, 300117209340000, 300117209344000, 300117209337000	Cluster VIII-Local Program-Local Infrastructure Program Concreting of Roads First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 6-12, 2021	26-Jan-21	18-Feb-21	22-Feb-21	GAA CY 2021	47,000		47,000	Construction of Roads
21FK0030 320102104124000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Osiao River Control Upstream Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 6-12, 2021	26-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	56,000		56,000	Construction of Bank and Slope Protection
21FK0031 300109200991000, 300107201234000, 300107201235000	Cluster IX-Local Program-Flood Control Structures/Facilities-Local Infrastructure Program First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 6-12, 2021	26-Jan-21	16-Feb-21	18-Feb-21	GAA CY 2021	23,000		23,000	Construction of drainage protection/Const. of box culvert/Const. of Bank and Slope Protection
21FK0032 300104222568000	Local Program-Local Infrastructure Program-Building and Other Structures Multipurpose/Facilities-Construction of Multi Purpose Building (Magallanes Municipal Building) Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2021	27-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	25,000		25,000	Construction of Multi Purpose Building

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0033 300104222561000	Local Program- Construction/Repair/Rehab./Improvement of Various Infrastructure Including Local Projects-Buildings and other Structures-Multipurpose Facilities-Construction of Multi Purpose Building Civil Service Building Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 7-13, 2021	27-Jan-21	19-Feb-21	22-Feb-21	GAA CY 2021	20,000		20,000	Construction of Multi Purpose Building
21FK0034 300104222567000	Local Infrastructure Program-Building and Other Structures Multi-Purpose Facilities- Construction/Rehabilitation of Multi-Purpose Building (Magallanes Medicare Hospital) Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2021	27-Jan-21	16-Feb-21	01-Feb-21	GAA CY 2021	15,000		15,000	Construction of Multi Purpose Building
21FK0035-RE- BID 300104222557000	Local Infrastructure Program-Building & Other Structure Multi Purpose/Facilities-Construction of Multi- Purpose Building Bureau of Fire (BFP) Building Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Mar. 11-17, 2021	30-Mar-21	22-Apr-21	30-Apr-21	GAA CY 2021	10,000		10,000	Construction of Multi Purpose Building
21FK0036 320101106884000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control Structure Gimaloto Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 8-14, 2021	28-Jan-21			GAA CY 2021	46,000		46,000	Const./Maint. Flood Mitigation Structures & Drainage System (FOR LATE RELEASE)
21FK0037 300117209336000	Local Program-Local Infrastructure Program-Local Roads & Bridges-Construction of Dapdap Barangay Road Dapdap, Pilar	Construction	Yes	Competitive Bidding	Jan. 15-21, 2021	03-Feb-21			GAA CY 2021	10,000		10,000	Construction of Roads (FOR LATE RELEASE)
21FK0038 300104222559000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities- Construction of Multi-Purpose Building (Gymnasium) Abuyog, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 15-21, 2021	03-Feb-21	19-Feb-21	22-Feb-21	GAA CY 2021	29,000		29,000	Construction of Multi Purpose Building
21FK0039 300104222564000, 300104222570000, 300104222558000	Cluster X-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Buildings. First District of Sorsogon	Construction	Yes	Competitive Bidding	Jan. 15-21, 2021	03-Feb-21	16-Feb-21	18-Feb-21	GAA CY 2021	30,000		30,000	Construction of Multi Purpose Building
21FK0040 300117209357000, 300117209355000, 300117209356000	Cluster XI-Local Program Local Infrastructure Program- Local Roads and Bridges-Local Roads Magallanes & Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 18-24, 2021	08-Feb-21	22-Mar-21	24-Mar-21	GAA CY 2021	85,500		85,500	Construction of Roads
21FK0041 300117207638000	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Pinamanaan-Cabugao Road Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 18-24, 2021	08-Feb-21	03-Mar-21	12-Mar-21	GAA CY 2021	69,000		69,000	Construction of Roads

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlaon, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0042 300117209352000, 300117209363000	Cluster XII-Local Program-Local Infrastructure Program- Local Roads and Bridges Construction of Cantamayon- Siuton Road, Mgallanes and Concreting of Barangay Tupas to Barangay San Ramon, Donsol Magallanes & Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 19-25, 2021	09-Feb-21	22-Mar-21	24-Mar-21	GAA CY 2021	40,500		40,500	Construction of Roads
21FK0043 300117209366000	Local Program Local Infrastructure Program-Local Roads and Bridges-Rehabilitation/Reconstruction of Busay Road Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 19-25, 2021	09-Feb-21	12-Apr-21	21-Apr-21	GAA CY 2021	15,000		15,000	Construction of Roads
21FK0044	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Embankment of Tulay Flood Control Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 21-27, 2021	10-Feb-21	26-Apr-21	03-May-21	GAA CY 2021	65,718		65,718	Const./Maint. Flood Mitigation Structures & Drainage System
21FK0045 300104222556000	Local Program- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Buildings and Other Structures-Multipurpose/Facilities- Construction of Multi-Purpose Building-Donsol Municipal Building Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 21-27, 2021	10-Feb-21	22-Mar-21	24-Mar-21	GAA CY 2021	30,000		30,000	Construction of Multi Purpose Building
21FK0046 300104219067000	Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities- Construction/Rehab./Improvement of Esplanade at Brgy. Cabid-an Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 16-22, 2021	08-Mar-21	18-Mar-21	24-Mar-21	GAA CY 2021	80,000		80,000	Const. of bank and slope protection
21FK0047 300104222571000, 300104222572000,30 0104222573000	Cluster XIII -Local Infrastructure Program Buildings and Other Structures/Rehabilitation of Multi-Purpose Building Rural Health Unit in Magallanes, Donsol and Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 16-22, 2021	08-Mar-21	22-Mar-21	24-Mar-21	GAA CY 2021	30,000		30,000	Construction of Multi Purpose Building
21FK0048 320101106168000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Spillway facilities along Manlato River Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Feb. 19-25, 2021	10-Mar-21	22-Mar-21	24-Mar-21	GAA CY 2021	100,000		100,000	Const./Maint. Flood Mitigation Structures & Drainage System

Prepared By:


ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:


MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0049	Local Program-Construction/Repair/Rehabilitation/Impvt. of Various Infrastructure including Local Projects-Const./Rehab. Of Sorsogon Provincial Hospital including facilities Sorsogon City	Construction	Yes	Competitive Bidding	Feb. 19-25, 2021	10-Mar-21			GAA CY 2021	60,000		60,000	Construction of Multi Purpose Building (FOR LATE RELEASE)
21FK0050 300103203571000	Local Program-Construction/Repair/Rehab./Impvt. of Various Infrastructure including Local Projects Buildings and Other Structures-Construction/Rehabilitation of Multi-Purpose Building Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Feb. 24-Mar. 2, 2021	15-Mar-21			GAA CY 2021	3,000		3,000	Construction of Multi Purpose Building (FOR LATE RELEASE)
21FK0051	Cluster XIV- 1.) Repair/Rehab./Impvt. of Drainage Canal along Jct. Sorsogon-Bacon-Manito Road, Brgy. Almendras-Cogon-Bibincahan Sorsogon City, KO582+(-330)-KO582+420 BS 2.) Const. of Slope Protection along Dancalan-Sta. Cruz, Donsol-Pio Duran Road Section, Brgy. San Rafael, Donsol Sorsogon KO588+600-KO588+900900 RS and KO588+691-KO588+700 LS First District of Sorsogon	Maintenance	Yes	Competitive Bidding	Mar 1-7, 2021	22-Mar-21	08-Apr-21	16-Apr-21	01101101-Reg. Agency Fund	22,584		22,584	Repair/Rehab. of Drainage System
21FK0052	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Road and Bridges - Local Roads - Concreting of Suguian-Juan Andre-Parina Road, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Mar. 9-15, 2021	29-Mar-21			GAA CY 2021	100,000		100,000	Construction of Roads (FOR LATE RELEASE)
21FK0053 300117209335000	Local Roads and Bridges - Construction/Concreting of Banuang Gurang-Tagbac-Pawala Barangay Road, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Mar. 9-15, 2021	29-Mar-21			GAA CY 2021	25,000		25,000	Construction of Roads (FOR LATE RELEASE)
21FK0054-RE-BID	Cluster XV-Rehab./Impvt. Of Damaged caused by Typhoon Rolly A.) Rehab. Of Slope protection along Jct. Sorsogon-Bacon-Manito Road Osiao, Bacon District. KO597+530 LS B.) Repair/Rehab. Of Mat-E Bridge Abutment protection along Jct. Sorsogon-Bacon-Manito Road, Brgy. Del Rosario Bacon, KO592+710 C.) Repair/Rehab. Of San Rafael Bridge Abutment protection along Dancalan-Sta. Cruz, Donsol-Pio Duran Rd. Section, Brgy. San Rafael Donsol KO585+514 D.) Rehab./Repair of Kagbacong Bridge Abutment along Daan Maharlika Rd. Brgy. Esperanza, Pilar KO545+013 First District of Sorsogon	Maintenance	Yes	Competitive Bidding	Apr. 13-19, 2021	03-May-21	27-May-21	04-Jun-21	SR2021-02-003925	1,450		1,450	Repair/Rehab. Of Bridge

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
2021-03-001- Emergency Cases	Emergency Project-Maint./Repair/Improvement of Slope Protection along Juban-Magalalanes Road, Magallanes	Maintenance	No	53.2 Negotiated Procurement (Emergency Cases)	4/5/2021	23-Mar-21	29-Mar-21	30-Mar-21	SR-2020-02-000823	3,125		3,125	Repair/Improvement
21FK0055 300200100003000	Cluster XVI- 1.) Repair/Rehab. Of San Rafael Bridge Abutment Protection and Construction of Flood Mitigation Structure along Dancalan-Sta. Cruz-Pio Duran Road Section & 2.) Repair/Rehab. Of Dancalan Bridge Abutment Protection and Construction of Flood Mitigation Structure along Dancalan-Sta. Cruz-Pio Duran Road Section Donsol, Sorsogon	Maintenance	No	Competitive Bidding	Apr. 15-21, 2021	05-May-21	29-Jun-21	06-Jul-21	SR2021-02-005907	2,388		2,388	Repair/Rehab. Slope Protection
21FK0056 200000100491000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Sorsogon City	Maintenance	No	Competitive Bidding	Apr. 15-21, 2021	05-May-21	27-May-21	04-Jun-21	SR2021-02-003787	5,000		5,000	Road Safety Facilities
21FK0057 300117207654000	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. Milagrosa, Castilla	Construction	Yes	Competitive Bidding	Apr. 23-29, 2021	12-May-21	27-May-21	05-Jun-21	GAA CY 2021	70,000		70,000	Construction of Roads
21FK0058 300117209351000, 300117209365000, 300117209358000, 300117209347000, 300117209364000, 300117209343000, 300117209360000, 300117209342000, 300117209359000, 300117209362000,	Program Concreting of Roads: First District of Sorsogon 1. Sitio, Calle Balo to Sitio Buhawi, Brgy. Rawis, Bacon District, Sor. City 2. Barangay Sampaloc, Sorsogon City 3. Barangay Pudo, Pilar 4. Barangay Macabog to Barangay Bagong Sirang, Sorsogon City 5. Barangay Lipason to Barangay Gogon, Pilar 6. Barangay Lipason, Pilar 7. Barangay Leona to Brgy. Migabod, Pilar 8. Barangay Dinapa, Castilla 9. Barangay Sta. Elena to Barangay Anibong, Magallanes 10. Barangay Sibago to Barangay Malapoc, Donsol	Construction	Yes	Competitive Bidding	Apr. 30-May 6, 2021	20-May-21	27-May-21	05-Jun-21	GAA CY 2021	47,000		47,000	Construction of Roads
21FK0059 300117209361000	Local Program-Local Infrastructure Program Local Roads and Bridges-Local Roads-Construction/Concreting of Road Brgy. Cagtalaba to Brgy. Cagbulo, Magallanes	Construction	Yes	Competitive Bidding	Apr. 30-May 6, 2021	20-May-21			GAA CY 2021	5,000		5,000	Construction of Roads (FOR LATE RELEASE)
21FK0060 200000100020000	Cluster XVIII-1.) Repair/Maintenance of Madarag River Control (Upstream Left) F40055LZ, Brgy. Guinlajan and 2.) Repair/Maintenance of Salog River Control (Upstream Right) F40069LZ, Brgy. Polvorista Sorsogon City	Maintenance	No	Competitive Bidding	Jun 4-10, 2021	23-Jun-21	13-Jul-21	16-Jul-21	SR2021-03-007763	2,300		2,300	Repair/Maint. River Control

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21FK0061 200000100019000	Repair/Maintenance of DA Building, Barn House II, Brgy. Cabid-an Sorsogon City	Maintenance	No	Competitive Bidding	Jun 11-17, 2021	30-Jun-21	13-Jul-21	21-Jul-21	SR2021-03- 006865	1,500		1,500	Repair/Maintenance of Building
21FK0062	Repainting of Bridges and Replacement of Guardrails along Dancalan-Sta. Cruz, Donsol-Pio Duran Road Donsol, Sorsogon	Maintenance	No	Competitive Bidding	Jun 11-17, 2021	30-Jun-21	15-Jul-21	23-Jul-21	EAO 2021	5,000		5,000	Replacement of Guardrails
21FK0063 300116201297000	Cluster XIX-Concreting of Various Farm to Market Road Projects: First District of Sorsogon 1. Conc. Of Brgy. Sta. Cruz FMR, Donsol 2. Conc. Of Sitio Bayawas-Brgy. Salvacion FMR, Magallanes 3. Conc. Of Brgy. Magsaysay FMR, Magallanes 4. Conc. Of Brgy. Ginangra to Brgy. Biton FMR, Magallanes 5. Conc. Of Brgy. Cogon FMR, Castilla 6. Conc. Of Brgy. Bulala FMR, Magallanes 7. Conc. Of Brgy. Abuyog FMR, Sorsogon City	Construction	No	Competitive Bidding	Jun 18-24, 2021	07-Jul-21	21-Jul-21	26-Jul-21	01101101- Regular Agency Fund- General Fund-New Generation Appropriatio ns-Specific Budgets of National Government Agencies	95,500		95,500	Construction of Roads
21FK0064	Modified Standard DPWH-DepED two (2) Storey, eight (8) Classroom School Building, Donsol East Central School Donsol, Sorsogon	Construction	No	Competitive Bidding	Jun 25-Jul 1, 2021	14-Jul-21	-	-	DepED CY- 2021 BEFF	25,894		25,894	Const. of Buildings
	x-x-x-x-x-x-x-x												

Prepared By:

ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 Administrative Office V
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 GOODS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21GFK0001	Supply & Delivery of PAVEMENT MARKINGS along National Primary and Secondary Road (1st Quarter), Maintenance Section, DPWH Sor. 1st DEO	Maintenance Section	NO	Competitive Bidding	Mar. 16-22, 2021	05-Apr-21	21-Apr-21	23-Apr-21	SR2021-02-003874	1,061,375		1,061,375	
21GFK0002	Supply & Delivery for use in Patching of Potholes, raveling, sealing of cracks and joint along National Primary and Secondary Roads (1st Quarter), DPWH Sor. 1st DEO	Maintenance Section	NO	Competitive Bidding	Mar. 16-22, 2021	05-Apr-21	21-Apr-21	4/2/21	SR2021-02-003874	1,175,000		1,175,000	
21GFK0003	Supply & Delivery of Tires and Battery for use in Operation & Maintenance of Service Vehicles & Heavy Equipment, DPWH Sor. 1st DEO	DPWH Sor. 1st DEO	NO	Competitive Bidding	Mar. 17-23, 2021	06-Apr-21	26-Apr-21	28-Apr-24	EAO-2021	538,000		538,000	
21GFK0004	Supply & Delivery of Split Type Air Condition 2HP Inverter Standard, DPWH Sor. 1st DEO	Maintenance Section	NO	Competitive Bidding	Mar. 17-23, 2021	06-Apr-21	28-Apr-21	28-Apr-21	EAO-2021	323,000		323,000	
21GFK0005	Supply & Delivery of Multifunction Printer with Scanner (PLOTTER), DPWH Sor. 1st DEO	Planning & Design Section	NO	Competitive Bidding	Apr. 5-11, 2021	26-Apr-21	12-May-21	17-May-21	EAO-2021	250,000		250,000	
21GFK0006	Purchase of 1-unit Stake Truck (Dropside) for use in the Transportation of Materials and Laborers to sites within this District, DPWH Sorsogon 1st DEO	Maintenance Section	NO	Competitive Bidding	Apr. 5-11, 2021	26-Apr-21	19-May-21	24-May-21	EAO-2020	2,800,000		2,800,000	
21GFK0007	Supply & Delivery of Personal Protective Equipment (PPE) Road Safety, Construction, Inspection & Maintenance Activity, DPWH Sorsogon 1st DEO	DPWH Sor. 1st DEO	NO	Competitive Bidding	May 4-10, 2021	24-May-21	04-Jun-21	10-Jun-21	EAO-2021	600,700		600,700	
21GFK0008	Supply & Delivery of Senior Executive Chair, Junior Executive Chair and Movable Office Chair, DPWH Sorsogon 1st DEO	DPWH Sor. 1st DEO	NO	Competitive Bidding	May 4-10, 2021	24-May-21	07-Jun-21	11-Jun-21	EAO-2021	228,000		228,000	
21GFK0012	Supply & Delivery of Construction Materials for use in the Patching of Potholes, raveling, sealing of cracks and joint along National Primary and Secondary Roads (2nd & 3rd Quarter), DPWH Sor. 1st DEO	Maintenance Section	NO	Competitive Bidding	May 14-20, 2021	02-Jun-21	21-Jun-21	28-Jun-21	EAO-2021	2,525,000		2,525,000	
21GFK0013	Supply & Delivery of Janitorial Supplies (2nd Quarter), DPWH Sor. 1st DEO	DPWH Sor. 1st DEO	NO	Competitive Bidding	May 27-June 2, 2021	15-Jun-21	29-Jun-21	06-Jul-21	EAO-2021	264,750		264,750	
21GFK0014	Supply & Delivery of Office Supplies (2nd Quarter), DPWH Sor. 1st DEO	DPWH Sor. 1st DEO	NO	Competitive Bidding	May 27-June 2, 2021	15-Jun-21	29-Jun-21	06-Jul-21	EAO-2021	514,387		514,387	
21GFK0015	Supply & Delivery of Computer Supplies (I.T.) (2nd Quarter), DPWH Sor. 1st DEO	DPWH Sor. 1st DEO	NO	Competitive Bidding	May 27-June 2, 2021	15-Jun-21	28-Jun-21	05-Jul-21	EAO-2021	251,800		251,800	

Prepared By:

ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:

MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021 CIVIL WORKS (As of : JULY, 2021)

Code (PAP) w/UACS Code	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (brief description of Projects)
					Advt/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
21GFK0009	Supply & Delivery of Tires and Battery for use in Operation & Maintenance of Service Vehicles & Heavy Equipment, DPWH Sor. 1st DEO	DPWH Sor 1st DEO	NO	Competitive Bidding	May 11-17, 2021	31-May-21	16-Jul-21	22-Jul-21	EAO-2021	1,099,000		1,099,000	
21GFK0011	Supply & Delivery of PAVEMENT MARKINGS along National Primary and Secondary Road (2nd & 3rd Quarter), Maintenance Section, DPWH Sor. 1st DEO	Maintenance Section	NO	Competitive Bidding	May 14-20, 2021	02-Jun-21	13-Jul-21	21-Jul-21	EAO-2021	3,167,750		3,167,750	
21GFK0010- RE-BID	Supply & Delivery of Desktop Computer and Laptop For use in the DPWH Sorsogon 1st DEO, Guinlajan, Sorsogon City	Planning & Design Section	NO	Competitive Bidding	Jul 16-22, 2021	04-Aug-21			EAO-2021	2,100,000		2,100,000	
	x-x-x-x-x-x-x-x												

Prepared By:


ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:


MERLA A. REVECHE
OIC-District Engineer