

(DPWH Quezon 2nd District Engineering Office) Updated Annual Procurement Plan for INFRASTRUCTURE PROJECTS CY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100665000	21DJ0029-001: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Candelaria Bypass Rd-K0107+213-K0107+560 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2020	Dec. 16, 2020	June 15, 2021	June 22, 2021	GoP	9,800,000.00			Preventive Maintenance
310102100667000	21DJ0030- 001: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Tiaong Bypass Rd-K0095+012-K0095+150 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2020	Dec. 16, 2020	June 28, 2021	July 6, 2021	GoP	9,249,240.00			Preventive Maintenance
310102100666000	21DJ0034- 001: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon-Eco Tourism Rd-K0155+000-K0155+300 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.26-Dec. 2, 2020	Dec. 16, 2020	June 28, 2021	July 6, 2021	GoP	8,319,220.00			Preventive Maintenance
310202100797000	21DJ0040- 001: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd, K0105+(-446)-K0105+(-309), K0105+(-239)-K0105+(-125) Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	June 28, 2021	July 6, 2021	GoP	19,600,000.00			Road Widening
310101100459000	21DJ0041- 001: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) (S01985LZ) K0112+900.00-K0113+597.50 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	June 29, 2021	July 7, 2021	GoP	36,260,000.00			Preventive Maintenance

310202100798000	21DJ0044- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd-K0147+270-K0147+650 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	NOT YET AWARDED *waiting for approved modification		GoP	19,600,000.00			Road Widening
310201100759000	21DJ0045- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)- K0112+529-K0112+919, K0115+841-K0116+093 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	May 11, 2021	May 17, 2021	GoP	36,260,000.00			Road Widening
310201100760000	21DJ0047- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0134+063-K0134+296 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2020	Dec. 21, 2020	NOT YET AWARDED *waiting for approved modification		GoP	19,600,000.00			Road Widening
320102104300000	21DJ0052- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. 10, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	NOT YET AWARDED * waiting for the release of FLR fund		GoP	49,000,000.00			Const. of Slope Protection
310104100302000	21DJ0055- OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika (LZ)-K0092+193-K0093+324 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	March 30, 2021	April 6, 2021	GoP	8,163,400.00			Upgrading of Paved Roads

3201011067430	21DJ0057- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Iyam River, Barangay Cotta (Phase II), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec.2-8, 2020	Dec. 22, 2020	NOT YET AWARDED * waiting for the release of FLR fund		GoP	39,200,000.00			Const. of River Control
310203100453000	21DJ0061- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, San Juan-Candelaria Jct.-Candelaria-Bolboc Rd-K0147+017.00-K0147+631.00 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 4-10, 2020	Dec. 23, 2020	June 29, 2021	July 7, 2021	GoP	36,260,000.00			Road Widening
3001172090330	21DJ0066- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Balubal, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	2,475,000.00			Const. of Local Road
3001162041070	21DJ0068- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Manggalang Kiling, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	2,450,000.00			Concreting of Road
3001172090290	21DJ0071- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Sampaloc Bogon, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 20-26, 2021	Feb. 8, 2021	May 18, 2021	May 24, 2021	GoP	5,940,000.00			Const. of Road
3001162041080	21DJ0074- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Ilayang Talim, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	4,900,000.00			Concreting of Road

3001032034110	21DJ0076- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. San Jose, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	NOT YET AWARDED * waiting for the release of FLR fund	GoP	4,900,000.00			Const. of MP Building
3001172090340	21DJ0077- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Callejon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	NOT YET AWARDED * waiting for the release of FLR fund	GoP	11,880,000.00			Const. of Brgy. Road
3001162041060	21DJ0078- LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin 1 Road, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	NOT YET AWARDED *waiting for approved modification	GoP	45,080,000.00			Const. of Local Road
3201011067440	21DJ0079- OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control Brgy. 11, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	NOT YET AWARDED * waiting for the release of FLR fund	GoP	39,200,000.00			Const. of River Control
3102051005640	21DJ0080- OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	NOT YET AWARDED * waiting for the release of FLR fund	GoP	77,200,000.00			Const. of New Roads
3102021006940	21DJ0081- OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	NOT YET AWARDED * waiting for the release of FLR fund	GoP	48,250,000.00			Road Widening

3001032034090	21DJ0082- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion 5, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	1,000,000.00			Const. of MP Building
3001172090310	21DJ0083- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Sidewalk, Brgy. Poblacion 3, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 5-11, 2021	Feb. 24, 2021	March 5, 2021	March 11, 2021	GoP	2,970,000.00			Rehabilitation of Sidewalk
3001162041040	21DJ0084- LOCAL PROGRAM, Construction/Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Masalukot 1-Barangay 3-Barangay Masalukot 4, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	June 28, 2021	July 6, 2021	GoP	45,080,000.00			with Modifications
3001042217490	21DJ0085- LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multi-Purpose / Facilities, Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Malabanban Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	*Diasapproved modification / For Cancellation		GoP	39,600,000.00			Const. of MP Building
3001032034120	21DJ0086- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation of Old Quezon Capitol Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	14,700,000.00			Rehab. Of Quezon Capitol Building

3001042217880	21DJ0087- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Rehabilitation of Multi-Purpose Building (Provincial Capitol Building), Brgy. 10, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	9,900,000.00			Rehab. Of MP Building
3001042217700	21DJ0088- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay VIII, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	4,949,999.97			Const. of MP Building
3001032034070	21DJ0089- LOCAL PROGRAM, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/Facilities, Construction of Tiaong Convention Center, Brgy. Lumignon, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	14,700,000.00			Const. of Convention Center
3001042217870	21DJ0090- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building Brgy. Domoit, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	4,949,999.93			Const. of MP Building
3001162041090	21DJ0091- LOCAL PROGRAM, Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin By-Pass Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	June 28, 2021	July 6, 2021	GoP	49,000,000.00			Const. of Bypass Road
3001042217500	21DJ0092- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Tiaong Convention Center), Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	9,900,000.00			Const. of MP Building


3001212011200	21DJ0093- LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb. 22-28, 2021	March 15, 2021	April 5, 2021	April 12, 2021	GoP	4,950,000.00			Const. of Water Supply
3001162041050	21DJ0094- LOCAL PROGRAM, Construction/Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Talisay, Tiaong-Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	June 29, 2021	July 7, 2021	GoP	39,200,000.00			Const. of Road
3001162040990	21DJ0095- LOCAL PROGRAM, Construction/Repair / Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of By-Pass and Diversion Road, Talisay, Tiaong-Bungoy, Dolores Diversion Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	June 29, 2021	July 7, 2021	GoP	45,080,000.00			Const. of bypass Road
3001162040980	21DJ0096- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Access Road Leading to Tikub Lake, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	June 29, 2021	July 7, 2021	GoP	39,200,000.00			Const. of Access Road
	21DJ0097- Concreting of Brgy. Bignay 2 FMR, Bignay 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 2-8, 2021	March 22, 2021	April 16, 2021	April 22, 2021	GoP	9,950,000.00			Concreting of FMR
	21DJ0098- Concreting of Brgy. San Andres FMR Brgy. San Andres, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	May 11, 2021	May 17, 2021	GoP	9,950,000.00			Concreting of FMR


3001042217790	21DJ0099- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Meat Processing Centre) Brgy. Tumbaga I, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	April 21, 2021	April 27, 2021	GoP	4,950,000.00			Const. of MP Building
3001032034080	21DJ0100- LOCAL PROGRAM, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose / Facilities, National Government Complex, Brgy. Mayao Parada, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	11,760,000.00			Const. of MP Building
3001042217760	21DJ0101- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Market View, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	April 16, 2021	April 22, 2021	GoP	4,950,000.00			Const. of MP Building
3001192004950	21DJ0102- LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Construction of Hanging Bridge at Sitio Centro to Sitio Masiyahin, Barangay Janagdong 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 3-9, 2021	March 23, 2021	NOT YET AWARDED *waiting for approved modification		GoP	2,970,000.00			Const. of Hanging Bridge
3002071005010	21DJ0103- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS), Construction of Headquarters Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	April 23, 2021	April 29, 2021	GoP	26,460,000.00			Const. of Road


3001042217600	21DJ0104- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Buildings (Barangay Hall), Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	May 18, 2021	May 24, 2021	GoP	4,949,999.80			Const. of MP Building
3001162041030	21DJ0105- LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	June 29, 2021	July 7, 2021	GoP	45,080,000.00			Local Roads
3001042217750	21DJ0106- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Dalahican, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	May 18, 2021	May 24, 2021	GoP	4,950,000.00			Const. of MP Building
3001162041020	21DJ0107- LOCAL PROGRAM, Construction/ Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2021	March 29, 2021	June 29, 2021	July 7, 2021	GoP	49,000,000.00			Local Roads
3001162041010	21DJ0108 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Cotta-Dalahican-Barra Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	June 29, 2021	July 7, 2021	GoP	49,000,000.00			Local Roads

3001042217580	21DJ0109 - LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barnagay Hall), Barangay 3, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	May 18, 2021	May 24, 2021	GoP	4,950,000.00			Const. of MP Building
3001032034100	21DJ0110 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Multi-Purpose Building, (Lusacan Public Market), Brgy. Lusacan, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	2,450,000.00			Const. of MP Building
3001182003010	21DJ0111 (Re-ad) - LOCAL PROGRAM, Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge and Approaches, Brgy. Ibabang Dupay to Brgy. 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	86,850,000.00			Const. of Bridges
3002071003520	21DJ0112- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS), Construction of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	April 16, 2021	April 22, 2021	GoP	3,860,000.00			Const. of Building
3001042217770	21DJ0113- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Food Processing Centre), Bukal Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	May 18, 2021	May 24, 2021	GoP	4,950,000.00			Const. of Building

3002071003540	21DJ0114- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS), Improvement of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	April 23, 2021	April 29, 2021	GoP	4,825,000.00			Const. of Building
3001042217490	21DJ0115- LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (candelaria Municipal Building), Brgy. Malabanban Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	NOT YET AWARDED * waiting for the release of FLR fund		GoP	9,900,000.00			Const. of MP Building
3002021001800	21DJ0116- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Quezon, Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 11-17, 2021	March 30, 2021	May 11, 2021	May 17, 2021	GoP	113,111,510.00			Const. of Bridge and Approaches
TOTAL										1,313,633,369.70			


NIMFA M. DERADA
 Engineer III
 Head, BAC Secretariat


WILFREDO L. RACELIS
 OIC-Office of the Assistant District Engineer
 BAC Chairperson


DEL ROSARIO C. NACA
 OIC-Office of the District Engineer

(DPWH Quezon 2nd District Engineering Office) Updated Annual Procurement Plan for Goods and Services CY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GDJ0001/N-2021-01-001 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Base Course Angono), Various National Roads	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		2,976,920.10		Repair/Maint. Of Various National Roads
	21GDJ0002/N-2021-01-002 Repair and Maintenance of Various National Roads within Quezon 2nd District Engineering Office (Maintenance Equipments), Various National Roads	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		1,038,530.00		Repair/Maint. Of Various National Roads
	21GDJ0003/N-2021-01-003 Repair and Maintenance of San Juan-Candelaria-Junction Candelaria-Bolboc Road (Asphalt Overlay San Juan-Candelaria Junction Candelaria-Bolboc Road), Candelaria, Quezon	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		2,986,196.40		Asphalt Overlay
	21GDJ0006/N-2021-01-006 Repair and Maintenance of MSR-Daang Maharlika (Candelaria Section) (Rotomill and Asphalt Overlay), Candelaria, Quezon	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Feb. 22, 2021	March 2, 2021	GoP		2,983,876.50		Asphalt Overlay
	21GDJ0007/N-2021-04-052 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Road Safety Facilities-Delineators)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	April 27-May 3, 2021	May 18, 2021	May 27, 2021	June 3, 2021	GoP		1,026,800.00		Road Safety Facilities-Delineators
	21GDJ0008/N-2021-04-053 Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Road Safety Facilities-Pavement Markings)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	April 27-May 3, 2021	May 18, 2021	May 27, 2021	June 3, 2021	GoP		1,932,200.00		Road Safety Facilities-Pavement Markings
	21GDJ0009/N-2021-04-064 Provision of Three (3) Security Guards at DPWH Quezon II DEO Lucena City	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	May 14-20, 2021	June 2, 2021	June 15, 2021	June 24, 2021	GoP		1,418,400.00		Security Guards
	21GDJ0010/N-2021-06-097 Purchase of Motor Vehicle (Backhoe Loader) for use in the DPWH Quezon II DEO, Lucena City (Maintenance Section)	DPWH QUEZON II DEO (Maintenance Section)	YES	Competitive Bidding	June 3-9, 2021	June 22, 2021	June 30, 2021	July 1, 2021	GoP		7,006,500.00		Equipment
TOTAL										-	9,985,523.00	-	


NIMFA M. DERADA

SA Engineer III


WILFREDO L. RACELIS

OIC-Office of the Assistant District Engineer


DEL ROSARIO C. NACA

OIC- Office of the District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon II District Engineering Office
Dalahican Road, Lucena City

CERTIFICATION

This is to certify that the **DPWH Quezon II** has **No Procurement Activity Scheduled for CY 2021 Consulting Services.**

This certification is being issued in compliance with CY 2021 Updated Annual Procurement Plan Report.


NIMFA M. DERADA
 Engineer III
Procurement Engineer