

DPWH Surigao del Sur 1st DEO Annual Procurement Plan for FY 2020 (Civil Works)

Updated as of September 25, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218876000	(20NH0001) Construction of Multipurpose Building, Brgy. Caras-an, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218879000	(20NH0002) Construction of Multipurpose Building, Brgy. Jubang, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218881000	(20NH0003) Construction of Multipurpose Building, Brgy. Lindoy, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218884000	(20NH0004) Construction of Multipurpose Building, Brgy. Patong, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218888000	(20NH0005) Construction of Multipurpose Building, Brgy. Purisima, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218889000	(20NH0006) Construction of Multipurpose Building, Brgy. Sagbayan, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218893000	(20NH0007) Construction of Multipurpose Building, Brgy. Unaban, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218887000	(20NH0008) Construction of Multipurpose Building, Brgy. Poblacion, Marihatag, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218890000	(20NH0009) Construction of Multipurpose Building, Brgy. San Isidro, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218882000	(20NH0010) Construction of Multipurpose Building, Brgy. Magroyong, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/30-11/05/19	11/18/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
310304100681000	(20NH0011) Rehabilitation/Major Repair of Permanent Bridges, Balibadon Br. 4 (B00689MN) along Surigao-Davao Coastal Rd. Brgy. Balibadon, Cortes, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/31-11/06/19	11/19/19	01/27/20	02/03/20	GoP	3,136,000.00		3,136,000.00	Rehab./Major Repair of Bridge
300203101045000	(20NH0012) NRJ Leading to Jovason Spring, Brgy. San Vicente, Carmen, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/31-11/06/19	11/19/19	01/27/20	02/03/20	GoP	6,174,000.00		6,174,000.00	Concreting of Road
300104218883000	(20NH0013) Construction of Multipurpose Building, Brgy. Mahayag, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/06-12/19	11/25/19	01/27/20	02/03/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
32010104265000	(20NH0014) Construction of Dike Revetment along Tago River Basin (Gamut Section), Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/06-12/19	11/25/19	02/28/20	03/06/20	GoP	77,200,000.00		77,200,000.00	Const. of Revetment
310304100682000	(20NH0015) Rehabilitation/ Major Repair of Permanent Bridges, Kayawayan Br.2 (B00652MN) along Surigao-Davao Coastal Rd., Carrascal, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/06-12/19	11/25/19	01/27/20	02/03/20	GoP	2,450,000.00		2,450,000.00	Rehab./Major Repair of Bridge

300104218885000	(20NH0016) Construction of Multipurpose Building, Brgy. Payasan, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/13-12/02/19	12/02/19	01/29/20	02/05/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218878000	(20NH0017) Construction of Multipurpose Building, Brgy. Diatagon, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/13-12/02/19	12/02/19	01/29/20	02/05/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218886000	(20NH0018) Construction of Multipurpose Building, Brgy. Poblacion, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/15-21/19	12/04/19	01/29/20	02/05/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300117207587000	(20NH0019) Concreting of JCR National Highway – Sitio Ubos Road, Brgy. San Juan, Madrid, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/15-21/19	12/04/19	03/11/20	03/16/20	GoP	9,900,000.00		9,900,000.00	Concreting of Road
300203101354000	(20NH0020) Access Road leading to Magkawas Falls, Brgy. Sibahay, Lanuza, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/15-21/19	12/04/19	02/27/20	03/04/20	GoP	14,700,000.00		14,700,000.00	Concreting of Road
310109000000000	(20NH0021) Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Gamut-Sn Miguel Bayugan Rd - K1320 + 819- K1320 + 901.80, Cabangahan, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/20-26/19	12/09/19	04/29/20	05/15/20	GoP	18,620,000.00		18,620,000.00	Rehab./Reconst. Of Road
300104218873000	(20NH0022) Construction (Completion) of Multi-Purpose Building, Anibongan National High School, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/20-26/19	12/09/19	01/29/20	02/05/20	GoP	1,980,000.00		1,980,000.00	Const. (Completion) of Multi-purpose Road
310304100680000	(20NH0023) Rehabilitation/ Major Repair of Permanent Bridges Aras-Asan Br. (B00808MN) along Aras-Asan Diversion Road, Brgy. Aras-asan, Cagwait, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/20-26/19	12/09/19	01/29/20	02/05/20	GoP	1,960,000.00		1,960,000.00	Rehab./Major Repair of Bridge
300104218877000	(20NH0024) Construction of Multi-Purpose Building, Brgy. Carromata, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/28-12/04/19	12/17/2019	01/29/20	02/05/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300104218891000	(20NH0025) Construction of Multipurpose Building, Brgy. St. Christine, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/28-12/04/19	12/17/2019	01/29/20	02/05/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
310304100683000	(20NH0026) Rehabilitation/ Major Repair of Permanent Bridges Sibahay Br.(B00671MN) along SDCR, Lanuza, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/28-12/04/19	12/17/2019	01/29/20	02/05/20	GoP	1,960,000.00		1,960,000.00	Rehab./Major Repair of Bridge
31020310030800	(20NH0027) Jct. Gamut-San Miguel Bayugan Rd. K1311+012 -K1311+048, K1311 + 063 - K1311+472, K1311 + 485 -K1312 + 795, K1312 +809 - K1313 + 000 Road Widening Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/28-12/04/19	12/17/2019	03/05/20	03/10/20	GoP	47,478,000.00		47,478,000.00	Concreting of Road
320101105518000	(20NH0028) Construction of Dike along Tago River Basin, Anahao, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/28-12/04/19	12/17/2019	02/28/20	03/06/20	GoP	49,000,000.00		49,000,000.00	Const. of Dike
320101104264000	(20NH0029) Construction of Dike along Carac-an River under Carac-an River Basin Upstream, Madrid, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	02/28/20	03/06/20	GoP	82,025,000.00		82,025,000.00	Const. of Dike
300104218875000	(20NH0030) Construction (Completion) of Multipurpose Building, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	01/29/20	02/05/20	GoP	9,900,000.00		9,900,000.00	Const. (Completion) of Multi-purpose Road
300104218880000	(20NH0031) Construction of Multipurpose Bldg. Brgy. Layog, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	01/29/20	02/05/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building


300101200001000	(20NH0032) Construction of One (1) Unit Four (4) Storey Twenty (20) Classroom Standard School Building, Falcon Memorial Elementary School, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	08/11/20	08/14/20	GoP	46,208,409.74		46,208,409.74	Const. of School Building
300101200001000	(20NH0033) Construction of 1STY 2CL, Bioto Elementary School, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	08/11/20	08/14/20	GoP	4,106,948.04		4,106,948.04	Const. of School Building
300101200001000	(20NH0034) Construction of 1STY 2CL San Antonio Elementary School, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/03-09/19	12/23/19	08/11/20	08/14/20	GoP	4,106,948.04		4,106,948.04	Const. of School Building
320101104266000	(20NH0035) Construction of Dike Revetment along Tandag River Basin Protecting the Tandag Bridge, Tandag, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/05-11/19	12/24/19	02/20/20	03/06/20	GoP	82,025,000.00		82,025,000.00	Const. of Revetment
300203101355000	(20NH0036) Access Road Leading to Maticdum Falls, Brgy. Maticdum, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/05-11/19	12/24/19	02/20/20	03/06/20	GoP	31,850,000.00		31,850,000.00	Concreting of Road
300104218892000	(20NH0037) Construction of Multipurpose Building, Brgy. Tigao, Cortes, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/05-11/19	12/24/19	02/04/20	02/10/20	GoP	1,980,000.00		1,980,000.00	Const. of Multi-purpose Building
300104218915000	(20NH0038) Construction of Multipurpose Building, Tandag, Surigao del Sur	Const. Section	YES	Competitive Bidding	03/06-12/20	05/07/20	05/21/20	05/26/20	GoP	2,970,000.00		2,970,000.00	Const. of Multi-purpose Building
300118200297000	(20NH0039) Construction of Sitio Pague-Pague – Camagong Bridge, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/05-11/19	12/24/19	02/04/20	02/10/20	GoP	39,200,000.00		39,200,000.00	Const. of Bridge
310202100562000	(20NH0040) Surigao – Davao Coastal Rd. – K1213 +396 – K1215 + 396 (Road Widening), Carrascal, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-12/19	12/26/19	04/29/20	05/15/20	GoP	78,294,310.00		78,294,310.00	Concreting of Road
300117207589000	(20NH0041) Construction/ Concreting of Tunga-Tunga Casurucan – Tagmalinao Tubo-tubo Road, Brgy. Tubo-tubo, Cagwait, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-12/19	12/26/19	02/28/20	03/06/20	GoP	9,800,000.00		9,800,000.00	Const./Concreting of Road
300203101353000	(20NH0042) Access Road Leading to Hamburger Hills, Brgy. Gata, San Agustin, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-12/19	12/26/19	02/28/20	03/06/20	GoP	31,850,000.00		31,850,000.00	Concreting of Road
300203100664000	(20NH0043) NRJ – Cagwait Road leading White Beach Resort, Cagwait, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-12/19	12/26/19	02/28/20	03/06/20	GoP	26,166,000.00		26,166,000.00	Concreting of Road
300104218874000	(20NH0044) Construction (Completion) of Multipurpose Building, Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-12/19	12/26/19	02/04/20	02/10/20	GoP	4,950,000.00		4,950,000.00	Const. (Completion) of Multi-purpose Road
300116203363000	(20NH0045) Construction of NRJ – SDR – Brgy. Unaban – Brgy. Caras-an, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-12/19	12/26/19	02/28/20	03/06/20	GoP	39,200,000.00		39,200,000.00	Concreting of Road
310108100477000	(20NH0046) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads Surigao-Davao Coastal Road K1269+219- K1269+246, K1270+250 - K1270+300, K1341+289-K1341+320, Lanuza & Marihatag, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19			GoP	28,420,000.00		28,420,000.00	Rehab./Reconst. Of Road/ For Later Release (FLR)
300116203362000	(20NH0047) Construction of Jct. Lanuza Bypass Rd-Sitio Mampi, Lanuza, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	04/29/20	05/15/20	GoP	39,200,000.00		39,200,000.00	Const. of Road
300116203364000	(20NH0048) Construction of NRJ SDR Sitio Hanya-an – Sitio Neptune Road, Diatagon , Lianga, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	02/28/20	03/06/20	GoP	39,200,000.00		39,200,000.00	Const. of Road

300116203359000	(20NH0049) Construction of Concrete Road – NRJ SDCR – Sitio Banate Road, San Agustin, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	02/28/20	03/06/20	GoP	39,200,000.00		39,200,000.00	Const. of Road
300116203365000	(20NH0050) NRJ SDCR – Sitio Pong-on, Sto. Niño Road, San Agustin, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	02/28/20	03/06/20	GoP	39,200,000.00		39,200,000.00	Concreting of Road
310204100277000	(20NH0051) Tago - Lapaz Bypass Road, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	02/28/20	03/06/20	GoP	86,850,000.00		86,850,000.00	Concreting of Road
300116203360000	(20NH0052) Construction of Concrete Road – NRJ SDCR, Sitio Mam-on Tubo-Tubo Road, Cagwait, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	02/28/20	03/06/20	GoP	39,200,000.00		39,200,000.00	Concreting of Road
300207100006000	(20NH0053) Construction of Proposed Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/07-13/19	12/27/19	02/20/20	02/26/20	GoP	69,300,000.00		69,300,000.00	Const. of Building
	(20NH0054) Construction of Commercial Bldg., Brgy. Patong-Patong, Madrid, Surigao del Sur (Re-ad)	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0055) Const. and/or Repair/Rehab. of MPB, Brgy. Magosilom, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/12-18/20	03/02/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0056) Const. and/or Repair/Rehab. of MPB, Brgy. Sta. Cruz, Carmen, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/12-18/20	03/02/20			GoP	4,950,000.00		4,950,000.00	Const. of Building
	(20NH0057) Const. of MP Gym, Brgy. Bongtod, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/12-18/20	03/02/20			GoP	16,830,000.00		16,830,000.00	Const. of Building / For Later Release (FLR)
	(20NH0058) Rehab./Imprv't. of MPB, Brgy. Baleta, Bayabas, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	2,970,000.00		2,970,000.00	Rehab./Imprv't. of Building
	(20NH0059) Const. of MPB at Sitio Palompon, Brgy. Mahaba, Marihatag, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/12-18/20	03/02/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0060) Const. of Consuelo Seawall, Brgy. Consuelo, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/19-25/20	03/09/20			GoP	49,000,000.00		49,000,000.00	Const. of Seawall / For Later Release (FLR)
	(20NH0061) Const. of Revetment along Tago River, Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/19-25/20	03/09/20			GoP	49,000,000.00		49,000,000.00	Const. of Revetment / For Later Release (FLR)
	(20NH0062) Const. of Seawall, Brgy. San Pedro, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/20	03/11/20			GoP	49,500,000.00		49,500,000.00	Const. of Seawall / For Later Release (FLR)
	(20NH0063) Const. of Buntalid Bridge, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/20	05/07/20			GoP	57,900,000.00		57,900,000.00	Const. of Bridge / For Later Release (FLR)
	(20NH0064) Const. of MPB, Zone 1, Lanuza, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/20	03/11/20			GoP	1,485,000.00		1,485,000.00	Const. of Building
	(20NH0065) Const. of Abaca Processing Bldg./Facility, Tandag, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/20	03/11/20			GoP	3,960,000.00		3,960,000.00	Const. of Building
	(20NH0066) Const. of Abaca Processing Bldg./Facility, Marihatag, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/20	03/11/20			GoP	3,960,000.00		3,960,000.00	Const. of Building
	(20NH0067) Const. of MPB, Brgy. Poblacion, Lianga, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/20	03/11/20			GoP	1,980,000.00		1,980,000.00	Const. of Building
	(20NH0068) Const. of MPB, Bon-ot ES, Brgy. Bon-ot, Carrascal, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/28-03/05/20	03/18/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0069) Const. of MPB, Brgy. Otieza, San Agustin, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/28-03/05/20	03/18/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0070) Const. of Perimeter Fence of LGU Beach Resort, Poblacion, Cagwait, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/28-03/05/20	03/18/20			GoP	2,970,000.00		2,970,000.00	Const. of Fence
	(20NH0071) Const. of MPB, Brgy. Parang, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/28-03/05/20	03/18/20			GoP	2,970,000.00		2,970,000.00	Const. of Building

	(20NH0072) Upgrading of Water System of Brgy. Britania & Brgy. Salvacion, San Agustin, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/28-03/05/20	05/07/20			GoP	24,750,000.00		24,750,000.00	Upgrading of Water System / For Later Release (FLR)
	(20NH0073) Const. of Covered Court, Brgy. San Agustin Sur, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/28-03/05/20	03/18/20			GoP	2,970,000.00		2,970,000.00	Const. of Covered Court
	(20NH0074) Const. of Motorpool, Brgy. Poblacion, Carmen, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	2,970,000.00		2,970,000.00	Const. of Motorpool
	(20NH0075) Rehab. of Park, Brgy. Poblacion, Lianga, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	2,970,000.00		2,970,000.00	Rehab. of Park
	(20NH0076) Const. of MP Hall, Brgy. Sumo-sumo, Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	05/12-18/20	06/01/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0077) Const. of MP Hall, Brgy. Pakwan, Lanuza, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	1,485,000.00		1,485,000.00	Const. of Building
	(20NH0078) Rehab. of Municipal Hall, Poblacion, Cortes, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	2,970,000.00		2,970,000.00	Const. of Building
	(20NH0079) Concreting of 1.5 KM stretch of existing gravel dirt municipal road in Pimentel Avenue in Brgy. Tina, San Miguel, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/06-12/20	05/07/20			GoP	4,950,000.00		4,950,000.00	Concreting of Road
200000100017000	(20NH0080) Repair/Maint. of Bridge Approaches & Removal/Replacement of Old Dilapidated Concrete Pavement along SDCR, Cantilan-San Agustin, Surigao del Sur	Maint. Section	NO	Competitive Bidding	03/06-12/20	05/07/20	05/21/20	05/26/20	GoP	3,045,587.00	3,045,587.00		Concreting of Road
	(20NH0081) Rehab. of Municipal Bldg., Brgy. Tina, San Miguel, Surigao del Sur	Const. Section	NO	Competitive Bidding	05/12-18/20	06/01/20			GoP	2,970,000.00		2,970,000.00	Rehab. of Building
300116203361000	(20NH0082) Const. of Bypass Road, Brgy. Pagantayan, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	04/15-21/20	05/04/20	05/14/20	05/20/20	GoP	39,200,000.00		39,200,000.00	Const. of Road
300200100003000	(20NH0083) Repair/Rehab. of Dike along Carac-an River, Madrid, Surigao del Sur	Const. Section	NO	Competitive Bidding	04/15-21/20	05/04/20	05/14/20	05/20/20	GoP	44,390,000.00		44,390,000.00	Repair/Rehab. of Dike
300200100003000	(20NH0084) Repair/Rehab. of Bayogo Revetment, Madrid, Surigao del Sur	Const. Section	NO	Competitive Bidding	04/15-21/20	05/04/20	05/14/20	05/20/20	GoP	29,915,000.00		29,915,000.00	Repair/Rehab. of Revetment
200000100019000	(20NH0085) Package 1: A. Repair/Maintenance of DPWH Bldg. Area Equipment Services-Planning & Repair Building, Capitol Hills, Telaje, Tanag City, Surigao del Sur; B. Repair/Maintenance of DPWH Bldg. MQCS Laboratory Bldg., Capitol Hills, Tandag City, Surigao del Sur	Maint. Section	NO	Competitive Bidding	04/01-07/20	05/20/20	05/29/20	06/04/20	GoP	3,400,000.00	3,400,000.00		Repair of Building
200000100019000	(20NH0086) Package 2: A. Repair/Maintenance of DPWH Bldg. Occupied of the President Congressional Office; B.) Repair/Maintenance of DPWH Bldg., Occupied by Office of the President-PIA, C.) Repair/Maintenance of DPWH Building, Occupied by Parole & Provision Office, D.) Repair/Maintenance of DPWH Bldg., Cottage-1, Capitol Hills, Tandag City, Surigao del Sur	Maint. Section	NO	Competitive Bidding	05/12-18/20	06/01/20	06/15/20	06/19/20	GoP	2,300,000.00	2,300,000.00		Repair of Building

200000100020000	(20NH0087) Repair/Maintenance of Flood Control and Drainage Structures & Other Related Facilities, Taonaga Creek Slope Protection (Downstream), San Agustin, Surigao del Sur (Phase 1)	Maint. Section	NO	Competitive Bidding	05/12-18/20	06/01/20	06/15/20	06/19/20	GoP	4,257,882.00	4,257,882.00		Repair of Taonaga Slope Protection
200000100020000	(20NH0088) Repair/Maintenance of Flood Control and Drainage Structures & Other Related Facilities, Sapangdako Revetment, Cortes, Surigao del Sur	Maint. Section	NO	Competitive Bidding	05/22-28/20	06/10/20	06/23/20	06/30/20	GoP	4,000,000.00	4,000,000.00		Repair of Revetment
300205100017000	(20NH0089) Const./Rehabilitation of Water Supply/Septage & Sewerage/Rain Water Collector with Handwashing	Const. Section	NO	Competitive Bidding	05/22-28/20	06/10/20	07/10/20	07/16/20	GoP	4,086,775.00		4,086,775.00	Const./Rehabilitation of Water Supply/Septage & Sewerage/Rain Water Collector with Handwashing
200000100020000	(20NH0090) Repair/Maintenance of Flood Control and Drainage Structures & Other Related Facilities, Buenavista Revetment, Tandag, Surigao del Sur	Const. Section	NO	Competitive Bidding	05/25-31/20	06/15/20	06/29/20	07/06/20	GoP	4,000,000.00		4,000,000.00	Repair of Revetment
	(20NH0091) Const. of MPB, Municipality of Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	07/19-25/20	07/08/20			GoP	39,200,000.00		39,200,000.00	Const. of Building / For Later Release (FLR)
	(20NH0092) Const./Rehab. of Multi-purpose Bldg in Cantilan, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	07/19-25/20	07/08/20			GoP	39,600,000.00		39,600,000.00	Const. of Building / For Later Release (FLR)
310203206310000	(20NH0093) Concreting of Brgy. Magsaysay to Brgy. Songkit FMR, Brgy. Magsaysay and Brgy. Songkit, Madrid, Surigao del Sur	Const. Section	NO	Competitive Bidding	07/31-08/06/20	08/19/20	08/28/20	09/07/20	GoP	12,935,000.00		12,935,000.00	Concreting of Road
	(20NH0094) Concreting of Brgy. Bitaugan East FMR, Brgy. Bitaugan East, Cagwait, Surigao del Sur	Const. Section	NO	Competitive Bidding	07/31-08/06/20	08/19/20			GoP	12,935,000.00		12,935,000.00	Concreting of Road

Prepared by:


MA. CECILIA A. CEDRO
 Head, BAC Secretariat

Submitted by:


AGUSTIN R. ESTAL, MPA
 BAC Chairperson

Approved:


JOSE LITO B. CABALLERO
 District Engineer

DPWH Surigao del Sur 1st DEO Annual Procurement Plan for FY 2020 (Consulting Services)

Updated as of September 25, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100041000	(20CSNH01) Consulting Services For The Conduct Of Soil Exploration And/Or Geotechnical Investigation In Preparation Of The Preliminary And Detailed Engineering Of Proposed Various FY 2020 Regular Infrastructure Projects • Const. of Buntalid Bridge, Cantilan, Surigao del Sur • Const. of Bayogo Revetment, Brgy. Bayogo, Madrid, Surigao del Sur	Planning & Design Section	NO	Competitive Bidding	03/13-19/20	05/06/20	05/18/20	05/19-21/20	GoP	606,382.00		606,382.00	Soil Exploration/Geotechnical Investigation
200000100041000	(20CSNH02) Consulting Services For The Conduct Of Soil Exploration And/Or Geotechnical Investigation In Preparation Of The Preliminary And Detailed Engineering Of Proposed Various FY 2020 Regular Infrastructure Projects • Construction of Multi-Purpose Building, Municipality of Cantilan, Surigao del Sur	Planning & Design Section	NO	Competitive Bidding	03/13-19/20	05/06/20	05/18/20	05/19-21/20	GoP	298,954.35		298,954.35	Soil Exploration/Geotechnical Investigation
200000100041000	(20CSNH03) Consulting Services for the Conduct of Soil Exploration And/Or Geotechnical Investigation in Preparation of the Preliminary & Detailed Engineering of Proposed Various FY 2021 Regular Infrastructure Projects (Package 1) • Widening of Cagdapao Bridge (B01403MN), Brgy. Cagdapao, Tago, Surigao del Sur • Widening of Bajao Bridge (B01404MN), Brgy. Bajao, Tago, Surigao del Sur • Widening of Magasang Bridge (B00655MN), Cantilan, Surigao del Sur • Construction of Parallel Bridge (B00656MN), Abacahan Bridge, Cantilan, Surigao del Sur • Widening of Antao Bridge (B00660MN), Brgy. Antao, Carmen, Surigao del Sur	Planning & Design Section	NO	Competitive Bidding	06/10-16/20	07/07/20	07/20/20	07/21-31/20	GoP	1,021,193.25		1,021,193.25	Soil Exploration/Geotechnical Investigation


200000100041000	(20CSNH04) Consulting Services for the Conduct of Soil Exploration And/Or Geotechnical Investigation in Preparation of the Preliminary & Detailed Engineering of Proposed Various FY 2021 Regular Infrastructure Projects (Package 2) • Construction of Dike Along Tago River Basin, Brgy. Anahao, Tago, Surigao del Sur • Construction of Dike Revetment along Kinabigtasan River Tributary of Tago River Basin, Brgy. Kinabigtasan, Tago, Surigao del Sur • Construction of Tago Flood Control Structure, Brgy. Purisima, Tago, Surigao del Sur • Construction of Dike Revetment along Tago River Basin (Gamut Section) Protecting Gamut Bridge, Tago, Surigao del Sur • Construction of Tago Flood Control Structure, Brgy. Gamut, Tago, Surigao del Sur • Construction of Dike Revetment along Tago River Basin (Alba Section) Protecting the National Highway, Tago, Surigao del Sur	Planning & Design Section	NO	Competitive Bidding	06/10-16/20	07/07/20	07/20/20	07/21-31/20	GoP	1,813,956.60		1,813,956.60	Soil Exploration/Geotechnical Investigation
-----------------	---	---------------------------	----	---------------------	-------------	----------	----------	-------------	-----	--------------	--	--------------	---

200000100041000	(20CSNH05) Consulting Services for the Conduct of Soil Exploration And/Or Geotechnical Investigation in Preparation of the Preliminary & Detailed Engineering of Proposed Various FY 2021 Regular Infrastructure Projects (Package 3) • Construction of Tandag Seawall, Brgy. Bagong Lungsod, Tandag City, Surigao del Sur • Construction of Tandag Flood Control, Brgy. Dagocdoc, Tandag City, Surigao del Sur • Construction of Telaje Flood Control, Brgy. Telaje, Tandag City, Surigao del Sur • Construction of Revetment, Brgy. Telaje, Tandag City, Surigao del Sur • Construction of Shore Protection for Brgy. Poblacion, Cortes, Surigao del Sur • Construction of Dike Revetment along Tago River Basin (San Miguel Proper Section) Protecting the San Miguel Bridge & Poblacion, San Miguel, Surigao del Sur • Construction of Dike along Carac-an River under Carac-an River Basin Upstream, Madrid, Surigao del Sur • Construction of Dike along Carac-an River under Carac-an River Basin Downstream, Madrid, Surigao del Sur	Planning & Design Section	NO	Competitive Bidding	06/10-16/20	07/07/20	07/20/20	07/21-31/20	GoP	1,813,956.60		1,813,956.60	Soil Exploration/Geotechnical Investigation
-----------------	--	---------------------------	----	---------------------	-------------	----------	----------	-------------	-----	--------------	--	--------------	---

Prepared by:


MA. CECILIA A. CEDRO
Head, BAC Secretariat

Submitted by:


AGUSTIN R. ESTAL, MPA
BAC Chairperson

Approved:


JOSE LITO B. CABALLERO
District Engineer

DPWH Surigao del Sur 1st DEO Annual Procurement Plan for FY 2020 (Goods & Services)

Updated as of September 25, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P01	Tires for Service Vehicles	DPWH SDS-I DEO	NO	Competitive Bidding	October	October	October	October	GoP	2,074,715.00	1,148,915.00	925,800.00	Change of Procurement Schedule
P02	Service Vehicles Oil & Lubricants	DPWH SDS-I DEO	NO	Competitive Bidding	October	October	October	October	GoP	1,292,879.93	674,960.00	617,919.93	Change of Procurement Schedule
P03	Diesel Fuel	DPWH SDS-I DEO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	5,432,200.00	2,784,000.00	2,648,200.00	Change of Mode of Procurement
P04	Gasoline	DPWH SDS-I DEO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	1,260,000.00	1,260,000.00		Change of Mode of Procurement
PO5	Maintenance Equipment	Maint. Section	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	8,009,500.00	8,009,500.00		Change of Procurement Schedule/Change of Mode of Procurement
P06	Purchase of Kyocera Toner / Cartridge	DPWH SDS-I DEO	NO	Direct Contracting	N/A	N/A	Feb./Oct.	Feb./Oct.	GoP	1,033,000.00	301,000.00	732,000.00	
P07	Geotagging Device	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	October	N/A	October	October	GoP	400,000.00		400,000.00	Change of Procurement Schedule
P08	Office Equipment, Furnitures & Fixtures	Finance Section	NO	NP-53.9 - Small Value Procurement	October	N/A	October	October	GoP	35,000.00		35,000.00	Change of Procurement Schedule
200000100017000 200000100018000	(20GNH0001) Purchase of Materials for Application of Pavement Markings on Edgeline at Tandag & Tago Section and Centerline along SDCR (Intermittent Sections) K1288+000-K1294+000, K1305+000-K1308+300, Tandag-Tago, Surigao del Sur 1	Maint. Section	NO	Competitive Bidding	02/18-24/20	9/3/2020	1/4/2020	05/22/2020	GoP	3,509,495.00	3,509,495.00		Purchase of Materials for Application of Pavement Markings
200000100017000 200000100018000	(20GNH0002) Supply & Delivery of Asphalt for patching and joints and cracks and asphalt pavements along SDCR, Jct. Gamut-San Miguel Bayugan Road, Aras-asan Diversion Road & Payasan-Los Arcos Road (Intermittent Sections), Surigao del Sur 1	Maint. Section	NO	Competitive Bidding	04/11-17/20	7/5/2020	05/14/20	05/15-18/20	GoP	4,073,835.00	4,073,835.00		Increased ABC (Orig - ₱3,648,947.00) / Change of Procurement Schedule
200000100017000	Removal/Replacement of Old Dilapidated Concrete Pavement along SDCR, Cantilan-San Agustin, Surigao del Sur	Maint. Section	NO	Competitive Bidding	03/06-12/20	05/07/20	05/21/20	05/26/20	GoP	3,045,587.00	3,045,587.00		Procured under civil works with contract ID 20NH0080 (Original ABC-₱3,778,014.13)

200000100491000	(20GNH0004) Supply and Delivery of Road Safety Signages and Thermoplastic Materials for Installation along SDCR, Aras-asan Diversion Road and Payasan-Los Arcos Road (Intermittent Sections) K1296+200-K1297+200, K1283+800-K1284+800, K1302+600-K1303+600, K1341+797-K1342+797, Surigao del Sur I	Maint. Section	NO	Competitive Bidding	06/03-09/20	06/22/20	06/30/20	07/01-02/20	GoP	4,712,000.00	4,712,000.00		Increased ABC (Original - ₱3,348,330.00)
P15	Purchase of Maintenance Tools and Road Safety Devices for use in the repair / maintenance of National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October	N/A	October	October	GoP	998,700.00	998,700.00		Purchase of Field Uniforms /Change of Procurement Schedule
P16	Purchase of Field Uniforms for use in the Maintenance of National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October	N/A	October	October	GoP	655,000.00	655,000.00		Purchase of Field Uniforms /Change of Procurement Schedule
200000100017000	Purchase of Materials for Cleaning and repainting of Guardrails (Metal Beam and concrete block) along SDCR, Payasan - Los Arcos Road and Jct. Gamut - San Miguel Road (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/06/20	N/A	05/04/20	05/11/20	GoP	996,045.00	996,045.00		Decreased ABC (₱996,045.00)
P18	Purchase of materials for the Repair / Maintenance of National Roads and Bridges includes Re-blocking and Repair / Repainting of Center Island and faded Km Posts and RROW	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October	N/A	October	October	GoP	974,040.00	974,040.00		Purchase of materials for the Repair / Maintenance of National Roads and Bridges
200000100017000	Purchase of 180 kilos Nylon # 300 for use in the operation of grass cutter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/24/20	N/A	08/12/20	08/20/20	GoP	108,000.00	108,000.00		
P20	Purchase of Materials for the Repainting of RCDG Bridges along Surigao - Davao Coastal Road, Jct. Gamut - San Miguel Bayugan Road and Aras-asan Diversion Road	Maintenance Section	NO	Competitive Bidding	October	October	October	October	GoP	1,245,768.00	1,245,768.00		Increased ABC (Orig:₱999,800.00)
P23	Emergency / Contingency for materials in R/M of Roads and Bridges along National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	1,536,617.51	1,536,617.51		Change of Procurement Schedule
P24	Emergency / Contingency for Spare parts, consumables and labor equipments such as grass cutter, chainsaw, lawn mowers, thermoplastic machine, Regional Heavy Equipment, service vehicles and heavy equipment at DEO & etc.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	2,972,099.00	2,972,099.00		Change of Procurement Schedule
P25	Common use Office Supplies (PS-DBM)	DPWH SDS-I DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Quarterly	Quarterly	GoP	1,862,391.92	238,168.49	1,624,223.43	
P26	Common ICT Devices (Computer Desktop, Laptop, Printer, UPS)	DPWH SDS-I DEO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	4,076,760.00	95,000.00	3,981,760.00	
P27	Common Office Equipment (Photocopier Machine, Plotter, Blue Printing Machine & etc.)	DPWH SDS-I DEO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	800,000.00	50,000.00	750,000.00	
P28	Survey Equipment and other supplies	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Oct./Dec	N/A	Oct./Dec	Oct./Dec	GoP	2,017,000.00		2,017,000.00	Change of Procurement Schedule and Mode of Procurement

P29	Repair and Maintenance of Service Vehicles	DPWH SDS-I DEO	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	1,090,000.00		1,090,000.00	
P32	Consumables (Ink Refill, Cartridges & Toner for Printers)	DPWH SDS-I DEO	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	5,566,359.72	201,175.00	5,365,184.72	Change of Procurement Schedule and Mode of Procurement
P33	Emergency / Contingency for 2020	Finance Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	210,000.00		210,000.00	
P34	Emergency / Contingency for 2020	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	200,000.00		200,000.00	
P35	Emergency / Contingency for 2020	Construction Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	597,200.00		597,200.00	
P36	Emergency / Contingency for 2020	Administrative Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	150,000.00		150,000.00	
P37	Emergency / Contingency for 2020	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	300,000.00		300,000.00	
P38	Emergency / Contingency for 2020	Procurement Unit	NO	NP-53.9 - Small Value Procurement	Monthly	N/A	Monthly	Monthly	GoP	200,000.00		200,000.00	
310108100205000 310204100597000 310204100601000 310204100603000 310205100318000 310205100319000 310205100320000 310205100329000 310205100330000 310305100589000	(20GNH0003) Supply, Delivery, Installation and Commissioning of One (1) Unit Brand New Heavy Industrial Generator Sets 350 KVA with ATS and Power House for the use in DPWH 1st DEO Office, Tandag City, Surigao del Sur	DPWH SDS-I DEO	NO	Competitive Bidding	05/08-14/20	06/01/20	06/08/20	06/08-09/20	GoP	11,974,450.00		11,974,450.00	

Prepared by:


MA. CECILIA A. CEDRO
Head, BAC Secretariat

Submitted by:


AGUSTIN R. ESTAL, MPA
BAC Chairperson

Approved:


JOSE LITO B. CABALLERO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR 1
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Tandag City, Surigao del Sur

POSTING CERTIFICATION

This is to certify that the DPWH Surigao del Sur 1st District Engineering Office has posted its Updated/Supplemental Annual Procurement Plan for FY 2020 on its agency website and can be accessible through this link: <https://www.dpwh.gov.ph/dpwh/node/20191>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 28th of September, 2020.

A handwritten signature in black ink, appearing to read 'MA. CECILIA A. CEDRO', is positioned above the printed name.

MA. CECILIA A. CEDRO

Head, Bids and Awards Committee Secretariat