

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0001/ 310101100616000	Preventive Maintenance-Primary Roads, Manila North Road KO 181+000-KO181+500	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	17/02/2022	28/02/2022	GoP	9,800,000.00		9,800,000.00	Asphalt overlay, 50mm thk, L=0.5km (2.0 lane Km), width=15.60m
22AI0002/ 310101100617000	Preventive Maintenance-Primary Roads, Urdaneta Junction- Dagupan-Lingayen Road, KO188+000-KO188+455	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	10/02/2022	18/02/2022	GoP	9,800,000.00		9,800,000.00	Asphalt overlay
22AI0003/ 310207100194000	Off- Carriageway Improvement- Primary Roads, Manila North Road, KO 182+504-KO183+203	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	10/02/2022	18/02/2022	GoP	19,153,120.00		19,153,120.00	off-Carriageway improvement
22AI0004/ 300221100379000	Construction of Road, Barangay Bugayong, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	17/02/2022	24/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0005/ 300221100385000	Construction of Road, Barangay Oltama, City of Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0006/ 300221100388000	Construction of Road, Barangay San Jose, Urdaneta Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	17/02/2022	24/02/2022	GoP	5,940,000.00		5,940,000.00	Construction of Road
22AI0007/ 300221100390000	Construction of Road, Barangay Sugcong, City of Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0008/ 300221100384000	Construction of Road, Barangay Nancalobasaan, Urdaneta Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/2/2021 to 10/8/2021	26/10/2021	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0009/ 300221100393000	Construction of Road, Barangay Tulong, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	17/02/2022	24/02/2022	GoP	7,920,000.00		7,920,000.00	Construction of Road
22AI0010/ 300221100377000	Construction of Road, Barangay Balligi, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	14/02/2022	22/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0011/ 300219100526000	Construction of Flood Control Structure along Bued River, Barangay Amagbagan- Tara-Tara Sison, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	07/02/2022	15/02/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0012/ 300221100391000	Construction of Road, Barangay Talogtog, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	08/02/2022	16/02/2022	GoP	9,900,000.00		9,900,000.00	Construction of Road
22AI0013/ 300221100389000	Construction of Road, Barangay Sta. Catalina, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	18/02/2022	24/02/2022	GoP	8,910,000.00		8,910,000.00	Construction of Road
22AI0014/ 300226100575000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Amamperez, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	28/02/2022	04/03/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
22AI0015/ 300226100589000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay San Pedro Apartado, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/9/2021 to 10/15/2021	03/11/2021	07/02/2022	15/02/2022	GoP	6,930,000.00		6,930,000.00	Construction of MPB
22AI0016/ 300226100582000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Capulaan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	14/02/2022	22/02/2022	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22AI0017/ 300226100585000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Labit, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	14/02/2022	22/02/2022	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22AI0018/ 300226100577000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Bactad East, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/16/2021 to 10/22/2021	09/11/2021	07/02/2022	15/02/2022	GoP	5,940,000.00		5,940,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0019/ 300226100580000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Cabilaoan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/16/2021 to 10/22/2021	09/11/2021	22/03/2022	29/03/2022	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22AI0020/ 320102104844000	Construction of Flood Control Structure along Agno River, Sta. 0+000-sta 0+700, Brgy. Lipay-Caramutan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/16/2021 to 10/22/2021	09/11/2021	08/02/2022	16/02/2022	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure
22AI0021/ 310304100888000	Rehabilitation/ Major Repair of Permanent Bridges, Macalong Br. (B00725LZ) along Manila North Road	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	10/02/2022	18/02/2022	GoP	11,760,800.00		11,760,800.00	Rehabilitation of bridge
22AI0022/ 300214100116000	Construction of Pedestrian Overpass, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	17/02/2022	28/02/2022	GoP	19,800,000.00		19,800,000.00	Construction of Pedestrian Overpass
22AI0023/ 300221100383000	Construction of Road, Barangay Laoac, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	14/02/2022	22/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0024/ 300219100527000	Construction of Flood Control Structure along Bued River, Barangay Amagbagan- Tara-Tara, Sison Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	07/02/2022	15/02/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0025/ 300215100973000	Construction of San Jacinto- Pozorrubio, Pangasinan Road, Brgy. Dilan, Nantangalan and Maambal, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	07/02/2022	15/02/2022	GoP	34,650,000.00		34,650,000.00	Construction of Road
22AI0026/ 310105100664000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- secondary Roads, Carmen Junction- Manat Road, KO172+(-697)- KO172+000, KO173+000- KO173+699	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	08/02/2022	16/02/2022	GoP	19,600,000.00		19,600,000.00	Rehabilitation of Damaged Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0027/ 320102104843000	Construction of Flood Control Structure along Agno River, Sta. 0+000- Sta. 0+600, Brgy. Macayo, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	10/02/2022	18/02/2022	GoP	9,800,000.00		9,800,000.00	Construction of Flood Control Structure
22AI0028/ 300221100394000	Construction of Road, including Drainage, Barangay Sto. Nino, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/20/2021 to 10/26/2021	10/11/2021	14/02/2022	22/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0029/ 3201011079444000	Construction of Flood Control Structure along Tagamusing River, Sta. 0+000 + Sta. Sta. 266.40, Brgy. Poblacion, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/11/2021	07/02/2022	15/02/2022	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure
22AI0030/ 320101107939000	Construction of Flood Control Structure along Agno River (Package 2), Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/11/2021	17/02/2022	24/02/2022	GoP	34,300,000.00		34,300,000.00	Construction of Flood Control Structure
22AI0031/ 300221100381000	Construction of Road, Brgy. Cabalaoangan Sur to Brgy. Cabalaoangan Norte Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/22/2021 to 10/28/2021	11/11/2021	08/02/2022	16/02/2022	GoP	39,600,000.00		39,600,000.00	Construction of Road
22AI0032/ 300221100401000	Construction of Tumana West Road, brgy. Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/22/2021 to 10/28/2021	11/11/2021	08/02/2022	16/02/2022	GoP	49,500,000.00		49,500,000.00	Construction of Road
22AI0033/ 300221100387000	Construction of Road Barangay Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	17/02/2022	24/02/2022	GoP	11,880,000.00		11,880,000.00	Construction of Road
22AI0034/ 300221100382000	Construction of Road, Barangay Inmalog, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	08/02/2022	16/02/2022	GoP	11,880,000.00		11,880,000.00	Construction of Road
22AI0035/ 300221100380000	Construction of Road, Barangay Buneg, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0036/ 320101107945000	Construction of Flood Control structure along Tagamusing River, sta. 0+266.40- sta 0+473.60, Barangay Poblacion, Binalonan, Pangasinan (Package 10)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	08/02/2022	16/02/2022	GoP	31,209,080.00		31,209,080.00	Construction of Flood Control Structure
22AI0037/ 300221100374000	Construction of Road, brgy. Acop Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0038/ 300221100374000	Construction of Road, Balincanaway Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	08/02/2022	16/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0039/ 300221100375000	Construction of Road, Balincanaway Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0040/ 300226100576000	Construction of Multi-Purpose Building, Convertible to Evacuation Center Barangay Asan Norte, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	14/02/2022	22/02/2022	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22AI0041/ 300226100583000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Caranglaan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/26/2021 to 11/1/2021	15/11/2021	28/02/2022	04/03/2022	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
22AI0042/ 310202101070000	Road Widening-Secondary Roads along Carmen Jct- Manat Road KO172+620-KO173+573	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/28/2021 to 11/3/2021	16/11/2021	14/02/2022	22/02/2022	GoP	32,876,060.00		32,876,060.00	Road Widening
22AI0043/ 320101107946000	Construction of Flood Control structure along Tagamusing River, sta 0+473.6- sta 0+769.60, barangay Poblacion, Binalonan, Pangasinan (Package 11)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/28/2021 to 11/3/2021	16/11/2021	14/02/2022	22/02/2022	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0044/ 300215100970000	Construction of Binalonan- San Manuel Rad, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/28/2021 to 11/3/2021	16/11/2021	08/02/2022	16/02/2022	GoP	19,788,000.00		19,788,000.00	Construction of Road
22AI0045/ 300221100397000	Construction of Road, Trenchera Road, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/29/2021 to 11/4/2021	17/11/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0046/ 300228100025000	Construction of Evacuation Center Barangay Consolacion, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/29/2021 to 11/4/2021	17/11/2021	28/02/2022	04/03/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
22AI0047/ 300226100584000	Construction of Multi-Purpose Building, Convertible to Evacuation Center Barangay Gualsic, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/29/2021 to 11/4/2021	17/11/2021	28/02/2022	04/03/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
22AI0048/ 300226100565000	Construction of Multi-Purpose Building (Evacuation Center) barangay Talogotg, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/29/2021 to 11/4/2021	17/11/2021	14/02/2022	22/02/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
22AI0049/ 300215100974000	Construction of Tumana Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/30/2021 to 11/5/2021	22/11/2021	07/02/2022	15/02/2022	GoP	19,600,000.00		19,600,000.00	Construction of Road
22AI0050/ 320102104848000	Construction of Flood Control Structure along Banila River, brgy. Capulaan, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/30/2021 to 11/5/2021	22/11/2021	22/02/2022	02/03/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0051/ 300219100522000	Construction of Flood Control Structure along Banila River, Barangay Diket- Do Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	10/30/2021 to 11/5/2021	22/11/2021	11/03/2022	16/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0052/ 310106100715000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads- Pangasinan- Nueva Vizcaya Road KO197+662-KO200+000	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/4/2021 to 11/10/2021	23/11/2021	07/02/2022	15/02/2022	GoP	49,000,000.00		49,000,000.00	Rehabilitation of Daaged Road
22AI0053/ 310104100386000	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads- Pangasinan- Nueva Vizcaya Road KO172+(-854)-KO172+000	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/4/2021 to 11/10/2021	07/12/2021	07/02/2022	15/02/2022	GoP	15,802,500.00		15,802,500.00	Rehabilitation of Damaged Road
22AI0054/ 30024100118000	Preventive Maintenance (Asphalt Overlay) along Villasis- Malasiqui- San Carlos Road, KO174+(-153)-KO176+000	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/4/2021 to 11/10/2021	23/11/2021	23/02/2022	04/03/2022	GoP	39,200,000.00		39,200,000.00	Asphalt overlay, l=7.7lane Km, w=3.05BS, t=50mm Construction of concrete lined canal BS, L=152m (1.0m x 1.20m) Installation of warning signs, Installation of regulatory signs, Installation of Solar LED Light
22AI0055/ 320101107943000	Construction of Flood Control structure along Tagamusing River, sta 0+000 + sta 0+243.20, Brgy. Sto. Nino, Binalonan, pangasinan (Package 7)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/4/2021 to 11/10/2021	23/11/2021	21/03/2022	28/03/2022	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control structure
22AI0056/ 300221100398000	Construction of San Pedro West Bridge, Barangay San Pedro West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/4/2021 to 11/10/2021	23/11/2021	04/03/2022	08/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Bridge
22AI0057/ 320102104853000	Construction of Flood Control Structure along Lagasit River, Brgy. San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/6/2021 to 11/12/2021	29/11/2021	22/02/2022	02/03/2022	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0058/ 300219100523000	Construction of Flood Control Structure along Banila River, barangay Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/6/2021 to 11/12/2021	29/11/2021	11/03/2022	16/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0059/ 300226100574000	Construction of Multi-Purpose Building Barangay Iaoac, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/6/2021 to 11/12/2021	29/11/2021	28/02/2022	04/03/2022	GoP	5,940,000.00		5,940,000.00	Construction of MPB
22AI0060/ 300219100524000	Construction of Flood Control Structure along Banila River, Barangay La Paz- San Leon, Umingan, Pangasinan (package 1)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/9/2021 to 11/15/2021	01/12/2021	11/03/2022	16/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0061/ 320101107940000	Construction of Flood Control Structure along Banila River at Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/9/2021 to 11/15/2021	01/12/2021	11/03/2022	16/03/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0062/ 300214100117000	Construction of Pedestrian Overpass, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/9/2021 to 11/15/2021	01/12/2021	23/02/2022	04/03/2022	GoP	19,800,000.00		19,800,000.00	Construction of Pedestrian Overpass
22AI0063/ 320102104845000	Construction of Flood Control Structure along Andulan River, Brgy. Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/10/2021 to 11/16/2021	02/12/2021	17/02/2022	24/02/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0064/ 300221100396000	Construction of Road, Sto. Domingo Road, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/10/2021 to 11/16/2021	02/12/2021	28/02/2022	04/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0065/ 300214100115000	Construction of Pedestrian Overpass, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/10/2021 to 11/16/2021	02/12/2021	10/02/2022	18/02/2022	GoP	19,800,000.00		19,800,000.00	Construction of Pedestrian Overpass
22AI0066/ 320101107941000	Construction of Flood Control Structure along Banila River, brgy. Diket-Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	11/03/2022	16/03/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0067/ 320102104849000	Construction of Flood Control Structure along Banila River, brgy.	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	10/12/2021	22/02/2022	02/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0068/ 300221100353000	Construction of Cabalitian to Labuan Road, Umingan,	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	17/02/2022	24/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0069/ 300221100395000	Construction of Road, San Miguel Road, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0070/ 320101107949000	Rehabilitation of Linmansangan Creek, Sta. 0+000- Sta. 1+494 Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	09/12/2021	08/02/2022	16/02/2022	GoP	29,400,000.00		29,400,000.00	Rehabilitation of Creek
22AI0071/ 320101107947000	Construction of Flood Mitigation Structure along Macalong River, Sta. 0+000- Sta. 0+243.20, brgy. Nancamaliran East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	08/02/2022	16/02/2022	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
22AI0072/ 320101107948000	Construction of Flood Mitigation Structure along Tagamusing River, Sta. 0+000- Sta. 0+304.00, Brgy. Tulong, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	07/02/2022	15/02/2022	GoP	44,100,000.00		44,100,000.00	Construction of Flood Mitigation Structure
22AI0073/ 300226100588000	Construction of Multi-Purpose Building, Convertibel to Evacuation Center, Barangay Nantangalan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	28/02/2022	04/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0074/ 320102104854000	Construction of Flood Control Structure along Viray River, brgy. Burgos, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	07/02/2022	15/02/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0075/ 320101107942000	Construction of Flood Control Structure along Mitura and Allied River, Sta. 0+000- sta 0+715, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/11/2021 to 11/17/2021	03/12/2021	07/02/2022	15/02/2022	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0076/ 300219100525000	Construction of Flood Control Structure along Banila River, Brgy. La Paz- San Leon, Umingan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/17/2021 to 11/23/2021	06/12/2021	11/03/2022	16/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0077/ 300219100528000	Construction of River Wall at Barangay Rajal, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/17/2021 to 11/23/2021	06/12/2021	22/02/2022	02/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of River wall
22AI0078/ 300221100378000	Construction of Road, barangay Bensican-Salpad, san Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/17/2021 to 11/23/2021	06/12/2021	17/02/2022	24/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0079/ 300226100579000	Construction of Multi-Purpose Building, Convertible to Evacuation Center Barangay Bobonan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/17/2021 to 11/23/2021	06/12/2021	28/02/2022	04/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0080/ 320102104855000	Construction of Flood Control Structure along Viray River, brgy. Magallanes- Libertad, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	07/02/2022	15/02/2022	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
22AI0081/ 300221100392000	Construction of Road, Barangay Toboy, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	17/02/2022	24/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0082/ 300222100011000	Constructin of Road, brgy. Poblacion Norte to Brgy. Amagbagan Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	10/02/2022	18/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0083/ 300221100386000	Construction of Road, Barangay Pangangaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	08/02/2022	16/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0084/ 300215100972000	Construction of Road, Brgy. Unzad, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	10/02/2022	18/02/2022	GoP	14,850,000.00		14,850,000.00	Construction of Road
22AI0085/ 300221100367000	Construction of Road at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0086/ 300221100365000	Construction of Road at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	17/02/2022	24/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0087/ 300221100371000	Construction of Road at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	08/02/2022	16/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0088/ 300221100369000	Construction of Road at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	17/02/2022	24/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0089/ 300221100368000	Construction of Road at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	28/02/2022	04/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0090/ 300221100366000	Construction of Road at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	11/03/2022	16/03/2022	GoP	9,900,000.00		9,900,000.00	Construction of Road
22AI0091/ 300220100374000	Construction (Completion) of Multi-Purpose Building at Barangay San Miguel, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	11/03/2022	16/03/2022	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building a
22AI0092/ 300220100375000	Construction (Completion) of Multi-Purpose Building at Barangay Sinabaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	28/02/2022	04/03/2022	GoP	2,970,000.00		2,970,000.00	Completion of MPB
22AI0093/ 300220100373000	Construction (Completion) of Multi-Purpose Building at Barangay Maseil- Seil, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/20/2021 to 11/26/2021	13/12/2021	28/02/2022	04/03/2022	GoP	2,970,000.00		2,970,000.00	Completion of MPB
22AI0094/ 320102104847000	Construction of Flood Control Structure along Banila River, Brgy. Cabalitian, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	07/02/2022	15/02/2022	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0095/ 320102104846000	Construction of Flood Control Structure along Banila River Brgy. Bakit-Bakit Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	17/02/2022	24/02/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0096/ 310203100537000	Road Widening- tertiary Roads along Binalonan-Asingan- Sta. Maria Road, KO192+196-KO192+596	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	08/02/2022	16/02/2022	GoP	9,780,800.00		9,780,800.00	Road Widening
22AI0097/ 300220100376000	Construction (Completion) of Multi-Purpose Building at Barangay Capulaan, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	11/03/2022	16/03/2022	GoP	2,970,000.00		2,970,000.00	Construction of MPB
22AI0098/ 300220100372000	Construction (Completion) of Multi-Purpose Building at Barangay Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	12/30/2021 to 1/5/2022	18/01/2022	22/03/2022	29/03/2022	GoP	2,970,000.00		2,970,000.00	Completion of MPB
22AI0099/ 300215100975000	Replacement of Bridge Brgy. Amamperez, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	21/03/2022	28/03/2022	GoP	24,750,000.00		24,750,000.00	Replacement of Bridge
22AI0100/ 320102100741000	Construction of Flood Control Structure along Lagasit River Barangay Baligayan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	07/02/2022	15/02/2022	GoP	19,600,000.00		19,600,000.00	Construction of Road
22AI0101/ 300221100370000	Construction of Road at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/27/2021 to 12/03/2021	20/12/2021	07/02/2022	15/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0102/ 300203101477000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Trip)- jct Tayug- San Quintin Road leading to Amazing Sunflower Farm, brgy. Panganiban, Tayug- San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/30/2021 to 12/6/2021	22/12/2021	07/02/2022	15/02/2022	GoP	4,880,800.00		4,880,800.00	Improvement of Access Road
22AI0103/ 300221100373000	Construction of Road at Umingan, Pangasinan (Phase 2)	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/30/2021 to 12/6/2021	22/12/2021	08/02/2022	16/02/2022	GoP	24,750,000.00		24,750,000.00	Construction of Road
22AI0104/ 320102104850000	Construction of Flood Control Structure along Cabulandayan River, brgy. Salud, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	11/30/2021 to 12/6/2021	22/12/2021	17/02/2022	24/02/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0105/ 320102104838000	Construction of Flood Control Structure along Agno and Allied River, Brgy. Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/4/2021 to 12/9/2021	27/12/2021	07/02/2022	15/02/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0106/ 320102104851000	Construction of Flood Control Structure along Cabulandayan River, Brgy. San Eugenio, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/4/2021 to 12/9/2021	27/12/2021	07/02/2022	15/02/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0107/ 320102104852000	Construction of Flood Control Structure along Lagasit River, Brgy. Namagbagan, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/4/2021 to 12/9/2021	27/12/2021	07/02/2022	15/02/2022	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
22AI0108/ 310202101071000	Road Widening, Secondary Roadss along Mangaldan-Manaoag- Binalonan Road, KO 193+000-KO194+000	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/4/2021 to 12/10/2021	27/12/2021	08/02/2022	16/02/2022	GoP	9,891,400.00		9,891,400.00	Road Widening

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0109/ 300105200671000	Construction of Standard Two Storey DPWH Pangasinan 3rd DEO Building, Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/7/2021 to 12/13/2021	27/12/2021	07/02/2022	15/02/2022	GoP	49,500,000.00		49,500,000.00	Construction of Two-storey Building
22AI0110/ 300226100567000	Construction of Multi-Purpose Building Barangay Alibeng Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/7/2021 to 12/13/2021	27/12/2021	08/02/2022	16/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0111/ 300221100372000	Construction of Road at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/7/2021 to 12/13/2021	27/12/2021	07/02/2022	15/02/2022	GoP	19,800,000.00		19,800,000.00	Construction of road
22AI0112/ 300225100136000	Construction of Drainage Structure, Barangay Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Yes	Public Bidding	12/7/2021 to 12/13/2021	27/12/2021	14/02/2022	22/02/2022	GoP	4,900,000.00		4,900,000.00	Construction of Drainage
22AI0113/ 300226100566000	Construction of Multi-Purpose Building at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	12/18/2021 to 12/24/2021	10/01/2022	04/03/2022	08/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0114/ 310204101289000	Construction of By-Pass and Diversion Roads, Tayug- San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	12/18/2021 to 12/24/2021	10/01/2022	04/03/2022	08/03/2022	GoP	14,700,000.00		14,700,000.00	Construction of Road
22AI0115/ 310207100195000	Off- Carriageway Improvement- Primary Roads, Manila North Road, KO 189+254-KO189+575, KO189+693-KO189+813	DPWH, Pangasinan 3rd DEO	No	Public Bidding	12/30/2021 to 1/5/2022	18/01/2022	28/02/2022	04/03/2022	GoP	4,900,000.00		4,900,000.00	Off- Carriageway Improvement
22AI0116/ 300226100586000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Lapaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/25/2022 to 1/31/2022	15/02/2022	04/03/2022	08/03/2022	GoP	6,930,000.00		6,930,000.00	Construction of MPB
22AI0117/ 300226100588000	Construction of Multi-Purpose Building, Barangay Bulaoen West, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/25/2022 to 1/31/2022	15/02/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0118/ 300226100564000	Construction (Completion) of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/25/2022 to 1/31/2022	15/02/2022	11/03/2022	16/03/2022	GoP	2,970,000.00		2,970,000.00	Construction of MPB
22AI0119/ 300226100595000	Construction of Multi-Purpose Buildings, Rizal, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/25/2022 to 1/31/2022	15/02/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0120/ 300226100596000	Construction (Completion) of Multi-Purpose Building, Brgy. Diket, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/25/2022 to 1/31/2022	15/02/2022	21/03/2022	28/03/2022	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
22AI0121/ 300219100529000	Construction of slope protection Works along Matablang Creek, Brgy. Rajal and Esmeralda, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/27/2022 to 2/2/2022	17/02/2022	21/03/2022	28/03/2022	GoP	24,500,000.00		24,500,000.00	Construction of Slope Protection
22AI0122/ 300221100399000	Construction of Road, Barangay Kita-Kita, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/27/2022 to 2/2/2022	17/02/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0123/ 320101107951000	Construction of slope Protection Works in Barangay San leon Balungao- San leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/27/2022 to 2/2/2022	17/02/2022	21/03/2022	28/03/2022	GoP	19,600,000.00		19,600,000.00	Construction of slope protection
22AI0124/ 300215100977000	Construction of Road from Barangay Bakit-Bakit, Rosales to Barangay San Miguel, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/27/2022 to 2/2/2022	17/02/2022	21/03/2022	28/03/2022	GoP	29,700,000.00		29,700,000.00	Construction of Road
22AI0125/ 300226100571000	Construction of Multi-Purpose Building, Barangay Camay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/27/2022 to 2/2/2022	17/02/2022	04/03/2022	08/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0126/ 300226100572000	Construction of Multi-Purpose Building, Barangay Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/27/2022 to 2/2/2022	17/02/2022	04/03/2022	08/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0127/ 300226100570000	Construction of Multi-Purpose Building, barangay Cabatuan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/29/2022 to 2/4/2022	28/02/2022	14/03/2022	18/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0128/ 300226100573000	Construction of Multi-Purpose Building, Barangay Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/29/2022 to 2/4/2022	28/02/2022	14/03/2022	18/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0129/ 300226100590000	Construction of Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/29/2022 to 2/4/2022	28/02/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0130/ 300226100592000	Construction of Multi-Purpose Building, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/29/2022 to 2/4/2022	28/02/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0131/ 300226100591000	Construction of Multi-Purpose Building, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/29/2022 to 2/4/2022	28/02/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0132/ 300226100594000	Construction of Multi-Purpose Buildings, Sta. Maria, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/29/2022 to 2/4/2022	28/02/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0133/ 300215100978000	Construction of San Nicolas- Umingan-Guimba Road, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/3/2022 to 2/9/2022	01/03/2022	21/03/2022	28/03/2022	GoP	19,736,400.00		19,736,400.00	Construction of Road
22AI0134/ 300226100578000	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Bantay Insik, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/3/2022 to 2/9/2022	01/03/2022	14/03/2022	18/03/2022	GoP	6,930,000.00		6,930,000.00	Construction of MPB
22AI0135/ 300221100359000	Construction of Roads, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/3/2022 to 2/9/2022	01/03/2022	22/03/2022	29/03/2022	GoP	4,900,000.00		4,900,000.00	Construction of Roads

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0136/ 320101107950000	Construction of slope Protection Works along Banila River, Brgy. Mauban, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/3/2022 to 2/9/2022	01/03/2022	22/03/2022	29/03/2022	GoP	24,500,000.00		24,500,000.00	Construction of slope Protection
22AI0137/ 320102104839000	Construction of Slope Protection along Banila River, Balungao-Rosales, Pangasinan (Packae 1)	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	15/03/2022	22/03/2022	29/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Slope Protection
22AI0138/ 300225100138000	Construction of Drainage Canal, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Drainage
22AI0139/ 300221100355000	Construction of Roads, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	21/03/2022	28/03/2022	GoP	9,800,000.00		9,800,000.00	Construction of Roads
22AI0140/ 300226100581000	Construction of Multi-Purpose Buiding, Convertible to Evacuation Center, Barangay Cabuloan, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	14/03/2022	18/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0141/ 300226100569000	Construction of Multi-Purpose Building, barangay Cabangaran, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	14/03/2022	18/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22AI0142/ 300226100560000	Construction (Completion) of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	14/03/2022	18/03/2022	GoP	10,890,000.00		10,890,000.00	Construction (Completion) of MPB
22AI0143/ 300226100561000	Construction (Completion) of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	14/03/2022	18/03/2022	GoP	16,830,000.00		16,830,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A10144/ 300226100558000	Construction (Completion) of Multi-Purpose Building at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/8/2022 to 2/14/2022	28/02/2022	14/03/2022	18/03/2022	GoP	13,860,000.00		13,860,000.00	Completion of Multi-Purpose Building
22A10145/ 300225100137000	Construction of Drainage Canal, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	01/03/2022	21/03/2022	28/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Drainage
22A10146/ 320102104842000	Construction of Slope Protection along Banila River, Balungao- Rosales, Pangasinan (Packae 4)	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	16/03/2022	22/03/2022	29/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Slope Protection
22A10147/ 320102104841000	Construction of Slope Protection along Banila River, Balungao- Rosales, Pangasinan (Packae 3)	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	16/03/2022	22/03/2022	29/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Slope Protection
22A10148/ 320102104840000	Construction of Slope Protection along Banila River, Balungao- Rosales, Pangasinan (Packae 2)	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	15/03/2022	22/03/2022	29/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Slope protection
22A10149/ 300226100587000	Construction (Completion) of LTO Building, Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	01/03/2022	21/03/2022	28/03/2022	GoP	12,870,000.00		12,870,000.00	Completion of LTO Building
22A10150/ 300226100562000	Construction (Completion) of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	01/03/2022	14/03/2022	18/03/2022	GoP	18,810,000.00		18,810,000.00	Completion of MPB
22A10151/ 300226100563000	Construction (Completion) of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	3/3/2022 to 3/9/2022	23/03/2022	11/05/2022	19/05/2022	GoP	21,780,000.00		21,780,000.00	Completion of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0152/ 300226100593000	Construction of Multi-Purpose Building, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/9/2022 to 2/15/2022	01/03/2022	21/03/2022	28/03/2022	GoP	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
22AI0153/ 300221100356000	Construction of Roads, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	21/03/2022	28/03/2022	GoP	9,900,000.00		9,900,000.00	Construction of Road
22AI0154/ 300221100362000	Construction of Roads, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	21/03/2022	28/03/2022	GoP	19,800,000.00		19,800,000.00	Construction of Road
22AI0155/ 300221100357000	Construction of Roads, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	19,800,000.00		19,800,000.00	Construction of Road
22AI0156/ 300221100400000	Construction of Road, Brgy. Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	9,900,000.00		9,900,000.00	Construction of Road
22AI0157/ 300221100354000	Construction of Roads, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	14,850,000.00		14,850,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0158/ 300221100358000	Construction/ Rehabilitation of Roads, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	19,800,000.00		19,800,000.00	Construction of Road
22AI0159/ 300221100363000	Construction of Roads, Dupac(Asingan)- Arzadon (San Manuel), Asingan and San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
22AI0160/ 300221100360000	Construction of Roads , Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	9,900,000.00		9,900,000.00	Construction of Road
22AI0161/ 300215100971000	Construction of Carmay East Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	17/03/2022	21/03/2022	GoP	9,800,000.00		9,800,000.00	Construction of Road
22AI0162/ 300226100559000	Construction (Completion) of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	17/03/2022	21/03/2022	GoP	8,910,000.00		8,910,000.00	Construction (Completion) of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0163/ 300226100600000	Construction (Completion) of Multi-Purpose Building , Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	27,720,000.00		27,720,000.00	Completion of Multi-Purpose Building
22AI0164/ 300226100599000	Construction of Multi-Purpose Building, Brgy. Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0165/ 300226100597000	Construction of Multi-Purpose Building, Barangay San Vicente, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0166/ 300226100598000	Construction of Multi-Purpose Building, Brgy. Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/17/2022 to 2/23/2022	09/03/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22AI0167/ 300220100379000	Construction of Multi-Purpose Building (Labor Productivity Center) Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	18/03/2022	21/03/2022	GoP	1,000,000.00		19,600,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0168/ 300226100557000	Rehabilitation of Antonio P. Villar Gymnasium at Brgy. Poblacion Sto. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	22/03/2022	29/03/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Gymnasium
22AI0169/ 300220100378000	Construction of Multi-Purpose Building (Crisis Management Building), Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	18/03/2022	21/03/2022	GoP	29,400,000.00		29,400,000.00	Construction of Multi-Purpose Building
22AI0170/ 300220100380000	Construction of Tumana Multi-Purpose Building Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	18/03/2022	21/03/2022	GoP	19,600,000.00		19,600,000.00	Construction of Multi-Purpose Building
22AI0171/ 300220100377000	Construction of Multi-Purpose Building (Agricultural Complex) Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	18/03/2022	21/03/2022	GoP	49,000,000.00		49,000,000.00	Construction of Multi-Purpose Building
22AI0172/ 300226100556000	Construction (Completion) of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	18/03/2022	21/03/2022	GoP	9,900,000.00		9,900,000.00	Completion of MPB
22AI0173/ 300221100361000	Construction of Roads, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	22/03/2022	29/03/2022	GoP	24,750,000.00		24,750,000.00	Construction of Road
22AI0174/ 300221100364000	Concreting of Roads, San Bartolome, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	22/03/2022	29/03/2022	GoP	39,600,000.00		39,600,000.00	Construction of Road
22AI0175/ 300215100976000	Construction of Asingan-Binalonan Road, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/18/2022 to 2/24/2022	14/03/2022	22/03/2022	29/03/2022	GoP	-		19,600,000.00	Construction of Road
22AI0176/ 300116201297000	Concreting of Brgy. Salud to Brgy. Batchelor East FMR, Brgy. Salud and Brgy. Batchelor East, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/21/2022 to 2/27/2022	15/03/2022	18/03/2022	21/03/2022	GoP	-		9,950,000.00	Concreting of FMR

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0177/ 300116201297000	Concreting of Brgy. Carriedo to brgy. Trenchera FMR, Brgy. Carriedo and Brgy. Trenchera, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/21/2022 to 2/27/2022	15/03/2022	18/03/2022	21/03/2022	GoP	-		14,925,000.00	Concreting of FMR
22AI0178/ 300116201297000	Concreting of Sitio Barangobong, brgy. Cabalaoangan Sur FMR, brgy. Cabalaoangan Sur, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/21/2022 to 2/27/2022	15/03/2022	18/03/2022	21/03/2022	GoP	-		29,850,000.00	Concreting of FMR
22AI0179/ 300116201297000	Concreting of Sitio Bangol, Brgy. Inmalog FMR, brgy. Inmalog, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/21/2022 to 2/27/2022	15/03/2022	18/03/2022	21/03/2022	GoP	11,940,000.00		11,940,000.00	Concreting of FMR
22AI0180/ 300116201297000	Concreting of brgy. Baligayan FMR, Brgy. Baligayan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/21/2022 to 2/27/2022	15/03/2022	18/03/2022	21/03/2022	GoP	9,950,000.00		9,950,000.00	Concreting of FMR
22AI0181/ 200000100008000	Repair/ Rehabilitation of Bank Protection at Brgy. San Jose Aguilar, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/25/2022 to 3/3/2022	17/03/2022	22/03/2022	24/03/2022	GoP	4,999,999.59		4,999,999.59	Repair/ Rehabilitation of Bank
22AI0182/ 200000100008000	Repair/ Rehabilitation of Bank Protection at Brgy. Balite, San Carlos City, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/25/2022 to 3/3/2022	17/03/2022	22/03/2022	24/03/2022	GoP	9,999,999.70		9,999,999.70	Repair/ Rehabilitation of Bank Protection
22AI0183/ 200000100008000	Repair of Damaged Dike at Sitio Departe at Brgy. Guzon Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/25/2022 to 3/3/2022	17/03/2022	22/03/2022	24/03/2022	GoP	4,999,999.59		4,999,999.59	Repair of Damaged Dike
22AI0184/ 200000100008000	Repair/ Rehabilitation of Bank Protection at Brgy. Talibaew, Calasiao, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/25/2022 to 3/3/2022	17/03/2022	22/03/2022	24/03/2022	GoP	9,999,999.92		9,999,999.92	Repair/ Rehabilitation of Bank Protection

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0185/ 200000100008000	Repair/ Rehabilitation of Bank Protection at Sto. Tomas, San Jacinto, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	2/25/2022 to 3/3/2022	17/03/2022	22/03/2022	24/03/2022	GoP	4,999,999.18		4,999,999.18	Repair/ Maintenance of Bank Protection
22AI0186/ 200000100008000	Agno River Basin Flood Control Project- Repair/ Maintenance of Bank Protection at Brgy. Bacnar, San Carlos City, Pangasinan Sta. 00+090 to sta 00+258	DPWH, Pangasinan 3rd DEO	No	Public Bidding	3/4/2022 to 3/10/2022	24/03/2022	04/04/2022	06/04/2022	GoP	4,999,999.80		4,999,999.80	Repair/ Maintenance of Bank Protection
22AI0187/ 300220100028000	Construction of Carmay East Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	5/17/2022 to 5/23/2022	27/06/2022	11/07/2022	20/07/2022	GoP	29,700,000.00		29,700,000.00	Construction of MPB
22AO0151/ 300220100027000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Multi-Purpose Building Barangay Poblacion , Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Public Bidding	10/6/2021 to 10/12/2021	28/10/2021	17/03/2022	25/03/2022	GoP	4,824,999.90		4,824,999.90	Construction of MPB
22AO0163/ 300215100027000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Road, Barangay Don Benito to Barangay Balacag, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Public Bidding	11/3/2021 to 11/9/2021	25/11/2021	17/03/2022	25/03/2022	GoP	6,729,910.00		6,729,910.00	Construction of Road
22AO0145/ 300215100025000	Construction of Permanent Bridge along San Jacinto-Pozorrubio Road, Barangay Dilan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/11/2022 to 1/17/2022	01/02/2022	23/03/2022	31/03/2022	GoP	96,500,000.00		96,500,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AO0142/ 310104100348000	Reconstruction to concrete pavement- at specific locations along Manila North Road (S00334LZ) KO169+100-KO17+000	DPWH, Pangasinan 3rd DEO	No	Public Bidding	1/26/2022 to 2/1/2022	01/03/2022	23/03/2022	31/03/2022	GoP	82,025,000.00		82,025,000.00	Construction of Road
22GAI0001	Supply/ delivery of various Asphalt Materials for use in the Repair/ Maintenance of Pathols, cracks and joints along Manila North Road, Carment Jct- Manat Road and Pangasinan-Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	No	Public Bidding	3/17/2022 to 3/23/2022	07/04/2022	11/04/2022	12/04/2022	GoP	1,901,500.00	1,901,500.00		Supply/ delivery of various Asphalt Materials
22GAI0002	Supply/ delivery of Thermoplastic Pavement Markings and Asphalt Premix for use in the Repair/ Maintenance of Faded Pavement Markings and Ravelled Areas along Manila North Road and Bakit-Bakit Jct- Umingan Road	DPWH, Pangasinan 3rd DEO	No	Public Bidding	3/17/2022 to 3/23/2022	07/04/2022	11/04/2022	12/04/2022	GoP	1,945,600.00	1,945,600.00		Supply/ delivery of Thermoplastic Pavement Markings and Asphalt Premix
22GAI0003	Supply/ Delivery of various Paints and Asphalt Premix for the Repair/ Maintenance of Bridge and Approaches along 5th and 6th Congressional District	DPWH, Pangasinan 3rd DEO	No	Public Bidding	3/17/2022 to 3/23/2022	07/04/2022	11/04/2022	12/04/2022	GoP	1,740,250.00	1,740,250.00		Supply/ Delivery of various Paints and Asphalt Premix
22GAI0004	Procurement of Black and White Laser Wide Format Copier, Printer and Scanner for use of Construction Section, DPWH, Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	No	Public Bidding	6/1/2022 to 6/7/2022	20/06/2022	27/06/2022	04/07/2022	GoP	1,250,000.00		1,250,000.00	Procurement of Black and White Laser Wide Format Copier, Printer and Scanner

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ No.2022-02-001	Purchase and Delivery of Fuel Pum and Fan Drive V-belt for use in the Corrective Maintenance of DPWH Amphibious Excavator AE3(K4-09), presently stationed at Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	2/21/2022 to 2/23/2022	24/02/2022	09/03/2022	3/9/10/2022	GoP	86,000.00		86,000.00	Purchase and Delivery of Fuel Pum and Fan Drive V-belt
RFQ No.2022-03-002	Procurement for the Replacement of Internal Radio of Survey Equipment for use of Planning and Design Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/31/2022 to 6/2/2022	03/06/2022	20/06/2022	21/06/2022	GoP	100,000.00		100,000.00	Procurement for the Replacement of Internal Radio of Survey Equipment
RFQ 2022-03-003	Supply/ Delivery of Maintenance tools and outfits for use in the DPWH, Pangasinan 3rd DEO, Maintenance Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2022 to 3/24/2022	25/03/2022	08/04/2022	11/04/2022	GoP	471,500.00		471,500.00	Supply/ Delivery of Maintenance tools and outfits
SVP 2022-04-004	Procurement of various office supplies for use in the DPWH Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan (2nd Qtr. CY 2022)	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	468/2022 to 4/8/2022	12/04/2022	21/04/2022	21/04/2022	GoP	998,846.50		998,846.50	Procurement of various office supplies
RFQ 2022-04-005	Supply/ Delivery of various spare parts for use in the Repair/ Maintenance of various equipment and service vehicle in DPWH, Pangasinan 3rd DEO for the 1st and 2nd quarter 2022	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	468/2022 to 4/8/2022	12/04/2022	21/04/2022	22/04/2022	GoP	539,390.00		539,390.00	Supply/ Delivery of various spare parts

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 2022-06-006	Supply/ Delivery of various personal Protective Equipment (PPE) and various office supplies for use of Dredge Crews/ Personnel in Amphibious Excavator AE3(K4-09) for the dredging of Agno River.	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/1/2022 to 6/3/2022	07/06/2022	20/06/2022	21/06/2022	GoP	164,569.00		164,569.00	Supply/ Delivery of various personal Protective Equipment (PPE) and various office supplies
RFQ 2022-06-007	Supply/ Delivery of various Paints, Asphalt Materials and right of Way marker for use in the Repair/ Maintenance of Urdaneta By-Pass Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/1/2022 to 6/3/2022	07/06/2022	20/06/2022	21/06/2022	GoP	575,000.00		575,000.00	Supply/ Delivery of various Paints, Asphalt Materials and right of Way marker
RFQ 2022-06-008	Supply/ Delivery of Thermoplastic Pavement markings and Asphalt Premix for use in the Repair/ Maintenance of San Nicolas- natividad- San Quintin- Umingan- Guimba Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/9/2022 to 6/13/2022	14/06/2022	27/06/2022	28/06/2022	GoP	981,950.00		981,950.00	Supply/ Delivery of Thermoplastic Pavement markings and Asphalt Premix
RFQ 2022-06-009	Supply/ Delivery of various Asphalt Materials for use in the Repair/ maintenance of Potholes, crcks and joints along Pangasinan- Nueva Vizcaya Road and Bakit- Bakit Junction Umingan Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/9/2022 to 6/13/2022	14/06/2022	27/06/2022	28/06/2022	GoP	997,000.00		997,000.00	Supply/ Delivery of various Asphalt Materials for use in the Repair/ maintenance of Potholes, crcks and joints
RFQ 2022-06-010	Supply/ Delivery of various Paints and Asphalt Premix for use in the Repair/ Maintenance of Binalonan- Asingan- Sta. Maria Road and Pangasinan- Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/14/2022 to 6/16/2022	17/06/2022	29/06/2022	30/06/2022	GoP	994,650.00		994,650.00	Supply/ Delivery of various Paints and Asphalt Premix

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 2022-06-011	Supply/ Delivery of Maintenance Tools, Kilometer Post and Materials Used for Reconditioning of Grasscutter & repair of Agbayani Bridge, San Miguel Bridge and Angayan Bridge	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/14/2022 to 6/16/2022	17/06/2022	29/06/2022	30/06/2022	GoP	483,730.00		483,730.00	Supply/ Delivery of Maintenance Tools, Kilometer Post
310105100664000, 310202101071000, 310203100537000, 310207100194000, 310104100386000	For procurement of Diesel, unleaded and turbo gasoline use of DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan for the month of January and February 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	16/02/2022	16/02/2022	GoP	998,718.00		998,718.00	For procurement of Diesel, unleaded and turbo gasoline
320101107942000, 200000100017000	For procurement of Diesel, unleaded and turbo gasoline use of DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan for the month of March 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	10/03/2022	10/03/2022	GoP	629,960.00	314,980.00	314,980.00	For procurement of Diesel, unleaded and turbo gasoline
320102104845000	For the Procurement of office supplies for 2nd quarter CY 2022 for use of DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	21/04/2022	21/04/2022	GoP	925,807.00		925,807.00	For the Procurement of office supplies for 2nd quarter CY 2022
200000100017000, 320101107945000	Procurement of Diesel, Unleaded and Turbo Gasoline For use of DPWH, Pangasinan 3rd DEO for the Month of April 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	11/05/2022	11/05/2022	GoP	1,010,685.00	404,274.00	606,411.00	Procurement of Diesel, Unleaded and Turbo Gasoline

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100018000, 320101107944000	Procurement of Diesel, Unleaded and Turbo Gasoline For use of DPWH, Pangasinan 3rd DEO for the Month of May 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	11/05/2022	11/05/2022	GoP	1,101,257.00	440,502.80	660,754.20	Procurement of Diesel, Unleaded and Turbo Gasoline
200000100014000	Procurement of Diesel Fuel for DPWH Amphibious Excavator AE3 (K4-09) for the dredging of Agno River, Rosales Pangasinan and its tributaries for the month of May 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	10/05/2022	10/05/2022	GoP	171,480.00		171,480.00	Procurement of Diesel Fuel
300219100527000, 200000100017000	Procurement of Lubricants/ oil and other items for use of Maintenance Section for the 1st quarter CY 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	19/04/2022	19/04/2022	GoP	126,767.95	65,840.95	60,927.00	Procurement of Lubricants/ oil
300215100973000, 200000100017000	Procurement of Lubricants/oil and other items for use of Maintenance Section for the 2nd Quarter CY 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	19/04/2022	19/04/2022	GoP	300,246.60	178,697.35	121,549.25	Procurement of Lubricants/oil
300219100526000	Procurement of Epson C878R Photocopier machine ink purchased under P)#2022-04-0011 dtd. 4/19/2022, for use of DPWH, Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	19/04/2022	19/04/2022	GoP	970,140.00		970,140.00	Procurement of Epson C878R Photocopier machine ink

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107942000, 200000100017000	Procurement of diesel, unleaded and turbogasoline for use of DPWH Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan for the month of March 2022	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	10/03/2022	10/03/2022	GoP	629,960.00	314,980.00	314,980.00	Procurement of diesel, unleaded and turbogasoline

Prepared by:

MANUEL C. NOVENCIDO, JR
Head, BAC Secretariat

Recommending Approval:

NARCHITO S. ARPILLED, Ph.D
BAC, Chairperson

Approved:

TITO JESUS T. SALVADOR
District Engineer

BY: ANDRES M. NICER
ASST. DISTRICT ENGINEER