



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

(UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2021

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Preventive Maintenance - Secondary Roads - AH Lacson Ave - K0009 + 127 - K0009 +391.20, K0009 + 803.60 - K0010 +345, K0010 + (-185) - K0010 + 000,K0010 + (-353) - K0010 + (-185), K0010 + 000 - K0010 + 077	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 36,020.00		P 36,020.00	
2	Preventive Maintenance - Secondary Roads - C. Palanca - K0003 + (-478) to K0003 + 63.6	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,350.00		P 1,350.00	
3	Preventive Maintenance - Secondary Roads - CM Recto - K0005 + (-633) - K0005 + (-252)	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 9,523.00		P 9,523.00	
4	Preventive Maintenance - Secondary Roads - España Blvd. - K0004 + 349, K0005 + (-523) - K0005 + 377	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 36,427.00		P 36,427.00	
5	Preventive Maintenance - Secondary Roads - J. Rizal Ave -K0005 +000 - K0005 + 013, K0006 + (-509) - K0006 + (-153), K0006 + 845 - K0005 + 000	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 7,982.00		P 7,982.00	
6	Preventive Maintenance - Secondary Roads - J. Rizal Ave - K0005 + 013 - K0005 + 319	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 5,098.00		P 5,098.00	
7	Preventive Maintenance - Secondary Roads - J.A Santos Ave. - K0005 + 158 - K0005 +259	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 2,513.00		P 2,513.00	
8	Preventive Maintenance - Secondary Roads - J.A Santos Ave. - (SO2287LZ) - K0005 + 229.0 - K0005 + 319.0	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 1,203.00		P 1,203.00	
9	Preventive Maintenance - Secondary Roads - J.A Santos Ave. (SO2287LZ) - K0005 + 259.0 - K0005 + 299.0	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 2,300.00		P 2,300.00	
10	Preventive Maintenance - Secondary Roads - J.A Santos Ave. (SO2287LZ) - K0006 + 474.10 - K0006 + 330.10	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 8,257.00		P 8,257.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
11	Preventive Maintenance - Secondary Roads - Lerma St. - Chainage 0 - Chainage 270, Chainage 0 - Chainage 229	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 14,381.00		P 14,381.00	
12	Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - Chainage 0 - Chainage 53, Chainage 169 - Chainage 490, Chainage 53 - Chainage 169	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 6,757.00		P 6,757.00	
13	Preventive Maintenance - Secondary Roads - Quezon Blvd. (LZ) - K0003 + 000 - K0003 + 269	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 6,736.00		P 6,736.00	
14	Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd. - K0005 + (-821.30) - K0005 + (-570.30), K0005 + 058.90 - K0005 + (-252), K0005 + 688 - K0004 + 216	DPWH - NMDEO	No	Public Bidding	01-24-2020	02-13-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 9,822.00		P 9,822.00	
15	Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd. K0005 + (-569) - K0005 + (-252), K0005 + (-570) - K0005 + (-569)	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 10,864.00		P 10,864.00	
16	Preventive Maintenance - Secondary Roads - R - 10 - K0004 + 1192 - K0004 + 1214, K0004 +471 - K0004 + 1192	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 24,747.00		P 24,747.00	
17	Preventive Maintenance - Secondary Roads - V. Mapa St. - Chainage 0 - Chainage 317, Chainage 0 - Chainage 152	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	03-15-2021	03-18-2021	Based on GAA 2021	P 11,723.00		P 11,723.00	
18	Preventive Maintenance - Secondary Roads - Valenzuela St. - Chainage 240.5 - Chainage 390	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 2,499.00		P 2,499.00	
19	Preventive Maintenance - Tertiary Roads - Arlegui St. - K0003 + (-120) - K0003 + (-108.40), K0003 - (-223) - K0003 + (120)	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-15-2021	03-18-2021	Based on GAA 2021	P 1,736.00		P 1,736.00	
20	Preventive Maintenance - Tertiary Roads - Buenos Aires St. Chainage 4.20 - Chainage 171.10	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 503.00		P 503.00	
21	Preventive Maintenance - Tertiary Roads - Buenos Aires St. Chainage 225.1- Chainage 539	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 4,347.00		P 4,347.00	
22	Preventive Maintenance - Tertiary Roads - Dagupan St - K0004 + (-223) - K0004 + 108	DPWH - NMDEO	Yes	Public Bidding	12-21-2021	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 9,063.00		P 9,063.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
23	Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0003 + 292 - K0003 + 564	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2029	Based on GAA 2021	P 3,718.00		P 3,718.00	
24	Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0005 + 537.90 - K0005+855.90	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 8,681.00		P 8,681.00	
25	Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0006 + 631.7 to K0007 + 42.20	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	11-25-2020	11-27-2020	Based on GAA 2021	P 2,046.00		P 2,046.00	
26	Preventive Maintenance - Tertiary Roads - Ma. Clara - K0008 + (-094.50) - K0008 + 733.50	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,105.00		P 1,105.00	
27	Preventive Maintenance - Tertiary Roads - Plaza Ruiz - Chainage 0 - Chainage 62	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 2,116.00		P 2,116.00	
29	Preventive Maintenance - Tertiary Roads - Ramon Magsaysay Blvd. Service Road - Chainage 0 - Chainage 344	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	03-15-2021	03-18-2021	Based on GAA 2021	P 2,503.00		P 2,503.00	
30	Preventive Maintenance - Tertiary Roads - Rodriguez St. - Chinage 0 - Chainage 399	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 4,593.00		P 4,593.00	
32	Preventive Maintenance - Tertiary Roads - Solis - Chainage 0 - Chainage 227	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 1,652.00		P 1,652.00	
33	Preventive Maintenance - Tertiary Roads - Vitas - Chainage 0 - Chainage 573	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 5,071.00		P 5,071.00	
34	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - R- 10 - K0006 + 444 - K0006 + 516	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2029	Based on GAA 2021	P 4,144.00		P 4,144.00	
35	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Paltok St. - Chainage 213.2 to 619.20	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,036.00		P 1,036.00	
36	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - SH Loyola St. - K0004 + (-298) to K0004 + (-358)	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 621.00		P 621.00	
37	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - V.G Cruz St. - K0005 + 457.20 to K0005 + 650.70	DPWH - NMDEO	No	Public Bidding	01-9-2020	02-19-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 589.00		P 589.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
38	Retrofitting / Strengthening of Permanent Bridges - C. Aguila Br. (BO2621LZ) along C. Aguila St.	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 9,000.00		P 9,000.00	
39	Retrofitting / Strengthening of Permanent Bridges - C. Palanca Br. (BO2271LZ) along C. Palanca St.	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 12,000.00		P 12,000.00	
	Retrofitting / Strengthening of Permanent Bridges - Dasmariñas Br. (BO2624LZ) along Dasmariñas St.	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
40	Retrofitting / Strengthening of Permanent Bridges - Mendiola Br. (BO1772LZ) along Mendiola St.	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	03-15-2021	03-18-2021	Based on GAA 2021	P 18,000.00		P 18,000.00	
41	Retrofitting / Strengthening of Permanent Bridges - R-10 Br. 2 (BO1745LZ) along R-10	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 80,000.00		P 80,000.00	
42	Retrofitting / Strengthening of Permanent Bridges - Vitas Br. (BO1791LZ) along R-10	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 35,000.00		P 35,000.00	
43	Rehabilitation / Major Repair of Permanent Bridges - Jones Br. (NB) (BO3346LZ) along Jones Bridge	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
44	Rehabilitation / Major Repair of Permanent Bridges - Juan Luna Br. 2 (BO3349LZ) along Juan Luna St.	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
45	Rehabilitation / Major Repair of Permanent Bridges - Ramon Magsaysay Br. 1 (BO1781LZ) along R. Magsaysay Blvd.	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
46	Rehabilitation / Major Repair of Permanent Bridges - San Fernando Br. (BO1795LZ) along Sn Fernando	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
47	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Sta. 0+460.0 to Sta. 0+618.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
48	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Sta. 0+618.40 to Sta. 0+776.80, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
49	Bank Improvement (Steel Sheet Piles) along Estero de Binondo (RS) Sta. 0+561.60 to Sta. 0+720.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
50	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Barangay 281, Sta. 0+410.00 to Sta. 0+568.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
51	Bank Improvement (Steel Sheet Piles) along Estero de Kabulusan, Yuseco / Raxabago Section, Phase II, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 7,071.00		P 7,071.00	
52	Bank Improvement (Steel Sheet Piles) along Estero de la Reina Sta. 0+769.50 to Sta. 0+838.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-20-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 2,157.00		P 2,157.00	
53	Bank Improvement (Steel Sheet Piles) along Estero de Quiapo, Barangay 394 (Phase I), Sta. 0+434.00 to Sta. 0+470.00; Sta. 0+500.00 to Sta. 0+623.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
54	Bank Improvement (Steel Sheet Piles) along Estero de Quiapo, Brgy. 393 (Phase I), Sta. 0+500.00 to Sta. 0+658.40	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 38,786.00		P 38,786.00	
55	Bank Improvement (Steel Sheet Piles) along Estero de Quaipo, Brgy. 394 (Phase II), (LS) Sta. 0+623.00 to Sta. 0+680.00; (RS) Sta. 0+658.40 to Sta. 0+680.00; Sta. 0+685.00 to Sta. 0+692.00, Manila City	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 30,000.00		P 30,000.00	
56	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel Barangay 384 & Barangay 385, Sta. 2+140.00 to Sta. 2+260.00; Sta. 2+081.60 to Sta.2+120.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
57	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel Barangay 386 (Phase I), Sta. 1+461.00 to Sta. 1+560.00; Sta. 1+660.00 to Sta. 1+720.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	1208-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
58	Bank Improvement (Steel Sheet Piles) along Estero de Sunog Apog, Sta. 0+000.0 to Sta. 0+097.20, Manila City	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 8,800.00		P 8,800.00	
59	Bank Improvement (Steel Sheet Piles) along Estero de Vitas, Barangay 94 &147; Sta. 0+000.00 to Sta. 0+138.40; Sta. 0+000.00 to Sta. 0+020.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 42,667.00		P 42,667.00	
60	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 56, Sta. 0+730.50 to Sta.0+888.90, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 40,000.00		P 40,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
61	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 58, 52, Sta. 0+889.90 to Sta. 0+944.90 (LS); Sta. 0+841.50 to Sta. 0+944.90 (RS) Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 40,000.00		P 40,000.00	
62	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 58, 56 & 51, Sta. 0+628.60 to Sta. 0+702.60 (LS); Sta. 0+757.10 to Sta. 0+841.50 (RS) Manila City	DPWH - NMDEO	YES	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 40,000.00		P 40,000.00	
63	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 59, 52, Sta. 0+944.90 to Sta. 0+982.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 30,000.00		P 30,000.00	
64	Bank Improvement (Steel Sheet Piles) Estero de Vitas (LS) Sta. 0+819.70 to Sta. 0+920.10; (RS) Sta. 0+804.10 to Sta. 0+827.70, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-20219	11-27-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
65	Bank Improvement (Steel Sheet Piles) Estero de Vitas, (RS) Sta. 0+680.10 to Sta. 0+804.10, Manila City	DPWH - NMDEO	Yes	Public Bidding	10 -07-2019	11-20-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
66	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 130, Sta. 0+461.20 to Sta. 0+585.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-19-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
67	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 133, Sta. 0+377.20 to Sta. 0+461.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-25-2020	11-27-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
68	Bank Improvement (Steel Sheet Piles) Estero de Vitas , Brgy. 98, Sta. 0+461.20 to Sta. 0+585.20, Manila City	DPWH - NMDEO	YES	Public Bidding	10-31-2019	11-22-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
69	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 99, Sta. 0+337.20 to Sta. 0+461.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
70	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Sta. 0+860.00 to Sta. 0+920.00, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 1,965.00		P 1,965.00	
71	Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 0+571.60 to Sta. 0+695.60, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
72	Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 0+982.30 to Sta. 1+044.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11- 07 -2019	11-27-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
73	Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 1+044.30 to Sta. 1+106.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
74	Bank Improvement (Steel Sheet Piles), Estero de Maypajo Sta. 1+612.04 to Sta. 1+714.59, District II Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-20-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
75	Bank Improvement (Steel Sheet Piles) , Estero de maypajo Sta. 1+714.59 to Sta. 1+840.99, District II Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
76	Bank Improvement (Steel Sheet Piles), along Estero de Maypajo, Sta. 0+799.20 to Sta. 0+854.80 & Sta. 0+860.0 to Sta. 0+905.20, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 8,052.00		P 8,052.00	
77	Bank Improvement (Steel Sheet Piles), along Estero de Maypajo Sta. 0+549.86 to Sta. 0+580.26 & Sta. 0+599.80 to Sta. 0+675.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
78	Bank Improvement (Steel Sheet Piles), along Estero de Maypajo, Sta. 0+675.00 to Sta. 0+685.00 & Sta. 0+700.00 to Sta. 0+799.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
79	Bank Improvement (Steel Sheet Piles), Estero de San Miguel, Sta. 1+144.30 to Sta. 1+160.0 & Sta. 1+180.0 to Sta. 1+233.12 Manila City	DPWH - NMDEO	Yes	Public Bidding	11-19-2019	12-11-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 2,500.00		P 2,500.00	
80	Bank Improvement (Steel Sheet Piles), Estero De San Sabastian Sta. 0+000.0 to Sta. 0+158.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
81	Bank Improvement (Steel Sheet Piles), Estero de Sunog Apog, Sta. 0+097.20 to Sta. 0+153.00 & Sta. 0+173.50 to Sta.0+214.90, Manila City	DPWH - NMDEO	Yes	Public Bidding	11- 07- 2019	11-27-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
82	Bank Improvement (Steel Sheet Piles), Estero de Sunog Apog, Sta. 0+214.90 to Sta. 0+339.25, Manila City	DPWH - NMDEO	Yes	Public Bidding	11- 07- 2019	11-27-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
83	Bank Improvement (Steel Sheet Piles),Estero de Sunog Apog, Sta. 0+339.25 to Sta. 0+436.45, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	
84	Bank Improvement (Steel Sheet Piles), Estero de Sunog Apog, Sta. 0+436.45 to Sta. 0+533.65, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
85	Bank Improvement (Steel Sheet Piles), Estero de Uli -Uli, Sta. 0+062.40 to Sta. 0+168.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 50,343.00		P 50,343.00	
86	Bank Improvement (Steel Sheet Piles), Estero de Uli -Uli, Sta. 0+168.40 to Sta. 0+272.80, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
87	Bank Improvement (Steel Sheet Piles), Estero dela Reina, Sta. 1+033.40 to Sta. 1+060.20; Sta. 1+075.00 to Sta. 1+206.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
88	Bank Improvement (Steel Sheet Piles),Estero dela Reina, Sta. 0+790.0 to Sta. 0+860.40; Sta. 0+875.0 to Sta. 0+963.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
89	Bank Improvement (Steel Sheet Piles), Estero dela Reina, Sta. 0+963.40 to Sta. 1+060.20; Sta. 1+070.00 to Sta. 1+131.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
90	Bank Improvement (Steel Sheet Piles),Estero dela Reina, Sta. 1+150.0 to Sta. 1+229.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
91	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, (LS) Sta. 0+776.80 to Sta. 0+935.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
92	Bank Improvement (Steel Sheet Piles) along Estero de Aviles, Sta. 0+137.25 to Sta. 0+200 (Left Side) and Sta. 0+145.35 to Sta. 0+200 (Right Side), Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
93	Bank Improvement (Steel Sheet Piles) along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
94	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, (RS) Sta. 0+730.0 to Sta. 0+888.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
95	Bank Improvement (Steel Sheet Piles) along Estero de Kabulusan, Yuseco / Raxabago Section Phase I, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 7,072.00		P 7,072.00	
96	Bank Improvement (Steel Sheet Piles) along Estero de Sampalo, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+220 (Left Side), Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
97	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. 0+835.10, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
98	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+835.10 to Sta. 0+930.0 7 Sta. 0+945.0 to Sta. 989.70, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
99	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.8 & Sta. 1+095.0 to Sta. 1+144.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
100	Bank Improvement (Steel Sheet Piles) Estero dela Reina Sta. 0+875.00 to Sta. 1+033.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-17-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
101	Bank Improvement (Steel Sheet Piles) Estero dela Reina Sta. 1+229.20 to Sta. 1+308.40, Manila City	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 11,000.00		P 11,000.00	
102	Bank Improvement along Estero de Maypajo, Sta. 0+905.2 to Sta. 0+989.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03+-04-2021	03-08-2021	Based on GAA 2021	P 20,000.00		P 20,000.00	
103	Construction of Retention Basin along Estero de Sampaloc Phase III, Manila City	DPWH - NMDEO	No	Public Bidding	01-13-2021	02-04-2021	03-19-2021	03-23-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
104	Construction of Retention Basin along Estero de Valencia Phase III, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
105	Construction of retention Basin at Estero de Calubcob Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
106	Construction of Retention Basin at Estero de Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
107	Construction of Retention Basin at Estero de Valencia Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-23-2020	11-25-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
108	Construction of Revetment Wall Resting on SSP within and along the Periphery of Hospicio de San Jose, Sta. 3+299.132 - Sta. 3+324.162, Sta. 3+374.036 - Sta. 3+550, Left Bank, Sta. 3+103.00 - Sta. 3+50, Right Bank. Metro Manila	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 100,000.00		P 100,000.00	
109	Installation of Additional Pump at valencia Pumping Station, Phase II, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-09-2020	12-29-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 100,000.00		P 100,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
110	Installation of Pump including Retarding Basin at Abucay Pumping Station / Estero de Maypajo, Manila City	DPWH - NMDEO	No	Public Bidding	01-09-2021	02-01-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 84,090.00		P 84,090.00	
111	Installation of Booster Pump including Retarding Basin at Estero de Kabulusan, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-09-2020	12-29-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 84,090.00		P 84,090.00	
112	Installation of Pump at Valencia Pumping Station (Phase II), Manila City	DPWH - NMDEO		Public Bidding	12-09-2020	12-29-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 95,000.00		P 95,000.00	
113	Installation of Pump at Valencia Pumping Station (Phase III), Manila City	DPWH - NMDEO	Yes	Public Bidding	12-09-2020	12-29-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 95,000.00		P 95,000.00	
114	Rehabilitation of Flood Control Structures and Facilities along Blumentritt, Sta. 0+000.00 to Sta. 0+297.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 20,000.00		P 20,000.00	
115	Rehabilitation of Flood Control Structures and Facilities along Economia Drainage Main, Sta. 0+000.00 to Sta. 0+820.00, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2020	03-09-2021	03-12-2021	Based on GAA 2021	P 8,000.00		P 8,000.00	
116	Rehabilitation of Flood Control Structures and Facilities along Josefina Lepanto Drainage Main, Sta. 0+000.00 to Sta. 1+294.30, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
118	Rehabilitation of Flood Control Structures and Facilities along South Antipolo Drainage Main, Sta. 0+000.00 to Sta. 0+999.10, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 15,000.00		P 15,000.00	
119	Rehabilitation of Flood Control Structures and Facilities along Visayan Drainage Main, Sta. 0+000.00 to Sta. 0+670.00, Manila City	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 7,200.00		P 7,200.00	
120	Rehabilitation of Flood Control Structures and Facilities along Washington Piy Margal Drainage Main, Sta. 0+000.00 to Sta. 0+209.44, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 1,300.00		P 1,300.00	
121	Rehabilitation of Flood Controls Structures and Drainage System along Forbes - Lepanto Drainage Main	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-23-2020	11-25-2020	Based on GAA 2021	P 2,000.00		P 2,000.00	
122	Rehabilitation of RCPC along Blumentritt Extension, Chainage 251.70 to Chainage 963.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
123	Rehabilitation of RCPC along E. Quintos Street, Chainage 163.70 - Chainage 967.60, Manila City	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 100,000.00		P 100,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
124	Rehabilitation of RCPC along Lardizabal Street, Chainage 000.00 - Chainage 361.00 & Chainage 2035.10 , Manila City	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
125	Rehabilitation with Drainage including declogging along Juan Luna Sub - Main & G. Perfecto Drainage Main, District II, Manila	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 1,000.00		P 1,000.00	
126	Rehabilitation with Drainage including declogging along T. Earnshaw Drainage Main & Pampanga Sub - Main, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 2,000.00		P 2,000.00	
127	Rehabilitation / Improvement of Pacheco Drainage Main and Construction of Pumping Station, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
128	Upgrading of Abucay Pumping Station, Manila	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 100,000.00		P 100,000.00	
	Upgrading of Escolta Pumping Station, Manila	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 200,000.00		P 200,000.00	
	Construction of Enlisted Personnel Multi-Purpose Building, Manila City	DPWH - NMDEO	No	Public Bidding	01-24-2020	02-13-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 16,800.00		P 16,800.00	
129	Construction of Moriones Police Station 2 Building, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 21,000.00		P 21,000.00	
130	Rehabilitation of PSG Head Quarters Building, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	3-29-2021	03-29-2021	Based on GAA 2021	P 25,000.00		P 25,000.00	
131	Construction of North Manila District Engineering Office (permanent Office), Manila City, Phase II	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
132	Construction of Presidential Security Group (PSG) Multi-Purpose Building, Malacañang Park, Manila	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	03-29-2021	03-31-2021	Based on GAA 2021	P 25,000.00		P 25,000.00	
133	Construction of Enlisted Personnel (2 - Storey) Building, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
134	Construction of Multipurpose Building (Rizal Covered Court), City of Manila	DPWH - NMDEO	No	Public Bidding	02-07-2020	02-28-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 85,000.00		P 85,000.00	
135	Construction of Multi - Purpose Building at barangay 595, Zone 59, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 6,640.00		P 6,640.00	
136	Construction of Multi-Purpose Building at the Department of Social Welfare and Development - National Capital Region, Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 24,900.00		P 24,900.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
137	Construction of Multi-Purpose Building (Daycare Centers), Manila City	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 85,000.00		P 85,000.00	
138	Construction of Multi - Purpose Facilities, Brgy 617, Manila City	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 42,500.00		P 42,500.00	
139	Rehabilitation / Reconstruction of Presidential Security Group (PSG), Multi - Purpose Building (MHQ), Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	03-29-2021	03-31-2021	Based on GAA 2021	P 23,700.00		P 23,700.00	
140	Rehabilitation of Multi - Purpose Building (Bacood Health Center), Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 8,300.00		P 8,300.00	
141	Rehabilitation of Multi-Purpose Building, Brgy 636, Sta. Mesa, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 8,300.00		P 8,300.00	
142	Rehabilitation of Tondo Sports Complex, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	01-13-2021	02-04-2021	03-19-2021	03-23-2021	Based on GAA 2021	P 85,000.00		P 85,000.00	
143	Retrofitting of Public Building at Tondo Congressional District I, Manila	DPWH - NMDEO	No	Public Bidding	01-13-2021	02-04-2021	03-19-2021	03-23-2021	Based on GAA 2021	P 39,162.00		P 39,162.00	
144	Construction of Drainage System, Malacañang Park, Manila	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	03-15-2021	03-18-2021	Based on GAA 2021	P 12,809.00		P 12,809.00	
145	Drainage Improvement along Blumentritt Extension, Chainage 0 - Chainage 328.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 1,885.00		P 1,885.00	
146	Drainage Improvement of Roads within Zone 41-57, Manila City	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	04-20-2021	Based on GAA 2021	P 50,000.00		P 50,000.00	
147	Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Sta. 1+233.12 to Sta. 1+303.90	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 2,580.00		P 2,580.00	
148	Estero de San Miguel, Sta. 1+303.90 to Sta. 1+450.90, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
149	Estero de San Miguel, Sta. 1+453.00 to Sta. 1+587.60, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 36,227.00		P 36,227.00	
150	Estero de San Miguel, Sta. 1+729.20 to Sta. 1+791.10 and Sta. 1+809.70 to Sta. 1+897.80, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-19-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
151	Estero de San Miguel, Sta. 1+897.80 to Sta. 1+989.00, Manila	DPWH - NMDEO	NO	Public Bidding	01-20-2020	02-11-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 24,693.00		P 24,693.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
152	Estero de Uli - Uli, Sta. 0+390.20 to Sta. 0+459.00 (Left) and Sta. 0+388.20 to Sta. 0+459.00 (Right) Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
153	Estero de Uli - Uli, Sta. 0+459.00 to Sta.0+528.20, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
154	Estero de Uli - Uli, Sta. 0+528.00 to Sta. 0+560.00, Manila	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 19,250.00		P 19,250.00	
155	Installation of Pumping Station (Mini Pump) at Brgy. 598 Zone 59, Manila City	DPWH - NMDEO	No	Public Bidding	03-06-2020	03-30-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 23,100.00		P 23,100.00	
156	Re-Development of Estero de Binondo, Dasmariñas St., Brgy. 282, Zone 26, District 3 Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 85,000.00		P 85,000.00	
157	Asphalt Overlay along Laon - Laan St. - Chainage 460.50 Chainage 749.20, Manila	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 1,200.00		P 1,200.00	
158	Asphalt Overlay along Lerma St. - Chainage 0 - Chainage 270 Chainage 0 - Change 259, Manila	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-07-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 1,115.00		P 1,115.00	
159	Rehabilitation of Roads within Zone 52 - 57, District IV, Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
160	Rehabilitation of Roads within Zone 41 - 51, district IV, Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	
161	Replacement of Permanent Bridge J. Fajardo Br., Brgy. 455, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 15,437.00		P 15,437.00	
162	Retrofitting / Strenghtening of Permanent Bridges - Cristobal Bridge, Brgy. 472, Manila City	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 3,531.00		P 3,531.00	
163	Retrofitting / Strenghtening of Permanent Bridges - P. Florentino Br. Along P. Florentino St., Brgy. 475, Manila City	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 3,908.00		P 3,908.00	
164	Yuseco Kabulusan Bridge, Manila City	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 20,000.00		P 20,000.00	
165	Construction / Improvement of School at Esteban Abada High School, Barangay 496, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
166	Construction / Improvement of School at Moises Salvador Elementary School, Barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021			Based on GAA 2021	P 1,000.00		P 1,000.00	
167	Construction / Improvement of School at Pedro Pelaez Elementary School, Barangay 570, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
168	Construction / Improvement of School at Ramon Magsaysay High School, Barangay 478, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
169	Construction / Improvement of School at Trinidad Tecson Elementary School, Barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
170	Construction / Improvement of School at Claro M. Recto High School, barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
171	Construction / Improvement of School at Dr. Alejandro Albert Elementary School, Barangay 520, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
172	Construction / Improvement of School at Dr. Benigno Aldana Elementary School, Barangay 422, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
173	Construction / Improvement of School at Gen. Licerio Geronimo Elementary School, Barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
174	Construction / Improvement of School at Graceano Lopez Jaena Elementary School, Barangay 537, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
175	Construction / Improvement of School at Laong - Laan Elementary School, Barangay 515, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
176	Construction / Rehabilitation of School at Antonio Maceda Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
177	Construction / Rehabilitation of School at Antonio Maceda High School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
178	Construction / Rehabilitation of School at Claro M. Recto High School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
179	Construction / Rehabilitation of School at Dr. Alejandro Albert Elementary School, Barangay 520, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
180	Construction / Rehabilitation of School at Dr. Benigno Aldana Elementary School, Barangay 422, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
181	Construction / Rehabilitation of School at Esteban Abada High School, Barangay 496, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
182	Construction / Rehabilitation of School at Gen. Licerio Geronimo Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
183	Construction / Rehabilitation of School at Gen. Miguel Malvar Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
184	Construction / Rehabilitation of School at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
185	Construction / Rehabilitation of School at Juan Luna Elementary School, Barangay 396, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
186	Construction / Rehabilitation of School at Laong - Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
187	Construction / Rehabilitation of School at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
188	Construction / Rehabilitation of School at Moises Salvador Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
189	Construction / Rehabilitation of School at P. Burgos Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
190	Construction / Rehabilitation of School at Pedro Pelaez Elementary School, Barangay 570, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
191	Construction / Rehabilitation of School at Ramon Magsaysay High School, Barangay 478, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 6,000.00		P 6,000.00	
192	Construction / Rehabilitation of School at Trinidad Tecson Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
193	Rehabilitation of School Building at AC Herrera Elementary School, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2020	03-04-2021	03-08-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
194	Construction (Completion) of Multi-Purpose Buiding, Barangay 607, Bacood, Manila	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	03-29-2021	03-321-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
195	Construction (Completion) of Multi-Purpose Buiding, Barangay 636, Santa Mesa, Manila	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	03-15-2021	03-18-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
196	Construction and Rehabilitation of Multipurpose Building, Zone 1-12 Barangay 1-146, Manila	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	4-20-2021	Based on GAA 2021	P 25,000.00		P 25,000.00	
197	Construction of 2 Storey Barangay Hall, Barangay 642, Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,920.00		P 1,920.00	
198	Construction of Multi-Purpose Building at Barangay 165, Zone 14, Tondo Manila	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
199	Construction of Multi-Purpose Building at Barangay 177, Zone 16, Manila City	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
200	Construction of Multi-Purpose Building at Barangay 231, Zone 21, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 7,000.00		P 7,000.00	
201	Construction of Multi-Purpose Building, Barangay 601, Santa Mesa, Manila	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
202	Construction of Multi-Purpose Building, Barangay 642, San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 20,000.00		P 20,000.00	
203	Construction of Multi-Purpose Building, Zone 65, San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
204	Construction of Multi-Purpose Building, Zone 66, San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 40,000.00		P 40,000.00	
205	Construction of New Multi-Purpose Building, Zone 25 - 40, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 40,000.00		P 40,000.00	
206	Construction Improvement of Multi-Purpose Building - Barangay 305 Zone 29, LD III, City of Manila	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
207	Construction / Rehabilitation of Multi-Purpose Building - (Covered Court) at Lakandula High School, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 15,000.00		P 15,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
208	Construction / Rehabilitation of Multi-Purpose Building - (Daycare Center) at Barangay 176 Zone 15, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
209	Construction / Rehabilitation of Multi-Purpose Building - (Daycare Center) at Barangay 223 Zone 21, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 15,000.00		P 15,000.00	
210	Construction / Rehabilitation of Multi-Purpose Building at Barangay 209 Zone 19, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
211	Construction / Rehabilitation of Multi-Purpose Building at Barangay 240 Zone 22, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
212	Construction / Rehabilitation of Multi-Purpose Building at Barangay 246 Zone 22, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 6,000.00		P 6,000.00	
213	Construction / Rehabilitation of Multi-Purpose Building at Barangay 250 Zone 23, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
214	Construction / Rehabilitation of Multi-Purpose Building at Barangay 265 Zone 24, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	
215	Construction / Rehabilitation of Multi-Purpose Building Zone 1 -7 Barangay 1-90, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 20,000.00		P 20,000.00	
216	Construction / Rehabilitation of Multi-Purpose Building, Zone 1 -7 Barangay 1-90, Manila City	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
217	Construction / Rehabilitation of Multi-Purpose Building, Zone 8-12 Barangay 91-146, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
218	Construction / Rehabilitation of Multi-Purpose Building, Zone 8-12 Barangay 91-146, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
219	Construction / Rehabilitation of Multi-Purpose Building, Zone 25,32,33,34,35, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 74,000.00		P 74,000.00	
220	Construction / Rehabilitation of Multi-Purpose Buildings, Zone 25 - 40, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 70,000.00		P 70,000.00	
221	Construction / Rehabilitation / Improvement of Multi-Purpose Building Zones 41-57, Manila, Barangay, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-21	04-19-2021	04-20-2021	Based on GAA 2021	P 33,000.00		P 33,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
222	Continuation of Multi - Purpose Building, Brgy. 259, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-4-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 12,450.00		P 12,450.00	
223	Rehabilitation of Barangay Hall, Brgy. 518, Zone 51, District IV, Sampaloc, Manila	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	04-20-2021	Based on GAA 2021	P 2,000.00		P 2,000.00	
224	Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay 182 Zone 16, Manila City	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
225	Rehabilitation of Multi-Purpose Building, Patricia Paraiso, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
226	Rehabilitation of Multi-Purpose Building, Zone 1-3, Barangay 1-47, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 4,800.00		P 4,800.00	
227	Rehabilitation of Multi-Purpose Building, Zone 41-57, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-027-2020	11-24-2020	11-26-2020	Based on GAA 2021	P 15,120.00		P 15,120.00	
228	Rehabilitation of Multi-Purpose Building, Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 4,800.00		P 4,800.00	
229	Rehabilitation of Multi-Purpose Building, Zone 8-9, Barangay 91-123, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 4,800.00		P 4,800.00	
230	Rehabilitation / Improvement of Multi-Purpose Building, Brgy. 1-146, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 8,300.00		P 8,300.00	
231	Rehabilitation / Improvement of Multi-Purpose Building, Zone 25, Brgy. 272, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 12,450.00		P 12,450.00	
232	Rehabilitation / Improvement of Multi-Purpose Building, Zone 34, Brgy. 343, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 29,750.00		P 29,750.00	
233	Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building, Brgy. 152, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 12,450.00		P 12,450.00	
234	Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building, Patricia Paraiso Complex, Brgy. 177, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 16,600.00		P 16,600.00	
235	Rehabilitation Upgrading of Multi-Purpose Building, Gat Andres Bonifacio Memorial Center, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 24,900.00		P 24,900.00	
236	Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 3, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
237	Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 4, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
238	Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 5, Brgy. 255 and Brgy. 256, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
239	Bank Improvement (Steel Sheet Pile) along Estero de San Lorenzo, Brgy. 388, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	11-23-2020	11-25-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
240	Asphalt Overlay along Earnshaw Street, J. Figueras Street and A.H. Iacson Avenue, Manila City	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	04-20-2021	Based on GAA 2021	P 75,000.00		P 75,000.00	
241	Asphalt Overlay along Loyola St. and vicinities, Manila City	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	04-20-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
242	Concreting of Alleys including Drainage Rehabilitation and Street Lightings at Barangay 187, Manila City	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 5,000.00		P 5,000.00	
243	Construction of Alleys Including Drainage Rehabilitation along Barangay 221, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
244	Construction of Road with Drainage at Barangay 246 Zone 22, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 6,000.00		P 6,000.00	
245	Construction of Roads and Pathways including Drainage at Barangay 199, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
246	Construction of Roads and Pathways, Zone 1-7 Barangay 1 -90, Manila	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 25,000.00		P 25,000.00	
247	Construction of Roads and Pathways, Zone 1-7 Barangay 1 -90, Manila City	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-08-2021	03-11-2021	Based on GAA 2021	P 15,000.00		P 15,000.00	
248	Construction of Roads and Pathways, Zone 8-12 Barangay 91-146, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 15,000.00		P 15,000.00	
	Construction of Roads and Pathways, Zone 8-12 Barangay 91-146, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-09-2021	03-12-2021	Based on GAA 2021	P 15,000.00		P 15,000.00	
249	Construction of Roads including Drainage at Barangay 213, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
250	Construction of Roads including Drainage Rehabilitation along Barangay 161, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
	Construction of Roads with Drainage Rehabilitation at Barangay 163, Manila City	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 4,000.00		P 4,000.00	

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Rehabilitation of Roads and Alleys of Barangay 275 and Barangay 310 with Fire hydrants, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 10,000.00		P 10,000.00	
	Rehabilitation / Improvement of Roads and Alleys including Drainage, Brgy. 1-146, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 32,491.00		P 32,491.00	
	Rehabilitation / Improvement of Roads and Drainage System along Maceda St., Sampaloc, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	
	Rehabilitation of Roads and Drainage at Cordillera St. and Ext., Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 7,700.00		P 7,700.00	
	Construction / Improvement of School at P. Burgos Elementary School, Barangay 581, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-17-2021	03-11-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
	Construction / Improvement of School at Antonio Maceda Elementary School, Barangay 581, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-17-2021	03-11-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
	Construction / Improvement of School at Antonio Maceda High School, Barangay 581, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
	Construction / Improvement of School at Gen. Miguel Malvar Elementary School, Barangay 581, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-17-2021	03-11-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
	Construction / Improvement of School at Juan Luna Elementary School, Barangay 396, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-17-2021	03-11-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
	Construction / Improvement of School at Legarda Elementary School, Barangay 521, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-17-2021	03-11-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 1,000.00		P 1,000.00	
	Construction of 3 Storey Multi - Purpose Building, Brgy. 282, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 8,300.00		P 8,300.00	
	Construction of Multi-Purpose Building, Brgy. 435, Sampaloc, Manila	DPWH - NMDEO	No	Public Bidding	02-17-2021	03-11-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 3,000.00		P 3,000.00	
	Rehabilitation of Multi-Purpose Building of Barangay 34, Zone 3 District 1, Manila	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 2,000.00		P 2,000.00	
	Rehabilitation of Sidewalk of Barangay 460, Zone 45, District 4, Manila	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 2,000.00		P 2,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

(UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2021

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE (Php '000)	CO	
	21OE0146: Demolition of Properties Affected by the Implementation of the NLEX – SLEX Connector Road Project	DPWH - NMDEO	No	Public Bidding	06/11/2021	07/02/2021	7/21/21	7/23/2021	SR2021-06-009390	P 84,707,036.65		P 84,707,036.65	Demolition of structures affected by NLEX-SLEX road project
	21OE0147: MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage Systems, Structures and Related Facilities Nationwide - Clearing/Desilting/Dredging at Estero de Maypajo District II, Tondo, Manila City	DPWH - NMDEO	No	Public Bidding	06/15/2021	07/06/2021	7/23/21	7/27/2021	SR2021-06-009434	P 5,879,272.83	P 5,879,272.83		Clearing/Desilting/Dredging
	21OE0148: MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Flood Control and Drainage Systems, Structures and Related Facilities Nationwide - Clearing/Desilting/Dredging at Estero de Sunog Apog, (Vitas Pumping Station to Estero de Maypajo), Manila City	DPWH - NMDEO	No	Public Bidding	06/15/2021	07/06/2021	7/23/21	7/27/2021	SR2021-06-009434	P 7,879,966.80	P 7,879,966.80		Clearing/Desilting/Dredging
	21OE0149: MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: Repair / Maintenance of Office of the President Building, 1st Guard Company Presidential Guard Battalion San Miguel, Manila	DPWH - NMDEO	No	Negotiated Procurement - Emergency Cases	06/26/2021	07/02/2021	7/21/21	7/23/2021	SR2021-03-006854	P 399,835.80	P 399,835.80		Repair / Maintenance of DND Building Mess Hall (Temporary Rooms)
	21OE0150: MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: Repair / Maintenance of DND Building, Mess Hall (Temporary Rooms), 1st Guard Company Presidential Guard Battalion, San Miguel, Manila	DPWH - NMDEO	No	Negotiated Procurement - Emergency Cases	06/26/2021	07/02/2021	7/21/21	7/23/2021	SR2021-03-006854	P 649,860.35	P 649,860.35		Repair / Maintenance of Office of the President Building
	21OE0151: Construction / Improvement of Ferry Station and Sanitation Facilities along pasig River, 1. PUP Ferry Station 2. Escolta Ferry Station	DPWH - NMDEO	No	Public Bidding	06/29/2021	07/21/2021	08/09/2021	08/13/2021	SR2021-06-009783	P 1,432,320.85		P 1,432,320.85	Construction / Improvement

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE (Php '000)	CO	
	21OE0152: Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies / Senior Citizens including Gender – Responsive Facilities	DPWH - NMDEO	No	Public Bidding	07/03/2021	07/23/2021	08/11/2021	08/13/2021	SR-2021-06-009655	P 14,296,156.86		P 14,296,156.86	Construction / Rehabilitation / Improvement of Facilities
	Rehabilitation of Disaster-Related Infrastructure and Other Facilities - Construct the Needed Community-Based and Hospital-Based Healthcare Facilities for COVID-19 Patients and Healthcare Professionals, Malacañang, Manila City (12.0 Units)	DPWH - NMDEO	No	Negotiated Procurement - Emergency Cases					01101401-RAF-GF- New General Appropriations - National Disaster Risk Reduction and Management Fund	P 9,638,445.00			

HERMINIA L. DIAZ

HEAD, BAC Secretariat

Date:

7/30/2021

PEDRO M. BULUSAN

BAC Chairperson

Date:

7/30/2021

GERARD P. DPULENCIA

District Engineer

Date:

7-36-2021