



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

August 25, 2020

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
DPWH, Head Office
Port Area, Manila

THRU : SAMSON L. HEBRA, CESO IV
Director IV
Regional Director
DPWH, Region IV - A
EDSA, Quezon City

**SUBJECT : SUBMISSION OF UPDATED ANNUAL PROCUREMENT PLAN
(APP) FY 2020 FOR GOODS AND SERVICES**


In connection with section 7.4 of the Revised IRR of R.A. 9184, we are submitting the duly approved UPDATED APP FY 2020 for Goods and Services.

For your information and guidance,


GENER J. ABERGAS

Assistant District Engineer
Officer-in-Charge
Office of the District Engineer

R4A.22.2 MCMA/MRA

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES													
1	Common Office Supplies										3,300,224.52	3,300,224.52	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 03-09.2020	Jan. 10.2020	Jan. 14.2020	Jan. 15.2020	GOP	856,362.63	856,362.63		-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 01-07.2020	Apr. 8.2020	Apr. 14.2020	Apr. 15.2020	GOP	813,885.63	813,885.63		-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.01-07.2020	Jul. 8.2020	Jul. 14.2020	Jul. 15.2020	GOP	814,273.63	814,273.63		-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 01-07.2020	Oct. 8.2020	Oct. 14.2020	Oct. 15.2020	GOP	815,702.63	815,702.63		-	
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Office Equipment and Accessories										6,330,750.00	6,330,750.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 04-10.2020	Jan. 13.2020	Jan. 17.2020	Jan. 20.2020	GOP	1,482,750.00	1,482,750.00		-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 02-08.2020	Apr. 09.2020	Apr. 15.2020	Apr. 16.2020	GOP	1,764,750.00	1,764,750.00		-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 02-08.2020	Jul. 09.2020	Jul. 15.2020	Jul. 16.2020	GOP	1,776,250.00	1,776,250.00		-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 02-08.2020	Oct. 9.2020	Oct. 15.2020	Oct. 16.2020	GOP	1,307,000.00	1,307,000.00		-	
	Office Supplies										7,711,068.80	7,711,068.80	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 05-11.2020	Jan. 13.2020	Jan. 17.2020	Jan. 20.2020	GOP	1,943,675.95	1,943,675.95		-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 03-09.2020	Apr. 10.2020	Apr. 16.2020	Apr. 17.2020	GOP	1,840,430.95	1,840,430.95		-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 03-09.2020	Jul. 10.2020	Jul. 16.2020	Jul. 17.2020	GOP	1,968,780.95	1,968,780.95		-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 03-09.2020	Oct. 12.2020	Oct. 16.2020	Oct. 19.2020	GOP	1,958,180.95	1,958,180.95		-	
	Audio and Visual Presentation and Composing Equipment										0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 06-12.2020	Jan. 13.2020	Jan. 17.2020	Jan. 20.2020	GOP	0.00	0.00		-	



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gurnaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 04-10,2020	Apr. 13,2020	Apr. 17,2020	Apr. 20,2020	GOP	0.00	0.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 04-10,2020	Jul. 13,2020	Jul. 17,2020	Jul. 20,2020	GOP	0.00	0.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 06-12,2020	Oct. 13,2020	Oct. 19,2020	Oct. 20,2020	GOP	0.00	0.00	-	
Photographic or Filming or Video Equipment									1,120,300.00	1,120,300.00	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 07-13,2020	Jan. 14,2020	Jan. 20,2020	Jan. 21,2020	GOP	708,800.00	708,800.00	-	
Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 07-13,2020	Apr. 14,2020	Apr. 20,2020	Apr. 21,2020	GOP	90,000.00	90,000.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 07-13,2020	Jul. 14,2020	Jul. 20,2020	Jul. 21,2020	GOP	231,500.00	231,500.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 07-13,2020	Oct. 14,2020	Oct. 20,2020	Oct. 21,2020	GOP	90,000.00	90,000.00	-	
Cleaning Equipment and Supplies									0.00	0.00	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 08-14,2020	Jan. 15,2020	Jan. 21,2020	Jan. 22,2020	GOP	0.00	0.00	-	
Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 08-14,2020	Apr. 15,2020	Apr. 21,2020	Apr. 22,2020	GOP	0.00	0.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 08-14,2020	Jul. 15,2020	Jul. 21,2020	Jul. 22,2020	GOP	0.00	0.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 08-14,2020	Oct. 15,2020	Oct. 21,2020	Oct. 22,2020	GOP	0.00	0.00	-	
Paper Materials and Products									0.00	0.00	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 09-15,2020	Jan. 16,2020	Jan. 22,2020	Jan. 23,2020	GOP	0.00	0.00	-	
Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 09-15,2020	Apr. 16,2020	Apr. 22,2020	Apr. 23,2020	GOP	0.00	0.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 09-15,2020	Jul. 16,2020	Jul. 22,2020	Jul. 23,2020	GOP	0.00	0.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 09-15,2020	Oct. 16,2020	Oct. 22,2020	Oct. 23,2020	GOP	0.00	0.00	-	
Lighting and Fixtures and Accessories									0.00	0.00	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 10-16,2020	Jan. 17,2020	Jan. 23,2020	Jan. 24,2020	GOP	0.00	0.00	-	



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Guinaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 10-16,2020	Apr. 17,2020	Apr. 23,2020	Apr. 24,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 10-16,2020	Jul. 17,2020	Jul. 23,2020	Jul. 24,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 10-16,2020	Oct. 19,2020	Oct. 23,2020	Oct. 26,2020	GOP	0.00	0.00	-	
	Electrical Equipment and Components and Supplies									27,200.00	27,200.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 11-17,2020	Jan. 20,2020	Jan. 24,2020	Jan. 27,2020	GOP	6,800.00	6,800.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 13-19,2020	Apr. 20,2020	Apr. 24,2020	Apr. 27,2020	GOP	6,800.00	6,800.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 13-19,2020	Jul. 20,2020	Jul. 24,2020	Jul. 27,2020	GOP	6,800.00	6,800.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 13-19,2020	Oct. 20,2020	Oct. 26,2020	Oct. 27,2020	GOP	6,800.00	6,800.00	-	
	Computer Supplies									27,071,465.00	27,071,465.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 14-20,2020	Jan. 21,2020	Jan. 27,2020	Jan. 28,2020	GOP	6,565,655.00	6,565,655.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 14-20,2020	Apr. 21,2020	Apr. 27,2020	Apr. 28,2020	GOP	6,566,320.00	6,566,320.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 14-20,2020	Jul. 21,2020	Jul. 27,2020	Jul. 28,2020	GOP	7,112,170.00	7,112,170.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 14-20,2020	Oct. 21,2020	Oct. 27,2020	Oct. 28,2020	GOP	6,827,320.00	6,827,320.00	-	
	Common ICT Equipment									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	0.00	0.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 15-21,2020	Apr. 22,2020	Apr. 28,2020	Apr. 29,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 15-21,2020	Jul. 22,2020	Jul. 28,2020	Jul. 29,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 15-21,2020	Oct. 22,2020	Oct. 28,2020	Oct. 29,2020	GOP	0.00	0.00	-	
	Consumables									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 16-22,2020	Jan. 23,2020	Jan. 29,2020	Jan. 30,2020	GOP	0.00	0.00	-	



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 16-22,2020	Apr. 23,2020	Apr. 29,2020	Apr. 30,2020	GOP	0.00	0.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 16-22,2020	Jul. 23,2020	Jul. 29,2020	Jul. 30,2020	GOP	0.00	0.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 16-22,2020	Oct. 23,2020	Oct. 29,2020	Oct. 30,2020	GOP	0.00	0.00	-	
Other Categories												
									179,691,814.74	179,691,814.74	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 17-23,2020	Jan. 24,2020	Jan. 30,2020	Jan. 31,2020	GOP	54,816,758.86	54,816,758.86	-	
Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 17-23,2020	Apr. 24,2020	Apr. 30,2020	May 1,2020	GOP	39,113,365.60	39,113,365.60	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 17-23,2020	Jul. 24,2020	Jul. 30,2020	Jul. 31,2020	GOP	49,403,441.02	49,403,441.02	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 19-25,2020	Oct. 26,2020	Oct. 30,2020	Oct. 31,2020	GOP	36,358,259.26	36,358,259.26	-	
TOTAL									225,252,823.06	225,252,823.06	0.00	

PREPARED BY:

MELINDA R. ABANILLA
Engineer III
Head - BAC Secretariat

CHECKED BY:

RODEL O. FLORIDO
Engineer III
Officer-in-Charge
Office of the Assistant District Engineer
Chairperson, Bids and Awards Committee

APPROVED:

GENER J. ABERGAS
Assistant District Engineer
Officer-in-Charge
Office of the District Engineer