



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION
FIRST ENGINEERING DISTRICT OFFICE
REGIONAL OFFICE I
Lingsat, City of San Fernando

July 13, 2021

MEMORANDUM

FOR : RONNEL M. TAN, CESO IV
Regional Director
DPWH - Regional Office I
City of San Fernando, La Union

SUBJECT : Submission of Updated Annual Procurement Plan (APP) for FY 2021

We are respectfully submitting the Updated Annual Procurement Plan (APP) for FY 2021 of DPWH-La-Union First District Engineering Office duly accomplished in the prescribed format.

For your information and reference.


JOSE G. GINETE, JR.
District Engineer

R01.13.0 LAJCG/LSA 



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION
FIRST ENGINEERING DISTRICT OFFICE
REGIONAL OFFICE I
Lingsat, City of San Fernando

July 13, 2021

MEMORANDUM

FOR : RONNEL M. TAN, CESO IV
Regional Director
DPWH - Regional Office I
City of San Fernando, La Union

SUBJECT : Submission of Updated Annual Procurement Plan (APP) for FY 2021

We are respectfully submitting the Updated Annual Procurement Plan (APP) for FY 2021 of DPWH-La-Union First District Engineering Office duly accomplished in the prescribed format.

For your information and reference.

JOSE G. GINETE, JR.
District Engineer

R01.13.0 LAICG/LSA

DPWH - La Union First District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Month?	Mode of Procurement	Advertisement/Posting of IBABE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	Estimated Budget (PNS)	CO	Remarks (brief description of Project)
21AEO001 - 3101021006040000	Preventive Maintenance - SM Fernando Port Road, K0268 + 717 - K0269 + 789	DPWH - LUED 1	YES	Competitive Bidding	October 16 - October 22, 2020	November 11, 2020	June 22, 2021	July 6, 2021	GOP	P 18,129,989.20	-	P 18,129,989.20	Maintenance of Road - 3.193 lane km.
21AEO002 - 310101002060000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Manila North Road, K0272 + 200 to K0272 + 590	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 24, 2020	-	-	GOP	P 19,599,893.98	-	P 19,599,893.98	Construction/Upgrading/Rehabilitation of Drainage Box Culvert and Load-bearing HDPE Pipe (pending Approval of ADD)
21AEO003 - 31010100207000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Manila North Road - K0274 + 000 - K0274 + 438	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 9, 2020	January 4, 2021	February 10, 2021	GOP	P 13,152,528.38	-	P 13,152,528.38	Construction/Upgrading/Rehabilitation of Drainage - 495 linear meters
21AEO004 - 310101002080000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Manila North Rd - K0280 + 629 to K0281 + 160	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 2, 2020	June 17, 2021	June 22, 2021	GOP	P 29,399,746.62	-	P 29,399,746.62	Construction/Upgrading/Rehabilitation of Drainage: 1 - Barrel Box Culvert = 664 l.m. (1.8m x 1.8m) & 2 - Barrel Box Culvert = 32 l.m. (2.0m x 2.0m)
21AEO005 - 31010100209000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Manila North Rd - K0281 + 160 to K0281 + 170	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 25, 2020	January 27, 2021	February 9, 2021	GOP	P 23,399,512.84	-	P 23,399,512.84	Construction/Upgrading/Rehabilitation of Drainage: 1 - Barrel Box Culvert = 10 l.m. (1.8m x 1.8m) & 2 - Barrel Box Culvert = 328 l.m. (2.0m x 2.0m)
21AEO007 - 310106100567000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - SN Juan - SN Gabriel Rd - K0280 + 136 - K0280 + 467	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 25, 2020	January 27, 2021	February 10, 2021	GOP	P 12,025,574.11	-	P 12,025,574.11	Reconstruction/Upgrading of Damaged Paved Roads - 0.662 lane km.
21AEO008 - 310106100588000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - SN Juan - SN Gabriel Rd - K0284 + 084 - K0284 + 382	DPWH - LUED 1	YES	Competitive Bidding	October 28 - November 3, 2020	November 19, 2020	January 27, 2021	February 10, 2021	GOP	P 10,814,207.62	-	P 10,814,207.62	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road = 0.596 lane km.
21AEO009 - 310302100283000	Replacement of Permanent Weak Bridges - Bambanay Br. (K0387/21/21 along San Juan - San Gabriel Rd.	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	December 1, 2020	January 4, 2021	February 17, 2021	GOP	P 29,399,864.59	-	P 29,399,864.59	Replacement of Bridge - 285 sq.m.
21AEO010 - 310304100713000	Rehabilitation/Major Repair of Permanent Bridges - Caratnan Br. (K0264/91/21 along Manila North Road	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 3, 2020	January 27, 2021	February 9, 2021	GOP	P 29,399,995.42	-	P 29,399,995.42	Rehabilitation of Bridge - 60 l.m.
21AEO011 - 310304100714000	Rehabilitation/Major Repair of Permanent Bridges - Masupe Br. (K0458/11/21 along Manila North Road	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 3, 2020	January 27, 2021	February 9, 2021	GOP	P 4,899,999.82	-	P 4,899,999.82	Rehabilitation/Major Repair of Permanent Bridges - 15.58 l.m.
21AEO012 - 310304100715000	Rehabilitation/Major Repair of Permanent Bridges - Panar Br. (K0265/61/21 along Manila North Road	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 3, 2020	January 27, 2021	February 9, 2021	GOP	P 19,599,997.71	-	P 19,599,997.71	Rehabilitation/Major Repair of Permanent Bridges - 42.80 l.m.
21AEO013 - 3301021004205000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Improvement of Amburayan River Control, Brgy. Consuegra to Brgy. Alzate, Bangsar, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 1, 2020	January 27, 2021	February 9, 2021	GOP	P 23,961,908.57	-	P 23,961,908.57	Construction/Rehabilitation of Flood Mitigation Facilities (Dike = 460 l.m.)

21AE0014 - 300203101470000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Municipal Tree Park and All Pavilion and Retreat Center (Pobalacion, Sasaba Rice Terraces, Gimnukakaw and Phinmanogka Waterfalls, Congo (Native Tomb) and Amburayan River, Brgy. Caroy, Sinitol, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	December 23, 2020	February 4, 2021	February 11, 2021		GOP	₱ 29,057,558.89	-	₱ 29,057,558.89	Construction/Improvement of Road (Bridge = 113.28 sq.m., Box Culvert = 10)
21AE0015 - 300203101471000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Bucao - Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 2, 2020	January 4, 2021	February 11, 2021		GOP	₱ 18,176,937.87	-	₱ 9,799,990.37	Construction/Improvement of Road - 1.064 lane km.
21AE0016 - 300204100776000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic - Bilalag-Quirino Road Connecting Manila North Road in Support of the Cement Industry, Bacnotan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	December 1, 2020	January 4, 2021	February 17, 2021		GOP	₱ 19,599,838.57	-	₱ 19,599,838.57	Construction/Improvement of Access Roads (Bridge) - 219.6 sq.m.
21AE0017 - 300207100448000	Construction/Improvement of Various Infrastructure Support of National Security - Addition of Floor and Reconstruction of Lower Floor for HNFI, Head Quarters Naval Station Ernesto Ogdinar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 9, 2020	January 27, 2021	February 9, 2021		GOP	₱ 9,800,000.00	-	₱ 9,800,000.00	Addition of Floor and Reconstruction of Lower Floor
21AE0018 - 300207100449000	Construction/Improvement of Various Infrastructure in Support of National Security - Addition of Floor and Reconstruction of Lower Floor for HNFI, Head Quarters Naval Station Ernesto Ogdinar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 13 - October 19, 2020	November 6, 2020	January 27, 2021	February 9, 2021		GOP	₱ 3,625,995.32	-	₱ 3,625,995.32	Addition of Floor and Reconstruction of Building
21AE0019 - 300207100450000	Construction/Improvement of Various Infrastructure in Support of National Security - HNFI Covered Shooting Range, Head Quarters Naval Station Ernesto Ogdinar, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 15 - October 21, 2020	November 10, 2020	January 27, 2021	February 9, 2021		GOP	₱ 1,583,999.54	-	₱ 1,583,999.54	Construction/Improvement of Covered Shooting Range
21AE0020 - 300104219504000	Local Infrastructure Program - Construction (Completion of) Evacuation Center, Brgy. Central East 2, Bangar, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 15 - October 21, 2020	November 10, 2020	January 27, 2021	February 11, 2021		GOP	₱ 2,969,998.81	-	₱ 2,969,998.81	Construction (Completion of) Evacuation Center
21AE0021 - 300104219508000	Local Infrastructure Program - Construction (Completion of) Multi-Purpose Building Phase III, Brgy. Cagadian, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 26, 2020	January 27, 2021	February 10, 2021		GOP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction (Completion of) Building
21AE0022 - 300104219506000	Local Infrastructure Program - Construction (Completion of) Multi-Purpose Building, Brgy. Pobacion, Bacnotan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 13 - October 19, 2020	November 12, 2020	January 27, 2021	February 10, 2021		GOP	₱ 9,899,992.13	-	₱ 9,899,992.13	Construction (Completion of) Multi-Purpose Building
21AE0023 - 300104219510000	Local Infrastructure Program - Construction (Completion of) Multi-Purpose Building, DMMMSU Mid La Union Campus, Brgy. Catbagan, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 15 - October 21, 2020	November 10, 2020	January 27, 2021	February 9, 2021		GOP	₱ 4,949,999.88	-	₱ 4,949,999.88	Construction of Multi-Purpose Building
21AE0024 - 300104219511000	Local Infrastructure Program - Construction (Extension of) the PCU Provincial Capitol Building, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 27, 2020	January 27, 2021	February 11, 2021		GOP	₱ 9,900,000.00	-	₱ 9,900,000.00	Construction (Extension of) Building

21AEO025 - 300104219512000	Local Infrastructure Program - Construction of Multi-Purpose Building Brgy. Health Center including Site Development, San Juan, Province of La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	November 27, 2020	January 27, 2021	February 10, 2021	COP	₱ 4,949,999.23	-	₱ 4,949,999.23	Construction of Multi-Purpose Building
21AEO026 - 300104219513000	Local Infrastructure Program - Construction of Multi-Purpose Building Day Care Center, Brgy. Antonio, Balaogan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 26, 2020	January 27, 2021	February 9, 2021	COP	₱ 2,969,996.03	-	₱ 2,969,996.03	Construction of Multi-Purpose Building
21AEO027 - 300104219515000	Local Infrastructure Program - Construction of Multi-Purpose Building IDAIVIS Center, City Health Office, Brgy. 1, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	January 27, 2021	February 9, 2021	COP	₱ 2,969,999.42	-	₱ 2,969,999.42	Construction of Multi-Purpose Building
21AEO028 - 300104219520000	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Cacaplan, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 1, 2020	January 27, 2021	February 10, 2021	COP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction of Multi-Purpose Building
21AEO029 - 300104219521000	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Calincamasan, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 25, 2020	January 27, 2021	February 10, 2021	COP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction of Multi-Purpose Building
21AEO030 - 300104219522000	Local Infrastructure Program - Construction of Multi-Purpose Facility (Covered Court), Brgy. Alibobag, Suidben, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 20 - October 26, 2020	November 12, 2020	March 23, 2021	April 6, 2021	COP	₱ 2,969,963.95	-	₱ 2,969,963.95	Construction of Covered Court
21AEO031 - 300104219523000	Local Infrastructure Program - Construction of Multi-Purpose Facility (Covered Court), Brgy. Pagan, Santol, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 13 - October 19, 2020	November 6, 2020	January 27, 2021	February 11, 2021	COP	₱ 2,969,964.79	-	₱ 2,969,964.79	Construction of Multi-Purpose Facility (Covered Court)
21AEO032 - 300104219524000	Local Infrastructure Program - Construction of Multi-Purpose Facility (Covered Court), Brgy. Zaza909a, Bacoitan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 16, 2020	January 27, 2021	February 10, 2021	COP	₱ 2,969,950.51	-	₱ 2,969,950.51	Construction of Multi-Purpose Facility
21AEO033 - 300104219525000	Local Infrastructure Program - Construction/Improvement of Building (Phase III), Barangay 2, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 26, 2020	January 27, 2021	February 11, 2021	COP	₱ 14,850,000.00	-	₱ 14,850,000.00	Construction/Improvement of Provincial Capitol Executive Building (Phase III)
21AEO034 - 300104219526000	Local Infrastructure Program - Improvement of Marine Educational Center at DAMASU-ERIL, Pagan, Balaogan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 31 - November 6, 2020	November 27, 2020	January 27, 2021	February 11, 2021	COP	₱ 9,899,946.01	-	₱ 9,899,946.01	Rehabilitation of Educational Center
21AEO035 - 300104219527000	Local Infrastructure Program - Improvement of Multi-Purpose Building (Sudben Farmers Public Market), Suidben, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 2, 2020	January 27, 2021	February 10, 2021	COP	₱ 4,949,994.74	-	₱ 4,949,994.74	Improvement of Multi-Purpose Building
21AEO036 - 300104219529000	Local Infrastructure Program - Rehabilitation of Multi-Purpose Building (Municipal Hall), Brgy. Salcedo, Luna, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 27, 2020	January 27, 2021	February 9, 2021	COP	₱ 2,969,999.73	-	₱ 2,969,999.73	Rehabilitation of Building
21AEO037 - 300104219530000	Local Infrastructure Program - Rehabilitation/Improvement of Multi-Purpose Facility (Covered Court), Brgy. Poblacion, San Gabriel, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 25 - October 31, 2020	November 16, 2020	January 27, 2021	February 9, 2021	COP	₱ 2,970,000.00	-	₱ 2,970,000.00	Rehabilitation/Improvement of Multi-Purpose Facility
21AEO038 - 300104219530000	Local Infrastructure Program - Construction (Completion of Multi-Purpose Building (DAMASU-NUJC Multi-Purpose Hall), Barangay Sabilang, Bacoitan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 28 - November 5, 2020	November 19, 2020	January 27, 2021	February 9, 2021	COP	₱ 4,949,994.80	-	₱ 4,949,994.80	Construction (Completion of Multi-Purpose Building
21AEO039 - 300104219530000	Local Infrastructure Program - Construction (Completion of Multi-Purpose Building, Barangay Poblacion, Bacoitan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 26, 2020	January 27, 2021	February 10, 2021	COP	₱ 9,899,947.74	-	₱ 9,899,947.74	Construction (Completion of Multi-Purpose Building


21AE0040 - 3001042195070000	Local Infrastructure Program - Construction Completion of Multi-Purpose Building, Barangay Sinabangan Norte, Bangar, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 3, 2020	January 27, 2021	February 11, 2021	COP	₱ 1,484,986.56	-	₱ 1,484,986.56	Construction (completion of Multi- Purpose Building
21AE0041 - 3001042195140000	Local Infrastructure Program - Construction of Multi-Purpose Building (PELOMANHSI Barangay San Sibis, Bangar La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	November 23, 2020	January 27, 2021	February 9, 2021	COP	₱ 2,870,998.41	-	₱ 2,870,998.41	Construction of Multi- Purpose Building
21AE0042 - 3001042195160000	Local Infrastructure Program - Construction of Multi-Purpose Building (New Public Market, Barangay Maria Cristina East, Bangar La Union	DPWH - LUED 1	YES	Competitive Bidding	October 15 - October 21, 2020	November 10, 2020	January 27, 2021	February 11, 2021	COP	₱ 14,849,811.65	-	₱ 14,849,811.65	Construction of Multi- Purpose Building
21AE0043 - 3001042195170000	Local Infrastructure Program - Construction of Multi-Purpose Building (Sentinel's Quarter, Camp Diego Siang, Barangay Canaban, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 16, 2020	January 27, 2021	February 9, 2021	COP	₱ 1,175,997.69	-	₱ 1,175,997.69	Construction of Multi- Purpose Building
21AE0044 - 3001042195180000	Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Piliptac, Luna, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 17 - October 23, 2020	November 11, 2020	January 27, 2021	February 9, 2021	COP	₱ 2,969,972.96	-	₱ 2,969,972.96	Construction of Multi- Purpose Building
21AE0045 - 3001042195190000	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Turod, Suidipen, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 10 - October 16, 2020	November 5, 2020	January 27, 2021	February 10, 2021	COP	₱ 1,484,991.42	-	₱ 1,484,991.42	Construction of Multi- Purpose Building
21AE0046 - 3001042195280000	Local Infrastructure Program - Rehabilitation of Multi-Purpose Building (MMMSU-MUC Building), Barangay Catbangan, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 13 - October 19, 2020	November 6, 2020	January 27, 2021	February 9, 2021	COP	₱ 9,899,869.78	-	₱ 9,899,869.78	Rehabilitation of Multi- Purpose Building
21AE0047 - 3001032032170000	Construction/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Provincial Executive Building (Phase 3), Barangay 2, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	December 4, 2020	January 27, 2021	February 15, 2021	COP	₱ 48,999,999.89	-	₱ 48,999,999.89	Construction of Provincial Executive Building (phase 3)
21AE0048 - 3001032032180000	Construction/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Sevilla Multi - Purpose Center, Barangay Sevilla, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	December 4, 2020	January 27, 2021	February 15, 2021	COP	₱ 44,099,904.93	-	₱ 44,099,904.93	Construction/Repair/Re habilitation/Improvem ent of Multi-Purpose Center
21AE0049 - 3001032032067000	Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure Including Local Projects - Rehabilitation of Provincial Capitol, Barangay 2, San Fernando City, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	March 12, 2021	March 17, 2021	April 6, 2021	COP	₱ 68,800,000.00	-	₱ 68,800,000.00	Construction/Repair/ Rehabilitation/ Improvement of Building
21AE0050 - 3001172079240000	Local Infrastructure Program - Construction of Local Road, Barangay Ortega, Bacnotan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 9, 2020	February 4, 2021	February 10, 2021	COP	₱ 9,899,998.00	-	₱ 9,899,998.00	Construction of Road - 1.2 lane km
21AE0051 - 3001172079310000	Local Infrastructure Program - Rehabilitation of Letice Norte Road, Including Slope Protection Works, Santol, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 30 - November 5, 2020	November 23, 2020	February 4, 2021	February 11, 2021	COP	₱ 4,949,999.05	-	₱ 4,949,999.05	Rehabilitation of Road - 0.426 lane km
21AE0052 - 3001172079200000	Local Infrastructure Program - Concreting of Barangay Road with Slope Protection, Barangay Calaungan and Nagyuayvuban, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 10 - October 16, 2020	November 5, 2020	February 4, 2021	February 18, 2021	COP	₱ 4,949,995.48	-	₱ 4,949,995.48	Construction of Road with Slope Protection - 0.564 lane km

21AEO053 - 300117207921000	Local Infrastructure Program - Concreting of Barangay Road, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 17 - October 23, 2020	November 11, 2020	February 4, 2021	February 18, 2021	COP	₱ 4,949,999.18	-	₱ 4,949,999.18	Concreting of Road - 0.8 lane km.
21AEO054 - 300117207922000	Local Infrastructure Program - Concreting of Road, Barangays Apostol - Nagsubaran, Bataan, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 17 - October 23, 2020	November 11, 2020	February 4, 2021	February 17, 2021	COP	₱ 4,949,991.37	-	₱ 4,949,991.37	Concreting of Road - 0.4 lane km.
21AEO055 - 300117207923000	Local Infrastructure Program - Concreting of Road, Sitio Gimanzal, Baco, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 9, 2020	February 4, 2021	February 17, 2021	COP	₱ 6,929,994.53	-	₱ 6,929,994.53	Concreting of Road = 1,548 lane km.
21AEO056 - 300117207925000	Local Infrastructure Program - Rehabilitation of Barangay Road with Drainage, Barangay Madyapog, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 22 - October 28, 2020	November 12, 2020	February 4, 2021	February 18, 2021	COP	₱ 4,949,999.69	-	₱ 4,949,999.69	Rehabilitation of Road - 0.570 lane km.
21AEO057 - 300117207926000	Local Infrastructure Program - Rehabilitation of Barangay Road, Barangay Narra Este, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 16 - October 22, 2020	November 11, 2020	February 4, 2021	February 18, 2021	COP	₱ 4,949,995.71	-	₱ 4,949,995.71	Rehabilitation of Road - 0.500 lane km.
21AEO058 - 300117207927000	Local Infrastructure Program - Rehabilitation of Barangay Road, Barangay Risling, Bangar, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 15 - October 21, 2020	November 10, 2020	February 4, 2021	February 11, 2021	COP	₱ 9,899,999.12	-	₱ 9,899,999.12	Rehabilitation of Road - 1,064 lane km.
21AEO059 - 300117207928000	Local Infrastructure Program - Rehabilitation of Barangay Road, Barangay Sevilla, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 21 - October 27, 2020	November 12, 2020	February 4, 2021	February 17, 2021	COP	₱ 4,949,995.86	-	₱ 4,949,995.86	Rehabilitation of Road - 0.360 lane km.
21AEO060 - 300117207929000	Local Infrastructure Program - Rehabilitation of Barangay Road, Puruk 2, Barangay Pac Norte, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 9, 2020	February 4, 2021	February 9, 2021	COP	₱ 6,137,992.20	-	₱ 6,137,992.20	Concreting of Road = 1,276 lane km.
21AEO061 - 300117207930000	Local Infrastructure Program - Rehabilitation of Barangay Road, Puruk 3-6, Bato, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 14 - October 20, 2020	November 16, 2020	February 4, 2021	February 15, 2021	COP	₱ 4,949,993.22	-	₱ 4,949,993.22	Construction of Road - 0.364 lane km.
21AEO062 - 300119200045000	Local Infrastructure Program - Rehabilitation of Bridge, Ubbog - Carmay Bridge, Barangay Ubbog, Baco, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 10 - October 16, 2020	November 5, 2020	January 27, 2021	February 10, 2021	COP	₱ 1,682,999.92	₱ 1,682,999.92	-	Rehabilitation of Bridge = 0.18 lane km.
21AEO063 - 300121201018000	Local Infrastructure Program - Construction of Water Supply Level II, Barangay Cadocan, San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 25, 2020	January 27, 2021	February 9, 2021	COP	₱ 4,949,998.16	-	₱ 4,949,998.16	Construction of Water Supply Level II
21AEO064 - 300121201019000	Local Infrastructure Program - Rehabilitation of Waterways, Barangay III Sur, San Juan, La Union	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 27, 2020	January 27, 2021	February 10, 2021	COP	₱ 4,949,997.78	-	₱ 4,949,997.78	Rehabilitation of Flood Mitigation structure = 501 lm.
21AEO065 - 310106100566000	Rehabilitation/Reconstruction/UD grading of Damaged Paved Roads - Luna - Bangar Rd. - K0307 + 722 - K0307 + 963	DPWH - LUED 1	YES	Competitive Bidding	November 1 - November 7, 2020	November 24, 2020	June 25, 2021	July 6, 2021	COP	₱ 10,850,514.48	₱ 10,850,514.48	-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - 0.482 lane km.
21AEO066 - 300105000427000	Local Infrastructure Program - Construction (Completion of La Union Convention Center, City of San Fernando, La Union	DPWH - LUED 1	YES	Competitive Bidding	October 16 - October 22, 2020	January 5, 2021	February 17, 2021	February 24, 2021	COP	₱ 24,749,972.15	₱ 24,749,972.15	-	Construction (Completion of La Union Convention Center
21AEO067 - 300112200195000	Local Infrastructure Program - Construction/Upgrading/Rehabilit ation of Drainage along Manila North Road K0270 + 590 to K0271 + 082, San Fernando City, La	DPWH - LUED 1	YES	Competitive Bidding	October 16 - October 22, 2020	January 5, 2021	-	-	COP	₱ 24,749,921.45	-	₱ 24,749,921.45	Construction/Upgradin g/Rehabilitation of Drainage - Box Culvert = 482 lm., HDPE Pipe = 181 lm. (R/R)


21AE0068 - 300116203928000	Local Infrastructure Program - Rehabilitation of P. Burgos Street, Barangay 1 and Barangay Tanquil, City of San Fernando, La Union	DPWH - LUED 1	NO	Competitive Bidding	January 19, January 25, 2021	February 15, 2021	-	-	COP	₱ 23,399,915.05	₱ 23,399,915.05	-	Construction of 1 Barrel Box Culvert (1.8m x 1.8m) = 331 l.m., Construction of 1 Barrel Box Culvert (1.5m x 1.5m) = 180 l.m., Construction of 1 - Row, HDPE, 1.5mD = 18 l.m. (FER)
21AE0069 - 300109200789000	Local Infrastructure Program - Improvement of Waterways, Barangays 11 Norte and Talogtog, San Juan, La Union	DPWH - LUED 1	NO	Competitive Bidding	January 19 - January 25, 2021	January 8, 2021	-	-	COP	₱ 9,899,999.99	₱ 9,899,999.99	-	Concrete Dike & Revetment L-Side = 50 m., R-Side = 50 l.m. (FER)
21AE0070 - 300108200335000	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Project - Construction/ Upgrading of Drainage along Manila North Road, K0271 + 082 to K0271 + 562, Brgy. Carlatan, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	February 12 - February 18, 2021	March 8, 2021	June 28, 2021	July 1, 2021	COP	₱ 19,599,954.62	-	₱ 19,599,954.62	Removal and Restoration of Existing PCCP, Removal of Existing Drainage Canal, Construction of 1 Barrel Box Culvert (1.5m. x 1.5m.) = 480 l.m., Installation of Metal Frames and Gratings, Construction of Sidewalk and Precast CURB
21AE0071 - 200000100019000	Repair/Maintenance of DPWH Building La Union 1st DEO - Area 1- 3 - Building - Administrative/Lubricating Bay/Repair Bay/Electrical Room and Guardhouse Buildings, Brgy. Lingsat, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	March 16 - 23, 2021	April 6, 2021	April 14, 2021	April 29, 2021	Others	₱ 1,700,000.00	-	₱ 1,700,000.00	Repair/ Maintenance of Building
21AE0072 - 200000100019000	Repair/Maintenance of DPWH Building DPWH Compound - Perimeter Fence La Union 1 District Engineering Office, Brgy. Lingsat, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	March 16 - 23, 2021	April 6, 2021	April 14, 2021	April 29, 2021	Others	₱ 1,500,000.00	-	₱ 1,500,000.00	Repair/Maintenance of Building - Perimeter Fence
21AE0073 - 200000100019000	Repair/Maintenance of DILG Building NAPOLCOM Main Building Sevilla, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	March 18 - 25, 2021	April 12, 2021	April 27, 2021	May 10, 2021	Others	₱ 1,499,998.35	-	₱ 1,499,998.35	Repair/Maintenance of Building
21AE0074 - 300116201297000	Concreting of Brgy. Sapilang FMR, Brgy. Sapilang, Bacnotan, La Union	DPWH - LUED 1	NO	Competitive Bidding	March 24 -31, 2021	April 19, 2021	June 8, 2021	June 11, 2021	COP	₱ 23,879,925.66	-	₱ 23,879,925.66	Construction of Road - 3.03 lane km. (Source of Fund: DAI)
21AE0075 - 300116201297000	Concreting of Brgy. Sapilang to Brgy. Lacong FMR, Brgy. Sapilang and Brgy. Lacong, Bacnotan, La Union	DPWH - LUED 1	NO	Competitive Bidding	March 24 -31, 2021	April 19, 2021	June 8, 2021	June 11, 2021	COP	₱ 13,432,498.85	-	₱ 13,432,498.85	Construction of Road - 1.60 lane km. (Source of Fund: DAI)
21AE0076 - 200000100030000	Repair/Maintenance of Flood Control Structures along San Juan Waterways, Brgy. 11 Norte, San Juan, La Union	DPWH - LUED 1	NO	Competitive Bidding	April 16 - 23, 2021	May 10, 2021	May 18, 2021	May 24, 2021	Others	₱ 999,999.05	₱ 999,999.05	-	Repair/Maintenance of Flood Control Structures (Source: FCDS)
21AE0077 - 200000100030000	Repair/Maintenance of Flood Control Structures along Tanquil- Biday-Carlatan Waterways, Brgy. Pagdaraosan, San Fernando City, La Union	DPWH - LUED 1	NO	Competitive Bidding	April 16 - 23, 2021	May 10, 2021	May 18, 2021	May 28, 2021	Others	₱ 1,800,000.00	₱ 1,800,000.00	-	Repair/Maintenance of Flood Control Structures (Source: FCDS)

DPWH - La Union First District Engineering Office Updated Annual Procurement Plan for FY 2021


Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Early Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSAE01	SUBSURFACE EXPLORATION FOR THE PROPOSED 2022 PROJECTS WITHIN THE 1ST DISTRICT OF LA UNION	DRWH - LUED 1	NO	Competitive Bidding	March 20-27, 2021	April 19 - 20, 2021	May 5, 2021	May 12, 2021	GoP	P 2,772,651.14	-	P 2,772,651.14	Subsurface Exploration

Prepared by:

LEONCIO S. ABAD
 Head, Procurement

Date: _____

Recommended by:

EVELYN G. OJEDA
 Chairperson, BAC

Date: _____

Approved by:

JOSE G. GUNTE, JR.
 District Engineer

Date: _____

Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

Ref. No.	Procurement Program/ Project	PMO/ End User	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submittal and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2021-0001	Furnishing/Delivery/Installation of Materials for the Repair and Maintenance of DPWH La Union 1st DEO (Tempered Glass Doors), Brgy. Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	February 20, 2021 - February 23, 2021	February 23, 2021	-	-	CY2021 (ROUTINE MAINT.)	228,496.80	228,496.80	-	Failure of Bidding
PG-2021-0002	Furnishing and Delivery of Painting Materials (Reflectized Traffic Paint) for use in the Repair and Maintenance of Allam-Supon-Sudpon Road KO317+000 to KO319+784	La Union 1st DEO	Small Value Procurement	February 28, 2021 - March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021	CY2021 (ROUTINE MAINT.)	365,148.00	365,148.00	-	Reflectized Traffic Paint (White); Reflectized Traffic Paint (Yellow); Paint Thinner; Paint Brush
PG-2021-0003	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of Manila North Road, KO265+(-717) to KO312+551 w/ exc.	La Union 1st DEO	Small Value Procurement	February 28, 2021 - March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021	CY2021 (ROUTINE MAINT.)	553,309.00	553,309.00	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roller 6"); Glass Beads
PG-2021-0004	Furnishing and Delivery of Road Signages for the use in the Manila North Road KO270+000 to KO275+000 with exceptions	La Union 1st DEO	Small Value Procurement	February 28, 2021 - March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021	CY2021 (ROUTINE MAINT.)	238,162.05	238,162.05	-	Warning Sign, 3mm thick Aluminum Sheet 60cm Triangle; Regulatory Sign, 3mm thick Aluminum Sheet 60cm Circle; GI Pipe Schedule, 40 dia 76mm including Dowels and Accs
PG-2021-0005	Supply and Delivery of various toners and cartridges for use in the DPWH-LU 1st DEO (Procurement Unit, Cash Unit and Finance Section)	La Union 1st DEO	Small Value Procurement	March 06, 2021 - March 09, 2021	March 09, 2021	March 12, 2021	March 15, 2021	EAO 2021	137,400.00	-	137,400.00	Various Toners and Cartridges
PG-2021-0006	Supply and Delivery of Common Office Supplies for use in the DPWH-LUED I Office, Lingat, San Fernando City, La Union (1st Qtr 2021)	La Union 1st DEO	Small Value Procurement	March 06, 2021 - March 09, 2021	March 09, 2021	March 12, 2021	March 15, 2021	EAO 2021	133,070.00	-	133,070.00	Common Office Supplies

Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

Ref. No.	Procurement Program/ Project	PMO/ End User	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
PG-2021-0001	Furnishing/Delivery/Installation of Materials for the Repair and Maintenance of DPWH La Union 1st DEO (Tempered Glass Doors), Brgy. Ungsat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	February 20, 2021 - February 23, 2021	February 23, 2021	-	-	CV2021 (ROUTINE MAINT.)	228,496.80	228,496.80	-	Failure of Bidding
PG-2021-0002	Furnishing and Delivery of Painting Materials (Reflectorized Traffic Paint) for use in the Repair and Maintenance of Allien-Supon-Sudipen Road KO317-4000 to KO319-784	La Union 1st DEO	Small Value Procurement	February 28, 2021 - March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021	CV2021 (ROUTINE MAINT.)	365,148.00	365,148.00	-	Reflectorized Traffic Paint (White); Reflectorized Traffic Paint (Yellow); Paint Thinner; Paint Brush
PG-2021-0003	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of Manila North Road, KO265-(-717) to KO312+551 w/ exc.	La Union 1st DEO	Small Value Procurement	February 28, 2021 - March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021	CV2021 (ROUTINE MAINT.)	553,308.00	553,308.00	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roller 6"); Glass Beads
PG-2021-0004	Furnishing and Delivery of Road Signages for the use in the Manila North Road KO270+000 to KO275+000 with exceptions	La Union 1st DEO	Small Value Procurement	February 28, 2021 - March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021	CV2021 (ROUTINE MAINT.)	238,162.05	238,162.05	-	Warning Sign, 3mm thick Aluminum Sheet 60cm Triangle; Regulatory Sign, 3mm thick Aluminum Sheet 60cm Circle; GI Pipe Schedule 40 dia 76mm including Dowels and Aces
PG-2021-0005	Supply and Delivery of various toners and cartridges for use in the DPWH-LU 1st DEO (Procurement Unit, Cash Unit and Finance Section)	La Union 1st DEO	Small Value Procurement	March 06, 2021 - March 09, 2021	March 09, 2021	March 12, 2021	March 15, 2021	EOO 2021	137,400.00	-	137,400.00	Various Toners and Cartridges
PG-2021-0006	Supply and Delivery of Common Office Supplies for use in the DPWH-LUED I Office, Ungsat, San Fernando City, La Union (1st Qtr 2021)	La Union 1st DEO	Small Value Procurement	March 06, 2021 - March 09, 2021	March 09, 2021	March 12, 2021	March 15, 2021	EOO 2021	133,070.00	-	133,070.00	Common Office Supplies


PG-2021-0007	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles and equipments of DPWH-LU 1st DEO (1st Qtr, 2021)	La Union 1st DEO	Small Value Procurement	March 06, 2021 - March 09, 2021	March 09, 2021	March 12, 2021	March 15, 2021	CV2021 (ROUTINE MAINT.)	656,000.00	656,000.00	-	Diesel Fuel
PG-2021-0068	Supply and Delivery of Polo Shirt, Face Mask, and Tarpalin for use in the Conduct of Gender and Development (GAD) Related Activities, DPWH-La Union 1st DEO, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	March 09, 2021 - March 12, 2021	March 12, 2021	March 16, 2021	March 17, 2021	PDE 2021	100,000.00	-	100,000.00	Polo Shirt, Face Mask and Tarpalin
PG-2021-0069	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of Bacnotan-Luna-Bangar Road (KO284+(-781) to KO307+714 and Luna-Bangar Road KO304+(-715) - KO310+1018 both with exceptions	La Union 1st DEO	Small Value Procurement	March 20, 2021 - March 23, 2021	March 23, 2021	March 26, 2021	March 29, 2021	CV2021 (ROUTINE MAINT.)	508,200.00	508,200.00	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roller 6"); Glass Beads
PG-2021-0010	Supply and Delivery of Materials for Repair and Maintenance of Drainage along San Fernando - Bagulin Road, KO270+(-545) to KO270+(-333)	La Union 1st DEO	Small Value Procurement	March 27, 2021 - March 30, 2021	March 30, 2021	April 05, 2021	April 06, 2021	CV2021 (ROUTINE MAINT.)	59,875.20	59,875.20	-	Aggregate Sub-base Course (w/ 15% Shrinkage Factor); Ready Mix Concrete, 3500 psi (14days); Reinforcing Steel Bar (16mm D); Curing Compound; Portland Cement; Sand; R.C. Pipes (910mm dia.)
PG-2021-0011	Furnishing of Asphalt Materials (Asphalt Premix) for used in the Repair and Maintenance of San Fernando-Bagulin Road KO270+(-1016) to KO285+268 with exceptions	La Union 1st DEO	Small Value Procurement	April 10, 2021 - April 13, 2021	April 13, 2021	April 16, 2021	April 19, 2021	CV2021 (ROUTINE MAINT.)	158,760.00	158,760.00	-	Asphalt Premix (Hot Mix)
PG-2021-0012	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of San Fernando Boro Port Road, KO267+(-393)-KO269+799 w/ exc., San Fernando Airport Road, KO265+(-273)-KO267+1015, w/ exc. Access Road to Airport, KO000+(-099)-KO000+295	La Union 1st DEO	Small Value Procurement	April 10, 2021 - April 13, 2021	April 13, 2021	April 16, 2021	April 19, 2021	CV2021 (ROUTINE MAINT.)	375,859.50	375,859.50	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roller 6"); Glass Beads
PG-2021-0013	Supply and Delivery of Lubricants and Filters for use in the operation of various service vehicles and equipments of DPWH-LU 1st DEO (2nd Qtr, 2021)	La Union 1st DEO	Small Value Procurement	April 10, 2021 - April 13, 2021	April 13, 2021	April 16, 2021	April 19, 2021	CV2021 (ROUTINE MAINT.)	199,390.00	199,390.00	-	Lubricants and Filters
PG-2021-0014	Furnishing of Materials use in the Repair/Maintenance of DPWH La Union 1st DEO (Warehouse), Brgy. Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	April 24, 2021 - April 27, 2021	April 27, 2021	April 29, 2021	April 30, 2021	CV2021 (ROUTINE MAINT.)	175,000.00	175,000.00	-	Materials (Warehouse)

PG-2021-0007	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles and equipments of DPWH-LU 1st DEO (1st Qtr, 2021)	La Union 1st DEO	Small Value Procurement	March 06, 2021 - March 09, 2021	March 09, 2021	March 12, 2021	March 15, 2021	CV2021 (ROUTINE MAINT.)	656,000.00	656,000.00	-	Diesel Fuel
PG-2021-0008	Supply and Delivery of Polo Shirt, Face Mask, and Tarpaulin for use in the Conduct of Gender and Development (GAD) Related Activities, DPWH-La Union 1st DEO, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	March 09, 2021 - March 12, 2021	March 12, 2021	March 16, 2021	March 17, 2021	PDE 2021	100,000.00	-	100,000.00	Polo Shirt, Face Mask and Tarpaulin
PG-2021-0009	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of Bacnotan-Luna-Bangar Road KO284+(-781) to KO307+714 and Luna-Bangar Road KO304+(-715) - KO310+1018 both with exceptions	La Union 1st DEO	Small Value Procurement	March 20, 2021 - March 23, 2021	March 23, 2021	March 26, 2021	March 29, 2021	CV2021 (ROUTINE MAINT.)	508,200.00	508,200.00	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roler 6"); Glass Beads
PG-2021-0010	Supply and Delivery of Materials for Repair and Maintenance of Drainage along San Fernando - Baguulin Road, KO270+(-545) to KO270+(-333)	La Union 1st DEO	Small Value Procurement	March 27, 2021 - March 30, 2021	March 30, 2021	April 05, 2021	April 06, 2021	CV2021 (ROUTINE MAINT.)	59,875.20	59,875.20	-	Aggregate Sub-base Course (w/ 15% Shrinkage Factor); Ready Mix Concrete, 3500 psi (14days); Reinforcing Steel Bar (16mm D); Curing Compound; Portland Cement; Sand; R.C. Pipes (910mm dia.)
PG-2021-0011	Furnishing of Asphalt Materials (Asphalt Premix) for used in the Repair and Maintenance of San Fernando-Baguulin Road KO270+(-1016) to KO285+268 with exceptions	La Union 1st DEO	Small Value Procurement	April 10, 2021 - April 13, 2021	April 13, 2021	April 16, 2021	April 19, 2021	CV2021 (ROUTINE MAINT.)	158,760.00	158,760.00	-	Asphalt Premix (Hot Mix)
PG-2021-0012	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of San Fernando Poro Port Road, KO267+(-393)-KO269+789 w/ exc., San Fernando Airport Road, KO265+(-273)-KO267+015, w/ exc. Access Road to Airport, KO000+(-099)-KO000+295	La Union 1st DEO	Small Value Procurement	April 10, 2021 - April 13, 2021	April 13, 2021	April 16, 2021	April 19, 2021	CV2021 (ROUTINE MAINT.)	375,859.50	375,859.50	-	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Brush (Roler 6"); Glass Beads
PG-2021-0013	Supply and Delivery of Lubricants and Filters for use in the operation of various service vehicles and equipments of DPWH-LU 1st DEO (2nd Qtr, 2021)	La Union 1st DEO	Small Value Procurement	April 10, 2021 - April 13, 2021	April 13, 2021	April 16, 2021	April 19, 2021	CV2021 (ROUTINE MAINT.)	199,390.00	199,390.00	-	Lubricants and Filters
PG-2021-0014	Furnishing of Materials use in the Repair/Maintenance of DPWH La Union 1st DEO (Warehouse), Brgy. Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	April 24, 2021 - April 27, 2021	April 27, 2021	April 29, 2021	April 30, 2021	CV2021 (ROUTINE MAINT.)	175,000.00	175,000.00	-	Materials (Warehouse)

PG-2021-0015	Furnishing and Delivery of Asphalt Materials (Asphalt Sealant) for use in the Repair and Maintenance of Manila North Road, KO265+(-717) to KO312+551 with exceptions	La Union 1st DEO	Small Value Procurement	April 27, 2021 - April 30, 2021	April 30, 2021	May 04, 2021	May 05, 2021	CY2021 (ROUTINE MAINT.)	453,600.00	453,600.00	-	Asphalt Cement Penetration Grade (40-50) Asphalt Sealant
PG-2021-0016	Supply and Delivery of Gadgets for use in RBIA, MYRS, PHIS and RSM in conducting Planning and Design Activities of PDS Personnel, DPWH-LU 1st District Engineering Office	La Union 1st DEO	Small Value Procurement	May 01, 2021 - May 04, 2021	May 04, 2021	May 10, 2021	May 11, 2021	PDE 2021	783,050.00	-	783,050.00	Gadgets for use in RBIA, MYRS, PHIS and RSM
PG-2021-0017	Supply and Delivery of Common Office Supplies for use in the DPWH-LU 1st DEO, Lingat, San Fernando City, La Union (2nd Qtr. 2021)	La Union 1st DEO	Small Value Procurement	May 08, 2021 - May 11, 2021	May 11, 2021	May 14, 2021	May 17, 2021	EAO 2021	343,698.00	-	343,698.00	Common Office Supplies
PG-2021-0018	Supply and Delivery of Customized Legal Size Binder and Data File Box with DPWH Logo for use at the DPWH-LU 1st DEO, Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	May 08, 2021 - May 11, 2021	May 11, 2021	May 14, 2021	May 17, 2021	EAO 2021	131,000.00	-	131,000.00	Customized Legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and with ply leaf inside with 7"x3" level arch file mechanism with radlock ring pocket and three (3) colored logo on spine expansion of atleast 75mm with white background; Data File Box (9.5" x 15.5" x 5") with DPWH Logo
PG-2021-0019	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Lane Markings of San Fernando-Bagulin Road, KO270+(-1016)-KO285+268 w/ exc., Capitol Site Road, KO269+(-597)-KO269+055 and San Juan-San Gabriel Road, KO278+(-420)-KO285+121 w/ exc.	La Union 1st DEO	Small Value Procurement	May 22, 2021 - May 25, 2021	May 25, 2021	May 28, 2021	May 31, 2021	CY2021 (ROUTINE MAINT.)	449,508.15	449,508.15	-	Thermoplastic Paint (Yellow); Thermoplastic Paint (Yellow); Primer (White); Primer (Yellow); Calumnie; Brush (Roller 6"); Glass Beads
PG-2021-0020	Furnishing/Delivery/Installation of Materials for the Repair and Maintenance of DPWH La Union 1st DEO (Tempered Glass Doors), Bay, Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	May 22, 2021 - May 25, 2021	May 25, 2021	May 28, 2021	May 31, 2021	CY2021 (ROUTINE MAINT.)	228,496.80	228,496.80	-	Double Swing FD with FX using powdered coated white aluminum frame 12mm green glass Tempered (Door Diked Panel 6mm opal green glass Tempered (k), Rybi Floor Hinge, 48" Stainless H-Type Handle, Framesets Door Lock completed with Sealing and accessories (H=3450mm, W=4000mm)
PG-2021-0021	Furnishing and Delivery of Materials for use in the Repair and Maintenance of Various National Roads and Bridges within 1st District of La Union	La Union 1st DEO	Small Value Procurement	May 25, 2021 - May 28, 2021	May 28, 2021	June 02, 2021	June 03, 2021	CY2021 (ROUTINE MAINT.)	70,721.70	70,721.70	-	Wheel Borrow; Caution Tape (Yellow, 3" x 350m); ReflectORIZED Tape (Diamond Grade, Yellow, 50mm x 50m); 2" Paint Brush; 4" Paint Brush; Spray Paint; Tape Measure (6mm, Steel); Tape Measure (50mm, Fiber); Bole (Buneng)
PG-2021-0022	Furnishing and Delivery of Materials (ReflectORIZED Traffic Paint) for use in the Repair and Maintenance of Bacodan-Luna-Baboon Road, KO284+(-781) to KO307+714 and Luna-Bangar Road, KO304+(-715) to KO310+1018 both exceptions	La Union 1st DEO	Small Value Procurement	May 25, 2021 - May 28, 2021	May 28, 2021	June 02, 2021	June 03, 2021	CY2021 (ROUTINE MAINT.)	308,994.00	308,994.00	-	ReflectORIZED Traffic Paint (White); ReflectORIZED Traffic Paint (Yellow); Paint Thinner; Paint Brush

PG-2021-0023	Furnishing and Delivery of Materials (Aggregate Base Course) for use in the Repair and Maintenance of Various National Roads within 1st District of La Union	La Union 1st DEO	Small Value Procurement	May 29, 2021 - June 01, 2021	June 01, 2021	June 07, 2021	June 08, 2021	CY2021 (ROUTINE MAINT.)	303,187.50	303,187.50	-	Aggregate Base Course
PG-2021-0024	Supply, Delivery and Installation of Airconditioning Unit, La Union 1st District Engineering Office	La Union 1st DEO	Small Value Procurement	June 01, 2021 - June 04, 2021	June 04, 2021	June 09, 2021	June 10, 2021	PDE 2021	811,440.00	-	811,440.00	Airconditioning Unit
PG-2021-0025	Delivery and Installation of CCTV System within DPWH La Union 1st District Engineering Premises	La Union 1st DEO	Small Value Procurement	June 01, 2021 - June 04, 2021	June 04, 2021	June 09, 2021	June 10, 2021	PDE 2021	874,840.00	-	874,840.00	CCTV System
TOTAL:									8,647,205.20	5,332,707.20	3,314,498.00	


Prepared by:


LEONCIO S. ARANA, JR.
 Head Procurement Unit

Recommending Approval:


EVELYN G. QUINSAAT
 BAC Chairman


Approved by:


JOSE G. GANTE, JR.
 District Engineer

DPWH-GAS-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPYPs from the End-User/Implementing Units and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.

PG-2021-0023	Furnishing and Delivery of Materials (Aggregate Base Course) for use in the Repair and Maintenance of Various National Roads within 1st District of La Union	La Union 1st DEO	Small Value Procurement	May 29, 2021 - June 01, 2021	June 01, 2021	June 07, 2021	June 08, 2021	CY2021 (ROUTINE MAINT.)	303,187.50	303,187.50	-	Aggregate Base Course
PG-2021-0024	Supply, Delivery and Installation of Airconditioning Unit, La Union 1st District Engineering Office	La Union 1st DEO	Small Value Procurement	June 01, 2021 - June 04, 2021	June 04, 2021	June 09, 2021	June 10, 2021	PDE 2021	811,440.00	-	811,440.00	Airconditioning Unit
PG-2021-0025	Delivery and Installation of CCTV System within DPWH La Union 1st District Engineering Premises	La Union 1st DEO	Small Value Procurement	June 01, 2021 - June 04, 2021	June 04, 2021	June 09, 2021	June 10, 2021	PDE 2021	874,840.00	-	874,840.00	CCTV System
TOTAL:									8,647,205.70	5,332,707.70	3,314,498.00	

Prepared by:


LEONCIO S. ABAID, JR.
 Head Procurement Unit

Recommending Approval:


EVELYN G. QUINSAAT
 BAC Chairman

Approved by:


JOSE G. GIMETE, JR.
 District Engineer

DPWH-GAS-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PRRPs from the End-User/Implementing Units and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.