

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0001/ 300117205654000	Construction of Roads Brgy. Moreno, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Roads
20AI0002/ 300117205652000	Construction of Road, Brgy. Cabaruan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Roads
20AI0003/ 300104213935000	Construction of Multi-Purpose Building Brgy. Pinmaludpod Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	5,346,000.00	0	5,346,000.00	Construction of MPB
20AI0004/ 300104213929000	Construction of Multi-Purpose Building, Brgy. Bacag, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	5,346,000.00	0	5,346,000.00	Construction of MPB
20AI0005/ 300104213930000	Construction of Multi-Purpose Building, Brgy. Bila, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	4,811,400.00	0	4,811,400.00	Construction of MPB
20AI0006/ 300104213931000	Construction of Multi-Purpose Building, Brgy. Binmeckeg, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	5,346,000.00	0	5,346,000.00	Construction of MPB
20AI0007/ 300104213939000	Construction of Multi-Purpose Building, brgy. Villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	4,232,250.00	0	4,232,250.00	Construction of MPB
20AI0008/ 300104213938000	Construction of Multi-Purpose Building, Brgy. Vacante, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	4,677,750.00	0	4,677,750.00	Construction of MPB
20AI0009/ 300104213937000	Construction of Multi-Purpose Building, Brgy. San Pedro II, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	5,940,000.00	0	5,940,000.00	Construction of MPB
20AI0010/ 300104213936000	Construction of Multi-Purpose Building, brgy. Pinmilapil, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	5,346,000.00	0	5,346,000.00	Construction of MPB
20AI0011/ 300104213933000	Construction of Multi-Purpose Building Brgy. Manaol, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	2/27/2020	2/28/2020	GoP	5,346,000.00	0	5,346,000.00	Construction of MPB
20AI0012/ 300104213941000	Construction of Multi-Purpose Building Brgy. Curareng, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	5/21/2020	5/22/2020	GoP	5,445,000.00	0	5,445,000.00	Construction of MPB
20AI0013/ 300104213925000	Construction of Multi-Purpose Building Brgy. Atainan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/19 to 9/29/19	10/14/2019	1/31/2020	1/31/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0015/ 300204100444000	Construction Improvement of Access Road Leading to trades Industries and economic Zones- Baligil- Botigue- Calaoagan Road leading to Dairy and Suka Muscovado Processing Area, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	9/30/2020	9/30/2020	GoP	14,700,000.00	0	14,700,000.00	Construction/ Improvement of Access Roads (fund released 13,500,000.00)
20AI0016/ 310203100312000	Road widening- Tertiary Road along Binalonan- Asingan- Sta. Maria Road KO190+597- KP190+859	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	9/30/2020	9/30/2020	GoP	8,769,040.00	0	8,769,040.00	Road widening (fund released 8,053,000.00)
20AI0019/ 3000104213932000	Construction of Multi-Purpose Building Brgy. Cablong, Pozorrubio, pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	2/27/2020	2/28/2020	GoP	2,118,600.00	0	2,118,600.00	Construction of MPB
20AI0020/ 300104213934000	Construction of Multi-Purpose Building Brgy. Nancayasan City of Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	2/24/2020	2/27/2020	GoP	2,970,000.00	0	2,970,000.00	Construction of MPB
20AI0021/ 300117205651000	Construction of Roads, Brgy. Bugayong Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/31/2020	1/31/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Roads
20AI0022/ 300117205657000	Construction of Roads, Brgy. Panaga, laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/31/2020	1/31/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Concrete Road
20AI0023/ 300117205653000	Construction of Roads, Brgy. Cabulalaan, laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/31/2020	1/31/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Concrete Road
20AI0024/ 320101104555000	Construction of Flood Control Structure along Angalacan and Allied Rivers, brgy. Batakil-Bobonan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/16/2019	1/31/2020	1/31/2020	GoP	39,200,000.00	0	39,200,000.00	Construction of Flood Mitigation structure
20AI0025/ 300108200201000	Construction of Flood Control Structure along Agno River (Package 1), Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	5/21/2020	5/22/2020	GoP	49,500,000.00	0	49,500,000.00	Construction of Flood Control
20AI0026/ 320101104558000	Construction of Flood control structure along Tagamusing River Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood Control Structure (fund released 39,000,000.00)
20AI0027/ 320101104559000	Construction of Flood control Structure along Tagamusing River Binalonan, Pangasinan (Package 3)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood control Structure (fund released 39,000,000.00)

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0028/ 320101104557000	Construction of Flood Control Structure along Tagamusing River, Binalonan Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood Control Structure (fund released 39,000,000.00)
20AI0029/ 320102101119000	Construction of Flood Control Structure along Agno River Brgy. Laoac (left Bank) Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/19 to 10/3/19	10/17/2019	1/31/2020	1/31/2020	GoP	39,200,000.00	0	39,200,000.00	Construction of Diike
20AI0030/ 310110100127000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Manila North Road, KO 178+268-KO179+057; KO180+275-KO180+363	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	9/30/2020	9/30/2020	GoP	16,140,600.00	0	16,140,600.00	Construction/ Upgrading/ Rehabilitation of Drainage (fund released 14,823,000.00)
20AI0032/ 310202100567000	Widening- secondary Roads, Carmen Junction- Manat Road KO178+00-KO178+400; KO182+197-KO182+351; KO182+600- KO183+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	9/30/2020	9/30/2020	GoP	19,678,400.00	0	19,678,400.00	Road Widening (fund released 18,072,000.00)
20AI0034/ 310110100126000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Manila North Road, KO174+646-KO175+395	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/28/19 to 10/4/19	10/21/2019	9/30/2020	9/30/2020	GoP	16,246,440.00	0	16,246,440.00	Construction/ Upgrading/ Rehabilitation of Drainage (fund released 14,920,000.00)
20AI0035/ 320102101123000	Construction of Flood Control Structure along Cabulandayan River, Brgy. Nining, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0036/ 320101104554000	Construction of Flood Control along Viray River, Brgy. San Maximo- San Miguel, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood control Structure (fund released 39,000,000.00)
20AI0037/ 320102101130000	Repair/ Rehabilitation of Cabulandayan River Flood Control Brgy. San Eugenio, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Repair/ Rehabilitation of River Flood Control (fund released 9,000,000.00)
20AI0038/ 320102101124000	Construction of Flood Control Structure along Cabulandayan River, brgy. San Jose, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	14,700,000.00	0	14,700,000.00	Construction of Flood Control Structure (fund released 16,500,000.00)
20AI0039/ 320102101127000	Construction of Flood Control Structure along Totonoguen River, Brgy. Zone I, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0040/ 320102100741000	Construction of Flood Control Structure along Lagasit River Brgy. Baligayan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	19,600,000.00	0	19,600,000.00	Construction of Flood Control Structure (fund released 18,000,000.00)
20AI0041/ 320102101131000	Repair/ Rehabilitation of Mitura River Flood Control Brgy. Sobol-Macalong, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Repair/ Rehabilitation of River Flood Control (fund released 9,000,000.00)
20AI0042/ 320102101126000	Construction of Flood Control Structure along Lagasit River Brgy. San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0043/ 320102101120000	Construction of Flood Control Structure along Agno River, Brgy. Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0044/ 320102101121000	Construction of Flood Control Structure along Banila River, Brgy. Decreto, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/3/19 to 10/9/19	10/22/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0045/ 300117205638000	Concreting of Road, Tomana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	1/31/2020	1/31/2020	GoP	19,600,000.00	0	19,600,000.00	Concreting of Road
20AI0046/ 300108200202000	Construction of Riverbank Protection, Barangay Batchelor-Cacandungan, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	11/5/2019	5/21/2020	5/22/2020	GoP	49,500,000.00	0	49,500,000.00	Construction of Flod Control
20AI0047/ 320102101118000	Construction of Flood Control Structure along Agno River, Brgy. Carmay- Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	14,700,000.00	0	14,700,000.00	Construction of Flood Control Structure (fund released 13,500,000.00)
20AI0048/ 320102101424000	Construction of Flood Control Structure along Totonoguen River, Brgy. San Pedro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0049/ 320101104553000	Construction of Flood Control along Viray River, Brgy. Poblacion East, Cacandungan, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood Control (fund released 39,000,000.00)
20AI0050/ 320102101117000	Construction of Flood Control Structure along Agno River and Allied River, brgy. Samon, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	19,600,000.00	0	19,600,000.00	Construction of Flood Control Structure (fund released 18,000,000.00)

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0051/ 320102101122000	Construction of Flood Control Structure along Banila River Brgy. La Paz- San leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0052/ 320102101125000	Construction of Flood Control Structure along Lagasit River, Brgy. Pataquid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Flood Control Structure (fund released 9,000,000.00)
20AI0053/ 320102101129000	Repair/ Rehabilitation of Adulan River Flood Control, Brgy. Zone 4, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Repair/ Rehabilitation of River Flood Control (fund released 9,000,000.00)
20AI0054/ 320102101128000	Repair/ Rehabilitation of Andulan River Flood Control Brgy. Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/19 to 10/10/19	10/23/2019	9/30/2020	9/30/2020	GoP	9,800,000.00	0	9,800,000.00	Repair/ Rehabilitation of River Flood Control (fund released 9,000,000.00)
20AI0056/ 320101104552000	Construction of Flood Control along Ambayaoan River, Brgy. Salingcob- Fianza, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood Control (fund released 39,000,000.00)
20AI0057/ 310101104551000	Construction of Flood Control Along Agno River, Brgy. Guzon, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of Flood Control
20AI0058/ 320101104556000	Construction of Flood Control Structure along Banila River Brgy. Barat, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	29,400,000.00	0	29,400,000.00	Construction of Flood Control
20AI0059/ 310203100313000	Road widening- Tertiary Road along Pangasinan- Nueva Vizcaya Road KO181+035- KO182+142	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	19,666,640.00	0	19,666,640.00	Road widening
20AI0060/ 320102100732000	Construction of Flood Control Structure along Agno River, Brgy. Agno Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	3,969,980.00	0	3,969,980.00	Construction of Flood Control
20AI0062/ 300203100199000	Construction/ Improvement of Access Road leading to Declared Tourism Destinations- Access Road leading to Depalo Falls, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	24,500,000.00	0	24,500,000.00	Construction/ Improvement of Access Road
20AI0063/ 310305101198000	Widening of Bridge- San Aurelio Bridge II (B00882LZ) along Bakit-Bakit Junction- Umingan Road ,Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	34,300,000.00	0	34,300,000.00	Widening of Bridge

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0064/ 310106100421000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Pangasinan- Nueva Vizcaya Road KO183+500- KO184+797	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	24,219,720.00	0	24,219,720.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20AI0065/ 310204100612000	Construction of By-Pass Road and Diversion Roads, Tayug- San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	47,040,000.00	0	47,040,000.00	Construction of By-Pass Road and Diversion Road
20AI0066/ 310209100191000	Off-Carriageway Improvement- Tertiary Roads along Binalonan- Asingan- Sta. Maria Road KO200+531-KO200+907; KO201+306-KO201+824	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	9/30/2020	9/30/2020	GoP	8,520,120.00	0	8,520,120.00	Off-Carriageway Improvement
20AI0067/ 300117202658000	Concreting of Roads at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	7,425,000.00	0	7,425,000.00	Concreting of Roads
20AI0068/ 300117205641000	Concreting of Roads at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	5,940,000.00	0	5,940,000.00	Concreting of road
20AI0069/ 300117205647000	Concreting of Roads at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	3,960,000.00	0	3,960,000.00	Concreting of road
20AI0070/ 300117205648000	Concreting of Roads at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	7,920,000.00	0	7,920,000.00	Concreting of road
20AI0071/ 300117205646000	Concreting of Roads at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/19 to 10/11/19	10/28/2019	1/31/2020	1/31/2020	GoP	11,880,000.00	0	11,880,000.00	Concreting of road
20AI0072/ 300116202651000	Construction of Road, Barangay Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/11/2019	1/31/2020	1/31/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of road
20AI0073/ 310207100085000	Off-Carriageway Improvement- Primary Roads- along Bakit-Bakit Junction- Umingan Road - KO185+698- KO186+022; KO199+837-KO200+000; KO204+204- KO204+676	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	9,172,800.00	0	9,172,800.00	Off-Carriageway Improvement (fund released 8,424,000.00)

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0074/ 300117205640000	Concreting of Roads at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	1/31/2020	1/31/2020	GoP	6,435,000.00	0	6,435,000.00	Concreting of road
20AI0075/ 300117205649000	Concreting of Roads at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	1/31/2020	1/31/2020	GoP	5,940,000.00	0	5,940,000.00	Concreting of road
20AI0076/ 310112100161000	Construction/ Upgrading/ rehabilitation of Drainage along National Roads- tertiary Roads- Pangasinan- Nueva Vizcaya Road - KO200+810- KO200+943	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	2,646,000.00	0	2,646,000.00	Construction/ Upgrading/ rehabilitation of Drainage
20AI0077/ 300117202659000	Concreting of Roads at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	1/31/2020	1/31/2020	GoP	19,800,000.00	0	19,800,000.00	Concreting of road
20AI0078/ 310209100192000	Off- Carriageway Improvement- Tertiary Roads along Pangasinan- Nueva Vizcaya Road KO204+000- KO204+972	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	16,140,000.00	0	16,140,000.00	Off- Carriageway Improvement
20AI0079/ 310209100193000	Off-Carriageway Improvement- Tertiary Roads- San Nicolas- Natividad- San Quintin- Umingan- Guimba Road KO221+291- KO221+976; KO222+072- KO223+649	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	9/30/2020	9/30/2020	GoP	19,950,840.00	0	19,950,840.00	Off-Carriageway Improvement
20AI0080/ 300203100097000	Construction/ Improvement of Access Roads leading to declared Tourism Destinations Labayug- Inmalog Road leading to Antong Falls, Brgy. Labayug, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/15/19 to 10/21/19	11/5/2019	2/27/2020	2/28/2020	GoP	55,005,000.00	0	55,005,000.00	Constructin/ Improvement of Access Roads
20AI0081/ 310305100876000	Widening of Bridges- Aloo Bridge (B00875LZ) along Bakit-Bakit Junction- Umingan Road, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/18/19 to 10/24/19	11/12/2019	1/31/2020	1/31/2020	GoP	11,760,000.00	0	11,760,000.00	Widening of Bridge
20AI0082/ 310305100791000	Widening of bridge- Rodriguez Bridge(B00749LZ) along Pangasinan- Nueva Ecija Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/25/19 to 10/31/19	11/18/2019	2/14/2020	2/17/2020	GoP	59,830,000.00	0	59,830,000.00	Widening of Bridge

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0083/ 30010421394500	Construction of Multi-Purpose Building, Zone I, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/20 to 1/13/20	1/27/20	1/31/2020	1/31/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of MPB
20AI0084/ 30011720565000	Construction of Road at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/6/19 to 12/12/19	12/26/2019	1/31/2020	1/31/2020	GoP	3,960,000.00	0	3,960,000.00	Construction of road
20AI0085/ 300101200001000	Construction of Four (4) Storey, Twelve (12) Classrooms School Building Umingan Central School at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/19 to 12/8/19	12/23/2019	7/29/2020	7/30/2020	GoP	34,266,881.04	0	34,266,881.04	Construction of four (4) storey twelve (12) Classroom
20AI0088/ 300116202661000	Concreting of Roads, Acop, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Roads
20AI0089/ 300116202652000	Concreting of Cabatuan Road, Sto. Domingo, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	8/25/2020	8/26/2020	GoP	4,950,000.00	0	4,950,000.00	Concreting of Roads
20AI0090/ 300116202663000	Concreting of Roads, Canarem, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Roads
20AI0091/ 30011620665000	Concreting of Roads, San Aurelio II, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0092/ 300116202667000	Concreting of of Roads, Zone 6, Calepaan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	8/25/2020	8/26/2020	GoP	4,950,000.00	0	4,950,000.00	Concreting of Roads
20AI0093/ 300117205642000	Construction of Road (New Road leading to Economic Zone) Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	9/30/2020	9/30/2020	GoP	49,000,000.00	0	49,000,000.00	Construction of new Road (fund released- 9,387,000.00)
20AI0094/ 300117205656000	Upgrading of Local Access Road, Brgy. Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	9/30/2020	9/30/2020	GoP	9,900,000.00	0	9,900,000.00	Upgrading of Local Access Road (fund released 2,300,000.00)
20AI0095/ 300117205655000	Concreting of Local Road, Brgy. Cabaruan to Sugcong and Oitama, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	9/30/2020	9/30/2020	GoP	4,950,000.00	0	4,950,000.00	Concreting of Road
20AI0096/ 300116202664000	Concreting of Roads, Luna, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of roads

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0097/ 300116202666000	Concreting of Roads, San Maximo, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Roads
20AI0098/ 300116202662000	Concreting of Roads, Caboluan-Libsong- San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	9/16/2020	9/17/2020	GoP	5,940,000.00	0	5,940,000.00	Concreting of Road (fund released-1,380,000.00)
20AI0099/ 300116202654000	Concreting of Road, Brgy. Annam, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0100/ 300116202657000	Concreting of Road , Brgy. San Macario Sur, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of road
20AI0101/ 300116202658000	Concreting of Road, Brgy. San Miguel, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0102/ 300116202659000	Concreting of Road, Brgy. San Vicente, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0103/ 300116202660000	Concreting of Road, Brgy. Sta. Rosa, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0104/ 300116202656000	Concreting of Road, Brgy. San Jose and Nining- San Nicolas-Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0105/ 300117205643000	Concreting/ Rehabilitation of Prado Road, Brgy. Prado, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	19,800,000.00	0	19,800,000.00	Concreting/ Rehabilitation of Road (fund released 4,600,000.00)
20AI0106/ 300116202653000	Concreting of Road, Brgy. Angayan Norte, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0107/ 300116202655000	Concreting of Road, Brgy. Resurrecion, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Road
20AI0108/ 300117205645000	Concreting/ Rehabilitation of Capulaan- San Miguel Road, Brgy. Capulaan and San Miguel, <u>Balungao, Pangasinan</u>	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	14,850,000.00	0	14,850,000.00	Concreting/ Rehabilitation of Road (fund released 3,415,500.00)
20AI0109/ 300116202669000	Construction of Road, Brgy. Sta. Maria- Cacabugaoan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	3,960,000.00	0	3,960,000.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0110/ 30011720564000	Concreting/ Rehabilitation of Poblacion Road, Brgy. Poblacion, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2020 to 3/3/2020	5/27/2020	9/30/2020	9/30/2020	GoP	14,850,000.00	0	14,850,000.00	Concreting/ rehabilitation of road (fund rereleased= 3,450,000.00)
20AI0111/ 300103202059000	Construction of Multi-Purpose Building, Angayan Sur, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2020 to 3/5/2020	5/29/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of MPB
20AI0112/ 300104213940000	Construction of Multi-Purpose Building Aloo, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2020 to 3/5/2020	5/29/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of MPB
20AI0113/ 300103202077000	Construction of Multi-Purpose Building Rajal, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2020 to 3/5/2020	5/29/2020	8/25/2020	8/26/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of MPB
20AI0114/ 300103202070000	Construction of Multi-Purpose Building, brgy. Gullling Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2020 to 3/5/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of MPB
20AI0115/ 300103202058000	Construction of Multi-Purpose Building, Brgy. Aloo, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2020 to 3/5/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of MPB
20AI0116/ 300103202078000	Construction of Multi-Purpose Building, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2020 to 3/5/2020	5/29/2020	8/25/2020	8/26/2020	GoP	2,750,000.00	0	2,750,000.00	Construction of MPB
20AI0117/ 30010421392600	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Malasin, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/5/2020 to 3/11/2020	6/5/2020	8/25/2020	8/26/2020	GoP	4,950,000.00	0	4,950,000.00	Construction/ Rehabilitation of MPB
20AI0118/ 300104213942000	Construction/ Rehabilitation of Multi-Purpose Building, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/5/2020 to 3/11/2020	6/9/2020	9/30/2020	9/30/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of MPB
20AI0119/ 300104213944000	Construction and/ or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Zone 2, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/5/2020 to 3/11/2020	6/3/2020	8/25/2020	8/26/2020	GoP	2,970,000.00	0	2,970,000.00	Construction / Repair/ Rehabilitalon of MPB
20AI0120/ 300103202080000	Construction of Multi-Purpose Building, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/5/2020 to 3/11/2020	6/3/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	0	2,970,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0121/ 200000100017000	Repair/ Maintenance of Cross Drainage and Parapet Walls along Pangasinan- Nueva Vizcaya Road, Brgy. Nagkaysa Section, San Nicolas, Pangasinan and San Nicolas- Natividad- San Quintin-Umingan- Guimba Road, Brgy. San Miguel Section, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/13/2020 to 3/19/2020	6/9/2020	6/15/2020	6/17/2020	GoP	1,457,450.00	1,457,450.00	-	Repair/ Maintenance of Cross Drainage and Parapet walls
20AI0122/ 200000100017000	Repair/ Maintenance (Reblocking of Damaged Concreted Road) along San Nicolas- Natividad- San Quintin- Umingan - Guimba Road, Umingan Section, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/13/2020 to 3/19/2020	6/9/2020	6/15/2020	6/16/2020	GoP	1,205,000.00	1,205,000.00	-	Repair/ Maintenance of (Reblocking of damaged concrete road)
20AI0123/ 200000100018000	Repair/ Maintenance of Bridges along Mangaldan- Manaoag- Binalonan Road and Mitura Bridge, Manila North Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/13/2020 to 3/19/2020	6/9/2020	6/15/2020	6/16/2020	GoP	1,565,000.00	1,565,000.00	-	Repair/ Maintenance of Bridges
20AI0124/ 300108200201000/30 0108200202000	Rehabilitation of Quality Assurance Section DPWH Pangasinan 3rd DEO (Phase II)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/13/2020 to 3/19/2020	6/9/2020	6/15/2020	6/16/2020	GoP	428,132.12	-	428,132.12	Rehabilitation of Quality Assurance Section (Phase II)
20AI0125/ 30010320202056000	Construction of Multi-Purpose Building (Covered Court) Brgy. Bensican, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/13/2020 to 3/19/2020	7/7/2020	9/30/2020	9/30/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB
20AI0126/ 30010320202057000	Construction of Multi-Purpose Building (Public Auditorium/Gym) San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/13/2020 to 3/19/2020	7/10/2020	9/30/2020	9/30/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB
20AI0127/ 30010320202060000	Construction of Multi-Purpose Building, Brgy. Balincanaway, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of MPB
20AI0128/ 30010320202060000	Construction of Multi-Purpose Building, Brgy. Calaoacan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB
20AI0129/ 30010320202074000	Construction of Multi-Purpose Building, Brgy. Poblacion Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	3,960,000.00	-	3,960,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0130/ 300103202075000	Construction of Multi-Purpose Building Brgy. Poblacion, brgy. Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of MPB
20AI0131/ 300103202062000	Construction of Multi-Purpose Building, brgy. Barat, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of MPB
20AI0132/ 300103202061000	Construction of Multi-Purpose Building, Brgy. Balloy, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB
20AI0133/ 300103202063000	Construction of Multi-Purpose Building, brgy. Baro, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB
20AI0134/ 300103202065000	Construction of Multi-Purpose Building, brgy. Cacabugaoan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB
20AI0135/ 300103202073000	Construction of Multi-Purpose Building, Brgy. Poblacion West, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB
20AI0136/ 300103202079000	Construction of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB
20AI0137/ 300103202990000	Construction of Multi-Purpose Building, Brgy. Toboy, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of MPB
20AI0138/ 300103202069000	Construction of Multi-Purpose Building, Brgy. Esperanza, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	5/29/2020	9/30/2020	9/30/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of MPB
20AI0139/ 300103202081000	Construction of Multi-Purpose Building, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB
20AI0140/ 300103202067000	Construction of Multi-Purpose Building, Brgy. Camanggaan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/18/2020 to 4/24/2020	6/5/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	0	2,970,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0141/ 200000100017000	Repair/ Maintenance of Ravelled Areas including Pavement Markings along Binalonan- Asingan- Sta. Maria Road, Brgy. Palaris Section, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/30/2020 to 5/6/2020	5/19/2020	5/21/2020	5/22/2020	GoP	1,488,000.00	1,488,000.00	-	Repair/ Maintenance of Ravelled Areas including Pavement Markings
20AI0142/ 200000100017000	Repair/ Maintenance of Stone Masonry along San Nicolas- Natividad- San Quintin- Umingan Road, Natividad and San Quintin Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/30/2020 to 5/6/2020	5/19/2020	5/22/2020	5/27/2020	GoP	1,500,000.00	1,500,000.00	-	Repair/ Maintenance of Stone Masonry
20AI0143/ 310112100159000	Construction/ Upgrading/ Rehab of Drainage along National Roads- Tertiary Roads Binalonan- Asingan- Sta. Maria Road KO190+011- KO190+420	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/13/2020 to 5/19/2020	6/2/2020	9/30/2020	9/30/2020	GoP	39,200,000.00	0	39,200,000.00	Construction/ Upgrading/ Rehab of Drainage (Fund released 31,200,000.00)
20AI0144/ 310112100160000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads Binalonan- Asingan- Sta. Maria Road KO190+420 - KO190+880	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/13/2020 to 5/19/2020	6/2/2020	9/30/2020	9/30/2020	GoP	39,200,000.00	0	39,200,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (fund released 31,200,000.00)
20AI0145/ 310112100158000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads Binalonan- Asingan- Sta. Maria Road KO190+(-247)- KO190+011	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/13/2020 to 5/19/2020	6/2/2020	9/30/2020	9/30/2020	GoP	24,500,000.00	0	24,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (fund released 22,500,000.00)
20AI0146/ 310110100128000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads- Manila North Road KO 208+450- KO209+250	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/13/2020 to 5/19/2020	6/2/2020	9/30/2020	9/30/2020	GoP	24,500,000.00	0	24,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (fund released 22,500,000.00)
20AI0147/ 300103202071000	Construction of Multi-Purpose Building, Brgy. Lapaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2020 to 5/27/2020	6/9/2020	9/30/2020	9/30/2020	GoP	3,960,000.00	0	3,960,000.00	Construction of MPB
20AI0148/ 300103202076000	Construction of Multi-Purpose Building, Brgy. San Juan, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2020 to 5/27/2020	6/9/2020	9/30/2020	9/30/2020	GoP	3,960,000.00	0	3,960,000.00	Construction of MPB
20AI0149/ 300103202068000	Construction of Multi-Purpose Building, Brgy. Don Antonio Village, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2020 to 5/27/2020	6/9/2020	9/30/2020	9/30/2020	GoP	1,000,000.00	0	1,000,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0150/ 300103202072000	Construction of Multi-Purpose Building, Brgy. Palakipak, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2020 to 5/27/2020	6/9/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	0	2,970,000.00	Construction of MPB
20AI0151/ 300103202055000	Construction of Multi-Purpose Building, Barangay Poblacion, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2020 to 5/27/2020	6/9/2020	9/30/2020	9/30/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of MPB
20AI0152/ 300104213927000	Construction of Multi-Purpose Building, Pangasinan State University, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2020 to 5/27/2020	6/9/2020	9/16/2020	9/17/2020	GoP	14,850,000.00	0	14,850,000.00	Construction of MPB (fund released-2,550,000.00)
20AI0153/ 300104213928000	Construction of Multi-Purpose Building, Brgy. Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/27/2020 to 6/2/2020	6/16/2020	9/30/2020	9/30/2020	GoP	14,850,000.00	0	14,850,000.00	Construction of MPB
20AI0154/ 200000100020000	Repair/ Maintenance of Drainage along San Nicolas- Natividad- San Quintis- Umingan- Guimba Road, KO 212+075- KO212+305, Brgy. Mabini Section, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/27/2020 to 6/2/2020	6/16/2020	6/23/2020	7/1/2020	GoP	3,000,000.00	0	3,000,000.00	Repair/ Maintenance of Stone Masonry
20AI0155/ 200000100020000	Repair/ Maintenance of Drainage along Bakit- Bakit Junction- Umingan Road, KO 197+975, Mangaldan- Manaoag- Binalonan Road KO195+455 and KO197+275, Balungao and Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/27/2020 to 6/2/2020	6/16/2020	6/23/2020	7/1/2020	GoP	5,000,000.00	0	5,000,000.00	Repair/ Maintenance of Stone Masonry
20AI0156/ 200000100019000	Repair/ Maintenance of DOJ Regional Trial Court Building Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	6/23/2020	7/1/2020	GoP	1,000,000.00	0	1,000,000.00	Repair/ Maintenance of Building
20AI0157/ 200000100019000	Repair/ Maintenance of DOJ Building Bureau of Jail/ Management and Penology BJMP Compound Perimeter Fence Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	6/23/2020	7/1/2020	GoP	1,000,000.00	0	1,000,000.00	Repair/ Maintenance of Building
20AI0158/ 200000100019000	Repair/ Maintenance of DILG Philippine National Police Building, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	6/23/2020	7/1/2020	GoP	1,000,000.00	0	1,000,000.00	Repair/ Maintenance of Building

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0159/ 200000100019000	Repair/ Maintenance of DOLE Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	6/23/2020	7/1/2020	GoP	500,000.00	0	500,000.00	Repair/ Maintenance of Building
20AI0160/ 200000100019000	Repair/ Maintenance of DILG Building Bureau of Fire and Protection, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	6/23/2020	7/1/2020	GoP	800,000.00	0	800,000.00	Repair/ Maintenance of Building
20AI0161/ 200000100019000	Repair/ Maintenance of DPWH Building Fence for Maintenance Bodega, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/18/2020	6/23/2020	7/1/2020	GoP	2,000,000.00	0	2,000,000.00	Repair/ Maintenance of Building
20AI0162/ 200000100008000	Agno River Basin Flood Control Project- Repair/ Maintenance of Bank Protection at Brgy. Macayo, Alcala, Pangasinan Sta 04+820.00 to sta 05+238.00	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/19/2020	6/24/2020	6/25/2020	GoP	9,999,999.70	0	9,999,999.70	Repair/ maintenance of Bank Protection
20AI0163/ 200000100008000	Agno River Basin Flood Control Project- Repair/ Maintenance of Bank Protection at Brgy. Talibaew, Calasiao, Pangasinan, Sta. 02+100.00 to Sta. 2+436.00	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/19/2020	6/24/2020	6/25/2020	GoP	9,999,999.85	0	9,999,999.85	Repair/ Maintenance of Bank Protection
20AI0164/ 200000100008000	Agno River Basin Flood Control Project- repair/ maintenance of Bank Protection at Brgy. Magtaking, Bugallon, Pangasinan Sta. 00+060.00 to Sta. 00+494.00	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/19/2020	6/24/2020	6/25/2020	GoP	9,999,999.88	0	9,999,999.88	Repair/ Maintenance of Bank protection
20AI0165/ 200000100008000	Agno River Basin Flood Control Project- Repair/ Maintenance of Bank protection at Brgy. San Jose, Aguilar, Pangasinan Sta. 03+280 to Sta. 03+582	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/19/2020	6/24/2020	6/25/2020	GoP	9,999,999.38	0	9,999,999.38	Repair/ Maintenance of Bank Protection
20AI0166/ 200000100008000	Agno River Basin Flood Control Project- repair/ Maintenance of Bank Protection at Brgy. San Francisco, Bugallon, Pangasinan, Sta. 01+260 to Sta 01+598	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/19/2020	6/24/2020	6/25/2020	GoP	5,999,999.93	0	5,999,999.93	Repair/ Maintenance of Bank Protection

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0167/ 200000100008000	Agno River Basin Flood Control Project- Repair/ Maintenance of Anulid Poponto Right Dike at Alcala- Bautista, Pangasinan Sta. 10+640 to Sta. 12+220; Sta. 13+320 to Sta. 13+580 and Sta. 15+960 to Sta. 17+435	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/29/2020 to 6/4/2020	6/19/2020	6/24/20	6/25/2020	GoP	3,999,999.67	0	3,999,999.67	Repair/ Maintenance of Dike
20AI0168/ 300205100003000	Construction of Rainwater Collector System FY 2020 5th and 6th District Pangasinan (1) Yatyat E/S, Brgy. Yatyat, Laoac, Pangasinan (2) Queved- Anisca E/S, Brgy. Anis, Laoac, Pangasinan (3) Buneg E/S, Brgy. Buneg, Pozorrubio, Pangasinan (4) Ama-Talo E/S, Amagbagan, Pozorrubio, Pangasinan (5) Caloto A. Bautista E/S, Brgy. Mangcasuy, Binaloran, Pangasinan (6) Camangaan E/S, Brgy. Camangaan, Binaloran, Pangasinan (7) Maburac E/S, Brgy. Maburac, Villasis, Pangasinan (8) Barangobong E/S, Brgy. Barangobong, Villasis, Pangasinan (9) Camangaan E/S, Brgy. Camangaan, Sison, Pangasinan (10) Amagbagan I/S, Sison, Pangasinan (11) Mabini E/S, Brgy. Mabini, Balungao, Pangasinan (12) Pugaro E/S, Brgy. Pugaro, Balungao, Pangasinan (13) San Vicente E/S, Brgy San Vicente, Rosales, Pangasinan (14) Cabayawasan E/S, Brgy. San Felipe East, San Nicolas, Pangasinan (15) Cristobal Rodrigo E/S, San Nicolas, Pangasinan (16) Kulangew E/S, Sitio Mayondot, Brgy. Fianza, San Nicolas, Pangasinan (17) Luna Este, Brgy. Luna Este, Umingan, Pangasinan (18) Cadiz E/S, Brgy. Cadiz, Umingan, Pangasinan (19) San pablo E/S, Brgy. San Pablo, Umingan, Pangasinan (20) Concepcion E/S, Brgy. Concepcion, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/4/20 to 6/10/20	6/23/2020	6/26/2020	6/29/2020	GoP	4,086,775.00	0	4,086,775.00	Construction of water collector system
20AI0169/ 300103202064000	Cosntruction of Multi- Purpose Building, Brgy. Caballitan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/4/20 to 6/10/20	6/23/2020	9/30/2020	9/30/2020	GoP	1,000,000.00	0	1,000,000.00	Construction of MPB
20AI0170/ 300104213943000	Construction and / or Repair/ Rehabilitation of Multi- Purpose Building Brgy. Poblacion, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/18/20 to 6/24/20	7/7/2020	9/30/2020	9/30/2020	GoP	2,970,000.00	0	2,970,000.00	Construction and/ or Repair/ Rehabilitation of MPB

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0171	Concreting of Brgy. Gonzalo to Brgy. Carayacan FMR, Brgy. Gonzalo and Brgy. Carayacan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/23/20 to 6/29/20	7/14/2020	4/5/2021	4/6/2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road (awaiting for the release of fund
20AI0172	Concreting of brgy. San Roque to Brgy. Barangobong FMR, Brgy, San Roque (San Nicolas) and Brgy. Barangobong (Natividad, Pangasinan)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/23/20 to 6/29/20	7/14/2020	4/5/2021	4/6/2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road (awaiting for the release of fund
20AI0173	Concreting of Brgy. San Pedro Apartado FMR, Brgy. San Pedro Apartado, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/23/20 to 6/29/20	7/14/2020	4/5/2021	4/6/2021	GoP	11,437,500.00	0	11,437,500.00	Concreting of Road (awaiting for the release of fund
20AI0174	Concreting of Brgy. Tumana West FMR, Brgy. Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/23/20 to 6/29/20	7/14/2020	4/5/2021	4/6/2021	GoP	49,750,000.00	0	49,750,000.00	Concreting of Road (awaiting for the release of fund
20AI0175/ 300101200001000	Construction of Two(2) Storey, Four(4) Classroom School Building, Maburac Elementary School at Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/23/20 to 6/29/20	7/14/2020	7/29/2020	7/30/2020	GoP	12,373,217.23	0	12,373,217.23	Complete Construction of (9.50mx23.0m) Two (2) storey Four (4) Classroom
20AI0176/ 300101200001000	Construction of Two(2) Storey, Four(4) Classroom School Building, Cal-litang Elementary School at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/23/20 to 6/29/20	7/14/2020	7/29/2020	7/30/2020	GoP	11,960,190.71	0	11,960,190.71	Complete Construction of (9.50mx23.0m) Two (2) storey Four (4) Classroom
20AI0177/ 300101200001000	Construction of two (2) Storey, Six (6) Classroom School Building, San Juan Elementary School at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/30/20 to 7/6/20	7/21/2020	7/29/2020	7/30/2020	GoP	14,683,766.02	0	14,683,766.02	Construction of two (2) storey six (6) CL
20AI0178/ 300101200001000	Construction of two (2) Storey, Four (4) Classroom School Building, San Quintin central at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/30/20 to 7/6/20	7/21/2020	7/29/2020	7/30/2020	GoP	13,943,565.46	0	13,943,565.46	Construction of two (2) storey Four(4) CL
20AI0179/ 300101200001000	Construction of two(2) Units Two (2) Storey, Four (4) Classroom School Building Ernesting Gonzales Elementary School at Sto. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/4/2020 to 7/10/2020	7/30/2020	8/6/2002	8/7/2020	GoP	27,561,144.54	0	27,561,144.54	Construction of two(2) units 2 storey 4 CL
20AI0180/ 300101200001000	Construction of two (2) Storey, Six (6) Classroom School Building, Alcala Central School at Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/10/2020 to 7/16/2020	7/30/2020	8/6/2020	8/7/2020	GoP	16,683,766.02	0	16,683,766.02	Construction of two (2) storey Six (6) CL

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0181/ 300101200001000	Construction of two (2) Storey Six (6) Classroom School Building Pindangan West Elementary School at Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/10/2020 to 7/16/2020	7/30/2020	8/6/2020	8/7/2020	GoP	16,683,766.02	-	16,683,766.02	Construction of two (2) storey Six (6) CL
20AI0182/ 200000100017000	Repair/ Maintenance of bridges (Damaged Asphalt with Rotomill) along Pangasinan- Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/17/20 to 7/23/2020	8/7/2020	8/14/2020	8/18/2020	GoP	1,884,000.00	1,884,000.00	-	Repair/ Maintenance of Bridges
20AI0183/ 200000100017000	Repair/ Maintenance (Reblocking of Concrete Pavement with stone Masonry) along Villasis- Malasiqui- San Carlos Road, Brgy. Barraca Section, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/17/20 to 7/23/2020	8/7/2020	8/14/2020	8/20/2020	GoP	1,820,000.00	1,820,000.00	-	Repair/ Maintenance (Reblocking of Damaged Concrete Pavement with stone masonry)
20AI0184/ 200000100017000	Repair/ Maintenance of Ravelled Areas and Transition of Shoulders along Villasis- Malasiqui- San Carlos Road, brgy. Barraca and Unzad Section Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/17/20 to 7/23/2020	8/7/2020	8/14/2020	8/18/2020	GoP	1,850,000.00	1,850,000.00	-	Repair/ Maintenance of Ravelled Areas and Transition of shoulders
20AI0185/ 300101200001000	Construction of Four (4) Storey, Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Room Layout) Cabaruan National High School at Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/18/2020 to 7/24/2020	8/11/2020	8/17/2020	8/18/2020	GoP	23,738,953.96	-	23,738,953.96	Construction of Four (4) Storey, Eight (8) Classroom School Building
20AI0186/ 300101200001000	Construction of Four (4) Storey, Twenty (20) Classroom School Building, Binalonan North CS SPED Center (Binalonan North Central IS) at Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/23/2020 to 7/29/200	8/11/2020	8/17/2020	8/18/2020	GoP	54,497,365.56	-	54,497,365.56	Construction of Four (4) Storey, Twenty (20) Classroom School Building
20AI0187/ 200000100017000	Repair/ Maintenance (Reblocking of Damaged Concrete Pavement) along Urdaneta Junction- Dagupan- Lingayen Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	8/20/2020 to 8/26/2020	9/9/2020	9/17/2020	9/21/2020	GoP	1,000,000.00	1,000,000.00	-	Repair/ Maintenance (reblocking of Damaged concrete Pavement)
20AI0188/ 200000100017000	Repair/ Maintenance of Ravelled Areas along Carmen Junction- Manat Road, Rosales and Bautista Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	8/20/2020 to 8/26/2020	9/9/2020	9/17/2020	9/21/2020	GoP	1,600,000.00	1,600,000.00	-	Repair/ Maintenance of Ravelled Areas

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0189/ 200000100017000	Repair/ Maintenance of Ravelled Areas and Transition of Shoulders along Binalonan- Asingan- Sta. Maria Road, Asingan Section and Mangaldan- Manaoag- Binalonan Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	8/21/2020 to 8/27/2020	9/10/2020	9/18/2020	9/22/2020	GoP	1,850,000.00	1,850,000.00	-	Repair/ Maintenance of Ravelled Areas and Transition of shoulders
20AI0190/ 200000100017000	Repair/ Maintenance of Ravelled Areas along Manila North Road and Carmen Junction- Manat Road, Brgy. Carmen, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	8/21/2020 to 8/27/2020	9/10/2020	9/18/2020	9/22/2020	GoP	1,592,936.00	1,592,936.00	-	Repair/ Maintenance of Ravelled Areas
20AI0191/ 310203205711000	Concreting of Brgy. Calmay FMR, Brgy. Calmay, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/9/2020 to 9/15/2020	9/30/2020	10/28/2020	10/28/2020	GoP	12,437,500.00	-	12,437,500.00	Concreting of Road
20AI0192/ 200000100017000	Repair/ Maintenance of Ravelled Areas and Transition of shoulders along Binalonan- Asingan- Sta. Maria Road, Asingan Section and Mangaldan- Manaoag- Binalonan Road, Laoac Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/18/2020	10/8/2020	10/19/2020	10/26/2020	GoP	500,000.00	500,000.00	-	Repair/ Maintenance of Ravelled Areas and Transition of shoulders
20AI0193/ 200000100017000	Repair/ Maintenance of stone Masonry with Repainting of Guardrails and Parapet Walls along San Nicolas- San Quintin- Umingan- Gulimba Road, Umingan Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/18/2020 to 9/15/2020	10/8/2020	10/19/2020	10/26/2020	GoP	1,500,000.00	1,500,000.00	-	Repair/ Maintenance of stone Masonry with Repainting of Guardrails and Parapet Walls
20AI0194/ 200000100017000	Repair/ Maintenance of Ravelled Areas with Resealing of Cracks along Manila North Road and Urdaneta Junction- Dagupan- Lingayen Road, Urdaneta Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/18/2020 to 9/15/2020	10/8/2020	10/19/2020	10/26/2019	GoP	2,215,800.00	2,215,800.00	-	Repair/ Maintenance of Ravelled Areas with Resealing of Cracks
20AI0195/ 200000100017000	Repair/ Maintenance of Ravelled Areas along Manila North Road, Pozorrubio Section, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/24/2020 to 9/30/2020	10/14/2020	10/26/2020	11/3/2020	GoP	1,800,000.00	1,800,000.00	-	Repair/ Maintenance of Ravelled Areas
20AI0196/ 200000100017000	Repair/ Maintenance of Stone Masonry with Repainting of Guardrails and Parapet Wall along Carmen Junction- Manat Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/24/2020 to 9/30/2020	10/14/2020	10/26/2020	11/3/2020	GoP	750,000.00	750,000.00	-	Repair/ Maintenance of Stone Masonry with Repainting of Guardrails and Parapet Wall

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0197/ 200000100017000	Repair Maintenance of Bridges (Asphalting of approaches) along San Nicolas- Natividad- San Quintin- Umingan- Guimba Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/24/2020 to 9/30/2020	10/14/2020	10/26/2020	11/3/2020	GoP	971,700.00	971,700.00	-	Repair Maintenance of Bridges (Asphalting of approaches)
20AI0198/ 200000100017000	Repair/ Maintenance Clearing of Bridge waterways and repainting of wingwalls and Guardrails along Manila North Road and Bakit-Bakit Junction- Umingan Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	10/8/20 to 10/14/20	10/27/2020	11/5/2020	11/12/2020	GoP	548,350.00	548,350.00	-	Repair/ Maintenance Clearing of Bridge waterways and repainting of wingwalls and Guardrails
20AI0199/ 200000100017000	Repair/ Maintenance of Drainage along San Nicolas- Natividad- San Quintin- Umingan- Guimba road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	10/8/20 to 10/14/20	10/27/2020	11/5/2020	11/12/2020	GoP	500,000.00	500,000.00	-	Repair/ Maintenance of Drainage
20AI0200/ 200000100017000	Repair/ Maintenance of Damaged and Peeled Off Pavement Markings along Urdaneta Junction-Dagupan- Lingayen Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	10/8/2020 to 10/14/20	10/27/2020	11/5/2020	11/12/2020	GoP	1,502,000.00	1,502,000.00	-	Repair/ Maintenance of Damaged and Peeled Off Pavement Markings
20AI0201/ 320101104554000/32 0101104553000	Installation of Perimeter Lightings at DPWH Compound	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/3/20 to 11/9/20	11/24/2020	12/1/2020	12/9/2020	GoP	675,950.18	-	675,950.18	Installation of Perimeter Lightings
20AI0202	Concreting of Brgy Tumana West (Irrigation Rd Area) FMR, Brgy. Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/26/20 to 12/2/20	12/22/2020	2/22/2021	2/26/2021	GoP	19,900,000.00	-	19,900,000.00	NTP- 3/4/2021
20AI0203	Concreting of Brgy. Cabalaoangan Sur to Brgy. Cabalaoangan Norte FMR, Brgy. Cabalaoangan Sur and Cabalaoangan Norte, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/26/20 to 12/2/20	12/15/2020	2/22/2021	2/26/2021	GoP	14,925,000.00	-	14,925,000.00	NTP- 3/4/2021
20AI0204/ 320101104552000/ 320101104554000/ 320101104558000	Construction of DPWH MRF and Covered Pathwalk	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/27/20 to 12/3/20	12/14/2020	12/16/2020	12/18/2020	GoP	774,756.79	0	774,756.79	Construction of DPWH MRF and Covered Pathwalk
20AI0205/ 310112100158000/ 200101104552000	Repair/ rehabilitation of DPWH Equipment Shed, Parking Grounds	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/27/20 to 12/3/20	12/14/2020	12/16/2020	12/18/2020	GoP	808,668.19	0	808,668.19	Repair/ rehabilitation of DPWH Equipment Shed, Parking Grounds
20AI0206	Concreting of Brgy. Poblacion FMR, Brgy. Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/28/20 to 12/4/20	12/23/2020	2/22/2021	2/26/2021	GoP	9,950,000.00	0	9,950,000.00	NTP- 3/4/2021

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AI0208	Concreting of Brgy. Arzadon FMR, Brgy. Arzadon, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/22/2021	2/26/2021	GoP	9,950,000.00	0	9,950,000.00	NTP- 3/4/2021
20AI0209	Concreting of Brgy. Legaspi, Tayug to Brgy. San Roque FMR, Brgy. Legaspi, Tayug and Brgy. San Roque, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2020	2/22/2021	2/26/2021	GoP	9,950,000.00	0	9,950,000.00	NTP- 3/4/2021
20CSAI001/ 200000100027000	Soil/ Geotechnical Investigation for the Proposed Construction of Various Flood Control Structures within 5th and 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	2/27/20 to 3/4/20	6/15/2020	6/19/2020	7/1/2020	GoP	1,278,000.00	0.00	1,278,000.00	Soil/ Geotechnical Investigation
20CSAI002/ 200000100027000	Soil/ Geotechnical Investigation for the Proposed Construction of Various Flood Control Projects and Proposed Construction of Building Projects within 5th and 6th legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	6/11/20 to 6/17/20	7/16/2020	7/20/2020	8/5/2020	GoP	1,116,090.00	0.00	1,116,090.00	Soil/ Geotechnical Investigation
20CSAI003/ 200000100027000	Soil/ geotechnical Investigation for the Proposed Construction of various Bridge Projects within 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	8/10/2020 to 8/16/2020	9/7/2020	9/11/2020	9/20/2020	GoP	1,611,855.00	0.00	1,611,855.00	Soil/ Geotechnical Investigation
20CSAI004/ 200000100027000	Soil/Geotechnical Investigation for the Proposed Construction of Various Flood Control Projects within 5th and 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	10/6/2020 to 10/12/2020	11/10/2020	11/26/2020	12/3/2020	GoP	919,635.00	0.00	919,635.00	Soil/ Geotechnical Investigation
20CSAI005/ 200000100027000	Soil/Geotechnical Investigation for the Proposed Construction of Various Bridge and Building Projects within 5th and 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	10/15/220 to 10/21/2020	11/23/2020	11/27/2020	12/4/2020	GoP	110,735.00	0.00	110,735.00	Soil/ Geotechnical Investigation
20CSAI006/ 200000100027000	Soil/Geotechnical Investigation for the Proposed Construction of Various Flood Control and Building Projects within 5th and 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	10/23/2020 to 10/29/2020	12/15/2020	12/18/2020	12/29/2020	GoP	112,835.00	0.00	112,835.00	Soil/ Geotechnical Investigation

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAI0001/ 200222100491000	Supply/Delivery of Asphalt Materials for use in Repair/Maintenance of Ravelled Areas with Installation of Signages along Manila North Road, K0169+(825) – K0211+660 with exceptions	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/30/2020 to 5/6/2020	5/19/2020	5/21/2020	5/22/2020	GoP	1,206,000.00	1,206,000.00	-	Supply/Delivery
20GAI0002/ 200222100491000	Supply/Delivery of various Maintenance Materials for use in the Repair/Maintenance/Repainting of Existing Guardrails and various Bridges within the 6th Congressional District	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/7/2020	8/10/2020	GoP	1,542,560.00	1,542,560.00	-	Supply/Delivery
20GAI0003/ 200000100017000	Supply/Delivery of Asphalt Materials for use in Repair/Maintenance of Cracks, Joints and Ravelled Areas along Pangasinan – Nueva Ecija Road, K0179+000 – K0186+000 with exceptions	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/7/2020	8/10/2020	GoP	1,348,200.00	1,348,200.00	-	Supply/Delivery
20GAI0004/ 200000100491000	Supply/Delivery of Premix and various Traffic Paints for use in the Repair/Maintenance of Manila North Road and Urdaneta Jctn.-Dagupan – Lingayen Road, Urdaneta Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/7/2020	8/10/2020	GoP	1,961,000.00	1,961,000.00	-	Supply/Delivery
20GAI0005/ 310110100126000/ 310106100421000/31 0303100786000/ 310303101004000/ 310204100689000/ 310204100686000	Procurement of Security Service Security Guards from Private Security Agency for Deployment at DPWH Pangasinan 3d DEO, Tomanan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/4/2020 to 9/10/2020	9/24/2020	10/2/2020	10/15/2020	GoP	1,978,560.00	0	1,978,560.00	Supply/Delivery
20GAI0006/ 200000100017000	Supply/Delivery/Fabrication of Kilometer Post along Manila North Road and Mangaldan – Manaoag Binalonan Road and Pavement Marking Materials, for use on Faded Markings	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/17/2020 to 9/23/2020	10/6/2020	10/13/2020	10/16/2020	GoP	1,600,750.00	1,600,750.00	0	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAI0007/ 200000100018000	Supply/Delivery of Thermoplastic Paints and Asphalt Premix for use in the Repair/Maintenance of San Nicolas – Natividad – San Quintin – Umlirigan – Gulimba Road, K0209+000 – K0235+000 with exceptions	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	9/23/2020 to 9/29/2020	10/13/2020	10/21/2020	10/23/2020	GoP	1,844,550.00	1,844,550.00	0	Supply/Delivery
20GAI0008/ 200000100018000	Supply/Delivery of Asphalt Premix and Thermoplastic Paints for use in the Repair/Maintenance of Outer Lanes along Manila North Road, Villasis – Urdaneta Section and Pangasinan – Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	10/2/20 to 10/8/20	10/26/2020	11/4/2020	11/6/2020	GoP	1,702,950.00	1,702,950.00	0	Supply/Delivery
20GAI0009/ 320101104553000/ 300107200724000/ 300104213944000/ 300104213927000/ 300104213926000/ 300116202667000/ 300116202666000/ 300116202665000/ 300116202664000/ 300116202663000/ 300116202662000/ 300116202661000/ 300116202652000/ 300103202078000/ 300103202077000/ 300103202059000/ 300103202058000	Supply/ Delivery of one (1) unit Black and White Format Printer/ Copier/ Scanner (colored) for use in Planning and Design Section DPWH, Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/7/20 to 11/13/2	12/1/2020	12/4/2020	12/14/2020	GoP	1,300,000.00	0	1,300,000.00	Supply/Delivery
2020-02-001/ 200000100017000/3 20101104555000	Procurement of Diesel Fuel, Unleaded Gas, Motor Oil, ATF, Brake Fluid, Cylinder Gas and Engine Oil (Fully Synthetic) for use in the DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	2/12/2020	2/17/2020	2/19/2020	2/20/2020	GoP	874,031.00	618,095.00	255,936.00	Supply/Delivery
2020-02-004/ 200000100017000/ 310305101198000	Procurement of Diesel Fuel, Unleaded Gas, Motor Oil, ATF, Brake Fluid Gas and Engine Oil	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	2/20/2020	2/24/2020	2/27/2020	2/28/2020	GoP	778,572.00	550,585.00	227,987.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-02-005/ 200000100017000	Procurement of Emulsified Asphalt, Asphalt Premix, Hot Asphalt and Penetration Asphalt for use in the Maintenance of Road along Urdaneta-Junction-Dagupan-Lingayen Road and San Nicolas-Natividad-San Quintin-Umingan-Guimba Road, Brgy. Casadores and Brgy. Carayungan Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	2/26/2020	2/28/2020	3/3/2020	3/4/2020	GoP	963,000.00	963,000.00	-	Supply/Delivery
2020-02-006/ 200000100017000	Procurement of Emulsified Asphalt, Asphalt Premix, Thermoplastic Powder-White, Glass Beads and primer for use in the Maintenance of Road along Manila North Road, Urdaneta Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	2/26/2020	2/28/2020	3/3/2020	3/4/2020	GoP	985,100.00	985,100.00	-	Supply/Delivery
2020-02-007/ 200000100017000	Procurement Emulsified Asphalt, Asphalt Premix, Reflectorized Paints - White, Brush paint, Brush Roller, Thinner and Paint Reducer for use in the Maintenance of Road along Bakit-Bakit Junction-Umingan Road, Brgy. Aloo and Brgy. Pemienta Section, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	2/26/2020	2/28/2020	3/3/2020	3/4/2020	GoP	959,200.00	959,200.00	-	Supply/Delivery
2020-02-008/ 200000100017000	Procurement of Vehicle Spare Parts and Repair of Road Grader N1-2016	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/7/2020	3/10/2020	3/12/2020	3/12/2020	GoP	264,070.00	264,070.00	-	Supply/Delivery
2020-03-009/ 200000100017000	Procurement of Thermoplastic Powder, Glass Beads, and Primer for use in the Maintenance of Road along Mangaldan-Manaog-Binalonan Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/16/2020	5/26/2020	5/27/2020	5/27/2020	GoP	648,700.00	648,700.00	-	Supply/Delivery
2020-03-010/ 200000100017000	Procurement of Reflectorized and Latex Paints, Brush Paint and Roller, Thinner and Paint Reducer for use in the Maintenance of Various Bridges at Mangaldan-Manaog-Binalonan Road and Carmen Junction-Manat Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/16/2020	5/26/2020	5/27/2020	5/27/2020	GoP	654,350.00	654,350.00	-	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-03-011/ 200000100017000	Procurement of Emulsified Asphalt, Asphalt Premix, Hot Asphalt and Penetration Asphalt for use in the Maintenance of Road along Pangasinan-Nueva Vizcaya Road, KO 183+000 - KO 188+000 with exceptions	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/16/2020	5/26/2020	5/27/2020	5/27/2020	GoP	962,700.00	962,700.00	-	Supply/Delivery
2020-05-012/ 200000010001700/ 300116202651000	Procurement of Diesel Fuel, Unleaded Gasoline, Engine Oil, ATF, Brake Fluid, Cylinder Gas and Other items	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/15/2020	5/19/2020	5/21/2020	5/22/2020	GoP	778,920.50	552,244.35	226,676.15	Supply/Delivery
2020-05-013/ 200000100017000	Procurement of Asphalt Premix Chemical Neutralizer	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/23/2020	5/26/2020	5/27/2020	5/27/2020	GoP	297,000.00	297,000.00	-	Supply/Delivery
2020-05-014/ 200000100017000	Procurement of Highly Concentrated Anti-Dengue Solution	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/23/2020	5/26/2020	5/27/2020	5/27/2020	GoP	677,250.00	677,250.00	-	Supply/Delivery
2020-05-015/ 200000100017000	Procurement of Highly Concentrated Organic Tea Tree Disinfectant	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/23/2020	5/26/2020	5/27/2020	5/27/2020	GoP	645,000.00	645,000.00	-	Supply/Delivery
2020-05-016/ 200000100017000	Procurement of Gantry Facility, Handwashing Facilities including Accessories and Disinfectant	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/23/2020	5/26/2020	5/27/2020	5/27/2020	GoP	552,000.00	552,000.00	-	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-05-017/ 200000100017000	Procurement of Surgical Mask, Goggles and Alcohol	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/23/2020	5/26/2020	5/27/2020	5/27/2020	GoP	261,250.00	261,250.00	-	Supply/Delivery
2020-05-018/ 200000100017000	Procurement of Sanitation Tent, Disinfectant Mat and Thermal Scanner	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/23/2020	5/26/2020	5/27/2020	5/27/2020	GoP	274,692.00	274,692.00	-	Supply/Delivery
2020-06-020/ 200000100017000	Procurement of Diesel Fuel	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/20/2020	6/23/2020	6/25/2020	6/26/2020	GoP	329,550.00	329,550.00	-	Supply/Delivery
2020-06-021/ 310305100791000	Supply/Delivery of Various Spare Parts for use in Repair/Maintenance of Various Equipment and Service Vehicle of DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/20/2020	6/23/2020	6/25/2020	6/26/2020	GoP	293,580.00	0.00	293,580.00	Supply/Delivery
2020-06-022/ 200000100017000	Repair/Maintenance of Mobile Asphalt Cooker for use in Maintenance Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/26/2020	6/30/2020	7/7/2020	7/8/2020	GoP	200,000.00	200,000.00	-	Supply/Delivery
2020-06-023 / 200000100014000	Procurement of Diesel for use in Desiltation and Rechanneling of Totonogen River along Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	7/10/2020	7/14/2020	7/20/2020	7/21/2020	GoP	228,150.00	0.00	228,150.00	Supply/Delivery
2020-07-024/ 200000100027000	Procurement of Trip Meter v202 for use in the Conduct of Annual Visual Road Condition Survey (ROCOND)	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	7/4/2020	7/7/2020	7/10/2020	7/13/2020	GoP	220,000.00	0.00	220,000.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-07-025/ 200000100017000	Supply/Delivery of Asphalt Materials for use in Repair/Maintenance of Ravelled Areas along Pangasinan-Nueva Vizcaya Road, Ko 172+000 - KO 187+000	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	7/14/2020	7/17/2020	7/24/2020	7/27/2020	GoP	915,000.00	915,000.00	-	Supply/Delivery
2020-07-026/ 200000100017000	Supply/Delivery of Maintenance Tools, Outfits and Reconditioning of Existing Grasscutter for use in the Maintenance Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	7/14/2020	7/17/2020	7/24/2020	7/27/2020	GoP	908,150.00	908,150.00	-	Supply/Delivery
2020-08-031/ 310204100686000 / 10204100689000	RFQ 2020-08-031: Procurement of Various Office Supplies for use of DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	8/20/2020	8/25/2020	8/26/2020	8/27/2020	GoP	783,309.90	0.00	783,309.90	Supply/Delivery
2020-08-032/ 200000100018000	Procurement of Container Van and Its Accessories as Field Office in the Desiltation and Rechanneling of Totonoguen River along Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	8/20/2020	8/25/2020	8/26/2020	8/27/2020	GoP	248,629.71	0.00	248,629.71	Supply/Delivery
2020-08-033/ 200000100014000	Procurement of Diesel for use in Desiltation and Rechanneling of Totonoguen River along Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	8/20/2020	8/25/2020	8/26/2020	8/27/2020	GoP	116,400.00	0.00	116,400.00	Supply/Delivery
2020-08-034/ 200000100018000	Procurement of Personal Protective Equipment for use by Dredge Crews of DPWH Pangasinan 3rd DEO Maintenance Crews in the Desiltation and Rechanneling of Totonoguen River along Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	8/20/2020	8/25/2020	8/26/2020	8/27/2020	GoP	134,934.00	0.00	134,934.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-08-035/ 200000100017000/ 310303101004000	Procurement of Various Spare Parts for use in the Repair/Maintenance of Various Equipment and Service Vehicle of DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	8/20/2020	8/25/2020	8/26/2020	8/27/2020	GoP	226,027.00	158,218.90	67,808.10	Supply/Delivery
2020-08-037/ 200000100491000	Procurement of Thermoplastic Powder, Glass Beads, Signages, Cement, Sand and Gravel for the Maintenance of Road along Manila North Road, Junction Rosales and Sto. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	8/29/2020	9/2/2020	9/8/2020	9/11/2020	GoP	950,200.00	-	134,934.00	Supply/Delivery
2020-09-042/ 200000100017000	Supply/Delivery of Asphalt Materials (Resealing of Bituminous Pavement) for use along San Nicolas – Natividad – San Quintin – Umingan – Guimba Road, Umingan Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	9/22/2020	9/25/2020	9/8/2020	9/11/2020	GoP	1,000,000.00	1,000,000.00	-	Supply/Delivery
2020-09-043/ 200000100018000	Supply/Delivery of Bridge Paints for use in various Bridges along Manila North Road and Carmen Jctn.- Manat Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	9/22/2020	9/25/2020	9/23/2020	9/25/2020	GoP	807,800.00	807,800.00	-	Supply/Delivery
2020-09-047/ 200000100491000	Supply/Delivery of Thermoplastic Materials for use in the Repainting of Dividing Line and Edgeline along Manila North Road, Rosales – Villasis Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	9/28/2020	10/2/2020	10/9/2020	10/27/2020	GoP	900,950.00	900,950.00	-	Supply/Delivery
2020-10-051/ 300117205655000	Procurement of Calibration and Repair of various equipment for use in Quality Assurance Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/9/2020	10/15/2020	10/23/2020	11/11/2020	GoP	250,000.00	0.00	250,000.00	Supply/Delivery
2020-10-052/ 200000100017000	Supply/Delivery of Asphalt Premix along Carmen Jctn. Manat Road, Carmen and Tumana Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/8/2020	10/15/2020	10/23/2020	11/11/2020	GoP	992,100.00	992,100.00	-	Supply/Delivery
2020-10-058/ 200000100017000	Supply/Delivery of Additional Maintenance Tools for use in the Maintenance Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/24/2020	10/27/2020	11/4/2020	11/20/2020	GoP	229,600.00	229,600.00	-	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-10-061/ 200000100017000	Supply/Delivery of Asphalt Premix and Thermoplastic Paints for use in the Repair/Maintenance of Outer Lanes along Manila North Road, Binalonan – Pozorrubio Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	10/24/2020	10/27/2020	11/4/2020	11/20/2020	GoP	802,350.00	802,350.00	-	Supply/Delivery
2020-11-068/ 320101104557000	Supply/Delivery and Installation of Network Cabling, Glass Partitions and Blinds for use in DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan (BAC Unit, Cashier, Information Office & Front Desk)	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2020	11/24/2020	11/27/2020	12/16/2020	GoP	274,543.39	0.00	274,543.39	Supply/Delivery
2020-11-069/ 200000100018000	Supply/Delivery of ReflectORIZED Paints and Kilometer Post along Pangasinan – Nueva Vizcaya Road, Tayug Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2020	11/24/2020	11/27/2020	12/16/2020	GoP	350,000.00	350,000.00	-	Supply/Delivery
2020-11-070/ 200000100017000	Supply/Delivery of Maintenance Tools, Outfits and Emulsified Asphalt (SS-1) for use in the Maintenance Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	11/19/2020	11/24/2020	11/27/2020	12/16/2020	GoP	755,350.00	755,350.00	-	Supply/Delivery
2020-12-073/ 200000100014000	Supply/Delivery of various Tools for use in calibration and re-conditioning for Amphibious Excavator K4-09	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/4/2020	12/10/2020	12/11/2020	12/29/2020	GoP	351,970.00	351,970.00	-	Supply/Delivery
2020-12-074/ 320101104558000	Supply/Delivery of various Spare Parts for use in DPWH, Pangasinan 3rd DEO for the 4th Quarter Preventive Maintenance of various Service Vehicles	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/4/2020	12/10/2020	12/11/2020	12/23/2020	GoP	214,572.50	214,572.50	-	Supply/Delivery
2020-12-075/ 200000100018000	Supply/Delivery of various Spare Parts for use in the Repair/Maintenance of various equipment and service vehicle in DPWH, Pangasinan 3rd DEO for the 4th Quarter (Maintenance Section)	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/4/2020	12/10/2020	12/11/2020	12/23/2020	GoP	219,938.00	219,938.00	-	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-12-076/ 200000100014000	Procurement of Office Supplies and Equipment for use in the Desiltation and Rechanneling of Totonoguen River along Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/4/2020	12/10/2020	12/11/2020	12/23/2020	GoP	218,383.00	218,383.00	-	Supply/Delivery
2020-12-077/ 200000100017000	Supply/Delivery of Thermopowder and Right of Way Marker along Bakit -- Bakit Jct.- Umingan Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/11/2020	12/14/2020	12/16/2020	12/23/2020	GoP	997,750.00	997,750.00	-	Supply/Delivery
2020-12-078/ 200000100017000	Supply/Delivery of Asphalt Materials to be used for Repair/Maintenance of Bituminous Pavement along Pangasinan -- Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/11/2020	12/14/2020	12/16/2020	12/23/2020	GoP	998,000.00	998,000.00	-	Supply/Delivery
2020-12-079/ 200000100017000	Supply/Delivery of Asphalt Cold Patch and Asphalt Premix to be used for Repair/Maintenance of Pavement along various National Roads in DPWH, Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/11/2020	12/14/2020	12/16/2020	12/23/2020	GoP	997,920.00	997,920.00	-	Supply/Delivery
2020-12-080/ 200000100017000	Supply/Delivery of Latex and Enamel Paint for use in various Bridges along San Nicolas -- Natividad -- San Quintin -- Umingan -- Gulimba Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/15/2020	12/18/2020	12/21/2020	12/29/2020	GoP	167,800.00	167,800.00	-	Supply/Delivery
2020-12-081/ 200000100027000	Procurement of Office Equipment for use of Administrative Section, DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/19/2020	12/22/2020	12/23/2020	12/29/2020	GoP	196,680.00	0.00	196,680.00	Supply/Delivery
2020-12-083/ 200000100014000	Procurement of Office Equipment for use in the desiltation and rechanneling of Totonoguen River along Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/23/2020	12/28/2000	12/29/2020	1/11/2021	GoP	221,000.00	0.00	221,000.00	Supply/Delivery

DPWH Pangasinan 3rd District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-12-084/ 200000100093000	Purchased of Office Equipment	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/23/2020	12/28/2020	12/29/2020	12/29/2020	GoP	268,000.00	0.00	268,000.00	Supply/Delivery
2020-12-085/ 310204100686000	Procurement of Office Equipment for use of BAC Unit, DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	12/23/2020	12/29/2020	12/29/2020	12/29/2020	GoP	320,000.00	0.00	320,000.00	Supply/Delivery

Prepared by:


MANUEL C. NOVENCIDO, JR.
Head, BAC Secretariat

Recommending Approval:


ANDRES M. NICER
BAC, Chairperson

Approved:


TITO JESUS T. SALVADOR
District Engineer