



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 DATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0001	Preventive Maintenance: Asphalt Overlay - Daang Maharlika (MN) - K1508 + 900 - K1509 + 468	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	45,900,000.00		45,900,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0002	Preventive Maintenance: Asphalt Overlay - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1520 + 151- K1521 + 015 K1521 + 042 - K1524 + 471	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	98,616,000.00		98,616,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0003	Preventive Maintenance: Asphalt Overlay - ABS-CBN-Quimpo Blvd Div. Rd - K1512 + 125 - K1512 + 444, K1512 + 687 - K1513 + 574, K1513 + 620 - K1515 + 198	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	86,398,000.00		86,398,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0004	Preventive Maintenance: Asphalt Overlay - Davao City Div Rd - K1506 + 931 - K1507 + 000, K1512 + 238 - K1513 + 726	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	85,400,000.00		85,400,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0005	Preventive Maintenance: Asphalt Overlay - F Torres St - K1509 + (-494) - K1509 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	10,300,000.00		10,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0006	Reconstruction to Concrete Pavement - Daang Maharlika (MN) - K1509 + 468 - K1510 + 775	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	82,500,000.00		82,500,000.00	Reconstruction to Concrete Pavement
20LB0007	Reconstruction to Concrete Pavement - Davao-Bukidnon Rd - K1699 + 530 - K1701 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	77,800,000.00		77,800,000.00	Reconstruction to Concrete Pavement
20LB0008	Construction of Drainage Structure - Daang Maharlika (MN) - K1509 + 520 - K1509 + 664, K1509 + 700 - K1510 + 610, K1510 + 630 - K1510 + 710	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	67,700,000.00		67,700,000.00	Construction of Drainage Structure along Road
20LB0009	Construction of Drainage Structure - Daang Maharlika (MN) - K1510 + 610	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	52,700,000.00		52,700,000.00	Construction of Drainage Structure along Road
20LB0010	Construction of Drainage Structure - Magsaysay Ave - K1510 + 063	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	19,500,000.00		19,500,000.00	Construction of Drainage Structure along Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0011	Construction of Drainage Structure - Magsaysay Ave - K1510 + 178	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	19,000,000.00		19,000,000.00	Construction of Drainage Structure along Road
20LB0012	Construction of Drainage Structure - Magsaysay Ave - K1510 + 303	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	44,450,000.00		44,450,000.00	Construction of Drainage Structure along Road
20LB0013	Construction of Drainage Structure - Davao-Cotabato Old Rd - K1520 + 513, K1520 + 720, K1521 + 204	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	11,344,000.00		11,344,000.00	Construction of Drainage Structure along Road
20LB0014	Construction of Flood Mitigation Structure, Davao City Div Rd, La Verna Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2020 - 1/28/2020	02/11/2020	3/18/2020 - 3/18/2020	3/19/2020 - 3/26/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
20LB0015	Road Widening - Quezon Blvd (MN) - K1510 + 504 - K1510 + 580	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	17,900,000.00		17,900,000.00	Road Widening/ ROW Acquisition
20LB0016	Road Widening - Davao City Div Rd - K1513 + 460 - K1513 + 520, K1513 + 722 - K1513+771, K1513 + 879 - K1514 + 020, K1514 + 581 - K1514 + 646	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2019-12/6/2019	12/20/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	24,193,000.00		24,193,000.00	Road Widening/Const. of Road Slope Protection Structure /ROW Acquisition
20LB0017	Road Widening - Davao-Cotabato Old Rd - K1522 + 678 - K1522 + 804, K1522 + 830 - K1522 + 968	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	8,800,000.00		8,800,000.00	Road Widening
20LB0018	Off-Carriageway Improvement - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1519 + 922 - K1519 + 987, K1519 + 1150 - K1520 + 059, K1520 + 250 - K1520 + 315, K1520 + 560 - K1520 + 625, K1520 + 701 - K1520 + 766, K1520 + 909 - K1521 + 015, K1521 + 042 - K1521 + 052, K1521 + 169 - K1521 + 215, K1521 + 218 - K1521 + 283, K1521 + 295 - K1521 + 360, K1521 + 477 - K1521 + 542, K1523 + 589 - K1523 + 940	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	9,351,000.00		9,351,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction/ Off-Carriageway Improvement: Construction of Laybys
20LB0019	Reconstruction to Concrete Pavement - Alternate Road from Region XI to Region X, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	48,551,000.00		48,551,000.00	Reconstruction to Concrete Pavement/ ROW Acquisition
20LB0020	Rehabilitation / Major Repair of Bridge - Gov. Generoso Br. 2 (B01467MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	8,000,000.00		8,000,000.00	Rehabilitation / Major Repair of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0021	Retrofitting / Strengthening of Bridge - Matina Br. (B00009MN) along Davao-Cotabato Rd (Davao City- Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Retrofitting / Strengthening of Bridge
20LB0022	Retrofitting / Strengthening of Bridge - Bago Br. (B00011MN) along Davao-Cotabato Rd (Davao City- Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	6,950,000.00		6,950,000.00	Retrofitting / Strengthening of Bridge
20LB0023	Construction of Revetment Davao River, Downstream Right Bank Davao River, Sta 12+358 to Sta 12+980	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0024	Construction of Revetment - Davao River Flood Control, Bolton Bridge Upstream, S.I.R New Matina Phase 1 Section, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	46,000,000.00		46,000,000.00	Construction of Revetment
20LB0025	Construction of Flood Mitigation Structure, Bago River, Sta. 2+790 to Sta. 2+920, Sta. 2+930 to Sta. 3+130, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	35,705,000.00		35,705,000.00	Construction of Flood Mitigation Structure
20LB0026	Construction of Revetment along Matina River, Sta. 2+983 to Sta. 3+173, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	39,988,000.00		39,988,000.00	Construction of Revetment
20LB0027	Construction of Revetment along Matina River, Sta. 3+060 to Sta. 3+520, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0028	Construction of Revetment along Matina River, Matina Pangil Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0029	Construction of Revetment along Talomo River, Sta. 3+110 to Sta. 3+340, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0030	Construction of Revetment along Talomo River, Sta. 2+899 - Sta. 2+975, Sta. 5+100 - Sta. 5+330, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0031	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+650 to Sta. 5+050, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structure
20LB0032	Construction of Flood Mitigation Structure, Bunawan River, Sta. 5+060 to Sta. 5+260, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structure
20LB0033	Construction of Revetment along Lasang River, Sta. 3+220 to Sta. 3+520, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	69,624,000.00		69,624,000.00	Construction of Revetment
20LB0034	Construction of Revetment along Lasang River, Sta. 2+245 to Sta. 2+635, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0035	Construction of Flood Mitigation Structure, Bago River, Sta. 2+370 to Sta. 2+790, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structure
20LB0036	Construction of Revetment along Davao River, Sta. 1+095 to Sta. 1+543, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	80,335,000.00		80,335,000.00	Construction of Revetment
20LB0037	Construction of Revetment along Davao River, Sta. 2+790 to Sta. 3+141, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	62,483,000.00		62,483,000.00	Construction of Revetment
20LB0038	Construction of Revetment along Davao River, Sta. 2+550 to Sta. 2+687, Sta. 2+782 to Sta. 3+253, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0039	Construction of Revetment along Davao River, Sta. 3+253 to Sta. 3+585, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0040	Construction of Revetment along Davao River, Sta. 3+141 to Sta. 3+473, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0041	Construction of Revetment along Davao River, Davao River Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
20LB0042	Construction of Flood Mitigation Structure, El Rio Vista Village Section, Davao River, Barangay 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
20LB0043	Reconstruction to Concrete Pavement - Ponciano St.-Bangoy St.-Jacinto Extension St. leading to Marco Polo Hotel- Aldevinco Shopping Center-Madrado Fruit Stands-Central Bank-F. Torres St., Brgy. 34-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	24,987,000.00		24,987,000.00	Reconstruction to Concrete Pavement
20LB0044	Construction of Multi-Purpose Building and other facilities of DPWH Davao City DEO, L. Ma. Guerrero St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
20LB0045	Construction of Flood Mitigation Structure, Libby Creek, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation Structure
20LB0046	Construction/Rehabilitation of Ecoland Creek Protecting ABS-CBN Diversion Road up to Davao River Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
20LB0047	Off-Carriageway Improvement: Shoulder Paving / Construction - Jct. Daang Maharlika Road - Iñigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	7,712,000.00		7,712,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
20LB0048	Construction of Concrete Road - Jct. Daang Maharlika Road - Vinzon St. Jct. Guzman St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	3,794,000.00		3,794,000.00	Construction of Concrete Road
20LB0049	Construction of Concrete Road - Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	4/3/2020 - 4/3/2020	4/6/2020 - 4/13/2020	GAA 2020	92,417,000.00		92,417,000.00	Construction of Concrete Road/ Construction of Concrete Bridge
20LB0050	Rehabilitation/Reconstruction of Road N. Torres St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	31,166,000.00		31,166,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0051	Construction of Multipurpose Building at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	22,000,000.00		22,000,000.00	Construction of Multi Purpose Building
20LB0052	Construction (Completion) of Multi-Purpose Building at Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building
20LB0053	Construction of Multipurpose Building at Gem Village, Barangay Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	8,500,000.00		8,500,000.00	Construction of Multi Purpose Building
20LB0054	Construction of Multipurpose Building at Greenland, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
20LB0055	Construction of Multipurpose Building at Purok 52, Balete, Riverside, Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	7,500,000.00		7,500,000.00	Construction of Multi Purpose Building
20LB0056	Rehabilitation/Improvement of Multi-Purpose Building at Barangay 12-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0057	Construction of Barangay Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
20LB0058	Construction of Jct. Cordillera Road - Sierra Madre Road, Central Park, Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	13,500,000.00		13,500,000.00	Construction of Concrete Road
20LB0059	Preventive Maintenance: Asphalt Overlay - Davao City Div Rd - K1503 + 000 - K1503 + 380	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	24,031,000.00		24,031,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0060	Preventive Maintenance: Asphalt Overlay - R Castillo St - (S01459MN) Chainage 000 - Chainage 2587	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	67,123,000.00		67,123,000.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0061	Preventive Maintenance: Asphalt Overlay - R Castillo St - K1504 + 000 - K1506 + 489	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	67,123,000.00		67,123,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0062	Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1502 + 558 - K1502 + 596, K1503 + 112 - K1503 + 212, K1504 + 407 - K1504 + 438	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	92,000,000.00		92,000,000.00	Construction of Road Slope Protection Structure
20LB0063	Construction of Drainage Structure - Daang Maharlika (MN) - K1502 + 480	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	92,189,000.00		92,189,000.00	Construction of Drainage Structure along Road
20LB0064	Construction of Drainage Structure -Daang Maharlika (MN) - K1488 + 078 - K1488 + 703	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	23,000,000.00		23,000,000.00	Construction of Drainage Structure along Road
20LB0065	Construction of Drainage Structure - Daang Maharlika (MN) - K1495 + 768 - K1497 + 211	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	95,600,000.00		95,600,000.00	Construction of Drainage Structure along Road
20LB0066	Construction of Drainage Structure - Davao City Div Rd - K1501 + 020 - K1501 + 414	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	68,128,000.00		68,128,000.00	Construction of Drainage Structure along Road/ Construction of Drainage Structure/ ROW Acquisition
20LB0067	Construction of Drainage Structure - Dacudao Rd - K1506 + (-068) - K1506 + 813	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	71,600,000.00		71,600,000.00	Construction of Drainage Structure along Road
20LB0068	Construction of Drainage Structure - Dacudao Rd - K1509 + (-732) - K1509 + 135	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	70,980,000.00		70,980,000.00	Construction of Drainage Structure along Road
20LB0069	Construction of Drainage Structure - R Castillo St - K1505 + 864	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	33,800,000.00		33,800,000.00	Construction of Drainage Structure along Road
20LB0070	Road Widening - Daang Maharlika (MN) - K1488 + 739 - K1489 + 049, K1494 + 442 - K1495 + 016, K1495 + 151 - K1495 + 229, K1497 + 339 - K1497 + 792	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	63,600,000.00		63,600,000.00	Road Widening/ ROW Acquisition



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0071	Road Widening - Fatima-Malabog Rd - K1511 + 670 - K1513 + 156, K1513 + 592 - K1513 + 1014	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	63,600,000.00		63,600,000.00	Road Widening
20LB0072	Retrofitting / Strengthening of Bridge - Ilang Br. (B00003MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,720,000.00		3,720,000.00	Retrofitting / Strengthening of Bridge
20LB0073	Retrofitting / Strengthening of Bridge - Panacan Br. (B00004MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,880,000.00		3,880,000.00	Retrofitting / Strengthening of Bridge
20LB0074	Widening of Bridge - Bunawan Br. 2 (B01619MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	90,000,000.00		90,000,000.00	Widening of Bridge/ ROW Acquisition
20LB0075	Construction of Drainage along Gospel St.-Jct. R. Castillo St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	14,300,000.00		14,300,000.00	Construction of Flood Mitigation Structure
20LB0076	Construction of Drainage along Jct. Porras-N. Torres St.-Del Pilar St.-Jct. Dacudao Ave., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	35,300,000.00		35,300,000.00	Construction of Flood Mitigation Structure
20LB0077	Construction of Drainage along Jade Valley to outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	43,000,000.00		43,000,000.00	Construction of Flood Mitigation Structure
20LB0078	Construction of Revetment - Lasang River Flood Control, Lasang Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Revetment
20LB0079	Construction of Flood Mitigation Structure - Lasang River Flood Control, Sta 38+999 - Sta. 39+464, Sta. 39+992 -40+231, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LB0080	Construction of Flood Mitigation Structure - Lasang River Flood Control, Paquibato Proper Section, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ESTIMATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0081	Construction of Flood Mitigation Structure - Panacan River Flood Control, Sta. 2+359 - Sta. 2+857, South Side, Both Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LB0082	Construction of Crainage at Veloso St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	64,950,000.00		64,950,000.00	Construction of Flood Mitigation Structure
20LB0083	Construction of Flood Control Structure along Malagamot Road-Jct. Mudiang Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	9,500,000.00		9,500,000.00	Construction of Flood Mitigation Structure
20LB0084	Construction of Drainage Structure, Davao City Div Rd - K1501+860, La Verna Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	77,275,000.00		77,275,000.00	Construction of Flood Mitigation Structure
20LB0085	Construction of Flood Mitigation Structure - Davao River Basin, Tigatto Flood Control, Left Bank, Brgy. Tigatto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	28,000,000.00		28,000,000.00	Construction of Flood Mitigation Structure
20LB0086	Construction of Flood Mitigation Structure - Davao River Basin, Mandug Section, Left Bank, Brgy. Mandug, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
20LB0087	Construction of Concrete Road - Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Concrete Road
20LB0088	Reconstruction to Concrete Pavement - Jct. Lacatan St.- Bangus St. - Sarphil Road - Holy Cross Drive Road - Bolcan St. leading to Puentesquina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	24,235,000.00		24,235,000.00	Reconstruction to Concrete Pavement
20LB0089	Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
20LB0090	Construction of Concrete Road - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0091	Construction of Concrete Road - Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Concrete Road
20LB0092	Construction of Concrete Road - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
20LB0093	Construction of Base Operation Building, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction of Other Facilities
20LB0094	Construction of Multipurpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2020 - 2/17/2020	03/03/2020	4/8/2020 - 4/8/2020	4/9/2020 - 4/16/2020	GAA 2020	85,000,000.00		85,000,000.00	Construction of Other Facilities
20LB0095	Construction of Typhoon Shelter Hangar for Presidential Aircraft (Fixed Wing), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2020 - 2/9/2020	02/26/2020	4/8/2020 - 4/8/2020	4/9/2020 - 4/16/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Other Facilities
20LB0096	Construction of Road at Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	4/3/2020 - 4/3/2020	4/6/2020 - 4/13/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road/
20LB0097	Construction of Gravel Road at Sitio Banban, Brgy. Lumiad to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Gravel Road
20LB0098	Construction of Road at Sitio Salukadang Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	51,000,000.00		51,000,000.00	Construction of Concrete Road
20LB0099	Construction of Road at Sitio Salukadang going to Mapula Main road, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
20LB0100	Construction of Hanging Bridge at Sitio Apalili Panaga River, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0101	Rehabilitation of school building (including site development), Gatungan ES, Brgy. Gatungan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of School Buildings
20LB0102	Rehabilitation/Improvement of Multi-Purpose Building (Brgy. Hall), Sumimao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0103	Repair/Rehabilitation of Multi-Purpose Building (covered court), Sumimao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0104	Construction of 2-storey Multi-Purpose Building, Brgy. Leon Garcia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20LB0105	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Brgy. Pañalum, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0106	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Sitio Panaga, Brgy. Colosas, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0107	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Fatima, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0108	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0109	Construction of Multi-Purpose Building (Brgy. Hall), Sitio Kinse-kinse, Purok 11, Brgy. Salapawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
20LB0110	Construction of Multi-Purpose Building (Brgy. Hall), Upper Mapula, Brgy. Mapula, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0111	Construction of Multi-Purpose Building (covered court), Damiana, Brgy. Bunawan Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0112	Rehabilitation of Multi-Purpose Building and covered court, Sitio Tibungol, Brgy. Pandaitan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0113	Construction of drainage, Soliman, Block 2, Brgy. Tomas Monteverde, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage Structure
20LB0114	Concreting of road, Purok 10 (Bosque), Bunawan Proper to Purok 6, Sitio Marquez, Brgy. San Isidro, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
20LB0115	Concrete reblocking of road, Mother Purok, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
20LB0116	Concreting of road, Purok 2 to Purok 11, Brgy. Communal, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
20LB0117	Opening of road from Purok Baungon, Brgy. Mabuhay to Purok Tagaytay, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
20LB0118	Construction of footbridges, Brgy. Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Bridge
20LB0119	Construction of Water System - Level III (overhead tank reservoir), Purok 1, Brgy. Mahayag, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Water Supply Systems
20LB0120	Construction (Completion) of Multi-Purpose Building, Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0121	Construction (Completion) of Multi-Purpose Building at the City Library Complex, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Multi Purpose Building
20LB0122	Construction (Completion) of Multi-Purpose Building, Barangay Bucana, Bago Aplaya, Davao City, Davao	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0123	Construction (Completion) of Multi-purpose Building, Brgy. 14-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2020 - 1/28/2020	02/11/2020	3/18/2020 - 3/18/2020	3/19/2020 - 3/26/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0124	Construction (Completion) of Multi-purpose Building, Brgy. 2-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0125	Construction of Multi-purpose Building, Purok Sagittarius 2, Brgy. Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0126	Construction of Multi-purpose Building, Purok Sto. Nifio, Brgy. Waan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20LB0127	Construction (Completion) of Multi-Purpose Building at Catalunan Grande Elementary School, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20LB0128	Construction (Completion) of Multi-Purpose Building, Brgy. 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0129	Construction (Completion) of Multi-Purpose Building, Brgy. 33-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0130	Construction (Completion) of Multi-Purpose Building, Brgy. 3-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of 18/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0131	Construction of Multi-Purpose Building, Brgy. Acacia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0132	Construction of Multi-Purpose Building, Brgy. Anglongto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0133	Construction of Multi-Purpose Building, Brgy. Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0134	Construction of Multi-Purpose Building, Brgy. Mudlang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	4/3/2020 - 4/3/2020	4/6/2020 - 4/13/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0135	Construction of Multi-Purpose Building, Brgy. Waan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0136	Rehabilitation of Existing Multi-Purpose Building, Brgy. 21-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0137	Construction (Completion) of Multi-Purpose Building, Brgy. 31-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0138	Rehabilitation of Existing Multi-Purpose Building, Brgy. 4-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0139	Rehabilitation of Existing Multi-Purpose Building, Brgy. 76-A Bucana, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0140	Construction (Completion) of Multi-Purpose Building, Brgy. 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 DATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0141	Construction (Completion) of Multi-Purpose Building, Brgy. Bago Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20LB0142	Rehabilitation of Existing Multi-Purpose Building, Brgy. Centro (San Juan), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0143	Rehabilitation of Existing Multi-Purpose Building, Brgy. Langub, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0144	Rehabilitation of Existing Multi-Purpose Building, Brgy. Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0145	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0146	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Pangi, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
20LB0147	Rehabilitation of Drainage, Brgy. 17-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Drainage Structure
20LB0148	Construction of Flood Mitigation Structure from Purok San Antonio to Purok NHA Mamay, Buhangin Proper, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
20LB0149	Construction of Flood Mitigation Structure, Purok de Guzman, Brgy. Sasa, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
20LB0150	Concreting of Road, Barangay 76-A Bucana (Dove Street, Ecoland), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0151	Rehabilitation of Road, Brgy. 22-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
20LB0152	Rehabilitation of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
20LB0153	Construction of 4 STY-24CL School Building, Jose Rizal Elementary School, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	61,135,096.00		61,135,096.00	Construction of School Building
20LB0154	Construction of 4 STY-16CL School Building, Buhangin CES SPED CENTER, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	47,363,661.00		47,363,661.00	Construction of School Building
20LB0155	Construction of Multipurpose Building and Other Facilities, DPWH Davao City DEO Building, L. Ma. Guerrero St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	02/06/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multipurpose Building
20LB0156	Construction / Rehabilitation of Drainage along Pagasa St. - Suazo St. - Jct. Quezon Boulevard Main Drain, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	9,600,000.00		9,600,000.00	Construction / Rehabilitation of Drainage Along Road
20LB0157	Construction of Drainage along Pagatpat St., S.I.R., Ph. 1, New Matina, Brgy. 76-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	08/03/2020	8/4/2020-8/10/2020	GAA 2020	27,000,000.00		27,000,000.00	Construction of Drainage Along Road
20LB0158	Construction of Flood Mitigation Structure along Bago Gallera Creek, Rosalina Village Section, Brgy. Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	07/04/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
20LB0159	Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20LB0160	Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0161	Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
20LB0162	Construction of Flood Mitigation Structure along Matina River, Matina Bridge Upstream, Matina Pangl and Matina Balusong Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20LB0163	Construction of Flood Mitigation Structure along Matina River, Matina Bridge Upstream, Matina Pangl Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
20LB0164	Construction of Flood Mitigation Structure along Matina River, Matina River Outfall Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	29,000,000.00		29,000,000.00	Construction of Flood Mitigation Structure
20LB0165	Construction of Flood Mitigation Structure along Taloma River, NHA Bangkal Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	02/06/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
20LB0166	Construction of Flood Mitigation Structure, El Rio Vista Village Section, Davao River, Brgy. 19-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
20LB0167	Construction of Flood Mitigation Structure, Libby Creek, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20LB0168	Construction of Revetment along Davao River, Davao River Bridge Upstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020 - 4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0169	Construction of Revetment along Matina River, Matina Pangl Bridge Upstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
20LB0170	Construction of Revetment along Matina River, Sta. 2+983 to Sta. 3+173, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	27,000,000.00		27,000,000.00	Construction of Revetment



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0171	Improvement / Rehabilitation of Flood Mitigation Facility along R. Magsaysay Ave. Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	30,000,000.00		30,000,000.00	Improvement / Rehabilitation of Flood Mitigation
20LB0172	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+605 to Sta. 5+050, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
20LB0173	Construction of Flood Mitigation Structure, Bunawan River, Sta. 5+060 to Sta. 5+282, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
20LB0174	Construction of Revetment along Lasang River, Sta. 2+149 to Sta. 2+585, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
20LB0175	Construction of Revetment along Lasang River, Sta. 3+000 to Sta. 3+326, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
20LB0176	Asphalt Overlay - Davao - Cotabato Old Rd, K1522+968 - K1524+319	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2019	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
20LB0177	Asphalt Overlay - Davao - Cotabato Old Rd. K1520+(-521) - K1521+067	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
20LB0178	Asphalt Overlay - Davao - Cotabato Rd (Davao City - Jct. Digos Section), K1516+329 - K1518+112, K1518+666 - 1519+293	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
20LB0179	Asphalt Overlay - Davao City Div. Rd. K1513+726 - K1514-819	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
20LB0180	Asphalt Overlay along Daang Maharlika - K1508 + 493 - K1509 +684, K1508 + 192 - K1508 + 218 (L/S)	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	44,901,000.00		44,901,000.00	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0181	Asphalt Overlay along Daang Maharlika F. Torres St. - K1509 + (-494) - K1509 + 000	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	9,188,000.00		9,188,000.00	Asphalt Overlay
20LB0182	Construction of Drainage along Daang Maharlika (MN) - K1508 + 769, K1510+400 - K1510 + 700, K1510 +625	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Drainage Along Road
20LB0183	Construction of Drainage along Davao - Cotabato Old Rd. - K1520 + 745 - K1520 + 750	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Along Road
20LB0184	Construction of Drainage along Magsaysay Avenue - K1510 + 063, K1510 + 178, K1510 +303	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	44,250,000.00		44,250,000.00	Construction of Drainage Along Road
20LB0185	Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
20LB0186	Preventive Maintenance along ABS-CBN - Quimpo Blvd Div. Rd - K1512 + 125 - K1512 + 444 (L/S), K1512 + 687 - K1513 + 574 (L/S), K1513 + 620 - K1515 + 343	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	90,000,000.00		90,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
20LB0187	Reconstruction to Concrete Pavement along Daang Maharlika (MN) - K1509 + 684 - K1510 + 775	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	40,000,000.00		40,000,000.00	Reconstruction to Concrete Pavement
20LB0188	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads (Asphalt to Concrete) along Davao-Bukidnon Rd - K1699 + 583 - K1699 + 764, K1699 + 764 - K1701 + 708	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	90,000,000.00		90,000,000.00	Rehabilitation / Reconstruction / Upgrading of Road
20LB0189	Road Widening along Davao - Cotabato Old Rd - K1522 + 678 - K1522 + 808 (L/S), K1522 + 826 - K1522 + 968 (L/S)	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	11,219,000.00		11,219,000.00	Road Widening
20LB0190	Road Widening along Davao - Cotabato Rd. (Davao City - Jct. Digos Sect) - K1521 + 052 - K1521 + 200	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	10,656,000.00		10,656,000.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0191	Road Widening along Davao City Div Rd - K1513 + 386 - K1513 + 520 (R/S), K1513 + 722 - K1513 + 775, K1513 + 875 - K1514 + 020	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020-7/29/2020	8/13/2020	9/7/2020-9/7/2020	9/8/2020-9/14/2020	GAA 2020	41,753,000.00		41,753,000.00	Road Widening
20LB0192	Road Widening along Quezon Blvd. (MN) - K1510 + 401 - K1510 + 791 (R/S)	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	14,000,000.00		14,000,000.00	Road Widening
20LB0193	Shoulder Paving along Davao - Cotabato Rd. (Davao City - Jct Digos Sect) - K1514 + 265 - K1514 + 530 (R/S)	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	9,351,000.00		9,351,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
20LB0194	Road Widening & Construction of Drainage along Daang Maharlika (MN) - K1507+223 - K1507+324 (L/S), K1507+369 - K1507+464 (R/S), K1507+475 - K1507+518 (L/S), K1507+518 - K1508+000	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020-7/29/2020	8/13/2020	9/7/2020-9/7/2020	9/8/2020-9/14/2020	GAA 2020	100,000,000.00		100,000,000.00	Road Widening
20LB0195	Construction of Road at 1st Avenue, Juna Subd., Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	12,600,000.00		12,600,000.00	Construction of Road
20LB0196	Construction of Road at Gem Village, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Road
20LB0197	Construction of Road beside Almendras Gym, 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	7,400,000.00		7,400,000.00	Construction of Road
20LB0198	Matina Crossing Rd. (Jct. Davao - Cotabato Rd. - Jct. Davao City Diversion Rd.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020-10/19/2020	10/20/2020-10/26/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Road
20LB0199	Reconstruction to Concrete Pavement: Jct. E. Quirino Ave. - Mt. Apo - Gen. Luna St. - Mt. Mayon St. - J. Abad Santos - Camus St. Road leading to People's Park, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement
20LB0200	Construction of Asico Bridge (Asico Village), Matina Pang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020-10/19/2020	10/20/2020-10/26/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0201	Construction of Matina Pangli Bridge 3 going to Matina Pangli ES, Matina River, Davao City (Phase 1)	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020- 10/19/2020	10/20/2020- 10/26/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Bridge
20LB0202	Construction of Flood Mitigation Structure F Torres Bridge Downstream Section, Davao River, Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	02/06/2020	6/25/2020- 6/25/2020	6/26/2020- 7/2/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
20LB0203	Construction of Road, Brgy. Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/14/2020	6/8/2020- 6/8/2020	6/9/2020- 6/15/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Road
20LB0204	Construction of Road, Brgy. Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	06/02/2020	6/25/2020- 6/25/2020	6/26/2020- 7/2/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road
20LB0205	Construction of Road, Juna Subdivision, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	06/02/2020	6/25/2020- 6/25/2020	6/26/2020- 7/2/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Road
20LB0206	Construction of Pedestrian Overpass along Davao City Diversion Road, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Pedestrian Overpass
20LB0207	Construction of 2-Classroom School Building with Toilet at Lumiad Elementary School, Brgy. Lumiad, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020- 3/24/2020	04/07/2020	5/5/2020- 5/5/2020	5/6/2020- 5/13/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of School Building
20LB0208	Construction of 2-Classroom School Building with Toilet at SP Dakudao Elementary School, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020- 3/24/2020	04/07/2020	5/5/2020- 5/5/2020	5/6/2020- 5/13/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of School Building
20LB0209	Construction of 2-Classroom School Building with Toilet at Surayan Elementary School, Brgy. Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020- 3/24/2020	04/07/2020	5/5/2020- 5/5/2020	5/6/2020- 5/13/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of School Building
20LB0210	Construction of 3-Classroom School Building, Butay Elementary School, Brgy. Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020- 2/25/2020	03/10/2020	4/7/2020- 4/7/2020	4/8/2020- 4/17/2020	GAA 2020	6,500,000.00		6,500,000.00	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0211	Construction of 3-Classroom School Building, Colosas Elementary School, Brgy. Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	6,500,000.00		6,500,000.00	Construction of School Building
20LB0212	Construction of 3-Classroom School Building, San Miguel Elementary School, Brgy. San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	6,500,000.00		6,500,000.00	Construction of School Building
20LB0213	Construction of 4-Classroom Building with Toilet at Tapak Elementary School, Brgy. Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of School Building
20LB0214	Construction of School Building, Sasa Elementary School, Brgy. Landmark III, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of School Building
20LB0215	Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Bldg. (Covered Court)
20LB0216	Construction of Multi-Purpose Bldg. (Covered Court), Brgy. New Society Village (NSV), Brgy. Ilang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Bldg. (Covered Court)
20LB0217	Construction of Drainage System, F. Bangoy Central Elementary School, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage System
20LB0218	Construction of Drainage System, Lampa Lapidan Elementary School, Brgy. Mandug, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage System
20LB0219	Construction of Drainage System, Pilar P. Rodriguez Integrated School, Brgy. Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Drainage System
20LB0220	Construction of Drainage System, T. Awad Echevarria Elementary School, Brgy. Mandug, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0221	Concreting of Licanan Main Road, Purok Virgo, Sitio Licanan, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	5,000,000.00		5,000,000.00	Concreting of Road
20LB0222	Concreting of Road from Purok I to Tibulao, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	5,000,000.00		5,000,000.00	Concreting of Road
20LB0223	Construction of 2 storey, 6 classroom School Building, Pablo Piatos Elementary School, Brgy. San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020 - 4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of School Building
20LB0224	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
20LB0225	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Malabog, Davao City, Davao Del Sur	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20LB0226	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20LB0227	Construction of Multi-Purpose Building, Diho, Brgy. Cabantian, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
20LB0228	Construction/Completion of Multi-Purpose Building, Medalia, Brgy. Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction/Completion of Multi-Purpose Building
20LB0229	Construction of Local Road, Suraya Homes, Brgy. Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Road
20LB0230	Construction of Road, Brgy. Sumimao to Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0231	Rehabilitation of Road (installation of Solar Lights), Brgy. Panalum, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020- 7/16/2020	7/17/2020- 7/23/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Road (installation of Solar Lights)
20LB0232	Construction of Esplanade at Davao River, Right Bank, Downstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Esplanade (including slope protection)
20LB0233	Construction of Drainage along Jct. F. Torres - Mt. Mayon - E. Quirino Road, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Drainage along Road
20LB0234	Construction of Revetment along Davao River, Bolton Bridge Downstream, Bolton Isla Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
20LB0235	Construction / Rehabilitation of Ecoland Creek Protecting ABS-CBN Diversion Rd up to Davao River Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction / Rehabilitation of Flood Control Structures
20LB0236	Construction of Flood Control Structure for Datu Loho Creek, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Control Structure
20LB0237	Construction of Flood Mitigation Structure along Davao River (Crocodile Park Section), Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
20LB0238	Construction of Flood Mitigation Structure along Davao River, Davao River Bridge Downstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20LB0239	Construction of Flood Mitigation Structure along Davao River, Davao River Bridge Upstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20LB0240	Construction of Flood Mitigation Structure, Bago River, Sta. 2+370 to Sta. 2+835, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0241	Construction of Flood Mitigation Structure, Bago River, Sta. 2+835 to Sta. 2+920, Sta. 2+930 - Sta. 3+215, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
20LB0242	Construction of Libby Creek Flood Control (B/B), Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Revetment
20LB0243	Construction of Revetment along Davao River, Bolton Bridge Downstream, Bucana Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
20LB0244	Construction of Revetment along Davao River, Bolton Bridge Upstream, S.I.R. New Matina, Ph 1, Sandawa Main Drain Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020- 3/24/2020	04/07/2020	5/5/2020- 5/5/2020	5/6/2020- 5/13/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
20LB0245	Construction of Revetment along Davao River, Bolton Bridge Upstream, S.I.R. New, Matina, Ph 1 Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
20LB0246	Construction of Revetment along Davao River, Generoso Bridge Downstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0247	Construction of Revetment along Davao River, Generoso Bridge Upstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0248	Construction of Revetment along Davao River, Sta. 0+512 to Sta. 0+852, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0249	Construction of Revetment along Davao River, Sta. 3+065 to Sta. 3+440, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0250	Construction of Revetment along Davao River, Sta. 3+171 to Sta. 3+440, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020- 3/24/2020	04/07/2020	5/5/2020- 5/5/2020	5/6/2020- 5/13/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0251	Construction of Revetment along Davao River, Sta. 3+440 to Sta. 3+632, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0252	Construction of Revetment along Davao River, Sta. 3+632 to Sta. 3+821, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0253	Construction of Revetment along Matina River, Sta. 3+365 to Sta. 3+620, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
20LB0254	Rehabilitation of Ponce St. Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
20LB0255	Alternate Rd. from Region XI to Region X, (Jct Davao City Diversion Rd - Catalunan Grande - Talandag - Sumimao - Panalum - Tapak - Cabanglasan - Aglayan, Malaybalay), Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	48,550,000.00		48,550,000.00	Construction of Concrete Road
20LB0256	Reconstruction of Concrete Pavement along Roxas Avenue - Padre Gomez St. - Palma Gil St. - Camus St. - Legaspi St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	60,000,000.00		60,000,000.00	Reconstruction of Concrete Pavement
20LB0257	Reconstruction to Concrete Pavement along Jct. R. Magsaysay Ave. - L. Ma. Guerrero St. - Guzman St. - Vinzon St. - T. Palma Gil St. - Jct. Dacudao - Jct. J.P. Cabagulo Ave., (Phase 1) Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	100,000,000.00		100,000,000.00	Reconstruction of Concrete Pavement
20LB0258	Reconstruction to Concrete Pavement along Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel - Aldevino Shopping Center - Madrazo Fruit Stands - Central Bank - F. Torres St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	27,993,000.00		27,993,000.00	Reconstruction of Concrete Pavement
20LB0259	Reconstruction to Concrete Pavement along Slaughter House - F. Torres Bridge - Gold St. - Ruby St. - Gov. Gregorio V. Cañeda Rd. (Circumferential Rd.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020-7/29/2020	8/13/2020	9/7/2020-9/7/2020	9/8/2020-9/14/2020	GAA 2020	36,000,000.00		36,000,000.00	Reconstruction of Concrete Pavement
20LB0260	Rehabilitation of Paved Alternate Road from Region XI to Region X, Jct Davao City Diversion Rd - Catalunan Grande - Talandag - Sumimao - Panalum - Tapak - Cabanglasan - Aglayan, Malaybalay, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	40,000,000.00		40,000,000.00	Rehabilitation of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0261	Road Widening & Replacement of Bridge along Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Road Widening and Replacement of Bridge
20LB0262	Shoulder Paving / Construction, Jct. Daang Maharlika Rd. - Ifrigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	10,000,000.00		10,000,000.00	Shoulder Paving
20LB0263	Shoulder Paving along Jct. Daang Maharlika Rd. - Ifrigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	8,640,000.00		8,640,000.00	Shoulder Paving
20LB0264	Concreting of Brgy. Baliok FMR, Brgy. Baliok, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	13,000,000.00		13,000,000.00	Concreting of Road
20LB0265	Concreting of Purok Bagong Silang to Nat'l. Highway Junction Phase 2, Brgy. Paquibato Proper FMR, Brgy. Paquibato Proper, Paquibato District	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
20LB0266	Concreting of Brgy. Sumimao FMR, Brgy. Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	21,000,000.00		21,000,000.00	Concreting of Road
20LB0267	Concreting of Nat'l. Highway Junction to Sitio Balabag, Brgy. Malabog FMR, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	18,000,000.00		18,000,000.00	Concreting of Road
20LB0268	Concreting of Brgy. Pandaitan FMR, Brgy. Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	24,000,000.00		24,000,000.00	Concreting of Road
20LB0269	Concreting of Sitio Salukadang Phase 2, Brgy. Mapula FMR, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	20,000,000.00		20,000,000.00	Concreting of Road
20LB0270	Concreting of Purok 4 to Sitio Maripon, Brgy. Paradise Embac FMR, Brgy. Paradise Embac, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	24,000,000.00		24,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0271	Concreting of Brgy. Salapawan FMR, Brgy. Salapawan, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	36,000,000.00		36,000,000.00	Concreting of Road
20LB0272	Concreting of Brgy. Colosas FMR, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	36,000,000.00		36,000,000.00	Concreting of Road
20LB0273	Concreting of Sitio Cebola, Brgy. Colosas Phase 2 FMR, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	39,000,000.00		39,000,000.00	Concreting of Road
20LB0274	Concreting of Sitio Damiag Phase 2, Brgy. Mapula FMR, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	24,000,000.00		24,000,000.00	Concreting of Road
20LB0275	Concreting of Purok 1 to Sitio Timberland, Brgy. Paradise Embac FMR, Brgy. Paradise Embac, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	18,000,000.00		18,000,000.00	Concreting of Road
20LB0276	Concreting of Paquibato Proper to Purok Napo Phase 2 FMR, Brgy. Paquibato Proper, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
20LB0277	Concreting of Brgy. Lumiad Hall to Sitio Banban Phase 2 FMR, Brgy. Lumiad, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
20LB0278	Concreting of Purok 5 to Purok Ayagon, Brgy. Lumiad FMR, Brgy. Lumiad, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
20LB0279	Concreting to Sitio Nursery to Sitio Binaton to Sitio Mahayahay, Brgy. Malabog (Phase II) FMR, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	12,000,000.00		12,000,000.00	Concreting of Road
20LB0280	Concreting of Sitio Surayan, Brgy. Colosas FMR, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	13,000,000.00		13,000,000.00	Concreting of Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0281	Construction (Completion) of School Building, 4 STY 4 CL, Cabantian NHS, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	518,663.46		518,663.46	Construction of School Building
20LB0282	Off-Carriageway Improvement - Davao-Cotabato Rd (Davao City Jct Digos Sect) -K1519-K920+1100, K1520+048-K1520+183, K1520+204-K1520+339, K1520+850- K1520+950, K1520+871-K1520+952, K1521+042- K1521+088, K1523+561- K1523+731, K1523+765 - K1523+847, K1523+867 -K1523+917	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	9,351,000.00		9,351,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
20LB0283	Construction of Flood Mitigation Structure, Talomo River, Sta. 2+899- Sta. 2+975, Sta. 5+100-Sta. 5+330, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation Structure
20LB0284	Construction (Completion) of Multi-Purpose Building at Barangay 12-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20LB0285	Rehabilitation of Multi-Purpose Building (Barangay Hall), Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
20LB0286	Construction of Multi-Purpose Building, Purok Sto. Niño, Brgy. Waan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
20LB0287	Construction of Revetment along Talomo River Sta. 3+340 to Sta. 3+455, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020-7/20/2020	7/21/2020-7/27/2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Revetment
20LB0288	Construction of Revetment Along Talomo River Sta. 3+455 to Sta. 3+542, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020-7/20/2020	7/21/2020-7/27/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
20LB0289	Repair of Manhole Cover Along Davao Cotabato Road, K1512+000 - K1516+299, along Ramon Magsaysay Avenue K1510+(-)499-K1511-047, along Elpidio Quirino Avenue K1510+(-)835-K1510+709, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	5,400,000.00		5,400,000.00	Repair of Manholes
20LB0290	Construction of Revetment along Davao River, Sta. 1+013 to Sta.1+095, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0291	Construction of Revetment Along Davao River, Sta. 3+566 to Sta. 3+686, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0292	Construction of Revetment along Davao River, Sta. 3+585 to Sta. 3+707, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0293	Construction of Revetment along Davao River, Sta. 2+437 to Sta.2+557, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
20LB0294	Shoulder Paving/Construction, Jct. Daang Maharlika Rd. - Iñigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	10,000,000.00		10,000,000.00	Shoulder Paving/ Construction of Road
20LB0295	Construction of Multi-Purpose Building, City Library Complex, Roxas Ave., Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Multi-Purpose Building
20LB0296	Repair/ Maintenance of DILG Building PNP - Command Barracks Camp. Sgt. Quintin M. Mericido Catitipan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020-9/7/2020	9/8/2020-9/16/2020	GAA 2020	2,000,000.00		2,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0297	Repair/ Maintenance of DILG Building PNP - Command Barracks Camp. Sgt. Quintin M. Mericido Catitipan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020-7/22/2020	08/06/2020	8/14/2020-8/19/2020	8/20/2020-8/28/2020	GAA 2020	2,000,000.00		2,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical, Mechanical
20LB0298	Repair/ Maintenance of DILG Building PNP - Old DRDA Building Camp. Sgt. Quintin M. Mericido Catitipan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020-8/31/2020	9/1/2020-9/9/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0299	Repair/Maintenance of DoTr Building Philippine Coast Guard K-9 Unit Building, Sta. Ana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/7/2020-10/12/2020	10/13/2020-10/21/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0300	Repair/Maintenance of DoTr Building Philippine Coast Guard Auxiliary Building, Sta. Ana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/7/2020-10/12/2020	10/13/2020-10/21/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 DATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0301	Repair/ Maintenance of DAR Building RO-xi Legal & Planning Office Catalunan Paqueño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0302	Repair / Maintenance of DENR Building CENRO - Land Management Section Building Bangkal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	09/07/2020	7/17/2020- 7/22/2020	7/23/2020- 7/31/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0303	Repair / Maintenance of DENR Building CENRO - Forestry Building Bangkal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	09/07/2020	7/17/2020- 7/22/2020	7/23/2020- 7/31/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0304	Repair / Maintenance of DAR Building RO-XI- Kalayaan Building, Phase 3, Catalunan Pequeño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	09/07/2020	7/17/2020- 7/22/2020	7/23/2020- 7/31/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0305	Repair/ Maintenance of DPWH Building Bodega Building 2, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020- 7/22/2020	08/06/2020	8/14/2020- 8/19/2020	8/20/2020- 8/28/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0306	Repair/Maintenance of DILG Building PNP Station Sta. Ana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/7/2020- 10/12/2020	10/13/2020- 10/21/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0307	Repair/ Maintenance of DILG Building Bu. Of Fire Protection Regional Office XI, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020- 7/22/2020	08/06/2020	8/14/2020- 8/19/2020	8/20/2020- 8/28/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works
20LB0308	Repair/ Maintenance of DILG Building NAPOLCOM Headquarters Camp Captain Domingo E. Leonor, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical Works
20LB0309	Repair/ Maintenance of DICT Building Regional Office Building , Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020- 7/22/2020	08/06/2020	8/14/2020- 8/19/2020	8/20/2020- 8/28/2020	GAA 2020	2,500,000.00		2,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
20LB0310	Replacement of Matina Aplaya Bridge 3, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020- 10/19/2020	10/20/2020- 10/26/2020	GAA 2020	130,000,000.00		130,000,000.00	Replacement of Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0311	Construction of Seven-Storey Office Building with Roof Deck (Phase 2), DOLE Region XI, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
20LB0312	Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20LB0313	Construction of Road, Juna Subdivision, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Road
20LB0314	Repair/ Maintenance of Davao River Control, Ledesma Section, Sta. 7+250 - Sta. 7+729, B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/18/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	4,000,000.00		4,000,000.00	Installation of Gabions with mattresses
20LB0315	Repair/ Rehabilitation of Buhangin Underpass Pumping Station, Km 1504+551, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	3,000,000.00		3,000,000.00	General Requirements, Mechanical Works and Civil Works
20LB0316	Repair/ Maintenance of National Roads and Bridges, Provision of New Traffic Safety Devices and Signages along Mabuhay- Pañalum-Paquito Road (K1525+700-K1529+500), Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	2,000,000.00		2,000,000.00	General requirements, Miscellaneous Structures
20LB0317	Repair/ Maintenance of National Roads and Bridges, Provision of Thermoplastic Pavement Markings, Along Daang Maharlika Road K1488+000-K1494+000, Davao City Diversion Road K1514+100-K1515+911, Davao Cotabato Road k1511+734- k1515+300, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020- 7/22/2020	08/06/2020	8/14/2020- 8/19/2020	8/20/2020- 8/28/2020	GAA 2020	3,523,000.00		3,523,000.00	General Requirements, Miscellaneous Structures
20LB0318	Construction of Rainwater Collector System (RCWS)	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	4,086,775.00		4,086,775.00	Patching of Unpaved Shoulder
20LB0319	Construction of Flood Mitigation Structure along Matina River, Matina Bridge Upstream, Matina Pangi Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation
20LB0320	Road Widening along Davao - Cotabato Old Rd- k1522 + 678 - k1522 + 808, k1522 + 826 - k1522 + 968, k1525 + 328, k1525 + 563 - k1525 + 570, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	25,000,000.00		25,000,000.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0321	Road Widening along Davao - Cotabato Rd. (Davao City - Jct. Digos Sect) - k1519+920 - k1519+1100, k1520+048 - k1520+183, k1520+204 - k1520+330, k1520+850 - k1520+950, k1523+310, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	10,656,000.00		10,656,000.00	Road Widening
20LB0322	Repair/ Maintenance of Flood Control & Drainage along Daang Maharlika Road, k1491+198 - k1491+202,, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	1,918,150.00		1,918,150.00	Flood Control & Drainage
20LB0323	66x: Repair Maintenance Of National Roads And Bridges, Selective Replacement Of Concrete Pavement Activities Along Fatima-Malabog Road (K1513+750 - K1514+233), Mabuhay-Pañalum Road (K1524+980 - K1526+120), Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	2,030,035.84		2,030,035.84	Other General Requirements, Surface Courses, Miscellaneous Structures and Materials Details
20LB0324	66x: Repair Maintenance Of National Roads And Bridges, Selective Replacement Of Concrete Pavement Activities Along Daang Maharlika Road, K1487+500-K1489+600, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	1,029,320.16		1,029,320.16	Other General Requirements, Surface Courses, Miscellaneous Structures and Materials Details
20LB0326	Construction Of 3sty-12cl School Building, Buhangin Ces Sped Center, Davao City.	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	37,500,000.00		37,500,000.00	Construction of School Building
20LB0327	Construction Of 3sty-12cl School Building, Buhangin Ces Sped Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	35,148,505.00		35,148,505.00	Construction of School Building
20LB0328	Construction Of 3sty-15cl School Building, Catalunan Grande Es, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	42,026,930.31		42,026,930.31	Construction of School Building
20LB0329	Construction Of 3sty-15cl School Building, Davao City Special School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	42,722,125.00		42,722,125.00	Construction of School Building
20LB0330	Construction Of 3sty-15cl School Building, Davao City Special School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/22/2020- 10/22/2020	10/23/2020- 10/29/2020	GAA 2020	42,302,617.81		42,302,617.81	Construction of School Building
20LB0331	Construction Of 3sty-15cl School Building, Catalunan Grande Es, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/22/2020- 10/22/2020	10/23/2020- 10/29/2020	GAA 2020	56,836,768.58		56,836,768.58	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LB0332	Construction Of 3sty-6cl School Building, Catalunan Grande Es, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	16,427,708.00		16,427,708.00	Construction of School Building
20LB0333	Construction Of 3sty-9cl School Building, Baliok Elementary School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	29,609,506.00		29,609,506.00	Construction of School Building
20LB0334	Construction Of 3sty-9cl School Building, Baliok Elementary School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/22/2020- 10/22/2020	10/23/2020- 10/29/2020	GAA 2020	52,988,069.83		52,988,069.83	Construction of School Building

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

JOSELITO M. JAMITO
BAC CHAIRMAN

Approval:

RICHARD A. RASASA
HEAD OF PROCURING ENTITY

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

Updated Annual Procurement Plan (APP) for FY 2020

Consolidated - Goods & Related Services - FY2020

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)
					"Procurement of goods and services is conducted on a quarterly basis"							
Fund 101	A. AVAILABLE AT PROCUREMENT SERVICE STORES											
01101101	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	DPWH- DCDEO, REGION XI										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	9,702.52		9,702.52
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	9,732.52		9,732.52
										19,435.04	-	19,435.04
01101101	COMMON OFFICE SUPPLIES	DPWH- DCDEO, REGION XI										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	23,951.95		23,951.95
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	26,508.46		26,508.46
										50,460.41		50,460.41
01101101	COMMON OFFICE DEVICES	DPWH- DCDEO, REGION XI										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
										-		-
01101101	COMMON JANITORIAL SUPPLIES	DPWH- DCDEO, REGION XI										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	2,641.28		2,641.28
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	3,521.28		3,521.28
										6,162.56		6,162.56
01101101	COMMON OFFICE EQUIPMENT	DPWH- DCDEO, REGION XI										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
										-		-
				Sub-total Page 1 >>						76,058.01		76,058.01

01101101	COMMON COMPUTER SUPPLIES												-
	1st Quarter	DPWH- DCDEO, REGION XI		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
										-			
01101101	HANDBOOK ON PROCUREMENT												-
	1st Quarter	DPWH- DCDEO, REGION XI		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
										-			
01101101	CONSUMABLES												-
	1st Quarter	DPWH- DCDEO, REGION XI		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-			-
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	16,951.95			16,951.95
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	13,508.46			13,508.46
										30,460.41			30,460.41
Fund 101	B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
01101101	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Componets and supplies, Lighting & fixtures and accessories)												
	1st Quarter	DPWH- DCDEO, REGION XI	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	186,227.95			186,227.95
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	175,195.35			175,195.35
										361,423.30	-		361,423.30
01101101	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS												
	1st Quarter	DPWH- DCDEO REGION XI	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	551,611.02			551,611.02
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	557,417.54			557,417.54
										1,109,028.56	-		1,109,028.56
01101101	INVENTORY/OFFICE EQUIPMENT & ACCESSORIES (Office Equipment)												
	1st Quarter	DPWH- DCDEO REGION XI	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,286,744.55			1,286,744.55
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	2,166,662.80			2,166,662.80
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	33,242,623.53			33,242,623.53
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	32,571,336.64			32,571,336.64
										69,267,367.52	-		69,267,367.52
01101101	INVENTORY/OFFICE EQUIPMENT (Household Equipment & Supplies)												
	1st Quarter	DPWH- DCDEO REGION XI	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	1,901,751.92			1,901,751.92
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	1,899,751.92			1,899,751.92
										3,801,503.84	-		3,801,503.84
										74,569,783.63			74,569,783.63

01101101	INVENTORY/OFFICE SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,520,662.88		3,520,662.88
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	5,038,833.31		5,038,833.31
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	4,821,030.65		4,821,030.65
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	3,214,020.43		3,214,020.43
										16,594,547.27	-	16,594,547.27
01101101	INVENTORY/OFFICE SUPPLIES (Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	2,659,409.88		2,659,409.88
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	3,257,133.66		3,257,133.66
										5,916,543.54	-	5,916,543.54
01101101	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-		-
										-	-	-
01101101	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-		-
										-	-	-
01101101	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP			-
										-	-	-
01101101	INVENTORY/COMPUTER SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP			-
										-	-	-
01101101	COMPUTER/I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	252,666.00		252,666.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	13,723,793.37		13,723,793.37
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	13,717,127.17		13,717,127.17
										27,693,586.53	-	27,693,586.53
01101101	HARDWARE/CONSTRUCTION/EPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	15,996,645.63		15,996,645.63
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	3,798,717.33		3,798,717.33
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	11,558,273.00		11,558,273.00
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	11,061,808.17		11,061,808.17
										42,415,444.13	-	42,415,444.13
										92,620,121.47		92,620,121.47
							</					

01101101	INVENTORY/COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP			-
01101101	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-		-
										-		
01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	2,177,109.70		2,177,109.70
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	2,466,076.62		2,466,076.62
										4,643,186.32		4,643,186.32
01101101	FURNITURE and FIXTURE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	535,326.45		535,326.45
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	586,658.71		586,658.71
										1,121,985.15		1,121,985.15
01101101	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,321,353.60		1,321,353.60
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	9,914,287.12		9,914,287.12
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	6,503,186.93		6,503,186.93
										17,738,827.65		17,738,827.65
01101101	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	515,582.44		515,582.44
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	421,840.18		421,840.18
										937,422.63		937,422.63
01101101	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-

01101101	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-	-	
										-		
01101101	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	2,094,821.61	2,094,821.61	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	2,582,397.96	2,582,397.96	
										4,677,219.57	4,677,219.57	
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	349,927.20	349,927.20	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	2,386,459.90	2,386,459.90	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	2,916,784.32	2,916,784.32	
										5,653,171.42	5,653,171.42	
01101101	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	4,326,968.32	4,326,968.32	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	5,163,401.26	5,163,401.26	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	62,639,906.24	62,639,906.24	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	62,884,372.50	62,884,372.50	
										135,014,648.32	135,014,648.32	
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	15,368,784.91	15,368,784.91	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	4,251,255.20	4,251,255.20	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	4,457,469.03	4,457,469.03	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	4,448,580.55	4,448,580.55	
										28,526,089.68	28,526,089.68	
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	2,627,126.97	2,627,126.97	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-	-	
										2,627,126.97	2,627,126.97	
01101101	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-	-	
										-		
01101101	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	
	4th Quarter		Yes	Public Bidding	4th Qtr2019	4th Qtr2019	4th Qtr2019	4th Qtr2019	GOP	-	-	
										-		
										176,498,255.96	176,498,255.96	
</												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UNIFIED ANNUAL PROCUREMENT PLAN FY 2020 FOR CONSULTANCY SERVICES

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CLB0001	Consultancy Services For Geotechnical Investigation Of Multi-Storey Buildings, Davao City: 1.) Dpwh-Dcedo Building 3 Storey, 2.) Construction Of Mpb, Brgy. Catalunan Grande	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	256,000.00		256,000.00	Consulting Services for the Geotechnical Investigation
20CLB0002	Consultancy Services For Geotechnical Investigation Of Bridges, Davao City: 1.) Bunawan Br. 2 (B01619mn), 2.) Sitio Ayagon Brgy. Lumiad Br.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	74,925,000.00		74,925,000.00	Consulting Services for the Geotechnical Investigation
20CLB0003	Consultancy Services For Geotechnical Investigation Of Matina, Talomo, And Bago River, Davao City: 1.) Matina River, Matina Br., Upstream B/B 3+000 - 4+000, 2.) Talomo River, Talomo Br., Upstream, B/B 3+000 - 4+000, 3.) Bago River Sta. 2+500 - 3+500.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	86,398,000.00		86,398,000.00	Consulting Services for the Geotechnical Investigation
20CLB0004	Consultancy Services For Geotechnical Investigation Of Davao River, Davao City: 1.) Davao River, Generos Br., Upstream B/B 2+700 - 3+700, 2.) Davao River, Bolton Br., Upstream, R/B 1+500 - 2+500, 3.) Davao River Bolton Br., Downstream, L/B 0+500 - 1+500, 4.) Davao River L/B Sta. 19+500	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	86,398,000.00		86,398,000.00	Consulting Services for the Geotechnical Investigation
20CLB0005	Consultancy Services For Geotechnical Investigation Of 2nd Ld Rivers, Davao City: 1.) Panacan River Sta. 2+000 - 3+000, 2.) Lasang River, R/B 2+500 - 3+500, 3.) Lasang River Paquibato Sta. 42+500 - 43+500, 4.) Bunawan River Sta. 4+500 - 5+500.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	9,188,000.00		9,188,000.00	Consulting Services for the Geotechnical Investigation
20CLB0006	Consultancy Services For Geotechnical Investigation Of Laverna Section, Davao City	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	91,511,000.00		91,511,000.00	Consulting Services for the Geotechnical Investigation
20CLB0007	Consultancy Services For Geotechnical Investigation Of Fatima - Malabog Rd., Davao City.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	69,083,000.00		69,083,000.00	Consulting Services for the Geotechnical Investigation
20CLB0008	Consultancy Services For Geotechnical Investigation Of Roads, Davao City: 1.) Davao-Bukidnon Rd - K1700+000 - K1701+000, 2.) Fatima-Malabog Rd., 3.) Callawa Proper-Purok 5, 14 And 15 Road, Buhangin District, Davao City, 4.) Sitio Tibungol-Purok 13 Road, Brgy. Pandaitan Paquibato District, Davao City, 5.) Sitio Ayagon Brgy. Lumiad To Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	46,566,000.00		46,566,000.00	Consulting Services for the Geotechnical Investigation
20CLB0009	Consultancy Services For Geotechnical Investigation Of Bridge, Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Sta. 01+362 - 01+392	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	12/11/2019-12/16/2019	12/17/2019	01/06/2020	1/8/2020 - 1/17/2020	PDE	510,000.00		510,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0010	Consultancy Services For Geotechnical Investigation of Construction of Bridge - Asico Bridge (Asico Village), Matina pangil, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	2/4/2020 - 2/10/2020	02/11/2020	03/05/2020	3/5/2020 - 3/16/2020	PDE	255,000.00		255,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0011	Consultancy Services For Geotechnical Investigation of Construction of Bridge - Matina Pangil Bridge 3, Matina River, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	2/3/2020 - 2/7/2020	02/25/2020	03/09/2020	3/11/2020-3/20/2020	PDE	255,000.00		255,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0012	Consultancy Services For The Geotechnical Investigation Of Construction Of Road Slope Protection (Installation Of Geotextile With Steel Sheet Piles On Foundation) K1509+115 - K1509+777	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	195,000.00		195,000.00	Consulting Services for the Geotechnical Investigation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CONSULTANCY SERVICES

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSLB0013	Consultancy Services For The Geotechnical Investigation Of Construction Of Bridge – Matina Aplaya Bridge 3, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	255,000.00		255,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0014	Consultancy Services For The Geotechnical Investigation Of Construction Of Drainage Along Laverma Section, Davao City.	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	195,000.00		195,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0015	Consultancy Services For The Geotechnical Investigation Of Construction Of Mpb (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	128,000.00		128,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0016	Consultancy Services For The Geotechnical Investigation Of Construction Of Pedestrian Overpass: 1. Construction Of Pedestrian Overpass Along Davao City Diversion Road (Maa), Davao City, 2. Construction Of Pedestrian Overpass Along Matina Crossing Road, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	765,000.00		765,000.00	Consulting Services for the Geotechnical Investigation
20CSLB0017	Consultancy Services For The Geotechnical Investigation Of Construction Of Drainage System and Pumping Station: 1. Construction of Drainage System at Diversion Road, Davao City, 2. Construction of Pumping Station (Pump House) at TigTTO, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	09/08/2020	9/24/2020	10/15/2020	10/19/2020-10/28/2020	PDE	495,000.00		495,000.00	Consulting Services for the Geotechnical Investigation

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

JOSELITO M. JAMITO
BAC CHAIRMAN

Approval:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY