

DPWH - Iloilo 3rd District Engineering Office Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works													
3001042163 41000	20GH0001 - Construction of Multi-Purpose Building, Sitio Kapitungan, Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	October 31, 2019 – November 6, 2019	November 21, 2019	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 14m x 30m covered court which includes 12 units column and 10 units of 5 meter beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span Steel Girt on center only and 562.60 sq.m. Roofing with 6m x 30m x 0.5m thk. unreinforced concrete pavement. (Phase 1)
3001042163 48000	20GH0002 - Rehabilitation of Multi-Purpose Building, Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	October 31, 2019 – November 6, 2019	November 21, 2019	September 30, 2020	October 1 - 9, 2020	GoP	500,000.00		500,000.00	Improvement/Rehabilitation of 16m x 30m covered court which includes 2 units of columns and 2 units of 5 meter span beam. For the trusses and roofing, 1 unit of full trusses w/ 1 unit of 5 meter span Steel Girt on center only and 107.00 sq.m. roofing with fascia and painting works on all columns and beams.
3001042163 34000	20GH0003 - Construction of Multi-Purpose Building, Nalumsan, Carles, Iloilo	Construction	YES	Competitive Bidding	October 31, 2019 – November 6, 2019	November 21, 2019	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Partial construction of 18m x 30m covered court which includes 12 units column and 10 units of 5 meter beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 678.60 sq.m. roofing (Phase 1)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 27000	20GH0004 -Construction of Multi-Purpose Building, Aglosong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	October 31, 2019 – November 6, 2019	November 21, 2019	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 30m covered court which includes 14 units column and 12 units of 5 meter span beam. For the trusses and roofing, 7 units of full trusses w/ 6 units of 5 meter span steel girt on center only and 693.60 sq.m. roofing
3001042163 43000	20GH0005 -Construction of Multi-Purpose Building, Tamis-ac, Concepcion, Iloilo	Construction	YES	Competitive Bidding	October 31, 2019 – November 6, 2019	November 21, 2019	January 27, 2020	January 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 14m x 27m covered court which includes 12 units column and 8 units of 5 meter span beam and 2 units of 7 meter span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 601.40 sq.m. roofing with fascia and painting works on columns and beams.
3001042163 37000	20GH0006 -Construction of Multi-Purpose Building, Salong, Batad, Iloilo	Construction	YES	Competitive Bidding	October 31, 2019 – November 6, 2019	November 21, 2019	January 27, 2020	January 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 units of columns and 10 units of 5 meter span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 620.60 sq.m. roofing with fascia
3101061004 92000	20GH0007 - Rehabilitation of Concrete Road - Ajuy-Jamul-awon-Concepcion Rd - K0215+799 - K0215+914, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	September 30, 2020	October 1 - 9, 2020	GoP	1,865,000.00		1,865,000.00	Concrete rehabilitation of 6.1 m width, 280 mm thick PCCP, 0.115 km

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 49000	20GH0008 -Construction (Completion) of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 29, 2020	GoP	1,000,000.00		1,000,000.00	Improvement/rehabilitation of 17.5m x 35m covered court which includes 2 units of columns and 2 units of 5m span beam. For the trusses and roofing, 1 unit of full trusses with 3 units of 5m span steel girt and 138 sq.m. roofing with fascia on all sides. Construction of 35m, 2 layers bleacher and painting works on all columns, beams and bleacher.
3001042163 31000	20GH0009 -Construction of Multi-Purpose Building, General Luna, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
3001042163 35000	Construction of Multi-Purpose Building, Pantalan Navarro, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 562.60 sq.m. roofing with fascia, painting works on columns and beams and construction of 0.10m thick unreinforced concrete slab.
3001042163 36000	20GH0011 -Construction of Multi-Purpose Building, Poblacion Sur, Balasan, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 591.60 sq.m. roofing and embankment.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202577000	20GH0012-Construction of Multi-Purpose Building, Tubogan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 591.60 sq.m. roofing with fascia, painting works on columns and beams.
300104216353000.pc	20GH0013 - Rehabilitation of Multipurpose Building, Sta. Ana, Batad, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 28 - 29, 2020	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multipurpose Building
3001104216316000.PC	20GH0014 -Construction (Completion) of Multi-Purpose Building, Barangay Tipacla, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
300104216328000	20GH0015 - Construction of Multi-Purpose Building, Barangay Pontoc, Lemery, Iloilo	Construction	YES	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 27, 2020	January 28 - 29, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 19m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 707.60 sq.m. roofing with fascia, painting works on columns and beams and 0.05m thick concrete overlay
300104216323000	20GH0016 -Construction (Completion) of Multi-Purpose Building, Poblacion, Batad, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 47000	20GH0017 -Rehabilitation of Multi-Purpose Building (Health Center), Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Barangay Health Center (Demolition of existing roofing, construction of 8 units columns with beams and concrete roof deck with railings. Painting of walls, ceiling, columns, beams and railings, installation of tiles (ground floor only.)
3001042163 33000	Construction of Multi-Purpose Building, Manlot, Carles, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 22m covered court which includes 10 units column and 8 units of 5-m span beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only 656.20 sq.m. Roofing with fascia, painting works on columns and beams with 5m x 17m MPB extension.
3001042163 30000	20GH0019 -Construction of Multi-Purpose Building, Daculan, Estancia, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 17m x 25m covered court which includes 12 units column and 10 units of 5 m span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 649.60 sq.m.- Roofing, painting works on columns and beams.
3001042163 24000	Construction (Completion) of Multipurpose Building, Salcedo, Sara, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 17.50m x 30m covered court which includes 6 units of columns and 6 units of 5 meter span beam. For the trusses and roofing, 3 units of full trusses w/ 3 units of 5-meter span Steel Girt and 528.80 sq.m. Roofing with fascia on all sides. Construction of 30 meter-3 layers bleacher with roofing and painting works on all columns and beams.
3001042163 38000	Construction of Multi-Purpose Building, San Diego, Lemery, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Complete construction of Multi-purpose Building, San Diego, Lemery, Iloilo.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 39000	20GH0022 - Construction of Multi-Purpose Building, San Geronimo, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 591.60 sq.m.-Roofing with fascia, painting works on columns and beam
3001042163 29000	20GH0023 -Construction of Multi-Purpose Building, Brgy. Preciosa, Sara, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 14m x 40m covered court which includes 18 units of 5m beam span. For the trusses and roofing, 9 units of full trusses w/ 8 units of 5-meter span Steel Girt on center only and 760.80 sq.m.- Roofing with gutter and downspout.
3001042163 42000	20GH0024 -Construction of Multi-Purpose Building, Taloato, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 18m x 25m covered court which includes 11 units column and 9 units of concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt center only and 678.60 sq.m.-Roofing.
3001042163 49000	20GH0025 -Rehabilitation of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Construction of 5m x 6.5m 2 – storey multipurpose building.
3001042163 73000	20GH0026 -Rehabilitation of Multi-Purpose Building, Zaragosa, Balasan, Iloilo	Construction	YES	Competitive Bidding	November 29, 2019 - December 5, 2019	December 20, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of bleachers with roofing, railings and gate, concrete fence with plastering. For the completion of gym plastering of 6 units columns and 6 units beams, sidings and concrete canals.
3001042163 20000	20GH0027 -Construction (Completion) of Multi-Purpose Building, Lanjagan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Partial construction of 36m, 6 layers bleacher

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 44000	20GH0028 -Construction of Multi-Purpose Building, Tingguian, Balasan, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Complete construction of 8m x 14m multi-purpose building with overhead water tank
3001042163 51000	20GH0029 -Rehabilitation of Multi-Purpose Building, San Lucas, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 26, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of two-storey multi-purpose building
3001042163 25000	20GH0030 -Construction (Completion) of Multi-Purpose Building, San Juan, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Completion of 19m x 35m covered court which includes 6 units of columns and 6 units of 5m span beam. For the trusses and roofing, 3 units of full trusses with 3 units of 5m span steel girt and 536.80 sq.m. roofing with fascia on all sides. Construction of 30m, 3 layers bleacher and painting works on all columns, beams and bleacher and electrical works. Embankment and 0.10m thick reinforced concrete slab on 1 span.
3001042163 23000	20GH0031 -Construction (Completion) of Multi-Purpose Building, Poblacion Zone 3, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction (completion) of multi-purpose building which includes ceiling works, painting works and complete electrical works
3001042163 32000	20GH0032 -Construction of Multi-Purpose Building, Lumbia, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 30m covered court which includes 12 units column and 10 units of concrete beam. For the trusses and roofing, 7 units of full trusses with 8 units of 5m span steel girt on center only and 727.60 sq.m. roofing.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216352000	20GH0033 -Rehabilitation of Multipurpose Building, Sepanton, Lemery, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building. Work includes construction of 36.25 sq.m. second floor area of barangay hall and improvement of its existing 36.25 sq.m. ground floor. Fabrication and installation of glass doors and windows, 84.08 sq.m. tile works, carpentry works which includes ceiling vents and cabinets, 1 set of office wooden table with chair, 76.85 sq.m. ceiling works, painting works of masonry, ceiling and metal works, 222 sq.m. roofing works of the barangay hall and canopy of gym. Plumbing waterworks and replacement and installation of all electrical works as stated in POW.
300104216355000	20GH0034 -Rehabilitation of Multi-Purpose Building, Carlos Lopez National High School, Bagacay, San Dionisio, Iloilo (rebid)	Construction	YES	Competitive Bidding	January 27, 2020 – February 2, 2020	February 17, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of school building (gym) includes installation of 7 units of full trusses with 6 units of 5m span steel girt on center only and 780.80 sq.m. roofing.
300104216340000	20GH0035 -Construction of Multi-Purpose Building, San Nicolas, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Construction of 5m x 6.5m, 2 storey multi-purpose building
300104216346000	20GH0036 -Rehabilitation of Multi-Purpose Building (Covered Court), Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Construction of two-storey shed with railings, roofing and steel gate. Painting works includes the existing perimeter and ceiling (steel deck)
300104216350000	20GH0037 -Rehabilitation of Multi-Purpose Building, San Dionisio, San Rafael, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2019	December 23, 2019	January 27, 2020	January 28 - 29, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of multi-purpose building (complete construction)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 26000	20GH0038 -Construction of Multi-Purpose Building (Social Hall) at Barangay Anabo, Lemery, Iloilo (rebid)	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	1,500,000.00		1,500,000.00	Construction of 18m x 25m covered court which includes 12 units column and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span and 6 units 5m steel girt on center only and 1006.65 sq.m. roofing (including bleacher and stage) with fascia and painting. Complete construction of stage with CR and 22m, 3 layers bleacher with roofing, railings, gate and painting. Installation of fiber glass basketball board and electrical works and 18m x 25m, 0.10m thick concrete slab overlay.
3002041001 62000	20GH0039 -Construction of Concrete Road - San Jose-Anabo-Gen. Luna connecting Nueva Swine Valley, NJR Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	January 27, 2020	January 28 - 29, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting of 6.7m, 280mm thick PCCP, 0.594 km.
3002041000 57000	20GH0040 -Construction of Concrete Road - Poblacion Barotac Viejo-Vista Alegre-Nueva Invencion-Del Pilar-Gen. Luna-San Jose-Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	January 27, 2020	January 28 - 29, 2020	GoP	23,820,000.00		23,820,000.00	Road Concreting of 6.7m, 280mm thick PCCP, 1.01675 km.
3002031001 19000	20GH0041 -Construction of Concrete Road - NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	January 27, 2020	January 28 - 29, 2020	GoP	18,000,000.00		18,000,000.00	Road Concreting of 6.1m, 280mm thick PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002031012 38000	20GH0042 -Construction of Concrete Road - Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	January 27, 2020	January 28 - 29, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting of 5m, 230mm thick PCCP, 1.32 km.
3101061004 93000	20GH0043 -Reconstruction to Concrete Pavement - Sara PNP Barracks Rd - (S00242PN) Chainage 000 - Chainage 024, (S00243PN) Chainage 000 - Chainage 254, Sara, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	September 30, 2020	October 1 - 9, 2020	GoP	4,233,000.00		4,233,000.00	Reconstruction to Concrete Pavement - Sara PNP Barracks Rd - (S00242PN) Chainage 000 - Chainage 024, (S00243PN) Chainage 000 - Chainage 254
3101061004 93000	20GH0044 -Construction of Drainage Structure along Road - Iloilo East Coast-Capiz Rd (S00228PN) - K0206+560 - K0206+820 and K0239+000 - K0239+315, Sara and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	15,000,000.00		15,000,000.00	Construction of Drainage Canal Both Sides and Line Canal with Slope Protection and Outfall
3101111002 25000	20GH0045 -Road Widening - along Concepcion-Sn Dionisio Rd (S00237PN) - K0224+209 - K0224+480, K0228+358 - K0228+459, Concepcion and San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	14,880,000.00		14,880,000.00	Concrete Widening of 3.35m both sides, 280mm thick PCCP, including shoulder paved, sidewalk and line canal, 0.372 km.
3102031003 59000	20GH0046 -Road Widening - along Balasan-Carles Rd (S00229PN) - K0175+478 - K0175+621, K0177+061 - K0177+281, Carles, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	12,715,000.00		12,715,000.00	Concrete Widening of 3.65m both sides, 280mm thick PCCP, including shoulder paved, sidewalk, line canal and guardrail, 0.363 km.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102031003 57000	20GH0047 -Off Carriageway Improvement - along Concepcion-Sn Dionisio Rd (S00237PN) - K0219+601 - K0221+158, Concepcion, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	18,168,000.00		18,168,000.00	Concrete Shoulder Paved 200mm thick PCCP and Line Canal
3102091002 50000	20GH0048 -Construction of Drainage Structure along Road - Iloilo East Coast-Capiz Rd (S00228PN) - K0177+140 - K0177+290, K0195+395 - K0195+515, K0196+010 - K0196+660, K0250+074 - K0250+669, Balasan, San Dionisio and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 5 - 11, 2019	December 26, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	25,000,000.00		25,000,000.00	Construction of Drainage Canal One Side, Line Canal and Slope Protection
3101111002 24000	20GH0049 -Road Widening - along Passi-Sn Rafael-Lemery-Sara Rd (S00246 PN) - K0069+(-345) - K0069+095, K0070+530 - K0072+332, San Rafael, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	February 12, 2020	February 21, 2020	GoP	81,180,000.00		81,180,000.00	Road widening of 3.35m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal
3201011000 36000	20GH0050 -Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	January 27, 2020	January 28 - 29, 2020	GoP	50,000,000.00		50,000,000.00	Construction of reinforced concrete flood control with steel sheet pile (320.46 lm)
3201011041 83000	20GH0051 -Construction of Flood Mitigation Structure - Construction of Flood Control Project, Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	February 17, 2020	February 24, 2020	GoP	100,000,000.00		100,000,000.00	Construction of reinforced concrete flood control with steel sheet pile

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100356000	20GH0052 -Construction of Concrete Road - Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	January 27, 2020	January 28 - 29, 2020	GoP	40,000,000.00		40,000,000.00	Road concreting of 6.1m, 200mm thick PCCP, 1.20 km.
300203100358000	20GH0053 -Construction of Concrete Road - NRJ Cabagohan-Binon-an-Embarcadero-Botongan Road leading to Gigantes Islands, Carles, Iloilo, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	January 27, 2020	January 28 - 29, 2020	GoP	40,000,000.00		40,000,000.00	Road concreting of 6.1m, 280mm thick PCCP, 1.5627 km
310202100496000	20GH0054 -Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0174+943 - K0175+892, K0197+981 - K0198+935, Balasan and San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	65,500,000.00		65,500,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with shoulder paved, slope protection and line canal
310202100635000	20GH0055 -Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0240+425 - K0241+000, K0243+595 - K0244+280, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	47,860,000.00		47,860,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with shoulder paved, slope protection and line canal
310202100635000	20GH0056 -Road Widening - along Barotac Viejo-Sn Rafael Rd (S00251PN) - K0081+492 - K0082+381, K0082+527 - K0082+690, San Rafael, Iloilo (rebid)	Construction	NO	Competitive Bidding	January 22-28, 2020	February 14, 2020	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	36,500,000.00		36,500,000.00	Concrete widening of 3.65m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100358000	20GH0057 -Road Widening - along Sara-Concepcion Rd (S00238PN) - K0210+776 - K0212+085, K0216+836 - K0218+128, Sara and Concepcion, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	94,644,000.00		94,644,000.00	Concrete widening of 3.35m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal
310203100277000	20GH0058 -Widening of Bridge - Iyang Br. (B00103PN) along Concepcion-Sn Dionisio Rd, Concepcion, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	January 27, 2020	January 28 - 29, 2020	GoP	46,000,000.00		46,000,000.00	Widening of bridge with pre-stressed concrete girder (PSCG) on R.C. foundation
310202100634000	20GH0059 -Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0211+036 - K0211+066, K0211+084 - K0211+110, K0212+231 - K0212+261, K0226+661 - K0227+576, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	36,875,000.00		36,875,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with concrete shoulder paved, slope protection and line canal, 1.006 km
300105200252000	20GH0060 -Construction of Two-Storey Building (DPWH Standard Design) of Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 6 - 12, 2019	December 31, 2019	February 17, 2020	February 18 - 24, 2020	GoP	66,000,000.00		66,000,000.00	Construction of Two-Storey Building (DPWH Standard Design)
310203202055000.PC	20GH0061 -Concreting of Brgy. Lo-ong FMR, Brgy. Lo-ong, Concepcion, Iloilo	Construction	NO	Competitive Bidding	January 27, 2020 - February 2, 2020	February 17, 2020	February 20, 2020	February 18 - 24, 2020	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-purpose building (Gym) includes installation of 7 units of full trusses w/ 6 units of 5-meter span steel girt on center only and 780.60 sq.m.-Roofing.
310203201991000.PC	20GH0062 -Concreting of Brgy. Alcantara FMR, Brgy. Alcantara, Lemery, Iloilo	Construction	NO	Competitive Bidding	January 27, 2020 - February 2, 2020	February 17, 2020	February 20, 2020	February 18 - 24, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting of 5m width, 230mm thick PCCP (0.33165 km.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102032019 92000.PC	20GH0063 -Concreting of Brgy. Capinahan FMR, Brgy. Capinahan, Lemery, Iloilo	Construction	NO	Competitive Bidding	January 27, 2020 – February 2, 2020	February 17, 2020	February 20, 2020	February 18 - 24, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting of 5m width, 230mm thick PCCP (0.335 km.)
3102032019 93000.PC	20GH0064 -Concreting of Brgy. Juaneza - Brgy. Aposaga FMR, Brgy. Juaneza and Brgy. Aposaga, Sara, Iloilo	Construction	NO	Competitive Bidding	January 27, 2020 – February 2, 2020	February 17, 2020	February 20, 2020	February 18 - 24, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting of 5m width, 230mm thick PCCP (0.884 km.)
3001032025 57000	20GH0065 -Construction (Completion) of Multipurpose (Covered Court), Brgy. Aswe-Pabriaga, Sara, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 16m x 25m covered court which includes 12 units column and 10 units of 5 – span beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 492.20 sq.m.-Roofing with fiber glass board (Phase 1).
3001032025 73000	20GH0066 -Construction of Multipurpose (Covered Court), Brgy. Posadas, Sara, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m span beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 489.60 sq.m.-Roofing (Phase 1)
3001032025 58000	20GH0067 -Construction (Completion) of Multipurpose (Covered Court), Brgy. Bagaygay, Sara, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 16m x 25m covered court which includes 12 units column and 10 units of 5-m span beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 492.20 sq.m.-Roofing with painting works on columns and beams (Phase 1)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202574000	20GH0068 -Construction of Multipurpose (Covered Court), Brgy. San Antonio, Ajuy, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 17m x 30m covered court which includes 9 units column and concrete beam (1 unit 8.80m, 1 unit 5.50m and 4 units 5m span beam). For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 537.60 sq.m.-Roofing (Phase 1)
300103202575000	20GH0069 -Construction of Multipurpose (Covered Court), Brgy. San Luis, Sara, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 18m x 30m covered court which includes 10 units column and 8 units of 5-m beam span. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 514.80 sq.m.-Roofing (Phase 1)
300103202571000	20GH0070 -Construction of Multipurpose (Covered Court), Brgy. Central, Ajuy, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 14m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 562.60 sq.m.-Roofing with fascia. And construction of 0.10mm thk. unreinforced concrete pavement with embankment and retaining wall
300103202559000	20GH0071 -Construction (Completion) of Multipurpose (Covered Court), Brgy. Pasig, Sara, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	1,500,000.00		1,500,000.00	Completion of 17.5m x 32.2m covered court which includes 4 units column and 2 units of 5-m and 2 units 2.10m span concrete beam, For the trusses and roofing, 2 units of full trusses w/ 2 units steel girt on center only and 430.080 sq.m.-Roofing with fascia, plastering/finishing and painting works on all columns and beams and 500mm thk concrete pavement overlay

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202569000	20GH0072 -Construction of Multipurpose (Covered Court), Brgy. Cabugwana, Carles, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 19m x 25m covered court which includes removal and replacement of 5 units columns and 3 units of 5m and 1 unit 10m span beam. For the trusses and roofing, 5 units of all trusses with 4 units of 5-meter span steel girt on center only and 585.60 sq.m.-Roofing. And installation of fiber glass board.
300103202576000	20GH0073 -Construction of Multipurpose (Covered Court), Brgy. Sitio Luyo, Poblacion, Carles, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 15.30 x 25m covered court which includes 12 units column and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 591.60 sq.m.-Roofing with fascia, painting works on columns and beams and 50mm thk concrete pavement overlay.
300103202577000	20GH0074 -Construction of Multipurpose (Covered Court), Brgy. Tabugon, Carles, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 16m x 25m covered court which includes 12 units columns and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 620.60 sq.m. Roofing with fascia, 50mm thk. concrete slab overlay, painting works on columns and beams.
300103202579000	20GH0075 -Construction of Multipurpose Building - Carles Central School, Brgy. Poblacion, Carles, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 30m covered court which includes 14 units column and 12 units concrete beam. For the trusses and roofing, 7 units of full trusses w/ 6 units of 5-meter span steel girt on center only and 620.60 sq.m.-Roofing with fascia.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 60000	20GH0076 -Construction of Multi-Purpose Building (Gym), Brgy. Buenavista, Carles, Iloilo	Construction	NO	Competitive Bidding	February 21 - 27, 2020	March 13, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 16m x 25m covered court which includes 12 units columns and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 620.60 sq.m.-Roofing with fascia, painting works on columns and beams, embankment and retaining wall.
3001042163 61000	20GH0077 -Construction of Multi-Purpose Building (Gym), Brgy. Bagongon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 13m x 24m covered court which includes 12 units column and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 564.56 sq.m.-Roofing with fascia, painting works on column and beams and 24m – 2 layers bleacher with finishing and painting works. Installation of fiber glass board with ring.
3001032025 68000	20GH0078 -Construction of Multipurpose (Covered Court), Brgy. Cabalic, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 15m x 30m covered court which includes 11 units column and 6 units 5m, 1 unit 6m, and 2 units 7m concrete beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5 – meter span steel girt on center only and 489.60 sq.m.- Roofing, with fiber Glass Board.
3001032025 65000	20GH0079 -Construction of Multipurpose (Covered Court), Brgy. Aranjuez, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 17m x 30m covered court which includes 9 units column and 4 units 5m, 1 unit 6m and 2 units 7m concrete beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 237.6 sq.m.-Roofing, installation of Fiber Glass board ring.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216359000	20GH0080 -Improvement of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Batad, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Improvement of a multipurpose building comprising the removal and replacement of old roofing, application of metal epoxy to all existing metal structures to be retrofitted, and construction of one bleacher of the gym as reflected on the plan.
300103202589000	20GH0081 -Rehabilitation of Multipurpose Building (Covered Court) Tubar National High School, Brgy. Pase, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of 19m x 35m covered court which includes removal and replacement of 2 units column and 3 units of 5-m span beam. For the trusses and roofing, 3 units of full trusses w/ 3 units of 5-meter span steel girt on center only and 390.40 sq.m.-Roofing with fascia, painting works on columns and beams and 0.05m thk concrete overlay and installation of movable basketball post ring with fiber glass basketball board.
300103202567000	20GH0082 -Construction of Multipurpose (Covered Court), Brgy. Balantian, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 16m x 35m covered court which includes 16 units column and 14 units concrete beam. For the trusses and roofing, 8 units of full trusses w/ 7 units of 5-meter span steel girt on center only and 888.96 sq.m.-Roofing with fascia
300103202564000	20GH0083 -Construction of Multipurpose (Covered Court) - Ajuy National High School, Brgy. San Antonio, Ajuy, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	5,000,000.00		5,000,000.00	Construction of 19m x 35m covered court which includes 16 units column and 14 units of 5-m beam span. For the trusses and roofing, 8 units of full trusses w/ 7 units of 5-meter span steel girt on center only and 1163.64 sq.m.-Roofing with fascia and sidings. Construction of 35m, 3 layers bleachers both sides with finishing and painting works, 0.10mm thk. Reinforced concrete pavement with embankment and retaining wall.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216369000	20GH0084 -Construction of Multi-Purpose Building (Social Hall), Almeniana Elementary School, Brgy. Almeniana, Lemery, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	1,000,000.00		1,000,000.00	Construction of 8.350m 21.90m social hall which includes removal and replacement of 2 columns and beams, construction of 4 units column and 4 units concrete beam. For the trusses and roofing, 7 units of full trusses w/ 6 units of 3.65-meter span steel girt on center only and 337.17 sq.m.-Roofing with fascia, cement plastering and painting works on all columns and beams.
300104216371000	20GH0085 -Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Estancia, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 16m x 30m covered court which includes 14 units column and 12 units concrete beam. For the trusses and roofing, 7 units of full trusses w/ 6 units of 5-meter span steel girt on center only and 870.08 sq.m.-Roofing with fascia and sidings, painting works on all columns and beams, and 50mm thk. Concrete pavement overlay.
300103202561000	20GH0086 -Construction (Completion) of Multipurpose Building (Covered Court), Zerrudo, Sara, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Construction (completion of 14m x 28.10m covered court which includes 6 units column and 6 units concrete beam. For the trusses and roofing, 7 units of full trusses w/ 6 units steel girt on center only 583.94 sq.m.-Roofing and cement plastering on all columns and beams.
300117206869000	20GH0087 -Concreting of Road, Brgy. Polopiña - Brgy. Igbon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 11, 2020	September 12 - 21, 2020	GoP	5,000,000.00		5,000,000.00	Road concreting of 2 meters width of PCCP, 200 mm thickness and 4 meters PCCP on top of vertical curves as reflected in plan (0.8055 km.)
300117206870000	20GH0088 -Concreting of Barangay Road, Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	March 2 - 8, 2020	May 12, 2020	September 11, 2020	September 12 - 21, 2020	GoP	5,000,000.00		5,000,000.00	Road concreting of 5.0m, 230mm thk. PCCP (0.2911 km.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 68000	20GH0089 -Completion of Multi-Purpose Building, Office of the Municipal Employees Cooperative, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	1,000,000.00		1,000,000.00	Completion of a two-storey building comprising the structural, architectural plumbing and electrical works of its second floor (8m x 10m floor area) and its roofing.
3001032025 87000	20GH0090 -Construction of Multi-Purpose Building (Covered Court), Balasan, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 19m 25m covered court which includes 10 units column and 8 units concrete beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span Steel Girt on center only and 536.80 sq.m.-Roofing (Phase 1).
3001032025 80000	20GH0091 -Construction of Multipurpose Building (Barangay Hall), Brgy. Ardemic, Sara, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Completion of a two-storey building comprising the structural, architectural, plumbing and electrical works of its second floor (interior & exterior) and its roof, and excluding the painting and tiles for its finishing works.
3001032025 86000	20GH0092 -Construction of Multi-Purpose Building (Covered Court), Ajuy, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 15m x 25m covered court which includes 12 units column and 1 units of 5-m span beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only and 469.20 sq.m.-Roofing with painting works on columns and beams. (Phase 1)
3001032025 88000	20GH0093 -Improvement of Multipurpose Building - Balasan National High School, Brgy. Balanti-an, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Construction of sidings of existing 19.00m x 35.00m covered court with fascia, flashing and finishing works including painting works, steel girts on both sides and end, 700.86 sq.m. Roofing including fascia and flashing with railings all throughout the existing concrete bleacher.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202590000	20GH0094 -Rehabilitation of Multipurpose Building (Covered Court), Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	10/16 - 22/2020	November 6, 2020	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of covered court compromising structural, architectural and plumbing works for the extension of gymnasium's roofing (18m x 7m for each end with 1 siding, 2 full steel trusses and 10 steel girts), replacement of stage roofing and construction of toilet. Finishing works includes painting and floor tiles of the toilet with complete installation of plumbing fixtures, repainting of stage and plastering and painting of 4 columns and 4 beams.
300103202585000	20GH0095 -Construction of Multipurpose Building, Estancia Elem. School, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 20.00m x 8.00 Multi-purpose building which includes structural works, 177.02 sq.m. roofing with flashing. Electrical rough-ins (Conduits, Boxes and Fittings, Wire and Wiring Devices, Panel board with Main and Branch breakers)
300103202581000	20GH0096 -Construction of Multipurpose Building (Barangay Hall), Brgy. Cabalic, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Construction of 5m x 6.5m 2-storey multipurpose building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202570000	20GH0097 -Construction of Multipurpose (Covered Court), Brgy. Camambugan, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,500,000.00		2,500,000.00	Construction (completion) of 19m x 30m covered court which includes 4 units column and 4 units of 5-m beam span. For the trusses and roofing, 2 units of full trusses w/ 2 units of 5-meter span Steel Girt on center only and 1163.64 sq.m.-Roofing with fascia on all sides and sidings. Finishing and painting works on all columns and beams. Construction of stage, concrete fence with finishing and painting. Completion of CR, Improvement of CR which includes installation of Doors and tiles. And electrical works of covered court.
300104216367000	20GH0098 -Construction of Multi-Purpose Building, Brgy. San Lucas, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Demolition of existing Barangay Hall and construction of Multi-purpose Building (6.7m x 18.67m).
300103202572000	20GH0099 -Construction of Multipurpose (Covered Court), Brgy. Lawis, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 18m x 25m covered court which includes 12 units of column and 10 units of 5-m beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 769.25 sq.m.-Roofing including fascia. Installation of electrical works and movable fiber glass basketball board with ring.
300104216354000	20GH0100 - Improvement/Rehabilitation of Multi-Purpose Building, Leon Ganson Polytechnic College, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 5 - 11, 2020	May 15, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,500,000.00		3,500,000.00	Improvement of 19m x 35m covered court which includes 8 units of full trusses w/ 7 units of 5-meter span steel girt on center only and 1,056.84 sq.m.-Roofing including fascia. Cement plastering/finishing and painting works of all columns and beams. 100mm thk. concrete pavement overlay

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001032025 63000	20GH0101 -Construction of Box Culvert, Brgy. Nueva Invencon, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	December 17, 2020	December 21 - 28, 2020	GoP	2,000,000.00		2,000,000.00	Construction of box culvert (3m x 2.4m triple barrel with gravel approaches and slope protection).
3001032025 78000	20GH0102 -Construction of Multipurpose (Covered Court), Brgy. Tagubanhon, Ajuy, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Construction (completion) of 17m x 24.90m covered court which includes 4 units column and 4 units concrete beam. For the trusses and roofing, 2 units of full trusses with 2 units of 5-meter span steel girt on center only and 426.00 sq.m. roofing with fascia. Finishing and painting of columns, beams, trusses and purlins. Repair of stage and installation of fiber glass basketball board and 17m x 28m - 0.05m thick concrete slab overlay.
3001032025 60000	20GH0103 -Construction (Completion) of Multipurpose (Covered Court), Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Partial construction of 15m x 20m covered court which includes 10 units column and 8 units of 5-m span beam. For the trusses and roofing, 5 units of full trusses with 4 units of 5-meter span steel girt on center only and 462.24 sq.m. roofing including fascia, gutter and downspout (Phase 1).
3001032025 92000	20GH0104 -Rehabilitation of Multi-Purpose Building, Ajuy, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Construction of 4 unit columns, 10 meters roof beam both sides and 24 meters x 14 meters floor slab with embankment. Masonry works in perimeter closure of slab and complete cement plaster finish in all concrete and masonry works expose. Erection of 5 unit full trusses with center girt, purlins and fascia frame. Complete all roofing, G.I. fascia and gutters with downspout.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202562000	Construction (Completion) of Multipurpose Building at Zone 2, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Construction of 4 unit columns, 10 meters roof beam both sides and 24 meters x 14 meters floor slab with embankment. Masonry works in perimeter closure of slab and complete cement plaster finish in all concrete and masonry works expose. Erection of 5 unit full trusses with center girt, purlins and fascia frame. Complete all roofing, G.I. fascia and gutters with downspout.
300103202591000	20GH0106 -Rehabilitation of Multipurpose Building (Senior Citizen Center), Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of a one-storey multipurpose building comprising structural, finishing, plumbing and electrical works for the extension of offices, construction of toilet, septic tank and perimeter fence, and complete replacement/provision of roofing and ceilings, painting of ceilings and front elevation walls (interior and exterior) only, and provision of floor tiles for extended offices and toilet.
300103202566000	20GH0107 -Construction of Multipurpose (Covered Court), Brgy. Badiangan, Ajuy, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 14m x 30m covered court which includes 14 units column and 12 units of 5-m beam span. For the trusses and roofing, 7 units of full trusses with 6 units of 5-meter span steel girt on center only and 723.68 sq.m. roofing with fascia. Installation of gutter and downspout (barangay hall area) and construction of 50mm thick concrete overlay and movable fiber glass basketball board and ring.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 56000	20GH0108 -Construction of Multi-Purpose Building (Canteen), Brgy. Poblacion, Ajuy, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 22, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of two-storey building comprising the structural, architectural, plumbing works and electrical rough-in (conduit, boxes and fittings) with 206.50 sq.m. total floor area, 98.44 sq.m. roofing with flashing, excluding tile works and painting works.
3001042163 70000	20GH0109 - Construction/Rehabilitation of Multi-Purpose Building, Carles, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of a two-storey building comprising the structural, architectural, plumbing and electrical works (with 6m x 8m floor area, 1 toilet with complete plumbing fixtures and septic tank, complete roofing, painting and tiles).
3001042163 62000	20GH0110 -Completion of Multi-Purpose Building (RHU), Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Completion of Smearing Room, Grilles of all Windows and Construction of Perimeter Fence and Gate
3001042163 64000	20GH0111 - Repair/Rehabilitation of Municipal Hall, Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of 3 arc columns, aluminum cladding with solid polycarbonate. Installation of granite tiles in platform and pedestal. Installation of Primax on driveway area of quantity 289.33 sq.m. only and concrete paver around monument area.
3001042163 66000	20GH0112 -Construction of Multi-Purpose Building, Brgy. Poblacion Ilawod, Sara, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Construction of a two-storey multi-purpose building comprising the structural, architectural, plumbing and electrical works with 6m x 8m floor area, 2 toilet with complete plumbing fixtures, roofing including the painting and tiles for its finishing works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042163 72000	20GH0113 -Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Complete construction of 2-storey barangay hall including demolition of existing structures
3001042163 58000	20GH0114 -Rehabilitation of Municipal Gym, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Installation of gymnasium audience chair, installation of roof ventilator turbine and installation of siding closure of gymnasium. Repainting of Trusses, Purlins and Pedestals.
3001042163 63000	20GH0115 -Rehabilitation of Public Market, Poblacion South East, Lemery, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Demolition of existing walls and 3 spans of beam both sides and construction of 11.8m x 15m span of 2nd floor of Lemery Public Market
3001042163 65000	20GH0116 -Improvement of Public Market, Brgy. Poblacion, San Rafael, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	September 30, 2020	October 1 - 9, 2020	GoP	3,000,000.00		3,000,000.00	Improvement of Public Market
3001032025 83000	20GH0117 -Construction of Multi-Purpose Building (Liga Hall), Brgy. Poblacion, Sara, Iloilo	Construction	NO	Competitive Bidding	March 9 - 15, 2020	May 26, 2020	August 19, 2020	August 20 - 27, 2020	GoP	4,600,000.00		4,600,000.00	Construction of 2-storey multi-purpose building (Liga Hall).
3001042163 57000	20GH0118 - Improvement/Rehabilitation of Public Transport Terminal, Brgy. Maya, Balasan, Iloilo	Construction	NO	Competitive Bidding	10/16 - 22/2020	November 6, 2020	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	3,000,000.00		3,000,000.00	Phase 1 – Construction of Balasan Terminal Slope Protection, 62.00 meters of concrete retaining wall at left side of the terminal.
3001032025 84000	20GH0119 -Construction of Multipurpose Building (Market Development) at Zone 1, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	10/27/2020 - 11/2/2020	November 17, 2020	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	6,000,000.00		6,000,000.00	Construction of Footings, Beams, Columns, Slabs and walls along Grid Lines A – C with Polyethylene Sheet damp roofing, Embankment at 16m x 39m x 1m

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202582000	20GH0120 -Construction of Multipurpose Building (Bus Terminal) for Brgy. Maya, Balasan, Iloilo	Construction	NO	Competitive Bidding	10/27/2020 - 11/2/2020	November 17, 2020	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	10,000,000.00		10,000,000.00	Construction of all remaining slope protection of Phase 1 and embankment of 8,253.26 cu.m.
300104216319000	20GH0121 -Construction of Multi-Purpose Building, Poblacion, Balasan, Iloilo	Construction	NO	Competitive Bidding	November 10 - 16, 2020	December 22, 2020	December 28, 2020	December 29, 2020 - January 6, 2021	GoP	15,000,000.00		15,000,000.00	Construction of a two-storey building comprising the structural, architectural, finishing works (including roofing, ceiling, aluminum cladding, tile and painting works for ground and second floor), plumbing/sanitary works and electrical works).
300104216318000	20GH0122 -Construction of Multi-Purpose Building, Estancia, Iloilo	Construction	NO	Competitive Bidding	November 10 - 16, 2020	December 22, 2020	December 28, 2020	December 29, 2020 - January 6, 2021	GoP	25,000,000.00		25,000,000.00	Construction of footing, Columns, Beams, Slabs and walls along Grid Lines 2 – 7, and Gridlines A – C with Polyethylene Sheet dam proofing, Embankment 16m x 9m x 1m
300104216317000	20GH0123 -Construction of Multi-Purpose Building, Balasan, Iloilo	Construction	NO	Competitive Bidding	November 10 - 16, 2020	December 22, 2020	December 28, 2020	December 29, 2020 - January 6, 2021	GoP	25,000,000.00		25,000,000.00	Construction/rehabilitation of a one-storey bus terminal comprising the structural (including reinforced concrete pavement), architectural, finishing works (including roofing, aluminum cladding, ceiling, tile and painting works), plumbing/sanitary works (including covered canal) and electrical works.
300104216356000	20GH0124 - Completion/Improvement of DPWH Bldg. Canteen, Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	May 7 - 13, 2020	May 28, 2020	June 8, 2020	June 9 - 15, 2020	GoP	500,000.00		500,000.00	Completion/Improvement of DPWH Building (Canteen) which includes ceiling works, painting works of ceiling and electrical works
300103201610000.PC	20GH0125 -Improvement of San Dionisio Municipal Cemetery, Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	May 18 - 24, 2020	June 9, 2020	June 18, 2020	June 19 - 23, 2020	GoP	25,000,000.00		25,000,000.00	Construction of 0.156 km. PCCP Service Road, 897 units Columbarium and Chapel w/ 3 units CR and Concrete Fence

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
3002051000 1000.PC	20GH0126 - Construction/Rehabilitation of Rainwater Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collector in Public Facilities - 1. Construction of Rainwater Collection System (RWCS), Balasan National High School, Balasan, Iloilo (Site 1); 2. Construction of Rainwater Collection System (RWCS), Balasan National High School, Balasan, Iloilo (Site 2); 3. Construction of Rainwater Collection System (RWCS), Santiago Elementary School, Santiago, Barotac Viejo, Iloilo; 4. Construction of Rainwater Collection System (RWCS), Barotac Viejo National High School, Barotac Viejo, Iloilo (Site 1); 5. Construction of Rainwater Collection System (RWCS), Barotac Viejo National High School, Barotac Viejo, Iloilo (Site 2); 6. Construction of Rainwater Collection System (RWCS), Polopiña National High School, Concepcion, Iloilo; 7. Construction of Rainwater Collection System (RWCS), Arante Day Care Center, Sara, Iloilo; 8. Construction of Rainwater Collection System (RWCS), Posadas Barangay Hall, Sara, Iloilo; 9. Construction of Rainwater	Construction	NO	Competitive Bidding	May 18 - 24, 2020	June 9, 2020	June 18, 2020	June 19 - 23, 2020	GoP	4,192,650.00		4,192,650.00	Construction of Rainwater Collection System (RWCS)	
2000001000 19000	20GH0127 - Repair/Improvement of DPWH Building Access Road Leading to Motorpool Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	May 28, 2020 – June 3, 2020	June 18, 2020	June 24, 2020	June 25 - 29, 2020	GoP	1,500,000.00			1,500,000.00	Improvement of Access Road, 6.1m width; 2.80mm thick

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001012000 01000	20GH0128 -Construction of 1STY4CL, Gen. Luna ES, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	August 3 - 9, 2020	August 24, 2020	August 28, 2020	August 29, 2020 - September 4, 2020	GoP	10,000,000.00		10,000,000.00	Complete construction of 1-storey 4-Classroom School Building with complete amenities
3001012000 01000	20GH0129 -Construction of 1STY4CL, Nueva Invencion ES, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	August 3 - 9, 2020	August 24, 2020	August 28, 2020	August 29, 2020 - September 4, 2020	GoP	10,000,000.00		10,000,000.00	Complete construction of 1-storey 4-Classroom School Building with complete amenities
3001012000 01000	20GH0130 -Construction of 3STY9CL, Luca NHS, Ajuy, Iloilo	Construction	NO	Competitive Bidding	August 10 - 16, 2020	September 1, 2020	September 14, 2020	September 15 - 21, 2020	GoP	31,278,000.00		31,278,000.00	Complete construction of 1 unit 3-storey 9-classroom School Building (9.5m x 37m) with complete amenities
3102032060 17000	20GH0131 -Concreting of Purok 2 Brgy. Bagacay FMR, Brgy. Bagacay, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	August 10 - 16, 2020	September 1, 2020	September 14, 2020	September 15 - 21, 2020	GoP	12,000,000.00		12,000,000.00	Concreting of road 6.1 meters wide, 230mm thick with 1.50 meters shoulder width and slope protection
3102032060 16000	20GH0132 -Concreting of Sitio Hurog, Brgy. Jamulawon FMR, Brgy. Jamulawon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	August 28, 2020 - September 3, 2020	September 21, 2020	September 30, 2020	October 1 - 9, 2020	GoP	12,500,000.00		12,500,000.00	Road Concreting of 6.1m width, 230mm thick PCCP (0.807 km)
4004000000 01000	20GH0133 -Construction of Multipurpose Building of Liga ng mga Brgy. Office at Municipal Plaza, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	September 3 - 9, 2020	September 28, 2020	October 12, 2020	October 13 - 20, 2020	GoP	5,000,000.00		5,000,000.00	Construction of a two-storey multi-purpose building comprising the structural, architectural, plumbing and electrical works (with 8m x 12m floor area, four (4) toilet and one (1) septic tank, complete roofing and ceiling, painting works and floor tiles)
4004000000 01000	20GH0134 -Construction of the Legislative Building with Complete Facilities of LGU, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	September 3 - 9, 2020	September 28, 2020	September 30, 2020	October 1 - 9, 2020	GoP	5,000,000.00		5,000,000.00	Construction of a two-storey building comprising the structural, architectural, finishing works (including roofing, ceiling, tile and painting works for ground and second floor), plumbing/sanitary works and electrical works (including air conditioning unit)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	20GH0135 -Construction of Slope Protection along Iloilo East Coast Capiz Road (KO172+560 - KO172+855), Brgy. Kinalkalan, Balasan, Iloilo	Maintenance	NO	Competitive Bidding	10/27/2020 - 11/2/2020	November 17, 2020	November 27, 2020	November 28, 2020 - December 3, 2020	GoP	1,183,377.00		1,183,377.00	Construction of Slope Protection (295 lm)
300206100009000	20GH0136 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Raul O.V. Causing Memorial School, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	December 01 – 7, 2020	December 22, 2020	December 28, 2020	December 29, 2020 - January 6, 2021	GoP	769,430.50		769,430.50	Construction of a one-storey building comprising the structural, architectural, finishing works (including roofing, ceiling, tile and painting works), plumbing/sanitary works (including water tank as rainwater collector) and electrical works
300206100009000	20GH0137 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Estancia Central Elementary School, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	December 01 – 7, 2020	December 22, 2020	December 28, 2020	December 29, 2020 - January 6, 2021	GoP	580,211.78		580,211.78	Construction of a one-storey building comprising the structural, architectural, finishing works (including roofing, ceiling, and painting works), plumbing/sanitary works (including water tank as rainwater collector) and electrical works.
300206100009000	20GH0138 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Culasi Elementary School, Brgy. Culasi, Ajuy, Iloilo	Construction	NO	Competitive Bidding	December 01 – 7, 2020	December 22, 2020	December 28, 2020	December 29, 2020 - January 6, 2021	GoP	479,163.22		479,163.22	Construction of a one-storey building comprising the structural, architectural, finishing works (including roofing, ceiling, and painting works), plumbing/sanitary works (including water tank as rainwater collector) and electrical works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GH0139 - Concreting of Brgy. Ilongbukid FMR Brgy. Ilongbukid, San Rafael, Iloilo	Construction	NO	Competitive Bidding	December 7 - 13, 2021	December 28, 2020	December 28, 2020	February 23, 2021 - March 1, 2021	GoP	10,000,000.00		10,000,000.00	Concreting of Brgy. Ilongbukid FMR
2000001000 17000	20GH0140 -Repair and Maintenance of Cross Drainage Structures and Slope Protection along K0092+400 - K0092+415 of Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Maintenance	NO	Competitive Bidding	December 7 - 13, 2021	December 29, 2020	December 29, 2020	December 30, 2020 - January 6, 2020	GoP	1,148,157.08		1,148,157.08	Slope Protection, RCPC 1220mm, Embankment (0.015 Km)
GOODS and SERVICES													
2000001000 17000	20GGH0001 – Purchase of Aggregate Base Coarse (Item 201) for use in Resurfacing of Shoulder of National Roads	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	999,220.00	999,220.00		Purchase of Aggregate Base Coarse (Item 201) for use in Resurfacing of Shoulder of National Roads
2000001000 17000	20GGH0002 – Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	999,850.00	999,850.00		Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO
2000001000 17000	20GGH0003 – Purchase of various Maintenance Equipment for use in this Office (Maintenance Section)	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	959,000.00	959,000.00		Purchase of various Maintenance Equipment for use in this Office (Maintenance Section)
2000001000 17000	20GGH0004 – Purchase of Diesel Fuel, Gasoline and Motor Oil for use of various Vehicles assigned in this Office (Maintenance Section)	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	999,250.00	999,250.00		Purchase of Diesel Fuel, Gasoline and Motor Oil for use of various Vehicles assigned in this Office (Maintenance Section)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	20GGH0005 – Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	987,900.00	987,900.00		Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO
200000100017000	20GGH0006 – Purchase of Various Spare Parts for use of Various Equipment and Service Vehicle assigned in this Office	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	877,381.60	877,381.60		Purchase of Various Spare Parts for use of Various Equipment and Service Vehicle assigned in this Office
200000100017000	20GGH0007 – Purchase of Tires and Batteries for use of various Service Vehicles assigned in this Office	Maintenance Section	NO	Competitive Bidding	February 10 - 16, 2020	March 2, 2020	March 10, 2020	March 11 - 16, 2020	GoP	148,155.00	148,155.00		Purchase of Tires and Batteries for use of various Service Vehicles assigned in this Office
100000100001000	20GGH0008 - Purchase of various Janitorial Supplies for use in this Office	Administrative Section	NO	Shopping	February 13- 19, 2020	N/A	February 27, 2020	March 2, 2020	GoP	52,500.00	52,500.00		Purchase of various Janitorial Supplies for use in this Office
100000100001000	20GGH0009 - Purchase of 1,000 pcs. Stock Card and 1,000 pcs. Leave Card for use in this Office	Administrative Section	NO	Shopping	February 13- 19, 2020	N/A	February 27, 2020	March 2, 2020	GoP	20,000.00	20,000.00		Purchase of 1,000 pcs. Stock Card and 1,000 pcs. Leave Card for use in this Office
200000100034000	20GGH0010 - Purchase of various Office Supplies for use in this Office (Planning and Design Section)	Planning and Design Section	NO	Small Value Procurement	March 23-29, 2020	N/A	April 21, 2020	April 22, 2020	GoP	988,445.00	988,445.00		Purchase of various Office Supplies for use in this Office (Planning and Design Section)
30030310035600	20GGH0011 - Purchase of PGS Strategy Map Effigy and Konkreto 2022 Built-Up Logo (Stand-up Sign) for use in this Office	Administrative Section	NO	Small Value Procurement	March 23-29, 2020	N/A	April 21, 2020	April 22, 2020	GoP	75,000.00	75,000.00		Purchase of PGS Strategy Map Effigy and Konkreto 2022 Built-Up Logo (Stand-up Sign) for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000	20GGH0012 - Purchase of Computer Ink (Gestetner) for use in this Office (Planning and Design Section)	Planning and Design Section	NO	Direct Contacting	N/A	N/A	April 2, 2020	April 6, 2020	GoP	428,750.00	428,750.00		Purchase of Computer Ink (Gestetner) for use in this Office (Planning and Design Section)
2000001000 34000	20GGH0013 - Purchase of Computer Supplies for use in this Office (Planning and Design Section)	Planning and Design Section	NO	Direct Contacting	N/A	N/A	May 22, 2020	May 28, 2020	GoP	689,250.00	689,250.00		Purchase of Computer Supplies for use in this Office (Planning and Design Section)
3001052005 2000.EAO	20GGH0014 - Purchase of Toner Develop Copier for use in this Office (Construction Section)	Construction Section	NO	Direct Contacting	N/A	N/A	May 22, 2020	May 28, 2020	GoP	92,500.00	92,500.00		Purchase of Toner Develop Copier for use in this Office (Construction Section)
2000001000 17000	20GGH0016 – Purchase of Portland Cement Chippings and Fine Aggregates for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 28, 2020 - May 3, 2020	May 21, 2020	May 27, 2020	May 28, 2020 - June 1, 2020	GoP	999,795.00	999,795.00		Purchase of Portland Cement Chippings and Fine Aggregates for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO
2000001000 17000	20GGH0017 – Purchase of various Materials for use in Repainting of Pavement Markings of National Road within Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 28, 2020 - May 3, 2020	May 21, 2020	May 27, 2020	May 28, 2020 - June 1, 2020	GoP	999,631.00	999,631.00		Purchase of various Materials for use in Repainting of Pavement Markings of National Road within Iloilo 3rd DEO
2000001000 17000	20GGH0018 – Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Roads Section of Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 28, 2020 - May 3, 2020	May 21, 2020	May 27, 2020	May 28, 2020 - June 1, 2020	GoP	987,900.00	987,900.00		Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Roads Section of Iloilo 3rd DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	20GGH0019 – Purchase of Diesel Fuel, Gasoline and Motor Oil for use of Service Vehicles assigned in this Office (Maintenance Section)	Maintenance Section	NO	Competitive Bidding	April 28, 2020 - May 3, 2020	May 21, 2020	May 27, 2020	May 28, 2020 - June 1, 2020	GoP	1,925,680.00	1,925,680.00		Purchase of Diesel Fuel, Gasoline and Motor Oil for use of Service Vehicles assigned in this Office (Maintenance Section)
200000100018000	20GGH0020 – Purchase of Reflective Traffic Paint (White) Paint Brush 4", Paint Brush 2" for use in Repainting of Bridges within Iloilo 3rd DEO (Culasi, Capinang, Bacabac, Salcedo, Gubaton, Fuente Bunglas and Balasan)	Maintenance Section	NO	Competitive Bidding	April 28, 2020 - May 3, 2020	May 21, 2020	May 27, 2020	May 28, 2020 - June 1, 2020	GoP	367,110.00	367,110.00		Purchase of Reflective Traffic Paint (White) Paint Brush 4", Paint Brush 2" for use in Repainting of Bridges within Iloilo 3rd DEO (Culasi, Capinang, Bacabac, Salcedo, Gubaton, Fuente Bunglas and Balasan)
200000100018000	20GGH0021 – Purchase of various Oil to be used for the Lubrication and Maintenance of DPWH - Iloilo 3rd District Engineering Office's Service Vehicles and Heavy Equipment	Maintenance Section	NO	Small Value Procurement	May 7-14, 2020	May 15, 2020	May 19, 2020	May 20-21, 2020	GoP	319,921.69	319,921.69		Purchase of various Oil to be used for the Lubrication and Maintenance of DPWH - Iloilo 3rd District Engineering Office's Service Vehicles and Heavy Equipment
200000100017000	20GGH0022 – Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO	Maintenance Section	NO	Small Value Procurement	May 7-14, 2020	N/A	May 19, 2020	May 20-21, 2020	GoP	999,425.00	999,425.00		Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO
310202100503000.EAO	20GGH0022B - Purchase of 10 Cart Toner MP 2501 for use in this Office	Administrative Section	NO	Direct Contracting	N/A	N/A	June 5, 2020	June 8 - 9, 2020	GoP	27,104.00	27,104.00		Purchase of 10 Cart Toner MP 2501 for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000	20GGH0023 – Purchase of Ten Thousand (10,000) Liters Diesel Fuel for use of various Vehicles assigned in Planning and Design Section, DPWH – Iloilo 3rd District Engineering Office	Planning and Design Section	NO	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	June 30, 2020	July 1 - 2, 2020	GoP	420,000.00	420,000.00		Purchase of Ten Thousand (10,000) Liters Diesel Fuel for use of various Vehicles assigned in Planning and Design Section, DPWH – Iloilo 3rd District Engineering Office
2000001000 34000	20GGH0024 – Purchase of various Office Supplies and Equipment for use in this Office (Planning and Design Section) Line 1: Purchase of Supplies and Materials for the Conduct of Inventory/Condition Inspection Survey, Equipment Instructional Meeting, Trainings/Enhancement, Validation Survey and other related BMS activities and Functions in Region VI Line 2: Purchase of various Equipment and Supplies for use in the Preparation of Right of Way Action Plan and Environmental Impact Assessment (EIA)	Planning and Design Section	NO	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	June 30, 2020	July 1 - 2, 2020	GoP	440,969.00	440,969.00		Purchase of various Office Supplies and Equipment for use in this Office (Planning and Design Section) Line 1: Purchase of Supplies and Materials for the Conduct of Inventory/Condition Inspection Survey, Equipment Instructional Meeting, Trainings/Enhancement, Validation Survey and other related BMS activities and Functions in Region VI Line 2: Purchase of various Equipment and Supplies for use in the Preparation of Right of Way Action Plan and Environmental Impact Assessment (EIA)
2000001001 80000, 2000001000 34000	20GGH0025 – Purchase of various IT Equipment and Supplies for the use in preparation of Right of Way Action Plan and Environment Impact Assessment (EIA), preparation of Program of Works (POWs), Plans and other planning applications	Planning and Design Section	NO	Competitive Bidding	July 14 - 20, 2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	610,000.00	610,000.00		Purchase of various IT Equipment and Supplies for the use in preparation of Right of Way Action Plan and Environment Impact Assessment (EIA), preparation of Program of Works (POWs), Plans and other planning applications

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001052002 52000.EAO	20GGH0026 – Purchase of various Spare Parts, Oil and Lubricants, Tires and Battery for the use of various Service Vehicles assigned in this Office Line 1: Various Spare Parts for the use of various Service Vehicles assigned in this Office Line 2: Various Tires and Battery for the use of Service Vehicle assigned in this Office	Planning and Design, Construction and Finance Sections	NO	Competitive Bidding	July 14 - 20,2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	570,670.00	570,670.00		Purchase of various Spare Parts, Oil and Lubricants, Tires and Battery for the use of various Service Vehicles assigned in this Office Line 1: Various Spare Parts for the use of various Service Vehicles assigned in this Office; Line 2: Various Tires and Battery for the use of Service Vehicle assigned in this Office
3102021005 03000.EAO	20GGH0027 – Purchase of various Construction Materials for the Installation of Filing Cabinet for use in this Office	Finance Section	NO	Competitive Bidding	July 14 - 20,2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	128,728.95	128,728.95		Purchase of various Construction Materials for the Installation of Filing Cabinet for use in this Office
2000001000 17000	20GGH0028 – Purchase of Boulders to be used for the repair/rehabilitation of Slope Protection with our area of jurisdiction, DPWH – Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	July 14 - 20,2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	500,000.00	500,000.00		Purchase of Boulders to be used for the repair/rehabilitation of Slope Protection with our area of jurisdiction, DPWH – Iloilo 3rd DEO
2000001000 17000	20GGH0029 – Purchase of Pneumatic Tire to be used for the repair and maintenance of F17 – 138 Hydraulic Excavator assigned in this Office	Maintenance Section	NO	Competitive Bidding	July 14 - 20,2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	102,564.14	102,564.14		Purchase of Pneumatic Tire to be used for the repair and maintenance of F17 – 138 Hydraulic Excavator assigned in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 17000	20GGH0030 – Purchase of various Maintenance Equipment and Personal Protective Equipment (PPE) to be used by roadside personnel of this Office, DPWH – Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	July 14 - 20,2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	999,940.00	999,940.00		Purchase of various Maintenance Equipment and Personal Protective Equipment (PPE) to be used by roadside personnel of this Office, DPWH – Iloilo 3rd DEO
2000001000 17000	20GGH0031 – Purchase of various Office Supplies for use in Maintenance Section	Maintenance Section	NO	Competitive Bidding	July 14 - 20,2020	August 4, 2020	August 11, 2020	August 12 - 14, 2020	GoP	404,650.00	404,650.00		Purchase of various Office Supplies for use in Maintenance Section
3001052002 52000.EAO	20GGH0032 - Purchase of Corona Virus Disease (COVID-19) Test Kits for use in this Office, DPWH – Iloilo 3rd District Engineering Office	Administrative Section	NO	Emergency Cases	N/A	N/A	August 11, 2020	August 12, 2020	GoP	200,000.00	200,000.00		Purchase of Corona Virus Disease (COVID-19) Test Kits for use in this Office, DPWH – Iloilo 3rd District Engineering Office
2000001000 17000	20GGH0033 – Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO	Maintenance Section	NO	Small Value Procurement	August 8 - 24, 2020	N/A	August 28, 2020	September 1 - 4, 2020	GoP	989,400.00	989,400.00		Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO
2000001000 17000	20GGH0034 – Purchase of Portland Cement, Chippings and Fine Aggregates for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO	Maintenance Section	NO	Small Value Procurement	August 8 - 24, 2020	N/A	August 28, 2020	September 1 - 4, 2020	GoP	999,850.00	999,850.00		Purchase of Portland Cement, Chippings and Fine Aggregates for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	20GGH0035 – Purchase of Aggregate Base Coarse (Item 201) for the use of Resurfacing of Shoulder of National Roads	Maintenance Section	NO	Small Value Procurement	August 8 - 24, 2020	N/A	August 28, 2020	September 14, 2020	GoP	999,220.00	999,220.00		Purchase of Aggregate Base Coarse (Item 201) for the use of Resurfacing of Shoulder of National Roads
100000100001000	20GGH0036 - Purchase of various Janitorial Supplies for use in this Office	Administrative Section	NO	Small Value Procurement	September 7 - 13, 2020	N/A	September 21, 2020	September 23, 2020	GoP	38,300.00	38,300.00		Purchase of various Janitorial Supplies for use in this Office
200000100034000	20GGH0037 – Purchase of Office Equipment for use in this Office (Planning and Design Section)	Planning and Design Section	NO	Competitive Bidding	September 8 - 14, 2020	September 30, 2020	October 6, 2020	October 12 - 23, 2020	GoP	3,300,000.00	3,300,000.00		Purchase of Office Equipment for use in this Office (Planning and Design Section)
310202100314000	20GGH0038 – Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	September 8 - 14, 2020	September 30, 2020	October 6, 2020	October 7 - 14, 2020	GoP	1,093,020.17	1,093,020.17		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo
200000100491000	20GGH0039 – Procurement of Road and Bridge Signages with complete accessories, Iloilo 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	September 8 - 14, 2020	September 30, 2020	October 6, 2020	October 12 - 23, 2020	GoP	6,918,000.00	6,918,000.00		Procurement of Road and Bridge Signages with complete accessories, Iloilo 3rd District Engineering Office
200000100507000	20GGH0041 - Purchase of various Equipment, Office and Computer Supplies for use in Road and Bridge Information Application (RBIA) (Planning and Design Section)	Planning and Design Section	NO	Small Value Procurement	September 16, 2020	N/A	September 30, 2020	October 1 - 2, 2020	GoP	273,046.00	273,046.00		Purchase of various Equipment, Office and Computer Supplies for use in Road and Bridge Information Application (RBIA) (Planning and Design Section)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	20GGH0042B - Purchase of 2760 Containers Purified Drinking Water for use in this Office	Administrative Section	NO	Small Value Procurement	September 7-9, 2020	N/A	September 14, 2020	September 15, 2020	GoP	69,000.00	69,000.00		Purchase of 2760 Containers Purified Drinking Water for use in this Office
200000100034000	20GGH0043 - Purchase of Spare Parts of Photocopier Machine for use in this Office	Administrative Section	NO	Direct Contracting	N/A	N/A	October 13, 2020	October 15, 2020	GoP	217,486.00	217,486.00		Purchase of Spare Parts of Photocopier Machine for use in this Office
300205100010000	20GGH0043B - Purchase of Toner for Copier MPC 2011SP for use in this Office, PWH Iloilo 3rd DEO	Planning and Design Section	NO	Direct Contracting	N/A	N/A	November 2, 2020	November 3, 2020	GoP	220,129.00	220,129.00		Purchase of Toner for Copier MPC 2011SP for use in this Office, PWH Iloilo 3rd DEO
200000100034000	20GGH0044 – Purchase of Eight Thousand (8,000) Liters Diesel Fuel for use of various Vehicles assigned in Planning and Design Section, DPWH – Iloilo 3rd District Engineering Office	Planning and Design Section	NO	Competitive Bidding	November 19 - 25, 2020	December 10, 2020	December 16, 2020	December 17, 2020	GoP	324,000.00	324,000.00		Purchase of Eight Thousand (8,000) Liters Diesel Fuel for use of various Vehicles assigned in Planning and Design Section, DPWH – Iloilo 3rd District Engineering Office
200000100034000	20GGH0045 – Procurement of Large Format Printer with Print, Scan, and Copy Functions	Planning and Design Section	NO	Competitive Bidding	November 19 - 25, 2020	December 10, 2020	December 16, 2020	December 17, 2020	GoP	1,000,000.00	1,000,000.00		Procurement of Large Format Printer with Print, Scan, and Copy Functions
310203100358000.EAO	20GGH0046 – Purchase of various IT Equipment for use in this Office	Administrative, Planning and Design, Construction and Quality Assurance Sections	NO	Competitive Bidding	November 19 - 25, 2020	December 10, 2020	December 16, 2020	December 17, 2020	GoP	506,000.00	506,000.00		Purchase of various IT Equipment for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001006 20000	20GGH0047 – Purchase of VAW Official T-shirt for use in this Office in the 18th - day Campaign to End VAW	Planning and Design Section	NO	Competitive Bidding	December 15 - 21, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2020	GoP	48,000.00	48,000.00		Purchase of VAW Official T-shirt for use in this Office in the 18th - day Campaign to End VAW
3102031002 77000.EAO	20GGH0048 – Purchase of various Office and Computer Supplies for use in this Office	Administrative Section	NO	Competitive Bidding	November 19 - 25, 2020	December 10, 2020	December 16, 2020	December 17, 2020	GoP	1,068,265.00	1,068,265.00		Purchase of various Office and Computer Supplies for use in this Office
3102031002 77000.EAO	20GGH0049 – Purchase of Materials for use in Provision/Fabrication of Filing Cabinet and Construction Tools for Field Engineers in this Office (Construction Section)	Construction Section	NO	Competitive Bidding	November 19 - 25, 2020	December 10, 2020	December 16, 2020	December 17, 2020	GoP	147,953.00	147,953.00		Purchase of Materials for use in Provision/Fabrication of Filing Cabinet and Construction Tools for Field Engineers in this Office (Construction Section)
2000001000 23000	20GGH0050 - Purchase of On-ground Equipment/Accessories for use in the conduct of Automated/Manual Traffic Data Collection and Axle Survey	Planning and Design Section	NO	Shopping	N/A	N/A	December 16, 2020	December 17, 2020	GoP	93,520.00	93,520.00		Purchase of On-ground Equipment/Accessories for use in the conduct of Automated/Manual Traffic Data Collection and Axle Survey

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000 2000001000 84000 2000001001 00000 2000001001 16000	20GGH0051 – Purchase of various Office Supplies and Equipment for use in this Office (Planning and Design Section) Line 1: Purchase of Office Supplies, Materials and Equipment for the conduct of the Inventory/Condition Inspection Survey Instructional Meetings Training/Enhancement, Validation Survey and other related BMS Activities and Functions; Line 2: Purchase of various Office Supplies for the use in Preparation of Pavement Management System (PMS); Line 3: Purchase of various Office Supplies for the use in Preparation of Multi-Year Programming and Scheduling (MYPS); and Line 4: Purchase of various Office Supplies for the use in Preparation of Pre-detailed Engineering and for use of Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	742,411.00	742,411.00		Purchase of various Office Supplies and Equipment for use in this Office (Planning and Design Section) Line 1: Purchase of Office Supplies, Materials and Equipment for the conduct of the Inventory/Condition Inspection Survey Instructional Meetings Training/Enhancement, Validation Survey and other related BMS Activities and Functions; Line 2: Purchase of various Office Supplies for the use in Preparation of Pavement Management System (PMS); Line 3: Purchase of various Office Supplies for the use in Preparation of Multi-Year Programming and Scheduling (MYPS); and Line 4: Purchase of various Office Supplies for the use in Preparation of Pre-detailed Engineering and for use of Planning and Design Section
3201011041 83000.EAO	20GGH0054 – Purchase of Janitorial Supplies and Equipment for use in this Office	Administrative Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	194,755.00	194,755.00		Purchase of Janitorial Supplies and Equipment for use in this Office


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011041 83000.EAO	20GGH0055 – Purchase of various Construction Materials for use in the Improvement of DPWH Canteen and Installation of Cabinet in the Office of the District Engineer	Administrative Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	300,000.00	300,000.00		Purchase of various Construction Materials for use in the Improvement of DPWH Canteen and Installation of Cabinet in the Office of the District Engineer
2000001000 18000	20GGH0056 – Purchase of various Materials for the use in Repainting of Pavement Markings of National Bridges within Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	65,927.00	65,927.00		Purchase of various Materials for the use in Repainting of Pavement Markings of National Bridges within Iloilo 3rd DEO
2000001000 34000 3001032025 64000.EAO 3102091002 50000.EAO 3201011041 83000.EAO 2000001000 17000 2000001000 18000 1000001000 01000	20GGH0057 – Purchase of Fuels, Oil and Lubricants for the use of various Vehicles Assigned in this Office	Administrative, Construction, Finance, Maintenance, Planning and Design and Quality Assurance Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	1,989,331.00	1,989,331.00		Purchase of Fuels, Oil and Lubricants for the use of various Vehicles Assigned in this Office
3101111002 25000.EAO	20GGH0058 – Purchase of various Office and Computer Supplies for use in this Office	Administrative, Construction and Finance Sections	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	549,835.00	549,835.00		Purchase of various Office and Computer Supplies for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101111002 24000 and 3102021006 35000	20GGH0059 – Purchase of various Office and IT Equipment for use in this Office	Administrative, Construction, Finance, Maintenance, Planning and Design and Quality Assurance Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	February 2, 2021	February 3 - 9 2020	GoP	1,289,500.00	1,289,500.00		Purchase of various Office and IT Equipment for use in this Office
2000001000 17000	20GGH0061 – Purchase of Diesel Fuel, Gasoline and Motor Oil for the use in various Equipment and Service Vehicles assigned in Maintenance Section of this Office	Maintenance Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	516,353.00	516,353.00		Purchase of Diesel Fuel, Gasoline and Motor Oil for the use in various Equipment and Service Vehicles assigned in Maintenance Section of this Office
2000001000 17000	20GGH0062 – Purchase of Asphalt Materials for the use in the Repair and Maintenance of various Road Sections of DPWH, Iloilo 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	849,000.00	849,000.00		Purchase of Asphalt Materials for the use in the Repair and Maintenance of various Road Sections of DPWH, Iloilo 3rd District Engineering Office
2000001000 17000	20GGH0063 – Purchase of Chippings, Fine Aggregates and Portland Cement for the use in the Repair and Maintenance of various Road Sections of DPWH, Iloilo 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	December 2 - 8, 2020	December 23, 2020	December 29, 2020	December 30, 2020 - January 7, 2021	GoP	708,000.00	708,000.00		Purchase of Chippings, Fine Aggregates and Portland Cement for the use in the Repair and Maintenance of various Road Sections of DPWH, Iloilo 3rd District Engineering Office
2000001003 4000	20GGH0064 – Purchase of 26 units Smartphone to be used by DPWH – Iloilo 3rd DEO Personnel for Webinar/Virtual Meetings, Geotagging and Electronic Bidding	Planning and Design Section	NO	Competitive Bidding	December 7 - 13, 2020	December 28, 2020	February 2, 2021	February 3 - 9 2020	GoP	609,000.00	609,000.00		Purchase of 26 units Smartphone to be used by DPWH – Iloilo 3rd DEO Personnel for Webinar/Virtual Meetings, Geotagging and Electronic Bidding

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102021004 96000 and 3100117206 87000	20GGH0065 – Procurement of Large Format Printer with Print, Scan and Copy Functions for use this Office (Construction Section)	Maintenance Section	NO	Competitive Bidding	December 7 - 13, 2020	December 28, 2020	February 2, 2021	February 3 - 9 2020	GoP	1,000,000.00	1,000,000.00		Procurement of Large Format Printer with Print, Scan and Copy Functions for use this Office (Construction Section)
2000001001 83000	20GGH0067 - Purchase of various Copier Spare Parts for use in this Office, DPWH - Iloilo 3rd DEO (Planning an Design Section)	Planning and Design Section	NO	Direct Contracting	N/A	N/A	December 14, 2020	December 15, 2020	GoP	95,282.88	95,282.88		Purchase of various Copier Spare Parts for use in this Office, DPWH - Iloilo 3rd DEO (Planning an Design Section)
2000001001 83000	20GGH0068 – Purchase of various Equipment and Office Supplies for the use in Preparation of Road Slope Management, Planning and Design Section	Planning and Design Section	NO	Shopping	December 17 - 23, 2020	N/A	December 29, 2020	December 30, 2020 - January 8, 2021	GoP	65,000.00	65,000.00		Purchase of various Equipment and Office Supplies for the use in Preparation of Road Slope Management, Planning and Design Section
3102031003 59000.EAO	20GGH0069 – Purchase of various Office Supplies for use in this Office	Administrative Section	NO	Shopping	December 17 - 23, 2020	N/A	December 29, 2020	December 30, 2020 - January 8, 2021	GoP	84,870.00	84,870.00		Purchase of various Office Supplies for use in this Office
3001172068 7000	20GGH0070 – Purchase of Photocopier (A3) for use in this Office	Planning and Design Section	NO	Shopping	December 17 - 23, 2020	N/A	December 29, 2020	December 30, 2020 - January 8, 2021	GoP	320,000.00	320,000.00		Purchase of Photocopier (A3) for use in this Office
2000001005 07000	20GGH0071 - Purchase of Toner for use in this Office	Planning and Design Section	NO	Direct Contracting	N/A	N/A	December 29, 2020	12/30/2020 - 12/7/2021	GoP	160,125.00	160,125.00		Purchase of Toner for use in this Office


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
3102032019 91000	20CSGH01 - Hiring of Highly Technical Procurement Consultant for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	January 15, 2020	January 15, 2020	GoP	150,000.00	150,000.00		Hiring of Highly Technical Procurement Consultant
2000001000 34000	20CSGH02 - Soil Test (Sub – Soil Exploration) for the proposed River Control and Road Slip projects - a.) Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod and Brgy. Natividad, Barotac Viejo, Iloilo; and b. Construction of Road Slip (K0222+120 – K0222+380), Concepcion, Iloilo	Planning and Design Section	NO	Competitive Bidding	July 21 - 27, 2020	September 8, 2020	September 9 -14, 2020	September 15, 2020	GoP	1,105,120.59	1,105,120.59		Soil Test (Sub – Soil Exploration) for the proposed River Control and Road Slip projects

Prepared by:


RONIL B. TUPAS
 Head, Procurement Unit


Date: 3-17-2021

Recommended by:


RITCHEL B. MONDIA
 BAC, Chairman

Date: 3-17-2021

Approved by:


RICARDO R. GUTIERREZ
 District Engineer

Date: 3-17-2021