

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021
CONSULTING SERVICES - JULY TO DECEMBER 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100772000	21CSFH01 – Procurement of Consultancy Services for Data Gathering, Surveys and Investigations for the Parcellary of National Roads, Bridges and Other Infrastructures, Catanduanes Circumferential Road @ Intermittent Section, K0108+110 – K0136+000, K0050+700 – K0056+594, K0057+(-426) – K0061+000	Construction Section	NO	Competitive Bidding	7/28/2021-8/3/2021	8/24/2021 (Technical) 8/31/2021 (Financial)	9/10/2021	9/23/2021	GoP	3,248,463.93		3,248,463.93	DATA GATHERING, PARCELLARY SURVEYS AND INVESTIGATIONS INCLUDING MONUMENTING OF 36.554 KM. ROAD
200000100772000	21CSFH02 – Procurement of Consultancy Services for Data Gathering, Surveys and Investigations for the Parcellary of National Roads, Bridges and Other Infrastructures, Baras – Gigmoto – Viga Road (K0024+316 – K0087+300) @ Intermittent Section, K0024+316 – K0026+200, K0034+200 – K0036+500, K0038+100 – K0040+500, K0042+000 – K0045+600, K0046+900 – K0048+900, K0052+900 – K0057+100, K0058+200 – K0068+700, K0071+500 – K0073+000, K0076+400 – K0081+000, K0084+400 – K0087+300	Construction Section	NO	Competitive Bidding	7/28/2021-8/3/2021	8/24/2021 (Technical) 8/31/2021 (Financial)	9/10/2021	9/23/2021	GoP	3,197,557.67		3,197,557.67	DATA GATHERING, PARCELLARY SURVEYS AND INVESTIGATIONS INCLUDING MONUMENTING OF 36.179 KM. ROAD

Prepared by:


ELSIE R. GIANAN
Engineer III
Head, BAC Secretariat

Recommended by:


NOLAND CLARO B. GUERRERO
Assistant District Engineer
BAC Chairperson

Approved by:

GIL AUGUSTUS A. BALMADRID
District Engineer