

(Department of Public Works And Highways - Negros Occidental 2nd DEO) Updated Annual Procurement Plan for FY 2020 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310201100456000	ROAD WIDENING ALONG PRIMARY ROAD – ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD (S00134NR) K0060+066 - K0060+136, K0072+103 – K0072+126, K0072+283 - K0072+309, K0072+617 - K0072+644, K0080+560 - K0080+718, K0081+030 - K0081+140, K0082+170 - K0083+798	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 25, 2019	November 15, 2019	February 13,2020	February 18,2020	GoP	51,000,000.00		51,000,000.00	Road Widening of 2.045 In.m. Portland Cement Concrete with a width of 3.35 m on intermittent section and a thickness of 300.00 mm including slope protection , drainage and safety devices
310103100563000	PREVENTIVE MAINTENANCE ALONG TERTIARY RD-ON SPECIFIC LOCATIONS ALONG ISABELA-LIBAS NEGROS OCC. BDRY RD (S00374NR) K0082+ 000 – K0082+ 537	Negros Occidental 2nd DEO / Maintenance Section	Yes	Competitive Bidding	October 15, 2019	November 4, 2019	January 31,2020	February 6, 2020	GoP	5,812,000.00		5,812,000.00	Asphalt Overlay 50mm with correction
310102100526000	PREVENTIVE MAINTENANCE ALONG SECONDARY RD-ON SPECIFIC LOCATIONS ALONG JCT. BAGONAWA - LA CASTELLANA- ISABELA RD (S00178NR) K0069+020 – K0070+368.40	Negros Occidental 2nd DEO / Maintenance Section	Yes	Competitive Bidding	October 15, 2019	November 4, 2019	November 19, 2020	November 27, 2020	GoP	16,227,000.00		16,227,000.00	Asphalt Overlay 50mm with correction
310304100613000	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - SU-AV BR. (B00363NR) ALONG BACOLOD SOUTH RD.	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 8, 2019	November 29, 2019	January 31,2020	February 6, 2020	GoP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Permanent Bridge.
310104100236000	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG PRIMARY ROAD - ON SPECIFIC LOCATION ALONG BACOLOD SOUTH RD (S00134NR) K0061+763 - K0062+000, K0069+407 - K0070+385.7, K0078+648 - K0078+760	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 8, 2019	November 29, 2019	November 19, 2020	November 27, 2020	GoP	25,757,000.00		25,757,000.00	Concrete Reconstruction with 280mm Slab
310303100918000	RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGE - HINIGARAN BR. (B00351NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	January 31,2020	February 6, 2020	GoP	32,538,000.00		32,538,000.00	Retrofitting/Strengthening of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310106100499000	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG TERTIARY ROAD - ON SPECIFIC LOCATIONS ALONG BINALBAGAN-ISABELA RD (S00419NR) K0062+730 - K0063+116, K0064+1302 - K0066+090, K0066+293 - K0066+511, K0066+680 - K0066+719	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	November 19, 2020	November 27, 2020	GoP	30,285,000.00		30,285,000.00	Reconstruction to Concrete Pavement with 280 mm Slab
310105100434000	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG SECONDARY ROAD - ON SPECIFIC LOCATIONS ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD (S00178NR) K0070+368.40 - K0070+850, K0076+785 - K0076+860, K0078+834 - K0079+417	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	November 19, 2020	November 27, 2020	GoP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement with 280 mm Slab
300104216499000	CONSTRUCTION OF COVERED COURT, BRGY. MIRANDA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 8, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mx24.00m) WITH CONCRETE COLUMN
300104216502000	CONSTRUCTION OF COVERED COURT, BRGY. BAGA-AS, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 9, 2020	GoP	2,500,000.00		2,500,000.00	COVERED COURT (17.00mx24.00m) WITH CONCRETE COLUMN AND CONCRETE FLOORING
300104216503000	CONSTRUCTION OF COVERED COURT INCLUDING PERIMETER FENCE CABITI ELEMENTARY SCHOOL, DISTRICT OF BINALBAGAN II	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 8, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT CONCRETE COLUMN (15.00m X 24.00m) WITH CONCRETE FLOORING AND CHB FENCE
300104216506000	CONSTRUCTION OF COVERED COURT, BRGY. 2 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mx24.00m) WITH CONCRETE COLUMN
300104216507000	CONSTRUCTION OF COVERED COURT, BRGY. BULAD, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mx24.00m) WITH CONCRETE COLUMN
300104216527000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CABANBANAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)
300104216521000	CONSTRUCTION OF DAY CARE CENTER, BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
300104216525000	CONSTRUCTION OF DAY CARE CENTER, BRGY. LIBACAO, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 26, 2019	October 5, 2020	October 9, 2020	GoP		800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)
300104216501000	REHABILITATION OF COVERED COURT, BRGY. ARANDA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	October 5, 2020	October 9, 2020	GoP		2,000,000.00		2,000,000.00	CONCRETE FLOORING (25.00M X 33.00M) CANOPY AND OPEN CANAL WITH GRATING
300104216495000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CAMANDAG, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	January 31, 2020	February 6, 2020	GoP		1,000,000.00		1,000,000.00	COVERED COURT (7.50m X 16.00m) WITH CONCRETE COLUMN
300104216500000	REHABILITATION OF COVERED COURT, BRGY. ANAHAW, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	October 5, 2020	October 8, 2020	GoP		1,500,000.00		1,500,000.00	CONCRETE FLOORING (17.00 m x 30.00 m), BLEACHER, CLADDING AND CANOPY
300104216539000	REHABILITATION OF MULTI-PURPOSE BUILDING, ISABELA WEST ELEMENTARY SCHOOL, BARANGAY 4, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	January 31, 2020	February 6, 2020	GoP		1,500,000.00		1,500,000.00	CONCRETE FLOORING (14.00 m x 28.00 m), CLADDING AND REMOVAL OF EXISTING ROOFING
310302100240000	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLO BR. 1 (B00352NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	January 31, 2020	February 6, 2020	GoP		12,020,000.00		12,020,000.00	Replacement of Bridge from 2-Lanes into 4-Lanes including approaches
310302100241000	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLO BR. 2 (B00353NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	October 26, 2020	November 6, 2020	GoP		10,017,000.00		10,017,000.00	Replacement of Bridge from 2-Lanes into 4-Lanes including approaches
310202100639000	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA RD (S00189NR) K0065+412.70-K0066+596.7	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	October 26, 2020	November 6, 2020	GoP		30,000,000.00		30,000,000.00	Road widening of 1,183.0 In.m Portland Cement Concrete with a width of 3.65 m on both lanes and a thickness of 280.0 mm including slope protection, drainage and safety devices.
300104216496000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ISABELA NATIONAL HIGH SCHOOL, SENIOR HIGH, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	November 19, 2020	November 27, 2020	GoP		1,000,000.00		1,000,000.00	CONCRETE FLOORING (15.00 m x 17.00 m) AND STAGE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
320101104187000	CONSTRUCTION OF GUNTUBHAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF GUNTUBHAN BRIDGE) ALONG BINALAGAN- ISABELA ROAD, NEGROS OCCIDENTAL (LEFT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	November 19, 2020	November 27, 2020	GoP	58,000,000.00		CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
300104216497000	CONSTRUCTION OF CONCRETE MULTI-PURPOSE COVERED COURT, ROSARIO ELEMENTARY SCHOOL, BRGY. ROBLES, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,500,000.00		Covered Court (17.00 m x 24.00m) and Stage (6.00 m x 8.00 m)
300104216509000	CONSTRUCTION OF DAY CARE CENTER BRGY. MAKILIGNIT, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 Unit Day Care Center (7.00 m x 9.00m) and Perimeter Fence 80 Ln.m.
300104216518000	CONSTRUCTION OF MULTI PURPOSE BLDG., BRGY. 1 POBLACION MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
300104216515000	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO MANTALAYAN BRGY. MAKAGAHAY, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
300104216516000	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO OWAY, BRGY. QUINTIN REMO, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
300104216517000	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO KABAAYABASAN, BRGY. MONTILLA, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
300104216519000	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO BALUNGAY, BRGY. GUINPANAAN, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
300104216510000	CONSTRUCTION OF DAY CARE CENTER BRGY. SAN AGUSTIN, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00		1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
300102200417000	CONSTRUCTION OF TWO (2) CLASSROOM BUILDING, BINALBAGAN NATIONAL HIGH SCHOOL – SANTOL EXTENSION, BRGY. SANTOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	October 5, 2020	October 8, 2020	GoP	3,000,000.00		3,000,000.00	Two Classroom Single Storey Building	
300104216530000	CONSTRUCTION OF BRGY. HALL, BRGY. BUENAVISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	700,000.00		700,000.00	Rehabilitation and Improvement of Barangay Hall	
310203100362000	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATION ALONG BINALBAGAN - ISABELA RD (S00419NR) K0069 + 179 - K0070 + 300	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 30, 2019	December 18, 2019	November 19, 2020	November 27, 2020	GoP	23,000,000.00		23,000,000.00	Road widening of 1,006.0 In m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including slope protection and safety devices.	
310202100638000	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD (S00178NR) K0076 + 590 - K0078 + 471	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 30, 2019	December 18, 2019	November 19, 2020	November 27, 2020	GoP	39,829,000.00		39,829,000.00	Road widening of 1,945.0 In m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including slope protection, drainage and safety devices.	
310305101011000	WIDENING OF PERMANENT BRIDGE - TANOLO BRIDGE 1 (B00352NR) ALONG BACOLOD SOUTH RD (PHASE II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	October 5, 2020	October 8, 2020	GoP	4,270,000.00		4,270,000.00	Completion of Tanolo Parallel Br. 1 - concreting of Approach and paving of shoulder with inclusion of safety devices	
310305101012000	WIDENING OF PERMANENT BRIDGE - TANOLO BRIDGE 2 (B00353NR) ALONG BACOLOD SOUTH RD (PHASE II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	October 5, 2020	October 8, 2020	GoP	4,020,000.00		4,020,000.00	Completion of Tanolo Parallel Br. 2 - concreting of Approach and paving of shoulder with inclusion of safety devices	
310207100108000	OFF - CARRIAGEWAY IMPROVEMENT ALONG PRIMARY ROAD - ON SPECIFIC LOCATION ALONG BACOLOD SOUTH RD (S00134NR) K0060 + 169.6 - K0060 + 384.60	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	October 5, 2020	October 8, 2020	GoP	3,655,000.00		3,655,000.00	Is Construction of 1,437.43 sqm Portland Cement Concrete paved shoulder with a varying width on 4 sides and a thickness of 230.0 mm including safety devices.	
310203100363000	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATION ALONG ISABELA - LIBAS NEGROS OCCIDENTAL BDRY RD (S00374NR) K0075 + 406 - K0076 + 350	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	November 19, 2020	November 27, 2020	GoP	17,900,000.00		17,900,000.00	In m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including Thermoplastic Markings	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
310202100637000	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG HINIGARAN - ISABELA RD (S00366NR) K0054 + 555 - K0056 + 079	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	November 19, 2020	November 27, 2020	GoP		40,834,000.00		40,834,000.00	Road widening of 1,529 m Portland Cement Concrete with a width of 3.65 m on both sides and a thickness of 280.0 mm including slope protection, drainage and safety devices.
300203101242000	ACCESS ROAD LEADING TO KAITULARI ECOPARK, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	January 31, 2020	February 6, 2020	GoP		25,000,000.00		25,000,000.00	Rehabilitation of Concrete Road with 230 mm Slab, 6.10 m Width Pavement with Stone Masonry, Metal Guardrail (Metal Beam) Including Post, Metal Beam End Piece
320101105118000	CONSTRUCTION OF BINALBAGAN RIVERBANK PROTECTION (DOWNSTREAM OF BINALBAGAN BRIDGE), BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	November 19, 2020	November 27, 2020	GoP		34,000,000.00		34,000,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
300109200724000	REHABILITATION OF DRAINAGE AND CANALS, BRGY. IV POBLACION, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	October 5, 2020	October 9, 2020	GoP		2,000,000.00		2,000,000.00	Reconditioning of Drainage System with Replacement of Concrete Covers
300104216498000	CONSTRUCTION OF BRGY. HALL TWO STOREY, BRGY. CALAPI, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	October 5, 2020	October 9, 2020	GoP		2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY HALL (7.00 m x 8.00 m)
300104216532000	CONSTRUCTION OF BRGY. HALL, BRGY. SUAY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	October 5, 2020	October 9, 2020	GoP		2,000,000.00		2,000,000.00	Construction of Comfort Room
300104216505000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO MANOLITA, BRGY. PAYAO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	October 5, 2020	October 8, 2020	GoP		2,000,000.00		2,000,000.00	Covered Court Concrete Column (15mx24m) with Concrete Flooring
300104216504000	CONSTRUCTION OF MULTI-PURPOSE BLDG., BRGY. PAYAO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	October 5, 2020	October 8, 2020	GoP		2,000,000.00		2,000,000.00	Covered Court Concrete Column (15mx24m) with Concrete Flooring
300104216511000	CONSTRUCTION OF COVERED COURT, BRGY. SIKATUNA, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	October 5, 2020	October 9, 2020	GoP		3,000,000.00		3,000,000.00	COVERED COURT (17.00 m x 30.00 m) WITH CONCRETE FLOORING (17.00 m x 30.00 m)
300104216512000	CONSTRUCTION OF BARANGAY HALL, BRGY. MANASBALAY, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	October 5, 2020	October 9, 2020	GoP		2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m X 8.00 m)
320101104179000	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN - ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	November 19, 2020	November 27, 2020	GoP		74,882,000.00		74,882,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
320101104180000	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTANE BRIDGE) ALONG JCT. BAGONAWA – LA CASTELLANA – ISABELA ROAD, NEGROS OCCIDENTAL (LEFT SIDE)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	November 19, 2020	November 27, 2020	GoP		80,000,000.00		80,000,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
300104216513000	CONSTRUCTION OF BARANGAY HALL, BRGY. 1 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	October 5, 2020	October 9, 2020	GoP		2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY HALL (7.00 m x 8.00 m)
300104216508000	CONSTRUCTION BARANGAY HALL, BRGY. CAMANGCAMANG, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	October 5, 2020	October 9, 2020	GoP		3,000,000.00		3,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m X 8.00 m) WITH PERIMETER FENCE (57 L.N.M.)
300102200416000	CONSTRUCTION OF 1-UNIT 2 CLASSROOM HIGH SCHOOL BUILDING MANGHANOY NATIONAL HIGH SCHOOL, BRGY. MANGHANOY, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 11, 2019	December 27, 2019	October 5, 2020	October 9, 2020	GoP		2,500,000.00		2,500,000.00	Construction of 1-Unit 2-Classroom School Building (7m x 18m)
320101104181000	BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 18, 2020	February 21, 2020	GoP		100,000,000.00		100,000,000.00	Construction of Reinforced concrete Slope Protection with Steel Sheet Piles
310302100187000	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLO BR. 3 (B00354NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	November 19, 2020	November 27, 2020	GoP		100,000,000.00		100,000,000.00	Replacement of Bridge from 2-Lanes into 4-Lanes including approaches
300117206911000	CONSTRUCTION OF ROAD, BARANGAY MASULOG FROM NATIONAL HIGHWAY DOWN TO SITIO BINALBAGAN, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	January 31, 2020	February 6, 2020	GoP		2,000,000.00		2,000,000.00	ROAD CONCRETING OF 171.0 L.N.M. PORTLAND CEMENT CONCRETE WITH A WIDTH OF 2.50 M ON BOTH LANES AND A THICKNESS OF 200.0 mm
300104216514000	CONSTRUCTION OF BARANGAY HALL, BRGY. 4 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	October 5, 2020	October 8, 2020	GoP		2,000,000.00		2,000,000.00	BRGY HALL EXTENSION (3.10 m x 6.20 m) WITH PERIMETER FENCE (36 L.N.M) AND CONCRETE FLOORING (12.50 m x 14.50 m)
300104216523000	CONSTRUCTION OF DAY CARE CENTER BRGY. BUENAVISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	October 5, 2020	October 9, 2020	GoP		800,000.00		800,000.00	Rehabilitation and Improvement of Day Care Center
300117206908000	LINKING ROAD CONCRETING OF SITIO OLD MANGHANOY AND SITIO PROPER OF MANGHANOY, BRGY. MANGHANOY, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	October 5, 2020	October 9, 2020	GoP		4,000,000.00		4,000,000.00	Road concreting of 365.0 In.m Portland Cement Concrete with a width of 2.50 m on both lanes and a thickness of 200.0 mm
300203100862000	ACCESS ROAD LEADING TO BINADLAN FALLS, BRGY. BI-AO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 3, 2020	January 24, 2020	February 18, 2020	February 21, 2020	GoP		65,836,000.00		65,836,000.00	In.m. Portland Cement Concrete with a width of 3.05 m on both lanes and a thickness of 230.0 mm including slope protection, drainage and safety devices.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300104216528000	CONSTRUCTION OF DAY CARE CENTER, BRGY. 4 POBLACION, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 4, 2020	January 22, 2020	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	EXTENSION OF DAY CARE CENTER (5.00 M X 8.80 M) REPAIR OF CEILING AND ROOFING AND CONCRETE FLOORING (5.00M X 8.8M)
300104216529000	CONSTRUCTION OF DAY CARE CENTER, BRGY. 2 POBLACION, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 4, 2020	January 22, 2020	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	1 UNIT DAY CARE CENTER (6.00M X 8.00M)
300104216524000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CARADIO-AN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	1 UNIT DAY CARE CENTER (8.50M X 11.00M)
300104216526000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CABADIANGAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	REHABILITATION AND IMPROVEMENT OF DAY CARE CENTER
300104216522000	CONSTRUCTION OF DAY CARE CENTER, BRGY. TO-OY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	REHABILITATION AND IMPROVEMENT OF DAY CARE CENTER
300104216531000	CONSTRUCTION OF BRGY. HALL, BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 9, 2020	January 29, 2019	October 5, 2020	October 9, 2020	GoP	800,000.00		800,000.00	REHABILITATION OF BARANGAY HALL
300104216520000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CARABALAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 9, 2020	January 29, 2019	October 5, 2020	October 8, 2020	GoP	800,000.00		800,000.00	EXTENSION OF DAY CARE CENTER (3.5 M X 6.67 M.) REPAIR OF CEILING AND ROOFING (6.67M X 8.55M)
310305101009000	REPLACEMENT OF PERMANENT WEAK BRIDGE - ANTULAN BR. (B00199NR) ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA RD	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 14, 2020	February 3, 2020	February 10, 2020	February 13, 2020	GoP	12,800,000.00		12,800,000.00	WIDENING OF PERMANENT (RCDG) BRIDGE
300101200001000	CONSTRUCTION OF 1-UNIT 2-STOREY 4-CLASSROOM (9.5M X 23M) SCHOOL BUILDING AT CABACUNGAN ELEMENTARY SCHOOL, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 21, 2020	February 10, 2020	July 30, 2020	August 5, 2020	GoP	13,072,033.66		13,072,033.66	CONSTRUCTION OF 1-UNIT 2-STOREY 4-CLASSROOM (9.5MX23M) SCHOOL BUILDING
310305101010000	REPLACEMENT OF PERMANENT WEAK BRIDGE - INDURAYAN BR. (B00200NR) ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA RD	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 23, 2020	February 12, 2020	February 19, 2020	February 21, 2020	GoP	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT (RCDG) BRIDGE
300117206909000	CONSTRUCTION OF LOCAL ROAD, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 21, 2020	March 12, 2020	October 5, 2020	October 9, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting of 400.0 In.m. Portland Cement Concrete with a width of 2.50 m on both lanes and a thickness of 200.0 mm.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300104216534000	CONSTRUCTION OF COVERED COURT, BRGY. CAMP CLARK, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 21, 2020	March 12, 2020	October 5, 2020	October 9, 2020	GoP			3,000,000.00		3,000,000.00	Construction of 1 unit Covered Court (16m x 30m.) with Concrete Slab.
300104216533000	CONSTRUCTION OF COVERED COURT, BRGY. SIKATUNA, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 21, 2020	March 12, 2020	October 5, 2020	October 9, 2020	GoP			3,000,000.00		3,000,000.00	BLEACHER (30.00 m x 3.50 m), CLADDING AND STAGE (6.00 m x 4.50 m)
300104216536000	CONSTRUCTION OF MULTI-PURPOSE HALL, SITIO BUHAN, BRGY. TO-OY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 24, 2020	March 16, 2020	October 5, 2020	October 9, 2020	GoP			3,000,000.00		3,000,000.00	CONSTRUCTION OF MULTI-PURPOSE HALL
300117206910000	ROAD WIDENING OF HINIGARAN – ISABELA ROAD, HINIGARAN AND ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 24, 2020	March 16, 2020	November 19, 2020	November 27, 2020	GoP			50,000,000.00		50,000,000.00	Road widening of 1,670 In.m Portland Cement Concrete with a width of 3.65 m on both sides and a thickness of 280.0 mm including slope protection, drainage and safety devices.
300104216537000	CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUENA VISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	October 5, 2020	October 9, 2020	GoP			3,000,000.00		3,000,000.00	CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING
300104216538000	CONSTRUCTION OF MULTI -PURPOSE BUILDING, BRGY. SU-AY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	August 25, 2020	August 27, 2020	GoP			2,000,000.00		2,000,000.00	HEALTH CENTER (81.99 sq.m.)
300120200266000	CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), ISABELA NATIONAL HIGH SCHOOL, BRGY. LIBAS, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	August 24, 2020	August 26, 2020	GoP			2,000,000.00		2,000,000.00	CONSTRUCTION OF TWO (2) ELEVATED STAINLESS WATER TANK INCLUDING INSTALLATION OF ELECTRIC WATER PUMP AND WATER DISTRIBUTION LINES
30011032026600000	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER AT IGNACIO L. ARROYO SR. MEMORIAL DISTRICT HOSPITAL, INCLUDING SITE DEVELOPMENT, ISABELA, PROVINCE OF NEGROS OCCIDENTAL IN DUMIRANO, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	July 29, 2020	August 3, 2020	GoP			20,000,000.00		20,000,000.00	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER
300205100010000	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTORS	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	May 19, 2020	June 8, 2020	June 18, 2020	June 22, 2020	GoP			4,192,650.00		4,192,650.00	Construction of Reinforced Concrete Ground Storage Tank
2000000100020000	REPAIR/MAINTENANCE OF DPWH BUILDING CANTEN BUILDING NEGROS OCCIDENTAL II DIST. ENG'G OFFICE BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	March 30, 2020	May 11, 2020	May 11, 2020	May 13, 2020	GoP			800,000.00		800,000.00	ONE (1) UNIT CANTEN BUILDING

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
200000100020000	REPAIR/MAINTENANCE OF DOJ BUILDING REGIONAL TRIAL COURT - HALL OF JUSTICE BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	March 30, 2020	May 11, 2020	May 11, 2020	May 13, 2020	GoP		1,000,000.00		1,000,000.00	REMOVED AND REPLACE ROOFING (28.00 m x 15.70 m), PORTION OF CEILING, DOORS AND TILES. CONSTRUCTION OF DRAINAGE USING STONE MASONRY ON SELECTED SIDES OF THE ROAD COVERED	
200000100020000	REPAIR/ MAINTENANCE OF DRAINAGE ALONG JCT. BAGONAWA - LA CASTELLANA - ISABELA ROAD (OPEN CHANNEL), K0072 + 200 - K0073 + 000, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	April 29, 2020	May 18, 2020	May 27, 2020	May 29, 2020	GoP		4,000,000.00		4,000,000.00	Construction of drainage using stone masonry on selected sides of the road covered	
200000100020000	REPAIR/ MAINTENANCE OF DRAINAGE ALONG HINIGARAN - ISABELA ROAD, K0058 + 400 - K0058 + 750, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	April 30, 2020	May 22, 2020	June 4, 2020	June 8, 2020	GoP		2,000,000.00		2,000,000.00	CONSTRUCTION OF 85 L/M STONE MANSORY RIVERBANK SLOPE PROTECTION	
200000100020000	REPAIR/MAINTENANCE OF RIVER BANK PROTECTION, ALONG MAYTUBIG RIVER, BRGY. MAYTUBIG, ISABELA OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	May 5, 2020	May 27, 2020	June 8, 2020	June 10, 2020	GoP		4,000,000.00		4,000,000.00	COMPLETION OF CONFERENCE ROOM AND EMPLOYEES' QUARTERS AT MAINTENANCE BUILDING	
200000100020000	REPAIR/MAINTENANCE OF MAINTENANCE BUILDING, NEGROS OCCIDENTAL 2ND DEO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	May 7, 2020	May 27, 2020	August 24, 2020	August 26, 2020	GoP		4,000,000.00		4,000,000.00	Concreting of 801.00 lm Portland Cement Pavement with a Width Of 2.50 m on both Lanes and a Thickness of 200 mm including Shoulder, Slope Protection and Drainage on selected areas	
310203206036000	CONCRETING OF BRGY. MAHALANG FMR, BRGY. MAHALANG, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	July 2, 2020	July 23, 2020	July 28, 2020	July 30, 2020	GoP		12,437,500.00		12,437,500.00	Concreting of 808.00 lm Portland Cement Pavement with a Width Of 2.50 m on both Lanes and a Thickness of 200 mm including Shoulder, Slope Protection and Drainage on selected areas	
310203206025000	CONCRETING OF SITIO FERIA, BRGY. ODIONG FMR, BRGY. ODIONG, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	July 2, 2020	July 23, 2020	July 28, 2020	July 30, 2020	GoP		12,437,500.00		12,437,500.00	Concreting of 831.00 lm Portland Cement Pavement with a Width Of 2.50 m on both Lanes and a Thickness of 200 mm including Shoulder, Slope Protection and Drainage on selected areas	
310203206035000	CONCRETING OF BRGY. SANTOL FMR, BRGY. SANTOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	July 2, 2020	July 23, 2020	July 28, 2020	July 30, 2020	GoP		12,437,500.00		12,437,500.00	Concreting of 291.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 300 mm including shoulder, slope protection and drainage on selected areas	
300116202139000	CONSTRUCTION OF FARM-TO-MILL ROAD, BRGY. ARANDA TO CANDUMARAO/ CAMALOBALO/ CALAPI, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	August 7, 2020	August 27, 2020	August 29, 2020	September 7, 2020	GoP		5,392,731.23		5,392,731.23		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300116202139000	CONSTRUCTION OF FARM-TO-MILL ROAD CROSSING RENANTE TO HAD. MARIA ELENA, BRGY. BUENA Vista, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	August 7, 2020	August 27, 2020	August 29, 2020	September 7, 2020	GoP			5,392,731.23		5,392,731.23	Concreting of 251.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 300 mm including shoulder, slope protection and drainage on selected areas
300116202139000	CONSTRUCTION OF FARM-TO-MILL ROAD CROSSING SAMBAG TO BONTON, BRGY. CARABALAN, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	August 7, 2020	August 27, 2020	August 29, 2020	September 7, 2020	GoP			5,392,731.23		5,392,731.23	Concreting of 288.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 300 mm including shoulder, slope protection and drainage on selected areas
300116202139000	CONSTRUCTION OF FARM-TO-MILL ROAD, POBLACION 5, HIGHWAY TO HACIENDA NALPAY, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	August 19, 2020	September 8, 2020	September 15, 2020	September 18, 2020	GoP			5,392,731.23		5,392,731.23	Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 300 mm including shoulder, slope protection and drainage on selected areas
300203101242000	ACCESS ROAD LEADING TO KATULARI ECOPARK, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 3, 2020	December 23, 2020	December 28, 2020	January 7, 2021	GoP			30,052,680.00		30,052,680.00	RECONSTRUCTION OF 1,888.00 LM PORTLAND CEMENT CONCRETE PAVEMENT WITH A WIDTH OF 3.05 M ON BOTH LANES AND A THICKNESS OF 230 MM, WITH SHOULDER, SLOPE PROTECTION AND DRAINAGE ON SELECTED AREAS
300206100009000	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/SENIOR CITIZENS, INCLUDING GENDER-RESPONSIVE FACILITIES	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	December 3, 2020	December 23, 2020	December 28, 2020	January 7, 2021	GoP			1,809,375.00		1,809,375.00	CONSTRUCTION OF 4 UNITS PWD COMFORT ROOM INCLUDING RAMP
200000100034000	GEOTECHNICAL INVESTIGATION FOR CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER AT IGNACIO L. ARROYO SR. MEMORIAL DISTRICT HOSPITAL INCLUDING SITE DEVELOPMENT, ISABELA, PROVINCE OF NEGROS OCCIDENTAL, INDUMIRANO, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	February 22-29, 2020	March 12, 2020	March 19, 2020	March 23, 2020	GoP			194,238.00		194,238.00	Geotechnical Investigation for Building Project
200000100034000	GEOTECHNICAL INVESTIGATION FOR REPLACEMENT OF PERMANENT WEAK BRIDGES, BINALBAGAN BR. (B00355NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	September 21-28, 2020	October 12, 2020	October 20, 2020	October 22, 2020	GoP			469,018.00		469,018.00	Geotechnical Investigation for Bridge Replacement Project

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200000100034000	GEOTECHNICAL INVESTIGATION FOR WIDENING OF BRIDGES, MAGSAYSAY (NEW) PARALLEL BR. ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	september 21-28, 202	October 12, 2020	October 20, 2020	October 22, 2020	GoP		324,291.00		324,291.00	Geotechnical Investigation for Bridge Widening Project
200000100034000	GEOTECHNICAL INVESTIGATION FOR CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTE BRIDGE) ALONG JCT. BAGONAWA - LA CASTELLANA - ISABELA RD. (RIGHT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	september 23-30, 202	October 14, 2020	October 22, 2020	October 26, 2020	GoP		394,696.50		394,696.50	Geotechnical Investigation for Slope Protection Project
200000100034000	GEOTECHNICAL INVESTIGATION FOR CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA ROAD. (PHASE II, LEFT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	september 23-30, 202	October 14, 2020	October 22, 2020	October 26, 2020	GoP		394,696.50		394,696.50	Geotechnical Investigation for Slope Protection Project
200000100034000	GEOTECHNICAL INVESTIGATION FOR CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA ROAD. (PHASE II, RIGHT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	september 23-30, 202	October 14, 2020	October 22, 2020	October 26, 2020	GoP		394,696.50		394,696.50	Geotechnical Investigation for Slope Protection Project
200000100034000	SUB-SURFACE EXPLORATION FOR THE CONSTRUCTION OF OFFICERS QUARTERS WITH OUTSIDE UTILITIES, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	October 16 - 23, 2020	November 04, 2020	November 12, 2020	November 12, 2020	GoP		150,000.00		150,000.00	Sub-surface Exploration for Construction of 2-Storey Officers
0001	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP		2,045,396.63		2,045,396.63	PURCHASE OF OFFICE SUPPLIES
0002	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP		3,246,313.30		3,246,313.30	PURCHASE OF OFFICE SUPPLIES
0003	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP		4,887,504.80		4,887,504.80	PURCHASE OF OFFICE SUPPLIES
0004	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP		4,887,504.80		4,887,504.80	PURCHASE OF OFFICE SUPPLIES
0005	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP		434,582.50		434,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds		Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
0005	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP			434,582.50		434,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0006	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP			216,582.50		216,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0007	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP			904,064.50		904,064.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0008	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP			786,064.50		786,064.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0009	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP			190,000.00		190,000.00	PURCHASE OF AIRCONDITION & OTHERS
0010	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP			80,000.00		80,000.00	PURCHASE OF AIRCONDITION & OTHERS
0011	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP			916,268.00		916,268.00	PURCHASE OF AIRCONDITION & OTHERS
0012	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP			1,685,494.00		1,685,494.00	PURCHASE OF IT PARTS & PERIPHERALS
0013	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP			1,739,815.66		1,739,815.66	PURCHASE OF IT PARTS & PERIPHERALS
0014	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP			1,739,815.66		1,739,815.66	PURCHASE OF IT PARTS & PERIPHERALS
0015	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP			9,038,563.04		9,038,563.04	PURCHASE OF IT PARTS & PERIPHERALS
0016	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP			1,288,450.00		1,288,450.00	PURCHASE OF IT SOFTWARE & EQUIPMENT

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
0017	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	618,264.00		618,264.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
0018	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	881,989.00		881,989.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
0019	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	4,550,423.00		4,550,423.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
0020	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	117,800.00		117,800.00	PURCHASE OF FURNITURES & FIXTURE
0021	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	170,150.00		170,150.00	PURCHASE OF FURNITURES & FIXTURE
0022	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	20,350.00		20,350.00	PURCHASE OF FURNITURES & FIXTURE
0023	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	671,909.18		671,909.18	PURCHASE OF FURNITURES & FIXTURE
0024	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0025	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0026	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0027	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0028	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	516,666.67		516,666.67	PURCHASE OF LABORATORY EQUIPMENT


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		CO	Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE		
0029	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP	516,666.67		516,666.67			PURCHASE OF LABORATORY EQUIPMENT
0030	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	904,049.17		904,049.17			PURCHASE OF LABORATORY EQUIPMENT
0031	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	25,000.00		25,000.00			PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
0032	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	225,000.00		225,000.00			PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
0033	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP	25,000.00		25,000.00			PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
0034	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	64,815.00		64,815.00			PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
0035	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	January 31, 2020	February 11, 2020	February 21, 2020	February 24, 2020	GoP	8,703,672.00		8,703,672.00			PURCHASE OF MAINTENANCE MATERIALS
0036	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	April 30, 2020	May 11, 2020	May 22, 2020	May 26, 2020	GoP	7,734,635.35		7,734,635.35			PURCHASE OF MAINTENANCE MATERIALS
0037	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	July 30, 2020	August 10, 2020	August 21, 2020	August 24, 2020	GoP	8,703,672.00		8,703,672.00			PURCHASE OF MAINTENANCE MATERIALS
0038	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	October 30, 2020	November 10, 2020	November 20, 2020	November 23, 2020	GoP	8,703,672.00		8,703,672.00			PURCHASE OF MAINTENANCE MATERIALS
0039	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	January 31, 2020	February 11, 2020	February 21, 2020	February 24, 2020	GoP	4,642,482.50		4,642,482.50			PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Project)	
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
0040	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 30, 2020	May 11, 2020	May 22, 2020	May 26, 2020	GoP		4,687,682.50		4,687,682.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0041	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 30, 2020	August 10, 2020	August 21, 2020	August 24, 2020	GoP		4,642,482.50		4,642,482.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0042	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	November 10, 2020	November 20, 2020	November 23, 2020	GoP		4,642,482.50		4,642,482.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0043	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP		139,590.00		139,590.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0044	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP		135,315.00		135,315.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0045	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP		224,156.90		224,156.90	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0046	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP		224,156.90		224,156.90	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0047	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP		38,895.00		38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0048	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP		38,895.00		38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0049	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP		356,111.00		356,111.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0050	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP		356,111.00		356,111.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0051	PURCHASE OF COVID - 19 RESPONSE ITEMS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53.9 - Small Value Procurement	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP		258,272.50		258,272.50	PURCHASE OF COVID - 19 RESPONSE ITEMS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
0052	PURCHASE OF COVID - 19 RESPONSE ITEMS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	NP-53.9 - Small Value Procurement	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	258,272.50		258,272.50	PURCHASE OF COVID - 19 RESPONSE ITEMS
0053	PURCHASE OF EQUIPMENT and SERVICE VEHICLE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	N/A	November 20, 2020	November 23, 2020		2,500,000.00		2,500,000.00	PURCHASE OF EQUIPMENT and SERVICE VEHICLE
0054	PURCHASE OF EQUIPMENT RENTAL FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	N/A	November 20, 2020	November 23, 2020		84,737.93		84,737.93	PURCHASE OF EQUIPMENT RENTAL
0055	PURCHASE OF SURVEYING EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	3,019,290.00		3,019,290.00	PURCHASE OF SURVEYING EQUIPMENT & OTHERS

Signatories of APP for Projects to Procured in District

Submitted by:


Glorly June T. Maravilla
Engineer III
Head - BAC Secretariat

Recommended by:


Joanna M. De Jesus
Administrative Officer V
BAC Chairman

Approved by:


Rolando F. Valdez
D/C - District Engineer
Head of Procuring Entity