

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310303100981000	20LD0001 - Retrofitting/Strengthening of Bridge – Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/12/2020	02/17/2020	GoP	2,000,000.00	-00	2,000,000.00	Retrofitting/ Strengthening of Bridge.
310303100982000	20LD0002 - Retrofitting/Strengthening of Bridge – Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/12/2020	02/17/2020	GoP	4,800,000.00	-00	4,800,000.00	Retrofitting/ Strengthening of Bridge.
320101104236000	20LD0003 - Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/19/2020	02/24/2020	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
320101105416000	20LD0004 - Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
300204100610000	20LD0005 - Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuy, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300204100611000	20LD0006 - Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	35,000,000.00	-00	35,000,000.00	Concreting of Road with minor drainage structure.
300204100612000	(MYCA) 20LD0007 - Construction of Concrete Road – Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	11/16/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road.
300204100613000	20LD0008 - Construction of Concrete Road – Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300204100614000	20LD0009 - Construction of Concrete Road – Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300204100615000	20LD0010 - Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
320101104237000	20LD0011 - Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/19/2020	02/24/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
320101105426000	20LD0012 - Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
300203100020000	20LD0013 - Construction of Concrete Road – Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300203101003000	20LD0014 - Construction of Concrete Road – Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300203101004000	20LD0015 - Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300203101005000	20LD0016 - Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300203101006000	20LD0017 - Construction of Concrete Road – Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with lateral drainage.
300203100589000	20LD0018 - Construction of Concrete Road – Padada – Piape – Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
310101100275000	(MYCA) 20LD0019 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+(-278) - K1564+265, K1566+603 - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	11/16/2020	11/27/2020	GoP	68,943,000.00	-00	68,943,000.00	Asphalt Overlay with correction.
310101100276000	(MYCA) 20LD0020 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1569+727 - K1571+310, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	11/16/2020	11/27/2020	GoP	62,123,000.00	-00	62,123,000.00	Asphalt Overlay with correction.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310101100277000	20LD0021 - Preventive Maintenance of Road: Asphalt Overlay along Digos-Makar Rd - K1581+953 - K1583+882, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/21/2020	02/28/2020	GoP	90,000,000.00	-00	90,000,000.00	Asphalt Overlay with correction.
310102100410000	20LD0022 - Preventive Maintenance of Road: Asphalt Overlay along Digos Div Rd - K1562+120 - K1562+860, K1564+100 - K1564+584, K1565+000 - K1565+920, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/21/2020	02/28/2020	GoP	84,786,000.00	-00	84,786,000.00	Asphalt Overlay with correction.
310101100274000	(MYCA) 20LD0023 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1558+097 - K1559+952, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	11/16/2020	11/27/2020	GoP	84,535,000.00	-00	97,535,000.00	Asphalt Overlay with correction.
310209100268000	20LD0024 - Off-Carriageway Improvement: Shoulder Paving/Construction - along Bansalan-Mt. Apo Nat'l Park Rd - K1586+080 - K1588+744, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/12/2020	02/17/2020	GoP	32,518,000.00	-00	32,518,000.00	Paving of Shoulder.
310105100472000	20LD0025 - Reconstruction to Concrete Pavement - along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1592+160 - K1592+583, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/12/2020	02/17/2020	GoP	9,500,000.00	-00	9,500,000.00	Road Reconstruction.
310305101151000	20LD0026 - Widening of Bridge - Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	02/12/2020	02/17/2020	GoP	33,400,000.00	-00	33,400,000.00	Bridge Widening with RROW including Approaches.
31030510115000	20LD0027 - Widening of Bridge - Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	02/12/2020	02/17/2020	GoP	18,000,000.00	-00	18,000,000.00	Bridge Widening including Abutment Protection.
300104218209000	(MYCA) 20LD0028 - Construction (Completion) of Multi-Purpose Bldg. (Legislative Hall), Brgy. Poblacion, Municipality of Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	11/16/2020	11/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction (Completion) of Multi-Purpose Building.
320101104235000	20LD0029 - Construction of Concrete Revetment along Digos River (Ebreo Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/19/2020	02/24/2020	GoP	84,912,000.00	-00	84,912,000.00	Construction of Concrete Revetment.
320101105422000	20LD0030 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
320101105423000	20LD0031 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
320101105418000	<u>20LD0032</u> - Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/12/2020	02/17/2020	GoP	40,000,000.00	-00	40,000,000.00	Construction of Concrete Revetment.
320101105419000	<u>20LD0033</u> - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	02/12/2020	02/17/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
320101105420000	<u>20LD0034</u> - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	02/12/2020	02/17/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
320101105430000	<u>20LD0035</u> - SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	02/12/2020	02/17/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
320101105427000	(MYCA) <u>20LD0036</u> - Construction of Flood Control along Padada Mainit River Sta. 0+000 – Sta. 0+140, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	11/16/2020	11/27/2020	GoP	31,899,000.00	-00	31,899,000.00	Construction of Concrete Revetment.
310305101153000	<u>20LD0037</u> - Widening of Bridge - Matti Br. (B01761MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
310305101154000	<u>20LD0038</u> - Widening of Bridge - Matti Br. 2 (B01952MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
300103202899000	<u>20LD0039</u> - Construction (Completion) of Padada Multi-Purpose Gymnasium, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/26/2019	03/05/2020	03/15/2020	GoP	6,500,000.00	-00	6,500,000.00	Construction (Completion) of Existing Multi-Purpose Gymnasium.
320101105421000	<u>20LD0040</u> - Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	30,000,000.00	-00	30,000,000.00	Construction of Concrete Revetment.
320101105424000	<u>20LD0041</u> - Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
320102101062000	<u>20LD0042</u> - Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/13/2020	02/19/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
320101105417000	<u>20LD0043</u> - Construction of Concrete Revetment along Digos River (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
300203101002000	20LD0044 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.	
300203100587000	20LD0045 - Construction of Concrete Road – Jct. Tres de Mayo – Brgy. Goma leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/12/2020	02/17/2020	GoP	13,500,000.00	-00	13,500,000.00	Concreting of Road with minor drainage structure.	
300203101007000	20LD0046 - Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.	
310104100261000	(MYCA) 20LD0047 - Reconstruction to Concrete Pavement along Digos-Makar Rd - K1568+636 - K1568+718, K1571+474 - 1571+933, K1584+066 - K1584+702, K1585+799 - K1586+036, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	11/16/2020	11/27/2020	GoP	34,000,000.00	-00	34,000,000.00	Road Reconstruction.	
320101105429000	20LD0048 - Construction of Flood Control Structure Outfall to Digos-Makar Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Flood Control Structure.	
320101104238000	20LD0049 - Construction of Digos City Drainage Structures, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/19/2020	02/24/2020	GoP	51,699,000.00	-00	51,699,000.00	Construction of Drainage Structures.	
310112100233000	(MYCA) 20LD0050 - Construction of Drainage Structure along Road, Bansalan-Mt. Apo Nat'l Park Rd - K1595+290 - K1595+500, K1595+520 - K1595+1020, K1595+1038 - K1596+045, K1596+065 - K1596+240, K1596+265 - K1596+505, K1596+545 - K1596+640, K1596+645 - K1596+755, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	11/16/2020	11/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of CHB Lined Canal.	
310107100137000	20LD0051 - Construction of Road Slope Protection Structure - along Digos-Makar Rd - K1587+508 - K1588+571, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	02/21/2020	02/28/2020	GoP	89,000,000.00	-00	89,000,000.00	Construction of Road Slope Protection.	
310107100138000	20LD0052 - Construction of Road Slope Protection Structure - along Digos-Makar Rd - K1588+630 - K1589+590, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/21/2020	02/28/2020	GoP	99,000,000.00	-00	99,000,000.00	Construction of Road Slope Protection.	
-	20LD0053 - Road Widening along Digos Div Rd (S00197MN) - K1562+(-698) - K1566+210, Davao del Sur	Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	76,500,000.00	-00	76,500,000.00	CANCELLED. Change Project Name in NEP Errata. New Contract ID No. 20LD0069	
310111100259000	(MYCA) 20LD0054 - Construction of Drainage along Road – Digos Junction Rd. (S000201MN) - K1565+(-570) - K1565+(-300), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	11/16/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction/ Rehabilitation of Drainage.	

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104218235000	<u>20LD0055</u> - Construction of Multi-Purpose Building, San Jose, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
310305101152000	<u>20LD0056</u> - Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	47,000,000.00	-00	47,000,000.00	Bridge Widening with RROW including Approaches.
-	<u>20LD0057</u> - Repair/ Improvement of Davao del Sur Sports Complex, Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	25,000,000.00	-00	25,000,000.00	CANCELLED Deleted in Final GAA
320101105415000	(MYCA) <u>20LD0058</u> - Construction of Concrete Revetment along Digos River, Zone I San Vali Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	11/16/2020	11/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
320101105428000	<u>20LD0059</u> - Construction of Flood Control Structure at Matti River, Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
320101105425000	<u>20LD0060</u> - Construction of Concrete Revetment along Pitan River, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
300104218211000	<u>20LD0061</u> - Construction of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Municipality of Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/23/2019	05/19/2020	05/22/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Two-Storey Legislative Hall.
300104218214000	<u>20LD0062</u> - Construction of Multi-Purpose Building, Brgy. N.C. Ordaneza District, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	03/31/2020	04/10/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building with Training Rooms & other Support Facilities.
300104218215000	<u>20LD0063</u> - Construction of Multi-Purpose Building, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	03/05/2020	03/15/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
-	<u>20LD0064</u> - Construction of Multi-Purpose Building Brgy. Inawayan, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	3,000,000.00	-00	3,000,000.00	CANCELLED Change Project Name in NEP Errata: New Contract ID No. <u>20LD0072</u>
300103202900000	<u>20LD0065</u> - Construction of Two-Storey Legislative Hall in Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/23/2019	08/24/2020	08/28/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of a Two-Storey Legislative Hall.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104218212000	20LD0066 - Construction of Multi-Purpose Building Brgy. Bato, Digos Municipality of Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/18/2020	06/24/2020	06/29/2020	GoP	7,000,000.00	-00	7,000,000.00	Construction of Multi-Purpose Building.
310101100389000	(MYCA) 20LD0067 - Preventive Maintenance of Road: Asphalt Overlay – along Digos – Makar Rd – K1564+372 – K1564+635, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	11/18/2020	11/27/2020	GoP	6,000,000.00	-00	6,000,000.00	Asphalt Overlay.
310111100258000	(MYCA) 20LD0068 - Construction of Drainage Structure along Road – Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-G) - K1585+473 – K1586+579, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	11/16/2020	11/27/2020	GoP	27,178,000.00	-00	27,178,000.00	Construction of Drainage Structure.
310201100500000	(MYCA) 20LD0069 - Road Widening – along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – K1576+845 - K1578+107, K1588+856 - K1589+000, K1589+375 - K1589+401, K1589+617 - K1589+836, K1589+943 - K1589+1020, K1592+092 - K1592+293, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	11/18/2020	11/27/2020	GoP	76,500,000.00	-00	76,500,000.00	Road Widening.
-	20LD0070 - Construction of Other Facilities at Passig. Brgy. Bato, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	7,000,000.00	-00	7,000,000.00	CANCELLED. Deleted in Final GAA
-	20LD0071 - Construction/Improvement of Public Cemetery, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	5,000,000.00	-00	5,000,000.00	CANCELLED. Deleted in Final GAA
300104218213000	20LD0072 - Construction of Multi-Purpose Building, Brgy. Sinayawan, Municipality of Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300101200001000	20LD0073 - Construction of 2STY 10CL, Lapulabao National High School, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	07/09/2020 - 07/15/2020	07/28/2020	08/19/2020	08/25/2020	GoP	25,199,927.78	-00	25,199,927.78	Construction of 2 Storey 10 Classrooms (CY 2020 BEFF).
-	20LD0074 - Construction of 2STY 4CL, Zosimo S Magdadaro National High School, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	-	-	GoP	17,185,947.23	-00	17,185,947.23	CANCELLED. due to non-release of funds
-	20LD0075 - Construction of 1STY 2CL w/ Toilet Attached, Carre ES, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	-	-	GoP	5,276,250.00	-00	5,276,250.00	CANCELLED. due to non-release of funds
-	20LD0076 - Repair/Maintenance of National Roads and Bidges, Act. No. 41X (Emergency Projects) Construction of Slope Protection along Bansalan - Mt Apo National Park Road, K1595+042 to K1604+780, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/07/2020	-	-	-	GoP	2,800,000.00	2,800,000.00	-00	CANCELLED. due to adjustments undertaken in the Approved Budget for the Contract (ABC)

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0077 - Repair/Maintenance of National Roads and Bridges, Act. No. 66X (Selective Replacement of Concrete Pavement) along Davao - Cotabato Road, K1555+1023 to K1593+057, with exceptions, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/07/2020	-	-	-	GoP	10,000,000.00	10,000,000.00	-00	CANCELLED due to adjustments undertaken in the Approved Budget for the Contract (ABC)
300104218225000	20LD0078 - Construction of Brgy. Hall, Brgy. Parame, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Brgy. Hall.
300104218223000	20LD0079 - Construction of Motorpool, NCO District, Poblacion, Padada, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Motorpool.
300104218230000	20LD0080 - Construction of Multi-Purpose Building (Brgy. Health Station), Brgy. Tanwalang, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104218210000	20LD0081 - Construction of Multi-Purpose Building (Davao del Sur Sports Complex), Matti, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/18/2020	06/24/2020	06/29/2020	GoP	25,000,000.00	-00	25,000,000.00	Construction of Multi-Purpose Building.
300104218233000	20LD0082 - Construction of Multi-Purpose Building (Sports Center), Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	08/24/2020	08/28/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104218217000	20LD0083 - Construction of Multi-Purpose Building, Evacuation Center, Brgy. Igpit, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104218228000	20LD0084 - Construction of Multi-Purpose Building at Sta. Cruz Central Elementary School, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/08/2020	10/14/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300104218227000	20LD0085 - Construction of Multi-Purpose Building at the Government Center, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	10/08/2020	10/14/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300104218226000	20LD0086 - Construction of Multi-Purpose Building, Brgy. Mabuhay, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/08/2020	10/14/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300104218224000	20LD0087 - Construction of Multi-Purpose Building, Brgy. Sibulan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104218220000	20LD0088 - Construction of Multi-Purpose Building, Poblacion, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104218221000	20LD0089 - Construction of Multi-Purpose Building, Poblacion, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104218216000	20LD0090 - Construction of Multi-Purpose Building, Quiros St., Poblacion Dos, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104218229000	(MYCA) 20LD0091 - Construction/Improvement of Municipal Gymnasium, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	11/18/2020	11/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction/Rehabilitation of Gymnasium.
300104218218000	20LD0092 - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building.
300104218219000	20LD0093 - Improvement of Municipal Gym/Evacuation Center, Poblacion, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Improvement of Gym.
300104218234000	20LD0094 - Repair and Rehabilitation of Multi-Purpose Building (Municipal Gym), Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	08/24/2020	08/28/2020	GoP	3,000,000.00	-00	3,000,000.00	Repair and Rehabilitation of Multi-Purpose Building.
300104218232000	20LD0095 - Repair and Rehabilitation of Multi-Purpose Building (Municipal Gym), Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	08/24/2020	08/28/2020	GoP	2,000,000.00	-00	2,000,000.00	Repair and Rehabilitation of Multi-Purpose Building.
300104218222000	20LD0096 - Repair/Rehabilitation of the Municipal Hall, Brgy. Poblacion, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/18/2020	10/08/2020	10/14/2020	GoP	3,000,000.00	-00	3,000,000.00	Repair/ Rehabilitation of the Municipal Hall
300117207453000	20LD0097 - Concreting of Local Access Roads, Brgy. Kimlawis, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	08/24/2020	08/28/2020	GoP	5,000,000.00	-00	5,000,000.00	Concreting of Road.
300117207449000	(MYCA) 20LD0098 - Concreting of Road with one lane bridge, Sitio Botilon, Brgy. Cabasagan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	11/18/2020	11/27/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road with one lane bridge.
300117207451000	(MYCA) 20LD0099 - Concreting of Road, Brgy. Carre, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road.
300117207450000	(MYCA) 20LD0100 - Concreting of Road, Sitio Patulangon, Zone 1, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/23/2020	11/18/2020	11/27/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300117205365000	(MYCA) 20LD0101 - Construction of Concrete Road, Jct. Davao Cot-Tubison Road, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/25/2020	11/18/2020	11/27/2020	GoP	85,000,000.00	-00	85,000,000.00	Concreting of Road.
300117207448000	(MYCA) 20LD0102 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
300119200409000	(MYCA) 20LD0103 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
300119200408000	(MYCA) 20LD0104 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
300119200406000	(MYCA) 20LD0105 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
300119200407000	(MYCA) 20LD0106 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
300119200405000	(MYCA) 20LD0107 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
300117207452000	(MYCA) 20LD0108 - Concreting of Road, Brgy. Kapoc to Brgy. Bangkal, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	11/18/2020	11/27/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road.
300116202156000	(MYCA) 20LD0109 - Concreting of Road from Brgy. New Murcia to San Miguel to New Katipunan, Matanao to Dalumay, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/16/2020	11/27/2020	GoP	75,000,000.00	-00	75,000,000.00	Concreting of Road.
300104218231000	(MYCA) 20LD0110 - Completion of Municipal Building, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	11/18/2020	11/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Completion of Municipal Building.
-	20LD0111 - Preventive Maintenance of Road Asphalt Overlay - Specific Location along Digos-Makar Road (S00184MN). 1581+860 - 1584+066, Davao del Sur	Construction Section	No	Competitive Bidding	-	-	-	-	GoP	100,000,000.00	-00	100,000,000.00	Implemented by R O XI

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
200000100017000	20LD0112 - Repair/Maintenance of National Roads and Bridges, Act. No. 41X (Emergency Projects) Construction of Slope Protection along Bansalan - Mt. Apo National Park Road, K1595+042 to K1604+780, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	03/24/2020	03/30/2020	GoP	1,450,950.00	1,450,950.00	-00	Construction of Road Slope Protection.
200000100017000	20LD0113 - Repair/Maintenance of National Roads and Bridges, Act. No. 66X (Selective Replacement of Concrete Pavement) along Davao - Cotabato Road, K1555+1023 to K1593+057, with exceptions, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	03/24/2020	03/30/2020	GoP	5,000,000.00	5,000,000.00	-00	Selective Replacement of Concrete Pavement (Reblocking).
200000100019000	20LD0114 - Repair/Maintenance of DPWH Building 4 (Old QAS & COA Office), DPWH Compound, Lapulapu St., Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	1,970,000.00	1,970,000.00	-00	Repair/Maint. of Other Public Buildings.
200000100019000	20LD0115 - Repair/Maintenance of DOJ Building Hall of Justice (Office of the City Prosecutor Public Attorney's Office) Gen. Luna Extension (Eastside), Brgy. Aplaya, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	2,000,000.00	2,000,000.00	-00	Repair/Maint. of Other Public Buildings.
200000100019000	20LD0116 - Cluster I - Repair/Maintenance of the following: (1.) DILG Building BJMP – Infirmary Building, Luna Ext., cor Sugar Road, Brgy. San Miguel, Digos City, Davao del Sur; (2.) DILG Building BJMP Prisoner's Cell, Luna Ext., cor Sugar Road, Brgy. San Miguel, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	1,000,000.00	1,000,000.00	-00	Repair/Maint. of Other Public Buildings.
300205100015000	20LD0117 - Cluster II – Construction of Rainwater Collector Systems (RWCS): (1.) Igpit Senior HS Stand Alone, Digos City, Davao del Sur; (2.) Igpit NHS, Digos City, Davao del Sur; (3.) Casildo Nolinol ES, Digos City, Davao del Sur; (4.) Mahayahay ES, Digos City, Davao del Sur; (5.) Balabag NHS, Digos City, Davao del Sur; (6.) Arcaflor Maniapao ES, Digos City, Davao del Sur; (7.) Libertad ES, Bansalan, Davao del Sur; (8.) Bonifacio ES, Bansalan, Davao del Sur; (9.) Sibayan ES, Bansalan, Davao del Sur; (10.) Altavista ES, Bansalan, Davao del Sur; (11.) Glamang ES, Matanao, Davao del Sur; (12.) Kisulan ES, Kiblawan, Davao del Sur; (13.) Emilio Jose ES, Kiblawan, Davao del Sur; (14.) Datu Bacalac ES, Malalag, Davao del Sur; (15.) Albaterra ES, Malalag, Davao del Sur; (16.) DPWH Area Equipment Section, Digos City, Davao del Sur; (17.) DPWH Compound, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/21/2020 - 05/27/2020	06/09/2020	06/22/2020	06/25/2020	GoP	4,235,000.00	4,235,000.00	-00	Construction of 15 units 1,500 liters and 96 units 1,000 liters RWCS (Polyethylene Storage Tank with Reinforced Concrete Base).

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0118 - Concreting of Brgy. Barayong FMR, Brgy. Barayong, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	-	-	GoP	16,000,000.00	-00	16,000,000.00	Concreting of Roads with minor drainage structures. (Awaiting for the release of funds from the Department of Agnculture)
-	20LD0119 - Concreting of Brgy. Kibuaya FMR, Brgy. Kibuaya, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	-	-	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures. (Awaiting for the release of funds from the Department of Agnculture)
-	20LD0120 - Concreting of Brgy. Dolo FMR, Brgy. Dolo, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	-	-	GoP	24,000,000.00	-00	24,000,000.00	Concreting of Roads with minor drainage structures. (Awaiting for the release of funds from the Department of Agnculture)
-	20LD0121 - Concreting of Brgy. Kimlawis FMR, Brgy. Kimlawis, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	-	-	GoP	24,000,000.00	-00	24,000,000.00	Concreting of Roads with minor drainage structures. (Awaiting for the release of funds from the Department of Agnculture)
-	20LD0122 - Concreting of Brgy. Ihan FMR, Brgy. Ihan, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	-	-	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures. (Awaiting for the release of funds from the Department of Agnculture)
-	20LD0123 - Concreting of Brgy. Bacungan FMR, Brgy. Bacungan, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	-	-	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures. (Awaiting for the release of funds from the Department of Agnculture)

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
310203206238000	20LD0124 - Concreting of Brgy. Poblacion to Brgy. Palili FMR, Brgy. Poblacion and Brgy. Palili, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	07/28/2020	08/03/2020	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures.	
310203206239000	20LD0125 - Concreting of Brgy. Balnate FMR, Brgy. Balnate, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	07/28/2020	08/03/2020	GoP	13,000,000.00	-00	13,000,000.00	Concreting of Roads with minor drainage structures.	
300116202139000	20LD0126 - Concreting of Farm-to-Mill Road, Brgy. San Jose, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	07/09/2020 - 07/15/2020	07/28/2020	09/24/2020	09/29/2020	GoP	6,663,085.43	-00	6,663,085.43	Concreting of Roads with minor drainage structures.	
200000100020000	20LD0127 - Repair/Maintenance of Pilan River Revetment 1 (Ceboley Section) at Brgy. Zone III, Sta. Cruz, Davao del Sur, Sta. 0+000 to Sta. 0+032	Maintenance Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	06/23/2020	07/09/2020	07/15/2020	GoP	2,000,000.00	2,000,000.00	-00	Repair of Existing Concrete Revetment.	
-	20LD0128 - Repair/Maintenance of Drainage along Davao-Cotabato Road (Camanchiles Section), K1574+400 to K1575+237.5, Davao del Sur	Maintenance Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	-	-	-	GoP	2,000,000.00	2,000,000.00	-00	CANCELLED due to adjustments undertaken in the Approved Budget for the Contract (ABC)	
200000100020000	20LD0129 - Repair/Maintenance of Drainage along Davao-Cotabato Road (Camanchiles Section), K1574+400 to K1575+237.5, Davao del Sur	Maintenance Section	No	Competitive Bidding	06/09/2020 - 06/15/2020	06/30/2020	07/09/2020	07/15/2020	GoP	2,500,000.00	2,500,000.00	-00	Repair and Maintenance of Lined Canal.	
300101200001000	20LD0130 - Construction of 2STY 4CL, Apolandia ES, City of Digos (Capital), Davao del Sur	Construction Section	No	Competitive Bidding	07/09/2020 - 07/15/2020	07/28/2020	08/19/2020	08/25/2020	GoP	17,143,196.11	-00	17,143,196.11	Construction of 2 Storey 4 Classrooms (CY 2020 BEFF).	
200000100491000	20LD0131 - Repair/Maintenance of National Roads and Bridges, Repainting of Pavement Markings along Davao-Cotabato Road K1562+000 – K1573+000 with exceptions, Davao-Cotabato Bypass Road K1549+(-821) – K1550+000 with exception and Bansalan-Mt. Apo National Park Road K1590+000 – K1596+000 with exception, Davao del Sur	Maintenance Section	No	Competitive Bidding	10/27/2020 - 11/02/2020	11/16/2020	11/20/2020	11/26/2020	GoP	1,300,000.00	-00	1,300,000.00	Repainting of ReflectORIZED Thermoplastic Pavement Markings.	
-	20LD0132 - Concreting of Brgy. New Ilocos to Brgy. San Isidro FMR, Brgy. New Ilocos and Brgy. San Isidro, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2020 - 12/15/2020	-	-	-	GoP	12,000,000.00	-00	12,000,000.00	CANCELLED due to adjustments undertaken in the Approved Budget for the Contract (ABC)	


DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0133 - Concreting of Brgy. New Ilocos to Brgy. San Isidro FMR, Brgy. New Ilocos and Brgy. San Isidro, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	02/26/2021 - 03/04/2021	03/17/2021	03/23/2021	03/30/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Roads with minor drainage structures. (DA-FMR Bayanihan II)

Prepared by:


DOMINICO B. BAHUG
Procurement Engineer
Date: MAR 15 2021

Submitted by:


ROLANDO R. OROC
Chief, Construction Section
BAC Chairperson
Date: MAR 15 2021

Approved:


NICOMEDES D. PARILLA, JR.
District Engineer
Date: MAR 15 2021

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
-	20CSLD01 - Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Two-Storey Legislative Hall in Padada, Davao del Sur; 2.) Construction of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of Malalag, Davao del Sur; 3.) Construction of Multi-Purpose Building Brgy. Sinayawan, Municipality of Hagonoy, Davao del Sur; 4.) Construction of Multi-Purpose Building, Barangay N.C. Ordaneza District, Padada, Davao del Sur; 5.) Construction of Multi-Purpose Building, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/02/2019	-	-	-	GoP	840,000.00	-00	840,000.00	Corrected Contract Identification and Name (From: 20CSLD01 - Cluster I, To: 19CSLD10 - Cluster IX). Source of Funds is FY 2019 GAA.
-	20CSLD02 - Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Flood Control Structure at Matti River, Brgy. Matti, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Pitan River, Sta. Cruz, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River, Zone I San Vali Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/02/2019	-	-	-	GoP	1,186,097.27	-00	1,186,097.27	Corrected Contract Identification and Name (From: 20CSLD02 - Cluster II, To: 19CSLD11 - Cluster X). Source of Funds is FY 2019 GAA.
200000100038000	20CSLD03 - Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur; 2.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/07/2020 - 07/13/2020	07/21/2020	07/29/2020	08/10/2020	GoP	591,421.74	-00	591,421.74	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100038000	20CSLD04 - Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur; 2.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/07/2020 - 07/13/2020	07/21/2020	07/29/2020	08/10/2020	GoP	591,421.74	-00	591,421.74	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100038000	20CSLD05 - Cluster III - Geotechnical Exploration Survey for the following: 1.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur; 2.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/07/2020 - 07/13/2020	07/21/2020	07/29/2020	08/10/2020	GoP	591,421.74	-00	591,421.74	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100038000	20CSLD06 - Cluster IV - Geotechnical Exploration Survey for the following: 1.) Completion of Municipal Building, Sta. Cruz, Davao del Sur; 2.) Construction of Multi-Purpose Building, Quiros St., Poblacion Dos, Bansalan, Davao del Sur	Planning and Design Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/05/2020	06/01/2020	06/11/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
200000100038000	20CSLD07 - Geotechnical Exploration Survey for Repair/Rehabilitation of the Municipal Hall, Brgy. Poblacion, Matanao, Davao del Sur	Planning and Design Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	06/23/2020	07/08/2020	07/17/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100038000	20CSLD08 - Geotechnical Exploration Survey for Construction of Multi-Purposed Building, Barangay Kapatagan, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	06/23/2020	07/08/2020	07/17/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100038000	20CSLD09 - Cluster V - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Zone 1, Aplaya Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	679,000.00	-00	679,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD10 - Cluster VI - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Pitan Section, Sta. Cruz, Davao del Sur; 2.) Construction of Concrete Revetment along Tres de Mayo Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	873,000.00	-00	873,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD11 - Cluster VII - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along SPAMAST Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Miral Section, Bansalan, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	-	-	GoP	873,000.00	-00	873,000.00	CANCELLED. Civil Works for this consultancy project is not included in the FY 2021 GAA (as per BAC Resolution No. CS-001, Series of 2021)
200000100039000	20CSLD12 - Geotechnical Exploration Survey for the Construction of Road Slope Protection Structure along Bansalan-Mt. Apo National Park Rd - K1593+400 - K1594+061	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	840,000.00	-00	840,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD13 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Balutakay - Hagonoy Section, Hagonoy, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	776,000.00	-00	776,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD14 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Coronon River, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	-	-	GoP	776,000.00	-00	776,000.00	CANCELLED. Civil Works for this consultancy project is not included in the FY 2021 GAA (as per BAC Resolution No. CS-001, Series of 2021)
-	20CSLD15 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Cebulan River, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	-	-	GoP	776,000.00	-00	776,000.00	CANCELLED. Civil Works for this consultancy project is not included in the FY 2021 GAA (as per BAC Resolution No. CS-001, Series of 2021)

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
200000100039000	20CSLD16 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Matti Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	776,000.00	-00	776,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD17 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Cogon-Biao Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	873,000.00	-00	873,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD18 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Padada-Mainit River Section, Hagonoy, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	388,000.00	-00	388,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD19 - Geotechnical Exploration Survey for the Widening of Bridge - Pilan Br. (B00130MN) along Davao-Cotabato Rd (Davao City-Jct. Digos Section), Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	294,000.00	-00	294,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD20 - Geotechnical Exploration Survey for the Construction of Flood Control at Padada - Mainit River (Bulatukan River Section - Protecting Masalam BR. & NIA Dam), Hagonoy, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/27/2020 - 11/02/2020	11/17/2020	12/21/2020	12/29/2020	GoP	582,000.00	-00	582,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD21 - Geotechnical Exploration Survey for the Construction of Multi-Purpose Building (Sports Center), Bansalan, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/27/2020 - 11/02/2020	11/17/2020	12/21/2020	12/29/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	20CSLD22 - Geotechnical Exploration Survey for the Construction of Provincial Museum, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/27/2020 - 11/02/2020	11/17/2020	12/21/2020	12/29/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.

Prepared by:


DOMINICO O. CABAUG
Procurement Engineer

Date: MAR 15 2021

Submitted by:


ROLANDO R. ORO
Chief, Construction Section
BAC Chairperson

Date: MAR 15 2021

Approved:


NICOMEDES B. PARILLA, JR.
District Engineer

Date: MAR 15 2021