



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0001	CLUSTER I A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY LIGIT BANTAYAN, GUINAYANGAN, QUEZON - Php 1,980,000.00	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY CABONG SUR, GUINAYANGAN, QUEZON - Php 2,475,000.00									2,000,000.00			
21DL0002	CLUSTER II A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY DANCALAN CAIMAWAN, GUINAYANGAN, QUEZON - Php	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	500,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY POBLACION, GUINAYANGAN, QUEZON - Php 495,000.00									500,000.00			
21DL0003	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY RIZAL ILAYA, CALUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	500,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
21DL0004	CLUSTER III A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY MAGSAYSAY, LOPEZ, QUEZON - Php 2,128,000.00	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	2,200,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - TALOLONG E/S, BARANGAY TALOLONG, LOPEZ, QUEZON - Php 2,300,000.00									2,500,000.00			
21DL0005	CLUSTER IV A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - MATINIK E/S, BARANGAY MATINIK, LOPEZ, QUEZON - Php 891,000.00	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	900,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - LALAGUNA E/S, BARANGAY LALAGUNA, LOPEZ, QUEZON - Php 2,475,000.00									2,500,000.00			
21DL0006	CLUSTER V A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY GUIHAY, LOPEZ, QUEZON - Php 495,000.00	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	500,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - PUP, BARANGAY BURGOS, LOPEZ, QUEZON - Php 990,000.00									1,000,000.00			
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. HONDAGUA, LOPEZ, QUEZON - Php 4,950,000.00									5,000,000.00			



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0007	A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY SINTONES, GUINAYANGAN, QUEZON – Php 2,475,000.00	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020			FY2021 GAA	2,500,000.00			Cancelled
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY CAPULUAN TOLON, GUINAYANGAN, QUEZON – Php 2,475,000.00									2,500,000.00			
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY ARBISMEN, GUINAYANGAN, QUEZON – Php 2,475,000.00									2,500,000.00			
21DL0008	CLUSTER VII A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY VILLAGEDA, LOPEZ, QUEZON – Php 2,475,000.00	Construction Section	Yes	Competitive Bidding	November 11, 2020	December 1, 2020			FY2021 GAA	2,500,000.00			Cancelled
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY CANDA IBABA, LOPEZ, QUEZON – Php 2,475,000.00									2,500,000.00			
21DL0009	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM BRIDGE PROGRAM, RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, MAGSAYSAY BR. (B02566LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	10,000,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
21DL0010	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, ROSARIO BR. (B02576LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	9,500,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
21DL0011	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, TAÑADA BR. (B02577LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	8,500,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
21DL0012	CLUSTER VIII A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY KUNALUM, CALAUAG, QUEZON – PHP 2,475,000.00	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	2,500,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY LAGAY, CALAUAG, QUEZON – PHP 990,000.00									1,000,000.00			
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY STO. ANGEL, CALAUAG, QUEZON – PHP 2,475,000.00									2,500,000.00			
21DL0013	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY COGORIN IBABA, LOPEZ, QUEZON – PHP 2,970,000.00	Construction	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	3,000,000.00			REHABILITATION OF MULTI-



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0013	CLUSTER IX A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY CANDA ILAYA, LOPEZ, QUEZON - PHP 2,970,000.00	Section		Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	3,000,000.00			PURPOSE BUILDING
21DL0014	CLUSTER X A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANGUISIAN, LOPEZ, QUEZON - PHP 4,950,000.00	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020			FY2021 GAA	5,000,000.00			Cancelled
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO B, LOPEZ, QUEZON - PHP 4,950,000.00									5,000,000.00			
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, LOPEZ, QUEZON - PHP 4,950,000.00									5,000,000.00			
21DL0015	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - LAGAY NHS, BARANGAY LAGAY, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	2,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0016	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY SANMANDEL CAR, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	2,000,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
21DL0017	CLUSTER XI A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY REHABILITATION OF WATER SUPPLY - BARANGAY BULI, CALAUAG, QUEZON - PHP 594,000.00	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	500,000.00			REHABILITATION OF WATER SUPPLY
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY LUNGIB, CALAUAG, QUEZON - PHP 495,000.00									600,000.00			
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY BINUTAS, CALAUAG, QUEZON - PHP 495,000.00									500,000.00			
	D. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VILLA SAN ISIDRO, CALAUAG, QUEZON - PHP 495,000.00									500,000.00			
	E. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY TINIGUIBAN, CALAUAG, QUEZON - PHP 594,000.00									500,000.00			
	F. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - PANSOL E/S, BARANGAY PANSOL, LOPEZ, QUEZON - PHP 495,000.00									600,000.00			
	G. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VERGAÑA, LOPEZ, QUEZON - PHP 594,000.00									1,500,000.00			
	H. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY									600,000.00			



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	I. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VILLA AURORA, LOPEZ, QUEZON – PHP 792,000.00									800,000.00			
	J. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY REHABILITATION OF WATER SUPPLY BARANGAY HIMBUBULO WESTE, GUINAYANGAN, QUEZON – PHP 495,000.00									500,000.00			
	K. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY SAN ANTONIO, GUINAYANGAN, QUEZON – PHP 495,000.00									500,000.00			
21DL0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTOR, WATER SUPPLY, CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	November 18, 2020	December 7, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	15,000,000.00			CONSTRUCTION OF LEVEL III WATER SUPPLY
21DL0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ECOTOURISM ROAD LEADING TO CANDALAPAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ECOTOURISM ROAD LEADING TO MAGTIBUAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 26, 2021	February 2, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVINGHOOD CENTER AND DELICATES.	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 9, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	30,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MAULAWIN WATERSHED/SPRING, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CAMAGONG - VILLA NORTE ECO-TOURISM ROAD, BRGY. CAMAGONG, BRGY. VILLA VICTORIA, VILLA JESUS WESTE & VILLA NORTE ALABAT, ALABAT ISLAND, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON, PACKAGE II	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, HIMBUBULO ESTE DANALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONSTRUCTION OF POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON, PACKAGE II	Construction Section	Yes	Competitive Bidding	November 20, 2020	December 14, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, GAPAS - DANLAGAN BATTIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATTIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON, PACKAGE II	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	February 11, 2021	February 18, 2021	FY2021 GAA	55,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS BATONG DALIG-VILLA VICTORIA BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 25, 2020	December 15, 2020	January 27, 2021	February 3, 2021	FY2021 GAA	4,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0053	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. VILLA GOMEZ, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	40,000,000.00			CONSTRUCTION OF SHORELINE/SEAWALL



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0054	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	40,000,000.00			CONSTRUCTION OF BREAKWATER
21DL0055	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	40,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD
21DL0056	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY ARGOSINO, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0057	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD IN BARANGAY SAN FRANCISCO "B", LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020			FY2021 GAA	3,000,000.00			Cancelled
21DL0058	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD - BARANGAY BUKAL-MALIGAYA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	2,000,000.00			CONSTRUCTION OF LOCAL ROAD
21DL0059	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY BAGONG SILANG, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	6,000,000.00			CONSTRUCTION OF LOCAL ROAD
21DL0060	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY SALACAN-STA.CRUIZ, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	8,000,000.00			CONSTRUCTION OF LOCAL ROAD



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0061	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (FISH PROCESSING CENTER), VILLA MANZANO SUR, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0062	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	December 16, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0063	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	24,183,000.00			REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURES
21DL0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN - KINAMALIGAN - ATULAYAN - LAGAY - KUNALUM VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	45,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
21DL0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS TINIGUIBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
21DL0066	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0067	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0068	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - MAIN RHU, BARANGAY PINAGBAYANAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	3,500,000.00			COMPLETION OF MULTI-PURPOSE BUILDING
21DL0069	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY POBLACION 4, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	1,200,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
21DL0070	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (MEAT PROCESSING CENTER), BARANGAY GITNANG BARRIO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0071	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY KATANGTANG-BAGONG SILANG-DANLAGAN CABAYAO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	15,000,000.00			CONSTRUCTION OF LOCAL ROAD
21DL0072	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION/IMPROVEMENT OF ROAD LEADING TO ISLA PULONG PASIG IN CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	Shoort of Award	Shoort of Award	FY2021 GAA	10,000,000.00			CONSTRUCTION/IMPROVEMENT OF LOCAL ROAD
21DL0073	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANGUISIAN, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0074	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO B, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 29, 2020	December 21, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON, PACKAGE III	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	February 11, 2021	February 19, 2021	FY2021 GAA	55,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VINAS-TINGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE III	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	March 16, 2021	March 25, 2021	FY2021 GAA	55,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
21DL0077	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF CABIBIHAN BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	Short of Award	Short of Award	FY2021 GAA	12,500,000.00			COMPLETION OF BRIDGE AND APPROACHES
21DL0078	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, CONSTRUCTION OF ACADEMIC BUILDING, POLYTECHNIC UNIVERSITY OF THE PHILIPPINES (PUP), LOPEZ, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	20,000,000.00			CONSTRUCTION OF BUILDING
21DL0079	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF THE TECHNOLOGY AND LIVELIHOOD EDUCATION INNOVATION BUILDING - COMPLETION OF PNU SOUTH LUZON, LOPEZ, QUEZON, PHASE IV	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	30,000,000.00			CONSTRUCTION OF BUILDING
21DL0080	A. CLUSTER XI A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY DUHAT, PLARIDEL, QUEZON - PHP 2,475,000.00	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY TANAUAN, PLARIDEL, QUEZON - PHP 2,475,000.00									2,500,000.00			
21DL0081	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 4, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0082	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, PLARIDEL BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0083	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF MISSING LINKS/ NEW ROADS



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0084	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF BRGY. MANGGAGAWA-HIMBUBULO ESTE BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	25,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
21DL0085	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF JONGO BRIDGE AND APPROACHES, LOPEZ, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	Short of Award	Short of Award	FY2021 GAA	18,750,000.00			COMPLETION OF BRIDGE AND APPROACHES
21DL0086	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF MANSILAY BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	Short of Award	Short of Award	FY2021 GAA	25,000,000.00			COMPLETION OF BRIDGE AND APPROACHES
21DL0087	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY POBLACION 1, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	1,200,000.00			REHABILITATION OF LOCAL ROAD
21DL0088	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY BOCBOC, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	750,000.00			REHABILITATION OF LOCAL ROAD
21DL0089	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY DEL ROSARIO, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	1,100,000.00			REHABILITATION OF LOCAL ROAD
21DL0090	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LOPEZ BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0091	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF MISSING LINKS/ NEW ROADS
21DL0092	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF MISSING LINKS/ NEW ROADS



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0093	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF BRGY. MANGGALAYAN LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	37,500,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
21DL0094	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE/ FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PLARIDEL CES, BARANGAY PAMPAARALAN, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	2,000,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
21DL0095	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY SALVACION, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020			FY2021 GAA	2,500,000.00			Cancelled
21DL0096	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY SAN AGUSTIN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	January 29, 2021	February 5, 2021	FY2021 GAA	1,200,000.00			REHABILITATION OF LOCAL ROAD
21DL0097	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD IN BARANGAY BUKAL, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020			FY2021 GAA	2,000,000.00			Cancelled
21DL0098	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, SECONDARY ROADS, MSR JCT LOPEZ-BUENAVISTA RD - K0227+400 - K0227+480	Maintenance Section	Yes	Competitive Bidding	December 6, 2020	December 28, 2020	Short of Award	Short of Award	FY2021 GAA	48,890,000.00			REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0099	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESEVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR OLD ZIGZAG RD - K0153+(-310) - K0153+(-280)	Maintenance Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021	Short of Award	Short of Award	FY2021 GAA	6,470,000.00			REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0100	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR OLD ZIGZAG RD - K0153+345 - K0153+485	Maintenance Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021	Short of Award	Short of Award	FY2021 GAA	25,000,000.00			REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0101	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD - SECONDARY ROADS, MSR JCT LOPEZ-HONDAGUA PORT RD - K0222+781 - K0223+000	Maintenance Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021	Short of Award	Short of Award	FY2021 GAA	2,804,000.00			REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0102	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0171+388 - K0172+163	Construction Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021			FY2021 GAA	41,000,000.00			Cancelled
21DL0103	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0271+000 - K0271+360	Construction Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021	Short of Award	Short of Award	FY2021 GAA	22,891,000.00			ROAD WIDENING
21DL0104	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021			FY2021 GAA	50,000,000.00			Cancelled
21DL0105	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0195+307 - K0195+827	Construction Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021	Short of Award	Short of Award	FY2021 GAA	17,790,000.00			OFF-CARRIAGEWAY IMPROVEMENT
21DL0106	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. SISI, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 12, 2020	January 4, 2021			FY2021 GAA	2,500,000.00			Cancelled
21DL0107	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, QUIRINO H-WAY - K0266+253 - K0266+258, K0266+648 - K0266+762, K0280+461 - K0280+643	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	6,177,000.00			REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROAD
21DL0108	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0004 + 115 - K0004 + 565	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	Short of Award	Short of Award	FY2021 GAA	10,000,000.00			REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD
21DL0109	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0159+661 - K0159+701	Construction Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021			FY2021 GAA	10,000,000.00			Cancelled
21DL0110	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0186+656 - K0186+756	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	Short of Award	Short of Award	FY2021 GAA	20,000,000.00			REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0111	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0189+400 - K0189+480	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	Short of Award	Short of Award	FY2021 GAA	15,000,000.00			REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0112	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR-OLD ZIGZAG RD - K0156+869 - K0157+015	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	33,291,000.00			REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0113	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0216+502.50 - K0216+606 R/S, K0216+980.6 - K0217+204 B/S, K0222+000 - K0222+029 B/S	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	Short of Award	Short of Award	FY2021 GAA	10,000,000.00			CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE
21DL0114	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, GUMACA-PITOGO-MULANAY-SN NARCISO RD - K0199+300 - K0199+670	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	Short of Award	Short of Award	FY2021 GAA	11,500,000.00			CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE
21DL0115	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR JCT LOPEZ-BUENAVISTA RD - K0228+800 - K0228+837, K0229+160 - K0229+200	Maintenance Section	Yes	Competitive Bidding	December 17, 2020	January 11, 2021	Short of Award	Short of Award	FY2021 GAA	48,870,000.00			REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0116	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021			FY2021 GAA	49,000,000.00			Cancelled
21DL0117	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	12,500,000.00			CONSTRUCTION OF MULTIPURPOSE BUILDING



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0118	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - PANDANAN NHS, BARANGAY PANDANAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	2,400,000.00			CONSTRUCTION OF MULTIPURPOSE BUILDING
21DL0119	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF ABC BUILDING - BARANGAY CALIMPAK, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	500,000.00			REHABILITATION OF MULTIPURPOSE BUILDING
21DL0120	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAPULOT, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF MULTIPURPOSE BUILDING
21DL0121	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, PHASE II, BRGY. MAGSAYSAY, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021			FY2021 GAA	9,900,000.00			Cancelled
21DL0122	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING AT BRGY. TINIGUIBAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	5,000,000.00			REHABILITATION OF MULTIPURPOSE BUILDING
21DL0123	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES, BARANGAY CABIBIHAN, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	5,000,000.00			CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES
21DL0124	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF LOCAL BRIDGE - BARANGAY STA. ELENA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	2,000,000.00			CONSTRUCTION OF LOCAL BRIDGE
21DL0125	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY ALATALATIN-SAN FRANCISCO B, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	850,000.00			REHABILITATION OF LOCAL BRIDGE
21DL0126	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY CAWAYAN, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	850,000.00			REHABILITATION OF LOCAL BRIDGE



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0127	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY DUNGAWAN PANTAY, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	600,000.00			REHABILITATION OF LOCAL BRIDGE
21DL0128	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - SAN FRANCISCO A, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 24, 2020	January 18, 2021	January 29, 2021	February 5, 2021	FY2021 GAA	1,150,000.00			REHABILITATION OF LOCAL BRIDGE
21DL0129	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER BRGY. INACLAGAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	February 4, 2021	February 11, 2021	FY2021 GAA	25,000,000.00			CONSTRUCTION OF BREAKWATER
21DL0130	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	February 4, 2021	February 11, 2021	FY2021 GAA	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
21DL0131	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE, BRGY. ANGELES, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	February 4, 2021	February 11, 2021	FY2021 GAA	10,000,000.00			CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0132	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG SANGIRIN RIVER, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	February 4, 2021	February 11, 2021	FY2021 GAA	10,000,000.00			CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0133	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON, PACKAGE B	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	Short of Award	Short of Award	FY2021 GAA	25,000,000.00			CONSTRUCTION OF BREAKWATER



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0134	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/ RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	Short of Award	Short of Award	FY2021 GAA	20,000,000.00			REHABILITATION/ RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
21DL0135	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE C, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	Short of Award	Short of Award	FY2021 GAA	20,000,000.00			CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0136	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, PACKAGE B, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	Short of Award	Short of Award	FY2021 GAA	10,000,000.00			CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, ACCESS ROAD LEADING TO ALABAT PORT, OLIVEROS ST. AND CALIWARA ST., BRGY. POBLACION, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	Short of Award	Short of Award	FY2021 GAA	8,184,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0138	LOCAL PROGRAM, CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, MULTIPURPOSE/ FACILITIES, CONSTRUCTION OF GUMACA PUBLIC MARKET, GUMACA, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	February 11, 2021	February 18, 2021	FY2021 GAA	73,852,000.00			CONSTRUCTION OF BUILDING
21DL0139	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MUNICIPAL BUILDING, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	January 8, 2021	January 27, 2021	February 4, 2021	February 11, 2021	FY2021 GAA	10,000,000.00			CONSTRUCTION OF BUILDING
21DL0140	OPENING AND CONCRETING OF BRGY. STA. MARIA FMR, BRGY. STA. MARIA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	January 14, 2021	February 2, 2021	Short of Award	Short of Award	FY2021 FMR	12,000,000.00			OPENING AND CONCRETING OF FARM TO MARKET ROAD
21DL0141	CONCRETING OF BRGY. SAN LORENZO FMR, BRGY. SAN LORENZO, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	January 14, 2021	February 2, 2021	Short of Award	Short of Award	FY2021 FMR	12,000,000.00			CONCRETING OF FARM TO MARKET ROAD



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0142	CONCRETING OF BRGY. SAN ANDRES TO BRGY. STA. CATALINA TO BRGY. CAWAYANIN FMR PHASE 3, BRGY. SAN ANDRES TO BRGY. STA. CATALINA TO BRGY. CAWAYANIN, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	January 14, 2021	February 2, 2021	Short of Award	Short of Award	FY2021 FMR	12,000,000.00			CONCRETING OF FARM TO MARKET ROAD
21DL0143	CONCRETING OF BRGY. MASCARINA FMR, BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	January 14, 2021	February 2, 2021	Short of Award	Short of Award	FY2021 FMR	12,000,000.00			CONCRETING OF FARM TO MARKET ROAD
21DL0144	CONCRETING OF BRGY. MAGUIBUAY FMR, BRGY. MAGUIBUAY, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	January 14, 2021	February 2, 2021	Short of Award	Short of Award	FY2021 FMR	12,500,000.00			CONCRETING OF FARM TO MARKET ROAD
21DL0145	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ACADEMIC BUILDING, SOUTHERN LUZON STATE UNIVERSITY (SLSU), GUMACA, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 27, 2021	February 16, 2021	March 2, 2021	March 11, 2021	FY2021 GAA	50,000,000.00			CONSTRUCTION OF BUILDING
21DL0146	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 27, 2021	February 16, 2021			FY2021 GAA	24,500,000.00			Cancelled
21DL0147	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF GUINAYANGAN MEDICARE COMMUNITY HOSPITAL, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 27, 2021	February 16, 2021	March 2, 2021	March 11, 2021	FY2021 GAA	25,000,000.00			CONSTRUCTION OF BUILDING
21DL0148	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0159+661 - K0159+791	Maintenance Section	No	Competitive Bidding	January 28, 2021	February 17, 2021	Short of Award	Short of Award	FY2021 GAA	35,000,000.00			REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0149	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY SINTONES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	February 17, 2021	March 2, 2021	March 11, 2021	FY2021 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0150	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - VILLAGEDA E/S, BARANGAY VILLAGEDA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	February 17, 2021	March 2, 2021	March 11, 2021	FY2021 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0151	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF SAN RAFAEL-MABINI ROAD, SAN RAFAEL, MABINI, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	February 17, 2021	Short of Award	Short of Award	FY2021 GAA	12,500,000.00			CONSTRUCTION OF ROAD



Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0152	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF BIGA-SAN DIEGO BUKID-CAWAYAN ROAD, BIGA, SAN DIEGO BUKID, CAWAYAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	February 17, 2021	Short of Award	Short of Award	FY2021 GAA	12,500,000.00			CONSTRUCTION OF ROAD
21DL0153	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF BRGY. ALDI-MAHINTA ROAD, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	February 17, 2021	Short of Award	Short of Award	FY2021 GAA	10,000,000.00			CONSTRUCTION OF ROAD
21DL0154	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 12, 2021	March 3, 2021	March 12, 2021	March 19, 2021	FY2021 GAA	75,000,000.00			CONSTRUCTION OF BUILDING
21DL0155	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF TWO-STORY BUILDING (DPWH STANDARD DESIGN) OF QUEZON 4TH DEO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 12, 2021	March 3, 2021	March 16, 2021	March 25, 2021	FY2021 GAA	35,000,000.00			CONSTRUCTION OF BUILDING
21DL0156	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. COMPLETION OF LOCAL BRIDGE AND APPROACHES, BARANGAY PANDANAN-TIKIWAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 12, 2021	March 3, 2021	March 12, 2021	March 19, 2021	FY2021 GAA	8,000,000.00			COMPLETION OF LOCAL BRIDGE AND APPROACHES
21DL0157	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES, BARANGAY SALVACION, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 12, 2021	March 3, 2021	March 12, 2021	March 19, 2021	FY2021 GAA	8,000,000.00			COMPLETION OF LOCAL BRIDGE AND APPROACHES
21DL0158	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING , PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0171+805 - K0172+580	Construction Section	No	Competitive Bidding	February 19, 2021	March 10, 2021	Short of Award	Short of Award	FY2021 GAA	41,000,000.00			ROAD WIDENING
21DL0159	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	February 19, 2021	March 10, 2021	Short of Award	Short of Award	FY2021 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROAD
21DL0160	71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA, K0222+300 TO K0227+400	Maintenance Section	No	Competitive Bidding	March 13, 2021	April 5, 2021	April 13, 2021	April 14, 2021	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	4,231,000.00			PLACING NEW TRAFFIC SIGNS
21DL0161	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	March 18, 2021	March 25, 2021	April 15, 2021	April 23, 2021	FY 2021 GAA	25,000,000.00			CONSTRUCTION OF BUILDING



**Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DL0162	LOCAL PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS, CONSTRUCTION/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG JCT. MSR OLD ZIGZAG RD, QUEZON	Construction Section	No	Competitive Bidding	March 18, 2021	March 25, 2021	Short of Award	Short of Award	FY 2021 GAA	200,000,000.00			CONSTRUCTION/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
21DL0163	REPAIR/MAINTENANCE OF DILG BUILDING, BRGY. ROSARIO, GUMACA, QUEZON – 1) ISAF BUILDING	Maintenance Section	No	Competitive Bidding	March 18, 2021	April 6, 2021	April 13, 2021	April 14, 2021	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATION S - SPECIFIC BUDGETS OF NATIONAL	2,200,000.00			REPAIR/MAINTENANCE OF BUILDING
21DL0164	REPAIR/MAINTENANCE OF DILG BUILDING, BRGY. ROSARIO, GUMACA, QUEZON – 2) PNP BUILDING CHAPEL	Maintenance Section	No	Competitive Bidding	March 18, 2021	April 6, 2021	April 13, 2021	April 14, 2021	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATION S - SPECIFIC BUDGETS OF NATIONAL	425,000.00			REPAIR/MAINTENANCE OF BUILDING
21DL0165	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	April 1, 2021	April 20, 2021	April 28, 2021	May 7, 2021	FY 2021 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0166	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.030+993-KM.031+073 (RIGHT SIDE), PEREZ, QUEZON	Maintenance Section	No	Competitive Bidding	April 1, 2021	April 20, 2021	April 28, 2021	April 29, 2021	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATION S - SPECIFIC BUDGETS OF NATIONAL	2,000,000.00			REPAIR/MAINTENANCE OF DRAINAGE
21DL0167	REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG DAANG MAHARLIKA, SITIO MALIGAYA, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	April 1, 2021	April 20, 2021	April 28, 2021	April 29, 2021	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATION S - SPECIFIC BUDGETS OF NATIONAL	2,000,000.00			REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES
21DL0168	41X-EMERGENCY PROJECT, B. RECONSTRUCTION OF ROADWAYS ALONG MSR JCT. OLD ZIGZAG ROAD - K0158+120 - K0158+192	Maintenance Section	No	Competitive Bidding	April 29, 2021	May 18, 2021	May 27, 2021	May 31, 2021	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATION S - SPECIFIC BUDGETS OF NATIONAL	2,015,350.00			RECONSTRUCTION OF ROADWAYS

PREPARED BY:

ISABEL CARMELA P. DE LEON
Engineer III
HEAD - BAC Secretariat

CHECKED BY:

ROMEL S. PUCHERO
Engineer III
Officer-in-Charge
Office of the Assistant District Engineer
Chairperson, Bids and Awards Committee

APPROVED:

RODEL O. FLORIDO
Officer-in-Charge
Office of the District Engineer