



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
Region XII
Isulan, Sultan Kudarat

July 26, 2021


MEMORANDUM

FOR : BASIR M. IBRAHIM
Regional Director XII
DPWH Regional Office XII
Koronadal City

ATTENTION : HEAD, REGIONAL PROCUREMENT UNIT

SUBJECT : Updated FY 2021 APP-Non CSE for the 1st Semester

We are respectfully submitting the Updated FY 2021 APP-Non CSE for the 1st Semester, this District, for information and guidance


AMER T. PUNDAG, MPA
District Engineer

R12.15 LMT/DJG

(UPDATED) Annual Procurement Plan Non CSE for Civil Works, Consulting Services & Goods and Services for FY 2021 First Semester
DPWH - Sultan Kudarat 1st District Engineering Office

Code (PAP)	Procurement Project	PBO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/Posting of (B/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
21MF0001 310101100540000	Kidapawan - Allah Junction Road - K1673 - 392 + K1673 + 939	Const. Sect.	YES	Competitive Bidding	12/2/2020-12/6/2020	12/22/2020	2/18/2021	2/26/2021	GoP	27,354,071.00		27,354,071.00	Preventive Maintenance of Road: Asphalt Overlay
21MF0002 310101100541000	Marbel - Allah Valley - Cotabato Road - K1768 + 248 - K1768 + 743	Const. Sect.	YES	Competitive Bidding	12/2/2020-12/6/2020	12/22/2020	6/8/2021	6/15/2021	GoP	24,469,756.48		24,469,756.48	Preventive Maintenance of Road: Asphalt Overlay
21MF0004 310101100706000	Isulan Junction - Ninoy Aquino Road - K1776 + 066 - K1776 + 813	Const. Sect.	YES	Competitive Bidding	12/2/2020-12/6/2020	12/22/2020	2/18/2021	2/26/2021	GoP	24,462,252.61		24,462,252.61	Preventive Maintenance of Road: Asphalt Overlay
21MF0005 310201100852000	Kidapawan - Allah Junction Road - K1669 + 224 - K1669 + 689, Tacurong City, Sultan Kudarat	Const. Section	YES	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	08/02/2021	08/09/2021	GoP	11,145,848.18		11,145,848.18	Road Widening
21MF0006 310201100852000	Kidapawan-Aliah Junction Road, K1674+801, K1674+959; K1674+959-K1675+33; K1675+158-K1675+240; K1675+340-K1675+439, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/18/2021	6/21/2021	6/28/2021	GoP	29,370,593.76		29,370,593.76	Road Widening
21MF0007 310201100851000	Kidapawan - Allah Junction Road - K1676 + 797 - K1677 + 408, Tacurong City, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	6/21/2021	6/28/2021	GoP	16,297,330.72		16,297,330.72	Road Widening
21MF0008 310201100854000	Marbel - Allah Valley - Cotabato Road - K1763 + 850 - K1764 + 646, Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/28/2020-1/4/2021	1/18/2021	6/28/2021	7/6/2021	GoP	16,316,763.99		16,316,763.99	Road Widening
21MF0009 310202100786000	Dulawan - Marbel Road - K1749 + 344 - K1750 + 066, K1750 + 079 - K1750 + 488, K1755 + 530 - K1757 + 340, Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/29/2020-1/4/2021	1/18/2021	6/28/2021	7/6/2021	GoP	65,675,919.33		65,675,919.33	Road Widening
21MF0010 310202100937000	Dulawan - Marbel Road - K1750 + 066 - K1756 + 778	Const. Sect.	NO	Competitive Bidding	1/05/2021-1/11/2021	1/25/2021	6/8/2021	6/15/2021	GoP	16,316,336.32		16,316,336.32	Road Widening
21MF0011 310202100938000	Dulawan - Marbel Road - K1766 + 640 - K1767 + 649	Const. Sect.	YES	Competitive Bidding	12/2/2020-12/8/2020	12/22/2020	6/14/2021	6/21/2021	GoP	9,882,245.13		9,882,245.13	Road Widening
21MF0012 310207100183000	Kidapawan-Aliah Junction Road, K1670+984-K1671+951, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/29/2021	6/9/2021	6/16/2021	GoP	14,685,389.47		14,685,389.47	Off-Carriageway Improvement: Construction of Median/Center Island
21MF0013 310202100785000	Dulawan-Marbel Road, K1762+483-K1763+418, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/29/2021	6/8/2021	6/16/2021	GoP	14,682,426.37		14,682,426.37	Off-Carriageway Improvement: Construction of Median/Center Island
21MF0014 310208100384000	Dulawan-Marbel Road, K1764+(-526)-K1764+474, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/29/2021	4/14/2021	4/23/2021	GoP	14,684,835.55		14,684,835.55	Off-Carriageway Improvement: Construction of Median/Center Island
21MF0015 310303101190000	Sadalan Bridge 2 (B01607MN) along Dulawan - Marbel Road, Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/29/2020-1/4/2021	1/18/2021	2/18/2021	2/26/2021	GoP	19,575,040.52		19,575,040.52	Rehabilitation/ Strengthening of Bridge
21MF0016 310304100849000	Tinsargan Bridge 2 (B01680MN) along Dulawan - Marbel Road, Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/28/2020-1/4/2021	1/18/2021	2/18/2021	2/26/2021	GoP	4,896,352.20		4,896,352.20	Rehabilitation/ Major Repair of Bridge
21MF0017 310305101470000	Kalandagan Bridge 1 (B00293MN) along Dulawan - Marbel Road, Tacurong City, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	2/18/2021	2/26/2021	GoP	17,626,946.31		17,626,946.31	Widening of Bridge
21MF0018 310305101471000	Kalandagan Bridge 2 (B00294MN) along Dulawan - Marbel Road, Tacurong City, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	2/18/2021	2/26/2021	GoP	12,339,884.33		12,339,884.33	Widening of Bridge
21MF0019 310305101472000	Sampao Bridge (B00288MN) along Kidapawan - Allah Junction Road, Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/05/2021-1/11/2021	1/25/2021	2/18/2021	2/26/2021	GoP	47,592,659.63		47,592,659.63	Widening of Bridge

21MF0020 320102104437000	Construction of Flood Control Structure, Ala River Basin (Madanding Section), Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/29/2020-1/4/2021	1/18/2021	3/18/2021	3/22/2021	GoP	38,957,882.08		38,957,882.08	Construction of Flood Mitigation Structure	
21MF0021 320102104438000	Construction of Flood Control Structure, Ala River Basin (Panael-Bambad Section), Isulan, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/3/2020-12/8/2020	12/12/2020	3/15/2021	3/22/2021	GoP	34,249,246.67		34,249,246.67	Construction of Flood Mitigation Structure	
21MF0022	Construction of Flood Control Structure, Banga River (Baras Section), Tacurong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	12/2/2020-12/8/2020	12/12/2020	08/01/2021	08/09/2021	GoP	48,987,968.89		48,987,968.89	Construction of Flood Mitigation Structure	
21MF0023	Construction of Flood Control Structure, Banga River (Rajah Mada Section), Tacurong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	1/06/2021-1/11/2021	1/29/2021	08/02/2021	08/09/2021	GoP	48,993,287.32		48,993,287.32	Construction of Flood Mitigation Structure	
21MF0024 320102104441000	Construction of Flood Control Structure, Banga River (Sampao Section), Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/29/2020-1/4/2021	1/18/2021	2/18/2021	2/26/2021	GoP	48,988,635.23		48,988,635.23	Construction of Flood Mitigation Structure	
21MF0025 320102104442000	Construction of Flood Control Structure, Buayan River (Mansing Section), Lutayan, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	11/7/2020-12/13/2020	12/28/2020	3/18/2021	2/26/2021	GoP	48,953,711.50		48,953,711.50	Construction of Flood Mitigation Structure	
21MF0026 320102104443000	Construction of Flood Control Structure, Buayan River (Sampao Section), Lutayan, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	11/7/2020-12/13/2020	12/28/2020	3/18/2021	2/26/2021	GoP	48,957,889.36		48,957,889.36	Construction of Flood Mitigation Structure	
21MF0027 300204101994000	Junction Brgs. Baras to Brgs. New Pass leading to Monte Vicozelo Resort, Brgs. New Pass, Tacurong, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	3/18/2021	2/26/2021	GoP	9,782,982.89		9,782,982.89	Construction of Concrete Road	
21MF0028 300204101133000	Bilas to Mamah Road connecting to Banana Processing and Manufacturing Plant, Lutayan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021-2/01/2021	2/15/2021	3/15/2021	3/22/2021	GoP	9,788,854.34		9,788,854.34	Construction of Concrete Road	
21MF0029 300204106632000	Caluan-Kalandagan Road in Support to Palm Oil and Mango Industries, Tacurong City, Sultan Kudarat, Package II	Const. Sect.	NO	Competitive Bidding	2/9/2021-2/19/2021	3/1/2021	3/16/2021	3/23/2021	GoP	7,821,633.56		7,821,633.56	Construction of Concrete Road	
21MF0030 300204101135000	NKI Pda. Pres. Quirine connecting to Brgs. Bagumbayan in support of Palm Oil, Muscovado/Sugarcane, Vegetables, Rice and Corn, Pres. Quirine, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021-2/01/2021	2/19/2021	3/15/2021	3/22/2021	GoP	14,681,549.21		14,681,549.21	Construction of Concrete Road	
21MF0031 300204101136000	Purok Kapayapaan Road connecting to National Highway, Brgs. Kalandagan in support to Palm Oil, Palay, and Fishing Industries, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/9/2021-2/15/2021	01/03/2021	3/16/2021	3/23/2021	GoP	9,777,379.75		9,777,379.75	Construction of Concrete Road	
21MF0032 300204101137000	Sampao - Berrita - National Highway in support to Palm Oil Production and other agricultural products, Isulan, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	3/18/2021	2/26/2021	GoP	9,786,865.86		9,786,865.86	Construction of Concrete Road	
21MF0033 300204100762000	Tacurong East By-Pass Road from Brgs. San Antonio-D'Edessa-San Pablo connecting to Brgs. Kalandagan Brgs. Road in support of Banana and Palm Oil Industries, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021-2/01/2021	2/15/2021	3/15/2021	3/22/2021	GoP	52,068,397.10		52,068,397.10	Construction of Concrete Road	
21MF0034 300116203488000	Concreting of Road, Highway Junction at Bilingkong-Bayawang, Lutayan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021-2/01/2021	3/15/2021	3/15/2021	3/22/2021	GoP	49,177,669.27		49,177,669.27	Construction of Concrete Road	
21MF0035	Concreting of Road, Highway Junction at Matinsang, Lambayong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	2/9/2021-2/15/2021	03/01/2021	08/02/2021	08/09/2021	GoP	58,132,762.26		58,132,762.26	Construction of Concrete Road	
21MF0036 300116203489000	Concreting of Road, Kadandig-Bambad, Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/16/2021	3/30/2021	4/8/2021	GoP	50,128,861.59		50,128,861.59	Construction of Concrete Road	
21MF0037 300116203485000	Concreting of Road, Lutayan-Bayawang, Lutayan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/16/2021	3/30/2021	4/8/2021	GoP	49,172,869.12		49,172,869.12	Construction of Concrete Road	
21MF0038 300116204609000	Concreting of Road, From Brgs. Lagao to Brgs. Kapingkong, Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/9/2021-2/19/2021	3/1/2021	3/16/2021	3/23/2021	GoP	7,821,431.56		7,821,431.56	Construction of Concrete Road	

21MF0036 300118200355000	Construction of Bridge along Dulawan – Marbel – Road (Pangasinan Section) Lambayong, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	3/22/2021	3/29/2021	GoP	66,250,173.38		66,250,173.38	Construction of Bridge	
21MF0040	Construction of Multi-Purpose Building (Two-Storey Building, Provincial Hospital, New Capitol Site, Barangay Kalawag 2, Isulan, Sultan Kudarat	Const. Section	NO	Competitive Bidding	4/7/2021- 4/13/2021	4/27/2021	08/02/2021	08/09/2021	GoP	15,756,790.48		15,756,790.48	Construction of Multi Purpose Building	
21MF0041 300104226171000	Construction of Multi-Purpose Building for Amphitheater, Brgy. Tammag, Lutayan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	5/13/2021- 5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	15,797,971.60		15,797,971.60	Construction of Multi Purpose Building	
21MF0042 300104226172000	Construction of Multi-Purpose Building for Doctor's Quarters in New Capitol Site, Brgy. Kennan, Isulan, Sultan Kudarat	Const. Section	NO	Competitive Bidding	2/24/2021- 3/2/2021	3/16/2021	08/02/2021	08/09/2021	GoP	19,798,988.98		19,798,988.98	Construction of Multi Purpose Building	
21MF0043 300104226173000	Construction of Multi-Purpose Building for Judiciary in Old Capitol, Brgy. Kalawag 2, Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021- 2/01/2021	2/15/2021	3/15/2021	3/22/2021	GoP	9,896,659.14		9,896,659.14	Construction of Multi Purpose Building	
21MF0044 300104226174000	Construction of Multi-Purpose Building in Nanta Park, Brgy. Kalawag 2, Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021- 3/2/2021	3/16/2021	3/30/2021	4/6/2021	GoP	19,799,338.53		19,799,338.53	Construction of Multi Purpose Building	
21MF0045 300104226176000	Construction of Multi-Purpose Building Lambayong Isolation, Lambayong District Hospital, Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021- 3/2/2021	3/29/2021	4/14/2021	4/23/2021	GoP	4,948,625.78		4,948,625.78	Construction of Multi Purpose Building	
21MF0046 300117210489000	Road Concreting New Municipal Hall, Brgy. Tammag, Lutayan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/9/2021- 2/15/2021	3/1/2021	3/16/2021	3/23/2021	GoP	14,681,938.79		14,681,938.79	Construction of Concrete Road	
21MF0047 300117210419956	Road Concreting to Palavilla Elementary School, Barangay Palavilla, Lutayan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021- 2/01/2021	2/15/2021	3/15/2021	3/22/2021	GoP	9,889,063.58		9,889,063.58	Construction of Concrete Road	
21MF0048 300207100587000	Construction of 11RCBG Barracks, Purok Panaso, Kalawag 1, Isulan, Sultan Kudarat	Const. Sect.	YES	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	3/18/2021	2/26/2021	GoP	4,473,709.09		4,473,709.09	Construction of Other Facilities	
21MF0049	Construction of Flood Control Structure, Sitio Balanacan, Brgy. Udlong, Lambayong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	2/24/2021 3/2/2021	3/16/2021	08/02/2021	08/09/2021	GoP	45,711,866.12		45,711,866.12	Construction of Flood Mitigation Structure	
21MF0050 300104226175000	Construction of Multi-Purpose Building, Capitol Compound, Brgy. Kennan, Isulan, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	12/29/2020- 1/4/2021	1/18/2021	2/18/2021	3/26/2021	GoP	9,987,375.25		9,987,375.25	Construction of Multi Purpose Building	
21MF0051 300104226177000	Construction of Multi-Purpose Center, Purok Pag-asa, Brgy. San Pablo, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	2/24/2021- 3/2/2021	3/29/2021	4/14/2021	4/23/2021	GoP	4,948,723.47		4,948,723.47	Construction of Multi Purpose Building	
21MF0052 300104226178000	Construction of Multi-Purpose Facility, Tacurong City, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	1/26/2021- 2/01/2021	2/15/2021	3/15/2021	3/22/2021	GoP	2,969,811.52		2,969,811.52	Construction of Multi Purpose Facility	
21MF0053	Concreting of Road from Brgy. Upper Lomeron Proper to Sitio Bialong, Brgy. Elbebe, Columbio, Sultan Kudarat	Const. Section	NO	Competitive Bidding	12/29/2020- 1/4/2021	1/18/2021	08/02/2021	08/09/2021	GoP	2,959,007.83		2,959,007.83	Construction of Concrete Road	
21MF0055	Construction of Flood Control Structure, Brgy. Udlong Proper, Lambayong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	2/24/2021- 3/2/2021	18/13/2021	08/02/2021	08/09/2021	GoP	45,707,637.14		45,707,637.14	Construction of Flood Mitigation Structure	
21MF0056	Construction of Flood Control Structure, Sitio Tago, Brgy. Tinumigues, Lambayong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	5/14/2021- 5/30/2021	03/06/2021	08/02/2021	08/09/2021	GoP	45,711,132.38		45,711,132.38	Construction of Flood Mitigation Structure	
21MF0057	Construction of Flood Control Structure, Sitio Panabanggen, Brgy. Tinumigues, Lambayong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	5/14/2021- 5/30/2021	03/06/2021	08/02/2021	08/09/2021	GoP	45,709,473.62		45,709,473.62	Construction of Flood Mitigation Structure	

21MF0058	Construction of Flood Control Structures, Sitio Concepcion, Brgy. Tinasigang, Lambayong, Sultan Kudarat	Const. Section	NO	Competitive Bidding	2/24/2021-3/2/2021	19/03/2021	06/02/2021	08/09/2021	GoP	45,710,512.44		45,710,512.44	Construction of Flood Mitigation Structure	
21MF0059	Road Concreting from Brgy. Palavilla to Brgy. Salinas, Lutayan, Sultan Kudarat	Const. Section	NO	Competitive Bidding	2/5/2021-2/15/2021	01/03/2021	08/02/2021	08/09/2021	GoP	9,790,555.31		9,790,555.31	Construction of Concrete Road	
21MF0060 310102100785000	Dulawan-Marbel Road (56074)MN) K1752+035-K1752+500, Lambayong, Sultan Kudarat	Const. Sect.	NO	Competitive Bidding	5/7/2021-5/12/2021	4/27/2021	6/17/2021	6/23/2021	GoP	19,389,028.63		19,389,028.63	Preventive Maintenance of Road: Asphalt Overlay	
21MF0061 200000100020000	Repair/Maintenance of Drainage along Kidapawan-Alifan Junction Road, K1673+475-K1673+545 (Left Side)	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	1,766,152.33	1,766,152.33		Repair/Maintenance of Drainage	
21MF0062 200000100020000	Repair/Maintenance of Drainage along Kidapawan-Alifan Junction Road, K1673+086-K1674+078 (Left Side)	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	2,658,022.65	2,658,022.65		Repair/Maintenance of Drainage	
21MF0063 200000100020000	Repair/Maintenance of Drainage along Dulawan-Marbel Road, K1764+ (526)-K1764+ (-486) Left Side, Tacurong City, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	2,434,876.09	2,434,876.09		Repair/Maintenance of Drainage	
21MF0064 200000100020000	Repair/Maintenance of Drainage along Dulawan-Marbel Road, K1749+773-K1749+901 (Right Side) Lambayong, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	1,765,573.97	1,765,573.97		Repair/Maintenance of Drainage	
21MF0065 200000100019000	Repair/Maintenance of DBLG Building Provincial Intelligence Office, PNP Headquarters, Camp Anasako Dumalo, Isulan, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	796,802.62	796,802.62		Repair/Maintenance of Building	
21MF0066 200000100019000	Repair/Maintenance of DMD Building, Phil Army male Officer's Quarter Camp Loma, Brgy. Kaladagan, Tacurong City, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	796,154.42	796,154.42		Repair/Maintenance of Building	
21MF0067 200000100019000	Repair/Maintenance of DPWH Building (Maintenance Section) Sultan Kudarat Int DCO, Isulan, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	997,267.82	997,267.82		Repair/Maintenance of Building	
21MF0068 200000100019000	Repair/Maintenance of DILG Building, Bureau of Fire Protection Main Building, Isulan Municipal Compound, Kalawag III, Isula, Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/12/2021-5/18/2021	6/1/2021	6/17/2021	6/23/2021	GoP	998,798.33	998,798.33		Repair/Maintenance of Building	
RE-178 21MF0054	Concreting of Purok Lower Antong to Purok Balono, Brgy. Antong PHR, Brgy. Antong, Lutayan, Sultan Kudarat, Sta.9+000-Sta. 0+365	Const. Sect.	NO	Competitive Bidding	2/24/2021-3/2/2021	3/29/2021	4/8/2021	4/15/2021	GoP	9,940,396.09		9,940,396.09	Concreting of Road	
CONSULTING SERVICES														
21CF0001 200000100040000	Consulting Services for the Conduct of Geotechnical Survey/Investigation for Flood Mitigation Structure	Planning & Design Section	NO	Competitive Bidding	2/8/2021-2/14/2021	3/15/2021	3/31/2021	4/20/2021	GoP	1,012,026.25		1,012,026.25	Geotechnical Survey/ Subsurface Exploration	
21CF0002 200000100040000	Consulting Services for the Conduct of Geotechnical Survey/Subsurface of the Following: 1. Const. of Multi-Purpose Building Two-Storey Building Provincial Isolation, Sultan Kudarat Provincial Hospital, New Capitol Site, Brgy. Kalawag 2 2. Const. of Multi-Purpose Building for Doctor's Quarters in New Capitol Site, Brgy. Kalawag 2 3. Const. of Provincial Tourism, Multi-Purpose Building, New Capitol Site	Planning & Design Section	NO	Competitive Bidding	2/19/2021-2/25/2021	3/15/2021	4/19/2021	4/28/2021	GoP	451,356.40		451,356.40	Geotechnical Survey/ Subsurface Exploration	
21CF0003 200000100040000	Consulting Services for the Conduct of Geotechnical Survey/Investigation for Flood Mitigation Structure	Planning & Design Section	NO	Competitive Bidding	4/27/2021-5/3/2021	6/2/2021	6/22/2021	6/28/2021	GoP	3,015,085.12		3,015,085.12	Geotechnical Survey/ Subsurface Exploration	

21CF0004 200000100010000	Consulting Services for the Conduct of Geotechnical Survey/Investigation for Bridge Projects	Planning & Design Section	NO	Competitive Bidding	4/27/2021- 5/3/2021	6/2/2021	6/12/2021	6/28/2021	GoP	486,353.64		486,353.64	Geotechnical Survey/ Subsurface Exploration
	GOODS & SERVICES												
21GF0001 200000100017000	Purchase of Diesel Fuel & Unleaded Gasoline for use of Various Service Vehicle & Equipment's assigned at Maintenance Section	Maintenance Section	YES	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	1/22/2021	1/26/2021	GoP	713,750.00		713,750.00	Purchase of Diesel Fuel & Unleaded Gasoline
21GF0002 200000100017000	Purchase of 25 drums Asphalt Cement Penetration grade 60-70 (including freight & handling) & 10 drums Emulsified Asphalt 551 (including freight & handling) for use in the repair/maint. of national roads (cracks & joint sealing of concrete pavement & road surface). SEE SK 1st DEO.	Maintenance Section	NO	Competitive Bidding	12/7/2020- 12/13/2020	4/15/2021	4/22/2021	4/28/2021	GoP	865,000.00		865,000.00	Purchase of 25 drums Asphalt Cement
21GF0003 200000100017000	Purchase of Diesel Fuel, Synthetic oil and Others for use in the SK 1st DEO	SK 1st DEO	NO	Competitive Bidding	4/26/2021- 4/26/2021	5/10/2021	5/26/2021	5/26/2021	GoP	640,798.29		640,798.29	Purchase of Diesel Fuel, Synthetic oil and Others
21GF0004 200000100017000	Purchase of Diesel Fuel, Synthetic oil and Others for use in the SK 1st DEO	SK 1st DEO	NO	Competitive Bidding	4/26/2021- 4/26/2021	05/10/2021	5/26/2021	5/26/2021	GoP	279,500.00		279,500.00	Purchase of Diesel Fuel, Synthetic oil and Others
21GF0005 200000100017000	Purchase of Various Office Supplies for use in the SK 1st DEO for the 2nd Quarter CY 2021	SK 1st DEO	NO	Competitive Bidding	4/26/2021- 5/6/2021	5/26/2021	5/26/2021	5/31/2021	GoP	436,854.13		436,854.13	Purchase of Various Office Supplies
21GF0006 300104218450000	Purchase of Office Equipment/Supplies and Consumable for use in the SK 1st DEO for the 2nd Quarter CY 2021	SK 1st DEO	NO	Competitive Bidding	4/26/2021- 5/6/2021	5/26/2021	5/26/2021	5/31/2021	GoP	358,494.00		358,494.00	Purchase of Office Equipment/Supplies and Consumable
21GF0007 200000100017000	Purchase of Hardware and Construction Supplies for use of Installation of Road Safety Signages Along Sultan Kudarat	Maintenance Section	NO	Competitive Bidding	5/1/2021- 5/20/2021	5/28/2021	5/28/2021	5/31/2021	GoP	333,795.00		333,795.00	Purchase of Hardware and Construction Supplies
21GF0008 200000100017000	Rental of 1 unit Vehicle for use in the Office of Quality Assurance Section 2nd Quarter Sub-Surface	Quality Assurance Section	NO	Competitive Bidding	5/1/2021- 5/26/2021	5/20/2021	5/26/2021	5/31/2021	GoP	50,973.83		50,973.83	Rental of 1 unit Vehicle
2021-02-0001 200000100017000	Purchase of T-shirt w/ printing and transparent spray bottle (w/ sticker & alcohol) for use of CY 2021 National Women's Month Celebration of DPWH SK 1st DEO	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	2/22/2021	3/1/2021	3/8/2021	3/12/2021	GoP	48,600.00		48,600.00	Purchase of T-shirt w/ printing and transparent spray bottle (w/ sticker & alcohol)
2021-04-0002 200000100017000	Purchase of Mylar Paper for use in the Office of Planning & Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	4/12/2021- 4/17/2021	4/27/2021	5/3/2021	5/5/2021	GoP	76,000.00		76,000.00	Purchase of Mylar Paper
2021-04-0003 200000100017000	Purchase of Hardware Supplies for use in the Repair/Maintenance of National Roads and Bridges along Sultan Kudarat 1st DEO, Isulan, Sultan Kudarat	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/24/2021- 4/29/2021	04/29/2021	5/6/2021	5/12/2021	GoP	265,558.50		265,558.50	Purchase of Hardware Supplies
2021-04-0004 300104218440000	Purchase of Office Equipment Parts and Accessories for use in the Office of Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	4/24/2021- 4/29/2021	4/29/2021	5/6/2021	5/12/2021	GoP	58,986.64		58,986.64	Purchase of Office Equipment Parts and Accessories
2021-04-0005 200000100017000	Purchase of Printing Service/Textiles for use of field Engineers/MPP's and Roadside/Emergency Maintenance Workers DPMH SK 1st DEO, Isulan, Sultan Kudarat	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/24/2021- 4/29/2021	4/29/2021	5/6/2021	5/12/2021	GoP	85,000.00		85,000.00	Purchase of Printing Service/Textiles
2021-04-0006 200000100017000	Purchase of Various Vehicle Parts Accessories for use in the Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/24/2021- 4/29/2021	4/29/2021	06/05/2021	12/05/2021	GoP	285,752.40		285,752.40	Purchase of Various Vehicle Parts Accessories
2021-04-0007 21010101169000	Purchase of Computer Supplies and Consumable for use in the SK 1st DEO for the 2nd Quarter CY 2021	SK 1st DEO	NO	NP-53.9 - Small Value Procurement	4/24/2021- 4/29/2021	4/29/2021	5/6/2021	5/12/2021	GoP	104,340.00		104,340.00	Purchase of Computer Supplies and Consumable

2021-04-0608 30910100391009	Purchase of Computer Supplies and Consumable for use in the SK 1st DED for the 2nd Quarter CY 2021	SK 1st DED	NO	NP-53.9 - Small Value Procurement	4/24/2021- 4/28/2021	4/29/2021	5/6/2021	5/12/2021	GoP	101,077.00		101,077.00	Purchase of Computer Supplies and Consumable
2021-04-0909 3090001000400000	Purchase of Various Vehicle Accessories for use in the SK 1st DED for the 2nd Quarter CY 2021	SK 1st DED	NO	NP-53.9 - Small Value Procurement	5/24/2021- 5/27/2021	5/27/2021	5/31/2021	5/31/2021	GoP	33,112.90		33,112.90	Purchase of Various Vehicle Accessories
2021-04-0010 309000100017000	Purchase of 169 cu.in Uncrushed Aggregates Surface Course-Uncrushed grading A (w/15 shrinkage factor for use of resurfacing of unpaved road shoulder along Kilapawan Allah Junction Road K1673+569-K1674+555 (left side), K1677+988-K1677+552 (both side)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/24/2021- 5/27/2021	4/29/2021	5/6/2021	5/12/2021	GoP	141,418.70		141,418.70	Purchase of 169 cu.in Uncrushed Aggregates Surface Course-Uncrushed grading A (w/15 shrinkage factor)
2021-04-0011 309000100040000	Purchase of Furniture and Appliances for use in the SK 1st DED for the 2nd Quarter CY 2021	SK 1st DED	NO	NP-53.9 - Small Value Procurement	5/24/2021- 5/27/2021	5/27/2021	5/31/2021	6/7/2021	GoP	42,306.00		42,306.00	Purchase of Furniture and Appliances
2021-04-0013 309000100040000	Purchase of Office Supplies & Consumable and For use in the Office of Quality Assurance Section (Sub-Surface Exploration)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	5/24/2021- 5/27/2021	5/27/2021	5/31/2021	6/7/2021	GoP	29,387.00		29,387.00	Purchase of Office Supplies & Consumable and Other
2021-05-0018 309000100764000	Catering Services for use of coordination meeting at DPWH-SK 1st DED	SK 1st DED	NO	NP-53.9 - Small Value Procurement	5/27/2021 - 6/3/2021	6/3/2021	6/8/2021	6/9/2021	GoP	14,250.00		14,250.00	Catering Services

Prepared by:


DOLORES J. GOTICO
Head, BAC Secretariat

Recommended for Approval by:


ANSARE M. BUSRAN
BAC Chairman

APPROVED:


AMER T. PUNDAG, MPA
Head of the Procuring Entity